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National Security and
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October 4, 1999
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Ranking Minority Member
Committee on Armed Services
House of Representatives 

The Honorable James M. Inhofe
Chairman, Subcommittee on Readiness
  and Management Support
Committee on Armed Services
United States Senate

The Army is seeking to implement a Wholesale Logistics Modernization 
Program to reengineer its processes and modernize the aging computer 
information systems it uses to manage its inventories of equipment, parts, 
and supplies needed to support combat forces. To accomplish this 
modernization, the Army plans to contract with the private sector to 
reengineer its business processes and develop and operate a new system. 
Until the new system is operational, the contractor will operate the existing 
computer information system as well. The Army’s goal is to accomplish 
these objectives with the same level of resources currently devoted to the 
existing system. The contractor selected to perform the work would be 
expected to make the capital investment needed to develop the new 
system, with the expectation that it would be able to recoup its investment 
through future operating efficiencies.

This report responds to the request of the Chairman of the Senate 
Subcommittee on Readiness and Management Support, Committee on 
Armed Services, that we review the Army’s decision to contract for its 
wholesale logistics management information system. It also fulfills a 
requirement of the House National Security Committee’s1 report (Report 
No. 105-532) on the Strom Thurmond National Defense Authorization Act 
for Fiscal Year 1999, which directed us to analyze and determine whether 
the information provided by the Army supports this proposed action. 

1 Now known as the House Armed Services Committee.
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Specifically, this report discusses (1) the Army’s actions to comply with the 
requirements of 10 U.S.C. 2461, section 8014 of the Department of Defense 
Appropriations Act for Fiscal Year 1999 (P.L. 105-262), and Office of 
Management and Budget Circular A-76 and (2) cost uncertainties and other 
risks that could impact the future success of the modernization program.

Results in Brief The Army’s plans for implementing its Wholesale Logistics Modernization 
Program initiative by contracting with the private sector include actions to 
respond to the congressional notification requirements contained in 
legislation and the guidance contained in Office of Management and Budget 
Circular A-76. At the same time, significant uncertainties about the Army’s 
abilities to execute its modernization program as planned, particularly 
within preset funding levels, exist. Specifically, 

• In July 1998, the Army provided advance notification to the Congress, 
under 10 U.S.C. 2461, concerning its plans to consider contracting for 
the operation of its existing system and development of a modernized 
system. It subsequently notified the Congress in April 1999 concerning 
approval of a waiver of a detailed cost comparison between the public 
and private sector under Circular A-76. While the Army has not yet 
provided the Congress with cost information and certifications required 
under section 2461 and section 8014 of the Department of Defense 
Appropriations Act for Fiscal Year 1999 (P.L. 105-262), it expects to do so 
prior to entering into a contract for the modernization effort. To date, 
the Army has taken actions to comply with legislative and A-76 
requirements for the plan to contract for the wholesale logistics 
modernization. However, affected employees have filed four appeals of 
the A-76 waiver with the Assistant Secretary of the Army for 
Installations and Environment which are currently pending.

• Because it was granted an A-76 waiver, the Army did not conduct a 
detailed cost comparison, but it did complete a business case analysis to 
assess prospective costs of various alternatives and as a basis for 
selecting its planned approach. However, various factors suggest that 
much uncertainty exists over the Army’s ability to achieve its 
modernization objectives within preset funding levels and whether a 
new system would be put in place as quickly as initially anticipated to 
reduce operating costs. Thus, the Army could be faced with making 
future tradeoffs between Wholesale Logistics Modernization Program 
investment costs and its modernization objectives. Additionally, the 
Army faces uncertainties regarding the number of employees who may 
be willing to accept employment with the private sector to maintain the 
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existing system while a new system is being developed. Limited system 
documentation of the existing system increases the importance of 
existing employees to continue maintenance of the legacy system while 
a new system is being developed.

This report contains a recommendation to the Secretary of Defense 
concerning the need to mitigate the risks identified and to closely monitor 
this program as it progresses.

Background In August 1997, in response to a tasking from the Army Materiel Command 
(AMC), the Communications and Electronics Command (CECOM) formed 
a special project team to gather information and market research to 
develop alternatives for modernizing its logistics information system 
processes. The approach the Army ultimately selected was to rely on the 
private sector to modernize and operate the wholesale2 logistics 
management information system. This approach affects existing software 
design, development, and operations involving Army employees and 
contractors at Army facilities in St. Louis, Missouri, and Chambersburg, 
Pennsylvania. Under the plan, functions currently performed by 
government employees would be performed by contractor personnel in the 
future. Accordingly, the Army must consider legislative provisions and 
policy guidance that may be applicable.

Overview of the 
Modernization Plan

The Army’s wholesale logistics management information system is 
currently sustained by the Logistics Systems Support Center in St. Louis, 
Missouri, and the Industrial Logistics Systems Center in Chambersburg, 
Pennsylvania. These centers report to the Communications and Electronics 
Command at Fort Monmouth, New Jersey, a major subordinate command 
of the Army Materiel Command. The two centers, referred to as Central 
Design Activities, design, develop, and maintain computer software 
systems and provide services that manage commodities, such as 
ammunition, avionics, communications and electronics, tanks, and 
missiles. The software systems integrate all wholesale logistics functions, 

2 The Army has a two-tiered, wholesale and retail logistics support system. The wholesale 
system is comprised of the four major commands subordinate to the Army Materiel 
Command; these subordinate commands procure supplies directly from vendors and hold 
inventories of stocks to meet the demands of retail customers. Retail customers are
field-operating commands, which receive support from the wholesale level.
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including cataloging the inventory of items, processing customer orders, 
computing requirements for items and ordering replenishment stocks, and 
handling the accounting processes. The budget for the two centers has 
been about $40 million annually. The centers support numerous customers 
besides AMC, such as the Joint Chiefs of Staff, Defense Logistics Agency, 
and the Defense Finance and Accounting Service. In addition to the
$40 million used to sustain the software by the two centers, the Army also 
provides funding to have the current software processed by the Defense 
Information Systems Agency. This additional funding has been around
$60 million each year.3 

The Wholesale Logistics Modernization Program4 is but one portion of a 
larger Army strategy for a future logistics system. The larger strategy, 
known as Global Combat Support System—Army, is to implement a single 
system to provide a seamless, integrated interactive communications and 
an automated information system for the Army’s retail and wholesale 
logistics support systems, and to support joint and allied operations. The 
retail logistics support system is currently undergoing a modernization 
effort similar to the wholesale modernization program. The retail 
modernization is structured so that federal employees continue to operate 
the current system while working with the contractor to develop a new 
system, which will be operated and maintained by the contractor.

The software programs associated with the Army’s wholesale logistics 
management information system are complex, were initially developed 
about 30 years ago, and widely recognized as being in need of 
modernization to avoid system failure in the future. To undertake such a 
modernization effort, the Army believes its wholesale logistics 
modernization program must include business process reengineering. The 
goal would be to eliminate non-value added activities and develop 
processes that expedite sound decision making. The change would apply 
both on the battlefield and at home, and create a system that will be 
flexible, adaptable, and responsive to both a peacetime and a wartime 
environment. Reduced operating and support costs and the elimination of 
data redundancy and inaccuracy are additional anticipated benefits.

3 This figure includes some costs for data processing that are outside the scope of the 
modernization effort. 

4 This program is also referred to as logistics modernization, or LOGMOD.
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To accomplish such dramatic change in the wholesale logistics process, 
while containing costs, the Army decided to leverage industry’s investment 
in commercial logistics practices. CECOM considered the status quo and 
three alternatives to accomplish the modernization effort. Specifically, they 
included:

Status Quo: Maintain the current systems, supported by the Central Design 
Activities as currently staffed, organized, trained, and funded.

Alternative I: The Central Design Activities perform legacy sustainment,   
wholesale logistics modernization, and sustainment of the modernized 
system.

Alternative II: The Central Design Activities perform legacy sustainment; 
the contractor performs wholesale logistics modernization and 
sustainment of the modernized system.

Alternative III: The contractor performs legacy sustainment, wholesale 
logistics modernization, and sustainment of the modernized system. In 
addition, the contractor will employ displaced Central Design Activities 
workers.

The Army selected alternative III, which placed reliance on the private 
sector to operate the existing legacy system as it undertook the 
modernization effort and would be expected to operate the modernized 
system once it was in place.  The alternative selected would have the 
potential to eliminate approximately 478 government civilian employees at 
the two center locations. AMC wanted to minimize the impact on these 
employees and help ensure continuity of operation of the legacy system 
and mission. To accomplish that goal, AMC decided to include as a key 
requirement in its request for proposals for the private-sector competition 
that the winning contractor offer displaced employees jobs with 
comparable pay and benefits, in the employees’ current geographical 
location, for a minimum of 1 year. A chronology of key decisions associated 
with the evolution of this program is contained in appendix I.

Policy Guidance and 
Legislative Reporting 
Requirements

Office of Management and Budget (OMB) Circular A-76 as well as two 
legislative provisions outline important requirements affecting agencies 
when they consider converting functions from performance by government 
employees to the private sector.
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Since 1955, federal agencies have been encouraged to obtain commercially 
available goods and services from the private sector if doing so is
cost-effective. In 1966, OMB issued Circular A-76, which established federal 
policy for the government’s performance of commercial activities and set 
forth the procedures for studying them for potential contracting. In 1979, 
OMB issued a supplemental handbook to the circular that included
cost-comparison procedures for determining whether commercial 
activities should be performed in-house, by another federal agency through 
an interservice support agreement, or by the private sector. OMB updated 
this handbook in 1983 and again in March 1996.5  The March 1996 Revised 
Supplemental Handbook describes a wide range of options government 
officials must consider as they contemplate reinventing government 
operations. They include “the consolidation, restructuring or reengineering 
of activities, privatization options, make or buy decisions” and others. It 
also explains that the scope of the handbook is limited to conversion of 
recurring commercial activities to or from in-house, contract or 
interservice support agreement performances.6

Where A-76 cost-comparison procedures apply, the initial step is to develop 
a performance work statement describing what is needed to perform the 
activity, which is used as the technical performance section of a solicitation 
for private-sector offers. The government also develops a management plan 
that describes the most efficient organization for in-house performance of 
the activity described in the performance work statement. The cost of 
performance by the government in accordance with the most efficient 
organization is compared to the cost proposed by the private-sector source 
selected pursuant to the solicitation. The activity will be converted to 
performance by the private sector if the private sector’s offer represents a 
cost differential of at least 10 percent of direct personnel costs or
$10 million over the performance period when compared to the 
government’s in-house cost estimate.

The handbook also allows for direct conversions to contractor 
performance and cost comparison waivers. In the case of the Department 
of Defense (DOD), the authority to issue such a waiver may be delegated to 
the cognizant military service Assistant Secretary. A cost-comparison 

5 The Handbook was revised again in June 1999 to issue guidance for implementing the 
Federal Activities Inventory Reform Act of 1998 (P.L. 105-270).

6 While A-76 addresses conversions in both directions, for purposes of this report, we will 
focus on conversion from performance by government employees to the private sector.
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waiver must be accompanied by a detailed determination that the 
conversion meets at least one of the following requirements:

• the conversion will result in a significant financial or service quality 
improvement and a finding that the conversion will not serve to reduce 
significantly the level or quality of competition in the future award or 
performance of the work or

• the waiver will establish why in-house offers have no reasonable 
expectation of winning a competition conducted under the cost 
comparison procedures.

Cost-comparison waivers are subject to the administrative appeal 
procedures contained in the handbook. An appeal must be in writing and 
generally submitted within 20 calendar days of documentation being made 
publicly available concerning the outcome of the waiver. A final decision 
should be made within 30 days of receipt of the appeal.

In addition to Circular A-76, DOD must consider 10 U.S.C. 2461 and section 
8014 of the Department of Defense Appropriations Act for Fiscal Year 1999 
(P.L. 105-262). Both contain requirements for congressional notifications 
concerning the planned performance of functions by the private sector.

Section 2461, as amended by the Strom Thurmond National Defense 
Authorization Act for Fiscal Year 1999 (P.L. 105-261), requires that before 
any commercial or industrial type function that as of October 1, 1980, has 
been performed by DOD civilian employees is changed to private sector 
performance, DOD must report to the Congress, conduct an analysis 
showing that private-sector performance will result in a savings to the 
government over the life of the contract, and certify that analysis. 7 Section 
8014 of the 1999 Defense Appropriations Act requires that DOD certify its 
in-house estimate to congressional committees before converting any 
activity performed by more than 10 DOD civilian employees to contractor 
performance. While this provision is applicable to fiscal year 1999 actions 
only, we expect that next year’s appropriation act will have this same 
provision as it has been included in recent years’ appropriations acts.

7 The Army notified the Congress prior to the effective date for last year’s amendments. The 
prior version of section 2461 contains similar notification, certification, and cost 
comparison requirements.
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Army Plans Include 
Compliance With 
Circular A-76 and 
Legislative Reporting 
Requirements

The Army has provided notifications to the Congress under 10 U.S.C. 2461 
concerning its intent to contract for its modernization effort. The Army 
plans to provide the Congress with relevant cost information and 
certifications required under section 2461 and the applicable appropriation 
act provision prior to awarding any contract for the program. Further, the 
Army has executed a waiver of the cost comparison provision under the 
terms of the supplemental handbook.

The Army’s notification to the Congress in July 1998 stated that the Army 
was considering an initiative to rely on private industry to reengineer its 
wholesale logistics business processes and to provide information 
management support for these processes. The notification stated that the 
Army would provide the Congress a summary of its cost comparison and 
other reports and certifications pursuant to section 2461 prior to entering 
into a modernization contract. 

At the time of its initial congressional notification, the Army believed that 
its planned action was not subject to OMB Circular A-76. Subsequently, the 
Army changed its view and decided that A-76 did apply. The Army 
concluded that in-house performance of the reengineering was not feasible 
or cost-effective, and Army officials decided to seek a waiver to A-76
cost-comparison requirements from the Assistant Secretary. 

On April 27, 1999, the Army submitted a notification to the Congress that a 
waiver of the A-76 cost comparison process had been approved. The waiver 
was approved by the Assistant Secretary of the Army (Installations and 
Environment) pursuant to section E of chapter 1 of the supplemental 
handbook. Specifically, the waiver stated that the modernization initiative 
will result in significant service quality improvement beyond that which 
could be reasonably expected from a reorganization of the current 
approach, that the modernization effort will not serve to reduce 
significantly the level or quality of competition in the future award of work, 
and that the functions involved are not inherently governmental. However, 
pursuant to the waiver appeal process provided for in A-76, four appeals 
have been filed by affected employees with the Assistant Secretary of the 
Army for Installations and Environment and are currently pending. This 
latest congressional notification reiterated that section 2461 cost 
information would be provided prior to entering into a contract for the 
performance of the modernization effort. DOD likewise is expected to 
provide the 1999 Defense Appropriations Act certification prior to entering 
into a contract for the modernization project.
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Cost and Personnel 
Uncertainties Could 
Adversely Impact 
Modernization Efforts

Because it was granted an A-76 waiver, the Army did not conduct a detailed 
cost comparison between the public and private sectors for its wholesale 
logistics modernization program. Nevertheless, it did complete a business 
case analysis in formulating its logistics modernization strategy. The Army’s 
business case analysis outlined the modernization program alternatives 
being considered and analyzed each alternative’s estimated costs, benefits, 
and risks.  While numerous criteria were considered in developing 
alternative strategies, emphasis was placed on cost containment and a 
transition approach for affected government employees in selecting the 
preferred alternative. Table 1 summarizes the estimated cost and schedule 
for the three alternatives. (The Army determined that the status quo was 
not a viable option because it could not meet the design, implementation, 
and timeliness of future requirements. The Army concluded that the risk of 
doing nothing was unacceptable.)

Table 1:  Estimated Cost and Schedule for Wholesale Logistics Modernization 
Alternatives

Note:  We did not attempt to validate the figures in the table.
aCost of performing the legacy sustainment and modernization to a common end-state over a 10-year 
period.
bThis cost is included in the 10-year program cost. The cost of new system development includes 
sustaining the legacy system until the new system is deployed.

Source: The Business Case, Wholesale Logistics Modernization Program, February 12, 1999.

Current dollars in millions

Estimated cost to government

Alternative
Program cost over
the 10-year period a

New system
development cost b

Time to deploy
new system

I
(All work done
in-house) $581.7 $562.5 8 years

II
(In-house/contractor 
mix of work)  425.2  329.8 6 years

III
(All work done by 
contractor)  420.9  253.5 5 years
Page 11 GAO/NSIAD-00-19  DOD Competitive Sourcing



B-283303
According to the Army, its analysis showed that alternative III, which called 
for contractor operation of the legacy system while developing the 
modernized system, was the alternative expected to require the least time 
to develop a new system, the smallest estimated investment costs, and the 
lowest estimated operational costs over a 10-year period. It was also 
considered the option most likely to be able to meet the Army’s goal of a 
solution that was executable within the program’s existing operating 
budget.8 However, available Army data show a range of uncertainty about 
the cost estimates that could make it difficult to achieve this objective. 
Also, uncertainties associated with the transfer of the work to the private 
sector could affect program stability during the transition period.

Cost Uncertainties The Army’s request for proposals provides for an expenditure limit on the 
planned contract, with certain exceptions,9 of under $40 million a year, the 
approximate current funding level of the two centers. The request for 
proposals further provides that up to an additional $30.5 million per 
contract year would be available for the data processing of the modernized 
services. The amount allowed for processing is to be based directly on the 
percentage of data processing performed by the contractor, with the 
Defense Information Systems Agency performing the residual processing. 
However, various factors suggest much uncertainty as to whether the 
modernized system may be achievable within the projected funding level.

First, as part of its economic analysis, AMC performed a limited sensitivity 
analysis on alternative III10 by assessing how underlying assumptions could 
affect cost estimates. The analysis showed that for this alternative, 
developmental costs, an element of investment cost, ranged from a low of 
$107.3 million to a high of $232.7 million. For purposes of its comparison of 
alternatives, the Army adopted an estimate at the mid-point of this range; 
nevertheless, the analysis underscored the uncertainty associated with 
development cost estimates. Further, concerning the issue of additional 

8 The Army’s approach is predicated on the assumption that a contractor will be willing to 
provide a sizable investment in the first few years with the anticipation that those costs, and 
a profit, will be forthcoming in the later years of the contract.

9 Exceptions include additional functionality and in-processing changes, data processing for 
transferred systems, data processing for modernized services, related logistics services, and 
expanded services.

10 Documentation of the Army’s economic analysis states that a sensitivity analysis was 
conducted only for alternative III because it was the most favorable option.
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requirements in the future, the economic analysis states that “the cost of 
system growth, adding new functions during the ten year contract, has not 
been addressed by the estimate and could be a significant area of cost 
considering the number of related logistic process improvement plans.” 
Underestimating the effects of changing requirements can significantly 
affect software development schedule and costs. History shows that the 
average project experiences about a 25-percent increase in requirements 
over its lifetime. Such a change can produce at least a 25-percent addition 
to the software schedule and increase cost. Also, projects that skimp on 
initial system development activities, such as requirement definition, must 
have the same work performed later at anywhere from 10 to 100 times the 
cost of doing it properly in the first place.

Second, cost uncertainties also exist because of the uncertain nature of the 
requirements. The request for proposals11 provides for a contract that 
contains a requirements portion and indefinite delivery portion. The work 
is to be performed pursuant to task orders issued on both a firm fixed price 
and time and materials basis. The cost of the work is not known in advance 
for any of the task orders. The cost estimates of those task orders to be 
issued on a time and materials basis are particularly uncertain, even though 
the hourly rates would be fixed in the contract, because the number of 
labor hours and the cost of materials are not. 

A third risk area that could affect costs relates to the Army’s tentative plans 
for developing and implementing a modernized information system under 
an incremental approach. Under the incremental approach, changes 
affecting the legacy system would be made on a graduated basis. This 
would allow a gradual transition from the legacy system to the modernized 
system, requiring less sustainment of the legacy system as the functions are 
transferred from the old to the new systems. Should this prove feasible, the 
government would likely begin to realize the benefits of a modernized 
system sooner, and the contractor might be able to achieve operating 
efficiencies much sooner—and realize additional revenues by assuming 
responsibilities for processing the new software code as it comes online. 
Until that occurs, the processing of the existing software will continue to 
be performed by the Defense Information Systems Agency. However, an 
Office of Secretary of Defense official providing oversight for the 
modernization effort has expressed concern that a modular, incremental 

11 The Army issued its request for proposals on April 29, 1999; contractor proposals were 
submitted June 28, 1999.
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approach of transferring functions from the legacy system to a new, 
modernized system will not work. He indicated that since the new system 
is expected to be predicated upon reengineered processes, and new 
software code tied to the new processes, this would likely preclude a
one-for-one modular replacement between old and new systems. An Army 
official responsible for oversight of information systems issues agreed that 
such an incremental approach is likely not to be feasible.

Fourth, known problems with DOD data—particularly “cost” data—
undermine confidence in the reliability of the cost estimates. DOD has 
acknowledged fundamental problems with its ability to accumulate reliable 
cost information. Continuing problems in this area were confirmed by our 
most recent audit of the federal government’s 1998 consolidated financial 
statements.12 For example, we reported that DOD is unable to provide data 
on the costs associated with functions to be considered for A-76 
outsourcing competitions. Our audit also revealed a material deficiency in 
DOD’s ability to report budget information. Given the severity of these 
deficiencies, the estimated cost of the modernization effort must be 
considered uncertain.

Each of the above factors has the potential to affect the timing and costs 
associated with developing and implementing the Army’s modernized 
wholesale logistics information management system. This could put the 
Army in the difficult position of having to revisit issues of cost, timing, or 
making tradeoffs in terms of modernization objectives. Close program 
monitoring against specific program objectives and milestones will be 
important to ensuring the program meets the requirements of relevant 
legislation and policy guidance, including the Clinger-Cohen Act of 1996, 
which requires federal agencies to have processes and information to help 
ensure that technology projects (1) are implemented at acceptable costs, 
within reasonable and expected time frames and (2) contribute to tangible, 
observable improvements in mission performance. Such monitoring or 
tracking of progress should be facilitated by the use of a performance plan 
establishing specific goals and indicators to measure performance as 
provided for in the Government Performance and Results Act of 1993. 
Without performance measures, managers often have great difficulty 
getting results from information systems because they cannot define their 
needs precisely.

12 Financial Audit: 1998 Financial Report of the United States Government
(GAO/AIMD-99-130, Mar. 31, 1999.)
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Uncertainty Over 
Employees’ Receptivity to 
“Soft-Landing” Package

As the Army contemplates relying upon a contractor to operate the legacy 
system while developing a modernized system, uncertainties exist 
regarding the extent to which government employees will be willing to 
accept the “soft-landing” approach of employment with the winning 
contractor. Given the limited amount of documentation on the legacy 
system, the continued support of the existing workforce could be 
important to continuing maintenance of the system during the transition 
period. While experience in other DOD cases suggests that significant 
numbers of government employees in other circumstances have accepted 
similar employment opportunities with the private sector, the large number 
of center employees nearing retirement eligibility under the Civil Service 
Retirement System could limit the number of acceptances depending on 
the availability of opportunities for other government positions.

An important feature of the Army’s approach to the modernization program 
is a so-called soft landing for displaced government employees,13 ensuring 
them of employment with the winning contractor. The Army believes such 
an approach also has important benefits to both the government and the 
contractor since these employees may be essential to maintaining the 
Army’s existing legacy system as a modernized system is being developed. 
The current system, as it has evolved over time, consists of over 560 
program applications, 3,000 major subordinate command bridging 
programs, 260 databases, and over 20 million lines of computer software 
code.  Available information suggests that the institutional knowledge of 
the current employees may be essential to maintaining the system given 
extensive system modifications that have been made over the years, but 
with limited documentation. Based on analyses of the Central Design 
Activities completed in 1994 and 1997, employing criteria developed by the 
Software Engineering Institute, both centers ranked very low in written 
technical documentation needed to replicate operation and maintenance of 
their systems.14 This means that much of the institutional knowledge 

13 Specifically, the “soft landing” requires the contractor to offer displaced employees jobs 
with comparable pay and benefits, in the employees’ current geographical location, for a 
minimum of 1 year. Displaced employees are those who are on the Central Design Activities’ 
rolls on the date immediately preceding the transfer and who are involuntarily separated 
from federal service as a result of the contracting action.

14 The Industrial Logistics Systems Center was determined to be level 2 by the Software 
Production Consortium in October 1997 and the Logistics System Support Center was 
ranked as level 1 by itself and the Software Engineering Institute in 1994. The scale goes 
from 1 to 5, with 1 being the lowest ranking.
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concerning the existing system resides with the individual employees who 
have been responsible for maintaining and modifying the system over time.

The Army currently plans for the wholesale logistics modernization 
program contractor to assume operation and maintenance of the existing 
legacy system about 90 days after contract award. The contractor is 
expected to maintain and operate the legacy system, in full or in part, until 
the modernized system becomes fully operational in an estimated 5 years. 
Whether a contractor can sustain a system as complex as the Army’s 
without adequate documentation and staff experienced with that system 
remains uncertain. In its business case analysis, the Army acknowledged 
the potential for “interruption of wholesale logistics services to the war 
fighter due to the transfer of expertise, workload, software, and 
documentation of its legacy system to the contractor.” The mitigation 
proposed by the Army, however, does not fully address the risk. The Army’s 
mitigation strategy was that “the government would retain control of the 
wholesale logistics processing at the Defense Information Systems Agency 
Megacenters.” However, the risk is in the contractor’s ability to sustain the 
legacy software, not process it.

While the Army’s request for proposals requires that displaced government 
employees be given positions with the winning contractor for a period of at 
least 1 year, the number of employees who would be willing to accept such 
positions, if offered, is unknown. About 85 percent of the current center 
employees are participants in the government’s Civil Service Retirement 
System, and 83 percent will be eligible for either regular or early retirement 
within 5 years15—reportedly making them reluctant to leave Federal 
service before becoming eligible for retirement.  

The number of persons willing to accept the soft-landing package could be 
significantly affected by the availability of other federal opportunities for 
employment. During on-site interviews, staff indicated to us that they 
would prefer to continue working for the federal government rather than 
join the contractor. A 1997 study sponsored by the Office of the Secretary 
of Defense and conducted in RAND’s National Defense Research Institute, 
Outsourcing of DOD Commercial Activities: Impacts on Civil Service 

15 Regular voluntary retirement occurs when an employee wants to retire and meets the full 
age and service eligibility requirements. Early voluntary retirement occurs when an 
employee meets lesser age and/or service requirements than for regular voluntary 
retirement. Authority to grant early voluntary retirement must be approved by the Office of 
Personnel Management.
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Employees, addresses this issue. The report states, “Civil service workers 
are averse to leaving civil service and accepting employment with
private-sector contractors. Reasons cited are nonportability of some 
federal retirement benefits, better civil service wages and benefits, and 
better job security.” 

Officials from CECOM’s personnel office told us that the current employees 
expressed an overwhelming preference to remain in government service. 
CECOM does not plan to conduct a formal survey to determine the number 
of staff by functionality that would actually go to work for the winning 
contractor, since many staff do not make decisions until the action is 
imminent. 

At the same time, we found that some employees are already beginning to 
seek other federal employment and that existing shortages of information 
technology personnel within the government could provide other options 
for the affected employees. As of May 31, 1999, the CECOM personnel 
office told us its estimate of displaced employees who would be required to 
be offered jobs by the contractor has been reduced from 350 to 335. 
However, it believes the number may be further reduced since there 
already has been more attrition than expected because of uncertainty 
about the program’s future. An official in the Office of Secretary of Defense 
has expressed concern that continuing program uncertainties could 
endanger the capability of the Army to maintain its existing wholesale 
logistics functionality. 

Conclusions To date, the Army has taken actions to comply with legislative and A-76 
requirements for the plan to contract for the wholesale logistics 
modernization. While we agree that there is a need to modernize and 
improve operating efficiencies, we believe the modernization initiative has 
significant uncertainties and risks. We expect some of these uncertainties 
will be addressed during the contract negotiation process. Even then, the 
uncertainties over cost and implementation schedule for the modernized 
system are likely to remain for some time. Also, performance measures 
have not been established for measuring whether the modernization 
program is achieving observed results.

Recommendation We recommend that the Secretary of Defense require the Secretary of the 
Army to develop a transition plan based on an assessment of the 
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quantitative and qualitative risks associated with this project and what 
actions are planned to mitigate those risks. We also recommend that the 
Secretary of Defense require the Secretary of the Army provide for 
sufficient oversight with quantifiable performance measures to track the 
success of the modernization program.

Agency Comments and 
Our Evaluation

The Deputy Under Secretary of Defense (Logistics) provided written 
comments on a draft of this report. The Department of Defense concurred 
with the report’s recommendations to develop a strategy to ensure actions 
are in place to mitigate the risks associated with the Wholesale Logistics 
Modernization Program. It indicated the Army will develop a transition 
plan that will be put in place before contract award. The department also 
stated that the Army plans to negotiate performance metrics as part of the 
contract award. We are encouraged that DOD is starting to address the 
risks and uncertainties that have been identified for this major 
modernization effort. However, as we previously noted, we expect that the 
uncertainties over cost and implementation schedule for the modernized 
system will continue for some time and, as indicated in our 
recommendation, will require high level oversight to track the success of 
the modernization program.

DOD also provided technical comments, which have been incorporated as 
appropriate. The department’s written comments on a draft of this report 
are included in appendix II.

Scope and 
Methodology

To determine if the Army’s actions complied with the requirements of 
applicable legislation and policy guidance, we reviewed Circular A-76 and 
relevant legislation; the Army’s programming and implementation plans; 
and the A-76 waiver package, including the business case and economic 
analysis, although we did not establish the reliability of the data. We 
interviewed senior officials at the Logistics Systems Support Center, St. 
Louis, Missouri; the Industrial Logistics Systems Center, Chambersburg, 
Pennsylvania; CECOM, Fort Monmouth, New Jersey; and AMC, the Army’s 
Office of General Counsel, and the Office of Management and Budget, 
Washington, D.C. We met and talked with many of the employees of both 
Central Design Activities in St. Louis and Chambersburg. We also made use 
of our prior work regarding A-76 issues.
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To assess the risks associated with this proposal, we reviewed the A-76 
waiver package, which included the business case, economic analysis, and 
risk analysis of proposed alternatives, although we did not independently 
verify the data. We also reviewed the request for proposals and the 
solicitation package. We interviewed officials at the Office of the Assistant 
Secretary of Defense, Command, Control, Communications, and 
Intelligence and the Army Office of the Director of Information Systems for 
Command, Control, Communication, and Computers charged with 
monitoring the program and officials at AMC, CECOM, the Central Design 
Activities, and the Defense Information Systems Agency. We also made use 
of our prior work in the outsourcing area. 

We conducted our review from May 1998 through August 1999 in 
accordance with generally accepted government auditing standards. 

We are providing copies of this report to the Honorable Charles S. Robb, 
Ranking Minority Member of the Subcommittee on Readiness and 
Management Support, Senate Armed Services Committee; the Honorable 
Ted Stevens, Chairman of the Senate Committee on Appropriations; the 
Honorable Robert C. Byrd, Ranking Minority Member of the Senate 
Committee on Appropriations; the Honorable C.W. Bill Young, Chairman of 
the House Committee on Appropriations; the Honorable David R. Obey, 
Ranking Minority Member of the House Committee on Appropriations; the 
Honorable James M. Talent, House Armed Services Committee; the 
Honorable William S. Cohen, Secretary of Defense; the Honorable Louis 
Caldera, Secretary of the Army; and the Honorable Jacob J. Lew, Director 
of OMB. We will make copies available to others upon request.

If you have any questions regarding this report, please contact me on
(202) 512-8412.  Other GAO contacts and other key contributors to this 
assignment are listed in appendix III.

David R. Warren, Director
Defense Management Issue
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Appendix I
Chronology of the Modernization Initiative Appendix I
August 1997 In response to tasking from the Army Materiel Command (AMC), the Communications and Electronics Command 
formed a Special Project Team to gather information and market research to develop alternatives for modernizing 
its logistics processes.

October 1997 Contractors were invited to present their approach to performing the function.

February 1998 AMC approved the team’s approach, which proposed to contract for development and sustainment of the wholesale 
logistics system, provide a “soft landing” for affected government employees, and provide for contractor operation of 
legacy systems until total implementation of a modernized system could be completed. 

April 28, 1998 Concerned that the proposed approach would place “national security at risk” by contracting for “mission essential 
support to the warfighter,” the Chairman of the Military Readiness Subcommittee, House Committee on National 
Security, requested that the Office of the Assistant Secretary of the Army (Manpower and Reserve Affairs) and the 
Army Audit Agency answer specific questions about the proposed action. The Army considered its planned action 
was not subject to A-76 requirements. 

July 15, 1998 Pursuant to 10 U.S.C. 2461, the Army notified the Congress of its intent to rely on private industry to modernize its 
information management system for wholesale logistics. The notification stated the Army would provide the 
Congress a summary of its cost comparison and other reports and certification required under 2461 prior to 
contract award.

August 17, 1998 The Army Audit Agency published its report.

October 22, 1998 Because the Army changed its view and decided that A-76 should apply, the Commander of AMC sent an A-76 
waiver package to the Assistant Secretary of the Army for Installations, Logistics and Environment, a recommending 
that a cost-comparison waiver be granted. AMC recommended an alternative that would transfer responsibility of 
software support services to a private contractor, reengineer the business processes and recommend changes, 
and replace the legacy system with commercial software applications. 

March 3, 1999 The original waiver package was revised, based on input from cognizant Army organizations, and resubmitted to 
the Assistant Secretary. This package included a revised business case analysis, an economic analysis, an 
acquisition strategy, a logistics integration agency study, background research of industry’s achievements in supply 
chain management, and a risk analysis of proposed alternatives. A draft request for proposals was also sent 
forward. 

The memorandum supporting the waiver request emphasized the need to modernize the Army’s logistics support 
system and proposed to leverage industry’s investments and technology in the logistics field. The basis for the 
waiver request was threefold: (1) the conversion would result in significant service quality improvement, (2) the 
conversion would not serve to reduce significantly the level or quality of competition in the future award or 
performance of work, and (3) the functions to be converted are not inherently governmental. 

April 20, 1999 The Assistant Secretary approved the A-76 waiver request—the first A-76 waiver approved by the Army.

April 27, 1999 The Army informed the Congress that it had approved a waiver of the cost comparison requirements of A-76. The 
notice also reconfirmed the Army’s intent to provide a detailed summary of its cost comparison and other reports 
and certifications pursuant to section 2461 prior to entering into any contract for wholesale logistics modernization.

April 29, 1999 Employees and union are officially notified.
Final request for proposals is issued.

May 13-28, 1999 A total of four appeals are filed with the Assistant Secretary of the Army for Installations and Environment by both 
the Industrial Logistics Systems Center and the Logistics System Support Center and are currently pending. The 
appeals are from individuals, a group of individuals, and the Local 1763 union, representing employees at the St. 
Louis Central Design Activity. 

June 17, 1999 Appellants are notified that the Secretary of the Army will resolve the appeals after he has received a 
recommendation from an independent panel of senior civilian officials after July 30, 1999.

                                                                                    aNow known as the Assistant Secretary of the Army (Installations and Environment).
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Comments From the Department of Defense Appendix II
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