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United States General Accounting Office

Washington, D.C. 20548

Page 3
Letter

February 22, 2001

The Honorable Tom Harkin
United States Senate

Dear Senator Harkin:

We have reported over the last several years that the Department of 
Defense (DOD) annually overpaid its contractors by hundreds of millions 
of dollars and that in some cases these excess payments were not being 
promptly returned. In response, you requested that we look at the scope of 
excess payments and underpayments. Specifically, this report examines, 
for DOD contract payments, the following issues:

• What is the amount of excess payments and what are the reasons they 
occur?

• What is the amount of underpayments and what are the reasons they 
occur?

• How quickly are excess payments repaid and underpayments resolved?

We examined the amount of excess payments and underpayments by 
looking at the amount of excess payments repaid during fiscal year 1999 
and the amount of underpayments resolved during fiscal year 1999. We also 
collected data on the amount of excess payments and underpayments 
outstanding as of the time data was collected from contractors (May 2000). 

Our review focused on large contractor business segments, that is, 
business entities receiving $125 million or more in contract payments in 
fiscal year 1999 from the Defense Finance and Accounting Service 
(DFAS)—Columbus Center.1 We collected information from 39 contractors, 
including in our sample all 11 contractors receiving in excess of $1 billion 
in payments in fiscal year 1999 and a random selection of the remaining 
large contractors.2 The 39 contractors in our sample received $30 billion in 

1 Business segments were defined using DOD “cage codes.” These cage codes are used by 
DOD to track the business entities receiving payments under DOD contracts. 

2 Because we were assisted in the data collection by the Defense Contract Audit Agency, the 
sample was stratified by region in order to distribute the workload. We excluded a classified 
entity and a Canadian entity from the population of large contractors we sampled. 
GAO-01-309 Excess Payments and UnderpaymentsGAO-01-309 Excess Payments and Underpayments



contract payments in fiscal year 1999, 42 percent of the $71 billion in total 
contract payments reported for that year. The results cannot be projected 
to the population of large contractors because the workload required to 
gather the data limited the number of contractors that could be examined. 
Appendix I identifies the 39 contractors covered by our sample. 

In addition to the data on large contractors, we also examined 
DFAS-Columbus data on the amount of contract payments returned by 
contractors (including both large and small contractors) in fiscal years 
1999 and 2000. We did not independently verify the data reported by DFAS. 
Because of problems with the reliability of DOD’s contract payment data, it 
is not possible to determine whether the amounts of excess payments 
reported by DFAS were complete and accurate.

We were assisted in this review by the Defense Contract Audit Agency 
(DCAA). DCAA collected data from the 39 contractors and selectively 
tested this data against contractor records. We performed follow-up visits 
at 11 contractor locations. We were solely responsible for the analysis of 
the data and development of this report. 

Except as noted above, we performed our work in accordance with 
generally accepted government auditing standards.

Results in Brief DFAS-Columbus reports that contractors repaid $670 million in fiscal
year 1999 and closer to a billion dollars—$901 million—in fiscal year 2000. 
The higher amount for fiscal year 2000 reflects the inclusion of repayments 
made through offsets of other payments ($269 million) in addition to the 
amount repaid by check ($632 million).3 Although small in relation to total 
contract payments, these amounts represent a sizable amount of cash in 
the hands of contractors beyond what is intended to finance and pay for the 
goods and services DOD is purchasing. 

The 39 large contractors covered by our review returned excess payments 
totaling $351 million in fiscal year 1999. Seventy-seven percent of these 
excess payments stemmed from contract administration actions (such as 
finalizing the amount provided to cover overhead costs) and 18 percent 
stemmed from billing or payment errors. Most of the contract 

3 Data on payments returned through offsets was not available for fiscal year 1999 or earlier 
years.
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administration actions were associated with financing payments (progress 
payments) provided to support contract implementation. Repayments 
became necessary when, for example, physical progress did not keep pace 
with progress payments or when there was a decrease in the number of 
items purchased. 

Reported underpayments were less common than excess payments. Large 
contractors we reviewed reported resolving $41 million in underpayments 
during fiscal year 1999.4 Contractors attributed most underpayments to 
payment errors made by DFAS-Columbus. DFAS errors frequently came 
about in calculating how much had been paid through progress payments 
and how much was due when the item was delivered. 

Finally, in looking at how quickly payment issues were resolved, we found 
that a substantial portion of excess payments—at least 39 percent of the 
dollars owed—were not repaid within 30 days. In addition, about 
72 percent of underpayments took more than 30 days to resolve. It may be 
reasonable to expect underpayments to take a longer time to resolve since 
they were attributed to DFAS errors that still require reconciliation by the 
contractor and the government.5 Most excess payments, by contrast, were 
attributed to contract adjustments that have usually been agreed to by both 
the contractor and the government. 

Our recommendations focus on reducing excess payments by periodically 
assessing the reasons excess payments occur and encouraging contractors 
to refund excess payments promptly. DOD generally agreed with our 
recommendations, saying that the amount of excess payments caused by 
contract administration actions should be reduced but that these payments 
were proper at the time of disbursement and the product of routine 
contract administration. 

4 As discussed below, underpayments may not have been fully identified. 

5 For billing and payment errors, we measured the 30 days from the date that the payment 
was received by the contractor. For contract administration actions, we measured the
30 days from the date of the contract adjustment that implemented the contract 
administration action.
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Background DFAS-Columbus pays contracts administered by the Defense Contract 
Management Agency (DCMA).6 This includes most contracts for 
development and production of weapon systems (except shipbuilding 
contracts). DFAS-Columbus paid $71 billion to contractors in fiscal 
year 1999 and $72 billion in fiscal year 2000.

These types of contracts often involve financing payments. Financing 
payments cover the costs incurred, for example, in manufacturing an 
aircraft or missile. These costs take the form of equipment, material, and 
labor needed for production. Financing payments may be provided through 
progress payments7 that reimburse contractors for most—75 percent for 
large contractors—of the costs they incur. As items covered by the contract 
are delivered, DFAS pays the remaining amount owed, deducting the 
progress payments from the price of delivered items. The rate used to 
determine the amount owed at delivery, known as the liquidation rate,8 may 
be adjusted when costs are higher or lower than projected. Under a
fixed-price contract, this adjustment permits the contractor to receive the 
full amount due or, in the case of cost overruns, ensures that the 
government does not pay more than the agreed price. 

When the contractor submits a bill for delivery of some or all of the items 
covered by a contract, DFAS recalculates the amount owed based on its 
records of whether progress payments have been made against the 
delivered items and what liquidation rate should be applied. 

The Prompt Payment Act and the federal acquisition regulation require 
agencies to pay invoices for delivered items within 30 days. If not paid in
30 days, interest charges accrue. Requests for progress payments are not 

6 DFAS-Columbus pays other contracts beyond those administered by DCMA. This report 
only covers payments made for DCMA-administered contracts and all references to 
DFAS-Columbus in this report are specific to these payments. 

7 Financing payments may also be performance-based with payments based on the 
accomplishment of particular events or milestones. Financing payments, including both 
progress payments and milestone-based payments, typically apply to production contracts. 

8 If the progress payment rate is 75 percent, the usual liquidation rate (the rate at which 
progress payments are liquidated) would also be 75 percent. The contractor would receive 
the remaining 25 percent on delivery of an item. However, an alternate rate of say 85 percent 
could be approved if costs were higher than expected. In this case, the contractor would 
receive a payment of 15 percent of the price rather than 25 percent of the price on delivery. 
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subject to interest charges. However, DOD regulations set a target of 7 days 
for paying progress payment requests. 

DFAS-Columbus relies on the contracting officer for contract information 
necessary to make accurate and timely payments. Contract provisions 
specify key information such as the authorized progress payment rate, 
liquidation rate, and price. The DCMA contracting officer also monitors 
contract performance to ensure that amounts provided are commensurate 
with progress on the system. Contract provisions also define the ceiling 
price that is used to calculate payments when the price has not been 
negotiated (known as an undefinitized contract). Contracting officials also 
determine the indirect cost rate that is applied against direct costs, such as 
labor, to cover overhead costs.

Excess Payments 
Result From Contract 
Administration Actions 

DFAS-Columbus reports that contractors repaid $670 million in fiscal
year 1999. This amount considers only repayments made through checks, 
not those made through offsets of other contract payments. (Data on 
payments returned through offsets was not available for fiscal year 1999.) 
DFAS-Columbus data for fiscal year 2000 indicates that contractors repaid 
closer to a billion dollars—$632 million by check and $269 million through 
offsets of other payments, for a total of $901 million. 

While these amounts represent a small portion of the total amount paid to 
contractors, they represent a substantial amount of cash in the hands of 
contractors beyond what is intended to finance and pay for the goods and 
services bought by DOD. Moreover, these funds are sometimes in the hands 
of contractors for several years before it is recognized that excess 
payments have occurred. 

The 39 contractors we reviewed reported that they repaid $351 million in 
fiscal year 1999, but many stated that they could not easily identify 
amounts repaid through offsets of other payments. These contractors also 
identified $40 million in excess payments that, at the time of the contractor 
review, had not yet been repaid. However, the reported amount of 
outstanding payments does not fully capture the amounts already paid that 
may be recognized as excess payments in the future. For example, the 
indirect rate used to cover overhead costs may be estimated at the outset of 
the contract but may turn out to be higher than the actual rate determined 
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later on.9 When this occurs, the government will have paid the contractor 
too much for indirect (overhead) costs and will be due a refund. At the time 
of our review, neither the contractor nor DOD personnel would have 
recognized the payments as excessive and reported these excess payments 
as outstanding. 

Reasons for Excess 
Payments

The large contractors we reviewed reported that 77 percent of the 
$351 million in excess payments were principally related to contract 
administration actions. These actions include, for example, adjustments in 
the amounts provided through progress payments to finance the 
production of a system. A smaller portion of excess payments was related 
to contractor billing errors and DFAS-Columbus payment errors. Figure 1 
further illustrates the sources of excess payments. 

Figure 1:  Sources of Excess Payments 

9 Changes in the indirect cost rate would affect payments for contracts where the contractor 
is reimbursed for costs or part of the price is based on actual costs. 

Unspecified

Billing and payment errors 

Contract administration77

18

5 

Percent of dollar value for excess payments repaid in FY 1999
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Billing and payment errors accounted for a larger share of repayment 
actions. For the 1,153 repayment actions that make up the $351 million of 
excess payments identified by contractors, 59 percent were attributed 
tocontract administration actions and 26 percent to billing and payment 
errors. No reason was specified for 15 percent of the repayment actions. 

Contract Administration Actions As shown in figure 2, reimbursements of progress payments were the 
source of more than three-fourths of the dollar value of repayments 
attributed to contract administration actions. Reimbursements of progress 
payments occurred when physical progress was not commensurate with 
the amount of financing payments or when there was a change in the 
schedule or quantity of items to be delivered. The contracting officer is 
required to monitor program progress and take prompt action when 
progress lags financing payments. In these instances, costs may be higher 
than expected and the contractor will receive less profit or even incur 
losses on the contract. When the contracting officer adjusts the liquidation 
rate to recognize a lag in progress, the new rate is applied to previous 
payments, resulting in a refund due to the government. 
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Figure 2:  Causes of Excess Payments Resulting From Contract Administration 
Actions
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As shown in figure 2, some types of contract administration actions 
accounted for a substantial portion of the repayment actions but a small 
share of the excess payment dollars. For example, changes in indirect cost 
(overhead) rates accounted for 21 percent of actions but only 2 percent of 
excess payment dollars. Similarly, actions definitizing contract prices 
accounted for 14 percent of actions and 1 percent of excess payment 
dollars. 

The examples below illustrate the types of contract administration issues 
that result in excess payments.

• At one location, the DCMA contracting officer recognized that payments 
needed to be adjusted because the contractor was incurring higher costs 
than expected. However, prompt action was not taken and additional 
progress payments were allowed before changing the liquidation rate
4 months later. When the rate was changed and applied to prior 
payments, the contractor reimbursed the government for $13 million. 
About 3 months later, the DCMA contracting officer again identified a 
problem with the liquidation rate but allowed progress payments to 
continue before getting a refund of over $25 million. 

• In another case, the contractor relied on a time-phased plan for 
allocating material costs to contracts. Based on a 1998 delivery 
schedule, amounts were allocated to the contract and progress 
payments were made beginning in February 1998. In September 1998, 
the delivery schedule was extended to 1999. The contractor reallocated 
material to other contracts and, in November 1998, refunded $10 million 
of prior payments. 

• In another case, progress payments were made to finance the 
production of items used in satellite launches. However, the Air Force 
decided to defer delivery of these items and allowed the contractor to 
transfer them to commercial customers. The contractor repaid
$34 million in financing costs for these items. When production 
resumes, the contractor will again be eligible for progress payments.

• The Army expanded an existing contract for production of helicopters 
to include helicopters being purchased by the State Department. 
However, in modifying the contract, the contracting officer did not 
identify the payment office as the State Department. As a result, DFAS 
paid the contractor $21 million in progress payments. Shortly afterward, 
the problem was identified and the contractor quickly reimbursed DFAS 
for these payments. 
Page 11 GAO-01-309 Excess Payments and Underpayments



Excess Payments Also Result 
From Billing and Payment Errors

Contractors reported that $64 million in contract repayments resulted from 
billing and payments errors,10 as shown in table 1. Contractor billing errors 
accounted for the larger dollar amount but a smaller number of repayment 
actions. 

Table 1:  Excess Payments Due to Billing and Payment Errors

Examples of contractor billing errors include the following cases. 

• A sizable repayment involved a contractor that billed twice for the same 
fees, resulting in excess payments of $16 million between September 
1997 and July 1999. This occurred when the contractor included award 
fees (profit) paid to a partnering company in its own costs and then 
separately billed for these same fees. The contractor did not detect the 
double billing until August 1999. The contractor refunded the excess 
payments 8 days later and took steps to prevent such billing errors in the 
future. In response, the DCMA office overseeing this contractor issued 
an alert to other offices about the potential for double billing under 
similar circumstances. 

• A smaller error occurred in a case in which the contractor overpaid its 
supplier by $1.3 million and charged that amount to the government. 
The contractor identified its error in October 1998 and repaid the 
government 42 days later—time needed, according to the contractor, for 
internal processing and approval.

10 We relied on the contractor’s assessment of whether errors were due to DFAS-Columbus 
payment errors or billing errors. We did not independently verify each transaction. However, 
we did review a small number of transactions with DFAS-Columbus officials and they 
agreed with the contractor’s classification for most of these transactions. 

Excess payments resolved in FY 1999

Type of error Total (in millions of dollars) Number of actions

Contractor billing $46.5 98

DFAS payment 17.1 198
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Pattern for Outstanding 
Excess Payments Differs

For most excess payments that were outstanding at the time of the 
contractor reviews, the causes of the excess payments were not specified.11 
For those payments where a cause was identified, contractors attributed 
most of the excess payments to DFAS errors, as shown in figure 3. 

Figure 3:  Reasons for Outstanding Excess Payments 

Note:  Numbers do not add to 100 percent due to rounding.

One very large payment for $29 million was outstanding at the time of the 
contractor reviews.12 The contractor attributed the problem to a DFAS 
error, but we questioned whether this is the appropriate classification of 
the payment. In this case, the contracting officer modified a contract for 

11 The contractor did not specify a reason the excess payments occurred in its response to 
DCAA.

12 Because this one large payment greatly affects the proportion of dollars attributable to 
any reason category and because we did not agree with the contractor’s identification of the 
reason as a DFAS error, we are not presenting reasons for excess payments by dollar 
amounts. 
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production of Air Force aircraft to add manufacturing support for the 
foreign military sale of aircraft. In modifying the contract, the contracting 
officer did not reference a DOD regulation requiring that, in the case of 
foreign military sales, requests for progress payments allocate the amount 
requested by purchasing country. Contracting officials stated that the 
clause was not referenced because they did not expect progress payments 
to be requested for the manufacturing support portion of the contract—
manufacturing support was payable in increments of one-twelfth of the 
annual amount. (Contracting officials stated that progress payments will be 
expressly prohibited in a follow-on contract.) Although experienced in 
foreign military sales, the contractor did not identify its progress payment 
requests as related to foreign military sales. When no country is identified, 
DFAS-Columbus allocates progress payments to the U.S. portion of the 
contract. As a result, when the contractor submitted invoices for final 
payment against the foreign military sales portion of the contract, 
DFAS-Columbus did not deduct progress payments from the price; instead, 
it paid the full amount for manufacturing support. The contractor notified 
DFAS when the excess payments began, but payments had accumulated for 
14 months at the time of our review. Two months later, payments were 
reconciled and the contractor repaid $29 million. 

DCMA Does Not Analyze 
Reasons for Excess 
Payments

When a contractor submits a check to repay an excess payment, 
DFAS-Columbus classifies it as either a payment error or contract 
administration action. The results of DFAS’s analysis is similar to our 
own—it reports that 82 percent of the dollar value of excess payments in 
fiscal year 1999 was due to contract administration actions. When an 
excess payment is due to a payment error, it identifies the source of the 
problem to prevent future recurrence. However, DFAS does not analyze the 
causes for excess payments resulting from contract administration actions 
because these excess payments involve actions outside its control, such as 
contract price adjustments.

DCMA does not analyze the data generated by DFAS to understand the 
nature of excess payments caused by contract administration actions. Such 
an analysis would be helpful in identifying systemic problems that result in 
excess payments or in identifying problems specific to a particular 
contractor or contracting organization. Without such information, 
substantial reductions in the amounts of excess payments are unlikely. 

According to DCMA officials, they do not receive DFAS’s data on excess 
payments even though DFAS’s data is a central source of information on 
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excess payments resulting from contract administration actions. For each 
check DFAS receives, DFAS shows the refund amount, contractor’s name, 
contract number, and the general nature of the contracting action. For 
example, a refund check may be associated with a change in the liquidation 
rate. Thus, the DFAS data would indicate the excess payment was 
associated with progress payments although the data would not indicate if 
the change is resulting from delays in delivery schedules or higher than 
expected costs. We believe that the DFAS data can be used as a tool for 
initially identifying the types and locations of contract administration 
actions that are generating excess payments and appropriately targeting 
efforts to reduce excess payments. 

Underpayments 
Attributed to Payment 
Errors

Contractors identified a smaller amount of underpayments compared to 
excess payments. Contractors covered by our review reported that they 
had resolved underpayments totaling $41 million in fiscal year 1999, as 
shown in figure 4. Contractors also reported that $15 million in 
underpayments were outstanding at the time of the review. While the dollar 
impact of underpayments is smaller, compared to overpayments, the 
resolution of these problem payments creates an administrative burden on 
DFAS, contracting officers, and contractors. Furthermore, when the 
underpayment occurs on an invoice for delivery of an item, the 
underpayment may be subject to interest charges. DFAS-Columbus reports 
that it paid $24 million in interest in fiscal year 1999 and $16 million in fiscal 
year 2000.
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Figure 4:  Scope of Underpayments 
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progress payments. For example, one contractor reported that DFAS 
deducted progress payments for items in the contract that were not eligible 
for and had not received progress payments. The contractor reported that 
an underpayment for $123,000 occurred in August 1998. Two months later, 
DFAS completed its review and paid the contractor $123,000. 

Discrepancies also occurred when DFAS and the contractor processed 
invoices in different sequences. In preparing its invoice, the contractor may 
apply outstanding progress payments to the first invoice and show the full 
amount, without a deduction for progress payments, on later invoices. 
However, DFAS may not process the invoices in the same sequence if, for 
example, multiple invoices are submitted on the same day or within a few 
days of each other. DFAS applies progress payments to invoices as they are 
paid, until no progress payments remain. 

Some Excess 
Payments and 
Underpayments Are 
Not Resolved Promptly 

A substantial portion of excess payments was not repaid promptly. As 
shown in table 2, for the 39 contractors we reviewed, 55 percent of the 
dollar value of excess payments was repaid in 30 days or less while
39 percent was not. (Data to determine the time taken to repay was not 
available for the remaining amount.) Unless a formal demand for payment 
is made, there is no penalty or interest charged to contractors for 
repayments taking more than 30 days. 

Table 2:  Time Involved in Resolving Excess Payments and Underpayments

aDoes not total 100 percent due to rounding.

Excess payments repaid in FY 
1999

Underpayments resolved in FY 
1999

Number of 
days

Percent
of dollarsa

Percent
of cases

 Percent
of dollars

Percent
of casesa

30 days or less 55 30 26 42

31-60 days 13 12 44 15

61-90 days 9 7 22 15

91-180 days 12 7 5 17

181-365 days 1 8 0 6

Over 1 year 4 9 1 4

Unknown 5 27 2 2

Total 100 100 100 100
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Because most excess payment dollars—77 percent—stemmed from 
contract administration actions, it is reasonable to expect repayment 
within 30 days of the contract adjustment. These actions are normally 
implemented through modifications to the contract that are usually agreed 
to by both the contracting officer and the contractor. Thus, at the time the 
contract modification is signed, there is recognition that a repayment will 
result from the action and the amount owed is identified or can be readily 
calculated. Yet, as shown in figure 5, a substantial portion of excess 
payment dollars resulting from contract adjustments was not repaid in 
30 days.13 

Figure 5:  Time Taken to Repay Excess Payments Resulting From Contract 
Administration Actions 

13 By comparison, for excess payments resulting from billing and payment errors, 71 percent 
was not repaid in 30 days. At the end of 60 days, 58 percent had not been repaid. As 
discussed below, it is reasonable to expect that billing and payment errors would take 
somewhat longer, on average, to resolve.
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Contractors had different policies for refunding excess payments. Some 
had policies and procedures for identifying and refunding excess payments 
promptly. Others waited for government action before refunding. Some 
contractors would not refund excess payments if they also had unresolved 
underpayments. And some contractors preferred to offset other payments 
rather than issuing a check, a process that would take longer and is less 
visible. In August 2000, in response to our recommendation, a revision to 
the federal acquisition regulation was proposed requiring contractors to 
notify the contracting officer if the contractor becomes aware of an 
overpayment.14 Our recommendation was intended to apply to excess 
payments caused by contract administration actions as well as billing and 
payment errors. However, the proposed regulation only applies to invoice 
payments and not contract financing payments (i.e., progress payments). 

DOD has the ability to demand payment within 30 days and to impose 
interest charges if not repaid within this time. The federal acquisition 
regulation directs that the responsible official (usually the contracting 
officer) act promptly to determine the amount owed the government and 
DOD regulations require that a demand for payment be made as soon as 
this amount has been determined. Moreover, the federal acquisition 
regulation imposes interest charges for debts not paid in 30 days. Yet, 
contracting officers do not consistently issue demands for payment when 
contract changes are negotiated even though, in most instances, the 
amount owed is known or is calculable from the data used to determine the 
contract change. For example, in one case, the contracting officer 
negotiated a price reduction because certain engineering tasks were 
eliminated from the contract. After negotiating for nearly a year, agreement 
was reached and a contract modification signed reducing the contract price 
by $6.9 million. However, the contracting officer did not issue a formal 
demand for payment. The contractor did not refund the $6.9 million until 
January 1999, more than a year later and 2 years after the scope of 
engineering tasks was reduced.15 

In the case of underpayments, we found that 72 percent of the dollar value 
of underpayments took more than 30 days to resolve. However, contractors 
attributed most underpayments—93 percent—to DFAS payment errors. In 

14 DOD Contract Management: Greater Attention Needed to Identify and Recover 
Overpayments (GAO/NSIAD-99-131, July 19, 1999). 

15 According to the contractor, it did not refund the money promptly because the contract 
modification was, inadvertently, not communicated to the accounting department.
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these cases, a problem would be identified at the time the contractor 
received the payment and the process of reconciling identified 
discrepancies would begin at this point. It would therefore seem 
reasonable to expect resolution of payment errors to take longer than 
repayments arising from contract administration actions. Twenty-six 
percent of the dollar value of underpayments was resolved in 30 days and 
an additional 44 percent was resolved in 31 to 60 days. Twenty-eight 
percent took more than 60 days to resolve. Underpayments were therefore 
resolved more quickly than excess payments—58 percent of the dollar 
value of excess payments attributed to billing and payment errors took 
more than 60 days to resolve.

Payments Outstanding at 
the Time of Our Review 
Took Long Periods to 
Resolve 

The time involved for resolving excess payments and underpayments that 
were outstanding at the time of our review differed substantially from the 
time involved for cases resolved in fiscal year 1999. As shown in table 3, 
most excess payments and underpayments that were unresolved at the 
time of our review had been unresolved for at least 6 months. Some had 
been unresolved for several years. 

Table 3:  Amount of Time Taken to Resolve Outstanding Excess Payments and 
Underpayments

aDoes not add to 100 percent due to rounding.

Several reasons were given for the lengthy times involved in these cases. 
DFAS officials stated that the process for resolving payment discrepancies 
could be labor-intensive and time-consuming, particularly for large 
contracts covering several years with large numbers of payments. And 

Outstanding excess payments Outstanding underpayments

Number of 
days

Percent
of dollars

Percent
of actions

Percent
of dollarsa

Percent
of actionsa

30 days or less 0 0 0 0

31-90 days 0 2 0 0

91-180 days 2 5 0 0

181-365 days 9 34 53 46

Over 1 year 83 54 39 53

Unknown 6 5 7 0

Total 100 100 100 100
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some contractors said they do not repay excess payments if 
underpayments had also occurred. 

Conclusions The amount of excess payments repaid in fiscal year 2000—$901 million—
is small compared to the total amount paid by DFAS-Columbus. 
Nonetheless, it represents a substantial amount of financial resources paid 
to contractors beyond what is intended to support the financing of 
programs. Most of these excess payments were due to contract 
administration actions, particularly adjustments in progress payments. 
These actions largely fall under the purview of DCMA. However, DCMA 
does not review the data generated by DFAS on reasons excess payments 
occurred. Such a review is necessary if excess payments are to be reduced. 

While a sizable portion of excess payments is repaid within 30 days, a 
substantial portion is not. It is reasonable to expect that excess payments 
resulting from contract administration actions should be repaid in this time 
frame since the amount owed is identified in the contract change or can be 
calculated from the data used to develop the contract adjustment. More 
consistent application of requirements to issue demands for payment is 
needed.

Recommendations for 
Executive Action

We recommend that the Secretary of Defense

• Require that DCMA endeavor to minimize excess payments by
(1) routinely analyzing DFAS data on the reasons for excess payments 
relating to contract administration, (2) further investigating problem 
areas identified by this data, and (3) identifying and implementing 
actions to reduce the amount of excess payments caused by contract 
administration actions.

• Require, when contract administration actions result in recognition of 
an excess payment, that contracting officers compute the amount owed 
and demand payment of this amount at the time the contract is 
modified. 

Agency Comments and 
Our Evaluation

In written comments on a draft of this report, DOD partially concurred with 
the first recommendation. Specifically, DOD stated that it partially 
concurred with the need to routinely analyze DFAS data and identify 
problem areas, stating that DCMA will conduct an initial review of excess 
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payment data generated by DFAS and determine whether routine receipt 
and analysis of this data would be meaningful. DOD agreed that the amount 
of excess payments caused by contract administration actions should be 
reduced, and it specifically concurred with the need to identify and 
implement actions to reduce these excess payments. DOD further 
commented that contract actions at times necessitate recoupment of funds 
from contractors in the normal course of contract performance and that 
these payments were proper at the time they were paid to contractors. 
DOD stated that it is misleading to call the funds recouped from 
contractors excess payments and that they only become excess payments 
if contractors delay in making repayment. 

We believe that if DCMA concludes that the DFAS data does not give it 
sufficient information to justify routine receipt of this data, it is imperative 
that DCMA identify an alternate approach for identifying actions that will 
reduce the amount of excess payments caused by contract administration 
actions. We disagree with DOD’s comments that only those amounts the 
contractor delays in repaying are really excess payments. DOD seems to be 
confusing the issue of whether a payment is proper (i.e., consistent with 
contract terms) with whether the payment is the right amount to 
accomplish its intended purpose (e.g., reimbursing the contractor for the 
actual amount of indirect costs being incurred). Some recoupment of 
payments will be necessary as a result of normal contract management, in 
part, because it is not practical to gain perfect knowledge of the exact 
amount needed to accomplish the intended purpose. We believe it is 
essential that controls are in place and timely management oversight is 
conducted so that the amount of payments recouped from contractors (i.e., 
excess payments) is kept to a minimum. The amount currently being 
recouped is too high. Further, we understand that DOD is considering plans 
to increase the progress payment rate from 75 percent to 80 percent (for 
large contractors). Such an action would increase the amount of progress 
payments going to contractors and would likely lead to an increase in 
excess payments if no actions are taken to manage progress payments 
more effectively.

With regard to the second recommendation on demanding payment of 
amounts owed, DOD agreed with the recommendation and stated that 
DCMA will improve its guidance to contracting officers to ensure they issue 
demands for payments with the execution of contract modifications.

DOD comments appear in appendix II. DOD also provided technical 
comments that we have incorporated as appropriate. 
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As agreed with your office, unless you publicly announce the contents of 
this report earlier, we will not distribute this report until 30 days from its 
date. At that time, we will send copies of this report to the appropriate 
congressional committees; Donald H. Rumsfeld, Secretary of Defense; and 
Mitchell E. Daniels Jr., Director, Office of Management and Budget. 

GAO contacts and staff acknowledgments to this report are listed in 
appendix III.

Sincerely yours, 

David E. Cooper, Director
Acquisition and Sourcing Management
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Lockheed Martin Corp., Marietta, Ga.
Primex Technologies Co., St. Petersburg, Fla..
United Technologies Corp., West Palm Beach, Fla.
Northrop Grumman Corp., Melbourne, Fla.
Lockheed Martin Corp., Orlando, Fla.
Allison Engine Co. Inc., Indianapolis, Ind.
Lockheed Martin Tactical, Akron, Ohio
Textron Systems Corp., Wilmington, Mass.
Hughes Arabia Limited, Malaz District, SAU
Lockheed Martin Corp., Syracuse, N.Y.
General Dynamics Defense, Pittsfield, Mass.
Sikorsky Aircraft Corp., Stratford, Conn.
Lockheed Martin Corp., Nashua, N.H.
Raytheon Co., Marlborough, Mass.
Lockheed Martin Commercial, Littleton, Colo.
Lockheed Martin Corp., Littleton, Colo.
Oshkosh Truck Corp., Oshkosh, Wis.
Raytheon Aircraft Co., Wichita, Kans.
McDonnell Douglas Corp., St. Louis, Mo.
DYN Corp/Aerospace Technology, Ft. Worth, Tex.
Stewart & Stevenson Services, Sealy, Tex.
Alliant Techsystems Inc., Hopkins, Minn.
Lockheed Martin Corp., Ft. Worth, Tex.
Raytheon Co., Tucson, Ariz.
Science Applications Intl., San Diego, Calif.
Litton Systems Inc., Woodland Hills, Calif.
Lockheed Martin Corp., Sunnyvale, Calif.
Boeing Co., Seattle, Wash.
McDonnell Douglas Corp., Huntington Beach, Calif.
McDonnell Douglas Corp., Long Beach, Calif.
Boeing North American Inc., Downey, Calif.
TRW Inc., Carson, Calif.
Lockheed Martin Corp., Baltimore, Md.
Lockheed Martin Corp., Manassas, Va.
Marconi Systems Technologies, Rockville, Md.
Boeing Sikorsky Comanche, Philadelphia, Pa.
Boeing Helicopters, Ridley Park, Pa.
United Defense LP, York, Pa.
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Comments From the Department of Defense
Now on p. 21.

Now on p. 21.
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