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WEAPONS ACQUISITION REFORM 
Reform Act Is Helping DOD Acquisition Programs 
Reduce Risk, but Implementation Challenges Remain 

Why GAO Did This Study 

For the past 3 years, DOD has been 
implementing the Reform Act 
requirements which are aimed at 
helping weapon acquisition programs 
establish a solid foundation from the 
start. This helps to prevent cost 
growth, thus helping the Defense dollar 
go further. This is the third in a series 
of GAO reports on the Reform Act. 

GAO was asked to determine            
(1) DOD’s progress in implementing 
Reform Act provisions; (2) the impact 
the Reform Act has had on specific 
acquisition programs; and                  
(3) challenges remaining. To do this, 
GAO analyzed documents and 
interviewed officials from the four OSD 
offices created as a result of the 
Reform Act, other DOD offices, the 
military services, and 11 weapon 
acquisition programs we chose as 
case studies. Case study programs 
were selected based on their 
development status and interaction 
with the four OSD offices.  Results 
cannot be generalized to all DOD 
weapon acquisition programs. 

What GAO Recommends 

GAO recommends DOD develop 
additional cost estimating and Reform 
Act implementation guidance; make 
lessons learned available to the 
acquisition community; and assess the 
adequacy of the military services’ 
systems engineering and 
developmental testing workforce. DOD 
generally concurred with the 
recommendations. GAO clarified one 
recommendation to make it clear that 
DOD needs to designate an office(s) 
within the Acquisition, Technology and 
Logistics organization to provide 
practical Reform Act implementation 
guidance to program offices. 

What GAO Found 

The Department of Defense (DOD) has taken steps to implement fundamental 
Weapon Systems Acquisition Reform Act of 2009 (Reform Act) provisions, 
including those for approving acquisition strategies and better monitoring  
weapon acquisition programs. DOD is also continuing to take additional steps to 
strengthen policies and capabilities. Some provisions, such as issuing guidance 
for estimating operating and support costs, are being implemented.  

GAO’s analysis of 11 weapon acquisition programs showed the Reform Act has 
reinforced early attention to requirements, cost and schedule estimates, testing, 
and reliability. For example, prior to starting development, an independent review 
team raised concerns about the Ground Combat Vehicle program’s many 
requirements and the risks associated with its 7-year schedule. Subsequently, 
the Army reduced the number of requirements by about 25 percent and 
prioritized them, giving contractors more flexibility in designing solutions. In 
addition, the developmental test and evaluation office—resulting from the Reform 
Act—used test results to help the Joint Light Tactical Vehicle program develop a 
more realistic reliability goal and a better approach to reach it. Shown below are 
areas where the Reform Act influenced several programs in GAO’s review. 

Reform Act Influence on Select Case Study Programs 
Program Requirements Cost and schedule Testing Reliability 
Ohio Class Replacement     

Ground Combat Vehicle     

Joint Light Tactical Vehicle     

Ship to Shore Connector     

KC-46 Tanker     

Source: GAO analysis of DOD data. 
 

While DOD has taken steps to implement most of the fundamental Reform Act 
provisions, some key efforts to date have been primarily focused on DOD’s 
largest weapon acquisition programs. DOD faces five challenges—organizational 
capability constraints, the need for additional guidance on cost estimating and 
Reform Act implementation, the uncertainty about the sufficiency of systems 
engineering and developmental testing resources, limited dissemination of 
lessons learned, and cultural barriers between the Office of the Secretary of 
Defense (OSD) and the military services—that limit its ability to broaden the 
Reform Act’s influence to more programs. Service officials believe additional 
guidance is needed to improve their cost estimates and other implementation 
efforts. They also believe that lessons learned from programs that experience 
significant cost and schedule increases should be shared more broadly within the 
acquisition community. These challenges seem straightforward to address, but 
they may require more resources, which have been difficult to obtain. Ensuring 
the services have key leaders and staff dedicated to systems engineering and 
developmental testing activities, such as chief engineers at the service level and 
technical leads on programs, as well as breaking down cultural barriers are more 
difficult to address. They will require continued monitoring and attention by the 
Under Secretary for Acquisition, Technology and Logistics, service acquisition 
executives, and offices established as a result of the Reform Act to address. 
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http://www.gao.gov/products/GAO-13-103�
http://www.gao.gov/products/GAO-13-103�


 
 
 
 
 
 
 
 
 
 
 

Page i GAO-13-103  Weapons Acquisition Reform 

Letter  1 

Background 4 
DOD Has Implemented Most of the Fundamental Reform Act 

Provisions and Is Strengthening Acquisition Activities 8 
The Reform Act Is Helping Programs Identify and Mitigate Risks 

Earlier in the Acquisition Process 14 
Challenges Exist That Could Limit the Reform Act’s Ability to 

Influence Systemic Change 22 
Conclusions 28 
Recommendations for Executive Action 30 
Agency Comments and Our Evaluation 30 

Appendix I Objectives, Scope, and Methodology 33 

 

Appendix II Progress of Reform Act Offices in Implementing Weapon  
System Acquisition Reform Act Provisions 36 

 

Appendix III Comments from the Department of Defense 38 

 

Tables 

Table 1: Programs Selected for Case Study Review 3 
Table 2: Key Responsibilities of Offices Established as a Result of 

the Reform Act 5 
Table 3: Reform Act Influence on Case Study Programs 15 
Table 4: List of Programs Selected for Case Study Review 34 
Table 5: Implementation of Select Reform Act Provisions- Systems 

Engineering 36 
Table 6: Implementation of Select Reform Act Provisions- 

Developmental Test and Evaluation 36 
Table 7: Implementation of Select Reform Act Provisions- Cost 

Assessment and Program Evaluation 37 
Table 8: Implementation of Select Reform Act Provisions- 

Performance Assessments and Root Cause Analyses 37 
 

Contents 



 
 
 
 
 
 
 
 
 
 
 

Page ii GAO-13-103  Weapons Acquisition Reform 

Figures 

Figure 1: DOD’s Progress in Implementing Four Fundamental 
Reform Act Provisions 10 

Figure 2: Revised Review Process for Major Defense Acquisition 
Programs 12 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Abbreviations 
 
CAPE  Cost Assessment and Program Evaluation 
DOD  Department of Defense 
DT&E   Developmental Test and Evaluation 
HMS   Handheld, Manpack, and Small Form Fit 
OSD  Office of the Secretary of Defense 
PARCA Performance Assessments and Root Cause Analyses 
SE  Systems Engineering 

This is a work of the U.S. government and is not subject to copyright protection in the 
United States. The published product may be reproduced and distributed in its entirety 
without further permission from GAO. However, because this work may contain 
copyrighted images or other material, permission from the copyright holder may be 
necessary if you wish to reproduce this material separately. 



 
 
 

Page 1 GAO-13-103  Weapons Acquisition Reform 

United States Government Accountability Office 
Washington, DC 20548 

December 14, 2012 

The Honorable Carl Levin 
Chairman 
The Honorable John McCain 
Ranking Member 
Committee on Armed Services 
United States Senate 

For several decades, GAO has reported on poor outcomes 
encompassing cost and schedule growth on the Department of Defense’s 
(DOD) major weapon acquisition programs. Many problems can be traced 
to a culture where the military services begin programs with inflexible 
requirements, immature technologies, and overly optimistic cost and 
schedule estimates. Given pressures to reduce spending across the 
government, including DOD, finding ways to prevent or mitigate cost 
growth is crucial to U.S. national security. A solid program foundation 
using good developmental testing and systems engineering, and reliable 
cost estimates is needed in order to help avoid cost overruns and 
promote better acquisition outcomes. There have been numerous 
attempts in the past to improve DOD acquisition outcomes, including the 
Packard Commission and the Goldwater-Nichols Act in the 1980s and 
Federal Acquisition Streamlining Act of 1994.1 More recently, Congress 
passed the Weapon Systems Acquisition Reform Act of 2009 (Reform 
Act)2 to improve the way weapon systems are acquired and avoid cost 
and schedule overruns. 

In 2009, the Senate Armed Services Committee asked us to begin 
reporting on DOD’s implementation of Reform Act provisions and the 
impact the Reform Act has had on weapon acquisition programs. This is 
our third report addressing these topics. The first report focused on 
DOD’s initial efforts to implement Reform Act provisions for systems 
engineering and developmental testing, including the placement of new 

                                                                                                                     
1 Final Report to the President by the President’s Blue Ribbon Commission on Defense 
Management (June 1986); Goldwater-Nichols Department of Defense Reorganization Act 
of 1986, Pub. L. No. 99-433; and Pub. L. No. 103-355 (FASA). 
2 Pub. L. No. 111-23, as amended by the Ike Skelton National Defense Authorization Act 
for Fiscal Year 2011, Pub. L. No. 111-383 §§ 813 and 1075, and the National Defense 
Authorization Act for Fiscal Year 2012, Pub. L. No. 112-81 §§ 819 and 837. 
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offices for these activities within the Office of the Secretary of Defense 
(OSD).3 Our second report examined the challenges the services face as 
they try to strengthen systems engineering and developmental testing 
activities on weapon acquisition programs.4 This report examines  
(1) DOD’s progress in implementing Reform Act provisions; (2) the impact 
the Reform Act has had on specific acquisition programs; and  
(3) challenges remaining in improving the weapons acquisition process. 

To determine DOD’s progress in implementing Reform Act provisions we 
interviewed officials and analyzed documentation from the four offices 
whose leadership was established within OSD as a result of the Reform 
Act—Systems Engineering (SE), Developmental Test and Evaluation 
(DT&E), Cost Assessment and Program Evaluation (CAPE), and 
Performance Assessments and Root Cause Analyses (PARCA).5 We 
focused our review on the offices’ implementation of four fundamental 
Reform Act provisions: developing policy and guidance; approving 
acquisition documents; monitoring programs and conducting program 
assessments; and developing performance measures. We also analyzed 
documentation we collected on selected weapon acquisitions. To 
determine the Reform Act’s impact on specific defense acquisition 
programs, we chose as case studies, 11 weapon systems at various 
points in the development process based on recommendations by OSD 
officials and GAO’s previous evaluations of these programs. At the time of 
our case study selection, all of the weapon systems in our review had 
been given Milestone A approval. This approval allows the programs to 
start the technology development phase of the acquisition process. Four 
of the 11 weapon systems had not yet received Milestone B approval. 
This approval signifies the start of engineering and manufacturing 
development activities. We believe these four programs offer the best 
insight into how the OSD offices and Reform Act policies are influencing 

                                                                                                                     
3 GAO, Defense Acquisitions: DOD Needs to Develop Performance Criteria to Gauge 
Impact of Reform Act Changes and Address Workforce Issues, GAO-10-774 (Washington, 
D.C.: July 29, 2010). 
4 GAO, Weapons Acquisition Reform: Actions Needed to Address Systems Engineering 
and Developmental Testing Challenges, GAO-11-806 (Washington, D.C.: Sept. 19, 2011). 
5 The Director of Systems Engineering and the Director of Developmental Test and 
Evaluation offices were originally established as a result of the Reform Act. These offices 
have since been renamed as the offices of the Deputy Assistant Secretary of Defense for 
Systems Engineering and the Deputy Assistant Secretary of Defense for Developmental 
Test and Evaluation. 

http://www.gao.gov/products/GAO-10-774�
http://www.gao.gov/products/GAO-11-806�
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acquisition strategies. The other seven programs were conducting 
engineering and manufacturing development activities or had been given 
Milestone C approval to begin production and deployment phase 
activities. Each of these programs provided different insights in their 
interactions with the OSD offices, but some Reform Act provisions, such 
as conducting preliminary design reviews prior to Milestone B, may not 
apply to these programs since they were beyond development start. A 
complete list of programs we reviewed is provided below. 

Table 1: Programs Selected for Case Study Review 

Programs that had not started development at the time of our case study selection System development start date 
Ground Combat Vehicle December 2013 (estimated) 
Joint Light Tactical Vehiclea August 2012 
Ohio Class Replacement submarine August 2016 (estimated) 
Ship to Shore Connectora July 2012 
Programs that were in development at the time of our case study selection   
Global Hawk unmanned aerial vehicle March 2001 
Gray Eagle unmanned aerial vehicle April 2005 
Joint Strike Fighter October 2001 
KC-46 Tanker aircraft February 2011 
Littoral Combat Ship Seaframe February 2011 
Remote Minehunting System December 1999 
Small Diameter Bomb Increment II July 2010 

Source: GAO analysis. 
aDuring the course of our review, the Joint Light Tactical Vehicle and Ship to Shore Connector 
programs held a Milestone B review and received approval to start development. 

To determine challenges remaining for implementing the Reform Act, we 
conducted our own assessment and interviewed the leaders of the OSD 
offices established as a result of the Reform Act, military service 
acquisition chiefs, and program managers. These officials are responsible 
for advising and overseeing weapon acquisition program development, 
funding and developing new weapon acquisition programs, and executing 
the day-to-day development plans, respectively. We also solicited the 
opinions of the Under Secretary of Defense for Acquisition, Technology 
and Logistics and other senior OSD leaders. Additional information about 
our scope and methodology can be found in appendix I. 

We conducted this performance audit from January 2012 to December 
2012 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
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obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

 
In May 2009, Congress passed the Weapon Systems Acquisition Reform 
Act of 2009 (Reform Act) in an effort to improve the way weapon systems 
are acquired and avoid further cost overruns on such programs. When 
signing the Reform Act into law, the President stated that its purpose was 
to limit weapon system cost overruns and that it would strengthen 
oversight and accountability by appointing officials who will closely 
monitor the weapons systems acquisition process to ensure that costs 
are controlled. 

Four offices were established as a result of the Reform Act: SE, DT&E, 
CAPE and PARCA. The SE and CAPE offices existed under other 
organizational titles prior to the Reform Act. Staffing levels, following the 
Reform Act, remained relatively stable for both of these offices, but some 
reorganization was necessary to reflect new Reform Act responsibilities. 
The DT&E and PARCA offices were newly established. The key roles and 
responsibilities of these four offices as outlined in the Reform Act are 
explained below: 

  

Background 
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Table 2: Key Responsibilities of Offices Established as a Result of the Reform Act 

Office Primary responsibilities 
Systems Engineering 
 

• serves as principal advisor to the Secretary of Defense and the Under Secretary of Defense 
for Acquisition, Technology and Logistics on systems engineering activities in the department 

• develops systems engineering and development planning guidance for DOD 
• reviews and approves major defense acquisition program systems engineering plans 
• monitors major defense acquisition program systems engineering activities 
• reports to Congress annually on systems engineering organization, capabilities, and activities  

Developmental Test and 
Evaluation 
 

• serves as principal advisor to the Secretary of Defense and the Under Secretary of Defense 
for Acquisition, Technology and Logistics on developmental test and evaluation activities 

• develops developmental test and evaluation guidance for DOD 
• reviews and approves major defense acquisition program developmental test and evaluation 

plans 
• monitors and reviews acquisition program developmental test and evaluation activities of 

major defense acquisition programs 
• reports to Congress annually on developmental test and evaluation organization, capabilities, 

and activities 
Cost Assessment and Program 
Evaluation  

• serves as principal advisor to the Secretary of Defense and other senior officials on matters 
related to cost analysis and the planning and programming phases of the planning, 
programming, budgeting, and execution system 

• develops independent cost estimates for major defense acquisition programs prior to major 
milestone decisions and updates independent cost estimates when programs have exceeded 
critical cost thresholds, known as Nunn McCurdy breaches 

• reviews existing systems and methods for tracking and assessing operation and support 
costs on major defense acquisition programs 

• develops analysis of alternative study guidance for major defense acquisition programs 
• approves the analysis of alternatives study plan for each major defense acquisition program 

Performance Assessments and 
Root Cause Analyses 

• assesses major acquisition program performance through independent analyses and through 
the Defense Acquisition Executive Summary process 

• identifies the root causes of cost growth and other problems on programs that experience a 
critical Nunn McCurdy cost breach  

Source: GAO Analysis of Weapon Systems Acquisition Reform Act of 2009. 
 

Each of the offices has varying levels of interaction with defense 
acquisition programs. For example, the SE and DT&E offices have 
ongoing interaction with acquisition programs throughout development in 
the form of program reviews, working group activities, and other program 
meetings. They also coordinate program documents in preparation for 
major milestone reviews. CAPE issues guidance to programs on how to 
conduct an analysis of alternatives at the beginning of the acquisition 
process. The office approves the analysis of alternative study plan that is 
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developed based on its guidance. It then develops independent cost 
estimates for major milestone reviews and in the event that an acquisition 
program experiences a Nunn-McCurdy breach.6  According to PARCA, it 
assesses all major defense acquisition programs at least once per quarter 
or when requested by the Under Secretary of Defense for Acquisition, 
Technology and Logistics, and disseminates this information to senior 
leaders. The office also interacts with specific programs if they experience 
a Nunn-McCurdy breach. In these cases, the office assesses program 
performance not less than semi-annually until 1 year after it receives a 
new milestone approval. 

In addition to the new organizational requirements, the Reform Act 
requires DOD to ensure that the acquisition strategy for major defense 
acquisition programs includes measures to ensure competition or the 
option of competition throughout the program life cycle. This could include 
strategies such as maintaining two sources for a system (dual-sourcing) 
and breaking requirements for supplies or services previously provided or 
performed under a single contract into separate smaller contracts 
(unbundling of contracts).7 Major defense acquisition programs are also 
required to provide for competitive prototyping—where two or more 
competing teams produce prototypes before a design is selected for 
further development—prior to Milestone B unless a waiver is properly 

                                                                                                                     
6 10 U.S.C. § 2433 establishes the requirement for the DOD to prepare unit cost reports 
on major defense acquisition programs or designated subprograms. If a program exceeds 
cost growth thresholds specified in the law, this is commonly referred to as a Nunn-
McCurdy breach, which DOD is required to report to Congress and, if applicable, submit a 
certification to Congress in order to continue the program, in accordance with 10 U.S.C.  
§ 2433a. 
7 Pub. L. No. 111-23 § 202. 



 
  
 
 
 

Page 7 GAO-13-103  Weapons Acquisition Reform 

granted by the milestone decision authority,8 and to meet the following 
Milestone B certification requirements, including:9 

• Appropriate trade-offs among cost, schedule, and performance 
objectives have been made to ensure the program is affordable; 

• A preliminary design review and formal post-preliminary design review 
assessment have been conducted and on the basis of such 
assessment the program demonstrates a high likelihood of 
accomplishing its intended mission; 

• Technology has been demonstrated in a relevant environment on the 
basis of an independent review and assessment by the Assistant 
Secretary of Defense for Research and Engineering; 

• Reasonable cost and schedule estimates have been developed to 
execute, with concurrence of the Director of CAPE, the program’s 
product development and production plan; 

• Funding is available to execute the program’s product development 
and production plan; 

• DOD has completed an analysis of alternatives with respect to the 
program; and 

• The Joint Requirements Oversight Council10 has approved program 
requirements, including an analysis of the operational requirements. 

                                                                                                                     
8 Pub. L. No. 111-23 § 203(a). Specifically, the Reform Act required DOD to modify its 
guidance relating to the operation of its acquisition system to incorporate these 
competitive prototyping provisions. DOD did so through Directive-Type Memorandum 
(DTM) 09-027, “Implementation of Weapon System Acquisition Reform Act of 2009 (Dec. 
4, 2009, incorporating Change 3, Dec. 9, 2011). Major defense acquisition programs are 
those estimated by DOD to require an eventual total expenditure for research, 
development, test, and evaluation, including all planned increments, of more than $365 
million, or for procurement, including all planned increments, of more than $2.19 billion in 
fiscal year 2000 constant dollars or designated by the Under Secretary of Defense for 
Acquisition, Technology, and Logistics. The Milestone Decision Authority for major 
defense acquisition programs is the Under Secretary of Defense for Acquisition, 
Technology and Logistics, the head of a DOD component, or if delegated the component 
acquisition executive.   
9 Pub. L. No. 111-23; various sections, codified at 10 U.S.C. § 2366b. The Reform Act 
revised the Milestone B certification requirements for trade-offs, preliminary design, 
technology demonstration, and reasonable cost and schedule estimates. The remaining 
Milestone B certification requirements bulleted here were unrevised by the Reform Act.  
10 The Joint Requirements Oversight Council is an advisory council to the Chairman of the 
Joint Chiefs of Staff with the responsibility to: (1) identify, assess, and approve joint 
military requirements; (2) assist acquisition officials in identifying alternatives to acquisition 
programs; and (3) assist the Chairman of the Joint Chiefs of Staff in assigning priority for 
joint military requirements.   
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The Reform Act also requires the Joint Requirements Oversight Council 
to ensure trade-offs among cost, schedule, and performance objectives 
are considered for joint military requirements.11 GAO previously reported 
that the Council considered trade-offs made by the military services 
before validating requirements, but the military services did not 
consistently provide high-quality resource estimates to the Council for 
proposed programs in fiscal year 2010. We also found that the Council 
did not prioritize requirements, consider redundancies across proposed 
programs, or prioritize and analyze capability gaps in a consistent 
manner.12 

 
DOD has implemented most of the fundamental Reform Act provisions as 
required and is taking additional steps to strengthen acquisition reviews, 
policies, and capabilities. Offices established as a result of the Reform 
Act are continuing to issue policies, review and approve relevant 
acquisition documents, monitor weapon acquisition program activities, 
and develop performance measures. In addition, all four of the major 
defense acquisition programs we reviewed that had not started 
development when we selected our case studies plan to implement 
Reform Act provisions regarding preliminary design reviews, competitive 
prototyping, and competition. Also, some provisions, such as issuance of 
guidance on estimating operating and support costs, by the CAPE, are 
still in the process of being completed. Finally, we found that the Under 
Secretary of Defense for Acquisition, Technology and Logistics has 
revised the defense acquisition review process to consider additional 
knowledge collected on programs earlier and efforts are being made to 
strengthen acquisition policies and capabilities. 

 
The offices established as a result of the Reform Act—SE, DT&E, CAPE, 
and PARCA—are continuing to make progress in implementing four 
fundamental Reform Act provisions aimed at strengthening acquisition 
outcomes and oversight of weapon acquisition programs. Specifically, the 
offices are (1) developing policy and guidance to the military services for 
conducting work in their respective areas, (2) approving acquisition 

                                                                                                                     
11 Pub. L. No. 111-23 § 201. 
12 GAO, DOD Weapon Systems: Missed Trade-off Opportunities During Requirements 
Reviews, GAO-11-502, (Washington, D.C.: June 16, 2011).  

DOD Has 
Implemented Most of 
the Fundamental 
Reform Act 
Provisions and Is 
Strengthening 
Acquisition Activities 

DOD Is Continuing to 
Implement Reform Act 
Provisions 

http://www.gao.gov/products/GAO-11-502�
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documents prior to milestone reviews, (3) monitoring and assessing 
weapon acquisition program activities on a consistent basis, and  
(4) developing performance measures to assess acquisition program 
activities. Figure 1 provides the status of DOD efforts to implement the 
four fundamental provisions. Some offices are still in the process of 
completing a few of these provisions. For example, CAPE and PARCA 
are in the process of developing policies and guidance for their respective 
areas and DT&E is in the process of establishing performance measures 
that can be used to assess weapon acquisition program activities. The 
office piloted the performance measures on two major defense acquisition 
programs and reported that they are currently applying them to over 40 
programs. Note that some activities related to approving documents and 
monitoring or assessing programs require on-going efforts on the part of 
some of the offices. 

  



 

Figure 1: DOD’s Progress in Implementing Four Fundamental Reform Act Provisions

Source: GAO analysis of DOD data.

a The Reform Act does not specify a date of completion for developing policy and guidance.
b DOD Directive-Type Memorandum (DTM) 11-003, “Reliability Analysis, Planning, Tracking,
 and Reporting,” (Mar. 21, 2011); DOD DTM 10-017, “Development Planning to Inform Materiel
 Development Decision Reviews and Support of Analysis of Alternatives,” (Sept. 13, 2010,
 Incorporating Change 2, Dec. 9, 2011);  DOD Instruction 5134.16, “Deputy Assistant Secretary
 of Defense for Systems Engineering (DASD(SE)),” (Aug. 19, 2011).
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We also found evidence that major defense acquisition programs are 
integrating Reform Act provisions in their acquisition strategies. The four 
weapon acquisition programs we reviewed that had not started 
development activities when we began our review plan to implement 
Reform Act provisions related to preliminary design reviews, competitive 
prototyping, and competition. For example, the Ground Combat Vehicle 
has two contractors developing competitive prototypes of two key 
subsystems to support technology development. The program intends to 
conduct preliminary design reviews on both contractors’ designs prior to 
Milestone B and to conduct full and open competition through Milestone 
C. Similarly, according to program officials, the Joint Light Tactical 
Vehicle program had three contractors develop full-system prototypes 
during the technology development phase and held preliminary design 
reviews on each contractor’s design prior to Milestone B. The program 
plans to continue competition throughout engineering and manufacturing 
development. None of the four programs in our review received a waiver 
from Reform Act provisions. 

 
OSD is taking additional steps to strengthen the department’s oversight of 
weapon acquisition programs and guidance for developing the programs. 
In June 2011, for example, the Under Secretary for Acquisition, 
Technology and Logistics revised the weapons acquisition review process 
to consider acquired knowledge on weapon acquisition programs earlier 
than before. The revised review process includes two new review points. 
The first new review—the pre-engineering and manufacturing 
development review—occurs before the release of a final request for 
proposal for the engineering and manufacturing development phase. The 
purpose of this new review is to assess each program’s acquisition 
strategy, request for proposal, and key related planning documents earlier 
in the process, and to determine whether program plans are affordable, 
executable, and reflect sound business arrangements. The second new 
review—the acquisition strategy and request for proposals review and 
approval—occurs prior to Milestone C, the production decision. The 
review provides the milestone decision authority an opportunity to review 
the acquisition strategy and request for proposals for the production and 
deployment phase prior to Milestone C. Figure 2 illustrates the revised 
review process. 

 

Additional Emphasis Is 
Being Placed on Improving 
Milestone Review Process, 
Policies, and Service 
Capabilities 
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Figure 2: Revised Review Process for Major Defense Acquisition Programs 

 
 
According to the Under Secretary of Defense for Acquisition, Technology 
and Logistics, who is the authority for making milestone decisions for 
most major weapon acquisitions, the prior review process did not provide 
an adequate opportunity for review of program plans prior to release of 
the final request for proposals—the point at which DOD’s requirements, 
schedule, planned program content, and available funding should be firm 
and available for review. Further, the Under Secretary stated that making 
changes to acquisition strategies and program plans after all bidding 
activities, proposal evaluation, and source selection are complete is 
difficult and highly disruptive.13 

DOD is also rewriting the DOD Instruction 5000.0214 to include an 
extensive restructure of acquisition policies according to the Under 
Secretary of Defense for Acquisition, Technology and Logistics. This 
update will implement Section 832 of the National Defense Authorization 
Act for Fiscal Year 2012,15 which requires DOD to issue guidance on 
actions to be taken to improve its processes for estimating, managing, 
and reducing operation and support cost, as well as ensure competition in 
maintenance and sustainment of subsystems of major weapon systems, 
among other things. In addition to current policies implementing the 
Reform Act, officials stated that key provisions from the Reform Act will 
also be included in the updated instruction. 

                                                                                                                     
13 DOD Principal Deputy Under Secretary of Defense for Acquisition, Technology and 
Logistics, “Improving Milestone Process Effectiveness,” (June 23, 2011). 
14 DOD Instruction 5000.02, Operation of the Defense Acquisition System, Dec. 2, 2008. 
15 Pub. L. No. 112-81 § 832. 
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In addition to implementing the provisions of the Reform Act, DOD offices 
have taken other steps to strengthen acquisition capabilities throughout 
the department. For example: 

• The SE office, according to DOD officials, led efforts to establish 
working groups to help the services address systemic reliability issues 
across the unmanned aircraft and rotary wing portfolios earlier in the 
process. The office also led several workforce development initiatives 
to attract and retain a qualified engineering workforce and supported 
the implementation of legislation requiring each acquisition program 
office to name a key technical advisor who is responsible for all 
engineering activities. 
 

• The DT&E office, according to DOD officials, championed updates to 
DOD Instructions that will require weapon acquisition programs to 
consider using DOD test capabilities before paying contractors to 
develop similar capabilities. In addition, the office supported 
legislation requiring major defense acquisition program offices to have 
a government test agency serving as the lead developmental test and 
evaluation organization for the program and a chief developmental 
tester. The chief developmental tester position, as included in the 
National Defense Authorization Act for Fiscal Year 2012, is tasked 
with coordinating the planning, management, and oversight of all 
developmental testing activities, among other things.16 

 
• The CAPE office, according to DOD officials, established an operating 

and support cost directorate to build its expertise and place more 
emphasis on developing better operating and support cost estimates 
throughout the acquisition life cycle. This directorate will coordinate 
the development of an operating and support cost estimating 
guidebook. 
 

• The PARCA office, according to DOD officials, is providing additional 
insights to the Under Secretary of Defense for Acquisition, 
Technology and Logistics on systemic acquisition problems. 
Specifically, the office is examining a wide range of acquisition-related 
information from the past 40 years, such as contract type, stability of 
key performance parameters, and program manager tenure to 

                                                                                                                     
16 Pub. L. No. 112-81 § 835. 
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determine if there is any statistical correlation between these factors 
and good or poor acquisition outcomes. 

 
We identified four key areas where the Reform Act had a significant 
influence on programs in the 3 years since it was enacted:  
(1) requirements, (2) cost and schedule, (3) testing, and (4) reliability. 
These four areas have been common sources of problems in the past. 
For example, the services typically started new weapon acquisition 
programs with requirements that were both demanding and inflexible and 
planned to use relatively unproven technologies to meet the 
requirements—all of which increased program risks. In addition, cost and 
schedule estimates were frequently too optimistic based on the proposed 
requirements and technologies. Design problems stemming from rigid 
requirements and the use of immature technologies to meet them were 
often discovered during testing and fixed late in the development cycle 
and resulted in cost increases, performance shortfalls, and schedule 
delays. Finally, DOD’s inattention to reliability has resulted in a dramatic 
increase in the number of systems that have not met suitability 
requirements during operational testing. Deficiencies—such as high 
failure rates and disappointing improvements in the reliability, availability, 
and maintainability of weapon systems—have limited program 
performance and increased operation and support costs.17 We examined 
11 programs at various stages of the acquisition process to determine 
how the offices and policies established as a result of the Reform Act 
impacted their acquisition strategies and decision-making process. Four 
programs had not yet passed Milestone B, development start, at the time 
we began our review. Of the remaining seven programs, three had 
breached Nunn-McCurdy cost thresholds since the act was passed and 
have had to satisfy the Reform Act’s new requirements with regards to 
certification. The other programs had significant interaction with one or 
more of the OSD offices established by the Reform Act. Table 3 indicates 
in which of the four areas each program has been affected by the Reform 
Act. 

 

 

                                                                                                                     
17 DOD Report of the Defense Science Board Task Force on Developmental Test and 
Evaluation (May 1, 2008). 
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Table 3: Reform Act Influence on Case Study Programs 

Program Requirements  Cost and schedule  Testing Reliability  
Before Milestone B 

Ground Combat Vehicle         
Joint Light Tactical Vehiclea         
Ohio Class Replacement         
Ship to Shore Connectora       

After Milestone B 
Joint Strike Fighter      
Global Hawk        
Gray Eagle         
KC-46 Tanker       
Littoral Combat Ship Seaframe      
Remote Minehunting System        
Small Diameter Bomb II        

Source: GAO analysis of DOD data. 
aDuring the course of our review, the Joint Light Tactical Vehicle and Ship to Shore Connector 
programs held a Milestone B review. 

In some cases, programs have made changes based on input from OSD 
offices like systems engineering or developmental test and evaluation; in 
other cases, programs have integrated Reform Act policies, such as 
preliminary design reviews and competitive prototyping, into their 
acquisition planning. Programs that were already in development or 
production when the Reform Act was passed were less likely to have 
interactions with the OSD offices on requirements trades because these 
discussions typically occur prior to Milestone B. A discussion of how 
individual programs have been affected in the areas of requirements, cost 
and schedule realism, testing, and reliability follows. 

 
The Reform Act places significant emphasis on early problem solving and 
requires programs to put much more effort toward considering trade-offs 
among cost, schedule, and performance requirements prior to Milestone 
B. As part of this effort, it requires the Secretary of Defense to ensure that 
acquisition, budget, and cost estimating officials have the opportunity to 
raise cost and schedule matters before performance objectives are 
established. The Reform Act also charges the Joint Requirements 
Oversight Council with the responsibility to ensure that cost, schedule, 
and performance trade-offs for joint military requirements are considered, 
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and to include combatant commanders in the process to ensure the 
user’s needs are adequately satisfied. The offices established as a result 
of the Reform Act have helped programs, such as the Joint Light Tactical 
Vehicle and Ground Combat Vehicle, make trade-offs among cost, 
schedule, and technical performance requirements. As a result, these 
programs have developed a more realistic acquisition strategy from a 
cost, schedule, and technical standpoint. 

• Joint Light Tactical Vehicle: The program held several reviews prior 
to Milestone B to identify, modify, or eliminate requirements that were 
unachievable or unaffordable, thus establishing a more technically 
realistic program. Officials from DT&E and SE participated in these 
reviews. By involving both the requirements and acquisition 
communities in the reviews, the Army was able to reduce the required 
capability to cut costs while ensuring that trade-off decisions would 
not impair the system’s ability to meet the warfighter’s operational 
needs. Examples of requirements changes that helped to cut costs as 
well as reduce risk include: 
• allowing the active suspension system, crew displays, and 

integrated starter-generator to be tradable design features. These 
changes resulted in a 30 percent reduction in the average unit 
manufacturing cost from the initial target of $475,000 to $331,000, 
while at the same time reducing technical and weight risk. 
According to program officials, this makes the $250,000 unit 
manufacturing goal more achievable.  

• reducing the reliability requirement and changing the Army 
helicopter lift requirement based on the results of technology 
development prototype testing. This mitigated technical risks 
going into development. 

 
The program recently moved into engineering and manufacturing 
development, but not all requirements issues have been resolved and 
future trade-offs may be necessary. For example, early testing 
showed that none of the three prototype variants met the program’s 
soft soil or sand slope requirement. This requirement has not been 
changed. Program and OSD officials are monitoring this issue closely 
and plan to actively manage it during engineering and manufacturing 
development.  

• Ground Combat Vehicle: The Ground Combat Vehicle program 
exhibited some of the same problems experienced by previous DOD 
programs prior to Milestone B—demanding and inflexible 
requirements. The SE office and the Under Secretary of Defense for 
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Acquisition, Technology and Logistics are helping the program set 
achievable requirements. Following its materiel development decision 
in February 2010, the program issued a request for proposals that 
contained nearly 1,000 requirements and a challenging 7-year 
schedule for the delivery of the first production vehicle. At the request 
of the Under Secretary for Acquisition, Technology and Logistics, the 
Army established an independent review team to assess the risks 
associated with the program’s schedule. The team, which included an 
SE official, raised concerns about the program’s high number of 
mandatory requirements and the risks associated with the 7-year 
schedule. To mitigate program risks, the Army reduced the number of 
performance requirements by about 25 percent and prioritized the 
others, giving competing contractors flexibility in addressing some 
performance requirements. The Army issued a revised request for 
proposal in November 2010. In August 2011, the Under Secretary of 
Acquisition, Technology and Logistics approved the program’s entry 
into technology development, but expressed concern about the cost 
and schedule risks associated with delivering a production vehicle in 7 
years. Because of these concerns, the Under Secretary directed the 
Army to consider other alternatives, such as existing vehicles, that 
could meet warfighter needs. The analysis is currently planned to be 
completed in March 2013 to inform the Milestone B decision. 

 
By establishing a new cost assessment and program evaluation office 
and requiring this office to scrutinize program cost and schedule 
estimates beginning at Milestone A, CAPE officials believe that the 
Reform Act has helped infuse more realism in cost estimates and 
promote earlier discussions about affordability. CAPE officials also 
believe that because their independent cost and schedule estimates have 
become more visible within DOD and Congress, the military services are 
developing more realistic estimates. We saw evidence of these benefits in 
the programs we reviewed, including the Ohio Class Replacement, 
Littoral Combat Ship Seaframe, and F-35 Joint Strike Fighter programs. 

• Ohio Class Replacement: The CAPE office was involved in the 
decision-making process to ensure program affordability. The office 
prepared an independent cost estimate and reviewed the program’s 
affordability goals prior to Milestone A. The service and independent 
estimates were within 2 percent of each other. However, the Under 
Secretary of Defense for Acquisition, Technology and Logistics 
directed the Navy to do a rigorous cost comparison of a 16 missile 
tube design versus a 20 missile tube design. The Navy determined 
that a 16 missile tube configuration would meet warfighter 
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requirements and users’ needs while reducing program costs by 
about $200 million per submarine, or approximately $3 billion for the 
total program. It would also simplify the ships’ design and integration 
effort. The CAPE office validated the savings associated with the 16 
missile tube design. As a result, the Navy incorporated the 16 missile 
configuration as the program baseline. 
 

• Littoral Combat Ship Seaframe: The CAPE office helped make 
program costs more visible. Prior to the program’s Milestone B 
decision, CAPE completed an independent cost estimate of the 
seaframe program and found that the resources in the future years’ 
defense plan budget were lower than the projected program costs for 
the same time period. Navy officials attributed this problem to the 
overlap between the timing of the milestone decision and the 
president’s budget submission. The office further noted that the 
resources in the Navy’s budget did not include the additional 
development activities required to support two full ships. Without this 
information, decision makers would not have had visibility into the 
expected costs of the seaframe program or be able to make more fully 
informed decisions. As a result, the Navy re-phased its funding in the 
budget, adding approximately $397 million to fully fund the 
development program. 
 
Joint Strike Fighter: The SE and CAPE offices helped the program 
develop more realistic cost and schedule estimates. CAPE officials 
have been involved in reviews of the F-35 Joint Strike Fighter program 
even prior to the passage of the Reform Act and have continued to be 
heavily involved in subsequent programs reviews. For example, the 
cost analysis improvement group, which was the predecessor to 
CAPE, led a multi-functional joint estimating team review of the 
program in 2008. This review found problems with the program’s 
funding and schedule. In 2010, the Joint Strike Fighter program 
notified Congress that its estimated unit costs had increased by more 
than 80 percent since the original Milestone B baseline in 2001. This 
increase triggered a Nunn-McCurdy unit cost breach and later 
prompted the program executive officer to commission a technical 
baseline review of the program to help determine the resources 
needed to complete development. Officials from the SE office 
participated in this technical review. The CAPE office also did an 
independent cost estimate of the program as part of the Nunn-
McCurdy certification process. Based on information from these 
efforts, DOD developed a more realistic program plan by adding $4.6 
billion to the development program, reducing near-term procurement 
quantities by 125 aircraft, and extending the development test period 
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by 4 years to accommodate developmental testing, address the 
increased program scope, and fix software issues. 

 
The Reform Act significantly strengthened the role of developmental 
testing in the department. In the 2 decades prior to the Reform Act, the 
prominence of developmental testing had declined within OSD. In the 
early 1990’s, developmental testing was part of an all-encompassing test 
organization that reported directly to the Under Secretary of Defense for 
Acquisition. According to a former senior developmental testing official, by 
2004, two people worked on developmental testing activities within the 
systems engineering organization. In establishing a separate office for 
DT&E, the Reform Act reinforced the need for robust developmental 
testing early in the acquisition process. The Reform Act gave the Deputy 
Assistant Secretary for Developmental Test and Evaluation formal 
approval authority for the test and evaluation master plans of major 
defense acquisition programs. This authority enables the Deputy 
Assistant Secretary to help ensure that programs have robust test and 
evaluation plans. Our case study reviews illustrate the efforts that the 
DT&E office has made to help programs such as the Small Diameter 
Bomb II and KC-46 Tanker obtain more design and performance 
knowledge early in a program’s acquisition life cycle. 

• Small Diameter Bomb II: Air Force program officials acknowledged 
that developmental and operational testing officials worked closely 
with them as they prepared the test and evaluation master plan for the 
Milestone B decision. After reviewing the plan, developmental and 
operational test officials concluded that the program would benefit 
from adding a 28-shot test program prior to entering operational 
testing. According to the program office, the purpose of the additional 
testing is to further establish the performance of the weapon in 
realistic scenarios and to increase the likelihood of completing 
operational testing without a failure. DT&E officials stated this testing 
would provide more complete knowledge about the bomb’s 
functionality and help reduce risk of a major redesign moving forward. 
Program officials stated that they allocated an additional $41 million to 
its developmental test program to conduct the 28 additional flight tests 
prior to operational testing. 
 

• KC-46 Tanker: The program office acknowledged that the DT&E 
office, as part of an integrated test team comprised of government 
and industry officials, helped identify options that could add time to the 
test plan for important testing if unexpected delays are encountered. 
In its fiscal year 2011 annual report, the operational test and 
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evaluation office reported that the KC-46’s planned flight test program 
was not executable, determining that more time would be needed for 
military flight-testing. It based this conclusion on the historical flight 
test experience of similar programs. Program officials stated that they 
were initially reluctant to change the test plan because they had 
awarded a fixed price contract and any changes could result in 
reopening the contract, leading to potential cost increases. However, 
the integrated test team identified a recovery period that may be 
applied to the KC-46 aerial refueling certification if delays are 
encountered. The contractor now has a plan that could allocate an 
additional 1.5 months for two test aircraft to complete this testing, if 
deemed necessary. This testing would provide more knowledge about 
the program’s aerial refueling performance prior to operational testing. 
DT&E officials stated that they plan to continue working with the 
program to address overall flight test challenges. While testing 
remains one of the program’s risk areas, this change may lessen that 
risk. 

 
The Reform Act emphasizes the need for designing more reliable weapon 
systems. It charges the Deputy Assistant Secretary for Systems 
Engineering with the responsibility to ensure the systems engineering 
approach used by major acquisition programs includes a robust plan for 
improving reliability. The DT&E office reviews programs’ reliability growth 
test plans. This testing provides visibility over how reliability is improving 
and uncovers design problems so fixes can be incorporated before 
production begins. A reliability growth curve is used to track projected and 
actual improvements in reliability over time. The Reform Act further 
requires that the Deputy Assistant Secretary for Systems Engineering 
develop policies and guidance for the inclusion of provisions relating to 
systems engineering and reliability growth in requests for proposals. We 
observed evidence of this increased emphasis in the Joint Light Tactical 
Vehicle, Remote Minehunting System, Gray Eagle, and Global Hawk 
programs. 

• Joint Light Tactical Vehicle: The DT&E office helped this program 
develop a more realistic reliability growth plan prior to Milestone B. 
Based on the performance of prototype vehicles, developmental test 
officials determined that the program’s reliability growth curve was 
unrealistic. For example, officials reported that the program’s initial 
reliability growth plan assumed a starting reliability that was almost 60 
percent higher than what had actually been demonstrated during 
technology development. It also assumed commonality between the 
two vehicle variants, a large reliability increase in a short test time, 
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and two corrective action periods. The DT&E office recommended 
that the program eliminate the vehicle commonality assumption, add 
more test miles, and add another corrective action period to its test 
plan. It also recommended that the program consider lowering the 
vehicle’s reliability requirement. Based on this input, the Army revised 
its plan by adding two vehicles and 40,000 more test miles to ensure 
reliability is adequately addressed for both variants. With approval of 
the user, it also reduced the reliability requirement from 3,600 to 2,400 
miles mean time between operational mission failures. 
 

• Remote Minehunting System: The SE office worked with program 
officials to improve reliability growth planning, which was found to be 
one of the key factors leading to the program’s Nunn McCurdy unit 
cost breach in 2009. Before the breach, program officials had not 
funded a reliability growth program or established a design for 
reliability process. The program had a reliability goal of 150 hours 
mean time between failures, but program officials stated that testing 
demonstrated a reliability of only about 45 hours. Since the breach, 
the program has worked closely with the SE office to establish a 
reliability program plan and a growth curve to track reliability 
improvements. During the Nunn-McCurdy review, the program 
developed a three phase reliability growth program to improve the 
program’s subsystems, components, and manufacturing processes 
that contributed to poor reliability. According to program officials, 
phase one of the reliability growth program was completed in 2011, 
and reliability has improved by 40 percent, going from 45 hours mean 
time between operational mission failures to 63 hours. Although this 
improvement is still below the minimum requirement of 75 hours, 
program officials stated that phase two of the reliability growth 
program is scheduled to be completed in April 2013 and is projected 
to achieve the program’s 75 hour minimum requirement.  
 

• Gray Eagle and Global Hawk: The SE office has worked to improve 
reliability across the unmanned aircraft portfolio, including the Gray 
Eagle and Global Hawk. Prior to the Gray Eagle’s second low rate 
initial production decision in 2011,18 SE officials raised concerns about 
the system’s poor reliability. As a result, the Army was directed to 
undertake a reliability improvement program. The Under Secretary of 

                                                                                                                     
18 Low-rate initial production is production of the system in the minimum quantity 
necessary to provide articles for operational tests, establish an initial production base, and 
permit an orderly increase in the production rate for the system. 
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Defense for Acquisition, Technology and Logistics approved the 
program for low rate initial production, but stressed the need to 
improve the operational reliability as quickly as possible. SE officials 
worked with program officials to establish a reliability working group, 
develop reliability growth curves, and develop a reliability 
enhancement management plan. According to SE officials, the Gray 
Eagle initially improved the reliability of the aircraft by 15 percent and 
the ground control station by 30 percent. According to program 
officials, the initial reliability goals were overstated and not needed to 
meet the program’s overall operational availability requirement. Based 
on initial operational test results in August 2012, the program office is 
working with the user to redefine the reliability goals without impacting 
the system’s ability to meet its overall operational availability 
requirement. According to the PARCA office, these efforts have been 
informed by a detailed reliability model that they built in consultation 
with the Army. This model showed the relationship between the 
aircraft’s reliability and its availability to perform operational missions. 
SE officials also found similar reliability problems on the Global Hawk 
program and worked with program officials to establish a reliability 
growth and improvement plan and reliability growth curves. According 
to SE officials, the time between unscheduled maintenance on the 
Global Hawk has improved on the order of 50 to 80 percent. 

 
While DOD has taken steps to implement most of the fundamental 
Reform Act provisions, some key efforts to date have been primarily 
focused on DOD’s largest major defense acquisition programs. 
Expanding the reach of the Reform Act to bring about systemic change to 
DOD’s weapons acquisition process so that it influences all programs, 
however, still has challenges. Although senior leaders were receptive to 
the Reform Act principles, they identified several challenges that currently 
limit DOD’s ability to broaden the Reform Act’s influence. We grouped 
these challenges into five general categories: (1) organizational capability 
constraints; (2) need for additional guidance on cost estimating and 
Reform Act implementation; (3) uncertainty about the sufficiency of 
service level systems engineering and developmental testing resources; 
(4) limited dissemination of lessons learned; and (5) cultural barriers.  

 
Leaders of two of the offices established as a result of the Reform Act told 
us that even though they have implemented most of the fundamental 
Reform Act provisions, they have had to limit their activities to a portion of 
acquisition programs in their portfolios due to resource constraints. Thus, 
it is doubtful that they could expand the scope of their activities to include 
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more weapon acquisition programs at current staffing levels. For 
example, the DT&E office has had to be selective in its level of oversight 
of acquisition programs because the current staff of around 70 
government and contractor personnel cannot adequately cover a portfolio 
of over 200 acquisition programs, according to its Deputy Assistant 
Secretary. The office has dropped virtually all but the largest programs 
from its oversight list and eliminated oversight of some major automated 
information systems. CAPE officials estimated that its cost assessment 
division would need to double in size in order to meet the Reform Act’s 
requirements. However, soon after the Reform Act was enacted, 
budgetary constraints limited the expansion of the cost estimating 
workforce to about 25 percent of the necessary growth. According to 
CAPE officials, its current cost analysis staffing is not adequate to meet 
its mission of improving the analytical skills of the defense cost estimating 
workforce, issuing policy, and providing sound and unbiased cost and 
schedule estimates. The office has delegated its independent cost 
estimating responsibility for most major automated information systems to 
the military services and some guidance has yet to be issued. 

The SE and PARCA offices are also struggling in some regards. For 
example, according to its Deputy Assistant Secretary, the SE office is 
continuously challenged to maintain the high caliber, qualified personnel 
required to provide assistance to and oversight of its portfolio of over 200 
acquisition programs. Further, PARCA officials stated that the availability 
of government positions, particularly at the senior executive service level, 
continues to be a critical issue for the office. The two divisions within the 
PARCA office, the performance assessments division and the root cause 
division, do not currently have permanent government personnel at the 
senior executive level. Officials also stated current proprietary information 
rules limit the ability of PARCA contractor personnel to handle and 
maintain some weapon system information, severely impeding 
operations. 

 
Offices within OSD have not yet issued more detailed guidance that could 
help institutionalize better cost estimating practices and steer program 
decisions related to competitive prototyping and preliminary design 
reviews. The CAPE office has not issued guidance for operating and 
support costs estimates, such as fuel and maintenance costs, that have 
been estimated to account for two-thirds or more of a system’s total life 
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cycle cost.19  In addition, although not specifically required by the Reform 
Act, the CAPE office has not issued guidance for the services to use 
when developing Milestone A program cost estimates.  As a result, senior 
leaders may not have access to realistic cost estimates prior to Milestone 
B for decision making purposes. Military service officials told us they are 
particularly interested in getting guidance on data that should be included 
in the cost analysis requirements description, which forms the basis for 
their cost estimates at Milestones B and C. CAPE officials recognize that, 
while some progress has been made, they need to complete the 
guidance, but have not been able to dedicate resources to do so.  

Some officials also told us that they find the competitive prototyping and 
preliminary design review requirements confusing and would like 
guidance on how to implement these requirements. DOD policy requires 
the technology development strategy for major defense acquisition 
programs to provide for prototypes of the system or, if a system prototype 
is not feasible, for prototypes of critical subsystems before Milestone B 
approval.20 However, officials from the Ground Combat Vehicle program 
were unclear as to when and what type of prototype to use. From a 
broader perspective, other military officials questioned the value of 
competitive prototyping as a blanket requirement for all programs, 
especially for programs that are using mature technologies, given the 
cost. For example, senior acquisition officials questioned the necessity of 
spending $400 million on competitive prototyping for the Small Diameter 
Bomb II program since the program was aware of problems with one 
contractor’s design. However, program officials indicated that competitive 
prototyping enabled them to identify design issues early in development 
and realize a savings of $1 billion. Officials from the Ground Combat 
Vehicle program we spoke with also indicated that they struggled with the 
timing of when to hold the program’s preliminary design review and what 
type of knowledge was required, since better guidance is needed. The 
program plans to hold multiple design reviews prior to Milestone B to 
consider contractor and government designs of the weapon system and 
then hold another review after Milestone B in order to resolve differences 
between the government’s and selected contractor’s preliminary designs. 

                                                                                                                     
19 The Reform Act required CAPE to issue guidance relating to full consideration of life 
cycle management and sustainability costs in major defense acquisition programs. 
20 DOD Directive-Type Memorandum 09-027, Implementation of the Weapon Systems 
Acquisition Reform Act of 2009 (Dec. 4, 2009, incorporating Change 3, Dec. 9, 2011). 
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We spoke with OSD officials to determine which office should be 
providing guidance or assistance to program managers on competitive 
prototyping and preliminary design review issues. None of the offices 
have official responsibility for these efforts. OSD officials stated that these 
are program decisions and should be discussed with their respective 
military service level acquisition officials. 

 
OSD officials believe that the services may lack resources in key 
positions that could help strengthen systems engineering and 
developmental testing activities on weapon acquisition programs. For 
example, according to the Deputy Assistant Secretary of Defense for 
Systems Engineering, the Navy and Air Force have reassigned the duties 
and responsibilities of their service-level chief engineers, thereby de-
emphasizing the importance of systems engineering. The Deputy 
Assistant Secretary believes maintaining strong systems engineering 
leadership at the service level is essential for tying the systems 
engineering community together and promoting good systems 
engineering practices throughout each respective service. According to 
the DT&E and SE office’s March 2012 joint annual report to the 
Congress, the Navy abolished its chief engineer position and while the Air 
Force recently began to take steps to relocate the systems engineering 
function to the headquarters level, the impact of a recent reorganization 
on systems engineering activities is not yet known. In addition, the Deputy 
Assistant Secretary for Developmental Test and Evaluation expressed 
concern that the military services may not be implementing new 
legislation that requires each major defense acquisition program be 
supported by a chief developmental tester that oversees developmental 
test and evaluation activities. He stated that in some cases one person is 
serving as the chief developmental tester across multiple programs 
instead of having one person dedicated specifically to each program.21 
The Deputy Assistant Secretary is trying to determine the extent to which 
this practice is occurring and then plans to work with the services to get 
more focused leadership for each program. 

                                                                                                                     
21 The requirement contained in the National Defense Authorization Act for Fiscal Year 
2012 required “each major defense acquisition program to be supported by a chief 
developmental tester.” However, it did not specifically prohibit one person serving as the 
chief developmental tester across multiple programs.  
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It is also unclear whether the services have a sufficient number of 
qualified personnel to conduct systems engineering and test and 
evaluation activities. The services planned to grow these workforces by 
over a combined 5,000 people between fiscal years 2009 and 2015 and 
had made progress in growing each of these workforces through fiscal 
year 2010. However, budget cuts have resulted in DOD canceling some 
of its weapon acquisition programs and reassessing its decision to 
increase the acquisition workforce. Last year, we recommended that the 
Secretary of Defense report the impact budget cuts were having on the 
military service workforce and their ability to meet weapon acquisition 
program needs in the areas of developmental testing and systems 
engineering.22 In the DT&E and SE offices’ March 2012 joint annual report 
to the Congress, the Deputy Assistant Secretary for Systems Engineering 
reported that the Army has reduced its systems engineering workforce 
growth plan as compared to the plan reported in March 2011 joint annual 
report, and that contractor-to-civilian conversions have been suspended. 
In addition, the Deputy Assistant Secretary believes a prolonged hiring 
freeze in the Air Force could potentially create new experience gaps in 
the workforce. The Deputy Assistant Secretary for Developmental Test 
and Evaluation did not discuss the impact of budget cuts on the services’ 
test and evaluation workforce growth plan in the March 2012 joint annual 
report to the Congress and neither office reported on whether the 
services had an adequate workforce to meet the needs of the current 
portfolio of weapon acquisition programs. 

 
DOD has not taken full advantage of sharing lessons learned obtained 
through root cause analyses of programs that experience Nunn-McCurdy 
cost and schedule breaches with the acquisition workforce, particularly 
program managers. According to the Defense Acquisition Guidebook, 
which provides best practices the acquisition workforce can use on 
programs, lessons learned are a tool that the program manager may use 
to help identify potential areas of risk associated with a weapon 
acquisition system by reviewing the experiences encountered in past 
programs. Lessons learned databases document what worked and what 
did not work in past programs, in the hopes that future programs can 
avoid the same pitfalls. Further, if the right best practices are applied, 
they help to avoid common problems and improve quality, cost, or both. 

                                                                                                                     
22 GAO-11-806. 
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Acquisition Portfolio 
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The PARCA office has made some effort to educate program managers 
on how to avoid acquisition problems through classes taught at the 
Defense Acquisition University. However, these courses are geared 
towards educating new program managers and may not be reaching a 
wide range of program officials. Nevertheless, some officials indicated 
that this information would be helpful for program officials to understand 
and avoid problems that have affected weapon acquisition programs in 
the past. Other officials also stated that it would be helpful if root cause 
analysis assessments contained more detailed information so acquisition 
officials could better understand problems and apply lessons learned. For 
example, when cost estimating was determined to be a root cause of a 
problem, officials stated they would have found it more beneficial to know 
if immature technologies or unrealistic requirements were the basis for 
the poor cost estimate. 

 
Perhaps the most difficult challenge the department faces in making 
systemic changes to the acquisition process is changing the cultural 
relationship between the military services, which fund and develop new 
weapon acquisition programs, and OSD offices, which provide advice to 
and oversee the programs. Senior military service officials have told us 
they believe they understand and can manage the risks of specific 
weapon acquisition programs without much assistance from OSD. On the 
other hand, OSD officials believe more assistance is needed, as 
evidenced by the high number of programs that have experienced Nunn-
McCurdy breaches and poor operational testing results. For example, 
since it was established in 2009, the DT&E office has assessed whether 
15 programs were ready to begin operational testing. The office 
recommended that 5 of the programs—Global Hawk Block 20/30, 
Standard Missile 6, Joint Tactical Radio System Handheld Manpack 
Small Form (HMS) Rifleman Radio, Joint Tactical Radio System HMS 
Manpack, and MQ-1C Gray Eagle—not proceed into operational testing. 
However, military service acquisition chiefs decided to allow all 5 of these 
programs to proceed anyway. Four of the programs—Global Hawk Block 
20/30, Standard Missile 6, Joint Tactical Radio System HMS Rifleman 
Radio and Joint Tactical Radio System HMS Manpack—demonstrated 
poor performance in operational testing, in areas such as reliability, 
effectiveness, or suitability. Operational testing results for the MQ-1C 
Gray Eagle have not yet been reported. 

On the other hand, a few service officials we met with were reluctant to 
accept some recommendations made by OSD offices because they 
believed the recommendations were overly burdensome and could 

Systemic Changes Will Be 
Difficult Until Cultural 
Barriers Are Addressed 
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significantly impact weapon acquisition programs’ cost and schedule 
outcomes without a lot of benefit. This was the case for the KC-46 Tanker 
program, where program officials were concerned that additional testing 
recommended by the developmental test and evaluation, and operational 
testing offices, as part of the integrated test team, could have significant 
contractual implications during development. In this case, officials 
identified additional flight test opportunities without having to renegotiate 
the fixed price contract. However, the additional allotted test time is not 
equivalent to the 6 to 8 months the developmental testing office felt 
should be added. A similar situation occurred on the Ship to Shore 
Connector program. The Navy disagreed with a DT&E office 
recommendation to conduct full system testing prior to procuring 
additional craft during initial production. The DT&E office believed the 
program was high risk because the Ship to Shore Connector was a 
complete redesign of a previous system with no reuse of any major 
component (engines, gearboxes, hydraulics, command and control 
software). Navy officials, however, believe the program is low risk since it 
is an evolutionary program and has one critical technology, a fire 
suppression system, which has already been sufficiently demonstrated 
and qualified through test and evaluation. In addition, the Navy estimated 
that it would cost $15 million to revise the existing production schedule to 
accommodate the full system testing as recommended by the DT&E 
office. The DT&E office and the Navy reached a compromise whereby 
OSD would review available system test results before more craft are 
authorized. 

 
Current fiscal pressures, along with the threat of more to come, have 
DOD officials looking for ways to increase buying power by controlling 
cost and schedule overruns on weapon acquisition programs. The offices 
established as a result of the Reform Act, as well as policy provisions 
have helped DOD make inroads towards putting weapon acquisition 
programs on more solid footing. Together, the offices and policy 
provisions place more attention on requirements, costs, testing, and 
reliability as early as Milestone A. The provisions of the act, when 
specifically focused on newer programs, are having a positive impact on 
the programs and the acquisition process. They show that expert 
attention to the cost and achievability of capability requirements, the 
assumptions made for cost and funding of programs, and the amount of 
systems engineering knowledge that is brought to bear early make 
programs more executable. 

Conclusions 
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Although senior officials we spoke with throughout the department are 
receptive to the broad principles of the Reform Act, it is too early to tell if 
the Reform Act is going to result in systemic change to DOD’s weapon 
acquisition process. DOD faces several challenges that must be 
addressed to get lasting change—organizational capability constraints, 
the need for additional cost estimating and implementation guidance, the 
possibility of insufficient systems engineering and developmental testing 
resources, limited dissemination of lessons learned, and cultural barriers 
between OSD and the services. Some challenges appear to be straight 
forward to address, such as providing guidance for estimating operating 
and support costs, providing additional guidance for conducting 
preliminary design reviews and competitive prototyping activities, and 
disseminating lessons learned to the broader acquisition community. 
However, they may require more resources, which have been difficult to 
obtain. 

For Reform Act policies and practices to have a systemic effect across 
the entire portfolio of weapon system acquisition programs, the 
department must also address challenges related to systems engineering 
and developmental testing resources and cultural barriers between OSD 
and the services. This begins with the services identifying key leaders at 
the headquarters level and within program offices to guide systems 
engineering and developmental testing efforts and then ensuring that 
there are enough trained staff to carry out these activities. OSD will need 
to continue monitoring the services’ efforts. It will also require an 
environment where the services stop proposing new weapon systems 
with inflexible requirements, immature technologies, and cost, schedule, 
and funding assumptions that are too optimistic at the start of a program. 
Breaking down cultural resistance to change will take more cooperation 
between the Under Secretary for Acquisition, Technology and Logistics 
and other OSD offices, and service acquisition executives to address, as 
well as continuity of leadership. Efforts by the PARCA office to identify 
factors that correlate to good or poor acquisition outcomes, particularly as 
it relates to program manager tenure, will be beneficial. The services’ 
ability to demonstrate that the Reform Act is influencing all weapon 
acquisition programs, not just the biggest, will be a key indicator for 
determining whether the Reform Act has had a positive effect on DOD’s 
culture. 
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We recommend that the Secretary of Defense take the following four 
actions to enable systemic change across the entire portfolio of weapon 
acquisition programs: 

• direct the Director of Cost Assessment and Program Evaluation to 
issue guidance for estimating weapon acquisition program costs at 
Milestone A and operating and support costs throughout the 
acquisition life cycle by the end of fiscal year 2013 and ensure that the 
office prioritizes its resources accordingly to accomplish this task;  

• designate responsibility for providing advice and guidance to program 
offices on competitive prototyping and preliminary design reviews to 
the appropriate organization within the Office of the Under Secretary 
of Defense for Acquisition, Technology and Logistics and ensure that 
the guidance is developed. The office(s) designated would be the 
focal point for addressing program office issues related to the practical 
implementation of these Reform Act provisions, such as the type of 
competitive prototyping to use, the timing and benefits of holding 
preliminary design reviews prior to milestone B, and if a preliminary 
design review should be held after milestone B;  

• direct the Deputy Assistant Secretaries of Defense for Systems 
Engineering and Developmental Test and Evaluation to assess and 
include in their annual report to the Congress beginning with the 
report on fiscal year 2012 activities: 
• the extent to which the office can perform their required activities 

with allocated resources; 
• the impact budget cuts are having on the military services total 

workforce (civilians, military, and contractors) and ability to meet 
program office needs; and 

• progress the services have made filling leadership positions, such 
as chief engineers at the service level and technical leads for 
systems engineering and developmental testing at the program 
office level; 

• direct the Director of Performance Assessments and Root Cause 
Analyses to make lessons learned collected during its root cause 
analysis evaluations available to the acquisition workforce and ensure 
that the office prioritizes its resources accordingly. 

 
 
DOD provided us written comments on a draft of this report. DOD 
concurred with two recommendations and partially concurred with two 
others. DOD’s comments appear in appendix III. DOD also provided 
technical comments, which we incorporated as appropriate in the report. 

Recommendations for 
Executive Action 

Agency Comments 
and Our Evaluation 
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DOD agreed with the intent of our first recommendation, but noted that 
due to resource constraints, the Cost Assessment and Program 
Evaluation office could not guarantee that it would be able to issue 
guidance for estimating major defense acquisition program costs at 
Milestone A and operating and support costs throughout the acquisition 
lifecycle by the end of fiscal year 2013. We continue to believe that the 
Cost Assessment and Program Evaluation office should issue the 
guidance by the end of fiscal year 2013. However, if that is not possible 
from a resource standpoint, the office should commit to a date and devote 
the resources to meeting that date. We will continue to monitor DOD’s 
efforts to develop the guidance.  

Although DOD concurred with our second recommendation, we revised 
this recommendation based upon discussions with DOD officials during 
the agency comment period. Our revision clarified the intent of this 
recommendation, which is to have the Secretary of Defense designate a 
specific organization within the Office of the Under Secretary of Defense 
for Acquisition, Technology and Logistics to provide advice and guidance 
on competitive prototyping and preliminary design reviews. We 
understand that the department has issued Reform Act implementation 
guidance and has incorporated aspects of competitive prototyping and 
preliminary design reviews in the Defense Acquisition Guidebook.  
Further, we recognize that program offices we visited are taking steps to 
implement the guidance that has already been issued. However, based 
on our discussions with senior level officials, we believe one or more 
offices need to be designated with the responsibility of developing 
additional guidance and answering program specific questions related to 
the practical implementation of the requirements.  As noted earlier in our 
report, some officials questioned when to use prototyping or what type of 
prototyping should be used. In addition, there were questions about the 
timing of the preliminary design reviews. 

DOD partially concurred with our third recommendation. DOD noted that 
the type of information we recommended be assessed and reported on  
should be included as part of DOD’s human capital strategic planning 
process and as such, be reported in DOD’s annual Acquisition Workforce 
Strategic Plan. We agree that the impact of budget cuts on the workforce 
and the status of leadership positions could be addressed in the annual 
strategic plan. However, we continue to believe that the Deputy Assistant 
Secretaries for Systems Engineering and Developmental Test and 
Evaluation should include an assessment in their joint annual report to the 
Congress on the respective offices’ ability to perform activities specified in 
the Reform Act with available resources. 
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DOD concurred with our fourth recommendation, which would make 
lessons learned from root cause analyses available to the acquisition 
workforce. 

 
We are sending copies of this report to the Secretary of Defense and 
appropriate Congressional Committees. In addition, the report is available 
at no charge on the GAO website at http://www.gao.gov. 

If you have any questions about this report or need additional information, 
please contact me at (202) 512-4841 or sullivanm@gao.gov. Contact 
points for our Office of Congressional Relations and Public Affairs may be 
found on the last page of this report. Key contributors to this report were 
Cheryl Andrew, Assistant Director; Laura Greifner, Julie Hadley, Megan 
Porter, Rae Ann Sapp, and Marie Ahearn. 

 
Michael J. Sullivan 
Director 
Acquisition and Sourcing Management 

 

http://www.gao.gov/�
mailto:sullivanm@gao.gov�
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This report examines DOD’s continued implementation of the Weapon 
Systems Acquisition Reform Act of 2009 (Reform Act). Specifically, we 
examined (1) DOD’s progress in implementing Reform Act provisions;  
(2) the impact the Reform Act has had on specific acquisition programs; 
and (3) challenges remaining in improving the weapons acquisition 
process. 

To assess DOD’s progress in implementing Reform Act provisions, we 
interviewed officials and analyzed documents, such as reports to the 
Congress and guidance issued from the Office of the Secretary of 
Defense (OSD) offices of the (1) Deputy Assistant Secretary of Defense 
for Systems Engineering (SE), (2) Deputy Assistant Secretary of Defense 
for Developmental Test and Evaluation (DT&E), (3) Cost Assessment and 
Program Evaluation (CAPE), and (4) Performance Assessments and 
Root Cause Analyses (PARCA) to determine the extent to which 
provisions have been implemented. We focused our review on the offices’ 
implementation of four fundamental Reform Act provisions: developing 
policy and guidance; approving acquisition documents; monitoring 
programs and conducting program assessments; and developing 
performance measures. In cases where provisions had not been 
implemented, we asked officials about the reasons for the delay and the 
expected time frame for completion. We also interviewed officials and 
analyzed documents from the office of the Assistant Secretary of Defense 
for Research and Engineering and the Defense Procurement and 
Acquisition Policy office, as well as four weapon acquisition programs, 
which had not yet started development to determine the progress DOD 
has made implementing Reform Act provisions related to preliminary 
design reviews, competitive prototyping, and competition. We believe 
these programs offer the best glimpse at how the OSD offices and 
Reform Act policies are influencing acquisition strategies. The weapon 
acquisition programs we chose for this analysis were part of a larger case 
study review that is described below. 

To determine the impact the Reform Act has had on specific weapon 
acquisition programs, we selected 11 weapon system programs to use as 
case studies. For each program we reviewed relevant program 
documentation such as the test and evaluation master plans, 
assessments of operational test readiness, systems engineering plans, 
program support reviews, root cause analyses, analysis of alternatives 
reports and cost estimates as applicable. We also interviewed appropriate 
program officials and officials from the OSD offices for SE, DT&E, and 
CAPE to obtain their perspectives about (1) the level of interaction 
between the programs and OSD offices; (2) changes made to program 
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acquisition strategies as a result of interactions with the OSD offices; and 
(3) benefits and challenges with implementing Reform Act provisions on 
each of the programs. We also reviewed the performance assessments 
and root cause analyses office’s root cause analysis documentation for 
programs that incurred Nunn-McCurdy cost or schedule breaches. 

We selected our case studies based on input from the officials in the OSD 
offices for SE, DT&E, CAPE, PARCA, and operational test and 
evaluation. We also discussed possible case studies with GAO 
employees who monitor and report on weapon acquisition programs on 
an annual basis. The programs we selected for review represent a variety 
of platforms, including sea vessels, manned and unmanned aircraft, and 
land systems. Specifically, we examined 11 programs at various stages of 
the acquisition process. Four programs had not yet passed Milestone B, 
development start, at the time we began our review. The remaining seven 
programs had completed their Milestone B review and were in 
development at the time of our case study selection. Of the seven 
programs, three have breached Nunn-McCurdy cost thresholds since the 
act was passed and have had to satisfy the act’s new requirements with 
regards to certification. The other programs had significant interaction 
with one or more of the OSD offices established by the Reform Act. A 
complete list of programs is provided below. 

Table 4: List of Programs Selected for Case Study Review 

Programs before Milestone B Service Platform 
Ground Combat Vehicle Army Ground 
Joint Light Tactical Vehiclea Army/ Marines Ground 
Ohio Class Replacement Navy Sea 
Ship to Shore Connectora Navy Sea 
Programs after Milestone B     
Global Hawk Air Force Air 
Gray Eagle Army Air 
Joint Strike Fighter Joint Air 
KC-46 Tanker Air Force Air 
Littoral Combat Ship Seaframe Navy Sea 
Remote Minehunting System Navy Sea 
Small Diameter Bomb Increment II Air Force Air 

Source: GAO analysis. 
aDuring the course of our review, the Joint Light Tactical Vehicle and Ship to Shore Connector 
programs held a Milestone B. 
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While our sample of 11 case studies allowed us to learn about the impact 
the Reform Act offices have had on DOD acquisitions, it was designed to 
provide anecdotal information, not findings that would be representative 
of all the department’s weapon acquisition programs. 

To determine challenges remaining in improving defense acquisitions we 
relied on information we collected and analyzed during our case study 
review of 11 weapon acquisition programs. We also solicited the opinions 
of the Under Secretary of Defense for Acquisition, Technology and 
Logistics; other senior level officials in the Office of the Secretary of 
Defense including the leaders of each of the offices created as a result of 
the Reform Act; as well as the military services’ Senior Acquisition 
Executives. 

We conducted this performance audit from January 2012 to December 
2012 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 
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Table 5: Implementation of Select Reform Act Provisions- Systems Engineering 

Reform Act Provisions Status 
Develop policy and guidance Complete: Issued a reliability, availability, and maintainability Directive-Type 

Memorandum, a development planning Directive-Type Memorandum, and a DOD 
Instruction for DASD (Systems Engineering), participated in JCIDS revisions, developed 
guidance for incorporating systems engineering into development contracts, streamlined 
the Systems Engineering Plan and Program Protection Plan, and released an update to 
the Defense Acquisition Guidebook, chapter 4.a  Continue to refine policies and 
guidance as necessary.  

Approve documents Completing on annual basis: Approved 52 Systems Engineering Plans since 2009, 
including 15 in fiscal year 2011. 

Monitor programs / conduct assessments Completing on annual basis: Review portfolio of 234 programs. In fiscal year 2011, 
participated in 73 overarching integrated product team meetings, 6 peer reviews of 
acquisition contracts, and conducted 15 Program Support Reviews. 

Develop performance measures Complete: Developed a set of time-based metrics to assess each program’s ability to 
execute its system engineering plans and address risks the office had identified in prior 
reviews. The metrics measure program cost, schedule, staffing, reliability, availability 
and maintainability, software, integration, performance and manufacturing, and are to be 
incorporated into each program’s systems engineering plan and evaluated at various 
points in the development process. 

Source: GAO analysis of DOD data. 
 
a DOD Directive-Type Memorandum (DTM) 11-003,”Reliability Analysis, Planning, Tracking, and Reporting,” (Mar. 21, 2011); DOD 
DTM 10-017, “Development Planning to Inform Materiel Development Decision Reviews and Support of  Analysis of Alternatives,” 
(Sept. 13, 2010, Incorporating Change 2, Dec. 9, 2011); DOD Instruction 5134.16, “Deputy Assistant Secretary of Defense for Systems 
Engineering (DASD(SE)),” (Aug. 19, 2011). 

Table 6: Implementation of Select Reform Act Provisions- Developmental Test and Evaluation  

Reform Act Provisions Status 
Develop policy and guidance Complete: Updated guide for incorporating test and evaluation into acquisition contracts. 

Championed updates to DOD Instruction assigning responsibilities and authorities to 
Developmental Test and Evaluation office, which is in the process of being updated. 
Updated guidance to include reliability factors in the Test and Evaluation Master Plan. 
Continue to refine policies and guidance as necessary.  

Approve documents Completing on annual basis: Reviewed and approved 186 Test and Evaluation Master 
Plans since 2009, including 44 in fiscal year 2011.  

Monitor programs / conduct assessments Completing on annual basis: Review portfolio of nearly 250 programs. In fiscal year 2011, 
participated in 22 defense acquisition board meetings and 59 overarching integrated 
product team meetings. The office has also conducted 16 Assessment of Operational 
Test Readiness reviews since 2009. 

Develop performance measures In process: Piloted performance measures on two programs. The measures were then 
updated and are being applied to over 40 programs that were selected for reporting in the 
fiscal year 2012 joint annual report. The assessments are being used to support the write-
up of the program engagement section.  

Source: GAO analysis of DOD data. 
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Table 7: Implementation of Select Reform Act Provisions- Cost Assessment and Program Evaluation  

Reform Act Provisions Status 
Develop policy and guidance In process: Issued first policy document in May 2012, which is the basis for additional 

policy documents. Updating its Operating and Support Cost Estimating Guidebook, which 
will address the Reform Act requirement for DOD to issue guidance related to full 
consideration of life cycle management and sustainability costs in major defense 
acquisition programs.  

Approve documents Not applicable: The Reform Act does not require that the office approve acquisition 
documents.  

Monitor programs / conduct assessments Completing on annual basis: Conducted independent cost assessments for Milestone A 
and B certification on 30 future and current major defense acquisition programs, since 
2009, including 8 in fiscal year 2011. The office conducted 3 Milestone C and 3 Nunn-
McCurdy certification reviews in fiscal year 2011.  

Develop performance measures Not applicable: The Reform Act does not require that the office develop performance 
measures. 

Source: GAO analysis of DOD data. 
 

Table 8: Implementation of Select Reform Act Provisions- Performance Assessments and Root Cause Analyses  

Reform Act Provisions Status 
Develop policy and guidance In process: Developing guidance to assist offices in conducting root cause analyses. The 

guidance for conducting performance assessments is expected to be released in early 
fiscal year 2013.  

Approve documents Not applicable: The Reform Act does not require that the office approve acquisition 
documents. 

Monitor programs / conduct assessments Completing on annual basis: Completed 14 Root Cause Analyses for programs which 
have undergone a Nunn-McCurdy breach or were requested by OSD and has completed 
26 semi-annual follow-up reports on these programs. Providing OSD with the execution 
status of DOD’s portfolio of acquisition programs through the Defense Acquisition 
Executive Summary process.  

Develop performance measures  In process: Utilize Defense Acquisition Executive Summary information to identify cost 
performance, schedule, funding, and technical performance issues on Major Defense 
Acquisition Programs. Continuing to develop performance measures.  

Source: GAO analysis of DOD data. 
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