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The Honorable Christopher S. Bond 
Chairman 
The Honorable Barbara A. Mikulski 
Ranking Minority Member 
Subcommittee on VA, HUD, 

and Independent Agencies 
Committee on Appropriations 
United States Senate 

The Honorable Jerry Lewis 
Chairman 
The Honorable Louis Stokes 
Ranking Minority Member 
Subcommittee on VA, HUD, 

and Independent Agencies 
Committee on Appropriations 
House of Representatives 

The Department of Veterans' Affairs (VA) annual 
appropriations act for each fiscal year since 1984 has set 
deadlines for awarding contracts for major construction 
pr0jects.l VA is required to award a construction documents' 
contract by September 30 of the fiscal year in which funds 
were appropriated for a major construction project and to 
award a construction contract by September 30 of the 
following fiscal year. 
requires 

-- VA to report to your 
General the projects 
and 

VA's annual appropriations act also 

Committees and the Comptroller 
that did not meet these time limits 

-- GAO to review the contracting delays of reportable 
projects for impoundment implications under the 
Impoundment Control Act of 1974. 

'A major construction project is a project with an 
estimated cost of $3 million or more. 

2Construction documents are working drawings and other 
documents necessary for bidding on a construction contract. 
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VA's fiscal year 1995 appropriation (P.L. 103-327) contained 
funding for 12 new projects that required construction 
documents contracts by September 30, 1995. In addition, 
VA's appropriation for fiscal year 1994 (P.L. 103-124) 
included funding for 12 projects for which VA was required 
to award construction contracts by September 30, 1995. 

On February 1, 1996, VA reported that, as of September 30, 
1995, it had not awarded 10 contracts (for nine major 
construction projects) with award deadlines of September 30, 
1995, or earlier. These delayed awards included 

-- construction documents contract awards for 6 of the 12 
fiscal year 1995 projects; 

-- construction documents contract awards for 2 of the 12 
fiscal year 1994 projects, which had award deadlines of 
September 30, 1994; and 

-- both a construction documents contract award and a 
construction contract award for one fiscal year 1991 
project. 

To determine whether VA's contract award delays had any 
impoundment implications, we used the following criteria to 
assess whether VA had reported all of the project awards it 
should have reported as delayed: 

-- projects first funded in fiscal year 1995, with 
construction documents contracts due by September 30, 
1995; 

-- projects first funded in fiscal year 1994, with 
construction contracts due by September 30, 1995; and 

-- projects that were delayed as of September 30, 1994, as 
we reported in our fiscal year 1994 VA major construction 
delay report.3 

To identify this universe of projects, we reviewed the 
legislative histories of VA's major construction 
appropriations for fiscal years 1994 and- 1995, and VA's 
budget requests for those fiscal years. We then identified 
delayed contract awards by comparing the universe of 

3Letter to the Chairmen and Ranking Minority Members, 
Subcommittees on VA, HUD, and Independent Agencies, Senate 
and House Committees on Appropriations (GAO/HEHS-95-240R, 
Aug. 25, 1995). 
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required awards with VA's June 1996 status report on all 
current construction projects. current construction projects. Finally, Finally, we compared our we compared our 
list of delayed projects with VA's February 1996 major list of delayed projects with VA's February 1996 major 
construction delay report (which covered projects with construction delay report (which covered projects with 
required award dates through September 30, 1995). required award dates through September 30, 1995). 

We discussed projects that appeared to be delayed with staff 
in the Veterans Health Administration's Office of Facilities 
Management to determine the projects' status and reasons for 
delays. When VA indicated it had made a contract award 
after September 30, 1995, we obtained and reviewed award 
documents. We used this information to determine whether VA 
had withheld funds from obligation instead of awarding 
contracts as required by the acts. 

We conducted this review during June and July 1996 in 
accordance with generally accepted government auditing 
standards. 

RESULTS OF REVIEW 

VA's February 1, 1996, letter to your Committees and the 
Comptroller General correctly identified 10 awards, for nine 
major construction projects, for which VA did not award a 
construction documents or construction contract by September 
30, 1995. We also found one additional award that VA should 
have reported as delayed-- a construction contract award for 
a renovation project at the Waco, Texas, Medical Center,? We 
believe the contracting delays for these projects, as 
described in the enclosure, do not constitute impoundments 
of budget authority under the Impoundment Control Act of 
1974. In our view, VA has shown no intent to refrain from 
using the funds appropriated. 

Instead, information VA provided indicated that legitimate 
programmatic considerations caused most of the contracting 
delays. Common reasons for delays, as cited by VA, included 
changes in project scope or design and funding of projects 
before VA had completed design work. VA made one of the 11 
delayed awards after September 30, 1995--a construction 
documents contract for the Mountain Home, Tennessee, medical 
school relocation project. VA expects to make two 
additional delayed awards by September 30, 1996: 

-- a construction documents contract for the first phase of 
the new Dallas National Cemetery and 
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-- a design/build contract 4 for the first phase of the 
ambulatory care clinic project at the Phoenix Medical 
Center. 

- - - - - 

A draft of this letter was reviewed by officials of VA's 
Office of Facilities Management. The-officials generally 
agreed with the information contained in this 
c&respondence. They also provided some updated 
information, which we incorporated into the letter and the 
enclosure. 

We are sending copies of this letter to the Secretary of 
Veterans Affairs; the Director, Office of Management and 
Budget; and other interested congressional parties. We will 
also make copies available to others on request. 

Gregory D. Whitney was Evaluator-in-Charge on this 
assignment. Please contact me or him at (202) 512-7120 if 
you have any questions about this letter. Edda Ertunanuelli- 
Perez, Senior Attorney, and Carlos Diz, Attorney-Advisor, 
also contributed to this correspondence. 

S*QW 
Stephen P. Backhus 
Associate Director, Veterans' Affairs and 

Military Health Care Issues 

Enclosure 

4A design/build contract is a combined construction documents 
and construction contract. 
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MAJOR CONSTRUCTION PROJECTS FOR WHICH 
VA DID NOT AWARD CONTRACTS AS OF SEPTEMBER 30, 1995 

BREVARD COUNTY, FLORIDA 

Type of project: New medical center and 120-bed nursing home 

Type of contract: Construction documents 

Time limit: September 30, 1995 

Estimated award date: Unknown 

Reason for delay: In March 1995, VA asked the House and Senate 
Appropriations Committees for approval to reprogram $5.5 million 
into.the Advance Planning Fund for this project. VA planned to use 
most of these additional funds on a design development contract for 
the medical center and nursing home project.5 The Appropriations 
Committees did not agree to VA's reprogramming request. In a May 
1995 letter to the Secretary of Veterans Affairs, the Chairman of 
the VA, HUD, and Independent Agencies Subcommittee, Senate 
Appropriations Committee, expressed concerns that the Congress 
would have difficulty providing construction and operating funds 
for the medical center and nursing home in fiscal year 1996 and 
subsequent fiscal years. 

Since September 30, 1995, the Congress has significantly changed 
the Brevard County project's scope. VA's fiscal year 1996 
appropriations law (P.L. 104-1341, enacted in April 1996, 
authorized VA to construct a stand-alone outpatient clinic in 
Brevard County, instead of the medical center and nursing home. 
In addition, according to the conference report on this 
legislation, $7.8 million was appropriated for the clinic project. 
The House and Senate Appropriations Committees directed that these 
funds, along with the $17.2 million appropriated for the Brevard 
County project in fiscal year 1995, be used to meet the clinic's 
estimated $25 million cost. The House and Senate Appropriations 
Committees also directed VA to proceed with construction of the 
outpatient clinic as soon as possible. 

In its fiscal year 1997 budget request, VA is seeking partial 
construction funding for the medical center and nursing home 
project. However, the fiscal year 1997 VA appropriations bill 
(H-R. 3666), as passed by the House in June 1996 and reported by 

'In design development, a contractor completes approximately 35 
percent of the design work on a project. VA uses the design 
development phase to develop a cost estimate for the project. 
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the Senate Appropriations Committee in July 1996, does not include 
the funds VA requested. 
in their reports on H.R. 

Instead, both Appropriations Committees, 
3666, direct VA to proceed with the 

outpatient clinic project as soon as possible. According to 'VA, if 
the Congress does not provide funding for the medical center and 
nursing home, VA's options would be to (1) construct the Brevard 
County outpatient clinic or (2) ask the Congress to rescind the $25 
million appropriated for the clinic project. 

CLEVELAND (WADE PARK DIVISION), OHIO 

Type of project: Ambulatory care addition and spinal cord injury 
facility 

Type of contract: Construction documents 

Time limit: September 30, 1994 

Estimated award date: October 1996 for Phase I (ambulatory care 
clinic) 

Reason for delay: Delays have occurred in resolving issues about 
the amount of space required for this project, and how the project 
would be developed at each of the Cleveland VA Medical Center's two 
divisions (Wade Park and Brecksville). VA expects design 
development to be completed in September 1996. 

DALLAS, TEXAS 

Type of project: Construction of new National Cemetery--Master 
Plan and Phase I development 

Type of contract: Construction documents 

Time limit: September 30, 1995 

Estimated award date: August 1996 (Phase I) 

Reason for delay: VA's contractor submitted a final Master Plan 
for the new cemetery in July 1995. However, this Master Plan 
estimated total construction costs for Phase I of this project at 
$20 million, well above VA's planned Phase I cost. This caused 
delays in completing the Master Plan and design development. 
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LEAVENWORTH, KANSAS 

Type of project: Ambulatory care addition 

Type of contract: Construction documents 

Time limit: September 30, 1995 

Estimated award date: April 1997 

Reason for delay: The Congress appropriated design funds for this 
project in fiscal year 1995, before VA had performed any design 
work. VA awarded a design development contract in March 1996. 

MOUNTAIN HOME, TENNESSEE 

Type of project: Laundry building and warehouse 

Type of contract: Construction documents and construction 

Time limits: September 30, 1991, and September 30, 1992, 
respectively 

Estimated award date: January 1997 (design/build contract for both 
the laundry and warehouse) 

Reason for delay: Changes in the laundry design were required. VA 
has recently changed the scope of this project; instead of separate 
contracts for the laundry and warehouse, a single design/build 
contract will be awarded for both facilities. 

MOUNTAIN HOME, TENNESSEE 

Type of project: Relocate medical school functions and renovate 
buildings 2, 3, and 5 

Type of contract: Construction documents 

Time limit: September 30, 1994 

Actual award date: June 27, 1996 

Reason for delay: The original project scope, developed by the 
Mountain Home VA Medical Center and the East Tennessee State 
University Medical School, exceeded the projected funding of $47 
million for this project ($29 million from VA and $18 million from 
East TeMessee State University). As a.result, the revised project 
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scope was not finalized until August 1994. Design development was 
completed in April 1996. 

PHOENIX, ARIZONA 

Type of project: Ambulatory care addition 

Type of contract: Construction documents 

Time limit: September 

Estimated award date: 
Phase I) 

30, 1995 

September 1996 (design/build contract for 

Reason for delay: The Congress appropriated design and 
construction funds for this project before the completion of design 
development. VA awarded a design development contract in September 
1995. VA plans to complete this project in two phases; Phase I 
involves construction of a new ambulatory care building. 

PORTLAND, OREGON 

Type of project: Research addition 

Type of contract: Construction documents 

Time limit: September 30, 1995 

Estimated award date: November 1996 (design/build contract) 

Reason for delay: The Congress provided funding in fiscal year 
1995, before VA had completed design development. VA awarded a 
design development contract in October 1995. 

TAMPA (ORLANDO), FLORIDA 

Type of project: Convert Orlando Naval Hospital into an ambulatory 
care clinic and 120-bed nursing home 

Type of contract: Construction documents 

Time limit: September 30, 1995 

Estimated award date: Unknown 

Reason for delay: Lengthy negotiations with the prospective 
contractor delayed award of the design development contract until 
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March 1996. Pending legislation in the Congress could further 
delay this project and possibly require rescoping of the project. 
VA's fiscal year 1997 major construction authorization bill (H.R. 
3376), as passed by the House of Representatives in June 1996, 
would 

-- require VA to conduct a new study of the medical care needs of 
East Central Florida veterans, with emphasis on long-term and 
psychiatric care, and 

-- prohibit VA from obligating funds for the conversion of 
Orlando Naval Hospital to a nursing home and clinic (except 
for design work) until at least 45 days after VA completes the 
required study. 

In addition, the House Appropriations Committee, in its report on 
VA's fiscal year 1997 appropriations bill, directed VA not to 
obligate funds for the nursing home conversion until VA completes a 
study of East Central Florida veterans' health needs. 

WACO, TEXAS 

Type of project: Renovate building 11 

Type of contract: Construction 

Time limit: September 30, 1991 

Estimated award date: July 1997 

Reason for delay: VA has not yet obtained final approval from the 
House Appropriations Committee of a reprogramming of $8.8 million 
for the renovation of building 11. The Senate Appropriations 
Committee has approved this reprogramming. 

VA did not report this project as delayed in its fiscal year 1995 
major construction delays report, dated February 1, 1996. It 
considers the renovation of building 11 as the last phase of a 
larger project at the Waco Medical Center, involving several 
buildings. According to VA, work on most of the other buildings at 
the Waco Medical Center has been completed, and almost all of the 
approved funding has been obligated. We do not, however, consider 
this the last phase of a larger project; it is a separate project 
estimated to cost $11.3 million. Thus, the renovation of building 
11 is subject to the construction delay reporting requirements of 
VA's annual appropriations act and should have been reported as 
delayed by VA as of September 30, 1995. 

(406127) 
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700 4th St. NW (corner of 4th and G Sts. NW) 
U.S. General Accounting Office 
Washington, DC 

Orders may also be placed by calling (202) 512-6000 
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Each day, GAO issues a list of newly available reports and 
testimony. To receive facsimile copies of the daily list or any 
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touchtone phone. A recorded menu will provide information on 
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