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AFGHANISTAN RECONSTRUCTION

Despite Some Progress, Deteriorating 
Security and Other Obstacles Continue to 
Threaten Achievement of U.S. Goals 

The United States spent $720 million on nonsecurity-related assistance to 
Afghanistan in fiscal year 2004. Approximately 75 percent paid for 
reconstruction activities, with the remainder supporting humanitarian and 
quick-impact projects. Conversely, in 2002-2003, humanitarian and quick-
impact assistance accounted for more than three-fourths of U.S. spending. 
The United States continued to be the largest donor, contributing about 38 
percent of the $3.6 billion pledged by the international community. 
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U.S. humanitarian assistance benefited vulnerable populations in fiscal year 
2004. Further, the United States increased reconstruction assistance to 
Afghanistan and made notable progress in several sectors through its 
“Accelerating Success Initiative”. Although progress varied among sectors, 
the United States did not meet all of its targets due to security and other 
obstacles. For example, USAID intended to rehabilitate or build 286 schools 
by the end of 2004. However, owing to poor contractor performance and 
security problems, by September 2004 it had completed only 8. 
  
As in 2002-2003, complete financial information was not readily available, 
and USAID lacked a comprehensive strategy to direct its efforts. Further, 
USAID did not consistently require contractors to fulfill contract provisions 
needed to ensure accountability and oversight. USAID also did not 
systematically collect information needed to assess the progress of its major 
projects. Moreover, measures provided by the embassy to decision-makers 
in Washington did not comprehensively portray progress in each sector or 
the overall U.S. program. 
 
Deteriorating security, increased opium production, and delayed funding 
continued to obstruct U.S. reconstruction efforts in fiscal year 2004 and 
threatened the achievement of U.S. goals. Deteriorating security rendered 
large areas inaccessible to the assistance community, and the continued rise 
in opium production undermined legitimate economic activity. In addition, 
most assistance funds were not available until nearly 6 months into the fiscal 
year, preventing USAID from accelerating reconstruction efforts. 

In October 2001, coalition forces 
forcibly removed the Taliban 
regime from Afghanistan, 
responding to their protection of al 
Qaeda terrorists who attacked the 
United States. Congress 
subsequently passed the 
Afghanistan Freedom Support Act 
of 2002 authorizing funds to help 
Afghanistan rebuild a stable, 
democratic society. The act 
directed GAO to monitor the 
implementation of U.S. 
humanitarian, development, and 
counternarcotics assistance. This 
report analyzes, for fiscal year 
2004, (1) U.S. obligations and 
expenditures, (2) progress and 
results of assistance efforts, (3) 
assistance management and 
coordination, and (4) major 
obstacles that affected the 
achievement of U.S. goals. 

 

To better assess progress toward 
achieving U.S. policy goals, and to 
provide a basis for planning future 
reconstruction, GAO recommends 
that the Administrator of USAID  
(1) establish a performance 
management plan complying with 
USAID directives, (2) require future 
contractors to develop 
performance plans, and (3) more 
completely communicate 
performance information to 
decision-makers in Washington.  In 
its comments, USAID generally 
concurred with our 
recommendations and stated that 
improvements to its performance 
measurement process were 
underway. 
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United States Government Accountability Office

Washington, D.C. 20548

A

July 28, 2005 Letter

The Honorable Richard G. Lugar
Chairman
The Honorable Joseph R. Biden, Jr.
Ranking Minority Member
Committee on Foreign Relations
United States Senate

The Honorable Henry J. Hyde
Chairman
The Honorable Tom Lantos
Ranking Minority Member
Committee on International Relations
House of Representatives

In 2001, when U.S. and coalition forces removed the Taliban regime from 
power in Afghanistan, the country faced the task of rebuilding itself. 
Almost a quarter century of war and years of drought had destroyed 
Afghanistan’s government, judicial, economic, and social institutions and 
its transportation, health, and other infrastructure. To help rebuild the 
country and create a stable Afghan society that would not be a threat to 
itself or others, in fiscal years 2002 and 2003 the United States spent $900 
million on humanitarian and reconstruction projects. In June 2004, we 
reported that U.S. humanitarian and short-term assistance over the 2-year 
period had helped Afghanistan’s vulnerable population but that longer-term 
reconstruction efforts achieved limited results in creating a stable Afghan 
society.1 Delayed U.S. funding, small staff size, inadequate working 
conditions, and a lack of a comprehensive strategy impeded progress; at 
the same time, security deteriorated and opium production increased. In 
October 2003, to speed reconstruction and produce visible signs of 
progress before Afghanistan’s first presidential elections in 2004, the 
United States implemented the “Accelerating Success in Afghanistan” 
initiative. 

The Afghanistan Freedom Support Act of 2002 directs the U.S. Government 
Accountability Office (GAO) to monitor U.S. humanitarian, reconstruction, 

1GAO, Afghanistan Reconstruction: Deteriorating Security and Limited Resources Have 

Impeded Progress; Improvements in U.S. Strategy Needed, GAO-04-403, (Washington, D.C.: 
June 2, 2004).
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and counternarcotics assistance to Afghanistan.2 To meet this requirement 
and provide Congress with a comprehensive accounting of U.S. 
nonsecurity related assistance to Afghanistan for fiscal year 2004, we 
analyzed (1) U.S. obligations and expenditures, (2) the progress and results 
of U.S. humanitarian and reconstruction efforts,3 (3) the management of 
U.S. assistance and mechanisms to coordinate U.S. and international 
assistance, and (4) the major factors that obstructed the advancement of 
the assistance effort and the achievement of U.S. policy goals.

To address these issues, we collected and analyzed information from the 
U.S. Departments of Agriculture, Defense, Health and Human Services, 
State, and the Treasury; the U.S. Agency for International Development 
(USAID); the United Nations (UN); the Afghan government; and 
nongovernmental organizations and private contractors responsible for 
implementing U.S. government–funded projects. We analyzed data on 
obligations and expenditures by U.S. government agencies providing 
assistance to Afghanistan in fiscal year 2004. We conducted reliability 
checks of the financial data provided by U.S. agencies and determined that 
the data are sufficiently reliable for the purposes of our analysis. To 
determine the reliability of the data, we contacted each of the agencies 
providing assistance and each of the offices within each agency responsible 
for managing specific components of the assistance, cross-checked and 
corroborated the financial information provided, and created a 
consolidated financial database of U.S. assistance to Afghanistan. This 
effort was necessary because there is no single, consolidated source of 
obligation and expenditure data for U.S. assistance to Afghanistan. 
Because U.S. assistance to Afghanistan is provided as part of a larger effort 
by the international community, we also analyzed information on the 
contributions of other donors.4 In addition, we traveled to Afghanistan in 

2Title I of Pub. L. 107-327 pertains to humanitarian, reconstruction, and counternarcotics 
assistance; Title II, to security assistance; and Title III, to miscellaneous provisions. As 
mandated by the act, this report focuses on Title I-related assistance. For the purposes of 
this report, humanitarian assistance refers to the provision of emergency assistance that 
meets needs for adequate water, sanitation, nutrition, food, shelter, and health care. Quick-
impact projects refer to short-term assistance that helps Afghanistan transition from 
humanitarian to development assistance—that is, to longer-term reconstruction projects.

3In the report, we refer to progress as the status of individual development activities such as 
the construction of a school, and result is defined as a significant, intended, and measurable 
change in Afghanistan, its institutions, or other entities that impact the Afghan people.

4In this report, “international community” is defined as the collective grouping of bilateral, 
multilateral, and international assistance agencies and nongovernmental organizations.
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October 2004 to examine U.S. assistance-related operations in the country. 
While in Afghanistan, we spoke with officials from U.S., UN, and 
nongovernmental organizations; private contractors; and the Afghan 
government; however, the number and location of project sites we visited 
in Afghanistan were limited owing to Department of State security 
restrictions. We conducted our review from August 2004 through May 2005 
in accordance with generally accepted government auditing standards. 
(For further details of our objectives, scope, and methodology, see app. I.)

Results in Brief In fiscal year 2004, the focus of U.S. spending in Afghanistan shifted from 
humanitarian and quick-impact assistance to reconstruction. Of the $1.4 
billion that the United States obligated for nonsecurity-related assistance to 
Afghanistan in 2004, about $720 million was spent. Approximately 75 
percent of that amount—$538 million—paid for reconstruction contracts, 
with the remainder supporting humanitarian and quick-impact projects 
such as the construction of wells. In contrast, humanitarian and quick-
impact assistance accounted for more than three-fourths of U.S. spending 
in fiscal years 2002-2003. Among U.S. agencies, USAID provided the largest 
amount of nonsecurity-related assistance in Afghanistan in fiscal year 2004, 
accounting for about 82 percent of total U.S. expenditures for 
reconstruction, humanitarian, and quick-impact projects. About two-thirds 
of USAID’s obligations supported local projects in Afghanistan’s 34 
provinces, with Kabul and Kandahar provinces receiving approximately 70 
percent of these funds, mainly for roads. Overall, as in 2002-2003, the 
United States was the largest donor of assistance to Afghanistan, 
contributing about 38 percent of the $3.6 billion pledged by the 
international community for 2004.5

U.S. humanitarian and quick-impact assistance and the acceleration of 
reconstruction programs benefited Afghanistan’s vulnerable populations 
and local communities in fiscal year 2004; however, due to security and 
other obstacles, the United States did not meet all of its reconstruction 
targets. The United States provided food and other emergency assistance 
to refugees and other vulnerable populations, primarily through USAID and 
the Department of State. In addition, the number of USAID and Department 
of Defense (DOD) quick-impact projects managed through provincial 

5Donors vary in their definition of pledges. The United States reports only money that has 
been appropriated, while other donors report amounts that may be a statement of intentions 
but have not necessarily been mobilized.
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reconstruction teams increased owing to the addition of USAID’s Quick-
Impact Program and DOD’s Commanders’ Emergency Response Program. 
Reconstruction progress and problems encountered during the 
Accelerating Success in Afghanistan initiative varied among sectors. 
Despite notable progress, particularly in the democracy and governance 
sector, such as the successful presidential election, the U.S. government 
did not meet all of its 2004 targets or project objectives. For example, in the 
education sector, the U.S. government intended to rehabilitate or build 286 
schools by the end of 2004, but by September 2004 it had substantially 
completed only 8 new structures and refurbished about 77 others. 
Likewise, in the health sector, the U.S. government aimed to construct or 
rehabilitate 253 clinics by the end of 2004, but by the end of September, 
owing to, among other things, Afghan ministries’ insistence on new 
construction rather than refurbishment, poor contractor performance and 
security problems, had rehabilitated none and substantially completed only 
15 new structures. 

Problems associated with the management and coordination of U.S. 
assistance to Afghanistan impacted the assistance effort in fiscal year 2004. 
Despite partial improvements to U.S. tracking of financial data after the 
publication of our 2004 report, complete and accurate information was still 
not readily available; consequently, U.S. efforts to plan, assess progress, 
and make informed resource allocations were impaired. As in fiscal years 
2002-2003, USAID lacked a comprehensive operational strategy to direct its 
efforts in Afghanistan in fiscal year 2004, although the agency was 
developing a strategy for 2005. Further, USAID did not always require 
contractors to fulfill contract provisions such as work plans needed to 
ensure contractor accountability and facilitate USAID oversight. Although 
USAID regulations require missions to establish systems for measuring 
progress toward intended objectives, we found that USAID did not 
systematically use available tools to collect the information needed to 
assess the progress or results of its major projects or its overall program. 
Moreover, the measures that the embassy provided to decision makers in 
Washington did not comprehensively portray progress or results in each 
sector or the overall U.S. program. Meanwhile, although U.S. interagency 
assistance coordination occurred daily in 2004, the Afghanistan 
Reconstruction Group, a new advisory group in Kabul, lacked a clear 
mission, which led to some confusion between it and USAID assistance 
contractors. Finally, problems associated with coordination between the 
Afghan government and donor nations, including the United States, 
continued to occur in 2004. 
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As in fiscal years 2002-2003, several factors obstructed U.S. reconstruction 
efforts in fiscal year 2004 and threatened the achievement of overall U.S. 
goals. Deteriorating security in some regions rendered large areas 
effectively inaccessible to the assistance community; despite efforts by 
U.S., Afghan, and international forces, attacks against aid workers, Afghan 
security forces, and international forces increased. Further, a continued 
rise in opium production undermined legitimate economic activities and 
the establishment of the rule of law. According to UN and U.S. reports, drug 
trafficking revenues equaled approximately 50 to 60 percent of 
Afghanistan’s gross domestic product over the 2002-2004 period and 
provided support to factional and antigovernment groups. Finally, funding 
delays continued to negatively impact the U.S. assistance effort in 
Afghanistan in 2004. Most assistance funds were not available until nearly 6 
months into the fiscal year, preventing USAID from accelerating 
reconstruction efforts.

We are recommending that USAID take several steps to improve the 
management and assessment of U.S. reconstruction efforts and to provide 
a basis for planning future reconstruction projects. The steps should 
include (1) establishing a performance management plan that complies 
with USAID directives, (2) clearly stipulating in all future reconstruction 
contracts that contractors are to develop performance management plans 
specific to the work they are conducting, and (3) more completely 
communicating the performance information obtained from the 
performance management plans to executive branch decision-makers in 
Kabul and Washington.

We provided a draft of this report to the Departments of State and Defense 
and to USAID to obtain their comments. The Departments of State and 
Defense declined to comment on the report. USAID commented that in 
general it found the report to be a comprehensive and detailed assessment 
of the U.S. civilian reconstruction efforts in Afghanistan during fiscal year 
2004. USAID concurred with the report’s recommendations and indicated 
that it has made progress in improving its strategic planning and 
performance measurement processes. USAID also provided information on 
more recent activities and technical comments, which we incorporated 
where appropriate.

Background Afghanistan is a mountainous, arid, landlocked country with limited natural 
resources, bordered by Pakistan to the east and south; Tajikistan, 
Turkmenistan, Uzbekistan, and China to the north; and Iran to the west 
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(see fig. 1). At 647,500 square kilometers, Afghanistan is slightly smaller 
than the state of Texas; its population, estimated at between 24 and 30 
million, is ethnically diverse, largely rural, and mostly uneducated. The 
country is divided into 34 provinces.

Figure 1:  Map of Afghanistan Including Provinces and Major Roads 
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Afghanistan is one of the world’s poorest countries. As table 1 shows, 
development indicators published by the World Bank and the UN rank 
Afghanistan at the bottom of virtually every category, including nutrition; 
infant, child, and maternal mortality; life expectancy; and literacy. 

Table 1:  Development Indicators for Afghanistan Compared with Averages for Low-Income Countries and The United States

Sources: The World Bank and UN.

aData as of most recent year available.
bLow-income countries are defined as countries with an annual per capita gross national income of 
less than $765. (Afghanistan’s 2003 per capita gross national income was $250.)

Over the last two decades, political conflicts ravaged Afghanistan (see fig. 
2). Factional control of the country following the withdrawal of Soviet 
troops in 1989, coupled with the population’s fatigue of fighting, allowed a 
fundamentalist Islamic group, the Taliban, to seize control of the country. 
Although the Taliban regime provided some political stability during the 
late 1990s, its destructive policies, highlighted in its repressive treatment of 
women, and its continuing war with the opposition Northern Alliance 
further impeded international aid and development. 

Indicator Afghanistana
Average for low-income 
countriesb United States

Infant mortality 115 per 1000 live births 82 per 1000 live births 7 per 1000 live births

Under 5 mortality 172 per 1000 live births 126 per 1000 live births 8 per 1000 live births

Maternal mortality 1,600 per 100,000 live births 671 per 100,000 live births 17 per 100,000 live births

Life expectancy (years) 45 males/44 females 57 males/59 females 75 males/80 females

Percentage of children 12-23 months 
immunized against diphtheria 

30 percent 64 percent 93 percent

Percentage of population undernourished 70 percent 25 percent N/A

Percentage of population with access to safe 
water 

23 percent 75 percent 100 percent

Percentage of population with access to 
adequate sanitation

12 percent 41 percent 100 percent

Literacy—age 15 and over 43 percent males/
14 percent females

68 percent males/
48 percent females

97 percent males/
97 percent females
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Figure 2:  Political History of Afghanistan, 1749–2005

aThe Durrani tribe ruled most of present-day Afghanistan from 1749 through 1978.

In December 2001, less than 2 months after U.S. and coalition forces 
forcibly removed the Taliban regime, a 9-day international summit in Bonn, 
Germany, established a framework for a new Afghan government.6 This 
framework, known as the Bonn Agreement, focused on writing a new 
constitution by the end of October 2003 and holding democratic elections 
by June 2004.7 The agreement was endorsed by the UN Security Council on 
December 6, 2001, through UN Resolution 1383. 

In December 2002, the United States passed the Afghanistan Freedom 
Support Act of 2002, authorizing increased assistance to Afghanistan. The 
U.S. goal is to firmly establish Afghanistan as a democratic nation 
inhospitable to international terrorism and drug trafficking and cultivation, 
at peace with its neighbors, and able to provide its own internal and 
external security. U.S. efforts in support of this goal are intended to help 
create national security institutions, provide humanitarian and 
reconstruction assistance, and reinforce the primacy of the central 
government over Afghanistan’s provinces. The act strongly urged the 
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6This report refers to the Afghan Interim Authority and the Transitional Islamic State of 
Afghanistan as the government of Afghanistan.

7Presidential elections were held in October 2004. National Assembly and provincial 
elections are scheduled for September 2005.
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President to designate a coordinator within the Department of State to, 
among other things, be responsible for (1) designing an overall strategy to 
advance U.S. interests in Afghanistan; (2) ensuring program and policy 
coordination among U.S. agencies; (3) coordinating assistance with other 
countries and international organizations; and (4) ensuring proper 
management, implementation, and oversight by agencies responsible for 
assistance programs.8

The U.S. Agency for International Development (USAID) 9 provides U.S. 
assistance to underdeveloped countries through UN agencies, 
nongovernmental organizations, and private contractors. The main 
organizational units responsible for managing USAID’s reconstruction 
programs and operations in Afghanistan in fiscal year 2004 were the 
agency’s mission in Kabul, Afghanistan; the Bureau for Asia and the Near 
East; and the Bureau for Democracy, Conflict, and Humanitarian 
Assistance through the Office of U.S. Foreign Disaster Assistance, Office of 
Food for Peace, Office of Transition Initiatives (OTI), and Office for 
Democracy and Governance.10 Other U.S. government agencies provided 
additional assistance, including DOD through its provincial reconstruction 
teams (PRT) located at sites throughout Afghanistan. In fiscal year 2004, 
the 12 U.S.-led PRTs11 ranged in size from 60 to 100 civilian and military 
personnel, including civil affairs units, force protection soldiers, and 
representatives of the Departments of Agriculture and State and USAID. 
The teams are intended to deliver assistance that advances military goals 
and enhance security, to increase the reach of the Afghan central 

8Pub. L. 107-327, section 104(a).

9USAID is the principal U.S. agency that provides foreign assistance to countries recovering 
from disaster, escaping poverty, and engaging in democratic reforms.

10The Bureau for Asia and the Near East is one of four USAID geographic bureaus that are 
responsible for activities in the countries within the geographic region. The USAID mission 
in Kabul, Afghanistan, falls under the jurisdiction of the bureau. The Bureau for Democracy, 
Conflict, and Humanitarian Assistance’s mission is to save lives, alleviate suffering, support 
democracy, and promote opportunities for people adversely affected by poverty, conflict, 
natural disasters, and a breakdown of good governance. OTI provides short-term assistance 
to pre- and post-transition countries experiencing significant political change or facing 
critical threats to stability and democratic reform. 

11As of June 2004, the U.S. supported PRTs included: Parwan, Asadabad, Jalalabad, Gardez, 
Khost, Qalat, Kandahar, Lashkar Gah, Tarin Kowt, Ghazni, Farah, and Herat. Coalition and 
NATO forces supported 3 other PRTs: Mazar-e-Sharif, Konduz, and Bamian. 
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government in the provinces and allow assistance agencies to implement 
projects. 

In spring 2003, DOD, recognizing the lack of progress in the U.S. effort in 
Afghanistan, drafted a political-military strategy for Afghanistan. The 
strategy did not include reconstruction. The strategy was vetted by the 
National Security Council and approved by the President in June 2003. At 
the time, Department of State and USAID officials drafted a plan to 
increase funding and expedite reconstruction efforts, particularly in 
infrastructure, democratization and human rights, and security. This plan 
served as the basis for the Accelerating Success in Afghanistan Initiative 
announced by the U.S. government in September 2003. The initiative was 
designed to be implemented in advance of the Afghanistan Presidential 
elections scheduled for June 2004. The U.S. government planned to provide 
$1.76 billion for the initiative, targeting approximately $1 billion of this 
amount for elections, major and secondary road construction, health and 
education programs, economic and budget support to the Afghan 
government, senior advisors and technical experts, and private sector 
initiatives. The remaining $700 million was to fund efforts to build the 
Afghan National Army, train and equip the police force, expand the 
counternarcotics program, and establish rule of law.

U.S. Spending in 2004 
Focused on 
Reconstruction

In fiscal year 2004, the focus of U.S. spending in Afghanistan shifted from 
humanitarian and quick-impact assistance to reconstruction. Of the nine 
U.S. government departments and agencies involved in assistance to 
Afghanistan, USAID provided the largest amount of nonsecurity-related 
assistance. The largest investment went to USAID’s infrastructure sector, 
which received approximately half of the agency’s total obligations for 
Afghanistan in fiscal year 2004. About two-thirds, or $922 million, of 
USAID’s obligations supported local projects in Afghanistan’s 34 provinces, 
with Kabul and Kandahar provinces receiving approximately 70 percent of 
these funds, mainly for roads. The United States provided the largest share 
of international assistance to Afghanistan, contributing about 38 percent of 
the $3.6 billion that the international community pledged for 2004.

U.S. Spending Shifted to 
Longer-Term 
Reconstruction

The focus of U.S. spending in Afghanistan in fiscal year 2004 shifted from 
humanitarian and quick-impact assistance, such as building wells, to larger-
scale reconstruction. The U.S. government obligated about $1.4 billion and 
spent approximately $720 million on nonsecurity-related assistance to 
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Afghanistan; the largest percentage of this amount was spent on 
reconstruction, especially infrastructure projects.12 In contrast to fiscal 
years 2002-2003, when more than three-fourths of U.S. spending was for 
humanitarian and quick-impact assistance, approximately 75 percent— 
about $538 million—of the 2004 expenditures supported reconstruction 
and development projects. The remaining amount was spent on 
humanitarian and quick-impact projects. (See fig. 3)

Figure 3:  Expenditures by Type, Fiscal Years 2002-2004

12For the purposes of this report obligations are defined as amounts of orders placed, 
contracts awarded, services received, and similar transactions during a given period that 
will require payments during the same or future period. Expenditures are defined as the 
issuance of checks, disbursement of cash, or electronic transfer of funds made to liquidate a 
federal obligation.
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USAID Provided Most U.S. 
Funding

Of the U.S. government departments and agencies providing assistance in 
Afghanistan, USAID spent the largest amount, about $587 million, for 
reconstruction, humanitarian, and quick-impact projects. The Department 
of State spent the next largest amount, about $70 million, primarily for 
assistance to refugees. DOD spent approximately $45 million for 
nonsecurity-related assistance, chiefly small projects through the 
Commanders’ Emergency Response Program. Six other U.S. government 
agencies also provided some assistance to Afghanistan in fiscal year 2004. 
(See fig. 4 for agency percentages; for more details, see app. II.)
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Figure 4:   Nonsecurity-Related U.S. Agency Expenditures in Afghanistan, Fiscal Year 2004

a The $242 million for infrastructure includes major infrastructure, such as roads, as well as schools 
and clinics.

About half—$497 million—of USAID’s fiscal year 2004 obligations for 
reconstruction in Afghanistan supported the rebuilding of infrastructure. 
This amount includes $448 million obligated for large infrastructure 
projects, such as roads, of which USAID spent approximately $236 million. 
To build schools and clinics, USAID obligated $49 million, of which it spent 
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less than $6 million. USAID and DOD obligated $44 million and $47 million, 
respectively, through the PRTs, mainly for small-scale infrastructure 
projects. 

Kabul and Kandahar 
Received Most U.S. 
Assistance

In an effort to expand the reach of the Afghan government—a major U.S. 
and Afghan government priority—USAID directed about two-thirds, or 
$922 million, of its obligations13 to local projects in Afghanistan’s 34 
provinces, with Kabul and Kandahar provinces receiving approximately 70 
percent of these funds (see fig. 5). The remaining funds went to national 
programs, such as government reform initiatives. USAID directed the 
majority of the funds obligated for Kabul and Kandahar—approximately 
$527 million of a total $647 million—toward road construction.14 In 
addition, DOD distributed approximately $47 million throughout the areas 
covered by the PRTs, the majority of them near Afghanistan’s border with 
Pakistan.

13USAID does not maintain expenditure data by province.

14The U.S.-funded Kabul-Kandahar highway passes through multiple provinces.
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Figure 5:  Map of USAID Funding Obligations by Province, Fiscal Year 2004 

United States Remained 
Largest International Donor

As in previous years, the United States provided the largest share of 
international assistance to Afghanistan, contributing about 38 percent of 
the $3.6 billion pledged by the international community for 2004. (See fig. 6; 
for 2004 pledges by donor, see app. II.) The U.S. share for 2001-2003 was 
about 34 percent of the approximately $9.7 billion pledged by the 

Source: GAO.

Badakhshan

Balkh

Kandahar

Ghazni

Zabol

Lowgar

Baghlan

Bamian

Samangan

Nangarhar

Paktia

Ghowr

Paktika

Oruzgan

Daykondi

Khowst

Nurestan
Sar-e-pol

Laghman
KonarKapisa

Faryab

Badghis

Jowzjan

Kondoz

Parvan

Panjshir

Takhar

Vardak

Herat

Nimruz
Helmand

Farah

A F G H A N I S TA N

PA K I S TA N

I N D I A

T U R K M E N I S TA N

U Z B E K I S TA N
TA J I K I S TA N C H I N A

I R A N

More than $200 million

USAID activity in each province

$10-$25 million

$5-$10 million

Less than $5 million

Kabul
Page 15 GAO-05-742 Afghanistan Reconstruction



international community. According to the Center on International 
Cooperation, as of February 2005, donors had obligated about 29 percent, 
or $3.9 billion, of the $13.4 billion pledged since 2001.

Figure 6:  Percentages of Assistance to Afghanistan Pledged by United States and 
Other Donors for 2004

Note: Donors vary in their definition of pledges. The U.S. pledge amount represents obligated funds, 
while other donors report amounts that may represent only statements of intent.

U.S. Assistance 
Benefited Afghanistan, 
but Accelerated 
Reconstruction Did 
Not Meet All Targets

U.S. humanitarian and quick-impact assistance benefited vulnerable 
populations and returning refugees; however, the success of efforts to 
accelerate large-scale reconstruction varied. USAID provided almost $60 
million in emergency assistance, including food aid, and the Department of 
State provided about $60 million to assist refugees in fiscal year 2004. In 
addition, the U.S. government obligated approximately $120 million for 
small-scale, quick-impact projects such as the construction of wells and 
bridges.15 Further, the United States accelerated its major reconstruction 
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15This includes $29 million obligated by USAID’s Office of Transition Initiatives.
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programs to increase visible progress before the 2004 Afghan presidential 
elections. However, progress and results in each of the reconstruction 
sectors—agriculture, democracy and governance, economic governance, 
education, health, infrastructure, and gender—varied, as did the problems 
each sector faced. 

U.S. Government 
Responded to Ongoing 
Humanitarian Crisis

In fiscal year 2004, the U.S. government provided food and other 
emergency assistance to Afghanistan’s vulnerable populations and assisted 
the return of refugees. Afghanistan suffered its sixth year of drought and 
produced a below-average harvest, and the percentage of people in need of 
food aid rose from 20 percent in 2003 to an estimated 37 percent in 2004. In 
addition, approximately 900,000 refugees returned to Afghanistan, with 
more expected to return in coming years owing to the closing of refugee 
camps operated by the UN High Commissioner for Refugees (UNHCR) in 
Pakistan.16 

USAID’s Office of Food for Peace, through the UN World Food Program 
(WFP), provided Afghanistan with 79,330 metric tons of wheat and other 
emergency food assistance (valued at $49 million) in fiscal year 2004,17 
which equaled approximately 25 percent of the international food 
assistance that WFP requested during that time period. In addition, USAID, 
through its Office of Foreign Disaster Assistance, provided almost $10 
million in other emergency assistance in fiscal year 2004, compared with 
$137.8 million in fiscal years 2002 and 2003. According to USAID, the office 
supported transitional shelter for refugees; the return of internally 
displaced persons; winter programs, such as snow clearance and road 
rehabilitation; and emergency funds to respond to the ongoing drought.

The Department of State’s Bureau of Population, Refugees, and Migration 
(PRM) provided almost $63 million to help refugees, compared with $234 
million in previous years. PRM provided more than half of the 2004 funding 
through the UNHCR to support traditional assistance, such as shelter and 
education for refugees. In addition, the agency facilitated out-of-country 
registration and voting so that Afghan refugees living in Pakistan and Iran 

16Approximately 4.2 million Afghan refugees live in Pakistan and Iran. This is equivalent to 
15 percent of the population presently living in Afghanistan.

17WFP is the UN’s major provider of food assistance. Most U.S. food is provided through 
WFP. USAID provided this assistance through Pub. L. 480, Title II.
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could vote in the October 2004 Afghanistan presidential election. PRM also 
provided funds through the International Committee of the Red Cross and 
UN Children’s Fund, as well as about $17 million in direct grants to 
nongovernmental organizations. These grants provided shelter, water and 
sanitation, health care, education, and economic assistance and training to 
refugees and internally displaced people. PRM provided funding for the 
construction of 5,900 shelters; however, as of September 30, 2004, 8,000 
shelters were still needed.

USAID and DOD Continued 
Quick-Impact Efforts

In fiscal year 2004, USAID and DOD continued efforts to respond rapidly to 
small-scale reconstruction needs in Afghanistan. USAID launched the 
Quick-Impact Program (QIP), supplementing the activities of the existing 
Office for Transition Initiatives, and DOD launched the Commanders’ 
Emergency Response Program (CERP) to operate alongside its Overseas 
Humanitarian, Disaster, and Civic Aid (OHDACA) program (see table 2). 
The aims of these programs is to extend the reach of the Afghan central 
government through benefits to rural communities and to facilitate the 
transition to longer-term reconstruction programs. Although CERP and 
OHDACA funds address humanitarian needs, the projects are determined 
by the tactical need to obtain the support of the populace and are primarily 
tools for achieving U.S. security objectives. Since 2002, the U.S. 
government has programmed almost $136 million for about 3,600 small-
scale, quick-impact projects through USAID and DOD. 

CERP and QIP funds worked in tandem through the PRTs in fiscal year 
2004, with CERP funding smaller projects costing less than $20,000 on 
average and QIP funding larger, more expensive projects. DOD regulations 
allow PRT commanders to approve the use of up to $25,00018 in CERP 
funds for the rapid implementation of small-scale projects, such as 
providing latrines for a school or a generator for a hospital. USAID 
representatives at PRTs used QIP funds for larger, more complex projects 
such as local roads, bridges, and government buildings. To ensure 
accountability and long-term sustainability, USAID regulations require that 
the mission, before granting approvals for QIP projects, conduct technical 
assessments and ensure Afghan government involvement in projects. DOD 
does not require similar assessments for CERP-funded projects.

18More expensive projects, such as providing vehicles or communication systems to the 
local police, required approval from the brigade, joint task force, or Central Command.
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Table 2:  U.S. Quick-Impact Projects in Afghanistan for fiscal years 2002 through 2004, by Funding Source

OHDACA = Overseas Humanitarian, Disaster, and Civic Assistance Program

CERP = Commander’s Emergency Response Program

OTI = Office for Transition Initiatives

QIP = Quick-Impact Program
Sources: Department of Defense and USAID. 

Progress in Accelerated 
Reconstruction Projects 
Varied by Sector

Efforts to accelerate existing USAID programs in each reconstruction 
sector—agriculture, democracy and governance, economic governance, 
education, health, and infrastructure—achieved varying degrees of 
progress toward project objectives and accelerated targets. Efforts to

Agency Goal of implementing projects Program
Estimated total

project cost

Estimated
average

project cost
Projects

begun
Projects

completed

DOD To achieve U.S. security objectives by improving 
DOD visibility, access, and influence with military 
and civilian counterparts; building security in 
host nation; generating goodwill for DOD to 
enhance U.S. ability to shape regional security; 
bolstering host nation disaster response; and 
readying U.S. military personnel.

OHDACA $25,344,192 $61,515 412 355

To enable U.S. military commanders in 
Afghanistan to address humanitarian relief and 
reconstruction by carrying out programs that will 
immediately assist the Afghan people.

CERP 39,707,370 17,152 2,315 Not tracked

USAID To support the rehabilitation and political 
stabilization in postconflict Afghanistan, 
increasing the Afghan government’s 
responsiveness to citizens’ needs, increasing 
citizen participation in democratic processes, 
and increasing the capacity of the Afghan media.

OTI 41,876,468 65,844 636 451

To link communities with district, provincial, and 
central governments by conceptualizing, 
planning, and implementing projects. Projects 
include water systems, road-related activities, 
rehabilitation and construction of government 
and public buildings.

QIP 28,968,217 137,944 210 58

Total $135,896,247 $38,034 3,573
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promote gender equity in each sector also demonstrated varying levels of 
progress. 

Figure 7:  Agriculture

Although the 2004 Accelerating Success initiative targets for the agriculture 
sector were generally met or exceeded, the contractor failed to integrate 
project activities, thus limiting the project’s results.19 To address the needs 
of the agriculture sector, USAID implemented the Rebuilding Agricultural 
Markets Program in 13 of Afghanistan’s 34 provinces, concentrating the 
program’s activities on physical infrastructure, rural finance, and 
agricultural technology and market development.20 USAID signed the 

Goal: Enhance food security and increase incomes of Afghanistan’s rural population

Objectives: Increase agricultural productivity and output
Increase incomes through effective linkages between producers, processors, 
and markets

USAID program: Rebuilding Agricultural Markets Program (RAMP)

Funding: Total contract ceiling: $153 million; FY 2004 obligations: $41.7; FY 2004 
expenditures: $22.9 million

Contract dates: Start: July 3, 2003
End: July 2, 2006

Implementer: Chemonics International, Inc.

The agriculture sector has historically generated 80 percent of Afghanistan’s export earnings but uses antiquated methods of 
production. Periodic drought and 23 years of conflict have reduced agricultural production by 50 percent and left many farmers with 
insurmountable debt. The government also lacks staff trained in modern agricultural practices and management and is unable to pay 
competitive salaries. Specific problems include inadequate and inefficient irrigation systems, lack of credit institutions, limited market 
opportunities, uncompetitive agriculture products, poor technical support for farmers, and a lack of agricultural inputs.

Sector background

Agriculture

Source: GAO analysis of USAID and Afghan government data.

19See appendix III, table 5 for a list of the targets.

20In addition to the primary contract with Chemonics, RAMP is being implemented through 
cooperative agreements with Land-O-Lakes, the Central Asian Development Group, IF 
Hope, and the U.S. Department of Agriculture.
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program’s $153 million primary 3-year contract on July 3, 2003. The 
contractor, Chemonics International, Inc., was to use a “market chain” 
approach to improve the operations of, and linkages between, the market 
chain components (i.e., farmers, processors, transporters, input suppliers, 
creditors, regulators, wholesalers, and retailers).

As of September 2004, Chemonics had implemented numerous activities 
through subcontracts and grants with 40 organizations, including local and 
international nongovernmental organizations, private firms, and 
international organizations. The progress of these activities as reported by 
Chemonics is as follows:

• Physical infrastructure. By September 2004, over 320 kilometers of
irrigation canals, approximately 230 irrigation structures, and about 160
kilometers of farm to market roads had been rehabilitated. In addition,
nearly 120 market structures such as retail market stalls and grain and
vegetable storage sheds had been constructed.

• Rural finance. Over 1,100 loan officers had been trained, and more
than 8,000 loans had been disbursed.

• Agricultural technology and market development. About 565,000
farmers were served by extension services; over 4,000 women being
trained in poultry management; over 20,000 chickens had been
distributed to women; and more than 3,675,000 livestock had been
treated, vaccinated, or both.

Data provided by Chemonics and U.S. government interagency 
performance reports indicated the program generally met or exceeded all 
of the Accelerating Success targets established for the sector; however, the 
program did not address a key program objective. We found that 
Chemonics had not integrated individual activities to achieve project 
objectives or focused its efforts on the improvement of market chains. 
USAID and Chemonics officials told us in October 2004 that although many 
activities had been implemented, most projects were stand-alone 
agricultural infrastructure efforts (e.g., road and canal rehabilitation) and 
did not focus on improving the marketing of commodities or the integration 
of market chain components. Consequently, during its first 15 months, the 
project’s progress in strengthening Afghanistan’s market chain was limited. 
An internal evaluation of the Chemonics effort was conducted by USAID 
mission staff in Kabul in mid-fiscal year 2004. The evaluation resulted in the 
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development of a new strategy and performance monitoring plan in an 
effort to refocus RAMP and better integrate program activities.
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Figure 8:  Democracy and Governance 

Goal: Support the process of political reconstruction and conduct of free and fair elections

Contract dates: Start: March 1, 2003; End: August 31, 2005

Contract dates: Start: March 21, 2003; End: March 20, 2005

Contract dates: Start: August 1, 2003; End: June 30, 2005

Objectives: Provide strategic planning and organizational support for elections
Provide civic education and public awareness campaign
Improve political party capacity
Enhance political party and civil society organizations, capacity to increase transparency and 
confidence in the electoral process

USAID program: Strengthening elections and political process

Funding: Total contract ceiling: $13.36 million; FY 2004 obligations: $9.6 million; FY 2004 expenditures: 
$1.45 million

Democracy and governance

Sector background

Years of civil wars and unrest caused frequent changes in Afghanistan’s political administration. Absent a formal justice system, traditional mechanisms 
have been used in many parts of the country, especially in rural areas, where questions of law are negotiated with local tribal leaders. The concept of a 
nation state with permanent institutions of justice and rule of law is still in the early stages of development and acceptance. In addition, although most of 
Afghanistan’s population is rural, 74 percent of its prosecutors are located in the provincial capitals.

Source: GAO analysis of USAID and other data.

Implementers: Consortium for Elections and Political Process Strengthening (CEPPS), comprising
International Foundation for Elections Systems (IFES)
International Republican Institute (IRI)
National Democratic Institute for International Affairs (NDI)

Goal: Support the Afghanistan government’s management of the constitutional draft process, and 
policy reform and implementation process, and coordination of executive branch ministries

Objectives: Support the constitutional process
Support justice sector reform
Support policy reform management

USAID program: Judicial reform

Funding: Total contract ceiling: $16.8 million; FY 2004 obligations: $4.99 million; FY 2004 expenditures: 
$3.75 million

Implementer: Management Systems International, Inc.

Goal: Provide operational and substantive support for the loya jirga and elections process

Objectives: Provide operational and substantive support to the constitutional loya jirga
Support UNAMA in the voter registration process 
Provide support for the October 2004 presidential elections
Provide support for parliamentary elections in September 2005
Conduct civic education
Provide assistance to the Media Commission

USAID program: Loya jirga and elections process

Funding: Total contract ceiling: $45.7 million, FY 2004 obligations: $30.28 million, FY 2004 expenditures: 
$8.2 million

Implementer: The Asia Foundation (TAF)
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USAID’s democracy and governance program produced notable successes, 
particularly its assistance with the creation and ratification of Afghanistan’s 
constitution and with the presidential elections. However, some civic 
education programs were uncoordinated and had limited distribution. 
USAID’s fiscal 2004 democracy and governance program comprised three 
components:21

• Strengthening of elections and political process. The Consortium 
for Elections and Political Process Strengthening component addressed 
civic education and political party building. Under USAID’s Accelerating 
Success initiative, the consortium’s funding ceiling increased from $3.76 
million to $13.36 million. Grantees reported training more than 2,000 
district and village leaders in civic education, registering 46 political 
parties by the end of fiscal year 2004, and establishing eight election 
training and information centers.

• Judicial reform. In May 2004, under the Accelerating Success 
initiative, USAID increased its contract with Management Systems 
International (MSI) from $14.7 million to $16.8 million. USAID also 
revised the scope of work to focus on judicial rehabilitation and added 
court administration as an objective. MSI provided technical assistance 
and logistical support to the constitutional commission and its 
secretariat and to the constitutional loya jirga that took place in 
December 2003.22 According to USAID and MSI reports, MSI also built or 
rehabilitated 7 of 10 targeted courthouses by September 30, 2004; helped 
review, draft, and track the status of legislation; surveyed and compiled 
laws and legal texts; mapped courthouse administration functions; and 
conducted training for about 300 legal professionals.

• Loya jirga and elections logistics. USAID awarded the Asia 
Foundation a cooperative agreement to provide operational and logistic 
support for the constitutional loya jirga and elections. The award’s 
funding ceiling increased from $10 million to more than $45 million. The 
scope expanded to include assistance to the UN Assistance Mission to 
Afghanistan to conduct the loya jirga, register voters, and hold the 
presidential election. The foundation filled unforeseen gaps in the UN’s 

21See Appendix III, Tables 7 and 8 for performance indicators.

22Loya jirga is a grand council or grand assembly used to resolve political 
conflicts or other national problems. Letter
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efforts, as UN staff faced security restrictions that limited their ability to 
register voters and set up polling stations. According to the UN, more 
than 10 million people registered to vote, out of a total population of 
between 24 and 30 million; about 40 percent of those registered were 
women.

Despite these successes, the program faced setbacks, particularly in public 
education and courthouse construction. Parts of the civic education 
program were poorly timed. According to an evaluation commissioned by a 
USAID grantee, a listening device to enhance the public’s understanding of 
the election process was distributed late, in some cases just 1 week before 
elections and with no training, making it difficult for users to listen to all of 
the content; the evaluation found that users would have preferred to have 
received the device 2 months before the elections. In addition, there were 
delays in the project’s initiative to draft and pass legislation, due to shifting 
responsibility for legislative drafting from the Judicial Reform Commission, 
a temporary entity, to the permanent Ministry of Justice. Finally, despite a 
goal of building or rehabilitating 10 courthouses by the end of fiscal year 
2004, according to USAID and contractor reporting, only 7 were completed 
due to late funding.
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Figure 9:  Economic Governance

Despite many achievements, problems pertaining to the selection of 
advisors and sustainability affected the economic governance program. In 
December 2002, USAID signed a 3-year, $39 million Sustainable Economic 
Policy and Institutional Reform Support program contract with Bearing 
Point, Inc., to provide technical assistance and training to the primary 
Afghan ministries concerned with economic governance issues. In April 
2004, as part of the Accelerating Success initiative, USAID increased 
funding for the contract to $95.8 million. Most of the work under the 
contract was implemented by advisors and operations staff assigned 
primarily to the Ministry of Finance and the Central Bank. As of August 
2004, approximately 224 advisors were working within the Ministry of 
Finance. Some of the advisors worked directly with the management of the 
ministry, others served in operational positions and were responsible for 

Goal: Support the Afghan government’s work with donors, Afghan citizens, and 
emerging governance institutions; institutionalize a set of reform measures 
necessary to maintain a stable macroeconomic environment; and promote 
the effective and sustainable planning, financing, and provision of key public 
services.

Objectives: Fiscal reform
Banking reform
Trade policy
Legal and regulatory reform
Privatization

USAID program: Sustainable Economic Policy and Institutional Reform Support

Funding: Total contract ceiling: $98 million; FY 2004 obligations: $45 million; FY 2004 
expenditures: $38.4 million

Economic governance

Sector background
In 2002, when USAID began working in the economic governance sector, key state institutions such as the central bank, treasury, and 
civil service were weak or nonexistent. In early 2004, Afghan government structures remained fragmented, with overlapping and 
unnecessary functions and cumbersome administrative systems. In addition, the government still lacked adequate control over 
customs revenues, an absence of banking and insurance services undermined the formal economy, and uncertain property rights 
impeded economic activity. 

Source: GAO analysis of USAID and other data.

Implementer: Bearing Point, Inc.

Contract dates: Start: December 30, 2002
End: December 29, 2005
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carrying out the day-to-day functions of the ministry. According to the 
USAID mission in Kabul, USAID’s Inspector General, and an evaluation 
commissioned by the Afghan government, Bearing Point made progress 
toward completing the approximately 120 “contractor responsibilities” 
listed in the contract.23 Accomplishments included the following:

• Fiscal reform. Bearing Point developed a system to estimate
government revenues; introduced a taxpayer identification number
system; trained Afghans to develop and monitor budgets; established a
national payments system; developed a customs broker licensing
program, reformed customs operations and trained customs officials;
rehabilitated and equipped customs houses and border posts; and
developed a database of customs revenues.

• Banking reform. The contractor helped the Afghan Central Bank
establish national and international operations via standard banking
telecommunications networks, implement bank licensing policies and
procedures, restructure and equip branch banks, and draft banking
laws.

• Trade policy. The assistance provided helped the Afghan government
streamline its business license application process, reducing the time to
obtain a license from months to less than 1 day and reducing the number
of required signatures from 58 to 6. In addition, the contractor also
assisted the government in reviewing and drafting commercial decrees
and laws.

• Legal and regulatory reform. The contractor assisted Afghan
ministries in drafting key laws and establishing a telecommunications
regulatory body.

• Privatization. As of October 2004, little work had been conducted in
the area of privatization, because the Afghan government was not ready
to privatize state-owned enterprises.

Despite these accomplishments and USAID’s efforts to adjust the program 
to meet the government of Afghanistan’s needs, the Ministry of Finance 
remained dissatisfied with the cost and quality of the assistance provided 
by some of the expatriate advisors hired under the contract and sought to 

23See appendix III, tables 9 and 10 for performance indicators.
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terminate it. In mid 2004, the Afghan government requested a review of the 
program. The first evaluation, completed in September 2004, found that, 
among other things, Bearing Point lacked an effective means for 
determining ministry needs.24 USAID disagreed with the evaluation’s 
findings and maintains that Bearing Point worked closely with the 
ministries receiving assistance and worked proactively to meet their needs. 
According to the Central Bank governor, the bank—the other major 
recipient of assistance under the contract—was generally satisfied with the 
assistance provided. In November, the Ministry of Finance agreed to allow 
the contract to continue until its completion date, December 2005.

In addition, in October 2004, the Minister of Finance and the Governor of 
the Central Bank were still concerned that their agencies would not be able 
to sustain operations after the program’s completion. To address this 
concern, USAID and Bearing Point initiated plans to transfer local Afghans 
working as their contractors to Afghan civil service. These individuals 
would be paid with funds provided by the international community through 
the Afghanistan Reconstruction Trust Fund. In addition, the Central Bank 
began testing the abilities of its staff on a periodic basis to determine their 
ability to work in the absence of international advisors and to identify areas 
where additional training was needed prior to the Bearing Point contract’s 
completion. 

24The review resulted in an interim report in September 2004 and a final report in February 
2005. See Mohammad Qayoumi, Monitoring and Evaluation of Afghanistan Economic 

Governance Program (Kabul: 2005).
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Figure 10:  Education

aThe APEP contract was signed in June 2003, but was effective as of January 2003.
bUSAID managed the school rehabilitation and construction component through six separate 
implementing partners.

USAID’s Afghanistan Primary Education Program (APEP) provided 
educational and teacher-training programs to help improve basic 
education; however, under the Accelerating Success initiative, very few 
schools were constructed and other components were not integrated into 
educational facilities as originally envisioned. 

USAID’s education program originally focused its efforts in four areas: 
textbook production and distribution, radio-based teacher training, 
accelerated learning, and school construction. USAID provided the bulk of 
its education assistance in Afghanistan through APEP, run by Creative 
Associates International, Inc. APEP was designed to ensure that newly 
constructed schools were functional centers of learning by providing 
textbooks, skilled teachers and opportunities for accelerating the learning 
of over-aged students. The Accelerating Success initiative increased 

Goal: Improve access to basic education nationwide and ensure that schools are 
functional centers of learning by providing the basic inputs needed to keep 
students in school

Objectives: Renovate or construct primary schools
Address textbook shortage
Provide radio-based teacher training
Raise educational levels of over-aged students

USAID program: Afghanistan Primary Education Program (APEP)

Funding: Total contract ceiling: $87.9 million; FY 2004 obligations: $55.0; FY 2004 
expenditures: $19.7 million

Contract dates: Start: January 23, 2003a

End: December 30, 2005

Education

Sector background

According to UNDP, Afghanistan has the worst educational system in the world. The Taliban replaced secular education with religious 
instruction and banned girls from school. When these policies were lifted, many children lacked the scholastic abilities normal for their 
age. At the beginning of 2003, approximately half of all enrolled students were in the first grade. UNDP estimates that 46 percent of 
school-aged children do not have access to education. In addition, nearly 80 percent of the country's schools were damaged or 
destroyed in fighting.

Source: GAO analysis of USAID and other data.

Implementer: Creative Associates International, Inc.b
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APEP’s funding ceiling from $16.5 million to $87.6 million, but it decoupled 
the provision of materials and training from school construction. The 
initiative introduced three additional components: in-country textbook 
production; educational support services to help reform policies, systems, 
and programmatic changes; and enhanced monitoring and evaluation. 
Progress under the APEP contract included the following:25

• Textbook production: According to the USAID Regional Inspector
General, USAID exceeded its textbook production goal for 2004,
producing about 16.5 million books, but distribution was delayed.

• Radio teacher training: According to the targets in the original APEP
contract, the radio teacher training broadcasts aimed to improve the
teaching skills of about 30,000, or about 96 percent of all primary school
teachers by the end of 2004. Under the Accelerating Success initiative,
the goal was reduced to reaching up to 40 percent of Afghan teachers
nationwide. After a mid-2004 survey of, primarily, participants in U.S.
education programs, USAID concluded that 70 to 90 percent of all
primary school teachers were listening to the radio teacher training
broadcasts and the number of listeners was increasing monthly.

• Accelerated learning: APEP’s goal was to raise the educational levels
of 80,000 over-aged students in 13 provinces and move them into age-
appropriate levels by the end of 2004. Under the Accelerating Success
initiative, the goal was expanded to 170,000 students in 17 provinces.
Under both plans, APEP intended 70 percent of beneficiaries to be
female students. By the end of fiscal year 2004, USAID had met its
student enrollment objective, but less than 60 percent of students
enrolled were girls.

• School construction:26 According to contract and grant
documentation, targets for school rehabilitation or construction shifted
under the Accelerating Success initiative from 50 schools to 286 schools
by the end of 2004. By September 2004, implementing partners reported
that 77 schools had been refurbished and 8 were substantially complete.

25See appendix III, tables 11 and 12, for performance indicators.

26Creative Associates was not responsible for school rehabilitation and construction, 
although it was an integral part of the original APEP plan. USAID managed construction and 
rehabilitation through the infrastructure contract and a series of other construction grants. 
For further discussion, see “Infrastructure” on page 37.
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• Educational support services: Under the Accelerating Success 
initiative, APEP began to provide the Ministries of Education and Higher 
Education with advisors to help draft education law, improve planning 
capacity, and assess English language instruction needs. 

• Monitoring and evaluation: Under the original contract, APEP 
produced weekly or biweekly updates, quarterly progress reports, and 
an evaluation of the radio-based teacher training component. The 
expanded scope includes a national study of students trained under the 
accelerated program.

USAID also instituted several other smaller education-focused projects in 
2004. These included a $10 million teacher-training institute and literacy 
initiative and an $11 million dormitory to house between 1,100 and 1,500 
university women in Kabul. 
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Figure 11:  Health

aIn addition to MSH’s contract, USAID made several other health-related awards. USAID awarded $5.6 
million for the social marketing component of the program to Population Services International, and 
awarded the health clinic construction component to 6 separate implementing partners. 

Despite some accomplishments, the project’s ambitious program made it 
difficult to meet targets on many fronts. To address health sector issues, 
USAID’s Rural Expansion of Afghanistan’s Community-based Healthcare 
(REACH) program, in conjunction with the Ministry of Public Health, 
established a nascent health care system and provided health services and 
training for health providers. USAID’s REACH program, implemented by 
Management Sciences for Health (MSH) under a 3-year contract, was 
designed to improve the health of women of reproductive age and children 
younger than 5 years. USAID’s Accelerating Success initiative increased 
MSH’s original ceiling of approximately $100 million to $129 million. The 
initiative expanded the scope of work to include, among other things,

Goal: Address Afghanistan’s health crisis, focusing on basic health care in rural 
areas for women and children

Objectives: Increase the number of health facilities and expand community outreach
Improve capacity of health providers in rural areas
Enhance public health education programs
Improve the capacity of the Afghan Ministry of Public Health

USAID program: Rural Expansion of Afghanistan’s Community-based Healthcare (REACH)

Funding: Total contract ceiling: $129 million; FY 2004 obligations: $47.8 million; FY 2004 
expenditures: $22.41 million

Contract dates: Start: May 16, 2003
End: May 15, 2006

Health

Sector background

Access to health care in Afghanistan is extremely limited after two decades of war and neglect. The average life expectancy is 
approximately 45 years. Obstetric care is provided in only 11 of 31 provinces, with the infant mortality rate among the worst in the 
world at 115 deaths per 1,000 live births. Almost half of Afghan children younger than 5 years are underweight for their age, and fewer 
than 40 percent receive vaccinations. The majority of rural Afghans in more than one-third of rural districts have no access to health 
care.

Source: GAO analysis of USAID and other data.

Implementer: Management Sciences for Health (MSH)a
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tertiary care in addition to the project’s original focus on rural health care.27 
USAID and MSH noted progress in five health care areas.28 The progress in 
these areas as reported by MSH is as follows:

• Health care facilities and community outreach. The program 
reached its stated target of awarding $53 million in service delivery 
grants to more than 250 clinical facilities in 13 provinces. Service in 
these facilities covers a population of approximately 4.8 million. 

• Training for rural health care providers. The REACH program did 
not meet its fiscal year 2004 target of training 46 midwives and 2,060 
community health workers. By the end of 2004, according to 
Management Sciences for Health reports, 75 midwives were in training 
in Kabul, although none had finished the course, and almost 1,500 
community health workers had been trained. 

• Public health education programs. REACH developed a policy on 
health education with the Ministry of Public Health and helped the 
ministry develop standard health promotion messages. Management 
Sciences for Health reporting also indicated that REACH produced 
seven radio dramas and trained 21 ministry and radio staff in radio 
programming. 

• Ministry of Public Health capacity. REACH developed a national 
health management information system and played an advisory role in 
health sector reform, financing, and planning, as well as hospital 
management. The REACH program helped to create a new human 
resources department in the health ministry and to review and update 
the national human resources policy for health staff. REACH also 
contributed to the development of the National Drug Policy, the 
National Medicine Agency, and donation guidelines for drug and 
equipment donors. According to a midterm evaluation of the program, 
REACH’s efforts have been sustainable.29

27Tertiary care is specialized consultative care, usually on referral from primary or 
secondary medical care personnel, by specialists working in a center that has personnel and 
facilities for special investigation and treatment.

28See Appendix III, Tables 13 and 14 for performance indicators.

29REACH Program midterm evaluation, Kabul (Dec. 2004).
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• Clinic construction.30 According to contract and grant documentation, 
targets for clinic rehabilitation or construction shifted under the 
Accelerating Success initiative from 50 clinics to 253 clinics by the end 
of 2004. By September 2004, implementing partners reported that 15 
clinics had been substantially constructed and none had been 
refurbished. 

USAID’s ambitious health care program stretched the capacity of 
contractors, making it difficult to implement many projects simultaneously. 
For example, according to the December 2004 USAID-commissioned 
midterm evaluation, despite targets established in 2003, few clinics had 
communication materials designed to change the health-related practices 
of Afghans and most clinics remained focused on curative, rather than 
preventative, care. Further, the evaluation found that despite a greater need 
for community midwives than for hospital midwives, REACH developed 
the capacity to train equal numbers of hospital and community midwives. 
In addition, although the development of a national infection prevention 
program was added to the Accelerating Success initiative, the program’s 
schedule was delayed by 2 to 3 months owing to a delay in finding a 
program manager. 

30MSH was not responsible for clinic rehabilitation and construction. USAID managed 
construction and rehabilitation through the infrastructure contract and a series of other 
construction grants. For further discussion, see “Infrastructure” on page 35.
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Figure 12:  Infrastructure

aAlthough USAID managed the construction of schools and clinics under the REFS contract, it 
designated them programmatically as parts of the education (APEP) and health (REACH) sectors, 
respectively. 

USAID’s infrastructure program focused on some of Afghanistan’s large 
infrastructure needs, including construction of the primary highway and 
emergency electricity provision to four cities; however, progress has been 
limited. USAID designed the Rehabilitation of Economic Facilities and 
Services (REFS) program, to promote economic recovery and political 
stability in Afghanistan by repairing selected infrastructure. To ensure 
sustainability, USAID also designed REFS to strengthen pertinent 
institutions’ management capacity, and to strengthen Afghan construction 
companies’ ability to build according to international standards. The Louis 
Berger Group, Inc., implemented most of the infrastructure work through 

Goal: Promote economic recovery and political stability by repairing selected 
infrastructure and ensure sustainability by strengthening institutions 
component in several sectors.

Objectives: Lower transportation costs
 Restore electrical transmission and distribution systems
 Repair/reconstruct irrigation systems, dams/diversions and canals
 Improve the provision of water and sanitation
 Increase access to education, health, and government facilitiesa

 Strengthen Afghan Construction companies’ ability to implement 
international quality construction

 Provide employment

USAID program: Rehabilitation of Economic Facilities and Services (REFS)

Funding: Total contract ceiling: $665 million; FY 2004 obligations: $286.9 million FY 
2004 expenditures: $226.8 million

Contract dates: Start: September 30, 2002
 End: December, 31, 2005

Infrastructure

Sector Background

Afghanistan’s infrastructure, including its roads, power, drinking water, and sanitation, is largely ruined or nonexistent. When coalition 
forces deposed the Taliban in late 2001, approximately 16 percent of Afghanistan’s roads had been paved, compared with more than 
80 percent of the roads in neighboring Tajikistan, Turkmenistan, and Uzbekistan. In addition, access to power is among the lowest in 
the world; only 234,000 customers in a population of 26 million are connected to the public grid. Further, more than 20 of the 34 
provincial capitals lack a functioning piped water system and collect no more than 50 percent of solid waste.

Source: GAO analysis of USAID and other data.

Implementer: Louis Berger Group, Inc. (LBGI)
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2004 under the 3-year REFS contract. Under the Accelerating Success 
initiative, USAID increased REFS’ funding from $143 million to $665 million 
and added 12 new awards with a collective funding ceiling of almost $400 
million.

USAID’s fiscal year 2004 infrastructure programs included the following:31

• Primary roads. USAID completed the first phase of the construction of 
the Kabul-Kandahar Ring Road, which decreased travel time between 
the two cities from several days to 6 hours. The second phase—adding 
layers of asphalt, bridges, culverts, shoulders, and signage—was to be 
complete by October 2004, but repair work continued into 2005. USAID 
also mobilized contractors and started survey work to begin the next 
section of the road, from Kandahar to Herat.

• Secondary and urban roads. By fiscal year 2004, work had begun on 
one urban road in Kabul, diverting traffic away from the U.S. Embassy, 
and one secondary road to provide access between Kabul and a 
southern city, Gardez. In addition, according to contractor reports, 
planning or construction of nine additional secondary roads began; 
however, by the end of fiscal year 2004, four were postponed due to lack 
of funding. 

• Power. To increase the power supply around Kandahar in the south, 
USAID began rehabilitation of two turbines for the Kajaki Dam. By the 
end of fiscal year 2004, USAID was negotiating for construction of a 
third turbine as well as seeking a solution to a power shortage in Kabul. 
In the meantime, USAID supplied emergency power to Kabul, Kandahar, 
Lashkar Gah, and Qalat by providing fuel for generators at the cost of 
approximately $3 million per month. 

• Irrigation. USAID began work on several irrigation projects: the 
emergency rehabilitation and reconstruction of the Saur-e-haus Dam, 
spillway, and diversion channel; rehabilitation of the Zana Khan Dam; 
the Sardeh Irrigation System; and three intake systems. By the end of 
fiscal year 2004, construction of the Sardeh Irrigation System and two of 
the intake systems had been completed. 

31See appendix III, tables 13 and 14 for performance indicators.
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• Water/wastewater. By September 2004, USAID had contracted for
water availability assessments for two planned communities and for
water system assessments and design upgrades for three provincial
capitals.

• Schools and clinics construction. In the initial infrastructure contract
with the Berger Group, USAID included the construction or
rehabilitation of 40 schools and clinics as an illustrative target to be
achieved by the end of 2003, with an additional 60 buildings to be
completed by the end of 2004. The actual job orders signed in July 2003
show that the Berger Group agreed to complete 55 schools and 78
clinics. By the end of September 2003, only 1 building was completed.
USAID reduced the Berger Group’s responsibility to 105 buildings and in
May 2004 provided grants to five additional organizations, with the goal
of rehabilitating or constructing a total of 774 buildings by October 31,
2004. In mid-2004, owing to, among other things, the education and
health ministries’ insistence on producing new as opposed to
refurbished buildings and a lack of progress by all implementing
partners, USAID, according to grant and contract documentation,
reduced its expectations to about 530 buildings32 and extended the
completion deadline to December 2004.33 By the end of fiscal year 2004,
the implementing partners reported having refurbished 77 buildings and
substantially completed new construction of 23 buildings.

Because the Accelerating Success initiative emphasized visible 
construction, in addition to time and funding constraints, USAID largely 
abandoned the REFS contract’s objective of building Afghan ministry 
capacity in 2004. The Berger Group had recruited and hired experts to 
supply intellectual capacity at the ministries of Public Works, Irrigation, 
Health and Education; however, this project was discontinued in June 2004.

32Excluding the award to the Berger Group, awards to the implementing partners for 
schools and clinics did not specify the number of buildings to be completed by the end of 
the award. The USAID contracting office supplied the original goal (774 buildings) which 
was confirmed by the regional Inspector General. However, information provided by the 
Afghanistan Interagency Operations Group lists an original goal of 877 buildings. There was 
no consensus as to the revised goal; however, the implementing partners and the regional 
Inspector General reported a revised goal of about 530 buildings.

33According to USAID, the National Security Council formally reviewed the fiscal year 2004 
school and clinic rehabilitation/construction program and changed the target to 56 schools 
and 20 clinics to be constructed or rehabilitated by the end of fiscal year 2004. The Council 
noted this September 30 deadline as a “milestone indicator” towards longer-term targets.
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Figure 13:  Women’s Initiatives

Goal: Assist women and girls in Afghanistan in the areas of political and human 
rights, health care, education, training, security, and shelter.

Objectives: Establish or rehabilitate health care facilities
Expand immunization programs
Establish, maintain, and expand primary and secondary schools
Establish vocational training and income-generation projects
Provide special education opportunities for girls whose schooling was ended 
by the Taliban
Provide access to higher education
Protect against sexual and physical abuse, abduction, trafficking, 
exploitation, and sex discrimination
Provide emergency shelters for women who face danger from violence
Direct humanitarian assistance to widows
Support the work of women-led and local nongovernmental organizations
Disseminate information throughout Afghanistan on the rights of women
Provide women's rights and human rights training for military, police, and 
legal personnel
Support the National Human Rights Commission

USAID program: Initiatives Targeting Afghan Women and Girls

Funding: Earmarks: $60 million; USAID funds targeting women and girls: $196 
million (approximate)

Women’s Initiatives

Sector Background

Despite a progressive constitution and elected government, women in Afghanistan remain subject to traditional, restrictive customs 
that limit their safety and independence. When the Taliban took power in 1996, they instilled and brutally enforced a series of 
ultraconservative measures affecting women, including prohibiting education for girls older than 8 years, limiting women's access to 
health care, restricting women's mobility outside the home, and prohibiting women's employment. While many of these practices were 
discarded when the government changed and the new constitution granted women equal rights as citizens, violence against women 
persists–including beatings, rape, forced and underaged marriages, and kidnappings–owing to traditional social customs and lack of 
enforcement of women’s constitutional rights.

Source: GAO analysis of USAID and other data.

Implementers: Numerous
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Although U.S. agencies focused on 10 of the 13 women-centered 
objectives34 legislated by Congress,35 the overall impact of these efforts has 
not been measured. (See app. III, table 17 for progress on objectives.) 
Unlike programs for most reconstruction sectors, no overarching contract 
was let to implement women-centered programs. Instead, U.S.-funded 
programs incorporated components that advanced the social, economic, 
and political rights and opportunities of women, dedicating about $196 
million to such initiatives. For example, USAID provided more than 90,000 
girls with education equivalent to one or more grade levels through the 
APEP accelerated learning program and trained community health care 
workers and midwives through REACH. USAID also provided democracy 
and governance technical assistance, which helped over 3 million women 
register for, and vote in, the 2004 presidential elections. USAID also 
implemented other projects, such as reconstructing a women’s dormitory 
to enable more than 1,100 young women to attend university in Kabul, 
establishing a women’s teacher training institute, and, according to USAID, 
completing 3 of 17 planned women’s resource centers in provincial 
capitals. Other U.S. government agencies also incorporated women’s issues 
into their work. For example, the Department of State granted $75,000 to 
train four Afghan woman judges in civil and family law. Likewise, the DOD 
included “Principles of non-discrimination: Women in Society” and other 
pertinent classes in their curriculum for training the Afghan National 
Police. 

In addition, the U.S.-Afghan Women’s Council was created to accelerate 
progress by promoting public-private partnerships between U.S. and 
Afghan institutions and mobilizing private sector resources to benefit 
women. The council raised about $135,000 of private sector funds from 
entities such as an America Online women executives group and Daimler-
Chrysler. These funds supplemented various U.S. government projects, 
including training of women judges, the Afghan Family Health Book, and 
community banks and microfinance loans. Many of the other projects 
sponsored by the council, such as the Women’s Teacher Training Institute, 

34Programs for women and girls against sexual abuse and trafficking, shelter for women and 
girls, and programs disseminating information on the rights of women were not specifically 
addressed in any U.S. government project. See appendix III for progress on other objectives.

35The U.S. government legislated assistance to Afghan women under the Afghanistan 
Freedom Support Act of 2002 and the Emergency Supplemental of 2004. Additional support, 
not discussed in this report, was legislated under the Afghan Women and Children Relief Act 
of 2001 (Public Law 107-81).
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were funded and managed through USAID. Whereas USAID’s 
reconstruction sector programs tend to target a broad range of women and 
have a national scope, many of the council-supported projects impact a 
small number of women.

Although U.S. legislation and assistance programs have included efforts to 
address the needs of Afghan women, as of the time of this report, no 
evaluation had been conducted to determine the overall impact of U.S. 
gender-related efforts.

Assistance 
Management and 
Interagency 
Coordination Problems 
Persisted

Problems associated with the management and coordination of U.S. 
assistance to Afghanistan occurred throughout fiscal year 2004. As in fiscal 
years 2002-2003, the persistence of project management problems affected 
agencies’ oversight of reconstruction contracts. U.S. financial data on 
assistance to Afghanistan remained fragmented and incomplete, and 
USAID continued to operate without a comprehensive operational strategy 
to guide its efforts. In addition, USAID did not always enforce required 
contract provisions, USAID directives, or a federal acquisition regulation 
necessary to hold contractors accountable for their performance. In 
addition, comprehensive performance indicators in most sectors were 
lacking.36 Consequently, decision makers in Washington did not receive 
meaningful information about the results of USAID–implemented projects. 
Problems with project monitoring also continued in 2004, and although 
USAID has taken steps to improve project monitoring, limited staffing and 
security restrictions reduced its ability to provide proper oversight for 
much of the fiscal year. Finally, although coordination of U.S. efforts 
occurred daily throughout 2004, the evolving roles of U.S. organizations 
and the coordination of international assistance were problematic.

Management Problems 
Impeded Oversight

During fiscal year 2004, a number of management problems negatively 
affected the U.S. agencies implementing reconstruction projects and 
prevented agency officials from providing project oversight. The tracking 
of U.S. financial data for Afghanistan assistance remained fragmented and 
incomplete. In addition, USAID continued to operate without a 
comprehensive strategy to guide its overall assistance effort. Contract 

36Performance indicators are used to observe progress and measure actual results versus 
expected results.
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management and performance measurement problems also impeded 
oversight. Finally, staff turnover and travel restrictions negatively affected 
USAID’s ability to provide regular on-site monitoring of project activities.

U.S. Governmentwide Financial 
Data Still not Readily Available

In fiscal year 2004, tracking of U.S. assistance financial data for 
Afghanistan improved but remained fragmented and incomplete. In June 
2004, we reported that the Coordinator for U.S. assistance to Afghanistan, 
as well as others involved in the management of the assistance effort, 
lacked complete and accurate financial data for fiscal years 2002 and 2003. 
Because of the lack of accessible and timely financial data, program 
managers were hampered in their ability to, among other things, allocate 
resources and determine whether strategic goals were being met.37 

Although more information on assistance obligations was available in fiscal 
year 2004 than in previous years, U.S. agencies remained unable to readily 
supply complete and accurate financial data for programs in Afghanistan. 
There was no single, consolidated source of fiscal year 2004 obligation and 
expenditure data for U.S. assistance to Afghanistan. Consequently, as in 
2002 and 2003, the embassy and the coordinator’s office continued to lack 
complete and accurate financial data to inform their decisions. According 
to the Embassy Interagency Planning Group, numerous organizations with 
little coordination or oversight track the U.S. budgetary process for 
assistance to Afghanistan, including obligation and expenditure data. To 
address this problem, the embassy created an interagency resource office 
in November 2004 to provide better visibility over all U.S. assistance 
financial matters in Afghanistan.38

USAID Strategic Guidance 
Still Lacking 

As in previous years, USAID operated in fiscal year 2004 with an interim, 
rather than a more complete, standard strategy for its activities in 
Afghanistan. USAID directives allow the use of interim strategic plans in 
countries experiencing high uncertainty because of drastic political,

37GAO-04-403.

38Because the office was established after the end of fiscal year 2004, we did not assess its 
effectiveness.
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military, and/or economic events.39 In June 2004,40 we reported that 
although the USAID mission in Afghanistan developed an interim strategy 
and action plan in August 2002, these documents did not clearly articulate 
measurable goals or provide details on time frames, resources, 
responsibilities, objective measures, or the means to evaluate results for 
each of the sectors targeted by the strategy, as required by USAID 
directives.41 The mission obtained yearly waivers allowing it to postpone 
developing a comprehensive strategy until February 2005. According to 
USAID officials, the mission did not complete a comprehensive strategy in 
fiscal year 2004 because it wanted to wait until the Afghan presidential 
elections had been completed and a new government formed. USAID 
officials informed us in July 2005 that a more comprehensive strategy had 
been completed and approved by USAID management in Washington, D.C. 
Although a new strategy was completed prior to the end of fiscal 2005, 
more than 3 years have passed between the time USAID began providing 
postconflict assistance to Afghanistan and the completion of a 
comprehensive USAID assistance strategy for Afghanistan. The lack of a 
comprehensive strategy impedes USAID’s ability to ensure progress toward 
development goals, make informed resource allocation decisions, and meet 
agency and congressional accountability reporting requirements on the 
effectiveness of agency programs.

Contract Management Problems 
Reduced Oversight of 
Contractors

Contract management problems affected most reconstruction sectors, 
making it difficult to hold contractors accountable. Oversight of the USAID 
assistance contracts for Afghanistan was essential owing to the inherent

39According to USAID directives, a strategy should be developed prior to the 
implementation of assistance activities. Waivers are available for countries with special 
foreign policy interest, are valid for 1 year, and can be renewed annually. See USAID 
Guidelines for Strategic Plans (Washington, D.C.: February 1995); USAID Functional 

Series 200-Programming Policy Automated Directives System 201-Planning 
(Washington, D.C.: January 2003).

40GAO-04-403.

41USAID’s guidelines and directives state that country-level strategies and plans should 
address, among other things, strategic objectives; key country-level problems; 
programmatic approaches; baseline data and targets; performance indicators and the means 
to measure progress; fundamental assumptions; and resources required to implement the 
plan.
Page 42 GAO-05-742 Afghanistan Reconstruction



risks associated with the use of cost-plus-fixed-fee contracts; the awarding 
of contracts through bidding procedures that were not fully open and 
competitive; the large initial dollar value and scope of the contracts and 
large increases in the dollar values and scopes over time; and the 
requirement to demonstrate progress quickly.42 

Despite the need for strong oversight of USAID assistance contracts, we 
found that USAID did not provide adequate contract oversight, including 
holding contractors to stipulated requirements and conducting required 
annual reviews of contractor performance. 

• Agriculture. USAID did not hold its primary contractor to the 
contract’s requirement to conduct five crop subsector assessments that 
were to serve as the basis for the contractor’s annual work plans and all 
future activities. According to the contractor, it did not complete the 
assessments because USAID was pressing it to produce visible progress 
through the construction of, among other things, irrigation canals and 
farm-to-market roads by the Accelerating Success deadline. Although 
USAID documented the contractor’s lack of performance, as of October 
2004, it had not required the contractor to complete the assessments. 

• Economic governance. USAID’s regional Office of Inspector General 
reported in August 2004 that, because the contractor failed to produce 
contractually required quarterly work plans and schedules, the Office of 
the Inspector General could not determine whether the economic 
governance program was on schedule to achieve planned outputs.43 
According to the Inspector General’s report, USAID officials did not 
require the contractor to produce the plans, in part because mission 

42FAR 16.101(b) groups contracts into two broad categories: fixed-price contracts and cost-
reimbursement contracts. The specific contract types range from firm-fixed-price, in which 
the contractor has full responsibility for the performance costs and resulting profit (or loss), 
to cost-plus-fixed-fee, in which the contractor has minimal responsibility for the 
performance costs and the negotiated fee (profit) is fixed. Because the contractor has 
minimal responsibility for the performance costs, the latter type of contract requires careful 
management and monitoring. With the authority provided by AIDAR 706.302-7(b)(3)(ii), 
other than full and open competition contracting procedures were authorized by USAID 
management in February 2002 to expedite the delivery of assistance to Afghanistan. 

43USAID Regional Office of the Inspector General, Audit of the Sustainable Economic 

Policy and Institutional Reform Support Program at USAID/Afghanistan, Report Number 
5-306-04-005-P, (Manila: Aug. 17, 2004). At the time of the audit, only two of the six required 
quarterly work plans were completed and neither included milestones or expected 
accomplishments.
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staff in Kabul lacked time to review them. To correct this problem, the 
contractor began producing quarterly work plans and schedules in July 
2004.

• Infrastructure. The use of grants instead of contracts to accelerate the 
construction of some schools and clinics in fiscal 2004 made it difficult 
for USAID to hold grantees accountable, because no-penalty causes 
were included in the grant agreements. Further, neither USAID nor its 
initial contractor developed a quality assurance plan for the school and 
clinic reconstruction effort. Such a plan could have guided USAID’s 
oversight efforts and assisted in the identification of problems. Similarly, 
although the main infrastructure contractor was required to develop and 
submit a comprehensive quality control and assurance program for the 
Kabul–Kandahar Road construction project, this was not done. 
According to a September 2004 USAID Inspector General report, USAID 
did not inspect contract quality control laboratories until 21 months 
after road construction began.44 The Regional Office of the Inspector 
General also found deficiencies in the contractor’s quality control 
program, such as untrained personnel and lack of adherence to testing 
standards.

• All sectors. Because of staffing constraints and competing priorities, 
USAID did not perform annual contractor performance evaluations in 
any sector as required by USAID policy directives in 2004 and federal 
regulation.45 The evaluations are intended to document contract quality, 
cost control, and timeliness; and inform future award decisions. 
According to USAID, five additional contracting staff were hired in early 
fiscal 2005 and efforts to conduct evaluations subsequently began. In 
addition, according to contract provisions, technical and contracting 

44USAID Office of the Inspector General, Audit of the Kabul to Kandahar Highway 

Reconstruction Activities Financed by USAID/Afghanistan’s Rehabilitation of Economic 

Facilities and Services Program, Report Number 5-306-04-006-P, (Manila: Sept. 21, 200.)

45According to USAID and federal contracting regulations, contracting officers must report 
on contractor performance at least annually. USAID policy (see USAIDAR 742.1502) states 
that contracts in excess of $100,000, including individual task orders under indefinite 
quantity contracts, must be evaluated at least annually (for contracts exceeding 1 year in 
duration) and upon completion of activities, as required by FAR 42.1502. More frequent 
evaluations may be conducted if the Contracting Officer and Cognizant Technical Officer 
determine them to be in the best interests of the activity. Federal Acquisition Regulation 
36.201 also requires agency officials responsible for monitoring contractor performance to 
prepare performance evaluation reports for all construction contracts with a value of 
$500,000 or more.
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officers are to meet quarterly and annually with contractors to discuss 
performance and other administrative and technical issues. Although 
USAID maintains that staff met frequently with contractors throughout 
2004 and conducted in-house reviews of some of the major programs, 
most meetings were ad hoc and records of the discussions were not 
always formally documented and reported. The absence of such records 
makes it difficult to determine the nature and extent of problems with 
individual contractors or across multiple contractors’ efforts. Such 
records would also facilitate conducting annual contractor performance 
evaluations.

Performance Measurement 
Problems Plagued Programs 

The USAID mission in Kabul did not develop a performance management 
plan for 2004. In addition, performance information in several sectors was 
lacking, making it difficult to determine the results of USAID assistance. 
Finally, because of—among other problems—weaknesses in contractor 
reporting and the lack of a performance management system, the 
information reported by USAID to decision makers in Washington, D.C., did 
not accurately portray the status of each sector or the overall assistance 
effort. 

USAID directives state that performance management represents the 
agency’s commitment to manage programs with greater accountability and 
that operating units must prepare a complete performance management 
plan to manage the process of assessing and reporting progress toward 
strategic objectives.46 However, since the mission in Kabul was operating 
under a wavier that permitted it to use an interim strategy rather than a 
more comprehensive strategy, it was also allowed to operate without a 
comprehensive performance management plan. Although a performance 
management plan was not required, USAID directives state that when an 
interim strategy is used, program performance should still be measured—
country volatility may require intensive monitoring and measurement of 
program implementation.47 USAID officials stated that although a formal 
plan was not prepared, goals, indicators, baselines, and targets were 
included in major contracts. However, without a performance management 
plan that meets the requirements stipulated in USAID directives, USAID 

46USAID Functional Series 200 Programming Policy Automated Directive System 203.3.2 
Performance Management Plans.

47USAID Functional Series 200 Programming Policy Automated Directive System 201.3.4.3, 
Types of Strategic Plans.
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cannot develop a complete and accurate assessment of the status of its 
assistance efforts. The United States has pledged to maintain a long-term 
presence in Afghanistan, in part by increasing the number and scope of 
USAID contracts. Consequently, the need for a comprehensive plan and for 
the greater integration of performance measurement into the work of 
contractors will continue to be important in future years. Now that a new 
overall, longer-term strategy for USAID’s efforts in Afghanistan is approved, 
USAID has stated that the mission in Kabul will develop a performance 
management plan that complies with USAID directives. 

Further, USAID directives state that performance data collection should be 
integrated with implementing contractors’ activities and incorporated into 
the contractors’ work plans.48 USAID did not stipulate the requirement for 
contractors to develop sector-specific performance plans in three of the six 
major reconstruction contracts. In two of the three contracts where a 
requirement was stipulated, little information on what should be included 
in the plans was prescribed. We found problems with performance 
measures in the following sectors:

• Agriculture. The contractor was required to report to USAID on the 
status of 14 performance measures. (See app. III, table 6 for a list of the 
measures.) However, the contractor did not collect or report 
information for most of the measures, making it difficult for USAID to 
accurately determine the extent to which the program was achieving 
expected results. Efforts were underway in June 2005 to improve 
agriculture-related performance measures.

• Democracy and governance. In the grant awarded for civic education and 
political party building, USAID did not require the implementing 
partners to establish specific targets or develop performance 
management plans, making it difficult to assess whether the program 
was on schedule or achieving intended results. 

• Economic governance. For most of fiscal year 2004, the contractor did 
not develop performance measures, which would have helped USAID 
monitor the sector’s results. An Afghan government review of USAID’s 
economic governance program stated that the contractor had not 
developed a formal process for assessing advisors as required in the 
statement of work. Consequently, it was unclear how USAID or the 

48USAID Functional Series 200 Programming Policy Automated Directive System 203.
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contractor assessed advisors’ performance, determined whether the 
advisors’ knowledge had been transferred to Afghan counterparts (a key 
aspect of the program), or monitored the program’s progress. USAID 
officials stated that the program’s progress was tracked through weekly 
and monthly progress reports. We found that although these reports 
provided information on the status of activities, they did not contain 
specific performance indicators to determine the impact of the project. 
To correct this weakness, the contractor initiated efforts to produce 
periodic performance measures in the last quarter of fiscal year 2004.

• Health. According to an evaluation of the health sector, the 
contractor’s data management system was unable to collate data 
from service delivery subgrantees into a comprehensive picture for 
the overall service delivery effort, making it difficult for managers 
and USAID to judge progress or results.49

Owing to these weaknesses and other problems, the performance 
measures that the Kabul mission provided to decision makers in 
Washington, D.C., did not completely portray the status of each sector or 
the overall Accelerating Success initiative. For example, we found that the 
reported agriculture sector measures, such as kilometers of canal repaired, 
did not provide the information necessary to determine whether the 
program was meeting the primary objectives stated in the contract—
increasing agricultural productivity and farmers’ incomes. Likewise, the 
only two measures where reported for the democracy and governance 
sector, the number of courthouses constructed, and the number of judicial 
personnel trained. Those measures did not capture the performance of the 
diverse activities implemented in this sector. Further, the data reported in 
some sectors did not always match contractor reports. For example, 
although contractor reports indicted that 77 schools were refurbished and 
8 were substantially complete, reports provided to Washington indicated 
that only 39 schools had been constructed or rehabilitated.

Program managers need accurate operational information, including 
performance measures, to determine whether strategic objectives are 
being met.50 According to USAID officials in Washington, D.C., only 3 days 

49According to USAID, the contractor, USAID, and the Afghan Ministry of Health began 
regularly reporting from an improved information system in December 2004.

50GAO/AIMD-00-21.3.1.
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were allowed for the development of the Accelerating Success 
performance measures. The measures were selected based on what USAID 
thought it could accomplish by the June 2004 target date rather than what 
was needed to determine progress and results in each sector. USAID 
conditioned meeting the targets on, among other things, the existence of a 
secure environment and the receipt of funding by July 2003. Neither of 
these conditions existed. USAID does not believe that the performance 
measures currently used are an effective way of measuring progress 
toward program objectives and plans to introduce more meaningful 
performance measures in fiscal 2006. The agency maintains that it is crucial 
to take into account lessons learned related to the difficulty of the 
reconstruction environment when developing future measures. (App. III 
presents information on the performance measures that were included in 
the main contracts for each sector and the Accelerating Success 
performance measures provided to decision makers in Washington, D.C.)

Lack of Staff and Security 
Restrictions Impeded Effective 
On-Site Project Monitoring

Throughout fiscal year 2004, staffing problems and security restrictions 
limited on-site project monitoring. Although the USAID mission in Kabul 
had more staff and better working conditions by late fiscal year 2004 than 
in previous years, staff levels and turnover continued to pose a challenge.51 
Staff at the USAID mission in Kabul continued to manage a much larger 
amount of assistance than their counterparts at other missions. 
Specifically, as of June 2004, staff at the mission in Kabul managed 
approximately $27.5 million in assistance per staff member while 
counterparts at other missions managed $1.2 million per staff member. This 
ratio improved by September 2004 after USAID increased its staff from 41 
to 101. In September, the ratio was reduced to about $11.2 million per staff 
person while the average across USAID missions remained about $1.2 
million per staff person. Further, staff turnover in key positions continued 
in 2004. For example, the mission had three different directors in fiscal year 
2004. Similarly, the agriculture sector had five different technical officers in 
2004, owing to staff performance problems and delays in finding a 
permanent officer. According to USAID, the mission in Kabul also did not 
have sufficient staff in Afghanistan with the technical knowledge to 
monitor reconstruction projects. To increase technical knowledge, 10 
members of the U.S. Army Corps of Engineers were assigned to the Kabul 

51In July 2004, a new compound consisting of prefabricated offices and housing units was 
completed across the street from the embassy increasing available facilities and allowing 
greater numbers of staff to be hired. Owing to security and difficult living and working 
conditions, Afghanistan is a one-year posting for Department of State and USAID personnel.
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mission by September 2004. To increase the recruitment pool for staff 
assigned to the USAID mission, in November 2004, USAID’s Administrator 
requested all staff to consider serving in one of four critical posts including 
Afghanistan, Iraq, Pakistan, and Sudan. In addition, in order to attract and 
retain more U.S. direct hire staff for extended periods, USAID has 
increased pay incentives, such as hazard pay, cost of living, and overtime 
remuneration. 

Security restrictions limited the travel of U.S. direct-hire personnel to 
program sites outside Kabul, making routine program monitoring difficult. 
In its April 2004 risk assessment of the USAID mission in Kabul, USAID’s 
Inspector General cited the inability to travel freely to project sites because 
of security concerns as a material weakness and an overriding constraint to 
managing assistance activities in Afghanistan. For much of fiscal year 2004, 
USAID staff had limited access to project sites and depended on reporting 
from its contractors and grantees. To improve project monitoring, USAID 
contracted with a nongovernmental organization to conduct site 
evaluations; however, the contract was not signed until May 2004.

Efforts to Improve 
Coordination of U.S. 
Activities and International 
Assistance Had Varying 
Results

Although coordination of U.S. assistance efforts occurred daily throughout 
fiscal year 2004, new initiatives to improve coordination of U.S. assistance 
in Afghanistan had mixed results. Also, despite efforts by the Afghan 
government to better coordinate international donor assistance, problems 
associated with the effectiveness of coordination mechanisms persisted in 
2004. 

U.S. Efforts Were Coordinated 
through Interagency Process, but 
Initiatives to Improve 
Coordination Had Mixed Success

U.S. assistance to Afghanistan in fiscal year 2004 was coordinated primarily 
through daily meetings of the Afghanistan Interagency Operations Group. 
The group included representatives from the Department of State’s Office 
for Afghanistan, USAID, DOD, and other agencies delivering assistance. 
According to Department of State officials, this formal, interagency 
committee provided a uniform process for making, and informing the 
President of, policy-level decisions and for sharing information among 
agencies. In Afghanistan, U.S. assistance was coordinated through the U.S. 
Embassy country team. (See fig. 14.) 
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Figure 14:  Major U.S. Interagency Afghan Assistance Coordination Mechanisms Used in Fiscal Year 2004 

Note: The interagency coordination structure is based on National Security Presidential Decision 
Directive-1 (Feb. 13, 2001).
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The United States undertook several initiatives in fiscal year 2004 to 
improve coordination of U.S. assistance in Afghanistan. Specifically, the 
office of the Commander of the Combined Forces Command-Afghanistan 
(CFC-A) was moved to the embassy from Bagram Airbase (27 miles north 
of Kabul) to improve coordination between civilian and military efforts in 
Afghanistan. Further, according to embassy officials we interviewed and 
documents we reviewed, the Ambassador did not believe that the existing 
embassy management structure was sufficient to plan, coordinate, and 
monitor U.S. operations and did not have confidence in the accuracy of 
reconstruction assistance reporting. To improve reconstruction 
management, planning, and reporting, the ambassador created the 
Embassy Interagency Planning Group, staffed by military officers, to 
improve reporting on reconstruction projects, facilitate the development 
and execution of the Mission Performance Plan, and act as a liaison 
between the embassy, CFC-A, the Afghanistan Interagency Operations 
Group, and others. 

The Departments of State and Defense also created the Afghanistan 
Reconstruction Group (ARG) in fiscal year 2004, recruiting private sector 
and other experts to serve as strategists to the Ambassador and as sector 
advisors to key Afghan government ministries. However, the group’s 
mandate, mission, roles, and responsibilities were not delineated or 
incorporated into the embassy’s Mission Performance Plan. In addition, 
according to ARG, USAID, and Department of State officials, the ARG 
focused its efforts on criticizing USAID programs rather than providing 
constructive advice. As a result, animosity developed between the ARG 
advisors and some USAID and embassy staff. According to USAID and 
Department of State officials we spoke to, some ARG advisors did not 
coordinate Afghan ministry meetings with embassy staff or inform them 
about the meetings’ results. State and USAID officials stated that because 
separate meetings were being held, Afghan government ministries 
sometimes received conflicting messages about U.S. reconstruction 
activities. Further, some USAID contractors became confused by ARG 
advisors’ efforts to direct the reconstruction effort. For example, ARG 
advisors responsible for economic governance issues tried to direct the 
activities of USAID’s contractor for that sector. To clarify lines of authority, 
USAID informed its contractors that they were to take direction from 
USAID alone. Most U.S. officials we spoke to in November 2004 stated that 
coordination with the ARG had improved; however, the roles and 
responsibilities of the ARG remained unclear. 
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To enhance reconstruction efforts, the U.S. government increased the 
presence in the PRTs of civilian personnel from the Department of State, 
USAID, and other agencies. By September 2004, about 13 Department of 
State, 8 USDA, and 13 USAID representatives were stationed alongside U.S. 
military personnel in PRTs across Afghanistan.52 However, in the absence 
of a common doctrine or set of best practices for incorporating civilian 
personnel, coordination varied depending on each PRT commander’s 
priorities and personal relationships with civilian agency representatives. 
In addition, we found that stationing civilian personnel in the PRTs did not 
improve oversight of Kabul-based projects. In general, USAID personnel at 
the PRTs focused on identifying, implementing, and coordinating PRT-
based, quick-impact projects. Few USAID technical officers stationed in 
Kabul used the USAID PRT staff to help monitor reconstruction projects. 
We reported that in fiscal year 2003, neither USAID officers stationed in 
Kabul nor at PRTs were able to identify the location of many Kabul-directed 
projects in the field.53 This problem persisted in 2004 despite the addition of 
a Kabul-based USAID-PRT coordinator to facilitate logistics and 
communication. 

Coordination Problems between 
Afghan Government and Donors 
Persisted

Despite some efforts by the Afghan government to coordinate assistance 
from international donors, problems associated with the effectiveness of 
coordination mechanisms persisted throughout 2004. The Afghan 
government established the National Development Framework and Budget 
and consultative groups to coordinate international assistance. The 
development framework and budget established broad national goals and 
policy direction for a reconstructed Afghanistan. The consultative groups 
were designed to assist in the planning and implementation of the national 
budget and to coordinate the international community’s independent 
efforts and political objectives. (See fig. 15.)

52The Department of State officials stationed at PRTs focus on diplomatic issues, not 
reconstruction. USDA PRT staff are to help enable, support, and foster reconstruction of the 
agricultural sector, and to help build the ability of the Afghan central government to support 
and provide services to the agricultural sector.

53GAO-04-403.
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Figure 15:  Consultative Group Structure 2004

In June 2004, we reported that the coordination of international assistance 
and the consultative groups had not been effective.54 We found, among 
other things, that some donors independently pursued development efforts 
in Afghanistan; the international community asserted that the Afghan 
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government lacked the capacity and resources to effectively assume the 
role of coordinator; the terms of reference for the consultative groups were 
unclear and too broad; the groups were too large and lacked strong 
leadership; member commitment was uneven; and the overall potential of 
the mechanism had not been maximized. 

International coordination improved somewhat in 2004. The national 
Consultative Group Standing Committee met frequently; the Afghan 
government presented a consolidated national budget to focus 
international donations at the Afghanistan Development Forum; and more 
donors demonstrated increasing commitment to use the national budget to 
focus their assistance. However, the then Minister of Finance stated that 
some international donors continue to provide assistance based on what 
they want to provide rather than on the Afghan government’s needs. 

However, problems with the consultative groups and USAID’s coordination 
with the Afghan government persisted in fiscal 2004. According to the then 
Minister of Finance, the consultative group mechanism had not matured 
into a real decision-making forum. More than 1 year after their creation, 
most groups met infrequently and 5 of the 16 groups had not yet developed 
terms of reference to guide their efforts. Others that did not produce 
results, such as the natural resources consultative group, were effectively 
disbanded. Although USAID participated in a number of the consultative 
groups, some coordination issues remained. For example, according to 
USAID officials there were extensive contacts between USAID, 
contractors, and ministry officials, and ministries had to approve building 
designs and site locations. However, officials from the Ministries of 
Education and Health believed they had been excluded from participating 
in the management of the construction of schools and clinics. Further, the 
lack of coordination among the Ministry of Health, USAID, and the REACH 
contractor to match clinic construction site selection with the location of 
health service delivery grant activities caused a significant barrier to 
expanding the basic provision of health services. The Minister of 
Agriculture stated that he was not regularly informed about the U.S. 
agriculture program’s progress and was unable to respond to public 
inquiries about the program, increasing skepticism as to whether any 
assistance was being delivered. Similarly, according to an evaluation 
commissioned by the Afghan government, the Minister of Finance and his 
department heads had little input into the initial identification and selection
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of some of the USAID contracted advisors and were dissatisfied with their 
qualifications and work.55

Lack of Security, 
Opium Cultivation, and 
Funding Delays 
Obstructed 
Reconstruction and 
Threatened 
Achievement of U.S. 
Goals

In fiscal year 2004 Afghanistan’s security situation remained volatile and, in 
some parts of the country, seriously deteriorated. Attacks on assistance 
projects occurred throughout the year, resulting in project delays and the 
deaths of assistance workers. In addition, dramatic increases in opium 
cultivation continued to threaten stability in Afghanistan; efforts to reverse 
the trend, including the development and implementation of a U.S. 
counternarcotics strategy, began in late 2004. Further, delayed funding 
continued to hamper the U.S. assistance effort in Afghanistan. Most of the 
funding needed to meet June 2004 Accelerating Success initiative targets 
was not available until February, just 5 months prior to the target date.

Deteriorating Security 
Delayed Project 
Implementation, Fueled 
Instability

In fiscal year 2004 the security situation in Afghanistan was volatile and 
deteriorated in some regions. Attacks against aid workers, Afghan security 
forces, and international forces increased. According to U.S. security data 
and UN reports in August and November 2004, deteriorating security in the 
south and southeast caused large areas to be “effectively out of bounds to 
the assistance community”56 (see fig. 16). In the north—an area commonly 
viewed as the safest in the country—attacks resulted in the deaths of 
foreigners and Afghans. Direct attacks on UN compounds and convoys 
occurred in Kandahar, Konduz, and Hirat provinces as well as other 
provinces. 

55Mohammad Qayoumi, Monitoring and Evaluation of Afghanistan Economic Governance 

Program (Kabul: 2005).

56United Nations, The Situation in Afghanistan and Its Implications for International 

Peace and Security, Report of the Secretary General, A/58/868-S/2004/634 (New York: 2004); 
United Nations, The Situation in Afghanistan and Its Implications for International 

Peace and Security, Report of the Secretary General, A/59/581-S/2004/925 (New York: 2004).
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Figure 16:  UN Security Risk Maps, June 2003 and October 2004

Note: As of June 2005, the total area designated as high or medium risk was approximately the same 
as in October 2004.
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According to USAID, eighty-one people involved in assistance activities 
were killed in 2004. During fiscal year 2004, 70 attacks directly affected 
USAID programs, causing delays in reconstruction projects. For example, 
equipment was damaged, work was delayed, and construction workers 
were kidnapped, wounded, or killed by antigovernment forces attacking 
USAID’s highway construction project. In addition, secondary road 
projects, agricultural training programs, the distribution of vaccines and 
medicines, and the construction of schools and clinics, among other 
reconstruction projects, were delayed or terminated because of attacks. 
For example, school construction in Uruzgan, Helmand, Paktiya, and 
Ghazni provinces was at a standstill owing to security threats. 

Stability across the country in 2004 was threatened by local authorities and 
military commanders who acted with impunity and were viewed as 
responsible for a wide range of repressive activities, including acts of 
intimidation, extortion, arbitrary arrest, illegal detentions, and extrajudicial 
killings and torture, according to the Department of State, the UN, and 
human rights groups. Factional fighting among warlords in seven provinces 
in the north and the west of Afghanistan continued in 2004, resulting in the 
deaths of at least 100 combatants and civilians. Although large areas of the 
country and some warlords remained beyond the control of the Afghan 
government in 2004, the Afghan government made some progress in 
asserting its authority. For example, the Afghan President appointed new 
governors in about half of the country’s 34 provinces. However, according 
to the Department of State’s 2004 human rights report for Afghanistan, the 
government or its agents carried out extrajudicial killings.57 For example, 
on August 14, 2004, 17 bodies were discovered at the Shindand market 
place, with evidence that 6 of the 17 individuals were tortured and 
beheaded.

The United States and the international community continued to take steps 
to improve security in Afghanistan. Specifically, DOD, coalition, and NATO 
forces increased the number of provincial reconstruction teams from 4 to 
19 in 2003-2004 to enhance security for reconstruction activities. In 
addition, DOD accelerated its effort to train and deploy Afghan National 
Army combat troops. As of March 2005, 18,300 troops had been trained and 
10,500 troops had been deployed to Kabul central command and 7,800 to 
four regional commands. However, efforts to equip troops and build 

57State Department Country Reports on Human Rights Practices, Afghanistan 2004, 
Washington, D.C. (February 28, 2005).
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supporting military organizations were behind schedule. Further, the 
United States and Germany had trained more than 35,000 police by January 
2005, but the lack of infrastructure and equipment at the provincial and 
district levels, along with other problems, negatively affected police 
effectiveness.58 Finally, as of February 2005, about 40,000 of Afghanistan’s 
estimated 100,000 official militia forces had been demobilized;59 however, 
an estimated 65,000 to 80,000 unofficial militia fighters were still at large.60 
The Department of State views the demobilization and reintegration of 
these forces as critical to improving the country’s security and succeeding 
in the international recovery effort.

Dramatic Increase in Opium 
Cultivation Threatens Stability

In 2004, dramatic increases in opium cultivation continued to threaten 
stability, reconstruction, and state-building in Afghanistan. According to 
the UN, Afghan drug production increased by approximately 25 percent 
between 2002 and 2004, owing to high returns, a growing market, rural 
poverty, political fragmentation, weak law enforcement, and deteriorating 
security.61 (See app. IV for 2002-2004 production and revenue statistics.) 
The UN estimated 2004 opium production at 4,200 metric tons, which 
represents almost 90 percent of the world’s illicit opium supply. Disease 
and drought kept the yield low; without these mitigating environmental 
factors, the U.S. government estimated that total production would have 
been more than 9,700 metric tons. 

According to the Department of State, the UN, the Afghan government, and 
others, opium cultivation, drug trafficking, and associated financial gains 
are having an increasingly harmful influence on Afghanistan society. 
Specifically, some national level officials and many district and provincial 
government leaders have some criminal connection to the opium trade. 
With opium-related revenues equivalent to 50 to 60 percent of its GDP over

58For more information on Afghan National Army and Police reconstruction, see 
Afghanistan Security: Efforts to Establish Army and Police Have Made Progress, but 

Future Plans Need to Be Better Defined, GAO-05-575 (Washington, D.C.: June 30, 2005).

59The Japanese government leads demobilization efforts.

60Official militia forces are those forces recognized as Afghan Militia Forces by Afghanistan’s 
Ministry of Defense. Unofficial forces are considered independent, illegal armed groups.

61UN Office on Drugs and Crime, Afghanistan Opium Survey 2004 (Vienna: 2004).
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the past 3 years, Afghanistan is on the verge of becoming a narco-state.62 
The increase in opium production and trafficking is threatening 
reconstruction and state-building in Afghanistan, as well as the nation’s 
longer-term peace. It is undermining legitimate economic activities and the 
establishment of the rule of law and is responsible for supporting factional 
agendas and antigovernment elements, including warlords, local 
commanders, and terrorist organizations. The drug trade is also impeding 
the disarmament, demobilization, and reintegration of former combatants, 
because those involved in the drug economy are developing and funding 
private militias needed to run the drug business. Further, the unchecked 
development of an illicit narcotics-based economy, and the funds it 
provides to the entrenched interests of antigovernment elements in the 
provinces, exacerbates problems associated with the central government’s 
effort to extend its writ outside Kabul. 

The Afghan government and the international community have taken a 
number of actions to address the narcotics problem in Afghanistan since 
the signing of the Bonn Agreement in December 2001. These actions have 
included imposing bans on opium cultivation, drafting counternarcotics 
strategies, establishing Afghan counternarcotics police organizations, and 
launching limited eradication efforts (see app. IV for more details). U.S. 
counternarcotics efforts in 2004 were led by the Department of State’s 
Bureau for International Narcotics and Law Enforcement (INL) Affairs. 
Additional assistance was provided by DOD. INL obligated $36.5 million 
primarily to eradicate poppies and provide alternative livelihoods and 
spent about $8.9 million, to assist the Afghan Government’s central 
eradication force. DOD obligated $25.7 million on counternarcotics efforts 
by October 2004 and spent about $8.9 million, to train and equip the Afghan 
Government Counternarcotics Police, build a public affairs capacity within 
the Ministry of Interior, and create a counternarcotics intelligence 
organization.63 

However, these and other counternarcotics efforts failed to have any 
significant impact on the cultivation and processing of opium in 2004 owing 

62A narco-state is defined as an area that has been taken over and is controlled and 
corrupted by drug cartels and where law enforcement is effectively nonexistent.

63In addition, INL and DOD obligated, respectively, about $98.1 million and $47.3 million for 
national, highway, and border police training, equipping, and infrastructure construction; 
each agency spent about $5.7 million by the end of the fiscal year. These monies were not 
directly related to the counternarcotics effort.
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to limited security and stability across Afghanistan. For example, as of 
October 2004, efforts led by the Afghan, UK, and U.S. governments to 
manually eradicate poppy fields failed. In 2004, eradication efforts began 
after most of the country’s opium had been harvested, primarily targeted 
producers in only 1 of 34 provinces, and resulted in the eradication of less 
than 1 percent of the hectares cultivated. Meanwhile, although a number of 
clandestine processing labs were destroyed and limited quantities of 
opiates seized, no major narcotics traffickers were arrested, and piecemeal 
training and limited funding have impeded the development of 
Afghanistan’s Counternarcotics Police. 

According to the Department of State, counternarcotics is now one of the 
top U.S. priorities. Between June and October 2004, a $776.5 million, five-
pillar strategy, implementation plan, and budget for 2005 were developed. 
The budget would fund five areas: $299 million for eradication programs, 
$180 million for law enforcement, $172.5 million for interdiction, $120 
million to provide legal livelihood alternatives for poppy farmers, and $5 
million for a public information campaign. 

The 2005 strategy faces a number of challenges that may limit its success. 

• The strategy calls for a robust eradication program that includes the use 
of aerial methods. However, the Afghan government vetoed the use of 
aerial eradication, making it impossible to affect large areas quickly. 

• During our visit in October 2004, the Governor of the Afghan National 
Bank stated that eradicating 30 to 50 percent of the country’s opium 
would have a destabilizing impact on the economy. He added that the 
U.S. government had not consulted the National Bank regarding the 
economic impact of eradication. 

• U.S. officials stated that funding for the overall U.S.-led effort was 
needed in January 2005, 4 months before the beginning of the harvest 
season, but some of the funding was not available until May 2005. 

• The interdiction capabilities of the Afghan government are rudimentary 
at best, because the government lacks the laws or legal infrastructure 
needed to investigate and prosecute drug-related crimes. 
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Delayed Funding Negatively 
Impacted Acceleration 
Efforts

Delayed funding continued to negatively impact the U.S. assistance effort 
in Afghanistan in fiscal year 2004. In our previous report, we noted that 
delays in fiscal year 2003 funding prevented USAID, in particular, from 
undertaking major reconstruction activities.64 As in prior years, most 
reconstruction money in fiscal year 2004 was provided through emergency 
supplemental appropriations, with smaller amounts in the agencies’ regular 
appropriations. USAID received reconstruction money through two 
appropriations (see fig. 17). In November 2003, Congress appropriated $672 
million in emergency supplemental legislation; the Office of Management 
and Budget (OMB) apportioned $270 million of this funding to USAID in 
late January 2004 and $372 million in early February. In addition, Congress 
appropriated $283 million in January 2004 for USAID’s fiscal year 2004 
budget for Afghanistan reconstruction. However, the first portion of these 
funds did not become available for programming by the USAID mission in 
Kabul until March 2004 owing to delays introduced by the apportionment 
processes within State, OMB, and USAID. All of these funds were for 
programs that, under the Accelerating Success initiative, had initial targets 
of June 2004, giving the agency approximately 3 to 6 months to 
demonstrate progress.65 According to USAID officials, to compensate for 
the funding delays USAID was forced to postpone the start or expansion of 
programs and move funds between programs to keep faster paced 
programs operating. 

64GAO-04-403.

65Because the presidential elections were delayed from June to October 2004, some 
accelerating success targets were adjusted first to a September deadline, and then extended 
again to December 2004.
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Figure 17:  Timeline for Funding of Reconstruction in Afghanistan 

a Pub. L. 107-38, Emergency Supplemental Appropriations Act for Recovery from and Response to 
Terrorist Attacks on the United States.
bPub. L. 107-115, Foreign Operations, Export Financing, and Related Programs Appropriations Act.

Source: GAO analysis.
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cPub. L. 107-117, Department of Defense and Emergency Supplemental Appropriations for Recovery 
from and Response to Terrorist Attacks on the United States Act, 2002.
dPub. L. 107-206, 2002 Supplemental Appropriations Act for Further Recovery From and Response to 
Terrorist Attacks on the United States.
ePub. L. 108-7, Consolidated Appropriations Resolution, 2003.

fPub. L. 108-11, Emergency Wartime Supplemental Appropriations, 2003.

gPub. L. 108-106, Emergency Supplemental Appropriations Act for Defense and for the Reconstruction 
of Iraq and Afghanistan, 2004.

hPub. L. 108-199, Consolidated Appropriations Act, 2004.

USAID continues to face funding delays in fiscal year 2005. In December 
2004, Congress passed regular appropriations for the agency, matching 
USAID’s Afghanistan budget request of $397 million; USAID officials stated 
at the time that they would be unable to fully implement programs with the 
amount of their regular appropriations and would rely on supplemental 
funding to carry out the agency’s planned activities. However, the almost 
$1.1 billion fiscal 2005 emergency supplemental appropriation was not 
passed until May 2005. USAID, Department of State, and Afghan officials 
told us that it is difficult to plan and implement large development 
programs that depend heavily on the passage of uncertain supplemental 
appropriations. 

Conclusions Afghanistan has made progress since the fall of the Taliban in October 
2001. As part of an international effort, U.S. assistance, led by USAID, 
helped Afghanistan elect its first president, return millions of children to 
school, and repatriate millions of refugees. Despite these gains, 
Afghanistan’s needs remain great. It ranks as the world’s fifth poorest 
country; half of all Afghans live below the poverty line and more than 20 
percent cannot meet their daily food requirements. Further, factional 
elements remain in control of some areas of the country, perpetrating 
crimes against citizens, and insurgents continue to infiltrate the country. 
These conditions leave the nation at risk of once again becoming a threat to 
itself and others.

The U.S. has pledged to maintain a long-term presence in Afghanistan, 
including increasing the number and scope of USAID contracts. In 2004, the 
focus of U.S. support to Afghanistan shifted from primarily emergency 
assistance to reconstruction programs, with large scopes of work and 
costs, in an effort to accelerate progress. Despite its considerable 
investment in Afghanistan’s reconstruction, USAID struggled with contract 
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management and project oversight. Although a long-term, country-level 
strategy was approved as of July 2005, USAID operated throughout 2004 
without a comprehensive strategy. In addition, USAID has not developed a 
performance management plan to monitor project performance, nor has it 
focused contractors’ efforts on developing project-specific performance 
plans. Without such plans, the U.S. government cannot accurately assess 
the results of its assistance efforts. Consequently, decision makers in 
Washington and Kabul cannot effectively target resources to accomplish 
the goal of creating a stable Afghan society.

Recommendations for 
Executive Action

To improve on existing efforts to measure and assess the progress of U.S. 
reconstruction projects toward achieving U.S. policy goals, and to provide 
a basis for planning future reconstruction projects, we recommend that the 
Administrator of USAID take the following three actions (1) establish a 
performance management plan that complies with USAID directives, (2) 
clearly stipulate in all future reconstruction contracts that contractors are 
to develop performance management plans specific to the work they are 
conducting, and (3) more completely communicate the performance 
information obtained from the performance management plans to 
executive branch decision makers in Kabul and Washington.

Agency Comments and 
Our Evaluation

We provided a draft of this report to the Departments of State and Defense 
and to USAID to obtain their comments. The Departments of State and 
Defense declined to comment on the report. USAID commented that in 
general it found the report to be a comprehensive and detailed assessment 
of the U.S. civilian reconstruction efforts in Afghanistan during fiscal year 
2004. USAID concurred with the report’s recommendations and indicated 
that it has made progress in improving its strategic planning and 
performance measurement processes. Specifically, USAID completed its 
first long-term country-level strategy for Afghanistan to cover the period 
from 2005 through 2010. The agency also indicated that it has begun 
developing a performance management plan. USAID also provided 
information on more recent activities and technical comments, which we 
incorporated where appropriate.
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Copies of this report are being sent to the Secretary of Defense, the 
Secretary of State, the Administrator of USAID, relevant congressional 
committees, and other interested parties. We will also make copies 
available to others upon request. In addition, the report will be made 
available at no charge on GAO’s Web site at http://www.gao.gov.

If you or your staff have any questions about this report, please contact me 
on (202) 512-3149 or at gootnickd@gao.gov. Contact points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report. Other contacts and major contributors are listed in 
appendix V.

Sincerely yours,

David Gootnick, Director
International Affairs and Trade
Page 65 GAO-05-742 Afghanistan Reconstruction

http://www.gao.gov
gootnickd@gao.gov


Appendix I
AppendixesObjectives, Scope, and Methodology Appendix I
The Afghanistan Freedom Support Act of 2002 directs GAO to monitor U.S. 
humanitarian and reconstruction assistance to Afghanistan. To meet the 
requirements of the directive and provide Congress with a comprehensive 
accounting of U.S. assistance to Afghanistan for the fiscal year 2004 period, 
we analyzed (1) U.S. obligations and expenditures, (2) the progress and 
results of U.S. humanitarian and reconstruction efforts, (3) the 
management of U.S. assistance and mechanisms to coordinate U.S. and 
international assistance, and (4) the major factors that obstructed the 
advancement of the assistance effort and the achievement of U.S. policy 
goals.

We collected data on fiscal year 2004 obligations and expenditures from the 
U.S. departments and agencies responsible for implementing U.S. 
government–funded projects in Afghanistan. These include the U.S. 
Departments of Agriculture, Defense, Health and Human Services, Labor, 
State, and Treasury; the Broadcasting Board of Governors; the U.S. Trade 
and Development Agency; and the U.S. Agency for International 
Development (USAID). Because no single repository contains financial 
information for all U.S. assistance in Afghanistan, we contacted each 
agency directly. For the Department of State, we contacted each bureau 
and office separately—the Bureau of Population, Refugees, and Migration; 
the Bureau for International Narcotics and Law Enforcement Affairs; the 
Office of Humanitarian Demining Programs; and the Office to Monitor and 
Combat Trafficking In Persons—because the Department of State does not 
have a consolidated financial reporting mechanism for programs in 
Afghanistan that tracks both obligations and expenditures. 

To distinguish funding for humanitarian and quick-impact projects from 
longer-term reconstruction funding, we requested the agencies to designate 
their funding appropriately. For USAID, we generally relied on the stated 
mission of the responsible funding bureau to determine the funds’ purpose 
unless the agency informed us otherwise. For example, we assumed that 
funding for the Office of Foreign Disaster Assistance and the Office of 
Transition Initiatives was generally used, in accordance with their 
respective missions, to address emergency situations and implement quick-
impact projects; funds for the offices’ various long-term projects were 
clearly marked in the financial reporting that USAID supplied to us.

To delineate the distribution of funding and projects by province, we report 
information that USAID provided from a programmatic, rather than a 
financial, database. The financial database did not include data by location, 
and the programmatic database included only province-level obligation 
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data. Because data on nationwide programs were not included in the 
programmatic database, we were unable to compare overall totals between 
the financial and programmatic databases to verify consistency. Also, 
because the programmatic database tracks only obligations, we were 
unable to determine USAID’s expenditures by province.

To assess the reliability of the obligations and expenditures data from U.S. 
agencies providing assistance to Afghanistan, we (1) interviewed officials 
at the Department of Defense (DOD), the Department of State, and the U.S. 
Agency for International Development (USAID) regarding their methods of 
gathering, management, and use of data; (2) reviewed USAID’s financial 
audit statement; and (3) compared the data we gathered with USAID’s 
Congressional Budget Justifications and State’s 150 account 
documentation, as well as with the governmentwide Afghanistan 
assistance compiled by State’s Bureau of Resource Management. 
According to a Department of State official, the data compiled by the 
agency’s Bureau of Resource Management are not complete, owing in part 
to differences in how the agencies track data, a disconnect between 
agencies’ Washington and Kabul offices, and variation in the frequency of 
reporting. However, the Department of State relies on these data for 
decision-making purposes and to report to Congress. Based on our 
assessment, we concluded that the data on obligations and expenditures 
we collected from each agency are sufficiently reliable for the purpose of 
showing, in gross numbers, the levels of U.S. nonsecurity-related assistance 
to Afghanistan in fiscal year 2004. 

To assess the reliability of data for pledges by international donors, we (1) 
interviewed the Department of State official responsible for compiling 
these data based on information provided by the government of 
Afghanistan and (2) compared the data’s reliability with that of other 
information sources. We determined that the data are sufficiently reliable 
for the purpose of broadly comparing the United States’ contributions with 
those of other major donors and the combined total for all other donors. 
However, we noted several limitations in the data, notably, that they are 
self-reported by donor nations to the Afghan government. Furthermore, the 
data for larger donors are considered more reliable than the data for 
smaller donors, according to the Department of State. Owing to these 
limitations and our lack of access to donor nations’ financial records, we 
were unable to determine the reliability of the dollar amounts reported to 
have been pledged by each donor. Nevertheless, we present the reported 
pledges in appendix II for the purpose of broadly comparing the U.S. 
contributions with those of other major donors.
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To examine the results of assistance projects through September 30, 2004, 
we focused our efforts on the major USAID reconstruction contracts 
signed prior to the start of fiscal year 2004. The contracts account for 
approximately 85 percent of the U.S.’ reconstruction expenditures for the 
fiscal year. We collected and analyzed information from the Departments of 
State and Defense, and USAID in Washington, D.C., outlining policy goals, 
basic strategies, program objectives, and monitoring efforts. We reviewed 
the periodic progress reports provided by both USAID and its 
implementing partners for all the major reconstruction projects. To assess 
the reliability of these reports, we contacted each of USAID’s cognizant 
technical officers in Kabul about the reliability of the information provided 
in the implementing partners’ reports. While they noted that security 
restrictions and the large territory in Afghanistan make monitoring 
difficult, all of the cognizant technical officers we contacted consider the 
data to be generally reliable for the purposes of providing an overall status 
of the projects. In October 2004, we traveled to Afghanistan to examine the 
implementation of USAID and Defense’s assistance-related operations. 
While in Afghanistan, we spent 12 days in the capital city, Kabul, 
interviewing officials from the Afghan Ministries of Finance, Health, and 
Agriculture; the Central Bank; the U.S. Departments of State and Defense; 
and USAID. We also met with most of USAID’s primary implementing 
partners (including the International Organization for Migration, the Louis 
Berger Group, Inc., Creative Associates International Inc., Chemonics, 
Bearing Point, the International Republican Institute, the International 
Foundation for Election Systems, Management Sciences for Health, 
Management Systems International, Population Services International, 
Technologists Incorporated, and the Asia Foundation). In addition, we met 
with the officials from the British Embassy in Kabul responsible for 
counternarcotics initiatives. In Kabul, we inspected the rehabilitation of the 
Rabia Balkhi Women’s hospital. We also spent 8 days in the Ghazni, Hirat, 
Kunduz, and Nangahar provinces, where we reviewed U.S.- funded 
projects, implemented primarily by USAID’s Office of Transition Initiatives, 
USAID’s PRT-based staff, or Defense’s PRTs. While in these provinces, we 
met with provincial governors, district leaders, teachers, healthcare 
workers, and other community members involved in, or affected by, U.S. 
reconstruction projects. Constraints placed on our movement within 
Afghanistan by the U.S. Embassy due to security concerns limited the 
number of project sites we could visit.

To analyze the assistance coordination mechanisms developed by the U.S. 
government and the international community we met with State 
Department of State staff responsible for assistance coordination. We also 
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met with and staff from USAID, and the Departments of Agriculture, 
Commerce, Defense, U.S. Trade and Development Agency, and Treasury 
who were involved in the provision of assistance, to obtain their views on 
the coordination of assistance. In addition, we reviewed the U.S. National 
Security Strategy; the State-USAID consolidated strategic plan for fiscal 
years 2004-2009; the President’s Security Strategy for Afghanistan; the U.S. 
Embassy–Kabul Mission Program Plan; and USAID’s strategy and action 
plan for Afghanistan. Our analysis of international coordination 
mechanisms included a review of United Nations (UN) and Afghan 
government documents, including the Afghan National Development 
Framework and Budget, pertaining to the international coordination 
mechanisms utilized in Afghanistan in fiscal year 2004. In addition, we met 
with officials from the Afghan Ministries of Agriculture, Finance, and 
Health, and from the Central Bank to obtain their views on the evolution 
and status of the consultative group mechanism.

To analyze the obstacles that affected the implementation of U.S. 
reconstruction assistance we reviewed reports produced by the 
Departments of State and Defense, USAID, the UN, the International Crisis 
Group, and the Afghanistan Research and Evaluation Unit. To assess the 
reliability of the UN data on opium production we reviewed the 
methodology used by the UN to estimate levels of opium poppy cultivation 
and opium production. We determine that the UN data is sufficiently 
reliable for the purpose of this report. Finally, we discussed the obstacles 
and their impact with officials from the Afghan ministries of Agriculture, 
Finance, and Health; the Afghan Central Bank; the Afghan 
Counternarcotics Directorate; USAID; and the Department of State.

We conducted our review from August 2004 to May 2005 in accordance 
with generally accepted government auditing standards.
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Obligations and Expenditures by U.S. 
Agencies and International Donor Pledges, 
Fiscal Year 2004 Appendix II
Table 3:  Obligations and Expenditures for Humanitarian and Reconstruction 
Assistance by U.S. Agencies, Fiscal Year 2004

Source: GAO analysis of U.S. agency data.

aDepartment of Labor obligations are for fiscal years 2002-2004.

Table 4:  Major Donors’ Reported Pledges for Assistance to Afghanistan as of 
November 16, 2004

(Dollars in millions)
FY 2004

Obligations Expenditures

U.S. Agency for International Development $1,163.62 $586.72

Department of State

Bureau for Population, Refugees, and Migration 63.89 48.33

International Narcotics and Law Enforcement 
Enforcement

36.50 8.86

Other State agencies 14.22 12.91

Department of Defense 47.07 45.19

Department of Health and Human Services 4.98 1.80

Department of Agriculture 30.85 5.15

Department of Labor 6.70a 2.54

U.S. Trade and Development Agency 2.54 0.66

Department of Treasury 1.00 0.48

Broadcasting Board of Governors 11.77 7.51

Total $1,383.14 $720.15

(Dollars in millions)a

Country Pledge for 2004

Aga Khan $25

Asian Development Bank 205

Australia 14.9

Austria 2.4

Belgium 4.3

Canada 75.2

China 40

Denmark 27.8

European Commission 294

Finland 12
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Obligations and Expenditures by U.S. 

Agencies and International Donor Pledges, 

Fiscal Year 2004
Source: Department of State.

Note: We were not able to determine the reliability of the specific dollar figures in this table. Although 
we determined that the data are sufficiently reliable for making broad comparisons between the 
contributions of the United States to those of major donors, we noted several limitations, namely (1) 
that they are affected by differences in exchange rates, (2) donors both over- and underreport owing to 
varying definitions, and (3) the data for larger donors are considered more reliable than the data for 
smaller donors.

France $37.2

Germany 96

Greece 3.6

India 90

Iran 54

Ireland 6.9

Islamic Development Bank 40

Italy 56

Japan 200

Luxembourg 1.2

Netherlands 42

New Zealand 3.3

Norway 43

Organization of Islamic Conferences 15

Pakistan 10

Poland 0.1

Portugal 1.2

Russiab 0

Saudi Arabia 160

South Korea 20

Spain 50

Sweden 39.3

Switzerland 14.8

Turkey 3

United Arab Emirates 21.7

United Kingdom 215.9

United States 1,383.14

World Bank 285

Total $3,592.94

(Continued From Previous Page)

(Dollars in millions)a

Country Pledge for 2004
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Obligations and Expenditures by U.S. 

Agencies and International Donor Pledges, 

Fiscal Year 2004
aFigures cited relate to humanitarian and reconstruction donations only; military donor contributions 
are not included.
bRussian assistance has consisted primarily of in-kind donations.
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The Accelerating Success initiative performance measures reported to the 
Afghanistan Interagency Operations Group in Fiscal 2004 were initially 
developed by USAID during a 3-day period in June 2003. The measures 
were modified during that fiscal year with input from other agencies and 
represent a subset of the measures reported for each of the major 
reconstruction contracts. The development of performance measures for 
each major contract varied. In some sectors, such as agriculture, 
performance measures were included in the contract. In other sectors, 
such as health, the measures were developed in a performance 
management plan developed by the contractor after the contract was 
awarded or, as in the economic sector, developed late in the project and 
published in periodic progress reports. The tables below describe the 
Accelerating Success performance measures reported by the Afghanistan 
Interagency Operations Group and the more detailed measures developed 
by individual contractors for the major reconstruction contracts.

Table 5:  Agriculture Sector Measures Reported to the Afghanistan Interagency 
Operations Group in Fiscal Year 2004

Source: Afghanistan Interagency Operations Group.

aIncluded in the Chemonics’ RAMP contract.

The RAMP contract contains 14 performance measures (see table 6), 
including program outputs such as the implementation of 615 irrigation 
projects and project outcomes such as increasing the average productivity 
of approximately 500,000 farm families by more than 100 percent. However, 
the contractor did not have systems in place to capture information for all 
measures.

Accelerating Success measures tracked 
by Chemonics and the U.S. mission in 
Kabul Sept. 2004 target

Sept. 2004
status

Km. of canal rehabilitateda 320 322

Irrigation structures rehabilitateda 232 229

Km. of farm to market roads rehabilitateda 120 160

Loan officers trained 1,150 1,150

Livestock vaccinated/treated 3,000,000 3,679,222

Farmers served by extensiona 520,000 564,566

Market centers constructed 131 119
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Table 6:  Agriculture Sector Performance Measures and Status Reported by Chemonics International Inc.

Source: Chemonics International Inc.

No. Performance measures Sept. 2004 status

1 60 percent increase in total wheat production in irrigated and rain fed areas using improved 
agricultural inputs (e.g., seed)

Not measured

2 $250 million increased sales in local and export markets from a minimum of 5 commercial 
sub-sectors (i.e., fruit and vegetable production) 

Not measured

3 No less than 50 percent average increase in net profits for approximately 1000 Afghan 
entrepreneurs (e.g., input dealers, producers, processors) who benefit from RAMP 
assistance

Not measured

4 More than 100 percent increase in average productivity for approximately 500,000 farm 
families, through use of improved technologies and best practices, improved infrastructure, 
and access to profitable markets

Not measured

5 15 percent annual increase in average gross margin returns for 500,000 farmers' labor Not measured

6 500 village seed and plant germ plasma nurseries established by local entrepreneurs: 80 
percent operationally viable: 75 percent financially viable

Not measured

7 1000 village and regional demonstrations and field trials completed with 80 percent customer 
satisfaction

564,566 farmers served by 
extension services

8 Mass media programs established in 5 regions, with 50 percent operationally viable, 80 
percent customer satisfaction

Not measured

9 50 percent increase in net profits for approximately 1,000 commercial enterprises trained 
under the program

Not measured

10 Approximately 1,000 km of improved roads that will reduce farm-to-market transaction costs 
by 10 percent; 85 percent operationally viable (annual maintenance costs)

160 km of roads rehabilitated 
but transaction costs and 
viability not measured

11 Approximately 1000 agricultural market centers constructed, reducing post-harvest loss or 
increasing shelf life for horticultural commodities and meat and poultry products, resulting in a 
15 percent increase in productivity

119 constructed; increase in 
productivity not measured

12 Approximately 615 irrigation projects constructed to restore, maintain, or increase hectares 
within irrigation systems by 25 percent and increase agricultural production by 20 percent in 
project areas. 

229 structures rehabilitated. 
306,100 hectares receiving 
improved irrigation. Percentages 
increases not calculated.

13 Up to 1000 km of irrigation canals repaired or cleaned 322 km of canals repaired or 
cleaned

14 Financial services offices established with a total loan portfolio value outstanding of $20 
million ($5-8 million outstanding in year 1)

8400 loans disbursed, with an 
outstanding loan portfolio of $1 
million
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Table 7:  Democracy and Governance Sector Measures Reported to the Afghanistan 
Interagency Operations Group in Fiscal Year 2004

Source: Afghanistan Interagency Operations Group.

Of three primary awards for democracy and governance activities, USAID 
required only one implementing partner MSI, to develop a performance 
monitoring plan containing performance measures (see table 8). The other 
two partners, The Consortium for Elections and Political Process 
Strengthening and the Asia Foundation, were required to produce quarterly 
reports but were not required to develop specific targets or intermediate 
results. Consequently, the quarterly reports described activities undertaken 
during that time period, rather than progress achieved against specified 
targets.

Table 8:  Democracy and Governance Sector Performance Measures and Status Reported by Management Systems International

Sept. 2004
target

Sept. 2004
status

Judicial facilities built 10 7 complete; 
construction underway 
on 11

Judicial personnel trained (judges, lawyers, 
and court personnel)

120 311

Performance indicators Sept. 2004 status

Consultant reports issued detailing assistance with 
approach, materials, and training for public 
education connected with the Constitutional 
Commission

Post-ratification public education responsibilities were largely transferred from MSI 
to the TAF cooperative agreement. TAF submitted a work plan for distribution of 
public education materials. Additional follow-up activities were integrated into 
judicial sector reform and public education activities in the MSI contract.

Master plan developed and implemented for Judicial 
Reform Commission (JRC) to operate effectively 
and efficiently

Since the JRC’s term was ending, MSI developed a plan to shift JRC activities to 
existing permanent institutions of government, including law reform, legislative 
drafting training activities, and capacity building.

Number and type of judicial reform products (laws, 
codes) reviewed

Project reviewed seven commercial laws and four additional laws.

Number and type of judicial reform products 
forwarded to the Ministry of Justice and President

Laws on corporations, partnerships, foreign entity recognition, asylum, passport, 
and tourism were submitted to the Ministry of Justice.

Clear contributions made to shaping a curriculum 
for training judicial personnel

Training curricula for judges and for court administration were developed. Basic 
legal text packets were compiled for 17 basic laws.

Public awareness and education strategy developed Public education strategy was revised, targeted, and updated; a survey of citizen 
knowledge and opinions of governance of Afghanistan was completed; and 14 
grants of $20,000 each were awarded for public education activities.
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Sector Level Performance Indicators 
Source: Management Systems International.

Table 9:  Economic Governance Sector Performance Measures Reported to Afghanistan Interagency Operations Group in Fiscal 
Year 2004

Source: Afghanistan Interagency Operations Group.

The economic governance contract did not specifically require the 
contractor to develop performance measures. Instead, it required the 
reporting of “milestones” in quarterly work plans. No quarterly plans were 
produced until July 2004; consequently, no measures were reported until 
that time. (See table 10.)

Number, frequency, and location of methods used to 
educate the public on legal reform and estimated 
number of people reached 

Public education film on justice was completed; distribution has been limited and 
ad hoc. The program changed its target from producing radio spots to producing six 
radio programs on legal reform; one radio program was developed and aired.

Reports issued detailing system modernization 
plans, pilots identified and implemented

Justice system modernization plan completed. Program identified 8 test courts. 
Flow charts and organization charts were developed for Kandahar and Parwan 
provinces.

Number of assessment follow-ups carried out after 
a site (e.g., a court or court department) is identified 
for the project’s attention by government

Follow-up assessments were completed in 11 sites.

Number of building rehabilitation plans developed Six prototype plans were developed.

Number of justice sector facilities rehabilitated Seven justice sector facilities were completed, 13 others were under way.

Reports that detail assistance provided on a data 
system for case management of human rights 
violations

Project ceased work in this area and redirected resources to other areas, owing to 
substantial funds and technical assistance that the Afghan Independent Human 
Rights Commission (AIHRC) received from other sources.

Number of human rights cases entered into data 
system

Project determined that the AIHRC was receiving more financial and technical 
support than it could absorb and redirected its resources.

(Continued From Previous Page)

Performance indicators Sept. 2004 status

Metric Target Sept. 2004 status

Approximately $300 million or 49.3 percent of Afghan 
expenditures funded by domestic revenue

$150 million by Sept. 2004 $90.7 million received

Provincial accounting and transfer systems in place in the 
provinces

34 provinces Systems active in all 34 provinces

Percentage of revenue collected in provinces transferred to 
central account

100 percent of revenue Not reported

Critical infrastructure for supporting customs collection in place No target established Not reported

Timely monthly revenue reporting from provinces No target established Reporting sporadic

Industrial parks constructed 3 parks underway by June 
2004

3 underway by September 2004
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Sector Level Performance Indicators 
Table 10:  Economic Governance Performance Measures and Status Reported by Bearing Point 

AFN = Afghanis
Source: Bearing Point.

aAll monetary indicators measured in dollars or Afghanis are in millions. 

Performance indicator Sept. 2004 statusa

Customs revenue $50.5

Total domestic revenue $90.7

Number of border posts 6

Number of taxpayer identification numbers issued in Kabul City 10,674

Number of taxpayer identification numbers issued in Afghanistan 12,347

Rental service tax payments collected 452

Rental services tax proceeds 38.77 AFN

Number of international funds transfers 4,307

Dollar value of international funds transfers $1,350

Independent banks established 6

Number of existing banks relicensed 2

Exchange rate (Afghani vs. U.S. dollar) 45.3

Money in circulation 35,149AFN

Number of domestic funds transfers 391

Dollar value of domestic funds transfers 4,349 AFN

Issued loan amounts $33.5

Deposit growth $116.6

Capital note transactions – Number of Bids 11

Dollar value of capital note transactions 600 M (AFN)

Dollar value of foreign exchange cash transactions $524.5

Dollar value of foreign exchange wire transactions $1,273

Number of business licenses issued 5,429
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Sector Level Performance Indicators 
Table 11:  Education Sector Measures Reported to Afghanistan Interagency Operations Group in Fiscal Year 2004

Source: Afghanistan Interagency Operations Group.

aThe AIOG report lists 39 schools completed; however, USAID verification visits were cancelled and/or 
delayed due to travel restriction. USAID contractor reports show only 15 schools completed.

Table 12:  Education Sector Performance Measures and Status Reported by Creative Associates International, Inc.

Performance Measure Sept. 30, 2004 Target Sept. 30, 2004 Actual

Schools constructed Original goal: 517 schools by June 30, 2004;
New goal: 275 additional schools built or 
renovated, 56 schools constructed or 
rehabilitated by September 30.

39 schools constructed/rehabilitated; 230 
under construction and renovationa

Site assessments approved by MOE No targets established 274

Construction subcontracts issued No targets established 275

Construction Activity during Reporting period No targets established 230

Teachers trained through distanced 
education.

14,500 7,900

Text books printed/distributed 15 million printed 15.5 million Printed / 10.3 million 
Distributed

Accelerated learning programs established at 
the provincial level

17 Provinces 17 provinces

Students enrolled in accelerated learning 
program

170,000 169,716

Radio based teacher training reaches 
primary school teachers nationwide 

80 percent of primary school teachers listen 
to broadcasts

Listenership estimated at 70-90 percent of 
all primary school teachers

Targets Sept. 2004 status

51 master trainers trained in accelerated learning curriculum 64

680 provincial trainers trained in accelerated learning curriculum 680

6800 mentors (village trainers) trained in accelerated learning curriculum 6,800

6,800 accelerated learning classes Not reported

2,000 schools with activities Not reported

1,802 communities with activities Not reported

153 districts with activities Not reported

17 provinces with activities 17 provinces

170,000 students enrolled in accelerated learning 160,690

119,000 female students enrolled in accelerated learning (target 70% of total enrollment) 55%

340,000 grade-level equivalencies achieved in accelerated learning (2/year/student) Up to 430,966*

6,256-12,512eachers trained by radio, or 40%-80% of total primary teachers/province. (est 
920/prov) 

70%-90% of primary teachers
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Sector Level Performance Indicators 
Source: Creative Associates International, Inc.

Note: These measures are the APEP contract performance measures as modified in the March 2004 
statement of work.

*The implementer reported achieving 430,966 grade-level equivalencies in their December 2004 
progress report, but did not report on this indicator in their September 2004 progress report.

Table 13:  Health Sector Measures Reported to Afghanistan Interagency Operations Group in Fiscal Year 2004

MOH = Ministry of Health
Source: Afghanistan Interagency Operations Group.

aIncludes community health workers, physicians, nurses, midwives, MOH staff, and NGO staff.

At least 175 educational radio programs covering grades 1-6 (50 percent in Pashtu and 50 percent 
in Dari) produced and broadcasted

92 broadcasts between July and 
September 2004

Of 175 programs, at least 20 radio programs promoting gender-positive messages and at least 10 
radio programs containing health messages aimed at decreasing maternal mortality

Not reported

Teacher certification for radio-based teacher training established Program approved by MOE, 
enrollment begun

15 million primary level textbooks printed 16.5 million

Textbooks distributed to schools in Kabul province by March 2004 14.2 million textbooks distributed 

Nationwide distribution of textbooks completed and documented 14.2 million textbooks distributed 

Production and printing of accelerated-learning textbooks completed More than 750,000 printed and 
delivered

Distribution of textbooks to contract accelerated-learning partners completed More than 750,000 printed and 
delivered

(Continued From Previous Page)

Targets Sept. 2004 status

Sept. 2004 target Sept. 2004 status

MOH-identified site assessment completed 
(number of sites)

No target listed 265

Construction subcontract issued (no. of clinics) No target listed 186

Construction activity during reporting period No target listed 169

Clinics constructed Original goal: 360 clinics constructed
New goal as of 5/12/04 Deputies 
Committee meeting: 219 clinics; 20 
constructed by September 30

1 clinic complete. 
Construction/rehabilitation underway on 
169 clinics

No. of health workers traineda 5,454 3,995

Pharmaceuticals and commodities distributed $780,000 $697,000
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Sector Level Performance Indicators 
USAID required the health contractor, Management Sciences for Health 
(MSH), to develop implementation plans and performance monitoring 
plans. MSH reports on selected performance indicators in these plans 
semiannually. (See Table 14)

Table 14:  Health Sector Performance Measures and Status Reported by Management Sciences for Health

Performance indicators Nov. 2004 status 

Total value of grants to NGOs and public institutions to expand basic package of health services 
(BPHS) delivery

$53 million in grants 

Total existing health facilities to provide BPHS in intervention areas 250 clinical facilities in 13 
provinces. 

Total new health facilities to provide BPHS in intervention areas Not reported

Total rural population in REACH provinces with improved access to health services; total women of 
reproductive age; total children under 5

Total: 4.8 million. Breakdown of 
women and children not 
reported.

Total population in REACH districts provided BPHS directly through REACH-supported facilities; total 
women of reproductive age; total children younger than 5 years

Not reported

Percentage of basic health facilities in intervention areas with at least one female clinical health worker Not reported

Total number of community health workers trained 1,721

Total number of midwives trained with national curriculum 417 enrolled

Total number of community midwives trained as skilled birth attendants using national curriculum 140 enrolled

Number of health workers who received refresher training—doctors, nurses, other health workers Curricula developed. 

Number of community health workers trained in community mapping 183

Number of shura leaders oriented to BPHS and role of community health workers Not reported

Total number of provincial hospitals receiving funding to implement Essential Package of Hospital 
Services

4

Number of women qualified to be: trained to be (a) community health workers, (b) community midwives, 
(c) midwives

Not reported

Percentage increase in household knowledge or use of (a) family planning; (b) ANC; (c) protected 
water source; (d) sanitary waste disposal

Not reported

Number of provincial health coordination committees (PHCCs) established in REACH provinces 13

Number of PHCCs able to produce an annual health services plan 8 workplans

Health facility accreditation system in place Under way

Development and adoption of a National Medicines Policy and Law Completed

Establishment of a health worker certification and registration system Under waya

Total number of policy or strategy documents endorsed by the Ministry of Health Not reported

Health finance policy Under wayb 

Human resources policy Under way 

Hospital policy Completed
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Sector Level Performance Indicators 
Source: Management Sciences for Health.

aStatus as of November 2003
bStatus as of July 2004

Table 15:  Infrastructure Sector Measures Reported to the Afghanistan Interagency Operations Group in Fiscal Year 2004

Source: Afghanistan Interagency Operations Group.

The reported measures also provide detailed narrative about progress on 
primary and secondary road projects and ongoing power-generation 
projects. Irrigation projects are tracked as part of the agriculture sector, 
and school and clinic construction and renovation are tracked as parts of 
the education and health sectors, respectively. The measures do not track 
water and sanitation projects. See table 16 below.

National IEC/Behavior Change Communication policy and strategy Completed

Ministry of health construction protocol developed Not reported

Reproductive health policy developed Not reported

(Continued From Previous Page)

Performance indicators Nov. 2004 status 

Performance Measure September 30, 2004 Target September 30, 2004 Actual

Major roads constructed Kandahar-Herat road construction under 
way.

Kandahar-Herat (U.S. responsible for 329 
km.): Phase-II bid evaluation complete on all 
packages. Recommendation of awards on 
two of three packages posted.
Kabul-Kandahar (U.S. responsible for 389 
km.): Phase II paving progressing quickly in 
all sections. Reconstruction of old Ghazni 
bridge is nearing completion. The contractor 
has submitted a handover request for five 
other bridges.

Secondary roads constructed Work will have begun on all 12 secondary 
road projects.

All 12 secondary road projects have been 
selected, reconstruction contracts have 
been signed for 9 projects, and work has 
begun on 7.
Page 81 GAO-05-742 Afghanistan Reconstruction



Appendix III

Sector Level Performance Indicators 
Table 16:  Infrastructure Sector Performance Measures and Status Reported by Louis Berger Group, Inc.

REFS = Rehabilitation of Economic Facilities and Services.
Source: Louis Berger Group, Inc.

The Afghanistan Freedom Support Act of 2002 and the 2004 Emergency 
Supplemental legislated assistance to Afghan women. USAID implemented 
and tracked most of these objectives either as part of their other sector 
programs or through individual women-targeted projects (see table 17.) 
However, no gender-specific performance measures of sector programs nor 
the results of individual women-targeted projects were reported to the 
Afghanistan Interagency Operations Group.

Deliverables 2004 target Sept. 2004 status

Primary and secondary roads completed 
(km.)

500 117 km primary road completed, 359 km 
with at least one layer of asphalt; 0 
secondary roads completed, construction 
begun on 125 km

Bridges completed 20 6 under construction

Wells drilled and operational 1,250 Pump tests and locating sites underway

Irrigation dams and diversions repaired 200 Not reported

Irrigation canals cleaned and repaired 500 Not reported

Large irrigation systems 2 completed, 1 under design 3 complete, 4 in progress

Schools completed 50 8

Health facilities completed 50 15

Electric transmission/distribution systems 
completed

25 3 emergency generators in place, 3 turbines 
in process of repair or construction

Government buildings completed 20 Not reported

Wastewater and solid waste projects 
completed

7 Not reported

Institutional strengthening Completed for all waste and irrigation 
projects

Cancelled
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Sector Level Performance Indicators 
Table 17:  Objectives for Assistance to Afghan Women Contained in U.S. Legislation

Source: GAO analysis of public law and USAID documents.

Afghanistan Freedom Support Act
2004 Supplemental Appropriation 
Conference Report Sept. 2004 status

To assist women and girls in Afghanistan in 
the areas of political and human rights, 
health care, education, training, security, 
and shelter, with particular emphasis on 
assistance to:

To ensure that programs, projects and 
activities funded in this Act include the 
participation of women and advance the 
social, economic, and political rights and 
opportunities of women in Afghanistan

Establish or rehabilitate health care facilities Not addressed Improved hospital facilities and access 
(OTI); 15 REFS clinics.

Expand immunization programs Not addressed Maternal/neonatal tetanus elimination 
program expanded.

Establish, maintain, and expand primary 
and secondary schools

Not addressed 15 new REFS schools established.

Establish vocational training and income-
generation projects

Establish technical and vocational education. training as community health care workers 
and midwives.

Provide special education opportunities for 
girls whose schooling was ended by the 
Taliban

Not addressed Accelerated learning provided for 98,600 
girls.

Provide access to higher education Not addressed National women's dormitory 
reconstructed.

Protect women and girls against sexual and 
physical abuse, abduction, trafficking, 
exploitation, and sex discrimination in the 
delivery of humanitarian supplies and 
services

Establish programs for women and girls 
against sexual abuse and trafficking.

Not reported

Provide emergency shelters for women who 
face danger from violence

Provide shelters for women and girls. Not reported

Direct humanitarian assistance to widows Provide humanitarian assistance for widows Widow’s bakeries supported through WFP

Support the work of women-led and local 
nongovernmental organizations

support for Women-led NGO Grants to women-focused NGOs.

Disseminate information throughout 
Afghanistan on the rights of women

Establish programs to disseminate information 
about the rights of women

Not reported

Provide women's rights and human rights 
training for military, police, and legal 
personnel

Provide women's rights training to military, 
police, and legal personnel

INL granted $75,000 to train Afghan 
woman judges in civil and family law; ANP 
training includes "Principles of non-
discrimination: Women in Society" and 
other pertinent classes; uncertain if ANA 
includes similar training.

Support the National Human Rights 
Commission 

Not addressed $5 million in support to the Afghan 
independent human rights commission
Page 83 GAO-05-742 Afghanistan Reconstruction



Appendix IV
Opium Production and Counternarcotics 
Efforts in Afghanistan Appendix IV
Table 18:  Opium Production in Afghanistan, 2002–2004

ha = hectare

mt = metric ton

Source: UN Office on Drugs and Crime.

a1 ha equals 2.47 acres. (The United States estimated that 206,700 ha were cultivated in 2004.)
b mt equals 2,204 pounds.
c Totals do not include at least 480,000 itinerant laborers.

Table 19:  Major Counternarcotics Efforts in Afghanistan, 2001-2005

2002 2003 2004

Net opium poppy cultivation 74,000 ha 80,000 ha 131,000 haa

Opium production 3,400 mt 3,600 mt 4,200 mtb

Farmers cultivating opiumc 1.7 million 1.7 million 2.3 million

Percentage of legal GDP 17 50 60

Provinces where opium is grown 24 28 34

Gross profits to traffickers $1.3 billion $1.3 billion $2.2 billion

Farm value of opium production $1.2 billion $1.0 billion $0.6 billion

Total $2.5 billion $2.3 billion $2.8 million

Event Date

Bonn Agreement signed; Afghanistan asks international community to help combat illegal narcotics and 
requests alternative livelihoods assistance.

December 5, 2001

President Karzai issues decree that the opium-based economy threatens national security and should be 
fought by all means.

January 2002

Interim Afghan Government issues decree on eradication of opium, offering $1750 per hectare 
compensation.

April 2002

Conference held on Security Sector Reform in Geneva; United Kingdom is designated lead nation for 
counternarcotics.

April 2002

Transitional Authority issues new ban on opium cultivation and trafficking. August 2002

Counternarcotics directorate created within Afghan National Security Council. October 2002

UN announces afghan opium harvest (3,400 metric tons). October 2002

Bonn II Agreement participants agree that the Afghan government, assisted by the international community, 
should intensify efforts to combat illicit production and trafficking of drugs.

December 2002

Ministry of the Interior Counternarcotics Police of Afghanistan (CNPA) is created. January 2003

DEA office in U.S. embassy officially opens February 2003

Afghanistan government adopts national drug control strategy. May 2003

National drug law adopted. October 2003
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Opium Production and Counternarcotics 

Efforts in Afghanistan
Source: UN, Department of State, U.S. Drug Enforcement Agency, and Afghan Government Documents.

UN announces afghan opium harvest (3,600 metric tons). October 2003

International Counternarcotics Conference on Afghanistan is held in Kabul. February 2004

DEA details its Asst. Administrator for Intelligence to Afghanistan to coordinate U.S. counternarcotics policy. August 2004

Berlin Declaration: Afghanistan and the international community agree do everything necessary to reduce 
and eventually eliminate threat of illegal narcotics. President Karzai calls on Afghan farmers to fight opium 
as they would a jihad or holy war

April 2004

Afghan Central Poppy Eradication Force Established April 2004

U.S. counternarcotics strategy for Afghanistan completed. September 2004

$776.5 million implementation plan for U.S. counternarcotics strategy completed. October 2004

DEA-trained National Interdiction Unit created under the Afghan Counternarcotics Police. October 2004

UN announces afghan opium harvest (4,200 metric tons). October 2004

Position of Deputy Minister for Counternarcotics created in Ministry of Interior. November 2004

President Karzai declares jihad on drugs. Pledges to destroy Afghanistan’s poppy fields within two years December 2004

Afghan counternarcotics ministry formed. December 2004

USAID publishes request for quotes for larger U.S. alternative livelihoods project to be implemented in 
2005.

December 2004

United States and United Kingdom establish Counternarcotics Vertical Prosecution Task Force. The task 
force is to train select judges, prosecutors, and police on counternarcotics and develop a secure court and 
prison for drug offenders.

December 2004

USAID Signs 3 Contracts for its Alternative Livelihoods Program February 2005

DEA deploys first Foreign Advisory Support Team to Afghanistan. March 2005

2005 Eradication Program Begins April 2005

(Continued From Previous Page)

Event Date
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