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congressional committees 

This is GAO’s eighth annual 
assessment of selected Department 
of Defense (DOD) weapon 
programs. The report examines 
how well DOD is planning and 
executing its weapon acquisition 
programs, an area that has been on 
GAO’s high-risk list since 1990. 
 
This year’s report is in response to 
the mandate in the joint 
explanatory statement to the DOD 
Appropriations Act, 2009. The 
report includes (1) observations on 
DOD’s efforts to manage its 
portfolio of major defense 
acquisition programs; (2) an 
assessment of the knowledge 
attained by key junctures in the 
acquisition process for a subset of 
42 weapon programs from the 2009 
portfolio; (3) data on other factors 
that can affect program execution; 
and (4) examples of how DOD is 
implementing recent acquisition 
reforms. To conduct the 
assessment, GAO analyzed data on 
the composition of DOD’s portfolio 
of major defense acquisition 
programs. GAO did not analyze the 
cost and schedule performance of 
the portfolio because DOD did not 
issue timely or complete Selected 
Acquisition Reports for the second 
consecutive presidential transition. 
GAO expects to resume its 
portfolio analysis in next year’s 
assessment. GAO also collected 
data from program offices on 
technology, design, and 
manufacturing knowledge, as well 
as on other factors that can affect 
program execution. GAO analyzed 
this data and compiled one- or two-
page assessments of 70 weapon 
programs. 

In 2009, the Secretary of Defense proposed canceling or significantly 
curtailing weapon programs with a projected cost of at least $126 billion. 
Congress supported several of the recommended terminations. DOD plans to 
develop new options to replace several of the canceled programs. The most 
significant of these will be the effort to restructure the Army’s terminated 
Future Combat System program. At the same time, DOD’s 2009 portfolio of 
major defense acquisition programs grew to 102 programs—a net increase of 
6 since last year. DOD did not issue complete Selected Acquisition Reports for 
these programs in 2009, which precluded an analysis of the overall cost and 
schedule performance of DOD’s portfolio in this year’s assessment. 

Secretary of Defense’s Fiscal Year 2010 Budget Recommendations 
 Weapon system Secretary’s comments 

VH-71 Presidential Helicopter Plan to develop options for a new 
program 

Combat Search and Rescue 
Helicopter 

Plan to reexamine requirements 

Next-Generation Bomber Will not initiate new development 
program without better understanding 
of the requirement and technology 

Future Combat Systems–
Manned Ground Vehicles 

Plan to reevaluate requirements, 
technology, and approach before 
relaunching and recompeting program 

Transformational Satellite Plan to buy two more AEHF satellites 
as alternative 

Recommended 
termination 

Ballistic Missile Defense–
Multiple Kill Vehicle 

Plan to reexamine requirements; no 
mention of new program 

C-17 Recommended ending production at 
205 aircraft 

DDG-1000 Recommended ending production at 3 
ships 

Recommended end 
of production 

F-22 Recommended ending production at 
187 aircraft 

Source: GAO analysis of DOD data. 

 
For 42 programs GAO assessed in depth, there has been continued 
improvement in the technology, design, and manufacturing knowledge 
programs had at key points in the acquisition process. However, most 
programs are still proceeding with less knowledge than best practices suggest, 
putting them at higher risk for cost growth and schedule delays. A majority of 
programs have also experienced requirements changes, software development 
challenges, or workforce issues, or a combination, which can affect program 
stability and execution. DOD has begun to implement a revised acquisition 
policy that addresses many of these areas. For example, seven programs we 
examined in technology development plan to test competitive prototypes 
before starting system development, and nine programs plan to hold early 
systems engineering reviews. If DOD consistently applies this policy, the 
number of programs adhering to a knowledge-based acquisition should 
increase and the outcomes for DOD programs should improve. View GAO-10-388SP or key components. 

For more information, contact Michael J. 
Sullivan at (202) 512-4841 or 
sullivanm@gao.gov. 
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March 30, 2010 Letter

Congressional Committees

I am pleased to present GAO’s eighth annual assessment of selected 
weapon programs. The report provides a snapshot of how well the 
Department of Defense (DOD) is planning and executing its major defense 
acquisition programs—an area that has been on GAO’s high-risk list since 
its inception in 1990. The past 15 months have seen DOD and Congress take 
meaningful steps towards addressing long-standing weapon acquisition 
issues. Many of these actions are consistent with our past 
recommendations. DOD made major revisions to its acquisition policies to 
place more emphasis on acquiring knowledge about requirements, 
technology, and design before programs start—thus putting it in a better 
position to field capabilities on time and at the estimated cost. Congress 
strengthened DOD’s acquisition policies and processes by passing the 
Weapon System Acquisition Reform Act of 2009, which includes provisions 
to ensure programs are based on realistic cost estimates and to terminate 
programs that experience high levels of cost growth. The Secretary of 
Defense proposed a fiscal year 2010 budget that ended or curtailed all or 
part of at least a half dozen major defense acquisition programs—such as 
the Air Force’s F-22A Raptor, the Army’s Future Combat System, the Navy’s 
DDG 1000 destroyer, and the Missile Defense Agency’s Multiple Kill 
Vehicle—that were over cost, behind schedule, or no longer suited to meet 
the warfighters’ current needs. Congress’s support for several of the 
recommended terminations signaled a willingness to make difficult choices 
on individual weapon systems and DOD’s major defense acquisition 
program portfolio as a whole.

While DOD’s acquisition policies and process may be improving, fiscal 
pressures continue to build. Notwithstanding the federal government’s 
long-term fiscal challenges, the Pentagon faces its own near-term and long-
term fiscal pressures as it attempts to balance competing demands, 
including ongoing operations in Afghanistan and Iraq, initiatives to grow 
and modernize the force, and increasing personnel and health care costs. 
While DOD’s fiscal year 2010 budget request started the process of 
reprioritizing acquisition dollars to meet warfighters’ most pressing needs, 
the department must still address the overall affordability of its weapon 
system investments. Our report this year indicates the number of major 
defense acquisition programs has grown in the past year from 96 to 102, 
although DOD’s efforts to reprioritize its acquisition investments are still 
ongoing. DOD should continue to work to balance its weapon system 
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portfolio with available funding, which includes reducing the number or 
size of weapon system programs, or both, and assessing the affordability of 
new programs and capabilities in the context of overall defense spending.

We believe that this report can provide insights that will help DOD place 
programs in a better position to succeed, and help the department 
maximize its investments. One of the surest ways that DOD can ensure it 
delivers the promised return on investment for its weapon system spending 
is to execute programs using a knowledge-based acquisition approach. Our 
review this year found continued improvement in the knowledge DOD 
officials had about programs’ technologies, designs, and manufacturing 
processes at key points in the acquisition process. However, most 
programs are still proceeding with less knowledge than best practices 
suggest, putting them at higher risk for cost growth and schedule delays. If 
DOD consistently applies its revised acquisition policy, we expect to see 
the number of programs adhering to a knowledge-based acquisition 
increase, and at the same time, the outcomes for those programs improve. 
These policies must also be reinforced by DOD and Congress in their 
decisions on whether or not to fund individual programs.

Our report this year does not include an analysis of the performance of 
DOD’s major defense acquisition program portfolio. In recent years, this 
analysis showed that the cumulative cost growth on DOD programs had 
reached $300 billion (in fiscal year 2010 dollars). DOD did not issue timely 
or complete Selected Acquisition Reports for its major defense acquisition 
programs in fiscal year 2009 for the second consecutive presidential 
transition, which precluded an analysis of the overall cost and schedule 
performance of DOD’s portfolio. GAO expects to resume its portfolio 
analysis in next year’s assessment.

Gene L. Dodaro 
Acting Comptroller General  
of the United States 
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March 30, 2010 Letter

Congressional Committees

This is GAO’s eighth annual assessment of selected Department of Defense 
(DOD) weapon programs and the second in response to the mandate in the 
joint explanatory statement to the DOD Appropriations Act, 2009.1 This 
report provides a snapshot of how well DOD is planning and executing its 
weapon programs—an area that has been on GAO’s high-risk list since 
1990. Since last year’s report, the executive and legislative branches have 
taken actions that altered the direction of individual major defense 
acquisition programs, as well as the way DOD must manage these 
acquisitions. In DOD’s fiscal year 2010 budget request, the Secretary of 
Defense proposed ending all or part of at least a half dozen major defense 
acquisition programs that were over cost, behind schedule, or no longer 
suited to meet the warfighters' current needs. Congress enacted the 
Weapon System Acquisition Reform Act of 2009,2 which built on previous 
congressional actions, our past recommendations, and DOD policy changes 
designed to put weapon programs on solid footing before they begin and 
maintain discipline throughout the acquisition process.

This report includes (1) observations on DOD’s efforts to manage its 
portfolio of major defense acquisition programs, (2) our assessment of the 
knowledge attained by key junctures in the acquisition process for a subset 
of 42 weapon programs—primarily in development or the early stages of 
production—from the 2009 portfolio, (3) data on other factors that can 
affect program execution, and (4) examples of how DOD is implementing 
its revised acquisition policy for major defense acquisition program.

To conduct our assessment of DOD’s management of its major defense 
acquisition program portfolio, we collected and analyzed data on the 

1See Explanatory Statement, 154 Cong. Rec. H 9427, 9526 (daily ed. Sept. 24, 2008), to the 
Department of Defense Appropriations Act Fiscal Year 2009, contained in Division C of the 
Consolidated Security, Disaster Assistance, and Continuing Appropriations Act, 2009, Pub. 
L. No. 110-329.

2Pub. L. No. 111-23.
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composition of DOD’s portfolio in 2009.3 Our ability to analyze the cost and 
schedule performance of the 2009 portfolio was limited this year because 
DOD did not prepare Selected Acquisition Reports that reflected the 
Secretary of Defense’s proposed changes to weapon programs in the fiscal 
year 2010 budget. Instead, we made observations on programs entering and 
exiting DOD’s portfolio of major defense acquisition programs using DOD 
budget documentation, fiscal year 2010 authorization and appropriation 
acts, December 2007 Selected Acquisition Reports, DOD’s list of major 
defense acquisition programs, and other program data.

To conduct our assessments of individual programs, we obtained 
information on the extent to which they followed knowledge-based 
practices for technology maturity, design stability, and production maturity, 
from a data collection instrument provided to each program office. We also 
collected information from program offices on other aspects of program 
management including systems engineering, requirements changes, 
software development, and program office staffing. Overall, we collected 
information on 70 weapon programs. We chose these programs based on 
their estimated cost, stage in the acquisition process, and congressional 
interest. Our assessment of how well programs are adhering to a 
knowledge-based acquisition approach includes a subset of 42 major 
defense acquisition programs from DOD’s 2009 portfolio.4

We conducted this performance audit from August 2009 to March 2010 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings based on our audit 

3Major defense acquisition programs are those identified by DOD that require eventual total 
research, development, test and evaluation (RDT&E) expenditures, including all planned 
increments, of more than $365 million or procurement expenditures, including all planned 
increments, of more than $2.19 billion in fiscal year 2000 constant dollars.

4The 28 programs in our assessment that are not covered in this analysis include: 10 pre–
major defense acquisition programs, 6 Missile Defense Agency elements, 5 Navy 
shipbuilding programs, 3 components or subprograms within major defense acquisition 
programs, 2 programs that are been terminated or are ending, 1 major defense acquisition 
program that is based on a commercially-derived aircraft, and 1 acquisition category II 
program. An acquisition category II program is defined as a program that does not meet the 
criteria for an acquisition category I program and is estimated to require eventual total 
RDT&E expenditures of more than $140 million or procurement expenditures of more than 
$660 million in fiscal year 2000 constant dollars.
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objectives. Appendix I contains detailed information on our scope and 
methodology.

Observations on DOD’s 
2009 Major Defense 
Acquisition Program 
Portfolio

We make four overall observations or points concerning DOD’s 
management of its major defense acquisition portfolio this year. First, in 
DOD’s fiscal year 2010 budget, the Secretary of Defense proposed 
canceling or significantly curtailing programs with projected total costs of 
at least $126 billion that he characterized as too costly or no longer relevant 
for current operations, while increasing funding for others that he assessed 
as higher priorities. Second, DOD plans to replace several of the canceled 
programs in fiscal years 2010 and 2011, hopefully with new, knowledge-
based acquisition strategies, because the warfighter need remains. The 
most significant of these new programs will be the effort to restructure the 
Army’s terminated Future Combat System program into several smaller, 
integrated programs. Third, DOD’s portfolio of major defense acquisition 
programs grew to 102 programs in 2009—a net increase of 6 since 
December 2007. Eighteen programs with an estimated cost of over $72 
billion entered the portfolio,5 while 12 programs with an estimated cost of 
$48 billion, including over $7 billion in cost growth, left the portfolio.6 When 
the Future Combat System is added to the programs leaving the portfolio, 
the total cost of these programs increases to $179 billion, including over 
$47 billion in cost growth. Finally, our analysis of this year’s portfolio was 
limited by the lack of timely Selected Acquisition Reports that reflected the 
Secretary of Defense’s proposed changes to the programs in the portfolio.

Additional details about each of these four observations follow:

• The Secretary of Defense’s fiscal year 2010 budget recommended 

the cancellation of several high-risk acquisition programs. In 
April 2009, the Secretary of Defense recommended canceling or 
curtailing all or part of at least a half dozen major defense acquisition 
programs—including the Air Force’s Combat Search and Rescue 
helicopter, the Army’s Future Combat System, the Missile Defense 
Agency’s Multiple Kill Vehicle, and the Navy’s VH-71 Presidential 

5Cost data were only available for 13 of the 18 newly designated major defense acquisition 
programs.

6The estimated cost for these 12 programs is based on DOD’s December 2007 Selected 
Acquisition Reports. Cost growth was calculated from the programs’ first cost estimate.
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Helicopter Replacement—that were over cost, behind schedule, no 
longer suited to meet the warfighters’ current needs, or based on a 
single service, instead of a joint solution. In announcing these changes, 
the Secretary estimated that the total cost of three of the programs 
recommended for cancellation exceeded $126 billion.7 Table 1 provides 
a summary of some of the Secretary of Defense’s recommendations in 
DOD’s fiscal year 2010 budget request.

Table 1:  Secretary of Defense’s Fiscal Year 2010 Budget Recommendations

7Data used to compute value of deletions and curtailments are based entirely on information 
provided by the Secretary of Defense when announcing budgetary recommendations. As 
shown in table 1, DOD did not specify a value to those programs that plan to end 
production.  

 

System
Total estimated cost

(dollars in billions) Secretary’s comments Congressional action

Recommended 
termination

VH-71 Presidential 
Helicopter

$13 Plan to develop options for a 
new program

Conferees recommended $100 
million for technology capture that 
DOD has budgeted for the VH-71 
program.

Combat Search 
and Rescue 
Helicopter

Unspecified Plan to reexamine 
requirements

Did not authorize appropriations for 
the program.

Next-Generation 
Bomber

Unspecified Will not initiate new 
development program 
without better understanding 
of the requirement and 
technology

Supported development of a Next- 
Generation Bomber Aircraft, but did 
not authorize appropriations.

Future Combat 
System–Manned 
Ground Vehicles

87 Plan to reevaluate 
requirements, technology, 
and approach before 
relaunching and 
recompeting program

Directed Army to develop, test, and 
field an operationally effective and 
affordable next-generation ground 
combat vehicle. Conferees 
recommended rescission of $26 
million in existing funding.

Transformational 
Satellite

26 Plan to buy two more AEHF 
satellites as alternative

Did not authorize appropriations for 
the program.

Ballistic Missile 
Defense–Multiple 
Kill Vehicle

Unspecified Plan to reexamine 
requirements; no mention of 
new program

Did not authorize appropriations for 
the program.
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Source: GAO analysis of Secretary’s April 2009 statement on fiscal year 2010 budget and fiscal year 2010 DOD authorization and 
appropriations acts.

• DOD is currently developing options for new programs to replace 

the Future Combat System and VH-71 Presidential Helicopter 

that will begin in fiscal year 2010 or 2011. While DOD 
recommended canceling existing programs with high-risk acquisition 
strategies, such as the manned ground vehicle portion of the Future 
Combat System and the VH-71 Presidential Helicopter, the capability 
needs these systems were supposed to fill still exist. In both cases, DOD 
is currently developing options for new programs that will begin in fiscal 
year 2010 or 2011. The Army is planning the acquisition strategy to 
deliver residual capabilities from the Future Combat System program. 
While its plans are still preliminary, it has already made a decision to 
produce the first increment of equipment from the Future Combat 
System program; begin development of follow-on equipment; establish 
an approach to acquiring future increments of network capabilities; and 
plan for the development of a new ground combat vehicle. The Navy is 
currently conducting early systems engineering activities including 
analyzing requirements and alternative approaches to meeting those 
requirements to support the start of a new presidential helicopter 
replacement program. In both cases, DOD has an opportunity to develop 
lower-risk alternatives with requirements that are aligned with available 
technology and funding and better reflect warfighters’ current needs.

• DOD’s portfolio of major defense acquisition programs continues 

to grow. Between December 2007 and July 2009, DOD’s portfolio of  
 
 
 

Recommended end 
of production

C-17 Unspecified Recommended ending 
production at 205 aircraft

Conferees recommended $2.5 billion 
for the procurement of 10 C-17 
aircraft, associated spares, support 
equipment, and training equipment.

DDG 1000 Unspecified Recommended ending 
production at 3 ships

Did not fund additional ships. 
Appropriated $1.4 billion for 
completion of third DDG 1000.

F-22 Unspecified Recommended ending 
production at 187 aircraft

Did not fund additional aircraft.  
Conferees recommended rescission 
of $383 million in existing funding.

Total $126

(Continued From Previous Page)

System
Total estimated cost

(dollars in billions) Secretary’s comments Congressional action
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major defense acquisition programs grew from 96 to 102 programs.8 
Overall, 18 percent of the portfolio or 18 programs are newly designated 
major defense acquisition programs. These programs have a total 
estimated cost of over $72 billion.9 Cost data were only available for 13 
of these programs. Not all of these programs entering the portfolio are 
new starts. For instance, the Airborne Signals Intelligence Payload, the 
MQ-9 Reaper Unmanned Aircraft System, the Extended Range Multi-
Purpose Unmanned Aircraft System, and the Predator Unmanned 
Aircraft System programs all began as acquisition category II programs, 
but their total research and development or procurement costs now 
exceed the threshold for major defense acquisition programs. Twelve 
programs with an estimated total cost of $48 billion as of December 
2007, including over $7 billion in cost growth, left the portfolio.10 These 
programs left the portfolio for a variety of reasons, including program 
restructure, termination, or completion. Due to the methodology we 
used to identify the programs entering and exiting the portfolio, our 
analysis did not include the Future Combat System program, which is 
being significantly restructured as part of the Secretary of Defense’s 
fiscal year 2010 budget recommendations. As of December 2007, the 
estimated total acquisition cost of the Future Combat System program 
was over $131 billion (fiscal year 2010 dollars), which includes over $40 
billion in cost growth (fiscal year 2010 dollars) since the start of 
development. At the time of our review, DOD did not have a cost 

8We compared the number of major defense acquisition programs with Selected Acquisition 
Reports in December 2007 to the number of programs on DOD’s June 2009 major defense 
acquisition program list.

9The programs that entered the portfolio between December 2007 and July 2009 include: 
Broad Area Maritime Surveillance Unmanned Aerial System, KC-X, Joint Tactical Radio 
System Airborne, Maritime, Fixed-Station, Joint High Speed Vessel, Global Positioning 
System IIIA, C-27J, Extended Range/Multipurpose Unmanned Aircraft System, Reaper 
Unmanned Aircraft System, Global Command Support System–Army, Joint Precision 
Aircraft Landing System, Airborne Signals Intelligence Payload, Navy Large Aircraft Infrared 
Countermeasures, Airborne Warning and Control System Upgrade, EA-6B, Integrated 
Defensive Electronic Countermeasures, Joint and Allied Threat Awareness System, 
Predator Unmanned Aerial System, and WIN-T Increment 3.

10The programs that left the portfolio between December 2007 and July 2009 include: 
Mission Planning System Increments I-III, Armed Reconnaissance Helicopter, CVN 68 
Nimitz Class Nuclear Powered Aircraft Carrier, Extended Range Munition, Minuteman III 
Guidance Replacement Program, Minuteman III Propulsion Replacement Program, VH-71 
Presidential Helicopter Replacement, Javelin, SSGN-Ohio Class Submarine Conversion, 
Advanced Deployable System (AN/WQR-3), Ship Self Defense System Program, and T-45TS 
GOSHAWK Undergraduate Jet Pilot Training System.
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estimate for the new programs that will replace the Future Combat 
System.

• The lack of complete Selected Acquisition Report data for 2009 

precludes an analysis of the overall cost and schedule 

performance of DOD’s portfolio of major defense acquisition 

programs. DOD did not comply with statutory requirements when it did 
not issue Selected Acquisition Reports within 60 days of its fiscal year 
2010 budget submission on May 7, 2009.11 DOD prepared limited 
Selected Acquisition Reports for 85 of 102 major defense acquisition 
programs by November 2009, 6 months after the budget was 
submitted.12 The data in the limited Selected Acquisition Reports were 
not complete. Program costs were not updated from December 2007 
Selected Acquisition Reports, except to reflect changes in the funding 
received in fiscal year 2009 and funding requested in fiscal year 2010. 
According to DOD, the rest of the cost data on programs could not be 
updated because the fiscal year 2011–2015 Future Years Defense 
Program was not complete.

Observations from Our 
Assessment of 
Knowledge Attained by 
Key Junctures in the 
Acquisition Process

For 42 individual weapon programs in DOD’s 2009 portfolio, we assessed 
the knowledge attained by key junctures in the acquisition process. Our 
analysis allows us to make five observations about DOD’s management of 
technology, design, and manufacturing risks and its use of testing and early 
systems engineering to reduce these risks. These observations present a 
mixed picture of DOD’s adherence to a knowledge-based acquisition 
approach. First, newer programs are beginning with higher levels of 
technology maturity, but they are not taking other steps, such as holding 
early systems engineering reviews, to ensure there is a match between 

11DOD is required to submit Selected Acquisition Reports to Congress at the end of each 
fiscal year quarter on current major defense acquisition programs, although certain 
exceptions apply. Selected Acquisition Reports for the first quarter of a fiscal year are 
known as comprehensive annual Selected Acquisition Reports. Each comprehensive annual 
Selected Acquisition Report is required to be submitted within 60 days after the date on 
which the President transmits the Budget to Congress for the following fiscal year. 10 U.S.C. 
§ 2432(b)(1), (c)(4), (f).

12Four programs prepared a baseline Selected Acquisition Report or a Selected Acquisition 
Report following a Nunn-McCurdy unit cost breach; one program was designated a Major 
Acquisition Information System Program; and twelve programs that were new major 
defense acquisition programs or were being restructured did not prepare any Selected 
Acquisition Reports.
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requirements and resources. Second, programs that have held critical 
design reviews in recent years reported higher levels of design knowledge; 
however, few programs are demonstrating that the design is capable of 
meeting performance requirements by testing an integrated prototype. 
Third, some programs are taking steps to bring critical manufacturing 
processes into control; however, many programs still rely on “after the fact” 
metrics. Fourth, programs are still not regularly testing production 
representative prototypes before committing to production. Fifth, more 
programs are using reliability growth curves before beginning production. 
While program knowledge is increasing, as in the past, none of the 42 
programs we assessed have attained or are on track to attain all of the 
requisite amounts of technology, design, and production knowledge by 
each of the key junctures in the acquisition process.13 However, if DOD 
consistently implements its December 2008 policy revisions on new and 
ongoing programs, then DOD’s performance in these areas, as well as its 
cost and schedule outcomes, should improve.

Good acquisition outcomes require the use of a knowledge-based approach 
to product development that demonstrates high levels of knowledge before 
significant commitments are made. Achieving the right knowledge at the 
right time enables leadership to make informed decisions about when and 
how best to move into various acquisition phases. In essence, knowledge 
supplants risk over time. This building of knowledge consists of 
information that should be gathered at three critical points over the course 
of a program.

• Knowledge point 1: Resources and requirements match. Achieving 
a high level of technology maturity by the start of system development is 
an important indicator of whether this match has been made.14 This 
means that the technologies needed to meet essential product 

13Not all programs provided information for every knowledge point or had reached all of the 
knowledge points—development start, design review, and production start.

14The start of system development, as used here, indicates the point at which significant 
financial commitment is made to design, integrate, and demonstrate that the product will 
meet the user’s requirements and can be manufactured on time, with high quality, and at a 
cost that provides an acceptable return on investment. Under the revised Department of 
Defense Instruction 5000.02, Operation of the Defense Acquisition System (Dec. 8, 2008), 
system development is now called engineering and manufacturing development. 
Engineering and manufacturing development follows materiel solution analysis and 
technology development. For shipbuilding programs, this point occurs when a program 
awards a detailed design and construction contract.
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requirements have been demonstrated to work in their intended 
environment. In addition, the developer has completed a preliminary 
design of the product that shows the design is feasible.

• Knowledge point 2: Product design is stable. This point occurs 
when a program determines that a product’s design will meet customer 
requirements, as well as cost, schedule, and reliability targets. A best 
practice is to achieve design stability at the system-level critical design 
review, usually held midway through system development. Completion 
of at least 90 percent of engineering drawings at this point or 100 
percent of the 3D product models for ships at fabrication start provides 
tangible evidence that the product’s design is stable, and a prototype 
demonstration shows that the design is capable of meeting performance 
requirements.

• Knowledge point 3: Manufacturing processes are mature. This 
point is achieved when it has been demonstrated that the developer can 
manufacture the product within cost, schedule, and quality targets. A 
best practice is to ensure that all critical manufacturing processes are in 
statistical control—that is, they are repeatable, sustainable, and capable 
of consistently producing parts within the product’s quality tolerances 
and standards—at the start of production.

A knowledge-based acquisition approach is a cumulative process in which 
certain knowledge is acquired by key decision points before proceeding. In 
other words, demonstrating technology maturity is a prerequisite for 
moving forward into system development, during which the focus should 
be on design and integration.

Additional details about each of our five observations on DOD’s adherence 
to these knowledge points follow.

• Newer programs are beginning with higher levels of technology 

maturity, but they are not taking key steps to ensure there is a 

match between requirements and resources. Since 2006, there has 
been a significant increase in the percentage of technologies 
demonstrated in a relevant or realistic environment by the start of  
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system development.15 This increase coincided with a change in statute. 
In 2006, the National Defense Authorization Act included a provision 
requiring all major defense acquisition programs seeking milestone B 
approval—entry into system development—to get a certification stating 
the program’s technologies have been demonstrated in a relevant 
environment.16 While only one of the six programs that entered system 
development since 2006 and provided data had fully mature critical 
technologies—that is, demonstrated in a realistic environment, 
according to our criteria—all the programs had critical technologies 
that had been at least demonstrated in a relevant environment (see fig. 
1). Overall, only 4 of the 29 programs in our assessment that provided 
data on technical maturity at development start did so with fully mature 
critical technologies.

15Demonstration in a relevant environment is Technology Readiness Level (TRL) 6. 
Demonstration in a realistic environment is TRL 7. See app. III for a detailed description of 
TRLs.

16A major defense acquisition program may not receive milestone B approval until the 
milestone decision authority certifies that the technology in the program has been 
demonstrated in a relevant environment. National Defense Authorization Act for Fiscal Year 
2006, Pub. L. No. 109-163, § 801 (codified at 10 U.S.C. § 2366b(a)(3)(D)).
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Figure 1:  Percentage of Technologies That Were Mature and Nearing Maturity When 
Selected Programs Entered System Development

Note: The number of programs entering system development is in parentheses under the years. The 
number of critical technologies for those programs is in parentheses in the bars.

While the technology levels of DOD programs entering system 
development have increased, these programs are still not regularly 
conducting early systems engineering reviews, which help ensure there is a 
match between requirements and resources. We have previously reported 
that before starting development, programs should hold systems 
engineering events, such as the preliminary design review, to ensure that 
requirements are defined and feasible and that the proposed design can 
meet those requirements within cost, schedule, and other system 
constraints. Our assessment last year found that programs conducting 
these events prior to development start experienced less research and 
development cost growth and shorter delays in the delivery of initial 
operational capabilities than programs that conducted these reviews after 
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development start. Almost all nonship programs (37 of 40 that provided 
data) in our assessment have held at least one of three key systems 
engineering reviews (system requirements review, system functional 
review, and preliminary design review). However, only 1 of these 37 
programs held a preliminary design review before the start of system 
development. The remaining programs held the review, on average, 30 
months after development start. The Weapon Systems Acquisition Reform 
Act of 2009 established a statutory requirement for programs to conduct a 
preliminary design review before milestone B, so we expect improvements 
in this area.17

• Programs that have held critical design reviews in recent years 

reported higher levels of design knowledge; however, few 

programs are demonstrating that the design is capable of 

meeting performance requirements by testing an integrated 

prototype. Knowing a product’s design is stable before system 
demonstration reduces the risk of costly design changes occurring 
during the manufacturing of production-representative prototypes—
when investments in acquisitions become more significant. The overall 
design knowledge that programs have demonstrated at their critical 
design reviews has increased since 2003. Programs in our assessment 
that held a critical design review between 2006 and 2009 had, on 
average, almost 70 percent of their design drawings releasable at the 
time of the review, which is a consistent upward trend since 2003 (see 
fig. 2).

17Under the Weapon System Acquisition Reform Act of 2009, a major defense acquisition 
program may not receive milestone B approval until the program has held a preliminary 
design review and the milestone decision authority has conducted a formal postpreliminary 
design review assessment and certified on the basis of such assessment that the program 
demonstrates a high likelihood of accomplishing its intended mission. Pub. L. No. 111-23, § 
205(a)(3) (codified as amended at 10 U.S.C. § 2366b(a)(2)).
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Figure 2:  Average Percent of Total Expected Design Drawings for Selected 
Programs That Are Releasable at Critical Design Review

Note: Number of programs in parentheses.

However, most designs are still not stable at this point. Of the 28 programs 
in our assessment that have held a system-level critical design review, only 
8 reported having a stable design. Only 2 of the 5 programs that held a 
critical design review in 2009 had a stable design at that point. The 5 
programs reported that, on average, 83 percent of the total expected 
drawings were releasable.

While the design knowledge of DOD programs at the system-level critical 
design review has increased since 2003, these programs are still not 
regularly demonstrating that these designs can meet performance 
requirements by testing integrated prototypes before the critical design 
review—a best practice. We have previously reported that early system 
prototypes are useful to demonstrate design stability and that the design 
will work and can be built. None of the 5 programs that held their critical 
design review in 2009 and planned to test a prototype did so before the 
review. Of the 33 programs that reported that they either had tested or were 
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going to test an early system prototype and provided a critical design 
review date, only 4 did so before their critical design review.18 The 
remaining programs tested or will test their prototype, on average, 31 
months after their critical design review. While few programs test 
integrated prototypes by the critical design review, DOD programs are 
testing prototypes earlier. As shown in table 2, programs that held or will 
hold their critical design reviews in 2004 or later are testing or plan to test 
an integrated prototype much sooner than programs with design reviews in 
2003 or earlier. 

Table 2:  Programs Testing an Early System Prototype

Source: GAO analysis of DOD data.

The Weapon Systems Acquisition Reform Act of 2009 requires that DOD 
policy ensure that the acquisition strategy for each major defense 
acquisition program provides for competitive prototypes before milestone 
B approval, unless a waiver is properly granted.19 This requirement should 
increase the percentage of programs demonstrating that the system’s 
design works as intended before the critical design review.

18One program that held a critical design review in 2009 did not plan to test an early systems 
prototype.

 

Year of critical design review

2003 or 
prior

2004–
2005

2006–
2009

2010 and 
later

All 
programs

Number of programs 
testing before critical 
design review

1 0 3 0 4

Number of programs 
testing after critical 
design review

3 6 15 5 29

For programs testing 
after critical design 
review, average number 
of months from design 
review to prototype test 

74 29 27 18 31

19Pub. L. No. 111-23, § 203(a).
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• Some programs are taking steps to bring critical manufacturing 

processes into control; however, many programs still rely on 

“after the fact” metrics, such as defects and rework, to measure 

manufacturing process maturity. Capturing critical manufacturing 
knowledge before entering production helps ensure that a weapon 
system will work as intended and can be manufactured efficiently to 
meet cost, schedule, and quality targets. Identifying key product 
characteristics and the associated critical manufacturing processes is a 
key initial step to ensuring production elements are stable and in 
control. Seven programs in our assessment have identified their critical 
manufacturing processes, including four of the programs that entered 
production in 2009. Three of those seven programs reported that their 
critical manufacturing processes were in control.20 Bringing processes 
under statistical control reduces variations in parts manufactured, thus 
reducing the potential for defects. It is generally less costly—in terms of 
time and money—to eliminate product variation by controlling 
manufacturing processes than to perform extensive inspection after a 
product is built. However, many DOD programs rely on inspecting 
produced components instead of using statistical process control data 
in order to assess the maturity of their production processes. For 
example, 12 programs in our assessment reported tracking defects in 
delivered units, nonconformances, or scrap/rework as a way to measure 
production process maturity. The use of “after the fact” metrics is a 
reactive approach towards managing manufacturing quality as opposed 
to a prevention-based approach. DOD is proposing the use of 
manufacturing readiness levels, which include process controls, as a 
common standard for identifying, communicating, and managing 
manufacturing risk and readiness.

• Programs are still not regularly testing production- 

representative prototypes before committing to production. We 
have previously reported that in addition to demonstrating that the 
system can be built efficiently, production and postproduction costs are 
minimized when a fully integrated, capable prototype is demonstrated to 

20DOD policy states that the knowledge required for a major defense acquisition program to 
proceed beyond low-rate initial production shall include demonstrated control of the 
manufacturing process and acceptable reliability, the collection of statistical process 
control data, and demonstrated control and capability of critical processes. Department of 
Defense Instruction 5000.02, Operation of the Defense Acquisition System, enclosure 2, 
paragraph 7.c.(2) (Dec. 8, 2008). We did not specifically assess compliance with this 
requirement.
Page 17 GAO-10-388SP Assessments of Major Weapon Programs

  



 

 

show that the system will work as intended and in a reliable manner. 
The benefits of testing are maximized when the tests are completed 
prior to a production decision because making design changes after 
production begins can be both costly and inefficient. However, of the 32 
programs in our assessment that could have tested a prototype before 
production, only 17 either tested or expect to test a fully configured, 
integrated, production-representative prototype before holding their 
production decision review. In December 2008, DOD changed its policy 
to require programs to test production-representative articles before 
entering production. Three of the five programs that held their 
production decision in 2009 reported testing a production-
representative prototype before their production decision. However, as 
figure 3 shows, only 9 of the 18 programs planning to hold their 
production decision review in 2010 and beyond plan to test a prototype 
before that decision.

Figure 3:  Programs Testing a Production-Representative Prototype before and after 
a Production Decision
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• More programs are using reliability growth curves before 

beginning production. Reliability growth testing provides visibility 
over how reliability is improving and uncovers design problems so fixes 
can be incorporated before production begins. According to DOD’s 
acquisition policy, a major defense acquisition program may not proceed 
beyond low-rate initial production until it has demonstrated acceptable 
reliability. Over half—22 of 40 programs that responded to our 
questionnaire—reported that they use a reliability growth curve, with 18 
of these programs reporting they are currently meeting their established 
goals. Programs that have held production decisions since 2009 are 
more likely to use reliability growth curves compared to programs that 
held production decisions before 2009. Three of the five programs that 
held their production decision in 2009 reported using a reliability growth 
curve, with all three reporting that they are meeting their goals. In 
addition, 12 of 19 programs that expect to hold their production decision 
in 2010 and beyond use reliability growth curves and most are currently 
meeting their goals. This practice should help these programs begin 
production with a reliable product design.

Observations on Other 
Factors That Can 
Affect Program 
Execution

In addition to collecting and analyzing data on the attainment of knowledge 
at key junctures in an acquisition program, we also collected and assessed 
data on other areas related to DOD’s management of its weapons programs, 
including requirements, software management, and program office staffing. 
We have previously identified requirements changes and increases in 
software lines of code as sources of program instability that can contribute 
to cost growth and schedule delays. Our analysis of the data we collected in 
these areas allows us to make three observations. First, a majority of the 
programs in our current assessment reported experiencing requirements 
changes after starting development, resulting in major cost and schedule 
effects for eight programs. Second, a majority of programs have also either 
experienced growth in software lines of code or are at risk of doing so in 
the future. Third, program offices reported experiencing workforce 
challenges that hindered program execution and negatively affected 
program management and oversight. As a result of shortfalls in government 
personnel and capabilities, programs in our current assessment are relying 
heavily on support contractors to fill these gaps. Additional details about 
each of these three observations follow.

• A majority of programs changed key systems requirements after 

development start. We reported in our last assessment that programs 
that changed key system requirements after starting development 
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experienced greater cost increases and schedule delays than programs 
with no requirements changes. Of the 42 programs in our current 
assessment that reported tracking requirements changes, 23 programs 
reported having had at least one change (addition, reduction, 
enhancement, or deferment) to a key performance parameter—a top-
level requirement—since development start—up from 22 programs in 
last year’s assessment. Further, nine programs experienced at least one 
change to a key system attribute—a lower level, but still a crucial 
requirement of the system. Eight programs reported major effects on the 
program as a result of these requirements changes, such as not meeting 
acquisition program baseline cost, schedule, and performance 
thresholds. DOD’s revised December 2008 acquisition policy attempts to 
reduce potentially disruptive requirements changes by requiring 
programs to hold annual configuration steering board meetings to 
ensure that significant technical changes are not approved without 
considering their effect on cost and schedule.

• Many programs are at risk for cost growth and schedule delays 

because of software development issues. We reported in our last 
assessment that programs experiencing more than a 25 percent growth 
in software lines of code since development start had higher 
development cost growth and longer schedule delays than other 
programs. Seventeen of the 28 programs that reported data on software 
lines of code estimated that the number of lines of code required for the 
system to function has grown or will grow by 25 percent or more—up 
from 14 programs in our last assessment. Overall, the average lines of 
code growth or planned growth for the 28 programs was about 92 
percent. In addition to measuring growth in software lines of code, we 
have previously reported that collecting earned value management data 
for software development and tracking and containing software defects 
in phase are good management practices. Overall, 30 programs in our 
assessment reported collecting earned value management data to help 
manage software development. Thirty-two programs in our assessment 
reported collecting some type of software defect data. For the 22 
programs that responded to a more specific question about defect 
correction, on average, only 69 percent of the defects were corrected in 
the phase of software development in which they occurred. Capturing 
software defects in-phase is important because discovering defects out 
of phase can cause expensive rework later in programs.

• Programs’ reliance on nongovernment personnel continues to 

increase in order to make up for shortfalls in government 
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personnel and capabilities. In recent years, Congress and DOD have 
taken steps to ensure the acquisition workforce has the capacity, 
personnel, and skills needed to properly perform its mission; however, 
programs continue to struggle to fill all staff positions authorized. Only 
19 of the 50 programs that responded to our questions on staffing were 
able to fill all the positions they had been authorized.21 A commonly 
cited reason for not being able to fill positions was difficulty finding 
qualified candidates. As a result of staff shortfalls, program offices 
reported that program management and oversight has been degraded, 
contracting activities have been delayed, and program management 
costs have increased as contractors are used to fill the gap. Overall, 43 
programs or 86 percent of those providing data reported utilizing 
support contractors to make up for shortfalls in government personnel 
and capabilities. 
 
Program offices’ reliance on contractors has continued to increase. For 
the first time since we began reporting on program office staffing in 
2008, programs reported having more nongovernment than government 
staff working in program offices. As shown in table 3, for the 50 
programs in our assessment that responded, nongovernment staff 
constituted approximately 51 percent of the total program office 
workforce—up from 48 percent in 2008.

Table 3:  Program Office Composition for 50 DOD Programs

Source: GAO analysis of DOD data.

Notes: Totals may not add due to rounding.
aOther nongovernment includes federally funded research and development centers, universities, and 
affiliates.

21In addition to data from 46 major defense acquisition programs, our analysis of program 
staffing includes data from four Missile Defense Agency programs.

 

Percentage of staff

Program 
management

Engineering 
and technical Contracting 

Other business 
functions 

Administrative 
support Other Total

Military 28 7 6 3 2 5 8

Civilian government 40 41 74 45 18 24 40

Total government 67 47 80 48 20 29 49

Support contractors 32 43 20 50 78 70 45

Other nongovernmenta 0 9 0 3 2 1 6

Total nongovernment 33 53 20 52 80 71 51
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The increasing number of support contractors accounts for this steady 
growth. This year, support contractors made up about 45 percent of 
program office staff—up from 36 percent in 2008. The greatest numbers of 
support contractors are in engineering and technical positions, but their 
participation has increased in all areas, from program management and 
contracting to administrative support and other business functions.

Observations about 
DOD’s Implementation 
of Acquisition Reforms

DOD has begun to incorporate acquisition reforms into the acquisition 
strategies for new programs. Both DOD’s December 2008 acquisition policy 
revisions and the Weapon Systems Acquisition Reform Act of 2009 require 
programs to invest more time and resources in the front end of the 
acquisition process—refining concepts through early systems engineering, 
developing technologies, and building prototypes before starting system 
development. In addition, DOD policy requires establishment of 
configuration steering boards that meet annually to review all program 
requirements changes as well as to make recommendations on proposed 
descoping options that could help keep a program within its established 
cost and schedule targets. These steps could provide a foundation for 
establishing sound, knowledge-based business cases for individual weapon 
programs and are consistent with many of our past recommendations; 
however, if reform is to succeed and weapon program outcomes are to 
improve, they must be reinforced in practice through decisions on 
individual programs. Our analysis of the programs in our assessment 
allows us to make two observations about the extent to which DOD is 
implementing recent acquisition reforms. First, ten programs in our 
assessment have not yet entered system development and most reported 
having acquisitions strategies consistent with both DOD’s revised 
acquisition policy and the provisions of the Weapon Systems Acquisition 
Reform Act of 2009. Second, seven programs in our assessment reported 
holding configuration steering boards in 2009. Additional details about both 
of observations follow.

• Almost all the pre–major defense acquisition programs in our 

assessment plan to develop competitive prototypes and conduct 

a preliminary design review before development start. Consistent 
with the new requirement in the Weapon Systems Acquisition Reform 
Act of 2009, 8 of 10 pre–major defense acquisition programs in our 
assessment reported planning to develop competitive prototypes of the  
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proposed weapon system or key system elements before milestone B.22 
The programs include the 3rd Generation Infrared Surveillance, Air and 
Missile Defense Radar, Common Infrared Countermeasures, Joint Air-to-
Ground Missile, Joint Light Tactical Vehicle, Next Generation GPS 
Control Segment, Maritime Prepositioning Force (Future) Mobile 
Landing Platform, and Small Diameter Bomb Increment II. The B-2 EHF 
SATCOM Increment 2 did not report that competitive prototypes were 
part of its acquisition strategy. In addition, 7 of 10 pre–major defense 
acquisition programs in our assessment have already scheduled a 
preliminary design review before milestone B, consistent with the new 
requirement in the Weapon Systems Acquisition Reform Act of 2009.23 
One program—the Navy’s Sea Based Strategic Deterrent—is not in the 
technology development phase and, therefore, has not put forth a 
technology development strategy that would include competitive 
prototypes or a scheduled preliminary design review. In addition to 
programs planning to develop competitive prototypes and conduct early 
systems engineering reviews, we have seen examples of programs 
focusing on developing realistic requirements. For example, the B-2 
EHF Increment 2 is currently reexamining its requirements after early 
reviews and trade studies found that they could not be met with existing 
technologies.

• Only a few programs reported holding configuration steering 

boards to review requirements changes, significant technical 

changes, or de-scoping options in 2009. We have previously reported 
that requirements changes and the inability of the program manager to 
defer requirements that could not be completed under existing cost and 
schedule targets are factors in poor acquisition program outcomes. 
Under DOD’s revised acquisition policy, ongoing programs are required 
to conduct annual configuration steering boards to review requirements 
changes and significant technical configuration changes that have the 

22The Weapon Systems Acquisition Reform Act of 2009 requires that DOD policy ensure that 
the acquisition strategy for each major defense acquisition program provides for 
competitive prototypes before milestone B approval, unless a waiver is properly granted. 
Pub. L. No. 111-23, § 203(a).

23The Weapon System Acquisition Reform Act of 2009 establishes a statutory requirement 
that a major defense acquisition program may not receive milestone B approval until the 
milestone decision authority has received a preliminary design review, conducted a formal 
postpreliminary design review assessment, and certified on the basis of such assessment 
that the program demonstrates a high likelihood of accomplishing its intended mission. Pub. 
L. No. 111-23, § 205(a)(3) (codified as amended at 10 U.S.C. § 2366b(a)(2)).
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potential to result in cost and schedule effects on the program. In 
addition, the program manager is expected to present de-scoping 
options to the board that could reduce program costs or moderate 
requirements. Only seven programs in our assessment reported holding 
a configuration steering board meeting in 2009. None of the programs 
reported that the board approved requirements changes or significant 
technical changes. However, the P-8A program presented de-scoping 
options to decrease the cost and schedule risk on the program and 
reported that those options were approved.

How to Read the 
Knowledge Graphic for 
Each Program 
Assessed

For our two-page assessments, we depict the extent of knowledge gained 
by key points in a program using a stacked bar graph and provide a 
narrative summary at the bottom of the first page of each assessment. As 
illustrated in figure 4, the knowledge graph is based on three knowledge 
points. The key indicators for the attainment of knowledge are technology 
maturity (in orange), design stability (in green), and production maturity 
(in blue). A “best practice” line is drawn based on the ideal attainment of 
the three types of knowledge at the three knowledge points. The closer a 
program’s attained knowledge is to the best practice line; the more likely 
the weapon will be delivered within estimated cost and schedule. A 
knowledge deficit at development start—indicated by a gap between the 
technology maturity attained and the best practice line—means the 
program proceeded with immature technologies and faces a greater 
likelihood of cost and schedule increases as risks are discovered and 
resolved.
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Figure 4:  Depiction of Notional Weapon System Knowledge as Compared with Best 
Practices

An interpretation of this notional example would be that system 
development began with critical technologies that were partially immature, 
thereby missing knowledge point 1 indicated by the orange diamond. By 
the design review, technology knowledge had increased, but all critical 
technologies were not yet mature, and only 33 percent of the program’s 
design drawings were releasable to the manufacturer. Therefore, 
knowledge point 2, as indicated by the green diamond, was not attained. At 
the time of GAO’s review, this program had matured all of its critical 
technologies and released approximately 75 percent of its design drawings. 
When the program plans to make a production decision, it expects to have 
released all of its design drawings and have half of its critical 
manufacturing processes in statistical control. The expected knowledge at 
this future point is captured in the outlined region marked “projection.” 
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This program is not projected to reach knowledge point 3, indicated by the 
blue diamond, by the time it makes a production decision.24

Assessments of 
Individual Programs

This section contains assessments of individual weapon programs. Each 
assessment presents data on the extent to which programs are following a 
knowledge-based approach to system development and other program 
information. In total, we present information on 70 weapon programs. For 
57 programs, we produced two-page assessments discussing technology, 
design, and manufacturing knowledge obtained, as well as other program 
issues. Forty-seven of these assessments are of major defense acquisition 
programs, most of which are in development or early production; eight 
assessments are of components of major defense acquisition programs, 
including elements of MDA’s Ballistic Missile Defense System; and three 
assessments are of programs that were projected to become major defense 
acquisition programs during our review. The other 13 programs, which 
include 8 pre–major defense acquisition programs, 2 major defense 
acquisition programs that were terminated or are ending, 1 major defense 
acquisition program that is a commercially-derived aircraft, 1 MDA 
element, and 1 acquisition category II program are covered in a one-page 
format that describes their current status.

24For shipbuilding programs, knowledge point 1 occurs when a program awards a detailed 
design and construction contract, and knowledge point 2 occurs when the lead ship starts 
fabrication. We do not assess production maturity at knowledge point 3 for shipbuilding 
programs.
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Common Name:  AEHF 
Advanced Extremely High Frequency (AEHF) Satellites
The Air Force’s AEHF satellite system will replenish 
the existing Milstar system with higher-capacity, 
survivable, jam-resistant, worldwide, secure 
communication capabilities for strategic and tactical 
warfighters. The program includes satellites and a 
mission control segment. Terminals used to transmit 
and receive communications are acquired separately 
by each service.  AEHF is an international 
partnership program that includes Canada, the 
United Kingdom, and the Netherlands. We assessed 
the satellite and mission control segments.
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Concept System development Production
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Program
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(4/99)

Development
start
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Program Essentials
Prime contractor: Lockheed Martin
Program office: El Segundo, CA 
Funding needed to complete: 

R&D: $1,022.0 million
Procurement: $2,171.3 million
Total funding: $3,193.3 million
Procurement quantity: 1
Program Performance (fiscal year 2010 dollars in millions)
As of

10/2001
Latest

09/2008
Percent
change

Research and development cost $4,796.0 $7,277.5 51.7
Procurement cost $1,418.5 $3,129.4 120.6
Total program cost $6,214.5 $10,406.8 67.5
Program unit cost $1,242.896 $2,601.707 109.3
Total quantities 5 4 -20.0
Acquisition cycle time (months) 111 170 53.2
The AEHF program has overcome the technical 
problems that have delayed the first satellite’s 
launch by almost 2 years and increased the cost of 
the program. Defective satellite parts were 
replaced and the satellite successfully completed 
system-level environmental testing. The satellite is 
now proceeding to final testing before its 
scheduled September 2010 launch. The AEHF 
technologies are mature and the design appears 
stable. We could not assess production maturity 
because the program does not collect statistical 
process control data. Three satellites have been 
added to the program in recent years because of 
concerns about delays in and the subsequent 
recommended termination of the 
Transformational Satellite (TSAT) program. 
Satellites four through six will cost significantly 
more than the third satellite because of parts 
obsolescence issues and a 4-year break in 
production.
0

96

192

288

Production
decision
(6/04)

Development
start

(9/01)

Production,
design and
technology
maturity

Design and
technology
maturity

Technology
maturity

DOD
design
review
(4/04)

GAO
review
(1/10)

Attainment of Product Knowledge

Des
ire

d 
le

ve
l o

f k
no

wle
dg

e

GAO-10-388SP Assessments of Major Weapon Programs



Common Name:  AEHF 
AEHF Program

Technology and Design Maturity
According to the program office, all 14 AEHF critical 
technologies are mature, with all either flight- 
qualified through test and demonstration or flight- 
proven through successful mission operations.  
System-level environmental testing for the first 
satellite was completed in July 2009.  The AEHF’s 
design appears stable with all of its expected design 
drawings released.

Production Maturity
We could not assess production maturity because 
the program office does not collect statistical 
process control data. However, during initial system 
level environmental testing for the first and second 
satellites, several flight boxes experienced failures 
due to defective components that required removal, 
repair, and reinstallation. Because of the number of 
components that had to be removed and reinstalled, 
the first satellite had to undergo an additional round 
of system-level environmental tests. These actions 
delayed the first launch almost 2 years and increased 
program cost. According to the program office, the 
additional testing was successfully completed in 
July 2009. The second satellite also completed 
system level environmental testing in 2009, and no 
new problems or issues were discovered. The first 
satellite will now proceed to final testing, which 
includes verifying satellite interfaces and functions 
and that the space, ground control, and terminals 
segments perform together as expected. The 
satellite will then be prepared for its scheduled 
September 2010 launch. Launches for satellites 2 
and 3 are scheduled for May 2011 and January 2012, 
respectively.

Other Program Issues
The number of AEHF satellites to be procured has 
changed over time. The original AEHF program 
included the purchase of five satellites. In December 
2002, satellites 4 and 5 were deleted from the 
program with the intention of using the first TSAT 
satellite to achieve full operational capability. 
However, because of concerns about TSAT 
development and a possible gap in capability, the 
conference report accompanying the fiscal year 2008 
Defense Appropriations Act recommended funding 
for the advanced procurement of a fourth satellite, 
which the Air Force fully funded in the fiscal year 
2010 budget for about $1.5 billion (then-year 

dollars). This satellite is expected to launch in 2016. 
The cost of the fourth satellite is significantly more 
than the estimated $952 million (then-year dollars) 
cost of the third satellite because there is an 
estimated 4-year break in production and some 
electronics components are no longer 
manufactured. Program officials do not anticipate 
significant technical challenges, but integrating, 
testing, and requalifying the new components will 
require time and money. In addition, in April 2009, 
DOD announced its intention to terminate the TSAT 
program and procure two additional AEHF 
satellites, bringing the total to six. The program has 
decided that the design specifications for the first 
three satellites will remain unchanged for satellites 
four through six, which will be clones except for 
obsolete parts. The program office estimates the 
cost of satellites five and six will be about $1.6 
billion and $1.7 billion (then-year dollars), 
respectively, with estimated launch dates in 2018 
and 2020.

Program Office Comments
The AEHF program office provided technical 
comments, which we incorporated as appropriate.
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Common Name:  AGM-88E AARGM 
AGM-88E Advanced Anti-Radiation Guided Missile (AARGM)
The Navy’s AARGM is an air-to-ground missile for 
carrier-based aircraft designed to destroy enemy 
radio-frequency-enabled surface-to-air defenses. The 
AARGM is an upgrade to the AGM-88 High Speed 
Anti-Radiation Missile (HARM). It will utilize the 
existing HARM propulsion and warhead sections, a 
modified control section, and a new guidance 
section with Global Positioning System and 
improved targeting capabilities. The program is 
following a phased approach for development. We 
assessed phase I and made observations on phases II 
and III.
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Program Essentials
Prime contractor: ATK Missile Systems 
Company
Program office: Patuxent River, MD 
Funding needed to complete: 

R&D: $3.5 million
Procurement: $1,232.2 million
Total funding: $1,235.7 million
Procurement quantity: 1,841
Program Performance (fiscal year 2010 dollars in millions)
As of

07/2003
Latest

08/2009
Percent
change

Research and development cost $621.6 $665.7 7.1
Procurement cost $940.0 $1,292.7 37.5
Total program cost $1,561.5 $1,958.4 25.4
Program unit cost $.872 $1.025 17.5
Total quantities 1,790 1,911 6.8
Acquisition cycle time (months) 85 92 8.2
The AARGM program awarded a contract for the 
first lot of low-rate initial production in December 
2008. According to the program office, its critical 
technologies are mature and its design is stable. 
Software development is nearing completion. 
However, the contractor has not yet demonstrated 
that production processes are fully mature. The 
program office has identified the number of 
critical manufacturing processes and stated that 
the contractor was to begin collecting statistical 
process control data in December 2009. According 
to the program office, deficiencies related to the 
missile’s capabilities were identified during 
developmental testing in the last year, which has 
delayed the start of operational evaluation by 4 
months. The program also is in the process of 
coordinating approval from the Navy to defer 
demonstration of one aspect of a key performance 
parameter. 
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Common Name:  AGM-88E AARGM 
Page 30 GAO-10-388SP Assessments of Major Weapon Programs

AGM-88E AARGM Program

Technology Maturity
The AARGM program began system development in 
2003 with its two critical technologies—the 
millimeter wave software and radome—nearing 
maturity and demonstrated in a relevant 
environment. According to the program office, these 
technologies were mature and demonstrated in a 
realistic environment when the program received 
approval to enter production in September 2008. 
However, according to DOT&E, the missile’s 
millimeter wave capabilities were not fully 
demonstrated during the program’s operational 
assessment in order to avoid a delay in the program’s 
production decision. According to the program 
office, these capabilities have been demonstrated 
during subsequent developmental tests. During 
these tests, the program identified deficiencies 
related to the missile’s reliability and situational 
awareness. As a result, program officials stated that 
the start of operational evaluation will be delayed 4 
months until February 2010. In addition, program 
officials said that the missile is not fully meeting its 
lethality requirement for a specific target in a 
specified scenario. The program is in the process of 
obtaining approval from the Navy to defer 
demonstration of this requirement to follow-on 
operational testing and evaluation.

The AARGM program will incorporate additional 
capabilities in phase II and phase III of the program. 
The weapons impact assessment transmitter and 
integrated broadcast service receiver are key 
enablers of these capabilities. According to program 
officials, both technologies are mature and were 
demonstrated in a realistic environment during 
developmental testing. 

Design Maturity
The design of the AARGM is currently stable and all 
of the drawings were released to manufacturing by 
the start of production. The program office reports 
that it is nearing completion of software 
development efforts and has tested, integrated, and 
released 100 percent of the total lines of code.

Production Maturity
The AARGM program awarded a contract for the 
first lot of low-rate initial production in December 
2008. However, the AARGM’s production processes 
have not yet demonstrated their maturity because 
the contractor has not started collecting statistical 

process control data. The program has identified the 
number of critical manufacturing processes and 
expected the contractor to start collecting statistical 
process control data by the end of 2009. According 
to the Defense Contract Management Agency, the 
contractor is still finishing efforts under the system 
development and demonstration contract and has 
not yet fully moved into low-rate initial production. 
Delivery of the first unit is scheduled for January 
2010. The contract provides incentives for on-time 
delivery of subsequent units.

Program Office Comments
The program delayed entry into operational testing 
in September 2009 to correct key deficiencies 
identified toward the end of developmental testing. 
Since that time, the program corrected those 
deficiencies and completed all developmental flight 
testing events to support entry into operational 
testing, which will begin in February 2010. The first 
production units will be delivered in January 2010. 
The program continues to focus on affordability and 
is reporting a 1.3 percent average procurement unit 
cost growth against the current acquisition program 
baseline estimate.



Common Name:  ASIP Baseline 
Airborne Signals Intelligence Payload Baseline
The Air Force’s Airborne Signals Intelligence 
Payload (ASIP) is a common, scalable family of 
sensors designed for medium- and high-altitude 
aircraft. ASIP sensors are expected to provide 
automatic, real-time, battlefield surveillance, 
situational awareness and intelligence information. 
The Air Force is developing three different ASIP 
variants, a baseline variant for use on the U-2 and 
Global Hawk, and two scaled-down variants referred 
to as ASIP 1C and ASIP 2C for Predator and Reaper 
respectively. We assessed the baseline variant.
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Program Essentials
Prime contractor: Northrop Grumman 
Corp.
Program office: Wright-Patterson AFB, 
OH
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2002
Latest

08/2009
Percent
change

Research and development cost $338.6 $493.6 45.8
Procurement cost $0.0 $0.0 0.0
Total program cost $338.6 $493.6 45.8
Program unit cost NA $123.397 NA
Total quantities NA 4 NA
Acquisition cycle time (months) NA NA NA
The critical technologies for the baseline ASIP are 
mature and its design appears stable. However, 
ASIP has not been fully tested on Global Hawk 
and additional design work may be necessary. 
Operational testing of the sensor on Global Hawk 
will not begin until 2010 because of delays in the 
Global Hawk program. The ASIP program was 
granted approval to conduct operational test 
flights on a U-2. Program officials stated that U-2 
test data will be used to help ensure that ASIP is 
ready to begin Global Hawk testing. We did not 
assess design stability using design drawing 
releases because the program does not track that 
data. Instead, officials noted that they track design 
stability by analyzing trends in the number of 
engineering changes. Trend data provided by the 
program office indicates a generally stable design. 
ASIP production will be funded and managed as 
part of the Global Hawk program.
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Common Name:  ASIP Baseline 
ASIP Baseline Program

Technology Maturity
At the beginning of system development in 2002, all 
four critical technologies for the ASIP baseline 
sensor—spray cooling, VME receiver, high-band 
antenna array, and data encryptor—were nearing 
maturity. Developmental testing of the ASIP sensor 
began in late 2006. The sensor is now nearing the 
end of development; and according to the program 
office, all four critical technologies are fully mature, 
having been successfully demonstrated on the 
intended host aircraft. Operational testing of the 
ASIP sensor on Global Hawk has been delayed 
because of continuing developmental problems with 
the Global Hawk aircraft. However, the ASIP 
program office sought and was granted approval to 
conduct additional sensor evaluations on U-2 
aircraft. The evaluations began in 2009, and program 
officials noted that the test data from those flights 
will be used to help ensure that ASIP is ready to 
begin Global Hawk initial operation testing and 
evaluation in 2010.

Design Maturity
The design of the ASIP baseline sensor appears 
stable; however, it has not been fully tested on 
Global Hawk and additional design work could still 
be necessary. We did not assess design maturity 
using design drawing releases because the program 
does not track that data. Instead, ASIP program 
officials noted that they assess design stability by 
tracking trends in the number of engineering 
changes. This trend data provided by the program 
office indicates that the sensor’s design is generally 
stable.

Production Maturity
We did not assess production maturity because the 
ASIP program office is only responsible for 
developing and testing the sensor. The host aircraft 
program offices are responsible for managing and 
funding sensor production and integration. The ASIP 
program did produce four sensors for U-2 and 
Global Hawk testing.

Other Program Issues
In January 2009, the ASIP program was designated a 
major defense acquisition program because its 
estimated eventual total expenditure for research, 
development, test, and evaluation is more than $365 
million (fiscal year 2000 dollars). According to the 

program office, the bulk of the cost growth 
experienced by the ASIP baseline sensor is primarily 
due to capability enhancements, Global Hawk 
schedule delays, and the need to purchase two more 
developmental sensors than originally planned. 
Program officials stated that although the baseline 
sensor’s development is on schedule, testing of the 
sensor continues to be adversely affected by delays 
in Global Hawk development and testing.

DOD has also noted that it wants to oversee all ASIP 
variants as part of a system of systems. However, 
officials stated that the Air Force will continue to 
manage the program as though it were three 
separate programs. ASIP 1C is being developed for 
possible integration onto the MQ-1 Predator. ASIP 
2C is expected to be a larger variant of the ASIP 1C. 
It will be used on the MQ-9 Reaper and potentially 
on the Army’s Extended Range Multi-Purpose 
unmanned aircraft. The ASIP 2C has not yet 
officially begun development, but a study is ongoing 
to determine the potential of this sensor to meet the 
signals intelligence needs of both the Air Force and 
the Army.

Program Office Comments
The program office concurred with this assessment.
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Common Name:  B-2 EHF SATCOM Inc 1 
B-2 Spirit Advanced Extremely High Frequency (EHF) SATCOM Capability Increment 1
The Air Force’s B-2 EHF SATCOM is a satellite 
communication upgrade being developed in three 
increments. Increment 1 upgrades computing 
system speed and storage capacity of the current 
avionics infrastructure with new integrated 
processing units and disk drive units that will 
facilitate future B-2 upgrades. Increment 2 will 
ensure survivable strategic connectivity by adding 
low-observable antennas and radomes. Increment 3 
will enable connectivity with the Global Information 
Grid. We assessed Increment 1.
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Program Essentials
Prime contractor: Northrop Grumman
Program office: Wright-Patterson AFB, 
OH
Funding needed to complete: 

R&D: $230.2 million
Procurement: $123.8 million
Total funding: $353.9 million
Procurement quantity: 16
Program Performance (fiscal year 2010 dollars in millions)
As of

05/2007
Latest

08/2009
Percent
change

Research and development cost $571.9 $521.0 -8.9
Procurement cost $120.5 $123.8 2.7
Total program cost $692.4 $644.8 -6.9
Program unit cost $32.972 $32.238 -2.2
Total quantities 21 20 -4.8
Acquisition cycle time (months) 85 85 0.0
According to the program office, the B-2 EHF 
SATCOM Increment 1 will have mature critical 
technologies and a stable design by its planned 
July 2011 production decision. The program office 
expects all critical technologies to be flight 
qualified through test and demonstration by the 
production start. The current software 
development plan is on track and progressing 
toward certification in April 2010. The program 
expects flight testing with certified software to 
begin in spring 2010. As of September 2009, 8 of 10 
software blocks had completed integration 
testing, with the core software increments having 
demonstrated full functionality in testing. The 
10th software block is being used to correct any 
deficiencies identified in the overall software 
build.
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Common Name:  B-2 EHF SATCOM Inc 1 
B-2 EHF SATCOM Inc 1 Program

Technology Maturity
Increment 1 of the B-2 EHF SATCOM program 
entered system development in February 2007 with 
all six of its critical technologies near maturity. The 
program office expects all critical technologies to be 
mature and flight qualified by the program’s planned 
July 2011 production decision. According to 
program officials, development and successful 
integration of new disk drive units (DDU) and 
integrated processing units (IPU) is the primary 
objective for Increment 1. According to the Air 
Force, DDU qualification and design verification 
testing has been completed without discovering any 
significant issues. IPU durability testing and flight 
test airworthiness testing is also completed.

Design Maturity
The B-2 EHF Increment 1 design appears stable. 
According to the program office, all of the expected 
drawings were releasable at the October 2008 design 
review. 

The B-2 EHF SATCOM Increment 1 program has 
recovered from early software development issues 
that delayed the start of developmental test and 
evaluation by about 9 months. In 2008, the 
Increment 1 software plan was revised because 
software requirements for each block were not 
defined upfront. The revised development plan 
stated the requirements for all software components 
must be defined before coding begins. It also added 
three preliminary software blocks, which have 
reduced the risk of late problem discovery and 
accelerated integration testing of key functionality. 
According to program officials, the software 
development has remained on schedule since the 
revision. As of September 2009, 8 of 10 software 
blocks had completed integration testing, with the 
core software increments having demonstrated full 
functionality in testing. The 10th software block is 
being used to correct any deficiencies identified in 
the overall software build. Software certification is 
scheduled for April 2010 and first flight test is 
expected in spring 2010.

Other Program Issues
Due to the limited availability of the one B-2 test 
aircraft, flight testing for EHF Increment 1 is 
scheduled to occur in tandem with another 
acquisition program. Program officials emphasized 

the B-2 EHF SATCOM Increment 1 will not be held 
up by any schedule delays that might occur with its 
test partner because the B-2 EHF SATCOM is not 
dependent on the other program to meet its test 
objectives. If the other program is not ready for 
testing, then the B-2 EHF SATCOM program will 
proceed with its scheduled flight tests without the 
other program.

Program Office Comments
The program office concurred with this assessment 
and provided technical comments, which were 
incorporated where appropriate.
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Common Name:  ABL 
BMDS Airborne Laser (ABL)
MDA’s ABL element is being developed to negate 
enemy missiles during the boost phase of flight. The 
current program will not result in an operational 
system. Carried aboard a modified Boeing 747 
aircraft, ABL employs a battle management 
subsystem to plan and execute engagements, a high-
energy chemical laser to rupture the fuel tanks of 
enemy missiles, and a beam control/fire control 
subsystem to focus the high-energy laser beam on 
the target.  We assessed the prototype design that is 
expected to lead to a lethality demonstration in 
2010.
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Program Essentials
Prime contractor: Boeing
Program office: Kirtland AFB, NM
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)

Columns only include costs from the program’s inception through fiscal year 2010. 

As of
Latest

05/2009
Percent
change

Research and development cost NA $5,789.1 NA
Procurement cost NA $0.0 NA
Total program cost NA $5,789.1 NA
Program unit cost NA NA NA
Total quantities NA NA NA
Acquisition cycle time (months) NA NA NA
In 2009, long-standing technical problems, cost 
growth, and schedule delays prompted the 
Secretary of Defense to recommend decreasing 
the fiscal year 2010 budget request for ABL by 
more than $200 million, cancelling the planned 
second aircraft, and focusing the program on 
technology development efforts. None of ABL’s 
seven critical technologies are fully mature. 
Program officials plan to demonstrate the 
prototype’s critical technologies during a flight 
test planned to occur during the second quarter of 
fiscal year 2010. The program has continued to 
experience cost increases and schedule delays as 
a result of technical problems such as system 
optics issues. The program currently estimates 
that the cost of the ABL through the first lethality 
demonstration is nearly $5.1 billion, almost five 
times the approximate $1 billion estimated for the 
original contract in 1996.
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Common Name:  ABL 
ABL Program

Technology Maturity
None of ABL’s seven critical technologies are fully 
mature. Program officials assessed one of ABL’s 
seven critical technologies—managing the high-
power beam—as fully mature, but the technology 
has not yet been demonstrated in a flight 
environment. The remaining six technologies—the 
six-module laser, missile tracking, atmospheric 
compensation, transmissive optics, optical coatings, 
and jitter control—were assessed as nearing 
maturity. The program plans to demonstrate all 
critical technologies in a lethality demonstration in 
fiscal year 2010. During the demonstration, the ABL 
will attempt to shoot down a ballistic missile. The 
program plans to conduct an additional lethality 
demonstration in 2010. According to program 
officials, the additional lethality attempt will be used 
to demonstrate the capability of the ABL prototype if 
the first attempt is unsuccessful or to prove that the 
demonstration can be repeated successfully and that 
the ABL capability is effective.

The first lethality demonstration was delayed from 
the fourth quarter of fiscal year 2009 to the first 
quarter of fiscal year 2010 due to technical problems 
with the system’s optics. In addition, in October 
2009, MDA announced that the combination of test 
dynamics, continued refinement and testing, target 
preparation, and test range availability would delay 
the demonstration even further—until the second 
quarter of fiscal year 2010. In fiscal year 2009, the 
program discovered problems with the system’s 
optics during ground testing that caused the laser to 
shut down prematurely. In order to rectify this issue, 
the program replaced the optics using a new 
material and tested the system in November 2009 to 
validate the replacement material’s performance. 
The new material allowed the program to 
successfully complete ground testing. 

Although program officials assessed jitter control as 
nearing maturity, this technology continues to be a 
risk for the ABL. This technology controls and 
stabilizes the high-energy laser beam so that aircraft 
vibration does not degrade the laser’s aimpoint. 
Controlling jitter is critical to the system imparting 
sufficient energy on the target to rupture its fuel 
tank. If it is not controlled, the ABL may not be able 
to successfully demonstrate lethality. During fiscal 
year 2009, program officials lowered the risk of jitter 
from high to medium because ground tests verified 

the alignment of the laser’s beam and demonstrated 
the system’s ability to control jitter. Program 
officials stated that jitter performance, as measured 
during testing, was sufficient to support a successful 
lethality demonstration. However, if Congress 
decides to proceed with the ABL beyond its 
technology demonstration, jitter would have to be 
substantially reduced for an operational system.

Other Program Issues
In April 2009, the Secretary of Defense proposed to 
cancel the purchase and development of a second 
ABL aircraft and focus the program’s research and 
development efforts on resolving the technology 
problems with the ABL prototype. MDA had planned 
to begin developing a second aircraft in 2010 that 
would have provided the initial operational 
capability for the ABL. This aircraft was intended to 
be more robust, supportable, and producible than 
the testing prototype and suitable for operational 
testing. However, technological problems with the 
first prototype need to be resolved before 
proceeding with a more advanced version. 

Program Office Comments
The program office provided technical comments, 
which were incorporated as appropriate. The ABL 
Program Manager also stated that the program is 
developing, integrating, and testing unique 
capabilities to defend against ballistic missile threats 
by acquiring, tracking, and destroying adversary 
missiles with the only airborne megawatt-class laser 
in the world. He noted that the ABL has 
demonstrated precision tracking and atmospheric 
beam compensation during flight over two dozen 
times from fiscal year 2007 to fiscal year 2009—
including successfully tracking two boosting 
missiles in June 2009 and engaging a low-power 
instrumented boosting missile test asset in August 
2009. He further noted that the first high-powered 
lasing through the entire beam control system and 
external to the aircraft in flight was achieved in 
December 2009, significantly reducing program 
technical risk. The first shootdown against a short-
range, liquid fueled, foreign-acquired target is 
scheduled for early 2010. He noted that after this 
demonstration, ABL will continue testing its 
capability against different missiles at greater ranges 
and varying geometries to characterize ABL’s 
capabilities for missile defense and that further jitter 
reductions will be a focus of the follow-on 
development in order to improve capability.
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Common Name:  Aegis BMD 
BMDS Aegis Ballistic Missile Defense
MDA’s Aegis BMD is a sea-based missile defense 
system being developed in incremental, capability-
based blocks to defend against ballistic missiles of 
all ranges. Key components include the shipboard 
SPY-1 radar, Standard Missile 3 (SM-3) missiles, and 
command and control systems. It will also be used 
as a forward-deployed sensor for surveillance and 
tracking of ballistic missiles. The SM-3 missile has 
multiple versions in development or production: 
Blocks IA, IB, and IIA. We assessed the SM-3 Block 
IB.  
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Technology/system development Initial capability

GAO
review
(1/10)

Design
review
(5/09)

Production start–
SM-3 Block IB

(2/10)

1st end-to-end
test

(2QFY11)

Initial
capability
(3QFY12)

Transition
to MDA
(1/02)

Program
start

(10/95)
Program Essentials
Prime contractor: Lockheed Martin 
(WS), Raytheon (SM-3)
Program office: Dahlgren, VA
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)

Columns include costs for the entire Aegis BMD program only from it’s inception through fiscal year 
2010. Totals do not include sustainment funds.

As of
Latest

05/2009
Percent
change

Research and development cost NA $9,006.4 NA
Procurement cost NA $226.1 NA
Total program cost NA $9,232.5 NA
Program unit cost NA N/A NA
Total quantities NA N/A NA
Acquisition cycle time (months) NA N/A NA
The Aegis BMD program is putting the SM-3 Block 
IB at risk for cost growth and schedule delays by 
planning to begin manufacturing in 2010 before its 
critical technologies have been demonstrated in a 
realistic environment. Program officials assessed 
three critical technologies as nearing maturity and 
two others as fully mature; however, four of the 
five have not completed developmental testing. 
The first flight test with a target intercept will help 
demonstrate that the system will work as 
intended, but it has been delayed until fiscal year 
2011. The program reported that 100 percent of 
drawings were released to manufacturing, 
indicating that the design is stable, although 
design changes may be needed if problems are 
discovered in testing. We could not assess 
production maturity because the program has not 
started to collect production data on the SM-3 
Block IB.
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Common Name:  Aegis BMD 
Aegis BMD Program

Technology Maturity
The Aegis BMD program is putting the SM-3 Block 
IB at risk for cost growth and schedule delays by 
planning to begin manufacturing in 2010 before its 
critical technologies have been demonstrated in a 
realistic environment. This risk has been deemed 
acceptable by the MDA. While Aegis program 
officials consider two technologies to be fully 
mature and three to be nearing maturity, we 
assessed four of those five technologies as 
immature.  Prototypes of these four critical 
technologies—the throttleable divert and attitude 
control system, all reflective optics, two-color 
seeker, and kinetic warhead advanced signal 
processor—have not completed developmental 
testing in a relevant environment. Aegis program 
officials told us that the integrated ground test 
would not be completed until late 2010. In addition, 
the first target intercept flight test will not occur 
until the second quarter of fiscal year 2011.

Design Maturity
Program officials reported that 100 percent of SM-3 
Block IB drawings were released to manufacturing. 
However, since most of the critical technologies 
have not completed developmental testing, 
additional design changes and costly rework could 
be necessary if problems are discovered.

Production Maturity
The Aegis program intends to proceed with 
production of 18 operationally configured Block IB 
rounds for testing or fielding in the second quarter of 
2010 before flight testing a fully integrated prototype 
in an operational environment.This increases the 
risk of design changes and costly rework while 
production is underway. The first target intercept 
flight test will help demonstrate that the system will 
work as intended and in a reliable manner, but it has 
been delayed until the second quarter of fiscal year 
2011. Program officials consider moving forward 
with SM-3 Block IB production before a fully 
integrated prototype is tested to be an acceptable 
risk because of the SM-3 Block IB’s success in 
developmental testing and the program office’s 
confidence in the throttleable divert and attitude 
control system design. In addition, in order to avoid 
a break in the combined SM-3 IA/IB missile 
production, long lead items must be ordered about 
30 months before delivery. We could not assess the 

maturity of the SM-3 Block IB’s production 
processes because the program has not started to 
collect production data. The program has identified 
26 critical manufacturing processes—an important 
first step for assessing maturity—and intends to 
conduct a detailed analysis of process control data 
before the manufacturing readiness review in 
December 2010.

Other Program Issues
The Aegis program is developing an SM-3 Block IIA 
missile under a cooperative agreement with the 
government of Japan. The Block IIA missile is 
intended to be faster and have an advanced 
discrimination seeker. The Aegis program completed 
the system design review for the Block IIA in fiscal 
year 2009 after a delay of over 5 months. The first 
operational test of the Block IIA is planned for the 
third quarter of fiscal year 2014.

Program Office Comments
In commenting on a draft of this assessment, Aegis 
BMD program officials disagreed with GAO’s 
assertion that the SM-3 Block IB missile is at risk of 
cost growth and schedule delays by beginning 
production in 2010. Program officials stated that the 
SM-3 Block IB full rate production decision is 
scheduled for 2012—after several flight tests. The 
procurement that is mentioned in this report is for 
test rounds to conduct developmental and 
operational flight testing. These rounds may also be 
deployed if a security situation demands, and any 
remaining rounds will support fleet proficiency 
firings. 

GAO Response
The program office acknowledges that the initial 18 
SM-3 Block IBs could be deployed if needed, 
indicating that they may be used as operational fleet 
assets. Furthermore, according to MDA’s September 
2009 SM-3 Block IB utilization plan, 2 missiles are to 
be used for flight tests, 10 are to be used for fleet 
deployment and 6 are to be used for either fleet 
proficiency or deployment. The program office 
acknowledged that the technologies will not be fully 
mature until after the decision to produce these 18 
SM-3s, which puts the program at risk for costly 
design changes and retrofits if testing reveals issues. 
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Common Name:  FTF 
BMDS Flexible Target Family
MDA’s Flexible Target Family (FTF) was originally 
designed to be a family of short, medium, and long-
range targets designed with common components 
for ground, air, and sea launch capabilities. MDA 
cancelled work on all FTF target vehicles except the 
72-inch, long-range LV-2 ground-launched target and 
is pursuing an alternative target acquisition strategy 
for other classes of missiles needed for Ballistic 
Missile Defense System (BMDS) testing. The LV-2 
has 12 possible configurations that can be used to 
support different test events.

S

Page 39
ource: Strategic Targets and Countermeasures Program Office.
Technology/system development

GAO
review
(1/10)

First flight/
initial capability

(1/10)

Program start/
design review

(3/06)
Program Essentials
Prime contractor: Lockheed Martin
Program office: Redstone Arsenal AL
Funding FY10-FY12: 

R&D: $174.4 million
Procurement: $0.0 million
Total funding: $174.4 million
Procurement quantity: 0
Program Performance (fiscal year 2010 dollars in millions)

Columns include cost from program inception through FY12. FY11-12 funding is reflected from the 
2009 President’s Budget with adjustments.

As of
Latest

01/2010
Percent
change

Research and development cost $0.0 $630.9 NA
Procurement cost $0.0 $0.0 NA
Total program cost NA $630.9 NA
Program unit cost NA $105.150 NA
Total quantities NA 6 NA
Acquisition cycle time (months) NA NA NA
LV-2 development issues have contributed to cost 
increases and schedule delays for the FTF 
program and flight test delays for the Aegis BMD 
and GMD programs. Five of the LV-2 target’s six 
critical technologies are nearing maturity and one 
is immature. While most of the missile’s 
components have been flown in legacy systems, 
many have been modified for the LV-2 and have 
not been flown together. MDA chose not to 
conduct a risk reduction flight of the LV-2. Instead, 
the program planned to mature LV-2 technologies 
through a BMDS flight test as early as 2008. 
However, qualification, safety, and modeling and 
simulation issues have delayed the first launch to 
fiscal year 2010. The LV-2’s design appears stable, 
but ongoing technology maturation efforts and 
testing of new configurations could lead to design 
changes. Development and production costs of 
the first four LV-2s have grown 48 percent.
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Common Name:  FTF 
FTF Program

Technology Maturity
None of the LV-2’s six critical technologies are fully 
mature, even through the missile is in production. 
Five of the LV-2’s critical technologies—the reentry 
vehicle separation system and countermeasure 
integration, the avionics software, avionics suite, 
and C4 booster—are nearing maturity but have not 
been flight tested in their current form, fit, and 
function on the LV-2. The program planned to mature 
technologies through a BMDS flight test as early as 
2008, but the first launch has now been delayed until 
fiscal year 2010. In addition, the reentry vehicle 
shroud is still immature. Program officials 
discovered problems with the design of the 
shrouded configuration and considered developing a 
back-up technology as an alternative. In late 2008, 
however, officials determined that problems with 
the original design were manageable and would not 
affect mission objectives. This technology will not 
be needed until the LV-2 target’s third launch in a 
STSS program test now scheduled for the third 
quarter of fiscal year 2011. Program officials expect 
it to be nearing maturity by that time. The LV-2 target 
began development in March 2006 with almost all of 
its technologies still being demonstrated in a lab or 
through analytical studies—a low level of maturity.

Design Maturity
The design of the LV-2 target configuration for the 
first two missions appears stable, and the program 
has released 100 percent of the engineering 
drawings to manufacturing. Program officials 
reported that drawings for portions of other 
configurations have been released, but they are not 
complete. The prime contractor plans to begin work 
on drawings for the third and fourth missions soon, 
but requirements for those missions have not been 
finalized. Ongoing efforts to flight test the new 
configurations may lead to additional modifications 
to the target’s design.

Production Maturity
We did not assess production maturity because the 
program does not have statistical process control 
data on the LV-2 target’s critical manufacturing 
processes. Instead, the program assesses production 
maturity by tracking various metrics including 
schedule performance, number of test flags per 
specific procedure, number of software issues per 
mission test run, and others. The prime contractor 

has completed production of the first LV-2 vehicle 
and is finishing assembly and integration of the next 
three. The program has contracted to buy six LV-2 
targets through fiscal year 2012.

Other Program Issues
LV-2 development issues have contributed to cost 
increases and schedule delays for both the Aegis 
BMD and GMD programs. MDA originally planned to 
launch the first LV-2 target as early as July 2008. 
Qualification issues, unmet safety requirements, and 
lack of system level modeling data have caused the 
first test date to move into fiscal year 2010. In 
addition, the development and production cost of 
the first four LV-2s has grown 48 percent, from $245 
million to $362 million. MDA has also exercised 
integration and launch options on the contract 
bringing the total cost of the first four LV-2 targets to 
$435 million.

Program Office Comments
Program officials stated that the LV-2 technologies 
are all nearing maturity. The drawings required to 
shoot the first LV-2 including Ground Support 
Equipment drawings are complete and the shrouded 
configuration design has been completed and is 
ready for demonstration in flight test. Officials 
stated that requirements for the first four missions 
are either complete or near completion. For those 
missions (numbers 2 and 3) with draft requirements, 
the documentation is of sufficient detail to allow the 
contractor to develop mission-specific simulations 
and target configuration alterations. They stated that 
the formal draft requirements documents were 
issued for these missions in the first quarter fiscal 
year 2010. Unit cost (recurring costs) for the six LV-2 
targets averages approximately $30.3 million for the 
target and unique mission applications.

GAO Response
In our review, we found that unit cost was estimated 
in several ways by different organizations. The 
Defense Contract Management Agency (DCMA), for 
example, estimates that the recurring unit cost for 
the LV-2 is $55 million—significantly higher than 
MDA’s estimate. Regardless, the total program cost 
calculated by both MDA and DCMA is consistently 
around $630 million for 6 LV-2s, which brings the 
total unit cost of each target to $105 million. In 
addition, DCMA officials explained that these 
calculations were based on December 2008 data. 
Subsequently, launch delays occurred, so the cost 
could be higher.
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Common Name:  GMD 
BMDS Ground-Based Midcourse Defense (GMD)
MDA’s GMD is being fielded to defend against 
limited long-range ballistic missile attacks during the 
midcourse phase of flight. GMD consists of an 
interceptor—a booster with an exoatmospheric kill 
vehicle (EKV) on top—and a fire control system that 
formulates battle plans and directs components that 
are integrated with BMDS radars. We assessed the 
maturity of all critical technologies and the design 
maturity of the EKV’s upgraded configuration known 
as Capability Enhancement II (CE-II). 
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(10/08)

1st CE-II
intercept test

(1/10)
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Directive to field
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(12/02)

Program
start

(2/96)
Program Essentials
Prime contractor: Boeing Company
Program office: Redstone Arsenal, AL
Funding FY10-FY13: 

R&D: $1,882.8 million
Procurement: $0.0 million
Total funding: $1,882.8 million
Procurement quantity: 0
Program Performance (fiscal year 2010 dollars in millions)

Columns include cost from program inception through FY13. FY11-13 funding is from the 2009 
President’s Budget with adjustments. Totals do not include the future cost of the European 
component.

As of
Latest

09/2009
Percent
change

Research and development cost NA $32,934.7 NA
Procurement cost NA $0.0 NA
Total program cost NA $33,129.7 NA
Program unit cost NA N/A NA
Total quantities NA N/A NA
Acquisition cycle time (months) NA N/A NA
MDA continues to put the GMD program at risk 
for cost growth and schedule delays by buying and 
emplacing enhanced interceptors before this 
configuration has been demonstrated in a realistic 
environment. MDA planned to test the CE-II EKV 
in fiscal year 2009, but this test has been delayed 
several times and is now scheduled for fiscal year 
2010. However, by the time this test is conducted, 
program officials state that almost 40 percent of 
the CE-II EKVs will have been delivered. 
Additionally, two components—the Inertial 
Measurement Unit and Electronics Unit—are 
experiencing problems during development. While 
all the drawings for the CE-II EKV have been 
released, costly design changes and rework could 
be necessary if issues are discovered during flight 
testing. MDA has also continued to produce 
hardware for operational use, yet it does not 
intend to make a formal production decision.
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Common Name:  GMD 
GMD Program

Technology Maturity
MDA continues to put the GMD program at risk for 
further cost growth and delays by buying and 
emplacing enhanced interceptors before the critical 
technologies have been demonstrated in a realistic 
environment. While all nine technologies in the 
operational GMD configuration are mature, two 
technologies being developed for the CE-II EKV—an 
upgraded infrared seeker and onboard 
discrimination—are not fully mature. The GMD 
program expected to integrate these technologies 
and emplace enhanced interceptors in fiscal year 
2008, but the program was not able to do so because 
of problems with the inertial measurement unit and 
electronics unit. These problems have slowed 
planned deliveries of the CE-II EKVs, and as a result, 
MDA was only able to emplace 28 of the 33 
interceptors planned through fiscal year 2009. Work 
on these components has also been the primary 
driver of GMD cost growth in fiscal year 2009. 

Design Maturity
While all the drawings for the CE-II EKV have been 
released and the design appears stable, costly design 
changes and rework could still be necessary since 
this configuration has not been flight tested. Since 
the preliminary design review in August 2005 and 
critical design review in August 2006, problems 
discovered during EKV testing have already resulted 
in significant redesigns of the CE-II.

Production Maturity
We did not assess production maturity. While the 
program is buying interceptors for operational use, 
officials do not plan to make an official production 
decision or collect statistical control data because 
the planned quantities are small. However, GMD 
continues to concurrently develop, manufacture, 
and field CE-II EKVs before they are fully 
demonstrated through testing. The GMD program 
office projects that the contractor will deliver about 
40 percent of the CE-II EKVs currently on contract 
before the first flight test demonstrates this 
configuration.

Other Program Issues
GMD’s flight test program continues to experience 
setbacks and delays, which impedes realistic 
evaluation of GMD’s capability. Since 2005, GMD has 
only conducted three intercept tests. In fiscal year 

2009, two intercept tests were planned; however, the 
program only partially completed one. The test, 
FTG-05 in December 2008, achieved a successful 
intercept, but the target did not deploy its 
countermeasures, reducing the complexity of the 
test. According to program officials, the target 
failure initially caused the GMD program to delay 
the second flight test until the fourth quarter of fiscal 
year 2009. However, problems with the target and 
sea-based X-band radar in pretest activities have 
further delayed the test until fiscal year 2010. This 
flight test will be the first one with the CE-II EKV, 
even though interceptors with this configuration are 
already emplaced.

The GMD program is continuing a scheduled 
refurbishment effort for emplaced interceptors to 
address parts reliability issues in the booster and kill 
vehicle. The total expected cost of the 
refurbishment effort is still unknown because, 
according to program officials, the program is 
expanding to address longer-term sustainment 
activities, including determining what is required for 
mid-life maintenance of a GBI and increasing the 
refurbishment scope to include known Exo-
atmospheric Kill Vehicle items previously not part of 
the initial limited refurbishment concept. In 
addition, as MDA continues to manufacture GBIs, 
they are discovering additional process and design 
concerns, and corrective actions are being 
incorporated into the refurbishment program as 
intended to increase the reliability of the fleet. 
Additionally, in cases that require extensive levels of 
refurbishment, MDA is expecting the work to cost 
between $14 million and $24 million per unit. GMD is 
also developing an interceptor rotation program. 
GMD will replace the oldest emplaced interceptors 
with newly manufactured ones to reduce the fleet’s 
age. The removed interceptors will be modified into 
testing assets or utilized as operational spares. The 
projected cost of this effort is $24 million for each 
operational refurbishment and $30 million for each 
interceptor refurbished and modified for flight tests. 

Program Office Comments
GMD provided technical comments, which we 
incorporated as appropriate. 
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Common Name:  THAAD 
BMDS Terminal High Altitude Area Defense (THAAD)
MDA’s THAAD is being developed as a rapidly-
deployable, ground-based missile defense system 
with the capability to defend against short- and 
medium-range ballistic missiles during their late 
midcourse and terminal phases. A THAAD battery 
includes interceptor missiles, a launcher, an X-band 
radar, and a fire control and communications 
system. We assessed the THAAD batteries that MDA 
plans to deliver to the Army in fiscal years 2010 and 
2011 for initial operational use.
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Technology/system development Initial capability

GAO
review
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intercept

(7/06)

Contract award
for Batteries
#1 and #2

(12/06)

Battery #1
initial capability

delivery
(4QFY10)

Battery #2
delivery

(4QFY11)

Transition to
MDA

(10/01)

Program
start

(1/92)
Program Essentials
Prime contractor: Lockheed Martin
Program office: Huntsville, AL
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)

Columns include costs from the program’s inception through fiscal year 2010. Totals do not include 
sustainment funds.

As of
Latest

05/2009
Percent
change

Research and development cost NA $13,955.7 NA
Procurement cost NA $526.1 NA
Total program cost NA $14,481.8 NA
Program unit cost NA NA NA
Total quantities NA NA NA
Acquisition cycle time (months) NA NA NA
The THAAD program is producing assets for initial 
operational use. The program’s critical 
technologies are mature and its design appears 
stable. However, it is still qualifying components 
and conducting flight tests, so additional design 
work may be necessary. Target issues continue to 
affect the program as it was unable to conduct two 
planned fiscal year 2009 flight tests or its first 
fiscal year 2010 flight test because of target issues. 
Although one successful intercept test during 
fiscal year 2009 could not demonstrate a major 
knowledge point because of target availability, as 
THAAD’s first developmental and operational test 
it demonstrated THAAD’s ability to launch two 
interceptors against a single target. The program 
is on schedule to deliver two THAAD batteries to 
the Army in 2010 and 2011. DOD requested 
procurement funding for fiscal year 2010 to 
procure an additional battery.
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Common Name:  THAAD 
THAAD Program

Technology and Design Maturity
The program’s four major components—the fire 
control and communications component, the 
interceptor, the launcher, and radar—are mature, 
and the system’s design appears stable with 99 
percent of its design drawings released. However, 
the number of drawings has increased in the past 
year after the program held design reviews for 
several components, including the prime power unit 
in the radar. Additional drawings or design work 
could still be required based on the results of 
remaining ground and flight testing.

Production Maturity
MDA awarded a contract in December 2006 for two 
operational batteries without fully testing all the 
systems critical components, which could lead to 
costly design changes and rework. While we could 
not assess THAAD’s production maturity because 
the program has not collected process control data 
on its key production processes, the THAAD 
program does monitor its manufacturing processes 
by tracking metrics related to production readiness, 
configuration changes, parts shortages, and product 
progression through final assembly. Based on the 
program’s own assessment of these metrics, it has 
identified a number of risks, including beginning 
production before fully qualifying critical 
components. The first THAAD battery will be 
provided to the Army and fielded in fiscal year 2010 
with the second battery to follow in fiscal year 2011. 

Other Program Issues
Target issues have continued to affect the THAAD 
program. The program was unable to conduct either 
of its planned tests (FTT-11 and FTT-12) in fiscal year 
2009 due to target availability issues and an agency-
wide restructuring of its testing schedule. As a 
result, both of the planned flight tests for fiscal year 
2009 were delayed into fiscal year 2010. The first 
flight test to be conducted in fiscal year 2010, FTT-
11, resulted in a “no test” due to target failure. This 
test was supposed to have demonstrated THAAD’s 
ability to intercept a real, complex target from 
among multiple simulated targets. The second test 
plans to demonstrate THAAD’s ability to engage two 
targets for the first time. The program did 
successfully conduct an intercept flight test in 2009 
that had been rescheduled from fiscal year 2008 due 
to a target failure. This test was THAAD’s first 

developmental and operational test event and 
demonstrated the system’s ability to launch two 
interceptors against one target for the first time. 
This test was originally designed to be the first 
intercept of a medium range ballistic missile, a 
major knowledge point for the program, but because 
the medium-range target was not available, the 
program used a short-range target instead. The 
program will not attempt a medium-range ballistic 
missile intercept until fiscal year 2011—-nearly 3 
years later than planned.

In its fiscal year 2010 budget, DOD requested 
procurement funding for THAAD for the first time. 
DOD requested $420 million in procurement funding 
to buy interceptors, launchers, and a fire control and 
communication system for a future THAAD battery, 
as well as to procure tooling and equipment to 
increase THAAD interceptor production capacity. 
Program officials told us that they plan to award a 
procurement contract for a future THAAD battery by 
the end of fiscal year 2010. These batteries will be 
fully funded using procurement funds. The first two 
THAAD batteries were incrementally funded using 
research, development, test and evaluation funds as 
authorized by Congress.

Program Office Comments
In commenting on a draft of this assessment, the 
THAAD program manager noted that THAAD has 
successfully demonstrated the element’s ability to 
destroy ballistic missile threats in six successful 
flight tests including its most recent successful 
intercept attempt in March 2009. Additionally, he 
stated that THAAD is continuing to conduct ground 
testing and operational testing to further 
demonstrate the THAAD system’s capability and 
reliability for missile defense. The THAAD program 
also provided technical comments, which were 
incorporated where appropriate.
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Common Name:  BAMS UAS 
Broad Area Maritime Surveillance Unmanned Aircraft System
The Navy’s Broad Area Maritime Surveillance 
Unmanned Aircraft System (BAMS UAS) is intended 
to provide a persistent maritime intelligence, 
surveillance, and reconnaissance (ISR) capability. 
Along with the P-8A Poseidon and the future EP-X 
electronic surveillance aircraft, BAMS UAS will be 
part of a maritime patrol and reconnaissance family 
of systems that recapitalizes the Navy’s airborne ISR 
assets. Future increments are planned to upgrade 
communication relay capabilities and add signals 
intelligence capability. 
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Design
review
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Program/
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Program Essentials
Prime contractor: Northrop Grumman 
Systems Corporation
Program office: Patuxent River MD
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)
As of

04/2008
Latest

07/2009
Percent
change

Research and development cost $3,064.1 $3,064.1 0.0
Procurement cost $9,094.0 $9,094.0 0.0
Total program cost $12,531.2 $12,531.2 0.0
Program unit cost $179.017 $179.017 0.0
Total quantities 70 70 0.0
Acquisition cycle time (months) 92 92 0.0
According to DOD and the Navy, the BAMS UAS 
program began system development in August 
2008 with all its technologies approaching 
maturity. However, that assessment may 
understate the program’s technology and 
integration risks. The BAMS UAS program has 
identified six watch items that could affect cost, 
schedule, and performance. Several of these 
watch items, including the multi-spectral targeting 
system, are used on UAS platforms such as the Air 
Force’s Reaper and are tracked as critical 
technologies. BAMS UAS has completed several 
systems engineering reviews including its system 
requirement and system functional reviews. A 
preliminary design review is scheduled for 
January 2010. An additional technology readiness 
assessment will be conducted after the 
preliminary design review. BAMS UAS is 
scheduled to reach initial operational capability in 
December 2015.
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Common Name:  BAMS UAS 
BAMS UAS Program

Technology Maturity
DOD and the Navy have certified that all BAMS UAS 
technologies were approaching maturity and had 
been demonstrated in a relevant environment before 
the start of system development. While the program 
office does not currently identify any technologies 
as critical, the program is still managing various 
technology and integration risks. Specifically, the 
program is monitoring six watch items that may 
cause cost, schedule, and performance issues during 
development. These include radar software and the 
multi-spectral targeting system’s large array and 
focus integration. The Air Force’s Reaper UAS 
program also uses the multi-spectral targeting 
system, but tracks it as a critical technology. 

There are other technologies that are essential for 
meeting BAMS UAS key performance parameters 
that the Navy did not identify as critical. Several of 
these technologies have been tracked as mature 
critical technologies on Air Force UAS programs. 
For example, both the Global Hawk and BAMS UAS 
programs use electro-optical and infrared sensors, 
which must be operational to meet key performance 
parameters. While the Global Hawk program tracks 
its sensors as critical technologies, BAMS UAS does 
not. These decisions will be reviewed when the Navy 
conducts an additional independent technology 
readiness assessment and submits it to DOD for 
review after the program’s January 2010 preliminary 
design review. 

The BAMS UAS will utilize more than 5 million lines 
of software code, including the development of 
more than 600,000 lines of new code. According to 
the program, the software development effort is 
closely monitored and is being developed in three 
blocks of capability to decrease risks.

Other Program Issues
BAMS UAS is intended to serve as an adjunct to the 
P-8A Poseidon. The Navy intends to position BAMS 
UAS mission crews with maritime patrol and 
reconnaissance forces personnel to allow operators 
to closely coordinate missions and utilize a common 
support infrastructure. According to program 
officials, BAMS UAS plans to achieve full operating 
capability in 2019, which aligns with the full 
operational capability for the P-8A.

In 2009, the Undersecretary of Defense for 
Acquisition, Technology and Logistics issued an 
acquisition decision memorandum which called for 
ground station commonality between UAS 
platforms. According to BAMS UAS officials, the 
Navy is coordinating with the Air Force to identify 
common approaches and share planned capabilities 
for the BAMS UAS ground station. Program officials 
also indicated a Memorandum of Agreement (MOA) 
has been put in place between the Navy and Air 
Force to formalize cooperation on all potential joint 
program areas.

The BAMS UAS program is continuing to gain 
knowledge about the performance and capabilities 
from the BAMS Demonstrator program. The BAMS 
Demonstrator consists of two block 10 Global Hawk 
UASs and is being used to support BAMS UAS 
design activity and to develop a Navy doctrine and 
concept of operations for the system.

Program Office Comments
The BAMS UAS program office did not agree with 
the depiction of the program’s assignment and 
management of critical technologies in a draft of this 
assessment. The program office indicated that the 
program’s technology readiness and maturity were 
assessed by an independent panel and validated by 
DOD prior to development start in accordance with 
DOD policies. In addition, the program noted that 
BAMS UAS does not currently have any critical 
technology elements, but the panel identified six 
technology readiness assessment watch items that 
are managed, tracked, and assessed for risk 
potential. The watch items are not at the subsystem 
level but assessed on particular attributes. The six 
identified watch items are the following: Multi-
Spectral Targeting System (MTS-B) (Large array 
optics and auto-focus integration), Multi-Function 
Active Sensor (MFAS) Rotary Joint, Due Regard 
Radar (Software), Automatic Dependent 
Surveillance Broadcast (ADS-B) Contact Report to 
Track Assignment, On-Board Image Formatting, 
Compression and Reduction, and Smart Image 
bandwidth Management.
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Common Name:  C-130 AMP 
C-130 Avionics Modernization Program
The Air Force’s C-130 AMP will standardize the 
cockpit and avionics to increase the reliability, 
maintainability, and sustainability for three combat 
configurations of the C-130 fleet.  The program is 
intended to ensure the C-130 global access and 
deployability by satisfying navigation and safety 
requirements, installing upgrades to the cockpit 
systems, and replacing many systems no longer 
supportable due to diminishing manufacturing 
resources.
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Program Essentials
Prime contractor: Boeing
Program office: Wright-Patterson AFB, 
OH  
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)

Cost updates are pending the C-130 AMP program’s production decision

As of
07/2001

Latest
07/2009

Percent
change

Research and development cost $756.4 NA NA
Procurement cost $3,274.5 NA NA
Total program cost $4,030.8 NA NA
Program unit cost $7.767 NA NA
Total quantities 519 NA NA
Acquisition cycle time (months) NA NA NA
While the C-130 AMP program’s technologies are 
mature and its design is stable, the program’s 
production decision has been delayed several 
times since it was restructured in 2008 following a 
Nunn-McCurdy unit cost breach of the critical 
threshold.  The reasons for the delays include 
concerns over the program’s acquisition strategy 
and affordability, and software testing and 
documentation issues.  These issues have been 
addressed, and program officials said that the 
program’s production decision is tentatively 
planned for spring 2010.  A proposed effort to 
provide avionics upgrades to additional C-130 
aircraft will also be evaluated as part of future 
budget cycles.
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Common Name:  C-130 AMP 
C-130 AMP Program

Technology Maturity
The C-130 AMP program’s three current critical 
technologies—global air traffic management, 
defensive systems, and combat delivery navigator 
removal—are mature. After a Nunn-McCurdy unit 
cost breach of the critical cost growth threshold, the 
program was restructured and the number of critical 
technologies was cut in half from six to three. The 
removed technologies were intended for Special 
Mission C-130 aircraft configurations, which were 
eliminated from the program during the restructure.

Design Maturity
The design of the C-130 AMP combat delivery 
configuration is stable, with all of the expected 
drawings releasable to manufacturing. The program 
is currently completing flight testing of production 
representative aircraft, which it plans to finish by 
the end of 2009.  The program also plans to complete 
configuration reviews by the end of 2010 to ensure 
the modified system matches the design and meets 
its specifications.

Production Maturity
We could not assess production maturity because 
the program does not collect statistical process 
control data on its critical manufacturing processes. 
However, according to program officials, the Air 
Force and the contractor will use detailed, proven 
work instructions to control installation quality and 
will conduct inspections to ensure installations are 
performed as planned.  In addition, the contractor is 
currently meeting or exceeding its quality goals.

Other Program Issues
Since its restructuring in 2008, the C-130 AMP 
program’s production decision has been delayed 
several times.  These delays have been primarily due 
to recent uncertainty over the future of the program 
due to affordability concerns, senior leadership 
concerns over the program’s acquisition strategy,  
software testing issues, and completion of required 
documentation.  These issues have been addressed, 
and program officials said that the program’s 
production decision is tentatively planned for spring 
2010.

The Air Force had proposed a second phase for the 
C-130 AMP program to provide the avionics 
modernization to C-130 aircraft that are not part of 

the 221 aircraft included in the current program.  
The Air Force will evaluate the requirement to 
modernize these aircraft as part of future budget 
cycles.

Program Office Comments
The Air Force provided technical comments on this 
assessment, which were incorporated where 
appropriate.
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Common Name:  C-5 RERP 
C-5 Reliability Enhancement and Reengining Program (C-5 RERP)
The Air Force’s C-5 RERP is one of two major 
upgrades for the C-5. The RERP is designed to 
enhance the reliability, maintainability, and 
availability of the C-5 by replacing the propulsion 
system; modifying the mechanical, hydraulic, 
avionics, fuel, and landing gear systems; and making 
other structural modifications. Together with the C-5 
Avionics Modernization Program (AMP), these 
upgrades are intended to improve C-5 mission 
capability rates and reduce total ownership costs. 
We assessed the C-5 RERP. 
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Program Essentials
Prime contractor: Lockheed Martin
Program office: Wright-Patterson AFB, 
OH
Funding needed to complete: 

R&D: $119.5 million
Procurement: $4,939.5 million
Total funding: $5,067.2 million
Procurement quantity: 45
Program Performance (fiscal year 2010 dollars in millions)
As of

11/2001
Latest

08/2009
Percent
change

Research and development cost $1,709.5 $1,771.2 3.6
Procurement cost $8,924.0 $5,531.2 -38.0
Total program cost $10,637.2 $7,310.6 -31.3
Program unit cost $84.422 $140.589 66.5
Total quantities 126 52 -58.7
Acquisition cycle time (months) 100 139 39.0
The C-5 RERP is currently in production. C-5 
RERP critical technologies are mature and its 
design is stable. We did not assess production 
maturity because the Air Force is buying 
commercially available items. Three systems 
development and demonstration aircraft are 
currently flying missions as part of opertional test 
and evaluation.  Qualification testing is expected 
to end in January 2010. The program experienced 
a Nunn-McCurdy unit cost increase over the 
critical cost growth threshold in 2007 and 
quantities were subsequently cut from 111 to 52 
aircraft. Additional program changes could occur 
if the Air Force decides it cannot afford to fund 
production to the current cost estimate. The 
results of an ongoing mobility capabilities 
requirements study may also affect the number of 
C-5 aircraft receiving the RERP modification. 
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Common Name:  C-5 RERP 
C-5 RERP Program

Technology and Design Maturity
According to an independent technology readiness 
assessment conducted in October 2001, the C-5 
RERP’s technologies are mature. In addition, the C-5 
RERP design is stable with 100 percent of the 
drawings released.

Production Maturity
We did not assess the C-5 RERP’s production 
maturity because the Air Force is buying 
commercially available items. According to program 
officials, the program office and prime contractor 
have expended considerable effort in preparing the 
RERP for production. For example, a production 
readiness review was conducted, three test aircraft 
were produced in the system development and 
demonstration phase, and the lessons learned from 
AMP are being applied to production plans. 

The C-5 RERP program experienced a 30-month 
delay between the first flight of the last system 
development and demonstration aircraft in February 
2007 and the start of modifying the first production 
aircraft in August 2009. Increased costs contributed 
to this delay. For example, the Lot 1 production 
award was delayed because upward production cost 
pressures associated with the engines, pylons, 
reliability enhancement items, and labor resulted in 
the program being restructured.  

The Air Force did not provide a low-rate initial 
production aircraft for operational testing, as 
recommended by the Director, Operational Test and 
Evaluation because one will not be available until 
September 2010.  Operational testing began in 
October 2009 and is expected to be completed in 
January 2010. Three systems development and 
demonstration aircraft are currently flying missions 
as part of operational test and evaluation.  

Other Program Issues
In 2007, DOD notified Congress of a Nunn-McCurdy 
unit cost increase over the critical cost growth 
threshold. DOD considered 14 options to meet its 
strategic airlift requirements and concluded that the 
cost to upgrade all C-5 aircraft was unaffordable.  
DOD decided to limit RERP modifications to 52 
aircraft—49 production aircraft (47 C-5Bs and 2 C-
5Cs) and 3 system development and demonstration 
aircraft (2 C-5Bs and 1 C-5A)—rather than 111 

aircraft planned. While the Air Force is expected to 
spend $3.4 billion less under the restructured 
program, ultimately, less than one-half of the aircraft 
will be modernized at a much higher unit cost. 

Further changes to the program are possible based 
on whether the program exercises future contract 
options and the mobility capability study.  Program 
officials have indicated that if options for lots four 
through seven of the C-5 RERP production contract 
are not exercised by the dates required in the 
contract, the remaining lot four through seven 
negotiated not to exceed prices become invalid for 
all future options.  Consequently, officials indicated 
that future work may need to be renegotiated and if 
so, it would lead to a substantial increase in the 
negotiated prices.  In addition, DOD is currently 
studying its future mobility capabilities 
requirements with the results expected in December 
2009.  The study may or may not affect the number 
of C-5s that require the RERP modification.

Agency Comments
The Air Force provided technical comments to a 
draft of this assessment, which were incorporated as 
appropriate.
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Common Name:  CH-53K 
CH-53K Heavy Lift Replacement (HLR)
The Marine Corps’ CH-53K helicopter will perform 
heavy-lift assault transport of armored vehicles, 
equipment, and personnel to support distributed 
operations deep inland from a sea-based center of 
operations. The CH-53K program is expected to 
replace the current CH-53E helicopter with 
improved range and payload, survivability and force 
protection, reliability and maintainability, 
coordination with other assets, and total cost of 
ownership. 
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Program Essentials
Prime contractor: Sikorsky Aircraft 
Corporation
Program office: Patuxent River, MD 
Funding needed to complete: 

R&D: $2,862.1 million
Procurement: $15,474.7 million
Total funding: $18,336.8 million
Procurement quantity: 156
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2005
Latest

08/2009
Percent
change

Research and development cost $4,270.8 $4,222.5 -1.1
Procurement cost $11,878.9 $12,327.4 3.8
Total program cost $16,149.7 $16,549.9 2.5
Program unit cost $103.524 $106.089 2.5
Total quantities 156 156 0.0
Acquisition cycle time (months) 119 122 2.5
The CH-53K program is being restructured 
because of delays in the completion of key 
systems engineering tasks. The program began 
development without adequate knowledge of its 
requirements and critical technologies and 
underestimated the complexity of the system 
engineering. The CH-53K’s two critical 
technologies, the main rotor blade and the main 
gearbox, were immature at development start and, 
according to program officials, are maturing as 
planned. The program expects the design to be 
stable with 90 percent of drawings released by 
March 2010. Due to attrition in the fleet of CH-
53Es, the Marine Corps needs to field the CH-53Ks 
as soon as possible. While the program is 
experiencing schedule delays, the Navy still hopes 
to enter production in March 2013. As a result, the 
program will likely complete less testing before 
production begins.
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Common Name:  CH-53K 
CH-53K Program

Technology Maturity
The CH-53K’s two critical technologies, the main 
rotor blade and the main gearbox, were immature at 
development start and, according to program 
officials, are maturing as planned. The program 
office estimates that they will be fully mature by the 
start of low-rate initial production, currently 
planned for March 2013. The main rotor blade will 
be the same diameter (79 feet) as, and 11 percent 
wider than, the CH-53E design. A smaller-scale 
(1/7th) model of the main rotor blade has 
demonstrated improved performance in wind tunnel 
tests. The actual-sized rotor blade has not been 
tested because appropriately sized wind tunnels do 
not exist. According to program officials, full scale 
prototypes of main gearbox components have 
exceeded performance requirements in testing.

Design Maturity
The CH-53K design is approaching stability. 
According to the program office, about 67 percent of 
the CH-53K’s expected drawings—11,756 out of 
17,622—are releasable to manufacturing. In 
addition, half of the required subsystem design 
reviews have been completed as of October 2009. 
The program office expects 90 percent of the 
drawings to be releasable by its design review 
currently scheduled for March 2010.

Other Program Issues
The CH-53K program is being restructured because 
of delays in the completion of key systems 
engineering tasks and uncertainty about the cost and 
schedule of the program. The program has made 
attempts to mitigate schedule risks, including 
eliminating noncritical tasks and postponing 
preliminary and critical design review, but continues 
to experience delays. For example, the critical 
design review has been delayed multiple times and 
will now take place in March 2010 at the earliest—
over 1 year later than originally planned. According 
to program officials, the critical design review will 
be delayed until all subsystem design reviews are 
successfully completed. While the program 
continues to mitigate schedule delays, the Navy still 
hopes to enter production in March 2013. As a result, 
the program will likely complete less testing before 
production begins. While concurrent testing and 

production may help to field the system sooner, it 
could also result in greater retrofit costs if 
unexpected design changes are required.

Delays in the CH-53K program may result in the 
extended use of and increased costs for legacy 
systems, such as the CH-53E and CH-53D helicopter. 
Currently deployed CH-53E aircraft are flying at 
three times the planned utilization rate. This 
operational pace is expected to result in higher 
airframe and component repair costs, including 
short-term fatigue repairs necessary to minimize CH-
53E inventory reductions until CH-53K deliveries 
reach meaningful levels. The number of operational 
CH-53Es is 24 aircraft fewer than required in the 
Marine Corps’ fiscal year 2010 aviation plan. This 
shortfall will increase if the planned attrition rate of 
two aircraft per year holds. According to program 
officials, all available decommissioned CH-53E 
helicopters have been reclaimed and they are 
looking into extending the serviceable life of the CH-
53D, a medium lift helicopter built in the 1960s, by 
an additional 2 years pending an analysis of the 
costs. 

Program Office Comments
In its comments on a draft of this assessment, the 
program office stated that in late 2009, the Director, 
Defense Research and Engineering, completed two 
independent assessments of the CH-53K program. 
These reviews, completed after GAO’s assessment, 
verified that the program office has implemented 
effective corrections for previous program schedule 
issues and that critical technologies have matured 
according to plan. Budget and funding uncertainties 
at the time of GAO’s assessment have also been 
corrected with finalization of the President’s fiscal 
year 2011 budget request. These events will support 
a contract modification and revised acquisition 
program baseline in first quarter of fiscal year 2011. 
In its comments, the Navy also provided technical 
comments, which were incorporated as appropriate.

GAO Response
While the program’s technologies may be maturing 
according to plan, the program still began without 
adequate knowledge of those technologies and the 
complexity of the systems engineering effort. 
According to the President’s fiscal year 2011 budget 
request, the Navy has asked the contractor to revise 
the schedule to support an initial operating 
capability in fiscal year 2018—an almost 2-year 
delay.
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Common Name:  CVN 21 
CVN 21 Nuclear Aircraft Class Carrier
The Navy’s CVN 21 program is developing a new 
class of nuclear-powered aircraft carriers. The new 
carriers are expected to include advanced 
technologies in propulsion, aircraft launch and 
recovery, and survivability designed to improve 
operational efficiency and enable higher sortie rates 
while reducing required manpower. The Navy 
awarded a construction preparation contract for the 
lead ship, CVN 78, in May 2004. Construction began 
in September 2008 and the Navy expects delivery of 
this ship by September 2015.
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Program Essentials
Prime contractor: Northrop Grumman 
Shipbuilding-Newport News
Program office: Washington, DC 
Funding needed to complete: 

R&D: $1,200.0 million
Procurement: $17,132.8 million
Total funding: $18,332.7 million
Procurement quantity: 2
Program Performance (fiscal year 2010 dollars in millions)
As of

04/2004
Latest

08/2009
Percent
change

Research and development cost $4,685.4 $4,458.9 -4.8
Procurement cost $30,015.6 $26,630.7 -11.3
Total program cost $34,701.0 $31,089.6 -10.4
Program unit cost $11,567.001 $10,363.201 -10.4
Total quantities 3 3 0.0
Acquisition cycle time (months) 137 149 8.8
The CVN 78 began construction in September 2008 
without all its critical technologies mature or a 
complete product model for the entire ship. Eight 
of the program’s 13 critical technologies are still 
not fully mature because the technologies have 
not been demonstrated in a realistic environment. 
Of these technologies, the electromagnetic 
aircraft launch system (EMALS), advanced 
arresting gear, and dual band radar continue to 
present the greatest risk to the ship’s cost and 
schedule. While the contractor has completed the 
ship’s detail phase in the 3D product model, the 
program could experience costly design changes 
because EMALS testing is proceeding 
concurrently with ship construction. Construction 
of a number of the units low on the ship is 
complete. According to program office officials, 
these units account for about 9 percent of the 
ship’s total production hours.
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Common Name:  CVN 21 
CVN 21 Program

Technology Maturity
The CVN 21 program has consistently demonstrated 
the maturity of its critical technologies later than 
recommended by best practices. Only 4 of the 
program’s 19 critical technologies were mature 
when the construction preparation contract was 
awarded in 2004. Of the program’s 13 current critical 
technologies, 8 have not been demonstrated in a 
realistic environment. Three of these technologies—
EMALS, advanced arresting gear, and dual band 
radar-present the greatest risk to the ship’s cost and 
schedule. While CVN 21 program officials stated that 
the EMALS program is on schedule to deliver 
material to the shipyard when it is needed for 
construction, concurrent EMALS testing and ship 
construction continue to present cost and schedule 
risks to the program. The Navy completed a second 
phase of testing for the EMALS generator—an area 
of prior concern—and the first phase of testing for 
the EMALS launch motor in 2009. As a result of the 
tests, the program identified design changes that are 
necessary to improve the performance of EMALS, 
but add cost and schedule risk to the program. The 
Navy plans to test EMALS with actual aircraft in 
summer 2010. The advanced arresting gear includes 
seven major subsystems. Programs officials expect 
that six of the subsystems will be mature after 
analyzing data from a recent reliability test. The 
remaining subsystem—control system software—
will remain immature until integrated land-based 
testing with actual aircraft occurs in fiscal year 2012. 
This testing will overlap with the first arresting gear 
deliveries to the shipyard. Testing of carrier specific 
dual band radar functionality is scheduled to 
conclude in fiscal year 2012. Dual band radar 
equipment will be delivered incrementally from 
fiscal years 2012 through 2014.

Design Maturity
The CVN 78 began construction in September 2008 
without a complete product model. The program 
began production with approximately 76 percent of 
the 3D product model complete. In November 2009, 
the contractor completed the detail phase in the 3D 
product model.  However,  program officials 
reported that while the 3D product model is 
complete, some product model work will continue 
up to and after delivery of CVN 78.  This additional 
work includes making design adjustments for 

planned just-in-time technology insertions or for 
unplanned delays in contractor or government 
furnished information.

Production Maturity
The Navy awarded the contract for CVN 78 
construction in September 2008. Construction of 
approximately 50 percent of the ship’s units are 
complete. According to program officials, these 
units are low on the ship and only account for 9 
percent of the ship’s production hours.  The Navy 
awarded a not-to-exceed fixed-price production 
contract to General Atomics for EMALS and the 
advanced arresting gear in 2009.  At the time of 
award, the contract price had not been finalized.  
The Navy expects to finalize the price of this 
contract in March 2010.

Other Program Issues
The Navy plans to use the dual band radar on both 
CVN 21 carriers and DDG 1000 destroyers.  Given 
the recent decision to truncate the DDG 1000 
program, CVN 21 program officials stated that the 
dual band radar production line may be idle for up to 
4 years before production begins for CVN 79. The 
cost of the CVN 79 dual band radar could increase 
due to the costs associated with restarting the 
production line. In addition, the fiscal year 2010 
President’s Budget recommends moving the carrier 
to a 5-year build cycle. If adopted, the fabrication 
start date for CVN 80 will be delayed by 2 years, 
which will increase the amount of shipyard 
overhead costs paid under the CVN 79 contract.

Program Office Comments
The program office generally concurs with the 
assessment that concurrent technology 
development, particularly regarding EMALS, the 
advanced arresting gear, and the dual-band radar 
system, presents the highest programmatic risk. 
Officials stated that all critical technologies are 
being aggressively managed through established 
processes to mitigate cost, schedule, and 
development risk and remain on track to meet 
required shipbuilder in-yard need dates.
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Common Name:  DDG 1000 
DDG 1000 Destroyer
The Navy’s DDG 1000 destroyer is a multimission 
surface ship designed to provide advanced land-
attack capability in support of forces ashore and 
contributes to U.S. military dominance in littoral 
operations. Lead ship construction started in 
February 2009, and the Navy anticipates awarding 
construction contracts for two follow-on ships by 
June 2010. Bath Iron Works will build all three ships 
in this class with key segments built by Northrop 
Grumman Shipbuilding Gulf Coast.
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Program Essentials
Prime contractor: BAE Systems, Bath 
Iron Works, Northrop Grumman 
Shipbuilding, Raytheon
Program office: Washington, DC
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)
As of

01/1998
Latest

08/2009
Percent
change

Research and development cost $2,218.3 TBD NA
Procurement cost $31,726.8 TBD NA
Total program cost $33,945.1 TBD NA
Program unit cost $1,060.785 TBD NA
Total quantities 32 TBD NA
Acquisition cycle time (months) 128 TBD NA
The lead DDG 1000 began construction in 
February 2009 with 3 of its 12 critical technologies 
mature and 88 percent of its design complete. The 
program expects to demonstrate the maturity of 
the deckhouse prior to its installation, but the 
remaining 8 technologies will not be demonstrated 
in a realistic environment until after installation 
on the ship due to testing limitations. Software 
development continues to be a challenge. The 
total ship computing environment will not be 
completed until after the lead ship’s systems are 
activated. The Navy’s truncation of this program 
from 7 to 3 ships will likely increase the cost per 
ship. Navy officials reported that this could lead to 
a critical Nunn-McCurdy unit cost breach. The 
Navy requested $310 million in fiscal year 2010 
and will require additional funds through 2014 to 
cover costs that would have been distributed over 
the 7-ship program.
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Common Name:  DDG 1000 
DDG 1000 Program

Technology Maturity
Three of DDG 1000’s 12 critical technologies are 
mature, and an additional 8 have been demonstrated 
in a relevant environment. Practical limitations 
prevent the Navy from fully demonstrating all 
technologies in a realistic environment prior to 
installation. The Navy planned to fully demonstrate 
the integrated deckhouse prior to ship construction 
start in February 2009, but land-based testing was 
delayed. Testing is now scheduled to complete by 
March 2010—over a year after deckhouse 
construction began. The integrated power system 
will not be tested with the control system until 
2011—nearly 3 years later than planned. As a result, 
the power system will not be demonstrated until 
after its installation on the first two ships. The 
volume search radar has progressed in maturity and 
began testing with the multifunction radar in 
January 2009. However, program officials report that 
the tests were conducted without the volume search 
radar’s radome and at a lower voltage than required. 
The lead ship’s volume search radar will be installed 
in April 2013—after the Navy has taken custody of 
the ship. The total ship computing environment 
(phased over six releases and one spiral) remains at 
a lower level of maturity and will not be completed 
until after the lead ship’s systems are activated. 
Program officials report that problems identified in 
release 4 have been resolved in release 5, which is 
currently undergoing integration testing. However, 
the Defense Contract Management Agency expects 
that problems discovered in releases 4 and 5 will 
cause release 6 to have higher defect rates than 
planned, and additional cost and schedule delays.

Design Maturity
The design of the DDG 1000 appears stable, although 
the continuing maturation of critical technologies 
could result in design changes. The design was 88 
percent complete at the start of lead ship 
construction, and 100 percent complete shortly 
thereafter.

Production Maturity
Lead ship construction began in February 2009 and 
68 percent of the units that make up the ship are 
now in fabrication. The Navy reported that it 
contractually requires the shipbuilders to specify 
detailed structural attributes to be monitored during 
unit fabrication and integration in order to reduce 

the risk of rework. According to program officials, 
this contractual requirement is a first for large Navy 
shipbuilding programs. The program initially 
experienced higher than expected rejection rates on 
the peripheral vertical launch system, which 
program officials reported were resolved. The Navy 
anticipates awarding construction contracts for the 
second and third ships by June 2010.

Other Program Issues
The Navy reduced the number of ships in the DDG 
1000 program from 7 to 3 ships in fiscal year 2008. 
Program officials stated that truncating the program 
will likely cause an increase in the cost per ship. 
Navy officials reported that this could result in a 
Nunn-McCurdy unit cost breach of the critical cost 
growth threshold. In addition, some contractor costs 
that were previously distributed over the planned 7-
ship program will now be allocated to the 3-ship 
program. In fiscal year 2010, the Navy requested 
$310 million to fund these costs. The Navy 
anticipates requesting additional funds for this 
purpose during fiscal years 2011-2014.

The Navy is conducting a Future Surface Combatant 
study, which program officials say includes a review 
of hull options for this new ship program. One 
option being considered is the DDG 1000 hull form. 
The Navy expects to incorporate the final decision 
from this study in the fiscal year 2011 budget.

Program Office Comments
The Navy stated that three critical technologies are 
mature and that all technologies have been 
demonstrated in at least a relevant environment, 
except for the total ship computing environment 
which will increase in maturity on the completion of 
release 5. The Navy noted that release 5 includes 
most combat systems-related functionality and 
release 6 focuses on engineering control, which is 
mostly independent of combat systems. The Navy 
noted that the software schedule has a margin 
available before software is needed for land-based 
and ship testing. The Navy stated that the power 
system will be tested on land in 2011 using 
components of the third ship before lead ship testing 
begins. The Navy noted that the volume search radar 
prototype was built at a lower voltage to limit risk, 
and that prototype integration tests are not 
dependent on the voltage or radome. The Navy 
stated that full-voltage modules have been produced 
and tested, and that a lead-ship radar will be tested 
in 2012 with a radome.
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Common Name:  E-2D AHE 
E-2D Advanced Hawkeye (E-2D AHE)
The Navy’s E-2D AHE is an all-weather, twin-engine, 
carrier-based aircraft designed to extend early 
warning surveillance capabilities. It is the next in a 
series of upgrades the Navy has made to the E-2C 
Hawkeye platform since its first flight in 1971. The 
key objectives of the E-2D AHE are to improve 
battlespace target detection and situational 
awareness, especially in the littorals; support theater 
air and missile defense operations; and provide 
improved operational availability for the radar 
system.
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Program Essentials
Prime contractor: Northrop Grumman 
Corp.
Program office: Patuxent River, MD  
Funding needed to complete: 

R&D: $606.9 million
Procurement: $12,874.4 million
Total funding: $13,516.9 million
Procurement quantity: 68
Program Performance (fiscal year 2010 dollars in millions)
As of

06/2003
Latest

06/2009
Percent
change

Research and development cost $3,746.9 $4,181.4 11.6
Procurement cost $10,643.9 $13,414.7 26.0
Total program cost $14,390.8 $17,643.3 22.6
Program unit cost $191.878 $235.244 22.6
Total quantities 75 75 0.0
Acquisition cycle time (months) 95 136 43.2
The E-2D AHE was approved for entry into low-
rate initial production in June 2009. All five of the 
E-2D AHE’s critical technologies are considered 
mature. The E-2D AHE design is stable and the 
rate of design drawing growth has slowed. We did 
not assess production maturity, but program 
officials reported that three pilot production 
aircraft were on schedule to be completed by the 
end of fiscal year 2010. The program has made 
progress in completing flight tests, but 40 percent 
of the test points remain to be completed before 
initial operational test and evaluation can begin in 
October 2011. Prior to the approval to enter low-
rate initial production, the program experienced a 
critical Nunn-McCurdy breach due to unit cost 
growth. The initial operating capability date 
changed from April 2011 to October 2014 when the 
program expects to have a squadron ready for 
operational deployment.
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Common Name:  E-2D AHE 
E-2D AHE Program

Technology Maturity
According to the Navy, all five of the E-2D AHE’s 
critical technologies are mature. The Navy 
completed a technology readiness assessment in 
2009 to support the low-rate initial production 
decision, and DOD concurred with that assessment. 
The assessment included one new critical 
technology—the high power UHF circulator.  
Although the assessment indicated the silicon 
carbide UHF transmitter was mature, DOD 
expressed concern about the transmitter’s durability 
and its potential effect on life-cycle costs and 
operational availability.

Design Maturity
The E-2D AHE design is stable and 100 percent of 
total estimated design drawings are releasable. The 
rate of design drawing growth has continued to slow, 
increasing only 4 percent since last year. The 
program office reported that the growth in design 
drawings was attributable to integrating new 
capabilities, such as the Cooperative Engagement 
Capability.

Production Maturity
We did not assess production maturity. The program 
did not identify any critical manufacturing processes 
associated with the E-2D AHE, nor does the program 
require the contractor’s major assembly site to use 
statistical process controls to ensure its critical 
processes are producing high-quality and reliable 
products. The E-2D AHE was approved for entry 
into low-rate initial production in June 2009. 
Program officials reported that three pilot 
production aircraft were on schedule to be delivered 
by the end of fiscal year 2010.

Other Program Issues
Prior to the approval to enter low-rate initial 
production, the program experienced a critical 
Nunn-McCurdy breach over the original acquisition 
program baseline due to unit cost growth. A root 
cause analysis indicated that the primary causes of 
this growth were inaccurate cost estimates for 
producing the radar and lower annual procurement 
quantities than planned. Secondary causes included 
increases in contractor overhead costs and added 
requirements. The Navy was directed to accelerate 
the production schedule, seek multiyear 
procurement authority, and investigate other 

initiatives to offset cost growth and improve 
affordability. A new acquisition program baseline 
was established in July 2009, and the program has 
been directed to report to DOD before 
reprogramming or budgeting additional funding if 
program costs exceed 10 percent of the new 
baseline. The initial operating capability for the E-2D 
AHE changed from April 2011 to October 2014 due 
to budget cuts in fiscal year 2009 and a change in the 
program’s definition of initial operating capability. 
The program changed initial capability from having a 
fleet squadron ready for testing to having a fleet 
squadron ready for operational deployment.

The program has made progress in completing flight 
testing, particularly with respect to the radar system. 
Approximately 60 percent of the planned test points 
have been completed, with the remaining 40 percent 
scheduled for completion before initial operational 
test and evaluation in October 2011. Program 
officials plan to utilize both development aircraft 
and the first pilot production aircraft for mission 
systems testing to ensure testing is completed on 
time. In addition, program officials said increased 
aircraft availability and radar system reliability have 
enabled the program to conduct more test flights per 
month.

Program Office Comments
In commenting on a draft of this assessment, the 
program office provided technical comments, which 
were incorporated as appropriate.
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Common Name:  EA-18G 
EA-18G Growler
The Navy’s EA-18G Growler will replace the carrier-
based EA-6B and provide electronic warfare 
capability. The EA-18G is designed to support 
friendly air, ground, and sea operations by 
suppressing enemy radar and communications. The 
aircraft is a combination of the EA-6B’s new, more 
capable Improved Capability (ICAP) III electronic 
suite, the F/A-18F airframe, and other EA-18G 
unique capabilities. The program completed 
operational testing in March 2009 and its first 
deployment is anticipated in 2010.
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Program Essentials
Prime contractor: Boeing
Program office: Patuxent River, MD 
Funding needed to complete: 

R&D: $121.3 million
Procurement: $2,465.7 million
Total funding: $2,587.1 million
Procurement quantity: 32
Program Performance (fiscal year 2010 dollars in millions)

The 2008 data do not include three aircraft purchased with fiscal year 2008 wartime supplemental 
funding.

As of
12/2003

Latest
12/2008

Percent
change

Research and development cost $1,864.8 $1,929.7 3.5
Procurement cost $6,890.4 $6,678.6 -3.1
Total program cost $8,755.3 $8,632.8 -1.4
Program unit cost $97.281 $101.562 4.4
Total quantities 90 85 -5.6
Acquisition cycle time (months) 70 69 -1.4
The EA-18G was approved for full-rate production 
in November 2009, prior to deficiencies identified 
during operational testing being fully resolved. In 
operational tests, the Navy rated the EA-18G 
operationally effective and operationally suitable; 
however, the Director of Operational Test and 
Evaluation (DOT&E) found the aircraft to be 
operationally effective for most missions and not 
operationally suitable. This difference can be 
primarily attributed to how the organizations 
accounted for the poor reliability of the ALQ-99 
jamming pod. In addition, the simultaneous 
operation of the active electronically scanned 
array radar and the airborne electronic attack 
suite degraded the radar’s performance in certain 
situations. Despite these shortcomings, most 
aircraft were either procured or funds were 
requested prior to a full-rate production decision.
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Common Name:  EA-18G 
EA-18G Program

Technology and Design Maturity
All of the EA 18-G’s technologies are mature and its 
design is stable.

Production Maturity
We could not assess production maturity because 
the program does not collect statistical process 
control data. We have previously expressed 
concerns about the EA-18G’s aggressive production 
schedule. The current EA-18G program of record 
includes 88 aircraft. A full-rate production decision 
was made in November 2009. The Navy has 
scheduled follow-on operational test and evaluation 
for spring of 2010 which will allow full evaluation of 
new software, as well as other actions to improve 
current suitability problems. Prior to the full-rate 
production decision, 56 aircraft were procured. 
Funding for an additional 22 aircraft was requested 
in the fiscal year 2010 budget even though the 
operational test reports by the DOT&E had not yet 
been published.

Other Program Issues
The Navy test organization and DOT&E have 
reached different conclusions about the operational 
effectiveness and suitability of the EA-18G. 

The Navy assessed the EA-18G as operationally 
effective and identified one negative warfighting 
effect—poor ALQ-99 reliability. It also rated the EA-
18G as operationally suitable but identified a total of 
seven major deficiencies. The Navy testers 
recommended fleet introduction of the EA-18G and 
noted that follow-on tests would be used to 
demonstrate that deficiencies had been corrected.

DOT&E’s independent assessment found the EA-18G 
to be operationally effective for most, but not all 
missions, due to the excessive time required to make 
reactive jamming assignments. In addition, during 
tests, electromagnetic interference in some 
frequency bands from the EA-18G’s airborne 
electronic attack (AEA) suite degraded active 
electronically scanned array (AESA) radar 
performance.  The Navy operational testers did not 
consider this a deficiency because the capability 
production document only required independent 
operations of the AESA and AEA systems. DOT&E 
noted this deficiency in their operational 
effectiveness assessment.  Also, DOT&E found that 

the EA-18G was not operationally suitable, due to 
significant problems with the built-in-test (BIT). A 
high rate of false BIT indications frequently led to a 
lack of aircrew confidence in the AEA system 
health, which can impact the decision on whether or 
not to take the aircraft on a given mission. At times, 
the aircrews flew missions with real faults because 
the high rate of false indications led them to 
disregard BIT. The EA-18G also exhibited low 
reliability, due primarily to the frequent failure of the 
legacy ALQ-99 jamming pods and their newly 
designed pod interface units. Tests also found that 
EA-18G aircraft speed was reduced when carrying 
the ALQ-99 pods and external weapons, limiting its 
ability to keep up with the strike aircraft it was 
escorting. The legacy ALQ-99 pods were not 
considered in the Navy’s assessment of the EA-18G. 
DOT&E further found that pilots in the two-person 
EA-18G have an increased workload versus the EA-
6B four-person crew. In some missions the workload 
was acceptable, but the workload for performing 
radar and communications jamming for missions 
with modified escort profiles was close to exceeding 
aircrew’s abilities to maintain required functionality 
or effectiveness.

The Navy test organization and DOT&E 
recommended further tests to address deficiencies 
found in operational tests. In late September 2009, 
the program started to determine if software 
upgrades were effective in correcting the EA-18G’s 
major deficiencies. The DOT&E report contained 
recommendations to improve the EA-18G and make 
the aircraft fully effective and suitable and increase 
survivability.  They include upgrading the pilot 
tactical situation display to minimize aircrew 
workload management comparable to the EA-6B, 
upgrading hardware and software diagnostics tools, 
assessing the benefits of a threat warning system, 
and assessing the safety and performance benefits of 
adding higher performance engines to the EA-18G.

Program Office Comments
The program office stated the fleet continues to 
transition to the EA-18G Growler aircraft.  The 
verification of correction test period has ended and 
the program office is awaiting the report of test 
results.  The verification of corrections will be 
available prior to the first deployment of the EA-
18G.
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Common Name:  EFV 
Expeditionary Fighting Vehicle (EFV)
The Marine Corps’ EFV is designed to transport 
troops from ships offshore to inland destinations at 
higher speeds and from longer distances than the 
Assault Amphibious Vehicle 7A—the system it is 
designed to replace. The EFV will have two 
variants—a troop carrier for 17 combat-equipped 
Marines and 3 crew members, and a command 
vehicle to manage combat operations. DOD 
restructured the program in June 2007 and awarded 
a follow-on development contract in July 2008 that 
focuses on redesigning key subsystems to improve 
reliability. 

S

Page 61
ource: EFV Program Office.
Concept System development Production

Low-rate
decision
(12/11)

Initial
capability

(8/15)

Nunn-
McCurdy

(6/07)

GAO
review
(1/10)

Development
restart
(7/08)

Operational
testing
(7/11)

Development
start

(12/00)

Program
start

(3/95)
Program Essentials
Prime contractor: General Dynamics
Program office: Woodbridge, VA 
Funding needed to complete: 

R&D: $866.7 million
Procurement: $10,226.4 million
Total funding: $11,163.6 million
Procurement quantity: 573
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2000
Latest

08/2009
Percent
change

Research and development cost $1,609.3 $3,743.7 132.6
Procurement cost $7,228.2 $10,445.3 44.5
Total program cost $8,930.3 $14,286.7 60.0
Program unit cost $8.713 $24.092 176.5
Total quantities 1025 593 -42.1
Acquisition cycle time (months) 138 245 77.5
The EFV’s critical technologies are mature, but its 
design will continue to evolve into low-rate 
production as part of the design for reliability 
effort. DOD restructured the program in 2007 and 
extended system development so that the program 
could implement a revised approach to meet its 
reliability requirements. The program will conduct 
an operational assessment in 2011, before its low-
rate initial production decision, to see if the 
program is on track to meet its minimum 
reliability requirements. Delivery of new 
prototypes built using mostly production- 
representative tooling will begin in August 2010, 
but the program does not intend to collect data on 
key manufacturing processes until low-rate 
production begins. In response to changing 
warfighter needs, the program is also planning to 
develop armor kits to improve protection from 
Improvised Explosive Devices (IED) blasts.
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Common Name:  EFV 
EFV Program

Technology Maturity
All four of the EFV system’s critical technologies are 
considered mature and have been demonstrated in a 
full-up system prototype under the initial 
development contract.

Design Maturity
The EFV’s design will continue to evolve into low-
rate initial production. The Marine Corps has 
reported that 96 percent of the system’s design 
models have been released; however, the program 
anticipates design changes will continue until 2014 
as it executes its reliability growth and testing 
strategy. The program is addressing 180 design 
actions raised during its critical design review in 
December 2008 and plans to incorporate many of 
them into seven new prototypes currently under 
construction. The first of the new prototypes is 
scheduled to be delivered in August 2010. An 
operational assessment is scheduled for April 2011. 
At that time, the program expects to demonstrate on 
average at least 16 hours of operation between 
operational mission failures, which will keep the 
EFV on the reliability path needed to reach its 
minimum requirement of 43.5 hours. Additional 
testing and design revisions are scheduled to 
continue through the fourth lot of low-rate 
production, and the program will commit to all four 
low-rate production lots before conducting initial 
operational test and evaluation to validate the 
performance and reliability of the EFV.

Production Maturity
The EFV program plans to demonstrate its 
production processes during prototype fabrication 
and assess their maturity in low-rate initial 
production and full-rate production. According to 
the program office, the prototypes will be built using 
mostly production representative tooling and 
processes. However, the program will introduce new 
friction-welding processes during low-rate 
production that are expected to increase the 
strength of the hull and reduce weight. While the 
prototype vehicles will be built using production 
representative tooling and processes, the program 
does not intend to collect data on key manufacturing 
processes and use statistical process controls until 
low-rate production begins. However, the contractor 

does currently require that suppliers have their 
manufacturing processes in control for all parts 
associated with key system characteristics.

Other Program Issues
The EFV program has examined multiple options to 
increase IED protection, including adding a v-
shaped hull to the vehicle, and selected armor kits 
that provide two levels of protection. According to 
the program, one kit would provide comparable 
protection to the MRAP, while the other kit would 
provide a higher level of protection comparable to 
the M1A1 Abrams tank. The Marine Corps recently 
formalized the IED requirement for the EFV, but did 
not make it a key performance parameter for the 
program. In an effort to reduce vehicle cost and 
weight, the program office has considered different 
options, such as removing a system designed to 
protect EFV occupants from exposure to nuclear, 
biological, and chemical (NBC) weapons. If the NBC 
system were removed, warfighters would still be 
protected using mission-oriented protective suits, 
which they currently use on the AAV-7 legacy 
platform. No decision has been made on this 
proposal, but it is being held as an option for later in 
the program.

Program Office Comments
In commenting on a draft of this assessment, the 
program office stated that the design for reliability 
effort increased the reliability potential of the EFV 
design by utilizing overarching systems engineering 
processes to mature the design.  This effort 
culminated in a design approved at Critical Design 
Review (CDR) that predicts a reliability of 56 hours 
Mean Time Between Operational Mission Failure 
(MTBOMF) based on models and prediction 
processes.  Production of the SDD-2 prototypes is on 
track at the Joint Services Manufacturing Center 
(JSMC), Lima, Ohio, with deliveries planned for 
August 2010.  Testing is on track to support 
Reliability Growth and the Operational Assessment 
prior to Milestone C.
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Common Name:  ER MP 
Extended Range/Multiple Purpose Unmanned Aircraft System (ER/MP) 
The Army expects its Extended Range/Multiple 
Purpose Unmanned Aircraft System (ER/MP) to fill a 
capability gap for an unmanned aircraft system at 
the division level.  Each system will include 12 
aircraft, ground control stations, ground and air data 
terminals, automatic takeoff and landing systems, 
and ground support equipment.  The Army plans for 
ER/MP to operate alone or with other platforms 
such as the Longbow Apache helicopter and perform 
missions including reconnaissance, surveillance, 
and target acquisition and attack.
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Program Essentials
Prime contractor: General Atomics
Program office: Huntsville, AL
Funding needed to complete: 

R&D: $293.5 million
Procurement: $2,197.9 million
Total funding: $2,675.0 million
Procurement quantity: 9
Program Performance (fiscal year 2010 dollars in millions)

Cost and quantities shown are from program inception through 2018. 

As of
04/2005

Latest
10/2009

Percent
change

Research and development cost $336.4 $824.6 145.1
Procurement cost $653.9 $2,655.6 306.1
Total program cost $990.3 $3,480.2 251.4
Program unit cost $198.058 $316.385 59.7
Total quantities 5 11 120.0
Acquisition cycle time (months) 50 83 66.0
According to the Army, the ER/MP will enter 
production in February 2010 with its four critical 
technologies mature, design stable enough for 
low-rate production, and manufacturing processes 
demonstrated in a production representative 
environment.  In 2009, the Army assessed the 
program’s production readiness and concluded 
that design changes did not pose significant risk 
during low-rate production, and that, for 
critical/major suppliers, manufacturing readiness 
objectives had been met and manufacturing 
maturity was satisfactory.  However, the first 
development test of a fully-integrated production 
representative unit will not occur until September 
2011—a year and 7 months after the production 
decision.  The program entered production over a 
year later than planned, due in part to direction 
from the Secretary of Defense to prioritize fielding 
a near-term capability.   
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Common Name:  ER MP 
ER MP Program

Technology Maturity
The ER/MP program began development in 2005 
with two critical technologies the Army considered 
mature—the heavy-fuel engine and automatic take-
off and landing system—but these technologies had 
not been integrated onto an unmanned aircraft using 
exactly the same configuration as planned for the 
ER/MP.  The program’s other two critical 
technologies—airborne ethernet and tactical 
common data link—were not mature at 
development start and only had been demonstrated 
in a laboratory environment. All four critical 
technologies are now mature and have been 
demonstrated on the final version of the unmanned 
air system. 

Design Maturity
The ER/MP design appears stable. In June 2009, the 
Army established a configuration change board in 
conjunction with the prime contractor to track 
engineering changes to the design. It plans to use the 
change rate as a measure of design stability and 
maturity. According to the program office, the 
change rate has been less than 1 percent per month. 

Production Maturity
The ER/MP is expected to enter low-rate initial 
production in early 2010 with all its manufacturing 
processes demonstrated in a production 
representative environment. In 2009, the Army’s 
Aviation and Missile Research, Development, and 
Engineering Center independently assessed the 
program’s production readiness, including whether 
the system’s design was stable, production planning 
was complete, and proper facilities were in place. 
The resulting November 2009 report concluded that 
the design of the system is mature and stable enough 
such that design change does not present a 
significant risk to the program during low-rate initial 
production. It also indicated that, for critical / major 
suppliers, manufacturing readiness objectives had 
been met, manufacturing process maturity was 
satisfactory, and manufacturing infrastructure met 
or exceeded requirement for low-rate initial 
production. However, the first development test of a 
fully-integrated production representative unit will 
not occur until initial operational test and evaluation 
in September 2011—a year and 7 months after the 
production decision.

Other Program Issues
The Army anticipates DOD will approve a new 
acquisition program baseline for the program in 
February 2010.  According to the Army, the new 
baseline will reflect the program approved at its 
production decison review as well as changes 
resulting from a Secretary of Defense memorandum 
to field the capability as soon as possible. The 
Secretary’s direction affected the program in several 
ways.  According to program officials, it extended 
system development and demonstration by about 2 
years and delayed the award of the low-rate initial 
production contract by over 1 year. In accordance 
with the Secretary’s direction, the Army fielded one 
“Quick Reaction Capability” system in 2009 and 
plans to field another in 2010. These systems lack 
the full capabilities planned for the program of 
record.

In 2007, DOD issued a memorandum directing that 
the Army’s ER/MP and Air Force’s MQ-1C Predator 
unmanned aircraft systems be combined into a 
single acquisition program. Since that time, the Air 
Force has determined it will no longer acquire the 
MQ-1C Predator.  The Army now anticipates a DOD 
acquisition memorandum closing the direction to 
combine the programs. 

Program Office Comments
The program office provided technical comments, 
which were incorporated as appropriate. Program 
officials also stated that the program was approved 
in February 2010 for low-rate initial production, and 
they now anticipate changes in cost, quantity, and 
schedule.  However, official, detailed information 
was not available in time for inclusion in this report.  
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Common Name:  Excalibur 
Excalibur Precision Guided Extended Range Artillery Projectile 
The Army’s Excalibur is a family of global 
positioning system–based, fire-and-forget, 155 mm 
cannon artillery precision munitions intended to 
provide improved range and accuracy. The 
Excalibur’s near-vertical angle of fall is expected to 
reduce collateral damage, making it more effective 
in urban environments. Although the original plans 
called for three variants, the unitary, smart, and 
discriminating munitions, only the unitary variant is 
currently being developed. We reviewed the unitary 
variant Increment Ia-1 and Ia-2. 
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Program Essentials
Prime contractor: Raytheon
Program office: Picatinny Arsenal, NJ 
Funding needed to complete: 

R&D: $74.3 million
Procurement: $1,187.4 million
Total funding: $1,261.7 million
Procurement quantity: 28,035
Program Performance (fiscal year 2010 dollars in millions)
As of

02/2003
Latest

08/2009
Percent
change

Research and development cost $746.7 $931.9 24.8
Procurement cost $3,912.6 $1,543.5 -60.6
Total program cost $4,659.3 $2,475.3 -46.9
Program unit cost $.061 $.081 33.4
Total quantities 76,677 30,544 -60.2
Acquisition cycle time (months) 136 159 16.9
Excalibur Increments Ia-1 and Ia-2 are in 
production.  According to program officials, 
critical technologies are mature and designs are 
stable for both increments. Since development 
began in 1997, the program has encountered a 
number of significant changes, including four 
major restructures, reduced production quantities, 
and increased unit costs. The Excalibur program 
received approval to begin production of 
Increment Ia-1 in May 2005 to support an urgent 
requirement in Iraq for more accurate artillery that 
would reduce collateral damage and has delivered 
over 400 rounds to Iraq and Afghanistan. However, 
the contractor experienced a series of quality 
issues that delayed production and Increment Ia-2 
qualification, and increased program cost. 
Increment Ib is in engineering and manufacturing 
development. The program plans to select from 
two competitors in March 2010.
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Common Name:  Excalibur 
Excalibur Program

Technology Maturity
The Excalbur’s three critical technologies for 
Increments Ia-1 and Ia-2, the airframe, guidance 
system and warhead, are mature. According to the 
program office, in both cases the technologies were 
demonstrated in a realistic environment at the time 
of their respective design reviews in May 2005 and 
March 2007.

The Excalibur program office has identified two 
critical technologies for Increment Ib, the guidance 
system and electronic safe-and-arm fuze. According 
to the program office, these technologies are nearing 
maturity. Two contractors are currently developing 
prototypes of the Increment Ib round and the 
program plans to down-select in March 2010.

Design Maturity
The Excalibur’s design for Increments Ia-1 and Ia-2 
appears to be stable. In May 2005, Excalibur held its 
design review and concurrently entered production 
to support an urgent fielding requirement for  Iraq 
and Afghanistan. At the time of the design review, 
750 of 790 design drawings were released. By August 
2006, the number of drawings had increased by 
almost 20 percent to 943, all of which have been 
released. According to a program official, the 
increase in drawings was due to parts changes on 
the Increment Ia-1 as well as upgrades and changes 
for the Increment 1a-2.

Production Maturity
We could not assess Excalibur’s production maturity 
because statistical process controls have not been 
implemented at the system level. The program is 
taking steps to utilize statistical process control at 
the subsystem and component levels. To date, over 
400 complete rounds have been delivered and the 
program is baselining the system metrics. According 
to program documents, in the past year, the 
Excalibur contractor has experienced a quality issue 
that delayed production and increased program 
cost. The Army suspended Excalibur deliveries from 
November 2008 until August 2009 because of 
problems with the inertial measurement unit (IMU) 
that helps guide the projectile to the target. The IMU 
supplier was replaced and a new, more reliable IMU 
has been successfully tested and deliveries have 
resumed.

Other Program Issues
The Excalibur acquisition plan currently focuses on 
developing its unitary version in three increments—
Ia-1, Ia-2, and Ib. The Increment Ia-1 projectile, 
which has been made available for early fielding, 
meets the requirements for lethality and accuracy in 
a nonjammed environment. The Increment Ia-2 
projectile is designed to meet requirements for 
accuracy in a jammed environment, with extended 
range and increased reliability. The Increment Ib 
projectile is planned to further increase reliability, 
lower unit costs, and will be available for fielding in 
fiscal year 2014. Of the total planned quantity of 
30,000 rounds, over 85 percent will be Increment Ib 
rounds. Increment Ia-1 Excalibur was fielded in Iraq 
with its first use in combat in 2007. Since then, more 
than 400 rounds have been delivered to the Army, 
Marine Corps, and Canadian troops both in Iraq and 
Afghanistan. The program office reported that over 
85 percent of the rounds expended in combat 
operations functioned as expected. Increment Ia-2 is 
currently in the final stages of development. 
Increment Ia-2 has been approved for production, 
but production deliveries are pending the 
completion of initial operational testing, scheduled 
for the second quarter of fiscal year 2010. The 
Excalibur program awarded fixed price incentive fee 
contracts to Allied Techsystems and Raytheon for a 
planned 18-month design maturation and 
demonstration period for the Increment Ib round in 
September 2008. This will lead to a contractor down-
select in March 2010.

Program Office Comments
The program office noted that the Excaliber is on 
track to meet the Army’s performance, schedule, and 
cost requirements. The newly incorporated IMU has 
been successful and resulted in an improved 
reliability rate for rounds produced since July 2009. 
The Excaliber will enter into initial operational 
testing in January 2010 and a full-rate production 
decision is expected in June 2010. The program is 
meeting or exceeding its key performance 
parameters. The current accuracy of the system 
exceeds its requirements, providing the Excaliber 
with the lowest collateral damage estimate of all 
precision guided munitions. The current Increment 
1b development contract includes not-to-exceed 
production options and is on track to meet its 
program unit costs.

The program office also provided technical 
comments, which we incorporated as appropriate.
Page 66 GAO-10-388SP Assessments of Major Weapon Programs



Common Name:  FAB-T 
Family of Advanced Beyond Line-of-Sight Terminals (FAB-T)
The Air Force’s FAB-T will provide a family of 
satellite communications terminals for airborne and 
ground-based users. FAB-T will address current and 
future communications capabilities and 
technologies, replacing many program-unique 
terminals. FAB-T is being developed incrementally; 
the first increment will provide voice and data 
military satellite communications for nuclear and 
conventional forces as well as airborne and ground 
command posts, including the B-2, B-52, RC-135, E-6, 
and E-4 aircraft. We assessed the first increment.
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Program Essentials
Prime contractor: Boeing Company
Program office: Hanscom AFB, MA 
Funding needed to complete: 

R&D: $435.1 million
Procurement: $2,213.1 million
Total funding: $2,648.1 million
Procurement quantity: 216
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2006
Latest

09/2009
Percent
change

Research and development cost $1,499.5 $1,731.8 15.5
Procurement cost $1,610.9 $2,217.5 37.7
Total program cost $3,110.4 $3,949.4 27.0
Program unit cost $14.400 $16.253 12.9
Total quantities 216 243 12.5
Acquisition cycle time (months) 129 129 0.0
The FAB-T program expected to enter production 
in February 2010 with its critical technologies 
mature and its design stable; however, the 
program now plans to extend its development 
phase. A new low-rate production decision date 
has not been approved and the program has not 
identified its critical manufacturing processes or 
started to collect statistical process control data 
to demonstrate their maturity. In the past year, the 
FAB-T program received the first engineering 
design model, completed developmental testing of 
the low-data rate system, and began testing of the 
high-data rate system. The program anticipates 
two significant engineering change proposals 
prior to the low-rate production decision. The 
FAB-T program office also continues to monitor 
two areas—certification by the National Security 
Agency and software development—that could 
cause cost increases and schedule delays.
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Common Name:  FAB-T 
FAB-T Program

Technology Maturity
The FAB-T program expected to enter production 
with all six critical technologies mature and 
demonstrated in a realistic environment. According 
to program officials, four critical technologies were 
mature as of August 2009. FAB-T’s critical 
technologies were not assessed at development start 
in 2002 because it was not yet a major defense 
acquisition program. In December 2008, a 
technology readiness assessment concluded that all 
six critical technologies required additional testing 
to fully demonstrate their maturity. The assessment 
also deemed a seventh technology—radiation 
hardening—to be immature, but noncritical, and 
removed it as a critical technology. Since that 
review, the program office has assessed four of the 
critical technologies as mature based on the results 
of flight testing.

Design Maturity
The FAB-T design appears stable based on the 
number of design drawings releasable to 
manufacturing. As of August 2009, 88 percent of the 
total expected drawings were releasable, and the 
program office expects that all drawings will be 
releasable by its production decision. In the last 
year, the number of total expected drawings has 
increased by 22 percent due, in part, to new 
drawings for the extended-data rate (XDR) system 
variant, subassemblies, and the security module. 
Program officials anticipate that two additional 
engineering changes—one related to hardware 
obsolescence and another related to software 
changes for FAB-T’s interface with AEHF—will 
increase the estimated cost of the FAB-T contract by 
approximately $50 million prior to the production 
decision.

The FAB-T program office also continues to monitor 
two areas—certification by the National Security 
Agency (NSA) and software development—that 
could cause cost increases and schedule delays. 
FAB-T needs to properly protect information at 
various classification levels and NSA will provide a 
certification of the cryptography in certain 
equipment. In June 2009, the NSA completed a 
review of the low-date rate low data rate (LDR) 
version of system software and approved limited use 
of the FAB-T cryptographic element in program test 
events. While NSA is currently scheduled to 

complete final certification based on a production-
like terminal in fiscal year 2011, program officials 
said that pending engineering changes will likely 
delay certification by 3 to 6 months. Since last year, 
the total lines of software code expected in the final 
FAB-T system have increased by over 8 percent, and 
software development costs have increased by 
almost 12 percent. These increased costs are 
primarily a result of engineering change proposals, 
internal requirements reallocations, and higher costs 
associated with LDR integration and XDR coding 
complexity.

Production Maturity
The FAB-T low-rate production decision was 
scheduled for February 2010, but the program now 
plans to extend its development phase and a new 
low-rate production decision date has not yet been 
approved. Program officials stated that the program 
has not yet identified its critical manufacturing 
processes. According to the program office, a 
production readiness assessment, previously 
planned for January 2010, will still be conducted to 
support the low-rate production decision but has not 
yet been rescheduled.

In January 2009, the contractor delivered the first 
FAB-T engineering design model. According to 
program officials, FAB-T has completed all the 
objectives for developmental flight testing of the 
hardware for the LDR system. The XDR system will 
undergo most of its testing concurrently with low-
rate production. Operational testing for the XDR 
system is not scheduled to begin until after the first 
AEHF satellite has launched, which is currently 
scheduled for September 2010. The FAB-T program 
is planning to procure almost half of its units during 
low-rate production.

Program Office Comments
The Air Force concurred with our assessment; 
however, they noted that they are currently 
replanning the program, which will affect the data 
presented. The Air Force provided additional 
technical comments, which were incorporated as 
appropriate.
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Common Name:  FCS SO E-IBCT 
Future Combat System Spin Out Early-Infantry Brigade Combat Team
The Army’s E-IBCT will augment brigade-level 
capabilities through an incremental, expedited 
fielding of some systems to current forces. The first 
increment, scheduled for fielding in late 2011, 
includes unattended munitions and sensors, 
unmanned ground and air vehicles, and new radios 
and battle command software. Increment 1 content 
derives from Army efforts to “spin out” selected 
Future Combat System capabilities to current 
forces. The Army anticipates at least one follow-on 
increment.
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Prime contractor: 
Program office: Hanscom AFB, MA 
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2006
Latest

12/2009
Percent
change

Research and development cost NA NA NA
Procurement cost NA NA NA
Total program cost NA NA NA
Program unit cost NA NA NA
Total quantities NA NA NA
Acquisition cycle time (months) NA NA NA
Despite recognized technology and design issues, 
DOD authorized E-IBCT Increment 1 to enter low-
rate initial production in December 2009. The 
Army rated 9 of the E-IBCT’s 10 critical 
technologies as mature, but testing has revealed 
reliability and performance issues with many 
Increment 1 systems. In addition, while the Army 
has held design reviews for the individual systems 
and the E-IBCT as a whole, system designs 
continue to change. The Army has not been able to 
test the full capabilities of E-IBCT systems and has 
been forced to use non-production-representative 
or surrogate systems in some tests. In March 2010, 
DOD plans to review the Army’s progress on 
addressing issues with network capabilities, 
system and sensor reliability, and the performance 
and cost effectiveness of the non-line-of-sight 
launch system. A decision on future E-IBCT 
production is planned for December 2010.
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Common Name:  FCS SO E-IBCT 
FCS SO E-IBCT Program

Technology Maturity
According to the Army, 9 of the 10 E-IBCT critical 
technologies are fully mature. However, while the 
Army reported that the radio technologies were 
mature, its assessment was based on testing that 
used non-production representative systems. 
According to the Army, the cross-domain guard 
solution, which enables information sharing 
between classified, unclassified, and allied 
networks, is nearing maturity. The Army expects to 
demonstrate the technology’s maturity in a realistic 
environment in a 2010 limited user test. When the E-
IBCT Increment 1 was approved to enter production 
in December 2009, the Undersecretary of Defense 
for Acquisition, Technology, and Logistics raised 
concerns about the maturity of the systems’ network 
capability and the performance of software-defined 
radios and their associated waveforms. The 
Director, Defense Research and Engineering will 
conduct a technology readiness assessment of the 
network capability to support a March 2010 DOD 
review of the E-IBCT program.

Design Maturity
E-IBCT system designs are not yet stable. In 2009, 
Army test officials discovered performance issues 
that will result in design changes. For example, the 
small unmanned ground vehicle could not provide 
infrared imagery necessary to recognize a person at 
required distances, and thus the system will need 
design improvements. Similarly, the Army is 
considering a change to the unmanned air system’s 
design because the air vehicle can be heard from a 
considerable distance. E-IBCT system designs may 
also change due to reliability issues. As indicated at 
the E-IBCT critical design review in October 2009, 
four of the E-IBCT’s systems did not meet reliability 
goals established as criteria for entry into 
production. For example, the tactical unattended 
ground sensor is required to operate 127 hours 
between failures. The Army currently estimates that 
it can operate 5 hours. Also, the unmanned aerial 
system is required to operate 23 hours between 
system aborts, but testing has only proven the 
system can achieve 4 hours. As a result of these 
design issues, some E-IBCT systems have released 
few, and in some cases, no engineering drawings to 
manufacturing. For example, the redesigned tactical 
unattended ground sensor requires 13 drawings, but 
none of them have been released. The range-

extending relay, which was recently incorporated to 
address the insufficient range of tactical sensor 
radios, requires 8 drawings, but none have been 
released.

Production Maturity
We did not collect production maturity data for the 
Increment 1 systems.

Other Program Issues
Despite recognized technical issues and evolving 
system designs, DOD authorized low-rate 
production of Increment 1 systems in December 
2009. The lack of systems’ maturity adversely 
affected DOD’s ability to assess the capabilities of E-
IBCT Increment 1 systems prior to this decision. 
Specifically, an Army test report stated that this lack 
of maturity reduced the ability to assess and refine 
tactics, techniques, and procedures; test the full 
capabilities of some systems; and examine 
Increment 1 systems’ contributions to mission 
success. The Army plans to continue to develop the 
systems’ designs at least until the initial operational 
test and evaluation in 2011. This approach presents 
the risk that articles delivered for operational testing 
will not be representative of final production 
articles.

Program Office Comments
According to program officials, Increment 1 
provides the capability to significantly improve 
soldiers’ battlefield knowledge and safety. It also 
provides enhanced tactical data across the brigade 
using current networks and provides the foundation 
for future capabilities. It uses an acquisition 
approach designed to rapidly develop, test, and field 
systems. There were 16 months between the 
decision to make infantry brigades the focus of 
fielding and the production decision, which included 
acceleration of unmanned systems. Test results from 
2009 enabled DOD officials to make the decision to 
produce enough items for a single brigade in support 
of initial operational testing in 2011. Limited user 
testing this summer will evaluate possible upgrades 
to these initial items. This testing will inform a 
future decision on whether to produce enough 
systems to equip two additional brigades. After 
initial operational testing, the Army will ask for 
production of six more brigade sets.
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Common Name:  Global Hawk 
Global Hawk Unmanned Aircraft System
The Air Force’s Global Hawk system is a high-
altitude, long-endurance unmanned aircraft with 
integrated sensors and ground stations providing 
intelligence, surveillance, and reconnaissance 
capabilities. The Global Hawk will replace the U-2. 
After a successful technology demonstration, the 
system entered development and limited production 
in March 2001. In total, the program will procure 7 
RQ-4A aircraft similar to the original demonstrators 
and 47 larger and more capable RQ-4Bs. RQ-4A 
production is complete. We assessed the RQ-4B.
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Program Essentials
Prime contractor: Northrop Grumman 
Corporation
Program office: Wright-Patterson AFB, 
OH
Funding needed to complete: 

R&D: $1,020.6 million
Procurement: $2,823.7 million
Total funding: $3,844.3 million
Procurement quantity: 20
Program Performance (fiscal year 2010 dollars in millions)
As of

03/2001
Latest

07/2009
Percent
change

Research and development cost $1,016.1 $3,630.3 257.3
Procurement cost $4,212.8 $6,158.4 46.2
Total program cost $5,259.7 $9,901.9 88.3
Program unit cost $83.487 $183.369 119.6
Total quantities 63 54 -14.3
Acquisition cycle time (months) 55 TBD TBD
The Global Hawk RQ-4B aircraft is currently in 
production. The RQ-4B’s critical technologies are 
mature, but integration and testing are not 
complete. The basic airframe design is stable, and 
the program office reports that the airframe 
production processes are mature. Development 
and operational tests to verify the design and 
ensure performance meets warfighter 
requirements have been delayed over 3 years due 
to hardware and software problems. The program 
expects to have procured more than 70 percent of 
the planned quantity by the time testing is 
completed. Further, operational testing on the 
advanced radar will not be complete until 2013, 
the last year of planned procurement. Problems 
found during testing could require costly 
redesigns and retrofits. The RQ-4B is expected to 
replace the U-2, but Global Hawk delays have kept 
the U-2 in the inventory longer than anticipated.
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Common Name:  Global Hawk 
Global Hawk Program

Technology Maturity
The critical technologies for the RQ-4B are mature. 
These technologies include two key capabilities—
the advanced signals intelligence payload and 
multiple platform—radar-that are required for the 
larger RQ-4B. However, the program must still 
successfully integrate and test these technologies to 
ensure they perform as expected. The first flight of a 
RQ-4B equipped with the signals intelligence 
payload occurred in September 2008. The 
completion of development and operational testing 
has been delayed until November 2010. 
Development of the advanced radar has also 
experienced delays. The radar has flown on an 
aircraft similar to the Global Hawk, however its 
operational testing has been delayed by more than 2 
years.

Design Maturity
The RQ-4B basic airframe design is stable with all of 
its engineering drawings released. During the first 
year of production, however, frequent substantive 
engineering changes increased development and 
airframe costs and delayed delivery and testing. 
Differences between the RQ-4A and the RQ-4B were 
much more extensive and complex than anticipated.

Production Maturity
According to the program office, the manufacturing 
processes for the RQ-4B airframe are fully mature 
and in statistical control. In addition, the program 
reports that it is meeting its quality goals on 
measures such as scrap and rework rates and 
number of nonconforming parts. The RQ-4B aircraft 
is being produced in three configurations. Block 20 
aircraft are equipped with an enhanced imagery 
intelligence payload; block 30 aircraft have both 
imagery and signals intelligence payloads; and block 
40 aircraft will have an advanced radar surveillance 
capability. All six block 20 aircraft have been 
produced. Production continues on block 30 and 
block 40 aircraft. Thirty-four total aircraft have been 
procured through fiscal year 2009. The first block 30 
aircraft was delivered to the Air Force in November 
2007 and delivery of the first block 40 aircraft is 
expected in September 2010.

Other Program Issues
The Global Hawk program has continued to 
experience delays in development and operational 
testing. First, the Air Force issued a Joint Urgent 
Operational Need to install the Battlefield Airborne 
Communications Node—an airborne 
communication system—on two block 20 aircraft. 
According to program officials, the shift in focus and 
resources required for this effort has contributed to 
block 40 operational test delays. In addition, the 
completion of operational tests to verify that the 
basic RQ-4B design works as intended has been 
delayed to November 2010—now more than 3 years 
later than originally planned. Program officials said 
a number of factors contributed to the most recent 
schedule slip, including developmental test 
problems, software deficiencies, and parts failures. 
The program expects to have procured more than 70 
percent of the total program quantities by the time 
operational testing is completed. Further, follow-on 
block 40 operational tests will not be completed 
until fiscal year 2013, the last planned year of 
procurement. Problems found during testing could 
require costly redesigns and retrofits and result in 
further delays in deliveries to the warfighter. The Air 
Force plans to replace the U-2 with the RQ-4B, but 
Global Hawk delays have kept the U-2 in the 
inventory longer than anticipated.

Program Office Comments
The Air Force stated that the Global Hawk program 
made significant strides in program execution while 
reducing program risk.  Three deployed RQ-4A 
aircraft supported Overseas Contingency Operations 
amassing almost 8,000 combat hours in 2009 and 
over 37,000 total program flying hours to date.  The 
larger and more capable RQ-4B aircraft continued 
development testing including flying all three blocks 
of RQ-4B aircraft and achieving Air Worthiness 
Certification. Two block 20 aircraft will be outfitted 
to support high-priority communications tasks. The 
new signals intelligence payload continued testing 
on the block 30 aircraft and will enter operational 
testing in 2010.  The advanced radar payload will be 
integrated into and begin testing on the block 40 
aircraft in 2010. Operational testing of block 20/30 
aircraft are key 2010 events. Current program 
challenges include:  software production, 
production acceptance, and normalization of 
sustainment and operations.
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Common Name:  H-1 Upgrades 
H-1 Upgrades (4BW/4BN)
The Navy’s H-1 Upgrades Program converts the AH-
1W attack helicopter and the UH-1N utility 
helicopter to the AH-1Z and UH-1Y configurations, 
respectively. The mission of the AH-1Z attack 
helicopter is to provide rotary wing fire support and 
reconnaissance capabilities in day/night and adverse 
weather conditions. The mission of the UH-1Y utility 
helicopter is to provide command, control, and 
assault support under the same conditions. 
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ource: USMC Light/Attack Helicopter (H-1) Program Office, PMA276.
Concept System development Production

Full-rate
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AH-1Z
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UH-1Y
(9/08)

GAO
review

(1/10)

Initial
capability

AH-1Z
(3/11)

Initial
capability

UH-1Y
(8/08)

Development
start

(10/96)

Design
review

(9/98)
Program Essentials
Prime contractor: Bell Helicopter 
Textron
Program office: Patuxent River, MD 
Funding needed to complete: 

R&D: $261.5 million
Procurement: $7,112.8 million
Total funding: $7,374.2 million
Procurement quantity: 280
Program Performance (fiscal year 2010 dollars in millions)
As of

10/1996
Latest

12/2008
Percent
change

Research and development cost $680.2 $1,835.2 169.8
Procurement cost $2,856.6 $9,689.1 239.2
Total program cost $3,536.7 $11,524.3 225.8
Program unit cost $12.453 $32.647 162.2
Total quantities 284 353 24.3
Acquisition cycle time (months) 105 142 35.2
The AH-1Z and UH-1Y configurations are in 
production. According to the program office, their 
technologies are mature and designs are stable. 
We did not assess production maturity because 
the program does not use statistical process 
controls. The program office tracks 
postproduction quality metrics and delivery 
performance and reported meeting its goals on the 
latest aircraft delivered. Over the course of the 
program, production has proceeded slower than 
expected, due in part to supplier base issues. 
Program officials believe these problems could be 
resolved if advanced procurement funding is made 
available. In December 2008, the Navy reported a 
unit cost breach of the significant cost growth 
threshold. According to the revised baseline, the 
completion of AH-1Z operational testing will be 
delayed 28 months to July 2010 with a full-rate 
production decision to follow in October 2010.
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Common Name:  H-1 Upgrades 
H-1 Upgrades Program

Technology and Design Maturity
According to the program office, all of the 
technologies in the AH-1Z and UH-1Y configurations 
are mature. In addition, their designs appear stable. 
Program officials reported that the helmet-mounted 
display issues which limited UH-1Y operational 
testing in 2008 have been resolved. In February 2009, 
DOD approved a plan to redesign the main rotor cuff 
and yoke to improve performance and reduce life 
cycle cost. The program’s maneuverability 
requirement—a key performance parameter—was 
previously reduced because of the static strength 
limitations of the main rotor. The program does not 
plan to retrofit aircraft with the redesigned 
components, but will replace them during normal 
maintenance.

Production Maturity
DOD approved full-rate production for the UH-1Y in 
September 2008 and low-rate initial production for 
the AH-1Z in October 2003. We did not assess 
production maturity because the program does not 
use statistical process controls. Instead, the program 
office tracks postproduction quality metrics and 
delivery performance and reported meeting its goals 
on the latest aircraft delivered.

Overall, production has proceeded slower than 
expected, due in part to supplier base issues. 
Beginning in fiscal year 2010, the program will 
request advanced procurement funding to support 
fiscal year 2011 production. Program officials state 
that this funding will help resolve prior supply 
issues. However, the contractor has not yet 
demonstrated that it can produce the aircraft at the 
rate—28 aircraft—called for in the program’s fiscal 
year 2010 budget request and revised acquisition 
program baseline. Although the program reports 
that its maximum annual production rate is 32 
aircraft, to date it has not delivered more than 12 
aircraft in a single year. In 2009, the program expects 
to accept delivery of six aircraft.

Other Program Issues
In August 2009, a DOD report on the H-1 Upgrades 
Program cited improvements in operational 
performance, production deliveries, and cost 
containment. An initial deployment of three UH-1Ys 
was completed in July 2009, and a second 
deployment of nine UH-1Ys to Afghanistan began in 

October 2009. The program has also addressed 
performance issues with AH-1Z weapons 
components. Gun control corrections have been 
tested and verified and the target sight system has 
undergone risk reduction testing without 
experiencing hardware reliability failures.

In December 2008, the Navy reported a unit cost 
increase of 19 percent over the program’s then 
current baseline, breaching the significant cost 
growth threshold. Program officials stated this 
breach was due to growth in the cost of material, 
labor, government furnished equipment, and 
nonrecurring engineering. This breach followed four 
previous major restructuring efforts. The program’s 
new acquisition program baseline delays completion 
of operational testing for the AH-1Z by 28 months 
from March 2008 to July 2010 and establishes a new 
full-rate production decision review for the AH-1Z, 
which is planned for October 2010. The revised 
baseline also accounts for an almost 25 percent 
increase in planned procurement quantities from 280 
to 349 aircraft (123 UH-1Ys and 226 AH-1Zs) to 
support the Marine Corps’ growth plans.

Program Office Comments
In commenting on a draft of this assessment, the H-1 
Upgrades Program Office stated it is currently taking 
delivery of low-rate initial production UH-1Y and 
AH-1Z aircraft in accordance with its production 
ramp plan. 52 UH-1Y and 21 AH-1Z aircraft are on 
contract and the last 13 aircraft deliveries were 
ahead of contract schedule. AH-1Z risk reduction 
testing is complete and the AH-1Z Operational 
Evaluation (OPEVAL) begins in spring 2010. 
Previously noted deficiencies with Target Sight 
System, rocket gas ingestion, helmet mounted sight 
system, and mission software have been corrected 
and will be formally assessed in the spring 2010 
OPEVAL. A subsequent full-rate production decision 
for the AH-1Z is planned for first quarter, fiscal year 
2011. The UH-1Y is in full-rate production and is 
deployed in Operation Enduring Freedom, 
performing at three times normal aircraft operating 
rates.
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Common Name:  JASSM 
Joint Air-to-Surface Standoff Missile (JASSM) 
JASSM is a long-range Air Force air-to-ground 
precision missile that will be able to strike targets 
from a variety of aircraft. The Air Force is producing 
a baseline JASSM and developing a JASSM-
Extended Range (ER) variant, which will provide 
greater range. Each missile will have separate 
milestone decision reviews and budgets. The 
missile’s hardware is 70 percent common and its 
software is 95 percent common. We assessed both 
variants.
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ource: Integrated Test 2 accomplished December 2006.
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Program Essentials
Prime contractor: Lockheed Martin
Program office: Eglin AFB, FL
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)
As of

11/1998
Latest

08/2009
Percent
change

Research and development cost $994.7 $1,317.2 32.4
Procurement cost $1,240.5 $4,451.5 258.9
Total program cost $2,259.0 $5,768.7 155.4
Program unit cost $.915 $1.152 26.0
Total quantities 2,469 5,006 102.8
Acquisition cycle time (months) 75 87 16.0
The JASSM program has a history of cost growth, 
due primarily to reliability issues with the baseline 
JASSM and the addition of JASSM-ER to the 
program. The program experienced a Nunn-
McCurdy unit cost breach of the critical threshold 
in 2007 and was restructured in 2008. The baseline 
JASSM entered production in 2001 with mature 
technologies and a design that appeared stable. 
Since then, however, the missile has demonstrated 
inconsistent reliability. In 2009, the Air Force 
stopped accepting delivery of baseline missiles 
and delayed negotiations on the Lot 8 production 
contract after 4 out of 10 missiles failed during 
flight tests conducted from November 2008 
through February 2009. Subsequent flight tests 
completed in October 2009 exceeded reliability 
goals. A JASSM-ER production decision is 
expected in fiscal year 2010.
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Common Name:  JASSM 
JASSM Program

Technology Maturity
According to the JASSM program office, the three 
critical technologies for the baseline JASSM and 
JASSM-ER—global positioning system anti-spoofing 
receiver module, composite materials, and stealth / 
signature reduction—have been mature since the 
start of production in 2001. Consistent with DOD 
acquisition policy, JASSM-ER is undergoing a 
technology readiness assessment to support its 
planned fiscal year 2010 production decision.

Design Maturity
The JASSM program will not achieve design stability 
until it can consistently demonstrate that the missile 
can perform reliably. To address reliability issues, 
the program has made design changes and will 
retrofit about half of the baseline missiles already 
delivered. DOD has also made changes to the way 
the program oversees the prime contractor. JASSM 
was initiated as a Total System Performance 
Responsibility program, under which all drawings 
were developed and managed by the contractor. 
Following the program’s Nunn-McCurdy unit cost 
breach of the critical threshold in 2007, DOD 
directed the program to improve its oversight and 
control over the missile’s configuration 
management.

Production Maturity
Since the full-rate production decision for the 
baseline JASSM in 2004, missile lot to lot reliability 
rates have been inconsistent. Recent Lot 5 test 
results raised concerns about the maturity and 
quality of the program’s manufacturing process. 
Independent reviews have found that JASSM’s 
reliability issues are primarily driven by supplier 
quality control problems. The JASSM program 
stopped accepting deliveries of missiles in both 2007 
and 2009 because of test failures and reliability 
concerns. Specifically, in 2009, the Air Force stopped 
accepting delivery of baseline missiles and delayed 
negotiations on the Lot 8 production contract after 4 
out of the 10 missiles failed during flight tests 
conducted from November 2008 through February 
2009. Subsequent flight tests completed in October 
2009 have achieved a 94 percent reliability rate. 

Other Program Issues
The Air Force has 1,053 JASSM baseline missiles on 
contract (Lots 1-7) and 800 have been delivered to 
date. The program plans to retrofit at least 389 
missiles to improve their reliability. Even though the 
missiles are covered by a system performance 
warranty, under which the contractor guarantees 
their performance for 15 years, the retrofit process 
and various reliability improvements not covered by 
the warranty have the potential to cost the Air Force 
an estimated $18 million to $23 million, according to 
the progam office. In addition, the retrofit process 
itself could introduce new reliability issues. All four 
flight test failures from November 2008 through 
February 2009 involved missiles that had been 
retrofitted. The program now plans to use Lot 6 
reliability tests to validate improvements to the 
retrofit process. Air Force testing will determine if 
$18 million to $23 million in additional retrofits is 
necessary.

JASSM-ER development, which began in late 2003, is 
almost complete.  The missile continues testing in 
fiscal year 2010.  The program will undergo an 
operational assessment based on all test results to 
date, and it will complete a system-level production 
readiness review to support its low-rate initial 
production decision scheduled for late fiscal year 
2010.

Program Office Comments
The program office provided technical comments on 
a draft of this assessment, which were incorporated 
as appropriate. 
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Common Name:  JHSV 
Joint High Speed Vessel (JHSV)
The JHSV is a joint Army and Navy program to 
acquire a high-speed, shallow-draft vessel for rapid 
intratheater transport of combat-ready units. The 
ship will be capable of operating without reliance on 
shore based infrastructure. The program awarded a 
detail design and construction contract with options 
for nine additional ships to Austal USA in November 
2008, and DOD authorized construction of the first 
ship in December 2009.
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Concept System development Production

GAO
review
(1/10)

Lead ship
construction start

(12/09)

First ship
delivery
(11/11)

Program
start

(4/06)

Contract
award
(11/08)
Program Essentials
Prime contractor: Austal, USA
Program office: Washington, DC
Funding needed to complete: 

R&D: $24.1 million
Procurement: $1,171.2 million
Total funding: $1,195.3 million
Procurement quantity: 7
Program Performance (fiscal year 2010 dollars in millions)

As of
Latest

12/2009
Percent
change

Research and development cost NA $119.2 NA
Procurement cost NA $1722.3 NA
Total program cost NA $1,841.5 NA
Program unit cost NA $184.152 NA
Total quantities NA 10 NA
Acquisition cycle time (months) NA 77 NA
DOD authorized JHSV lead-ship construction in 
December 2009. While all 18 critical technologies 
were mature, only 65 percent of the ship’s 3D 
product model was complete. The program office 
believes that product model completion is less 
critical for the JHSV because it is not as complex 
as other Navy ships, such as the DDG 1000 or the 
T-AKE. Before production began, the shipbuilder 
also demonstrated its supplier base was stable and 
its manufacturing processes were in control as 
required by the Office of the Secretary of Defense. 
Further, program officials stated that the 
shipbuilder successfully built a pilot JHSV module 
in its new modular manufacturing facility, which 
demonstrated its production readiness. Workforce 
issues could negatively affect JHSV production. 
The shipbuilder will have to hire a significant 
number of skilled workers if its workload 
increases as anticipated.
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Common Name:  JHSV 
JHSV Program

Technology Maturity
The JHSV program awarded its detailed design and 
construction contract in November 2008 with 17 of 
its 18 critical technologies mature and demonstrated 
in a realistic environment. Before production began 
in December 2009, the program was required to 
demonstrate that all JHSV critical technologies were 
mature. According to program officials, the final 
technology, the high expansion foam firefighting 
system, completed testing in an operational 
environment and demonstrated its maturity in 
November 2009.

Design and Production Maturity
In December 2009, DOD authorized the shipbuilder 
to start JHSV lead ship construction with 65 percent 
of the ship’s 3D product model complete. According 
to program officials, the product modeling is 
complete for some of the JHSV’s most complex 
modules, including the machinery, water jet, and 
generator rooms. The decision to authorize 
construction is not consistent with GAO 
recommended shipbuilding best practices, which 
call for achieving a complete and stable 3D product 
model before construction begins. The program 
office believes that the completion of the model 
prior to construction start is less critical for its 
program because the JHSV is not as complex as 
other Navy ships, such as the DDG 1000 or the T-
AKE. The Navy also demonstrated JHSV design 
maturity by tracking the number of critical drawings 
approved by the American Bureau of Shipping 
(ABS). As of December 2009, ABS has approved 99 
percent, or 319 out of 321, of JHSV’s critical design 
drawings used to build the 3D product model.

Program officials estimate that 70 percent of the 
JHSV design is the same as the commercial Hawaii 
Superferry produced by the JHSV shipbuilder. 
However, the differences, which include the 
firefighting system, hotel services, aviation 
accessibility, and the addition of a limited self-
defense capability, affect a large area of the JHSV. 
The Navy is reviewing dynamic load analysis to 
ensure safety of the ship. In addition, the program 
fulfilled the requirement set by the Office of the 
Secretary of Defense to demonstrate that all JHSV 
critical technologies were mature, its supplier base 

was stable, and its manufacturing processes were in 
control prior to the beginning of construction in 
December 2009. 

In order to achieve the necessary production rate, 
the shipbuilder built a modular manufacturing 
facility, which marks a change in production strategy 
for the yard.  Prior to using this facility to build the 
JHSV, the shipbuilder built components of the 
Littoral Combat Ship in the facility. In addition, it 
built a pilot JHSV module in the facility prior to lead-
ship construction start. While modular 
manufacturing decreases the number of workers 
needed, the contractor experienced hiring issues 
and program officials anticipate that the shipyard 
will be challenged to hire a sufficient number of 
workers with critical skills as its workload 
increases.

Other Program Issues
The Office of the Secretary of Defense chose the 
JHSV to participate in the Capital Budget Account 
Pilot Program, which was created to control cost 
growth by providing stable funding. Under this 
program, the program office must gain approval 
from the Joint Chiefs of Staff, Office of 
Undersecretary of Defense Acquisition, Technology 
and Logistics and the Office of the Undersecretary of 
Defense Comptroller for changes in funding or 
requirements. 

Program Office Comments
The program office provided technical comments, 
which were incorporated as appropriate. Program 
officials also stated that in accordance with Section 
124 of the National Defense Authorization Act for 
fiscal year 2008 (Pub. L.No.110-181), the Secretary of 
the Navy certified that the results of the JHSV 
production readiness review support 
commencement of construction of Fortitude (JHSV 
1), lead ship of the JHSV class. They stated that the 
program exceeded its exit criteria by completing 
greater than 85 percent of all production design 
efforts, which include preliminary design products, 
functional design products, 3D computer-aided 
modeling, ABS reviews of critical design products, 
and production information, prior to the start of 
construction in late 2009.
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Common Name:  JLENS 
Joint Land Attack Cruise Missile Defense Elevated Netted Sensor System (JLENS)
The Army’s JLENS is designed to provide over-the-
horizon detection and tracking of land-attack cruise 
missiles and other targets. The Army is developing 
JLENS in two spirals. Spiral 1 is complete and 
served as a test bed to demonstrate the initial 
concept. Spiral 2 consists of two aerostats with 
advanced sensors for surveillance and tracking as 
well as mobile mooring stations, communication 
payloads, and processing stations. JLENS provides 
surveillance and engagement support to other 
systems, such as PAC-3 and MEADS. We assessed 
Spiral 2.
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Program Essentials
Prime contractor: Raytheon
Program office: Huntsville, AL
Funding needed to complete: 

R&D: $995.7 million
Procurement: $4,680.7 million
Total funding: $5,914.9 million
Procurement quantity: 14
Program Performance (fiscal year 2010 dollars in millions)
As of

08/2005
Latest

05/2009
Percent
change

Research and development cost $1,956.0 $2,171.3 11.0
Procurement cost $4,475.9 $4,680.7 4.6
Total program cost $6,501.9 $7,067.3 8.7
Program unit cost $406.372 $441.709 8.7
Total quantities 16 16 0.0
Acquisition cycle time (months) 97 98 1.0
While the JLENS program began with less 
technology knowledge than suggested by best 
practices, it is projected to enter production in 
2012 with mature technologies, a stable design, 
and proven production processes. The program 
began development in 2005 with one of its five 
critical technologies mature. The program expects 
all four of its technologies to be mature, but 
additional design work could be necessary as a 
result of testing and the expected inclusion of a 
new armor requirement. Twelve of the program’s 
15 critical manufacturing processes are currently 
in control and the program expects all 15 to be 
mature and stable by the start of production. The 
JLENS program’s cost and schedule could be 
negatively affected by Army efforts to synchronize 
it with the Integrated Air and Missile Defense 
(IAMD) program.
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Common Name:  JLENS 
JLENS Program

Technology Maturity
JLENS entered system development in August 2005 
with only one of its five critical technologies mature. 
The program subsequently combined two of the 
critical technologies—the communications payload 
and the processing group—into the communications 
processing group. Two of the program’s four current 
critical technologies are mature and the program 
office expects to demonstate the fire control radar 
and surveillance radar in a realistic environment by 
late 2010. Many of the JLENS radar technologies 
have legacy components. However, key hardware, 
such as the surveillance radar’s element 
measurement system that provides data for signal 
processing, have not been demonstrated in the size 
and weight needed for integration on the JLENS 
aerostat. In addition, sensor software items related 
to signal processing, timing, and control, as well as 
element measurement, are not yet mature. The 
program office is currently conducting tests to 
characterize and integrate the fire control radar and 
surveillance radar components in the program’s 
system integration laboratory.

Design Maturity
The JLENS program completed its design review in 
December 2008. Since then, the number of design 
drawings has grown by over 20 percent. The 
program has released 100 percent of the 7,573 
engineering drawings, and the program office does 
not expect further drawing increases before 
production begins in 2012. Although the JLENS 
design appears stable, the potential for design 
changes remains until the maturity of JLENS 
components have been demonstrated. For example, 
the JLENS program continues to define, develop, 
and design the mobile mooring station used to 
anchor the aerostat during operations. Although the 
mobile station is based on a fixed mooring station 
design, the program has yet to demonstrate its 
mobility. The mobile mooring transport vehicle is 
still being designed and the program office expects 
the survivability requirements for the vehicle to 
change. This may require the program to add armor 
to the vehicle. According to program officials, the 
combined weight of the mooring station and an up-
armored vehicle would exceed the maximum 
allowed for roads in the United States and in a 
operational theater.

Production Maturity
The JLENS program projects that it will enter 
production in January 2012 with all 15 of its critical 
manufacturing processes mature and stable. 
According to the program office, 12 of the program’s 
critical manufacturing processes are currently in 
control.

Other Program Issues
The cost and schedule of the JLENS program could 
be negatively affected by the Army’s IAMD program. 
The IAMD program is tasked with developing a 
standard set of interfaces between systems such as 
JLENS and other sensors, weapons, and the battle 
management, command, control, communications, 
computers, and intelligence components to provide 
a common air picture. As part of the IAMD strategy, 
the Army plans to extend the system development 
and demonstration phase of the JLENS program by 
approximately 12 months and delay low-rate initial 
production until fiscal year 2012. 

Program Office Comments
In commenting on a draft of this assessment, the 
Army provided technical comments, which were 
incorporated as appropriate.
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Common Name:  JPALS 
Joint Precision Approach and Landing System
JPALS is a Global Positioning System / Inertial 
Navigation System–based system that will provide a 
rapidly deployable, adverse weather, adverse terrain, 
day-night precision approach and landing capability 
for all DOD ground and airborne systems. It is a 
Navy-led joint program with the Air Force and Army. 
The sea-based JPALS will replace the obsolete SPN-
46 and SPN-35 systems. We assessed Increment 1A, 
which includes the development, integration, 
installation, and testing of the sea-based JPALS.
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Concept System development Production
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procurement

(2017)

Initial
review
(11/09)

Design
review
(11/10)

Initial
capability
(12/14)

Production
decision
(2/13)

GAO
review
(1/10)

Development
start

(7/08)
Program Essentials
Prime contractor: Raytheon
Program office: Patuxent River, MD
Funding needed to complete: 

R&D: $438.8 million
Procurement: $208.0 million
Total funding: $646.8 million
Procurement quantity: 25
Program Performance (fiscal year 2010 dollars in millions)
As of

07/2008
Latest

12/2008
Percent
change

Research and development cost $772.6 $772.6 0.0
Procurement cost $208.0 $208.0 0.0
Total program cost $987.3 $987.3 0.0
Program unit cost $26.684 $26.684 0.0
Total quantities 37 37 0.0
Acquisition cycle time (months) 75 77 2.7
Both of the JPALS critical technologies were 
approaching maturity at the start of system 
development and are expected to be mature by the 
program’s low-rate production decision in 2013. 
JPALS is primarily a software development effort 
and does not currently have design drawings. 
However, leading up to the November 2010 critical 
design review, the program office is tracking 
requirements and weapon system specification 
changes to monitor design stability. As of January 
2009, there were 361 requirements in the system 
performance specification—an increase of 7 since 
development start. A second increment of JPALS, 
Increment 1B, for the F/A18E/F, EA-18G, and MH-
60 will begin development in fiscal year 2010. 
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Common Name:  JPALS 
JPALS Program

Technology Maturity
Both of the JPALS critical technologies were 
approaching maturity at the start of system 
development in July 2008. According to the program 
office, the Geometry Extra-Redundant Almost Fixed 
Solution addresses errors associated with the 
system’s Global Positioning System. The program 
office stated that the Vertical Protection Level / 
Lateral Protection Level calculates the protection 
level of the navigation system to ensure accurate 
aircraft landings, and is an existing technology used 
on fixed locations that now will be applied to 
moving ships. Program officials expect both 
technologies to be mature by production in 2013.  

Design Maturity
JPALS is primarily a software development effort 
and does not currently have design drawings.   Prior 
to its November 2010 critical design review, the 
program is tracking requirements and weapon 
system specification changes to monitor design 
stability. As of January 2009, there were 361 
requirements in the system performance 
specification—an increase of 7 since the start of 
development. The program has not yet released any 
software.  Program officials stated that they are still 
defining software requirements and that software 
coding has yet to begin. 

Although the program reported that it is currently on 
track to meet all its key performance parameters, 
officials noted one design risk that it is still working 
to address. Specifically, the shipboard system 
currently requires maintenance every 224 hours—
well short of the required 590 hours, although repair 
times are approximately 25 percent lower than 
required.  Minimizing corrective maintenance 
activity on the JPALS system is key to minimizing 
system operating and maintenance manpower—a 
key performance parameter of the system. Program 
officials said that design changes may be needed if 
the antenna is moved to accommodate needed 
maintenance activities.  

Production Maturity
Program officials plan to employ various techniques 
to assess production maturity, including tool design 
and fabrication metrics, as well as quarterly 
production assessment reviews. The program also 
expects to assess six functional areas: program 

management, engineering production and design, 
production engineering and planning, materials and 
purchase parts, industrial resources, and quality 
assurance. The program expects to receive approval 
to enter production in February 2013.  

Other Program Issues
According to program officials, the system 
development phase of the JPALS program was 
initially delayed by three months due to a bid protest 
of the development contract award. However, the 
protest was subsequently withdrawn and officials 
maintain that the overall cost and schedule of the 
program was not affected. Officials also reported 
that the program completed preliminary design 
review in December 2009 and the independent panel 
found the technical baseline meets program 
requirements and is at the proper maturity to begin 
detailed design with no significant changes 
anticipated.     

The acquisition strategy separates the JPALS 
program into two increments. The second increment 
of JPALS, Increment 1B, will integrate the system 
with the avionics of the F/A18E/F, EA-18G, and MH-
60R. Increment 1B will begin development in fiscal 
year 2010.    

Program Office Comments
The program office concurred with this assessment 
and provided technical comments, which were 
incorporated where appropriate.
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Common Name:  JSF 
Joint Strike Fighter
The JSF program will develop and field a family of 
stealthy strike fighter aircraft for the Air Force, 
Marine Corps, Navy, and U.S. allies, with the goal of 
maximizing commonality to minimize costs. The 
carrier-suitable variant will complement the Navy’s 
F/A-18E/F. The conventional takeoff and landing 
variant will primarily be an air-to-ground 
replacement for the Air Force’s F-16 and A-10 
aircraft, and will complement the F-22A. The short 
takeoff and vertical landing variant will replace the 
Marine Corps’ F/A-18 and AV-8B aircraft.
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Initial
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USN
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start

(11/96)

Development
start

(10/01)

Design
review

(6/07)
Program Essentials
Prime contractor: Lockheed Martin
Program office: Arlington, VA
Funding needed to complete: 

R&D: $7061.7 million
Procurement: $192,093.9 million
Total funding: $199,499.2 million
Procurement quantity: 2,413
Program Performance (fiscal year 2010 dollars in millions)
As of

10/2001
Latest

08/2009
Percent
change

Research and development cost $38,022.4 $47,309.5 24.4
Procurement cost $168,687.5 $199,412.8 18.2
Total program cost $208,475.6 $247,221.3 18.6
Program unit cost $72.741 $101.196 39.1
Total quantities 2,866 2,443 -14.8
Acquisition cycle time (months) 116 137 18.1
The JSF program has not demonstrated key 
knowledge by critical points in the acquisition 
process. Program officials report that all eight 
critical technologies are mature; however, 
development risks remain on two technologies. 
Officials also report that more than 99 percent of 
the expected engineering drawings have been 
released, but the number of drawings continues to 
grow and the design has not been proven. The 
program collects data to monitor its critical 
manufacturing processes, but only a small 
percentage of them are in control. In addition, a 
fully integrated, capable aircraft will not begin 
flight testing until 2012, increasing the likelihood 
of costly redesign and retrofit. In October 2009, an 
independent cost estimating team reported that 
the program has made little progress over the past 
year and will need more time and money to finish 
development.
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Common Name:  JSF 
JSF Program

Technology Maturity
 The JSF program entered system development with 
none of its eight critical technologies fully mature. 
While the program office currently reports that all 
eight technologies are mature,  significant 
development risks still remain on two 
technologies—mission systems integration and the 
prognostics and health management system. Full 
mission systems integration will not be 
demonstrated on an F-35 test aircraft until 2012. In 
addition, a 2009 operational assessment by the Air 
Force Operational Test and Evaluation Center 
reported that the prognostics and health 
management technology was immature. With an 
immature prognostics and health management 
system, maintainers may not be able to correctly 
diagnose and repair aircraft faults in a timely 
manner resulting in reduced aircraft usage and 
higher support costs. 

Design Maturity
The JSF program did not have a stable design at its 
critical design review. Since then, it has released 
over 99 percent of the expected engineering 
drawings; however, the design is still not proven. 
The program continues to experience numerous 
design changes as system development and 
manufacturing progresses. Design changes to the 
turbine blades, electrical ice protection, and fuel 
pump systems on the F-135 engine have contributed 
to contract cost increases of more than $800 million.

Production Maturity
Despite beginning production in 2006 and procuring 
28 aircraft to date, the JSF program’s manufacturing 
processes are still not mature. While the program 
collects information on the maturity of its 
manufacturing processes—a good practice—only 
12.5 percent of its critical manufacturing processes 
are in statistical control. Ongoing design issues and 
subsequent supplier problems have led to late part 
deliveries and manufacturing inefficiencies from 
which the program is still recovering. The contractor 
has restructured the manufacturing schedule three 
times, significantly delaying deliveries to the test 
program and raising questions about its ability to 
meet planned production schedules. Projected labor 
hours still exceed early projections and out-of-
station work, which is carried forward from its 
designated station and completed at a different 

station down the production line, continues. 
Officials do not expect inefficiencies to be corrected 
until 2010, during the third low rate production lot.  

Delays in delivering development test aircraft have 
led to worsening flight test delays. As of December 
2009, only 4 out of a planned 13 development test 
aircraft had flown and developmental flight testing is 
still only about 3 percent complete. In addition, a 
fully integrated, capable aircraft is not expected to 
enter flight testing until 2012, increasing the risk of 
late design and production changes and the 
likelihood that retrofits will be required.

Other Program Issues
An updated independent cost estimate, completed in 
October 2009, reported that significantly more time 
and money would be needed to complete system 
development. Current contractor engineer staff 
levels are higher than predicted by the program 
office and the independent cost team last year.  
Manufacturing inefficiencies have seen little 
improvement and the late delivery of flight test 
aircraft continues. In addition, while the JSF 
program is producing software at higher rates than 
past programs, the overall software effort is behind 
schedule and some of the program’s most 
challenging software integration efforts are yet to 
come.

Program Office Comments
The program noted that the JSF’s technical, 
software, production processes, and testing 
maturation are tracking to plan and substantially 
exceed standards set in past programs.  While 
production of initial test jets has taken longer than 
planned, the manufacturing fit and quality are 
unprecedented and production processes are 
improving with each jet. The aircraft’s design is 100 
percent complete.  By the completion of the fourth 
low-rate initial production lot, thousands of flight-
test hours will be complete. Thus far, laboratory 
models have strongly correlated to actual flight test 
data.  Software development is 80 percent complete 
(over 14 million lines) in accordance with the spiral 
development plan and with record-setting code-
writing efficiencies. Systems integration testing 
continues on schedule through the use of flight tests, 
a flying lab, and over 150,000 hours of ground lab 
testing. A fully integrated mission systems jet is 
scheduled to fly in 2010. The program is on track to 
start training operations at Eglin AFB, Florida, in 
late summer 2010.
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Common Name:  JTRS AMF 
Joint Tactical Radio System Airborne, Maritime, Fixed-Station (JTRS AMF)
DOD’s JTRS program is developing software-defined 
radios that will interoperate with existing radios and 
increase communications and networking 
capabilities. A joint program executive office 
provides a central acquisition authority that cuts 
across the military services. Program and product 
offices develop hardware and software for users 
with similar requirements. The AMF program will 
develop radios and associated equipment for 
integration into nearly 160 different types of aircraft, 
ships, and fixed stations. 
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AMF JTRS Small Airborne AMF JTRS Maritime – Fixed Station
Technology/system development Initial capability

GAO
review
(1/10)

Production
decision
(11/11)

Design
review
(10/09)

Development
start

(03/08)
Program Essentials
Prime contractor: Lockheed Martin 
Corp.
Program office: San Diego, CA 
Funding needed to complete: 

R&D: $1,319.5 million
Procurement: $6,129.8 million
Total funding: $7,449.3 million
Procurement quantity: 26,878
Program Performance (fiscal year 2010 dollars in millions)

The program office reported quantities in terms of channels rather than radios. The program is 
developing a 2-channel small airborne radio and a 4-channel maritime/fixed station radio.

As of
Latest

08/2009
Percent
change

Research and development cost NA $1,968.6 NA
Procurement cost NA $6,129.8 NA
Total program cost NA $8,098.4 NA
Program unit cost NA $.299 NA
Total quantities NA 27,102 NA
Acquisition cycle time (months) NA NA NA
According to an independent technology 
readiness assessment, the JTRS AMF program 
began system development in March 2008 with all 
five critical technologies nearing maturity and 
demonstrated in a relevant environment. The 
JTRS AMF design appears stable with nearly 94 
percent of the total expected drawings releasable 
when the program began its design review process 
in October 2009. Each of the AMF variants will 
undergo initial operational test and evaluation 
after the program’s low-rate initial production 
decision. Testing of the small airborne variant is 
scheduled from October 2012 to December 2013 
and testing of the maritime/fixed-station variant is 
scheduled from May 2013 to March 2014.  JTRS 
AMF quantities could change depending on the 
Navy and Marine Corps’ strategy for acquiring 
networking capabilities.
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Common Name:  JTRS AMF 
JTRS AMF Program

Technology Maturity
DOD certified the JTRS AMF program for entry into 
system development in March 2008 with all five 
critical technologies nearing maturity and 
demonstrated in a relevant environment. Prior to the 
start of system development, the JTRS AMF program 
took steps to develop key product knowledge. In 
2004, the program awarded competitive system 
design contracts to two industry teams led by 
Boeing and Lockheed Martin to help mitigate 
technical risks and address key integration 
challenges. Program officials noted that another 
independent assessment of critical technologies will 
be performed in preparation for the small airborne 
variant low-rate initial production milestone of 
November 2011.

The Under Secretary of Defense for Science and 
Technology has expressed concern about four 
waveforms and network management services 
technologies being developed by the JTRS Network 
Enterprise Domain program, on which JTRS AMF is 
dependent. To address this concern, the Under 
Secretary recommended that the JTRS joint program 
executive office conduct an independent technical 
assessment of the Network Enterprise Domain’s 
waveforms, networking, and network management 
approaches. The Under Secretary also 
recommended that a similar assessment be 
conducted on the Mobile User Objective System 
waveforms and network management software to 
demonstrate their maturity before being inserted 
into the JTRS AMF program. According to program 
officials, these recommendations will be 
implemented by the JTRS Network Enterprise 
Domain program in future technical evaluations.

Design Maturity
The JTRS AMF design appears stable. According to 
program officials, nearly 94 percent of the total 
expected drawings were releasable by the October 
2009 design review. The results of the design review 
are scheduled for release in early 2010. While the 
design appears stable, JTRS AMF’s ability to 
demonstrate that the system meets its performance 
requirements is dependent on waveforms and 
network management services from the JTRS 
Network Enterprise Domain program. Each of the 
JTRS AMF variants will undergo initial operational 
test and evaluation after the program’s low-rate 

initial production decision. Testing of the small 
airborne variant is scheduled from October 2012 to 
December 2013 and testing of the maritime/fixed-
station variant is scheduled from May 2013 to March 
2014.

Other Program Issues
Updated draft fielding plans are expected from the 
services in fiscal year 2010, and the updated fielding 
plans will require the preparation of updated Joint 
Programming Guidance from the Office of the 
Director, Cost Assessment and Program Evaluation 
to be finalized. JTRS AMF quantities could change 
depending on the Navy and Marine Corps’ strategy 
for acquiring networking capabilities. The total 
planned procurement of small airborne radios is 
8,641. The Army and Air Force plan to buy 5,664 and 
2,977 small airborne radios, respectively. However, a 
March 2008 JTRS AMF acquisition decision 
memorandum stated that neither the Navy nor the 
Marine Corps have a requirement for the small 
airborne JTRS AMF radio. The lack of a requirement 
indicates that the Navy and Marine Corps plan to 
rely on the ARC-210 radio for their airborne 
communications needs. While the ARC-210 radio is 
being upgraded, it will not have the waveforms for 
air-to-air and air-to-ground data networking. In 
August 2008, the Under Secretary of Defense for 
Acquisition, Technology and Logistics directed the 
JTRS joint program executive office, the Office of 
the Assistant Secretary of Defense for Networks and 
Information Integration (NII), along with the Joint 
Staff and military services, to assess issues and 
options related to replacing currently fielded ARC-
210 radios with JTRS AMF capabilities. According to 
an NII official, this assessment has not been 
initiated.

Program Office Comments
In commenting on our draft, the program office 
generally concurred with our findings and offered 
technical comments for our consideration. We 
incorporated the technical comments where 
appropriate.
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Common Name:  JTRS GMR 
Joint Tactical Radio System Ground Mobile Radio (JTRS GMR)
DOD’s JTRS program is developing software-defined 
radios that will interoperate with selected radios and 
increase communications and networking 
capabilities. The JTRS GMR program is developing 
radios for ground vehicles. JTRS GMR depends on 
waveforms being developed by the JTRS Network 
Enterprise Domain program, and shares 
interdependencies with the JTRS Handheld, 
Manpack, Small Form Fit program as well as the 
JTRS Airborne, Maritime, Fixed-Station program.
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Program
start
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Development
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Program Essentials
Prime contractor: The Boeing Company
Program office: San Diego, CA 
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)
As of

06/2002
Latest

08/2009
Percent
change

Research and development cost $994.8 $1,693.0 70.2
Procurement cost $16,000.1 $14,449.0 -9.7
Total program cost $16,994.9 $16,142.0 -5.0
Program unit cost $.157 $.186 18.8
Total quantities 108,388 86,643 -20.1
Acquisition cycle time (months) 55 114 107.3
The JTRS GMR program began system 
development in 2002 with none of its 20 critical 
technologies mature and demonstrated in a 
realistic environment. The program expects that 
all JTRS GMR critical technologies will be mature, 
its design will be stable, and most of its 
production processes will be in control by its 
expected February 2011 production decision. The 
cost and quantities of the JTRS GMR program are 
in flux. In September 2008, the Under Secretary of 
Defense for Acquisition, Technology and Logistics 
directed the program to revise its acquisition 
program baseline and update its cost estimate. 
However, as of October 2009, a new baseline had 
not been approved. In addition, changes to the 
Army’s Future Combat System could substantially 
affect the program, as over 99 percent of the 
program’s anticipated 86,512 production units are 
expected to go to the Army.
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Common Name:  JTRS GMR 
JTRS GMR Program

Technology Maturity
The JTRS GMR program started system 
development in 2002 with none of its 20 critical 
technologies mature and demonstrated in a realistic 
environment. Twelve of JTRS GMR’s 20 critical 
technologies are now mature, 7 are nearing maturity, 
and 1 is still immature. The immature critical 
technology—bridging/retransmission software—is 
to be evaluated in a realistic environment during the 
second phase of production qualification testing 
(PQT), which began in December 2009. The program 
expects all JTRS GMR critical technologies to be 
mature before its February 2011 production 
decision.

Design Maturity
The design of the JTRS GMR appears stable. 
However, the potential for design changes remains 
because all of the program’s critical technologies 
have not been demonstrated in a realistic 
environment. The program held its critical design 
review in December 2007 and reported that all its 
design drawings were releasable at that time. The 
JTRS GMR prime contractor also tracks 
requirements volatility for hardware and software 
items as a measure of design stability. Program 
officials stated that requirements volatility has not 
exceeded the program’s 5 percent goal during the 
period it has been tracked.

Production Maturity
The JTRS GMR program has reported that 27 of its 
35 critical manufacturing processes will be in 
statistical control by the program’s low-rate 
production decision in February 2011. The 
identification of critical manufacturing processes is 
a key initial step to ensuring production elements 
are stable. However, by not having all processes in 
statistical control at production start, there is a 
greater risk that the radio will not be produced 
within cost, schedule, and quality targets. The JTRS 
GMR program has delivered 32 engineering 
development model (EDM) sets for use in PQT, and 
program officials consider these EDMs to be 
production representative.

Other Program Issues
The cost and quantities of the JTRS GMR program 
are in flux. In April 2009, the Secretary of Defense 
announced plans to significantly restructure the 

Future Combat System program. The Under 
Secretary of Defense for Acquisition, Technology 
and Logistics terminated the existing manned 
ground combat vehicle development program and 
the Army is now proceeding with plans to assess 
potential materiel solutions for a new ground 
combat vehicle program. Changes to the Future 
Combat System program could substantially affect 
JTRS GMR, as over 99 percent of the JTRS GMR’s 
anticipated 86,512 production units are expected to 
go to the Army. In August 2008, the Under Secretary 
of Defense for Acquisition, Technology and Logistics 
completed a review of the overall JTRS program and 
directed the JTRS GMR program manager to update 
the program’s cost estimate and revise its acquisition 
program baseline. As of October 2009, a new 
baseline had not been approved. According to 
program officials, estimated JTRS GMR program 
costs have decreased overall due to lower than 
projected production costs. Program officials stated 
that expected quantities have not changed, nor has 
the expected mix of two-, three-, and four-channel 
radios to be procured. Current program office 
estimates of total research and development costs 
are $279 million higher than last year’s estimates. 
However, the testing schedule has slipped 3 months 
and the program’s production decision has been 
delayed until February 2011. The Army’s Infantry 
Brigade Combat Team (IBCT) program used three 
GMR engineering development models and seven 
pre-engineering development models to support the 
Early IBCT LUT in August 2009. According to DOD’s 
Director, Operational Test and Evaluation, the LUT 
assessment indicated operational reliability issues 
and poor performance from the JTRS GMR 
subsystem.

Agency Comments
In commenting on a draft of this assessment, the 
JTRS Joint Program Executive Office provided 
technical comments, which were incorporated as 
appropriate.
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Common Name:  JTRS HMS 
JTRS Handheld, Manpack, Small Form Fit (JTRS HMS)
The JTRS program is developing software-defined 
radios that will interoperate with existing radios and 
increase communications and networking 
capabilities. JTRS HMS is developing handheld, 
manpack, and small form fit radios. The program has 
two concurrent phases of development. Phase 1 
includes handheld and small form fit radios for use 
in an unclassified security domain. Phase 2 consists 
of the manpack, handheld, and small form fit radios 
for use in a classified security domain. We assessed 
Phase 1 and made observations on Phase 2.
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Program Essentials
Prime contractor: General Dynamics 
C4 Systems
Program office: San Diego, CA 
Funding needed to complete: 

R&D: $167.8 million
Procurement: $2,526.7 million
Total funding: $2,694.6 million
Procurement quantity: 215,551
Program Performance (fiscal year 2010 dollars in millions)

Total quantities include the Army’s requirement for 120,000 Rifleman Radio units.

As of
05/2004

Latest
12/2009

Percent
change

Research and development cost $531.3 $844.4 58.9
Procurement cost $9,259.6 $2,526.7 -72.7
Total program cost $9,790.9 $3,371.1 -65.6
Program unit cost $.030 $.016 -47.5
Total quantities 329,574 215,961 -34.5
Acquisition cycle time (months) 85 99 16.5
The two JTRS HMS Phase 1 critical technologies 
are nearing maturity and have been demonstrated 
in a relevant environment. The program expects to 
formally identify critical technologies for Phase 2 
by the second quarter of fiscal year 2010. The 
program has completed design reviews for both 
phases, although neither design is stable. 
Designing the Phase 2 two-channel handheld radio 
to meet size, weight, power, and thermal 
requirements continues to be a challenge. 
Development of this radio has been on hold since 
September 2008 pending an assessment of 
alternatives. The key networking waveform for 
the HMS program, the Soldier Radio Waveform 
(SRW), recently completed a formal qualification 
test, and according to the program office, the full 
version of the waveform will be used in the 
Rifleman radio. According to the program office, 
the one JTRS HMS critical manufacturing process 
is in control.
0

96

192

288

Production
decision
(8/10)

Development
start

(4/04)

Production,
design and
technology
maturity

Design and
technology
maturity

Technology
maturity

DOD
design
review
(3/08)

GAO
review
(1/10)

Attainment of Product Knowledge

Des
ire

d 
le

ve
l o

f k
no

wle
dg

e

GAO-10-388SP Assessments of Major Weapon Programs



Common Name:  JTRS HMS 
JTRS HMS Program

Technology Maturity
The JTRS HMS program started system development 
in 2004 with only one of its six critical technologies 
mature. In 2006, the program was restructured to 
include two concurrent phases of development. 
Phase 1, which intends to maximize the use of 
commercial off the shelf components and products, 
includes two critical technologies—logical 
partitioning and software power management. The 
program completed an independent technology 
assessment in September 2009, which determined 
these technologies were nearing maturity and had 
been demonstrated in a relevant environment. In 
addition, the program is developing the single 
channel Rifleman Radio in Phase 1 to meet 
operational requirements. This radio will utilize the 
SRW waveform, which was developed by the JTRS 
Network Enterprise Domain program office to 
support protected communications within fire teams 
and squads.

The JTRS HMS program expects that critical 
technologies for Phase 2, which includes the 
security-enhanced handheld and manpack variants, 
will be formally identified by the second quarter of 
fiscal year 2010. The development of the Phase 2 
two-channel handheld radio continues to pose a 
significant risk for the program. The risk stems from 
trying to meet size, weight, power, and thermal 
requirements with current technologies. In 
September 2008, DOD halted the development of the 
two-channel handheld radio to assess the viability of 
the radio, as well as other alternatives. Development 
of the two-channel handheld radio remains on hold.

Design Maturity
Neither Phase 1 nor Phase 2 designs were stable at 
their respective design reviews in March 2008 and 
September 2009.  In the last year, the number of 
Phase I design drawings has increased by 169 due to 
the development of the Rifleman Radio. The number 
of Phase 2 design drawings has increased by over 
750 due in part to the added requirement to utilize 
the Mobile User Objective System (MUOS) 
waveform with the manpack radio. The number of 
drawings for Phase 2 will increase again to include 
the two-channel handheld radio, if its development 
is allowed to continue.

Production Maturity
According to the program office, the one JTRS HMS 
critical manufacturing process is mature and in 
control. Last year, the program identified 24 critical 
manufacturing processes. The program office 
explained that the reduction was due to changes in 
the content of the program and the elimination of 
key hardware that is no longer manufactured by the 
prime contractor. In addition, the program office 
stated that the maturity of JTRS HMS manufacturing 
processes has been steadily increasing, so processes 
once deemed critical are now considered either key 
or standard processes. The JTRS HMS program will 
utilize visual inspections and testing to assess the 
maturity of these processes. In addition, according 
to the program office, all JTRS HMS production 
processes are equivalent to processes already 
implemented successfully on other programs.

Other Program Issues
JTRS HMS quantities have increased by 120,000 
radios, due to the Army’s new requirement for the 
Rifleman Radio. The addition of a significant 
number of Rifleman Radios to the program will 
make it appear as if the overall JTRS HMS unit cost 
has decreased. As we have previously reported, the 
unit cost for the HMS program varies significantly by 
radio from an estimated $4,500 for the Rifleman 
Radio including ancillaries to about $55,000 for the 
manpack radio.

Program Office Comments
Program officials noted that the Rifleman radio’s 
Low Rate Initial Decision was delayed by 9 months 
in order to demonstrate the correction of 
performance deficiencies identified in a Limited 
User Test that occurred in fiscal year 2009. In 
addition, the program provided technical comments, 
which were incorporated as appropriate.
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Common Name:  JTRS NED 
Joint Tactical Radio System Network Enterprise Domain
DOD’s JTRS program is developing software-defined 
radios that will interoperate with existing radios and 
increase communications and networking 
capabilities. A Joint Program Executive Office 
provides central acquisition authority. The Network 
Enterprise Domain (NED) is responsible for the 
development of products or software applications 
that will operate on the JTRS variants. We assessed 
the Wideband Networking Waveform (WNW) and 
Soldier Radio Waveform (SRW), which provide key 
advanced networking capability.
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Program Essentials
Prime contractor: Various
Program office: San Diego, CA 
Funding needed to complete: 

R&D: $557.0 million
Procurement: NA
Total funding: $557.0 million
Procurement quantity: NA
Program Performance (fiscal year 2010 dollars in millions)
As of

06/2002
Latest

12/2008
Percent
change

Research and development cost $956.9 $2,018.7 111.0
Procurement cost NA NA NA
Total program cost $956.9 $2,018.7 111.0
Program unit cost NA NA NA
Total quantities NA NA NA
Acquisition cycle time (months) NA NA NA
The JTRS NED program is responsible for the 
development of legacy and networking waveforms 
and Network Enterprise Services for JTRS radios. 
The one critical technology for both WNW and 
SRW—the Mobile Ad Hoc Networking—is 
expected to be fully mature by August 2010. Since 
NED is a software development effort, it does not 
have design drawings. Instead, program officials 
assess waveform design stability using software 
metrics. Officials reported low requirements and 
design volatility for both waveforms. In the past 
year, the program office reported progress in 
developing and testing both waveforms. SRW 
passed its formal qualification test in January 
2009, and WNW’s formal qualification test was 
completed in December 2009. However, the 
results of the 30-node test conducted in 2009 with 
the JTRS Ground Mobile Radios and WNW were 
mixed.
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Common Name:  JTRS NED 
JTRS NED Program

Technology Maturity
The JTRS NED program began development in 2002 
with the one critical technology for both WNW and 
SRW—Mobile Ad Hoc Networking—immature. This 
technology is currently nearing maturity and is 
expected to be fully mature and demonstrated in a 
realistic environment by August 2010. JTRS NED is a 
software development effort and the major 
milestones are formal qualification tests. SRW 
passed its formal qualification test (FQT) in January 
2009. WNW formal qualification testing was 
successfully completed in December 2009—6 
months later than planned. According to the 
program office, WNW formal qualification testing 
was delayed to allow for the correction of software 
deficiencies, as well as full integration testing with a 
suitable JTRS GMR engineering development model 
and operating environment.

Design Maturity
We could not assess design stability because the 
JTRS NED is a software development effort and 
does not have design drawings. Instead, program 
officials indicated that waveform design stability 
and maturity are evaluated using metrics such as 
waveform requirements and design volatility, 
software lines of code, and software defect reports. 
The NED program office has reported that since 
December 2007, the waveforms show less than 5 
percent requirements volatility and less than 1 
percent design volatility. In addition, the program 
has reported maintaining a steady closure rate for 
software defects for the WNW.

Other Program Issues
As directed in a September 2008 acquisition decision 
memorandum, the JTRS Joint Program Executive 
Office completed a 30-node field test of the WNW 
and JTRS Ground Mobile Radio in May 2009. DOD’s 
Director of Operational Test and Evaluation 
concluded that the initial assessment of the test 
indicates that the preproduction WNW hosted on a 
JTRS Ground Mobile Radio preliminary engineering 
development model (Pre-EDM GMR) could scale to 
a network of 30 nodes, yet performed poorly in the 
areas of throughput and message completion rate.

Program Office Comments
According to the program office, NED completed a 
30-node field test of the WNW Network Manager and 
WNW using Pre-EDM GMRs in May 2009. The WNW 
network exhibited practical scalability to 30 nodes 
in an operationally relevant network topology and 
provided a tactically useful networking capability in 
an operationally relevant suburban environment. 
Convergence was achieved at all networking layers, 
transporting three different protocols of red-side 
user traffic. Several software updates were 
implemented to the WNW code, successfully 
demonstrating the ability to enhance networking 
capability while deployed. Performance data 
collected were analyzed to develop enhanced WNW 
networking algorithm updates, which were 
integrated into the final WNW software version that 
completed FQT in December 2009. This final WNW 
baseline software version improved performance on 
GMR Engineering Development Model hardware 
during the FQT. Program office technical comments 
were incorporated as appropriate.
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Common Name:  MIDS JTRS 
Mutifunctional Information Distribution System–Joint Tactical Radio System (MIDS-JTRS)
DOD’s MIDS-JTRS program is intended to transform 
the existing MIDS Low Volume Terminal—a jam-
resistant, secure voice and data information 
distribution system—into a 4-channel, 
programmable JTRS-compliant radio that will be 
used in aircraft, ships, and ground stations across 
the military services. We assessed the development 
of the MIDS-JTRS core terminal and made 
observations on the status of the planned JTRS 
platform capability package, which includes an 
airborne networking waveform being developed by 
the JTRS Network Enterprise Domain.
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Program Essentials
Prime contractor: Data Link Solutions, 
ViaSat
Program office: San Diego, CA 
Funding needed to complete: 

R&D: $18.2 million
Procurement: $129.7 million
Total funding: $147.9 million
Procurement quantity: 179
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2004
Latest

11/2009
Percent
change

Research and development cost $304.0 $491.3 61.6
Procurement cost $0.0 $216.2 100.0
Total program cost $304.0 $707.5 132.7
Program unit cost $9.500 $2.033 -78.6
Total quantities 32 348 987.5
Acquisition cycle time (months) 50 69 38.0
According to the program office, the MIDS-JTRS 
core terminal had its critical technologies mature, 
its design stable, and its production processes in 
control when it entered limited production and 
fielding in December 2009. In the past year, the 
production decision was delayed 9 months due 
primarily to issues in meeting first article 
qualification testing requirements. Core terminal 
development models have been integrated into 
F/A-18E/F aircraft and are undergoing testing in an 
operational environment to support the limited 
production and fielding decision. MIDS-JTRS 
airborne networking waveform development 
remains on hold. In September 2007, the JTRS 
Board of Directors suspended the design, 
development, fabrication, and testing of the JTRS 
platform capability package pending a 
determination of whether there were enough 
potential users among the military services to 
support this effort.
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Common Name:  MIDS JTRS 
MIDS JTRS Program

Technology Maturity
The MIDS-JTRS program entered system 
development with four critical technologies for the 
core terminal—Link-16 waveform software, Link-16 
architectural design, operating environment, and 
programmable crypto module—that were immature 
and had only been demonstrated in a lab 
environment. Unanticipated complexity in 
integrating these subsystems has caused program 
schedule delays. According to program officials, the 
program has been demonstrating the terminal’s 
capabilities in an operational environment and was 
expected to demonstrate the maturity of the critical 
technologies by the limited production and fielding 
decision in December 2009.

Design Maturity
According to program officials, the core terminal’s 
design is stable. Design, integration, and testing 
challenges have caused delays at several points in 
the program. The core terminal faced challenges in 
meeting National Security Agency security 
requirements. Though it received National Security 
Agency design concurrence and over-the-air 
approval in an F/A-18E/F aircraft, understanding and 
implementing information security criteria caused 
changes in security design. The effects of the design 
changes were not adequately scoped into the 
integration schedule, which contributed to delays in 
the program’s production decision. NSA has 
approved the security verification testing report for 
the latest build, but the final build will require 
additional testing. In the past year, the production 
decision was delayed another 9 months due 
primarily to issues with vendors’ ability to meet first 
article qualification testing requirements. 
Production Verification terminals are on loan to the 
government to support developmental and 
operational testing until purchased terminals are 
delivered.

Production Maturity
The MIDS-JTRS program has demonstrated that its 
two critical manufacturing processes are mature. 
Program officials stated that production maturity is 
high because the core terminal is a form, fit, and 
function replacement for the MIDS Low Volume 
Terminal (LVT) and the manufacturing processes are 
the same as those previously employed.

Other Program Issues
In June 2008, after the MIDS-JTRS program 
experienced cost growth and continuous schedule 
delays, a cost cap agreement with incentives was 
negotiated between the government and MIDS 
contractors to reduce the government’s cost risk to 
complete the core terminal program. According to 
DOD, the program’s schedule and cost are holding 
within the agreed cost cap. A new acquisition 
program baseline will be approved with the MIDS-
JTRS low-rate limited production decision. 
According to the program office, the MIDS Program, 
which includes MIDS-LVT and MIDS-JTRS variants, 
will be tracked as a single program in the baseline, 
but the baseline will identify the MIDS-JTRS variant 
cost data independently from the MIDS-LVT variant 
in the unit cost memo section. Program officials 
estimated that the unit cost for a JTRS terminal 
during limited production and fielding will be 
$234,500 higher than the LVT ($425,000 vs. $190,500), 
but they expect the cost to decrease during full rate 
production as a result of competition as was the 
case for the LVT terminal.

MIDS-JTRS airborne networking waveform 
development has still not been authorized. In 
September 2007, the JTRS Board of Directors 
suspended the design, development, fabrication, and 
testing of the JTRS platform capability package, 
pending a determination from Joint Staff and 
Services on the requirements for the future 
advanced airborne tactical data link. This 
suspension remains in effect. Further, the Office of 
the Secretary of Defense, Cost Assessment and 
Program Evaluation, and the Director, Defense 
Research and Engineering, co-chaired a study of 
airborne networking waveforms for integration into 
the MIDS-JTRS. This study was completed in the fall 
of 2009. The program office indicates that studies 
are ongoing to recommend a waveform for 
integration into the MIDS JTRS terminal.

Program Office Comments
In commenting on a draft of this assessment, the 
MIDS-JTRS program office provided technical 
comments, which were incorporated as appropriate.
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Common Name:  LCS 
Littoral Combat Ship (LCS)
The Navy’s LCS is designed to perform mine 
countermeasures, antisubmarine warfare, and 
surface warfare missions. It consists of the ship 
itself, or seaframe, and the mission package it 
deploys. The Navy plans to construct the first four 
seaframes in two unique designs, then select one 
design for the remainder of the class. The first 
seaframe (LCS 1) was delivered in September 2008 
with the second seaframe (LCS 2) following in 
December 2009. We assessed both seaframes. See 
pages 97-98 for an assessment of LCS mission 
packages.
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Program Essentials
Prime contractor: General Dynamics, 
Lockheed Martin
Program office: Washington, DC 
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)

Baseline estimates above are for seaframe-related costs only. Research and development funding 
includes detail design and construction of two ships.

As of
05/2004

Latest
09/2009

Percent
change

Research and development cost $865.2 $2329.2 169.2
Procurement cost $460.0 $2,784.3 505.3
Total program cost $1,325.2 $5,113.4 285.9
Program unit cost $331.296 $730.489 120.5
Total quantities 4 7 75.0
Acquisition cycle time (months) 41 98 139.0
Seventeen of 19 critical technologies for the LCS 
seaframes are mature and have been 
demonstrated in a realistic environment. For LCS 
2, the trimaran hull and aluminum structure are 
both nearing maturity. The Navy could not provide 
data on design completion for either LCS 1 or LCS 
2. The Navy identified watercraft launch and 
recovery as a major risk for both designs. 
Acceptance trials for LCS 1 showed it may not 
meet stability requirements if critically damaged. 
To increase LCS 1 buoyancy, the Navy added 
internal and external tanks. Challenges for LCS 2 
include completing required endurance testing of 
the main propulsion diesel engines and addressing 
pitting and corrosion in the waterjets. The Navy 
modified its acquisition strategy for future 
seaframes. After selecting one design, the Navy 
plans to award contracts for the next 10 ships in 
fiscal year 2010.
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Common Name:  LCS 
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LCS Program

Technology Maturity
Seventeen of 19 critical technologies for both LCS 
designs are mature. For LCS 2, the trimaran hull and 
aluminum structure are nearing maturity. The Navy 
identified watercraft launch and recovery—essential 
to complete the LCS antisubmarine warfare and 
mine countermeasures missions—as a major risk to 
both seaframe designs. Watercraft launch and 
recovery systems have not been fully demonstrated 
for either seaframe. On the LCS 1, the Navy is 
conducting dynamic load testing, but integration 
with the Remote Multi-Mission Vehicle—a physically 
stressing system to launch and recover—is not 
scheduled to occur until after the ship’s shakedown 
cruise. For LCS 2, factory testing of the twin boom 
extensible crane revealed performance and 
reliability concerns that were not fully addressed 
prior to installation. In addition, program officials 
report the LCS 2 main propulsion diesel engines 
have not completed a required endurance test, in 
part due to corrosion in each engine’s intake valves. 
As an interim solution, the Navy has installed new 
intake valves, which enabled the ship to complete 
acceptance trials. LCS 2 has also experienced pitting 
and corrosion in its waterjet tunnels. The Navy has 
temporarily fixed the issue and plans to make weld 
repairs to pitted areas during a future dry dock 
availability.

Design and Production Maturity
The Navy could not provide data on completion of 
basic and functional drawings—a metric of design 
stability—at the start of LCS 1 and LCS 2 
construction. The Navy used a concurrent design-
build strategy for the two seaframes, which proved 
unsuccessful. Implementation of new design 
guidelines, delays in major equipment deliveries, and 
strong focus on achieving schedule and performance 
goals resulted in increased construction costs. LCS 1 
and LCS 2 still require design changes as a result of 
maturing key systems. At the same time, 
shipbuilders are constructing modules for the next 
two ships, LCS 3 and LCS 4. At fabrication start for 
each ship, approximately 69 percent (LCS 3) and 57 
percent (LCS 4) of basic and functional drawings 
were complete. Starting construction before 
drawings are complete could result in costly out-of-
sequence work and rework to incorporate new 
design attributes. Incomplete designs at 
construction also led to weight increases for LCS 1 
and LCS 2. According to the Navy, this weight 

growth contributed to a higher than desired center 
of gravity on LCS 1 that degraded the stability of that 
seaframe. Acceptance trials showed LCS 1 may not 
meet Navy stability requirements in a damaged 
condition. In response, the Navy added internal and 
external buoyancy tanks. For LCS 3, the contractor 
has incorporated a design change to extend the 
transom by four meters to improve stability.

Other Program Issues
In an effort to improve affordability in the LCS 
program, the Navy modified its acquisition strategy 
for future seaframes. The new strategy calls for 
selecting one seaframe design and awarding one 
prime contractor and shipyard a fixed-price 
incentive contract for construction of up to 10 ships 
between fiscal year  2010 and fiscal year 2014. Navy 
officials report that the earned value management 
systems (EVMS) in each of the LCS shipyards do not 
yet meet Defense Contract Management Agency 
requirements. Under the terms of the LCS 3 and LCS 
4 contracts, the shipyards must achieve EVMS 
certification within 28 months from the date of the 
award. Until those requirements are met, cost and 
schedule data reported by the prime contractors 
cannot be considered fully reliable.

Program Office Comments
According to the Navy, the LCS program continues 
to deliver vital capability with the recent 
commissioning of LCS 2. The Navy stated that LCS 1 
now meets the damage stability requirement with 
the addition of external tanks on the rear of the ship. 
The shipbuilder incorporated additional stability 
improvements to the design for LCS 3. In the 
continuing effort to ensure the delivery of affordable 
LCS capability, the Navy said it revised the 
acquisition strategy in 2009 to down select to a 
single design in fiscal year 2010 and procure up to 10 
ships in a block buy. The winner of this competition 
will also be responsible for developing a technical 
data package to support competition for a second 
shipbuilder to build up to 5 ships in fiscal year 2012-
2014. Construction continues on LCS 3 and LCS 4. To 
address corrosion of the waterjet tunnels, the Navy 
stated that electrical isolation of propulsion shafts 
from the waterjets is being incorporated and a plan 
is in place to renew the corroded metal in the 
waterjet intake tunnels.



Common Name:  LCS Modules 
Littoral Combat Ship-Mission Modules
The Navy’s Littoral Combat Ship (LCS) will perform 
mine countermeasures, surface warfare, and 
antisubmarine warfare missions using modular 
mission packages. Packages include weapons and 
sensors that operate from MH-60 helicopters or 
unmanned underwater, aerial, or surface vehicles. 
Initial packages are partially capable. They include 
engineering development models and some, but not 
all, systems planned. Mission capability improves 
with each package delivered until it reaches a 
baseline capability of production-representative 
systems.
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Program Essentials
Prime contractor: Northrop Grumman 
Corporation, Integrated Systems
Program office: Washington, DC
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)
As of

08/2007
Latest

10/2009
Percent
change

Research and development cost $479.7 NA NA
Procurement cost $3179.1 NA NA
Total program cost $3,658.8 NA NA
Program unit cost $57.169 NA NA
Total quantities 64 NA NA
Acquisition cycle time (months) NA NA NA
The Navy has accepted delivery of partially 
capable Mine Countermeasures (MCM), Surface 
Warfare (SUW), and Antisubmarine Warfare 
(ASW) mission packages. Overall, operation of the 
MCM, SUW, and ASW packages requires a total of 
22 critical technologies, including 11 sensors, 6 
vehicles, and 5 weapons. Most of these 
technologies are mature; however, some mission 
systems have experienced test failures and have 
not demonstrated the ability to meet requirements 
or provide the capability needed. Individual 
mission systems in the MCM and ASW packages 
do not meet reliability requirements and the ASW 
package as configured does not provide sufficient 
capability to meet the range of threats. The 
mission package acquisition and testing strategies 
are also in flux due to changes in the LCS 
program. 
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Common Name:  LCS Modules 
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LCS Modules Program

Technology Maturity
Operation of the MCM, SUW, and ASW packages on 
the LCS requires a total of 22 critical technologies, 
including 11 sensors, 6 vehicles, and 5 weapons. Of 
these technologies, 16 are mature and have been 
demonstrated in a realistic environment. In the past 
year, the Navy removed three critical technologies 
from LCS mission modules due to changes in future 
ASW packages. 

The Navy has accepted delivery of two partially 
capable MCM mission packages; however, the 
program has delayed the procurement of the fiscal 
year 2009-funded package due to technical issues 
and the resulting operational test delays. Four MCM 
systems—the Unmanned Surface Vehicle (USV), 
Unmanned Sweep System (USS), Organic Airborne 
and Surface Influence Sweep (OASIS), and Rapid 
Airborne Mine Clearance System (RAMICS)—have 
not yet been demonstrated in a realistic 
environment, and two others—the Airborne Laser 
Mine Detection System (ALMDS) and Remote 
Minehunting System (RMS)—cannot meet system 
requirements. ALMDS has been unable to meet its 
mine detection requirements at its maximum depth 
or its mine detection and classification requirements 
at surface depths. RMS demonstrated poor system 
reliability, availability, and maintainability in a 
September 2008 operational assessment, and 
program officials report the system is currently 
undergoing a series of tests to try to improve its 
reliability. Program officials also reported that the 
cable used to tow certain airborne MCM systems 
had to be redesigned following test failures with two 
systems.

The Navy accepted delivery of one partially capable 
SUW mission package in July 2008. This package 
included two engineering development models for 
the 30 mm gun, but did not include the Non-Line-of-
Sight Launch System (NLOS-LS) launcher or 
missiles. Integration of the gun with LCS 1 was 
completed in January 2009. The gun module design 
appears stable with 100 percent of its drawings 
released to manufacturing. According to program 
officials, NLOS-LS was tested in August 2009, but 
was unable to fire due to a malfunctioning sensor 
and battery connector. The program expects 
delivery of the second SUW mission package in 
March 2010. It will include the 30 mm gun module 
and the NLOS-LS launcher, but no missiles.

The Navy accepted delivery of one partially capable 
ASW mission package in September 2008, but plans 
to reconfigure the content of future packages before 
procuring additional quantities. According to Navy 
officials, recent warfighting analyses showed that 
the baseline ASW package did not provide sufficient 
capability to meet the range of threats. The current 
package will undergo developmental testing and the 
results will inform future configuration decisions. 
The first package underwent end-to-end testing in 
April 2009 and will undergo developmental testing in 
fiscal year 2010. During the 2009 end-to-end test, the 
Navy found that the USV and its associated sensors 
will require reliability and interface improvements to 
support sustained undersea warfare.

Other Program Issues
Recent changes to the LCS seaframe acquisition 
strategy may necessitate changes to the LCS mission 
module acquisition strategy and testing plans. For 
example, the new seaframe strategy calls for the 
program to select a single design in fiscal year 2010. 
According to program officials, the first mission 
modules will still be tested on both seaframe 
designs, but future mission modules could be tested 
on one or both seaframe designs.

Program Office Comments
The Navy stated that early packages will be 
delivered with partial capability, with systems added 
to the packages as they reach the level of maturity 
necessary for fielding. According to the Navy, the 
USV, USS, OASIS, and RAMICS have not entered 
production or been demonstrated in an operational 
environment. However, ALMDS and RMS have to 
date achieved a majority of their key performance 
requirements. The Navy stated these systems will be 
available in time to support planned retirement of 
legacy MCM forces. According to the Navy, it has 
initiated a program to address RMS reliability. The 
Navy noted that the program recently declared a 
critical Nunn-McCurdy cost breach and is under 
review by the Under Secretary of Defense 
(Acquisition, Technology & Logistics). Further, the 
Navy stated it has resolved technical issues related 
to the helicopter tow cable and the associated 
systems are ready to resume testing, while mission 
package acquisition and testing strategies have been 
updated to reflect seaframe acquisition strategy 
changes.



Common Name:  LHA 6 
LHA 6 Amphibious Assault Ship Replacement Program
The Navy’s LHA 6 will replace the aging LHA 1 
Tarawa-class amphibious assault ships. The LHA 6 is 
a modified variant of the LHD 8 amphibious assault 
ship, which was commissioned in October 2009. The 
LHA 6 features enhanced aviation capabilities and is 
designed to support all Marine aviation assets in the 
Expeditionary Strike Group, including the V-22 
Osprey and the F-35B Joint Strike Fighter. 
Construction of the LHA 6 began in December 2008 
with delivery scheduled for April 2013.
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Prime contractor: Northrop Grumman 
Ship Systems
Program office: Washington, D.C.
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: 0
Program Performance (fiscal year 2010 dollars in millions)
As of

01/2006
Latest

08/2009
Percent
change

Research and development cost $215.5 TBD NA
Procurement cost $2,886.5 TBD NA
Total program cost $3,102.0 TBD NA
Program unit cost $3,101.960 TBD NA
Total quantities 1 1 0.0
Acquisition cycle time (months) 146 159 8.9
The LHA 6 began construction in December 2008 
with mature technologies, but an incomplete 
design. The LHA 6 began construction with 65 
percent of its design complete. By November 2009, 
almost 95 percent of detailed design drawings had 
been released. The Navy conducted two 
production readiness reviews to assess the 
shipbuilder’s readiness to commence full 
construction. In addition, as of September 2009, 
the program office had conducted unit readiness 
reviews for 141 of the ship’s 216 assembly units. 
The LHA 6 is likely to experience further cost 
growth because postdelivery rework of the ship’s 
deck may be necessary to cope with the intense, 
hot downwash of the Joint Strike Fighter.
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Common Name:  LHA 6 
LHA 6 Program

Technology Maturity
In 2005, DOD and the Navy concluded that all LHA 6 
components and technologies were mature and will 
have been installed on other ships prior to LHA 6 
delivery. Although not considered critical 
technologies, the program has identified six key 
subsystems needed to achieve the LHA 6’s full 
capabilities. Five of these are mature, installed on 
numerous Navy ships, and do not require 
modification for installation on the LHA 6. The sixth, 
the Joint Precision Approach and Landing System 
(JPALS), a Global Positioning System-based aircraft 
landing system, is still in development. JPALS is not 
required to achieve the LHA 6’s operating 
requirements nor is construction dependent on its 
availability. In addition, the program office has 
identified the machinery control system as a 
subsystem that may pose some risk. However, the 
LHA 6 control system will be largely based on the 
LHD 8 system, using 99 percent of the LHD 8 
software code, and is expected to be less complex 
with fewer signals than the LHD 8 system.

Design Stability
The LHA 6 began construction in December 2008 
with only 65 percent of its design complete. As of 
November 2009, almost 95 percent of the ship’s 
detailed design drawings had been released. 
Approximately 45 percent of the LHA 6 design is 
based on the LHD 8. Changes from the LHD 8 to the 
LHA 6 include the expansion of the aviation hangar 
and removal of the well deck to accommodate more 
aircraft and create additional aviation fuel capacity.

Production Maturity
The Secretary of the Navy certified that the LHA 6 
program was ready to commence full shipbuilding 
construction activities in a report to Congress in July 
2009. The Navy conducted two production readiness 
reviews to assess the shipbuilder’s ability to 
commence and sustain production of the ship. In 
addition, as of September 2009, the program office 
had conducted unit-level readiness reviews for 141 
of the ship’s 216 assembly units. According to the 
program office, these unit-level reviews are 
conducted prior to beginning production of each 
unit to ensure shipbuilder readiness and 
uninterrupted production. The Navy also requires 
the shipbuilder to track and report on various 
production metrics throughout construction.

Other Program Issues
The LHA 6 is likely to experience further cost 
growth. Costly postdelivery rework of the ship’s 
deck may be necessary to cope with the intense, hot 
downwash of the Joint Strike Fighter aircraft. The 
heat from these aircraft could warp the LHA 6 deck 
or damage deck equipment. The Navy is planning to 
conduct aircraft tests on the LHD 1 during the fall of 
2010, and will then determine whether the LHA 6 
and other Joint Strike Fighter-capable ships need to 
modify their flight decks. The program office does 
not expect the Navy to finalize a solution for the 
LHA 6 prior to ship delivery, which could lead to 
expensive rework on the new ship if the deck 
surface has to be modified.

Program Office Comments
In commenting on a draft of this assessment, the 
Navy stated that the LHA 6 has been designed from 
the outset to better integrate the Joint Strike Fighter. 
The Navy noted that improvements over other 
amphibious assault ships include a larger hangar, 
shops, and aviation parts stowage to better 
accommodate maintenance requirements and an 
increased aviation ordnance and fuel capacity to 
support the higher sortie rate of the Joint Strike 
Fighter. The Navy also provided technical 
comments, which were incorporated as appropriate.
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Common Name:  AB3 
Longbow Apache Block III
The Army is inserting Block III enhancements into 
the AH-64D Longbow Apache helicopter to 
modernize its capability to simultaneously conduct 
missions across the warfare spectrum. Apache 
Block III (AB3) upgrades are expected to amplify 
performance, improve situational awareness, 
enhance lethality, increase survivability, provide 
interoperability, and help prevent friendly fire 
incidents. Upgraded AH-64D Longbow Apache 
helicopters are scheduled to enter service starting in 
2011. 
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Prime contractor: Boeing
Program office: Huntsville, AL 
Funding needed to complete: 

R&D: $487.3 million
Procurement: $8,497.5 million
Total funding: $8,984.9 million
Procurement quantity: 634
Program Performance (fiscal year 2010 dollars in millions)
As of

08/2006
Latest

02/2009
Percent
change

Research and development cost $1,127.1 $1,112.9 -1.3
Procurement cost $5,937.3 $6,844.0 15.3
Total program cost $7,064.3 $7,956.9 12.6
Program unit cost $11.735 $12.452 6.1
Total quantities 602 639 6.1
Acquisition cycle time (months) 79 79 0.0
According to the program office, AB3 critical 
technologies will be mature and its design will be 
stable by its April 2010 production decision. The 
program entered system development in July 2006 
with its one critical technology—an improved 
drive system—nearing maturity. A developmental 
test aircraft successfully completed its first flight 
in July 2008 and, according to the program office, 
recent flight tests demonstrated the maturity of 
the drive system in a realistic environment. The 
program plans to hold a series of design reviews 
that correspond to the three time-phased 
insertions of the program. According to the 
program office, over 85 percent of the design 
drawings for the first time-phased insertion were 
releasable at the March 2009 review. We did not 
assess production maturity because the program 
has not started collecting production data.
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Common Name:  AB3 
AB3 Program

Technology Maturity
The AB3 program entered system development in 
July 2006 with one critical technology—an improved 
drive system—nearing maturity. This is the first time 
this technology will be used in a helicopter 
transmission, and it is expected to provide more 
available power and reliability than the existing 
transmission. According to program officials, the 
maturity of the improved drive system was 
demonstrated in a realistic environment during 
recent flight tests.

The AB3 upgrade and modernization effort involves 
a time-phased series of technical insertions. There 
are three phases. First, each Apache aircraft will go 
to the factory for Block III modifications to 
complete most of the required hardware changes. 
The remaining two phases of modifications consist 
of software improvements that can be installed in 
the field, which eliminates the need to return the 
aircraft to the factory, reduces the time an aircraft is 
away from the unit, and increases the training time 
for soldiers in the field. 

Design Maturity
According to the program office, the AB3 design for 
the first time-phased insertion is stable. Overall, the 
AB3 program plans to hold four critical design 
reviews, including one before the start of each time-
phased insertion. The success of each review 
determines whether the program will move forward. 
According to program officials, a provision in the 
AB3 contract requires the contractor to complete 85-
90 percent of the estimated design drawings for the 
design review that corresponds to the time-phased 
insertion.The contractor met this goal for the 
January 2008 system-level design review and the 
March 2009 design review that supports the 
program’s production decision. The last two design 
reviews, which involve software insertions, should 
not significantly affect the total number of design 
drawings and are slated for fiscal years 2012 and 
2014.

Production Maturity
The low-rate production decision for the AB3 
program is currently scheduled for April 2010. We 
did not assess production maturity because the 
program has not started collecting production data. 
According to the AB3 program, it plans to use 

engineering manufacturing readiness levels, a metric 
that takes into account technology and design 
maturity, as well as manufacturing readiness, to 
assess its production maturity.

Other Program Issues
In 2008, as part of DOD’s new configuration steering 
board process, the AB3 program requested a number 
of changes that, if approved, could yield cost and 
schedule savings. First, due to concerns with armor 
on the Block I and II Apaches, the AB3 program will 
redesign and requalify the armor for Block III. 
Second, the program proposed focusing testing on 
new components and requested a waiver from full-
up system level live fire testing from the Director of 
Operational Test and Evaluation. DOD has approved 
this request and the alternative live-fire strategy has 
been developed. Third, the program requested to 
initially test aircraft survivability equipment on the 
Block II aircraft in order to help prevent schedule 
delays and reduce risk. DOD officials approved this 
request, but directed that testing on an AB3 aircraft 
be completed prior to the full-rate production 
decision. Fourth, due to initial delays on the Joint 
Tactical Radio System, the AB3 program began using 
a Link-16 emulator to meet Phase II developmental 
test requirements and proposed moving full 
integration from Phase II to Phase III. However, the 
Joint Tactical Radio System development has 
proceeded on schedule allowing the Link-16 
capability to be integrated into Phase II and the full 
Joint Tactical Radio System capability (Solider 
Radio Waveform, Wide Network Waveform) in Phase 
III. 

Program Office Comments
In commenting on a draft of this assessment, the 
Army provided technical comments, which were 
incorporated where appropriate.
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Common Name:  MPF F MLP 
Maritime Prepositioning Force (Future) / Mobile Landing Platform
 The Navy’s Mobile Landing Platform (MLP) is one of 
six classes of ships under consideration for the 
planned Maritime Prepositioning Force (Future)—
MPF(F)—squadron that supports seabasing. The 
MLP would facilitate at-sea vehicle and cargo 
transfer, support the employment of combat-ready 
forces from over the horizon, and serve as a staging 
area for supplies that support activities on shore. 
The Navy plans to procure a total of three MLP 
ships. The MLP—a new ship design for the Navy—is 
currently in the technology development phase.
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Program Essentials
Prime contractor: General 
Dynamics/NASSCO
Program office: Washington, DC
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: 3
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2004
Latest

08/2009
Percent
change

Research and development cost NA $91.6 NA
Procurement cost NA $3,446.5 NA
Total program cost NA $3,538.2 NA
Program unit cost NA $1,179.384 NA
Total quantities NA 3 NA
Acquisition cycle time (months) NA 171 NA
 The MLP program plans to have its five critical 
technologies mature and demonstrated in a 
realistic environment before awarding a detail 
design and construction contract for the first ship 
in 2011. Of these five technologies, the skin-to-skin 
mooring and craft interface are currently mature 
and the crane is nearing maturity. The program 
plans to bring the remaining technologies, the 
vehicle transfer system and dynamic positioning 
system, to full maturity in January 2010 through 
at-sea testing with full-scale test articles and an 
MLP surrogate ship. The program’s fiscal year 
2010 budget request delayed full funding of the 
program, shifting the milestone review to 
authorize a production contract from fiscal year 
2010 to 2011. According to program officials, the 
MPF(F) squadron concept is currently under 
review. The results of this review could affect the 
future of the MLP program.
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Common Name:  MPF F MLP 
MPF F MLP Program

Technology Maturity
The MLP program has identified five technologies as 
critical to the functionality of the ship and plans to 
demonstrate their maturity in a realistic at-sea 
environment before DOD authorizes detail design 
and construction in 2010. Of the five technologies 
identified, the most mature are the skin-to-skin 
mooring and craft interface technologies, which 
allow connections between other surface ships for 
loading and unloading cargo. These technologies 
have been tested at sea through the use of surrogate 
platforms. According to the program office, the 
pendulation control system crane, which allows the 
transfer of 20-foot shipping containers in varying 
weather conditions, is nearing maturity and will 
demonstrate full maturity through demonstrations in 
a realistic environment in early fiscal year 2010. The 
vehicle transfer system and dynamic positioning 
system, the final two technologies for the MLP, are 
currently immature. The vehicle transfer system is a 
large ramp that allows equipment and personnel to 
be transferred from heavy lift ships to the MLP at sea 
before being loaded into landing craft for transfer to 
shore. The primary challenge for this technology is 
transferring cargo in different weather conditions 
while both ships are in motion. Together with the 
dynamic positioning system, which aligns the MLP 
with other ships using position sensors and the 
propulsion system, the vehicle transfer system will 
be tested in a realistic environment in January 2010. 
For this test the program office intends to outfit a 
surrogate MLP with full-scale test articles of both 
the vehicle transfer and dynamic positioning 
systems and test the ability to transfer cargo 
between ships in varying weather conditions.

Design Maturity
The design of the MLP is being developed by General 
Dynamics NASSCO and, according to program 
officials, is in the preliminary stages with many of 
the key decisions, such as the arrangement of the 
propulsion systems, yet to be finalized. While the 
Navy and General Dynamics NASSCO do plan to 
develop the design utilizing a three-dimensional 
model, according to program officials work on the 
model will only begin after a detail design and 
construction contract is awarded.

Other Program Issues
DOD has delayed requesting full funding for the first 
ship until fiscal year 2011 with the intent of allowing 
more time for the program to develop its design. As 
a result, the milestone review for authorizing detail 
design and construction was rescheduled from the 
third quarter of fiscal year 2010 to the first quarter of 
fiscal year 2011. However, DOD requested and 
Congress authorized $120 million in fiscal year 2010 
funding for long-lead materials. According to 
program officials, a review of the MPF(F) concept is 
currently underway. The results of this review could 
result in further changes to the MLP program.

Program Office Comments
Based on the Quadrennial Defense Review and the 
30-year shipbuilding plan, a lower-cost variant of the 
MLP is being designed. It is based on an Alaska-class 
crude oil carrier modified to be a float-on/float-off 
vessel. Using the parent design offers the Navy an 
opportunity to increase design maturity and reduce 
technological risk. These ships will provide concept 
validation, operational testing, and an incremental 
operational capability. The current test article for 
the vehicle transfer system is providing positive 
results that will inform the future design.
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Common Name:  MQ-9 Reaper 
MQ-9 Reaper Unmanned Aircraft System
The Air Force’s MQ-9 Reaper (formerly Predator B) 
is a multirole, medium to high-altitude endurance 
unmanned aerial vehicle system capable of flying at 
higher speeds and higher altitudes than its 
predecessor, the MQ-1 Predator A. The Reaper is 
designed to provide a ground attack capability to 
find, fix, track, target, engage, and assess small 
ground mobile or fixed targets. Each system 
consists of four aircraft, a ground control station, 
and a satellite communications suite. We assessed 
Increment 1.   
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Program Essentials
Prime contractor: General Atomics 
Aeronautical Systems Incorporated
Program office: Wright-Patterson AFB, 
OH 
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)
As of

02/2008
Latest

12/2009
Percent
change

Research and development cost $409.7 $599.0 46.2
Procurement cost $2,059.6 $8,525.0 313.9
Total program cost $2,572.2 $9,124.0 254.7
Program unit cost $24.498 $35.780 46.1
Total quantities 105 255 142.9
Acquisition cycle time (months) NA NA NA
In the past year, the Reaper program has been 
designated a major defense acquisition program. 
All four of its original critical technologies are 
mature, but there are numerous technology 
improvements planned for the system. The 
program office has begun a block upgrade that 
includes system power increases and 
improvements to the primary data link. Planned 
aircraft quantities have more than doubled since 
fiscal year 2007 and the total is expected to 
increase again in the fiscal year 2011 budget due to 
user demands and the decision to terminate 
Predator procurement. Initial operational testing 
was completed in August 2008. The Reaper was 
effective in the killer role, but issues associated 
with the radar and network precluded the test 
team from evaluating the other two key 
performance parameters, the hunter and the net-
ready capability. 
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Common Name:  MQ-9 Reaper 
MQ-9 Reaper Program

Technology Maturity
The Reaper’s four original critical technologies—the 
synthetic aperture radar, the multispectral targeting 
system, the air vehicle, and the stores management 
subsystem—are mature.  However, the Air Force has 
identified numerous technology enhancements that 
are expected to improve the capability of existing 
on-board subsystems and ground control stations. 
These enhancements include upgrades to the 
synthetic aperture radar, a more secure data link, 
heavyweight landing gear, an automatic takeoff and 
landing capability, and a modernized  ground control 
station display.  While the program office judged 
these improvements to be technologically mature, 
they still must be integrated and tested on the MQ-9 
system.   

Design Maturity
According to the program office, the MQ-9 design is 
stable. Because the user required an early 
operational capability, the Air Force did not conduct 
a traditional system critical design review. Instead, it 
conducted a series of smaller incremental reviews of 
the early operational aircraft configurations. 
Program officials are also beginning a block upgrade 
that includes a more secure data link, improved 
cockpit controls/displays, and increased system 
power. Some subsystem upgrades will require 
significant engineering changes. To assess all system 
changes, the program office plans to conduct a 
preliminary design review and a critical design 
review in 2010 to evaluate the block upgrade design 
maturity. Development testing of the block upgrade 
is scheduled to be completed in July 2012.    

Production Maturity
We did not assess production maturity because the 
MQ-9 program does not use statistical process 
controls. The program uses other quality control 
measures such as scrap, rework, and repair to track 
product quality. The Air Force has contracted for 77 
aircraft, 30 percent of the currently planned total. 
Although the contractor has had problems in the 
past with late aircraft deliveries, its recent facilities 
expansion is now complete, enabling it to increase 
production from 2.5 to 5 aircraft per month. 

Other Program Issues
Since inception, the program—designated an urgent 
operational need—has followed a nontraditional 
acquisition path of concurrent development and 
production. Since fiscal year 2007, total aircraft 
quantities have more than doubled, largely due to 
significant increases in the wartime supplemental 
budgets and the Air Force’s decision to curtail future 
procurement of the Predator in favor of the Reaper.  
Program officials noted that quantities may continue 
to grow because of user needs. The system’s 
performance requirements have also continued to 
change. The program recently began a block 
upgrade with numerous performance enhancements 
and has received numerous urgent operational 
requirements from the warfighter, such as data link 
encryption, wide area/high resolution surveillance, 
and a capability to detect dismounted soldiers. 

The Reaper completed initial operational testing in 
August 2008. It was effective in the killer role, but 
problems associated with radar and the network 
prevented testers from evaluating the hunter and 
net-ready capability. To enable testers to fully 
evaluate the hunter capability, the Air Force is 
upgrading the radar’s ground moving target indicator 
and target recognition/classification capability, and 
integrating the radar into the crew station. Follow-
on testing is planned for early 2012.  

In 2009, the Reaper program was designated a major 
defense acquisition program. The Air Force plans to 
begin development of Increment 2 of the MQ-9 
Reaper under this program in fiscal year 2013. This 
increment will include the Small Diameter Bomb, 
automatic takeoff and land capability, and a de-icing 
system, along with national airspace certification.

Program Office Comments
In commenting on a draft of this assessment, the Air 
Force provided technical comments which were 
incorporated as appropriate.
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Common Name:  MRAP Vehicle 
Mine Resistant Ambush Protected (MRAP) Vehicle
MRAP is a joint program led by the Navy and Marine 
Corps to procure armored vehicles to protect 
personnel from mine blasts and fragmentary and 
direct-fire weapons. DOD acquired and fielded three 
categories of MRAP for combat and support 
missions for the Marine Corps, Army, Air Force, 
Navy, and Special Operations Command. DOD is 
also acquiring a lighter and more agile version—the 
MRAP All Terrain Vehicle (M-ATV)—for better off-
road mobility but with the current level of 
protection. We assessed M-ATV and made 
observations on MRAP.  
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Program Essentials
Prime contractor: Various
Program office: Quantico, VA
Funding needed to complete: 

R&D: $189.6 million
Procurement: $8,930.8 million
Total funding: $9,682.2 million
Procurement quantity: 0
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2007
Latest

12/2009
Percent
change

Research and development cost $233.6 $609.9 161.1
Procurement cost $21,359.5 $35,513.1 66.3
Total program cost $22,566.4 $37,781.6 67.4
Program unit cost $1.468 $1.651 12.5
Total quantities 15,374 22,882 48.8
Acquisition cycle time (months) 6 6 0.0
To meet an urgent need, DOD is buying the M-ATV 
as a nondevelopmental item. The technologies for 
the vehicle are mature, but DOD plans to integrate 
two new technologies to increase protection. Both 
technologies are nearing maturity at this time. 
DOD also considers the design for the vehicle and 
the production processes to be mature. However, 
the M-ATV’s highly concurrent production and 
testing schedule creates a risk for costly rework 
should testing anomalies occur. DOD has yet to 
make decisions on the role of MRAP and M-ATV in 
the tactical wheeled vehicle strategy, which will 
affect the total cost of ownership. For example, 
DOD has not decided how many of the fleet will 
remain on active service and how many will be 
stored or turned over to coalition forces. 
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Common Name:  MRAP Vehicle 
MRAP Vehicle Program

Technology and Design Maturity
DOD is buying M-ATV as a nondevelopmental item. 
Like its MRAP predecessor, the M-ATV vehicles 
technologies and design are considered mature. The 
government sought mature systems and offerors 
were required to submit two production-
representative vehicles for inspection within about 6 
weeks of submitting a proposal. However, DOD is 
proposing to integrate two new technologies onto 
the M-ATV—a Semi-Active Rocket Propelled 
Grenade Protection System and a Hand-Thrown 
Threats Defense. According to program officials, 
prototypes of these technologies are being 
demonstrated on multiple variants of the MRAP 
vehicle. Program officials expect both technologies 
to be mature and demonstrated in a realistic 
environment by March 2010.

Production Maturity
The production processes for M-ATV appear mature. 
The manufacturer began delivering vehicles in July 
2009, one month after award of the first delivery 
order for production. As of the end of December, a 
cumulative 2,544 vehicles—300 more than the 2,244 
planned—had been delivered. Program officials 
believe the contractor will deliver 1,000 vehicles per 
month and complete deliveries as scheduled in fiscal 
year 2010. 

Other Program Issues
In order to rapidly field the M-ATV vehicles, DOD 
substantially compressed both developmental and 
operational test and evaluation, resulting in highly 
concurrent production and testing schedules. This 
could lead to postproduction and postfielding fixes 
for the M-ATV if testing identifies any shortcomings, 
as was the case for the earlier versions of the MRAP 
vehicle. By the time operational tests were complete 
in December 2009, more than 2,500 had been 
delivered, and by the time the developmental 
automotive tests are scheduled to be complete in 
May 2010, all 6,644 vehicles will have been delivered. 

Upon completion of M-ATV production in fiscal year 
2010, all MRAP variants will have been procured and 
delivered. At that time, the program will fully 
transition to operations and sustainment phase. The 
U.S. drawdown from Iraq and refocusing efforts in 
Afghanistan pose logistical challenges and 
uncertainty for refurbishing, retrofitting, and 

upgrading MRAP and M-ATV assets. Based on the 
urgency to rapidly field MRAP and M-ATV, the up-
front sustainment and logistics planning that is 
normally part of the acquisition process was not 
conducted. This could negatively affect near-term 
reliability and maintainability. The normal planning 
and resource identification process for long-term 
sustainment has also been hindered. MRAP 
readiness has remained high in Operation Iraqi 
Freedom—95 percent—but is lower in Operation 
Enduring Freedom—92 percent. Program officials 
attribute this lower rate to the rugged conditions in 
Afghanistan, which lead to more breakdowns and 
make it harder to supply deployed units with repair 
parts.

DOD has not yet determined the role of MRAP and 
M-ATV in the tactical wheeled vehicle strategy, 
including how many of the fleet will remain on 
active service and how many will be stored or turned 
over to coalition forces. These decisions will 
ultimately affect the total cost of ownership. Other 
DOD decisions will also affect the future of the 
program, such as how DOD will integrate the 
outcome of multiple tactical wheeled vehicle studies 
into a unified, comprehensive strategy.

Program Office Comments
In commenting on a draft of this assessment, 
program officials stated that the government 
undertook multiple efforts to mitigate risk 
associated  with the concurrent production and test 
schedule. The program office conducted source 
selection testing, which evaluated component and 
system-level survivability and crew protection of 
multiple candidate vehicles and consisted of 
multiple ballistic events against armor samples and 
vehicles. Automotive performance tests included 
human factors, mobility, braking, steering, 
electromagnetic interference, environmental 
factors, towing and recovery, and Federal Motor 
Vehicle Safety Standards compliance. Also, soldiers 
and marines participated in a limited user evaluation 
that included endurance drives, urban terrain and 
night operations, and maintenance and logistics 
inspections.  
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Common Name:  MUOS 
Mobile User Objective System (MUOS)
The Navy’s MUOS, a satellite communication 
system, is expected to provide a worldwide, 
multiservice population of mobile and fixed-site 
terminal users with an increase in narrowband 
communications capacity and improved availability 
for small terminals. It is to replace the Ultra High 
Frequency (UHF) Follow-On (UFO) satellite system 
currently in operation and provide interoperability 
with legacy terminals. MUOS consists of a network 
of satellites and an integrated ground network. We 
assessed both the space and ground segments.
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Program Essentials
Prime contractor: Lockheed Martin 
Space Systems
Program office: San Diego, CA
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)

Latest cost data resulting from a late-2009 Defense Acquisition Executive review that established new 
program cost and schedule baselines were not available at the time of this assessment.

As of
09/2004

Latest
01/2010

Percent
change

Research and development cost $3,558.0 NA NA
Procurement cost $2,960.5 NA NA
Total program cost $6,556.2 NA NA
Program unit cost $1,092.697 NA NA
Total quantities 6 NA NA
Acquisition cycle time (months) 91 NA NA
All MUOS critical technologies are mature and all 
design drawings have been released; however, the 
discovery of key design flaws late in production, 
and manufacturing process defects has resulted in 
cost growth and schedule delays. Additionally, 
ground segment development challenges have 
increased program costs. A recent Navy-initiated 
review of the MUOS program found that while the 
program is technically sound, its schedule was 
optimistic and its budget was inadequate. The 
current estimate for the first satellite to begin on-
orbit operations is December 2011, representing 
an additional 10-month delay from last year’s 
assessment. The delivery of MUOS capabilities is 
time-critical due to the operational failures of two 
UFO satellites. The MUOS program has taken 
several steps to address any potential capability 
gap prior to on-orbit operations of the first MUOS 
satellite.
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Common Name:  MUOS 
MUOS Program

Technology Maturity
According to the program office, all MUOS critical 
technologies are mature. The number of critical 
technologies has varied over time, but all eight 
current critical technologies have been 
demonstrated in a realistic environment.

Design and Production Maturity
While the program office has reported that the 
MUOS design was stable and indicated that the 
production maturity of the first satellite was high, 
the program has discovered key design flaws late in 
production, as well as manufacturing process 
defects. The design fixes and rework necessary to 
address issues with the MUOS satellite’s diplexed 
feeds, legacy transmit antenna, and UHF reflectors 
have resulted in cost increases and schedule delays 
on the program. The MUOS program does not 
collect statistical process control data to assess 
production maturity, but the space segment does 
collect and track data on manufacturing process 
defects and analyze defect trends. While 
manufacturing defects have contributed to cost 
growth and schedule delays on the program, 
according to the program office, the number of 
defects has decreased slightly over time due to the 
increasing maturity of the manufacturing process.

According to the program office, the program has 
also experienced software development challenges 
for the ground segment including poor contractor 
performance, code growth, greater-than-anticipated 
number of problem reports, and integration and 
testing issues. The estimated total lines of software 
for the ground segment increased about 94 percent 
from the estimate at development start, and full 
qualification testing on one of the ground software 
build increments has been delayed by 1 year. The 
program manager’s estimated cost at completion for 
the ground software development increased about 
51 percent over the past year from about $251 
million to about $378 million. According to program 
officials, software development delays have not yet 
affected major program milestones.

Other Program Issues
The importance of the first MUOS launch increased 
due to the unexpected failures of two UFO satellites. 
Based on the current health of on-orbit satellites, 
UHF communication capabilities are predicted to 

fall below the required availability level in January 
2011, and remain so until the first MUOS satellite is 
operational. However, because of MUOS satellite 
development issues, the current estimate for on-
orbit operation of the first satellite is now December 
2011—21 months later than initially planned. The 
MUOS program office is addressing a potential 
capability gap by activating dual digital receiver unit 
operations on a UFO satellite, leasing commercial 
UHF satellite communications services, and 
examining the feasibility of expanded digital 
receiver unit operations on the legacy payloads of 
the MUOS satellites.

In 2009, the Assistant Secretary of the Navy for 
Research, Development, and Acquisitions initiated a 
review to assess the technical, schedule, and cost 
aspects of the MUOS program. The review team 
found that while the program is technically sound, 
its schedule was optimistic and its budget was 
inadequate. Additionally, according to the MUOS 
program, the Defense Acquisition Executive 
reviewed the program in late 2009, which authorized 
the procurement of satellite four and long-lead items 
needed for satellite five, and established new cost 
and schedule baselines for the program.

Program Office Comments
In commenting on a draft of this assessment, the 
Navy provided technical comments, which were 
incorporated as appropriate.
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Common Name:  NAVSTAR GPS-Space & Control 
Navstar Global Positioning System (GPS) Space & Control
The Air Force’s Global Positioning System (GPS) 
includes satellites, a ground control system, and 
user equipment. It conveys positioning, navigation, 
and timing information to users worldwide. In 2000, 
Congress began funding the modernization of Block 
IIR and Block IIF satellites. GPS IIF is a new 
generation of GPS satellites that is intended to 
deliver all legacy signals plus new capabilities, such 
as a new civil signal and better accuracy. We 
assessed the Block IIF.

S

Page 111
ource: Boeing.
Concept System development Production

First satellite
launch
(5/10)

GAO
review
(1/10)

Production
decision
(7/02)

Program
start

(1/99)

Development
start

(2/00)
Program Essentials
Prime contractor: Boeing for IIF, Boeing 
for OCS, Lockheed Martin for IIR and 
IIR-M
Program office: El Segundo, CA 
Funding needed to complete: 

R&D: $154.9 million
Procurement: $239.6 million
Total funding: $394.5 million
Procurement quantity: 0
Program Performance (fiscal year 2010 dollars in millions)

Total quantities include 13 IIR, 8 IIR-M, and 12 IIF satellites.

As of
07/2002

Latest
09/2009

Percent
change

Research and development cost $2,147.5 $2,636.6 22.8
Procurement cost $3,916.6 $4,645.5 18.6
Total program cost $6,064.1 $7,282.1 20.1
Program unit cost $183.760 $220.669 20.1
Total quantities 33 33 0.0
Acquisition cycle time (months) NA NA NA
The first GPS IIF satellite launch is scheduled for 
May 2010, about 3-1/2 years later than originally 
planned. While development and production 
problems caused most of the delay, the GPS 
program attributes the latest delays to launch 
vehicle and facility availability. Recently identified 
technical issues could put the May 2010 launch 
date at risk. By the time the first GPS IIF satellite 
is tested on orbit, five satellites are scheduled to 
have completed production. If problems are 
discovered, these satellites may need to be 
retrofitted. According to GPS officials, the GPS IIF 
program has discovered more issues late in 
development and production than should be 
expected. Many of these might have been caught 
earlier with better oversight. We have not been 
able to assess design stability and production 
maturity because the necessary data is not 
collected.
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Common Name:  NAVSTAR GPS-Space & Control 
NAVSTAR GPS-Space & Control 

Program

Technology Maturity
According to the GPS program, the one Block IIF 
critical technology—space-qualified atomic 
frequency standards—is mature, meaning it has 
been demonstrated in a relevant environment.

Design and Production Maturity
We could not assess design stability or production 
maturity for the GPS Block IIF. According to 
officials, the Block IIF contract did not require 
design drawing data to be reported to the program 
office or for statistical process control data to be 
collected. According to GPS program officials, they 
assess design stability and production maturity 
through practices such as reviews of contractor 
testing, technical interchange meetings, and periodic 
program reviews.

Other Program Issues
The first GPS IIF satellite launch is now scheduled 
for May 2010, about 3 and a half years later than 
originally planned. GPS officials attributed the latest 
delays to launch vehicle and facility availability. 
However, recently identified technical issues could 
put the May 2010 launch date at risk. GPS officials 
reported that the GPS IIF program has discovered 
more issues late in development and production 
than should be expected.

According to the GPS program, many of these 
problems might have been identified earlier with 
sufficient oversight and more rigorous unit 
qualification efforts. Along with delays, the program 
has experienced substantial cost growth. The 
estimated cost to complete the program has more 
than doubled, from an original estimate of about 
$729 million to the current estimate of about $1.6 
billion.

Even after the first satellite is launched, there are 
other risks that could affect subsequent launches. 
For example, by the time on-orbit checkout and 
testing of the first satellite is complete, at least 5 of 
the 12 GPS IIF satellites are scheduled to have 
completed production. If problems are identified 
during on-orbit testing, the existing satellites may 
have to be retrofitted to correct these issues. In 
addition, the GPS IIF program may face further 

launch challenges because the main launch pad that 
the GPS IIF will utilize appears to be overscheduled 
in fiscal years 2011 and 2012.

For the overall GPS, some new capabilities are not 
now available to the warfighter because the ground 
control system features needed to command and 
operate the capabilities have not been completely 
delivered. For example, updated user equipment 
possessing a capability to prevent spoofing of 
navigation information started being delivered to the 
warfighter in 2004. However, the current GPS 
ground control system is not capable of providing 
two important aspects of this capability and is not 
expected to do so until early fiscal year 2010. In 
addition, GPS will be providing a modernized 
military signal designed to be secure and jam-
resistant. This signal is planned to reach its initial 
operating capability on the GPS satellites and 
ground control system by 2014, but the user 
equipment needed to utilize a the signal is not 
expected to be fully fielded and operational until 
2025.

Program Office Comments
In commenting on a draft of this report, GPS 
program officials stated that the GPS IIF program 
made significant strides toward delivery of its first 
satellite in February 2010 with an anticipated 
“Available for Launch” in March 2010 and launch in 
May 2010. In May 2009, GPS IIF Space Vehicle (SV)-2 
was used as a Pathfinder vehicle at Cape Canaveral 
AFS to validate satellite processing procedures and 
verify end-to-end system performance prior to 
shipping SV-1 for launch. The Pathfinder mission 
recovered over 2 months of SV-1 launch schedule 
and significantly reduced schedule risk associated 
with first-time launch delivery and processing.  
While numerous technical challenges have been 
identified and resolved, the government and 
contractor teams have maintained mission success 
as the number-one priority for this nationally-critical 
program. This focus has created cost and schedule 
issues for the program, but strong and creative 
leadership has minimized those effects to the 
greatest extent possible. Program officials also 
provided technical comments, which were 
incorporated as appropriate.
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Common Name:  GPS IIIA 
Navstar Global Positioning System (GPS) IIIA
The Air Force’s Global Positioning System (GPS) 
includes satellites, a ground control system, and 
user equipment. It conveys positioning, navigation, 
and timing information to users worldwide. GPS III, 
a future generation of GPS satellites, will provide 
capabilities in three increments: IIIA, IIIB, and IIIC. 
We assessed GPS IIIA, which is intended to provide 
enhanced capabilities, such as a stronger military 
signal to improve jamming resistance and a new 
signal for civilian users that will be interoperable 
with foreign signals.
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Program Essentials
Prime contractor: Lockheed Martin
Program office: El Segundo, CA
Funding needed to complete: 

R&D: $1,401.4 million
Procurement: $1,300.6 million
Total funding: $2,702.0 million
Procurement quantity: 6
Program Performance (fiscal year 2010 dollars in millions)

We could not calculate acquisition cycle times for GPS IIIA because initial operational capability will 
not occur until GPS IIIC satellites are fielded.

As of
05/2008

Latest
09/2009

Percent
change

Research and development cost $2,462.2 $2,380.4 -3.3
Procurement cost $1,382.4 $1,300.6 -5.9
Total program cost $3,844.6 $3,680.9 -4.3
Program unit cost $480.580 $460.117 -4.3
Total quantities 8 8 0.0
Acquisition cycle time (months) NA NA NA
In May 2008, the GPS IIIA program began system 
development and awarded a contract for the 
development and production of eight satellites. At 
that time, the program office reported that all five 
critical technologies were mature. A more recent 
assessment identified seven critical technologies, 
which are also mature, according to the GPS 
program. The program completed preliminary 
design review in May 2009, and the critical design 
review is planned for October 2010. Sixteen 
percent of the program’s design drawings are 
releasable. The Air Force faces a number of 
challenges in delivering GPS IIIA satellites on 
schedule. The satellite’s development schedule 
appears compressed; the satellites are being 
developed and built by a different contractor than 
the GPS IIF; and the GPS IIIA involves a larger 
satellite bus and more powerful military signal 
than its predecessor GPS satellites.
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Common Name:  GPS IIIA 
GPS IIIA Program

Technology Maturity
According to GPS program officials, in May 2008, the 
GPS IIIA program identified five critical 
technologies based on its preliminary baseline. All 
five critical technologies were determined mature 
and the program was approved to begin system 
development. A more recent technology readiness 
assessment based on the contractor’s specific design 
identified seven critical technologies—the rubidium 
atomic clock; 28 percent-efficient solar cells; 50 watt 
field effect transistor; RTAX family of field 
programmable gate arrays; real time operating 
system integration with the satellite’s processors; L1, 
L2, L5 triplexers; and a timekeeping system. 
According to the program office, these seven 
technologies are also mature and have been 
demonstrated in a relevant environment.

Design Maturity
The GPS IIIA program completed its preliminary 
design review in May 2009. The critical design 
review is planned for October 2010. According to the 
program office, 16 percent of its total expected 
design drawings are releasable. Program officials 
reported that they are confident that at least 90 
percent of design drawings will be released this year 
for critical design review.

Other Program Issues
To prevent the problems experienced on the GPS IIF 
program from recurring on the GPS IIIA, the Air 
Force is implementing an incremental development 
strategy to meet capability needs; using military 
standards for satellite quality; and exercising more 
government oversight over the contractor. In 
addition, the Under Secretary of Defense for 
Acquisition, Technology and Logistics has specified 
that the program manager is not allowed to adjust 
the GPS IIIA program scope to meet increased or 
accelerated technical specifications, system 
requirements, or system performance. 

However, the Air Force faces a number of challenges 
in delivering GPS IIIA satellites on schedule. First, 
we have previously reported that the program 
schedule appears highly compressed. The Air Force 
plans to launch the first GPS IIIA satellite in 2014. 
This would require the program to go from contract 
award to first launch 3 1/2 years faster than the GPS 
IIF. The time between contract award and first 

launch is also less than most other major space 
programs we have reviewed. In addition, though the 
contractor has previous experience with GPS, some 
of its knowledge base will have to be revitalized 
since it was not the contractor for the GPS IIF. 
Finally, the contractor is planning to incorporate a 
previously developed larger satellite bus and 
increase the power of the military signal.

The GPS IIIA satellites are to be controlled by a 
future ground control system called the Next 
Generation GPS Control Segment or OCX. However, 
OCX will not be fielded by the first planned GPS IIIA 
launch in May 2014. The Air Force is pursuing 
various options to increase the life of GPS satellites 
currently on orbit and provide command and control 
for the GPS IIIA satellites during launch and 
checkout to ensure the GPS constellation’s 
performance is sustained.

Program Office Comments
In commenting on a draft of this report, GPS 
program officials stated that they recognize past 
schedule delays and have purposely structured the 
GPS III program to mitigate these concerns. The 
GPS III contractor, Lockheed Martin (LM), has 
successfully built and flown 37 other A2100 
spacecraft bus-based systems. Additionally, LM built 
the highly successful GPS IIR and IIR-M satellites. 
LM’s major subcontractor, ITT, delivered the 
complete navigation payload for GPS IIR and IIR-M 
programs and payload transmitter hardware for GPS 
IIF. To further enable the achievement of a 72-month 
schedule, the government invested in a competitive 
Phase A activity, prototyping numerous critical 
technologies. Additionally, GPS IIIA is utilizing a 
"pathfinder" vehicle to identify and resolve 
integration issues before the assembly of the first 
flight vehicle. Based on the successful history of LM 
and ITT, the A2100 bus platform, and the significant 
risk reduction efforts built into the program, the Air 
Force has high confidence that the 72-month 
schedule is an achievable target. Program officials 
also provided technical comments, which were 
incorporated as appropriate.
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Common Name:  NMT 
Navy Multiband Terminal (NMT) Program
The Navy’s NMT is the next-generation maritime 
military satellite communications terminal. Together 
with the Air Force’s Advanced Extremely High 
Frequency satellite system, NMT is designed to 
enhance protected and survivable satellite 
communications to naval forces. NMT multiband 
capabilities will also enable communications over 
existing military satellite communication systems, 
such as Milstar, Wideband Global SATCOM, and the 
Defense Satellite Communications System.  
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Program Essentials
Prime contractor: Raytheon
Program office: San Diego, CA 
Funding needed to complete: 

R&D: $131.6 million
Procurement: $1,311.1 million
Total funding: $1,442.7 million
Procurement quantity: 276
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2006
Latest

08/2009
Percent
change

Research and development cost $680.2 $656.0 -3.5
Procurement cost $1,584.0 $1,311.1 -17.2
Total program cost $2,264.2 $1,967.2 -13.1
Program unit cost $6.799 $6.471 -4.8
Total quantities 333 304 -8.7
Acquisition cycle time (months) 107 107 0.0
According to the program office, the NMT’s 
critical technologies will be mature and its design 
stable by its July 2010 production decision. The 
two critical technologies are nearing maturity. 
Almost 100 percent of the program’s design 
drawings are releasable. The NMT program has 
identified three critical manufacturing processes. 
According to the program office, the contractor 
has not yet demonstrated these processes are in 
control because production has not begun. The 
program began producing engineering 
development models in May 2008 and anticipates 
testing these models in February 2010. The NMT’s 
full operational capability has been delayed 2 
years to 2017 due to changes in the NMT’s 
procurement and installation schedule that were 
made in 2008 to align the program with the naval 
operations resources and objectives.
 0

96

192

288

Not
assessed

Production
decision
(7/10)

Development
start

(10/03)

Production,
design and
technology
maturity

Design and
technology
maturity

Technology
maturity

DOD
design
review
(5/08)

GAO
review
(1/10)

Attainment of Product Knowledge

Des
ire

d 
le

ve
l o

f k
no

wle
dg

e

GAO-10-388SP Assessments of Major Weapon Programs



Common Name:  NMT 
NMT Program

Technology Maturity
The NMT program’s two critical technologies—a 
multi-band antenna feed and monolithic microwave 
integrated circuit power amplifiers for Q-band and 
Ka-band communication frequencies—are nearing 
maturity. Design Verification Test is complete on the 
multi-band feeds, demonstrating their ability to 
communicate in the frequencies desired, and the 
program office expects these technologies to be 
fully mature before the production decision in 
Summer of 2010. According to the program office, 
the backup technologies are older versions of the 
same technologies, and if these older technologies 
are needed, the program could experience a 
challenge in repackaging them in a more efficient 
form. 

Design Maturity
The NMT’s design is stable. As of August 2009, 
almost 100 percent of the program’s total expected 
drawings were releasable. The program has also 
released all of the technical data packages necessary 
to build the NMT’s engineering development models. 
The first development test of a fully configured, 
integrated engineering development model is 
expected to take place in February 2010. The NMT 
program held an earlier design review in May 2005 
for NMT prototypes from two contractors, who were 
competing to build the engineering development 
models. DOD has stated that having competing 
contractors produce prototypes to demonstrate key 
systems elements is a good practice for lowering a 
program’s technical risk, among other benefits.

The NMT program’s software lines of code have 
significantly increased since the start of 
development to accommodate software 
communications architecture requirements. 
Currently, software integration testing is over 80 
percent complete and 95 percent of the defects 
discovered have been resolved. The NMT program is 
also containing most of the defects that it finds 
within the phase of software development in which 
they occurred. This is a good indicator because it is 
more efficient to correct problems within the phase 
in which they occur.

Production Maturity
The NMT program office has identified three critical 
manufacturing processes—a first step in assessing 
production maturity—for the NMT program. 
However, the contractor has not yet demonstrated 
that these processes are in control. According to the 
program office, statistical process control data is not 
available for NMT since production has not begun. 
The three critical manufacturing processes were 
identified during the program’s June 2008 
technology readiness assessment and are related to 
the Q-band and Ka-band monolithic microwave 
integrated circuits and the Q/Ka radome.

Other Program Issues
The NMT program may encounter challenges in 
developing and fielding the system. The full 
capability of the NMT program depends upon the 
successful launches of Advanced Extremely High 
Frequency (AEHF) satellites. The AEHF program 
anticipates launching its first satellite in 2010, 2 
years later than originally projected, and it will not 
reach initial operational capability until 2013. While 
delays with AEHF capability directly affect the 
ability of the NMT program to test the new higher 
data rate communications capability, the NMT 
terminal can provide value to the fleet upon fielding 
by accessing existing satellite communication 
systems such as the Defense Satellite 
Communications System, Milstar, and Wideband 
Global SATCOM. The NMT program is still 
projecting a 2-year delay in realizing its full 
operational capability. NMT program officials stated 
that this delay is due to changes in NMT’s 
procurement and installation schedule that were 
made to better align the program with naval 
operations resources and objectives.

Program Office Comments
In commenting on a draft of this assessment, the 
Navy stated that the NMT program is successfully 
executing to provide deployed naval commanders 
with assured access to secure, protected, command 
and control, communication capabilities to support 
the exchange of warfighter critical information.  It 
will support the Navy’s Net-Centric FORCEnet 
architecture and act as an enabler for transforming 
operational capability available to the warfighter. 
The Navy also provided technical comments, which 
we incorporated as appropriate. 
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Common Name:  NPOESS 
National Polar-orbiting Operational Environmental Satellite System (NPOESS)
NPOESS is a tri-agency—Department of Commerce 
(National Oceanic and Atmospheric 
Administration), DOD, and National Aeronautics 
and Space Administration—satellite program to 
monitor the weather and environment through the 
year 2026. Current NOAA and DOD satellites will be 
merged into a single national system. NOAA and 
DOD each provide 50 percent of the funding for 
NPOESS. The program consists of four segments: 
space; command, control, and communications; 
interface data processing; and the launch segment. 
We assessed the space segment. 
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Program
start
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Program Essentials
Prime contractor: Northrop Grumman 
Space Technology
Program office: Silver Spring, MD  
Funding needed to complete: 

R&D: $3,382.7 million
Procurement: $3,847.7 million
Total funding: $7,230.4 million
Procurement quantity: 0
Program Performance (fiscal year 2010 dollars in millions)
As of

08/2002
Latest

11/2009
Percent
change

Research and development cost $5,181.5 $9,313.8 79.8
Procurement cost $1,337.6 $3,847.7 187.7
Total program cost $6,519.1 $13,161.5 101.9
Program unit cost $1,086.521 $3,290.377 202.8
Total quantities 6 4 -33.3
Acquisition cycle time (months) 113 193 70.8
In August 2002, the program began development 
and production before achieving technology 
maturity, design stability, or production maturity. 
In July 2007, the NPOESS program was 
restructured in response to a Nunn-McCurdy unit 
cost breach of the critical threshold. As part of the 
restructure, 7 of the original 14 critical 
technologies were removed from the program. Of 
the remaining technologies, all 7 are reported 
mature by program officials. While the 
restructure’s goal was to lower future cost and 
schedule risks, it increased the risk of a satellite 
coverage gap and significantly reduced data 
collection capabilities. 
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Common Name:  NPOESS 
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NPOESS Program

Technology Maturity
NPOESS’s began development in August 2002 with 1 
of 14 critical technologies mature. Seven 
technologies have been removed from the program. 
According to program officials, the 7 remaining 
technologies are mature.    

Three of the five sensors slated for the NPOESS 
demonstration satellite, NPOESS Preparatory 
Project (NPP), have been delivered and integrated 
on the spacecraft, but the launch of NPP continues 
to be delayed due to problems with a critical sensor.  
The launch of NPP, initially planned for May 2006, is 
not expected to occur until at least September 2011.  
The satellite is expected to demonstrate the 
performance in a realistic environment of three 
critical sensors that provide data for key weather 
products and two noncritical sensors.

Design Maturity
The NPOESS program made a decision to begin 
production in 2002 before achieving design stability. 
At the latest design review in April 2009, the design 
was nearly stable with 86 percent of an estimated 
6,488 total drawings releaseable.   

Production Maturity
We could not assess production maturity. The 
program office does not collect statistical process 
control data due to the small number of satellites to 
be built. Program officials stated that contractors 
track various metrics for subcomponent production, 
such as rework percentages, defect containment, 
and schedule and cost performance, but the 
program has not set goals for these metrics. 

Contract Management
In June 2009, we reported that NPOESS’s approved 
cost and schedule baseline was not achievable, due 
in part to continued problems with two critical 
sensors. Since the program’s inception, the launch of 
the first satellite has slipped about 5 years—from 
April 2009 to about March 2014. The launch of the 
second satellite has been delayed from June 2011 to 
May 2016. We have previously reported that the 
delayed launches of fewer satellites could reduce 
satellite data collection and require dependence on a 
European satellite for coverage during midmorning 
hours. There is also an increased risk of a 3- to 5-
year coverage gap for the existing constellation of 

satellites should there be premature satellite failures 
or unsuccessful launches of a Defense 
Meteorological Satellite Program (DMSP), NPOESS, 
or NPP satellite. The restructured program deleted 4 
of 13 instruments and reduced the functionality of 
four sensors. While the program has added one 
sensor back to the first satellite, the NPOESS system 
will have significantly less capability for providing 
global climate and space environment measures 
than originally planned. 

According to program officials, it is difficult for the 
NPOESS Executive Committee to steer three 
agencies’ competing requirements and priorities. In 
July 2009, a task force within the Executive Office of 
the President was formed to  monitor the program’s 
progress and resolve obstacles. The National 
Defense Authorization Act for Fiscal Year 2010 
requires the President to develop a strategy for the 
management and funding of NPOESS, and prohibits 
the Air Force from spending more than 50 percent of 
the funds available for NPOESS until the 
management and funding strategy is submitted to 
the relevant congressional committees.

Program Office Comments
The NPOESS Integrated Program Office provided 
technical comments, which were incorporated as 
appropriate.



Common Name:  P-8A 
P-8A Poseidon (P-8A) 
The Navy’s P-8A Posedon is a Boeing 737 
commercial derivative that will replace the P-3C. Its 
primary roles are antisubmarine warfare; antisurface 
warfare; and intelligence, surveillance, and 
reconnaissance. The P-8A shares an integrated 
maritime patrol mission with the Broad Area 
Maritime Surveillance Unmanned Aerial System and 
the EP-X (formerly the Aerial Common Sensor). 
These systems are intended to operate 
independently or in tandem to support the Navy’s 
maritime warfighting capability. 
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Program Essentials
Prime contractor: The Boeing Company
Program office: Patuxent River, MD 
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)

The program plans to purchase an additional nine aircraft but has not yet updated the total program 
cost and quantity. 

As of
05/2004

Latest
08/2009

Percent
change

Research and development cost $7,346.4 NA NA
Procurement cost $22,791.2 NA NA
Total program cost $30,271.9 NA NA
Program unit cost $263.234 NA NA
Total quantities 115 NA NA
Acquisition cycle time (months) 160 NA NA
According to the program office, the P-8A’s critical 
technologies will be mature and its design will be 
stable by its planned May 2010 production 
decision. The program will complete an 
operational assessment prior to the production 
decision and has begun testing to support that 
assessment. The P-8A’s software development 
efforts are also nearing completion. The P-8A 
program has actively managed its technology risk. 
The program entered development with four 
immature critical technologies, but replaced two 
technologies with less capable, more mature 
backups. It also added a new critical technology, 
the Hydro-Carbon Sensor, which is considered 
mature in ground-based applications, but had not 
been demonstrated in an aircraft. According to 
program officials, the Navy now plans to buy nine 
additional aircraft for a total quantity of 122.
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Common Name:  P-8A 
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P-8A Program

Technology Maturity
The program entered development in 2004 with four 
immature critical technologies that had not been 
demonstrated in a relevant or realistic environment. 
Since then, it replaced two of those technologies 
with less capable, more mature backups that still 
meet P-8A requirements. The program currently 
considers two technologies—the Hydro-Carbon 
Sensor and the ESM Digital Receiver—to be critical. 
According to the program office, both technologies 
will be mature and demonstrated in a realistic 
environment by its planned May 2010 production 
decision. Both technologies were assessed during a 
September 2008 technology readiness assessment. 
The ESM Digital Receiver was considered mature, 
while the Hydro-Carbon Sensor was considered 
mature in ground-based applications, but had not 
been demonstrated in an aircraft. The program will 
conduct another technology readiness assessment 
prior to its low-rate initial production decision.

The P-8A program is following an incremental 
approach. At present, the program has not identified 
any additional critical technologies for delivering the 
second increment of capability, which, according to 
the program office, involves accoustics and to 
communications, improvements, and upgrades to 
the tactical support center.

Design Maturity
The P-8A’s design is stable, with 99 percent of its 
design drawings released. Software development 
efforts are 97 percent complete, and program 
officials stated that the program has experienced a 
lower rate of software defects than anticipated. 
According to program officials, the program has also 
pursued a strategy of building, testing, and fixing 
software issues as they arise, rather than waiting 
until software development efforts are complete.

Production Maturity
The P-8A program recently awarded a contract for 
long lead materials for low-rate initial production. 
While we did not assess production maturity, the 
program is tracking scrap/re-work rates for 
production. Currently, the scrap / rework rate is 
above the goal for the Boeing production facility, but 
program officials said that they expect to reach the 
target rate as production proceeds. The program has 
mitigated  potential schedule effects from the 2008 
labor strike at Boeing.

Other Program Issues
The P-8A program will complete an operational 
assessment prior to its planned May 2010 production 
decision. However, the assessment will not include 
flight test results. In order to minimize on-aircraft 
testing, program officials stated that the program 
will be using a weapon system integration lab 
(WSIL) equipped with production representative 
hardware for the testing that supports the 
operational assessment. According to a Navy testing 
official, while it would be preferable to have flight 
test results for the operational assessment, the 
program planned from an early date to use data from 
the WSIL, as well as known information about the 
737 aircraft. The program has begun testing the first 
flight test aircraft.

According to program officials, the Navy now plans 
to purchase nine additional aircraft for a total of 122; 
a decision that was made as a result of a long term 
planning study conducted by the Navy. The 
procurement cost of the program will increase to 
account for the additional aircraft. Although 
development contract costs have already risen from 
$3.9 billion to $5.6 billion as a result of delays in 
design drawing release, additional costs to mitigate 
software development risks, strike recovery efforts, 
and funding for the second increment of capability, 
program officials have said that they have been able 
to stay within the cost estimates in the program’s 
original baseline.

Program Office Comments
In its comments, program officials said that the 
program continues to meticulously manage the 
critical technologies. The program has continually 
assessed the technologies constituting the P-8A in 
order to identify new candidate critical technologies 
that require additional management attention. The 
maturation of the P-8A technologies is on schedule 
to support the production decision. As an example, 
the Hydro-Carbon sensor is now assessed by the 
program as mature due to completion of 
developmental testing per the maturation plan. 
Although contract costs have grown since the 
original proposal, they still remain below the 
program’s cost estimate at the start of development. 
The program continues to manage within the trade 
space for cost, schedule, and performance 
parameters as defined in the P-8A acquisition 
program baseline agreement.  



Common Name:  PATRIOT MEADS CAP Fire Unit 
PATRIOT MEADS Combined Aggregate Program (CAP) Fire Unit
The Army’s Patriot / Medium Extended Air Defense 
System (MEADS) Combined Aggregate Program 
transitions the Patriot missile system to MEADS. 
MEADS is intended to provide low- to medium- 
altitude air and missile defense to counter, defeat, or 
destroy tactical ballistic missiles, cruise missiles, or 
other air-breathing threats. MEADS is being 
developed by the United States, Germany, and Italy. 
We assessed the MEADS fire unit, including 
launchers, radars, battle management component, 
and launcher reloaders. We did not assess the 
Patriot missile.
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Program Essentials
Prime contractor: MEADS International
Program office: Huntsville, AL.
Funding needed to complete: 

R&D: $3,393.4 million
Procurement: $13,101.2 million
Total funding: $16,494.6 million
Procurement quantity: 0
Program Performance (fiscal year 2010 dollars in millions)

According to program officials, the program’s cost and schedule will be rebaselined in 2010 to reflect 
changes in the program.

As of
08/2004

Latest
01/2010

Percent
change

Research and development cost $5,177.6 $4,880.3 -5.7
Procurement cost $13,710.1 $13,101.2 -4.4
Total program cost $18,887.7 $17,981.5 -4.8
Program unit cost $393.493 $374.614 -4.8
Total quantities 48 48 0.0
Acquisition cycle time (months) 157 157 0.0
All five of the Patriot/MEADS Combined 
Aggregate Program fire unit’s critical technologies 
are fully mature. The program held a preliminary 
design review in 2007 and is conducting an 
incremental critical design review that it expects 
to complete with a system-level review in August 
2010. Program officials estimate they have 
released about 90 percent of the total expected 
drawings for the system. The program has 
produced hardware prototypes. According to 
program officials, the program is expected to be 
extended by 18 months due, in part, to issues 
revealed during the preliminary design review 
period with requirements for the sensor and 
underestimation of the cost of the effort. Program 
officials stated that they expect to rebaseline the 
program once cost and schedule changes are final.
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Common Name:  PATRIOT MEADS CAP Fire Unit 
PATRIOT MEADS CAP Fire Unit 

Program

Technology Maturity
All five of MEADS critical technologies are reported 
as fully mature. According to program officials, both 
the Launcher Electronics and the Tactical Exciter 
have made significant progress since program 
inception, especially the U.S.-developed and 
produced exciter. Officials also stated that the first 
Tactical Exciter was delivered in late fiscal year 2009 
and has already started integration in Germany into 
the Multifunction Fire Control Radar system; the 
second Tactical Exciter is scheduled for delivery 
mid-fiscal year 2010.

Design Maturity
The program office expects the system’s design to be 
stable by its August 2010 system level design review. 
According to MEADS program officials, the program 
has released 92 percent of the total expected design 
drawings across five major end items (MEI). More 
than the 90 percent of the drawings for two of the 
five MEIs—the launcher and the Multifunction Fire 
Control Radar—are releasable. For the remaining 
three MEIs—the Battle Management, Command, 
Control, Communications, Computer, and 
Intelligence software and hardware, the reloader, 
and the Surveillance Radar—88 percent or more are 
releasable. The program is currently undergoing an 
incremental critical design review process and has 
completed 30 of 46 critical design review events.

Production Maturity
We did not assess production maturity because the 
program will not enter production until 2012. 
Program officials noted that numerous hardware 
and software prototypes have been built, and much 
of the hardware is well beyond the prototype phase. 
For example, according to MEADS officials, over 
16,000 X-band transmit/receive modules have been 
delivered. The program office does not collect 
statistical process control data at the MEI level, but, 
according to officials, contractors do collect 
statistical process control data for some component 
parts.

Other Program Issues
MEADS officials expect the program’s design and 
development phase to be extended by 18 months 
due in part to issues with Battle Management 
Command, Control, Communications, Computers 

and Intelligence and sensor requirements and an 
underestimation of the sensor development effort. 
This schedule extension includes an 11-month delay 
in the system level critical design review from 
October 2009 to August 2010. Due to the schedule 
extension, the program will need to be rebaselined. 
Program officials stated that the cost increase 
associated with the schedule extension is expected 
to be shared among the three member nations. 
However, part of the program extension includes 
breaking the program into two phases—a critical 
design review phase and a postcritical design review 
phase. According to program officials, this was done 
primarily to allow the member nations to minimize 
their liability if they decide not to continue with the 
program after the critical design review. Details 
regarding the 18-month extension were not available 
as negotiations had not begun among the member 
nations, nor had they agreed to a memorandum of 
understanding.

Program Office Comments
In commenting on a draft of this assessment, the 
program office stated that the International MEADS 
program is over 5 years into development and has 
successfully completed System Requirements and 
Preliminary Design reviews. All five of the 
highlighted critical technologies are progressing 
satisfactorily. A contract amendment to mitigate 
program concerns and rebaseline the post-CDR 
phase is on track for national decisions in early 
fiscal year 2011. The planned schedule extension 
reduces program risk, facilitates added integration 
activities, and facilitates successful CDR 
completion. Cost growth continues to be a concern 
for the Army, when considered in today’s limited 
resource environment. The program office also 
provided technical comments, which were 
incorporated as appropriate.
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Common Name:  SBIRS High 
Space Based Infrared System (SBIRS) High
The Air Force’s SBIRS High satellite system is being 
developed to perform a range of missile warning, 
missile defense, technical intelligence, and 
battlespace awareness missions. A planned 
replacement for the Defense Support Program, 
SBIRS High is a constellation of four satellites in 
geosynchronous earth orbit (GEO), two sensors on 
host satellites in highly elliptical orbit (HEO), and 
fixed and mobile ground stations. In 2007, DOD 
authorized the Air Force to procure two additional 
HEO sensors. We assessed the space segment.
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Program Essentials
Prime contractor: Lockheed Martin 
Space Systems Company
Program office: El Segundo, CA
Funding needed to complete: 

R&D: $1,404.7 million
Procurement: $1,392.0 million
Total funding: $2,829.4 million
Procurement quantity: 1
Program Performance (fiscal year 2010 dollars in millions)

The 1996 data show no procurement cost as the Air Force planned to use research and development 
funds to buy all five satellites. We could not calculate cycle time because the program stopped 
reporting an initial operational capability date in 2006.

As of
10/1996

Latest
10/2009

Percent
change

Research and development cost $4,261.7 $9,583.3 124.9
Procurement cost $0.0 $3,816.0 0.0
Total program cost $4,471.1 $13,638.4 205.0
Program unit cost $894.227 $3,409.609 281.3
Total quantities 5 4 -20.0
Acquisition cycle time (months) TBD TBD TBD
The SBIRS High program continues to experience 
setbacks that could add to cost overruns and 
schedule delays. All three of the program’s critical 
technologies are mature and 99 percent of the 
expected drawings are releasable. However, 
program costs continue to increase due to 
software development problems, hardware quality 
issues, and testing delays on the first GEO 
satellite. Unplanned work continues to be a 
challenge for the software development effort. 
The program also recently discovered hardware 
defects on the first GEO satellite. The Air Force’s 
best-case estimate is that the first GEO satellite 
launch will be delayed an additional year from 
December 2009 to December 2010. The HEO 
payloads continue to perform well on-orbit, and 
according to program officials, they were 
accepted for specific mission operations in 2009.
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Common Name:  SBIRS High 
SBIRS High Program

Technology Maturity
The SBIRS High program began system development 
in 1996 with none of its three critical technologies 
mature. All three critical technologies—the infrared 
sensor, thermal management, and on-board 
processing—are now mature and have been 
demonstrated in at least a relevant environment. 
Furthermore, according to the program office, the 
HEO sensor’s on-orbit performance instills 
confidence that the GEO infrared scanning sensor 
will work as intended. 

Design Maturity
The SBIRS High design was not stable when the 
program committed to production in 2001. 
According to program officials, 99 percent of the 
SBIRS High expected design drawings are now 
releasable. However, the program continues to 
experience design-related problems, and more could 
emerge. For example, flight software design 
problems have plagued the program for several 
years, causing cost increases and schedule delays, 
and the program may still be underestimating the 
amount of work that remains to resolve the issues. 
According to the Defense Contract Management 
Agency (DCMA), unplanned work continues to be a 
challenge for the software development effort and 
its cost and schedule have been assessed as high 
risk. In addition, during functional testing of the 
payload and spacecraft in early 2009, the program 
found solder fractures on hardware components. 
The program conducted a root cause analysis and 
determined that these defects will not require design 
changes. 

Production Maturity
We could not assess production maturity because 
the contractor does not collect statistical process 
control data.  The program tracks and assesses 
production progress by reviewing monthly test data 
and updates.

Other Program Issues
The SBIRS High program remains at high risk for 
cost and schedule growth. DCMA is currently 
projecting over $245 million in cost overrun from the 
current baseline at contract completion. This 
amount has more than doubled in the past year and 
continues to steadily grow. In December 2009, 
program officials began coordination to rebaseline 

the program to more realistic cost and schedule 
goals. Air Force officials expect the rebaselining 
effort to take about 9 months, and be completed in 
mid-to-late 2010. Additional contractor cost 
increases and schedule delays are expected due in 
part to hardware rework on the first satellite, 
continued difficulty with the flight software 
development, and delays in integration and test 
activities. The program’s management reserve—
funds set aside to address unanticipated problems—
will likely be depleted before the first GEO satellite 
launches, and additional funding could be required if 
future problems occur. Additional schedule delays 
could also occur since meeting current launch 
estimates depends on the results of system-level 
integration tests. 

Program Office Comments
According to the program office, the first GEO 
integrated payload and spacecraft successfully 
completed thermal vacuum (TVAC) testing in 
November 2009. Program officials say these testing 
results give them high confidence that the GEO 
satellite will perform similarly to the successful HEO 
sensors, noting that HEO TVAC test performance 
differed only slightly from its on-orbit performance. 
The program recently identified the root cause of the 
hardware solder defects and concluded that the 
units to be installed on the first GEO satellite are 
flightworthy. Program officials say that although 
technical issues discovered during testing have 
increased program cost, parallel activities have 
actually minimized program cost and schedule 
growth. They further stressed that mission 
assurance remains their top priority.
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Common Name:  SBSS Block 10 
Space-Based Space Surveillance Block 10
The Air Force’s Space-Based Space Surveillance 
(SBSS) Block 10 satellite is intended to provide a 
follow-on capability to the Midcourse Space 
Experiment / Space Based Visible sensor satellite, 
which ended its mission in July 2008. SBSS will 
consist of a single satellite and associated command, 
control, communications, and ground processing 
equipment. The SBSS satellite is expected to operate 
24 hours a day, 7 days a week, to collect positional 
and characterization data on earth-orbiting objects 
of potential interest to national security. 
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Program Performance (fiscal year 2010 dollars in millions)
As of

01/2008
Latest

07/2009
Percent
change

Research and development cost $850.7 $873.2 2.7
Procurement cost $0.0 $0.0 0.0
Total program cost $850.7 $873.2 2.7
Program unit cost $850.7 $873.2 2.7
Total quantities 1 1 0.0
Acquisition cycle time (months) NA NA 0.0
The SBSS Block 10 satellite is fully assembled and 
completed testing in March 2009. However, it is 
not expected to launch until at least June 2010—3 
years later than originally planned—due in part to 
launch vehicle issues unrelated to the SBSS 
satellite. The Air Force is currently assessing its 
launch vehicle options for SBSS. The SBSS 
program started development in 2003 with none of 
its five critical technologies mature. The 
technologies were tested in a relevant 
environment as a fully assembled satellite in 
March 2009. The program was restructured in 
2006 after an independent review found that the 
program’s requirements were overstated and its 
cost and schedule targets could not be met. The 
Air Force is currently planning for a full and open 
competition for the SBSS Follow-On program.
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Common Name:  SBSS Block 10 
SBSS Block 10 Program

Technology, Design, and Production Maturity
The SBSS Block 10 program’s critical technologies 
are mature and its design is stable. The SBSS 
program began development in late 2003 with none 
of its five critical technologies mature. According to 
the program office, all five critical technologies have 
now been demonstrated in a relevant environment. 
The satellite completed testing in March 2009. 
According to the program office, the SBSS design is 
also stable with 100 percent of the space vehicle 
design drawings released to manufacturing. We 
could not assess production maturity because the 
program office did not collect statistical process 
control data. 

Other Program Issues
The SBSS satellite is fully assembled and completed 
testing in March 2009.  However, it is not expected to 
launch until at least June 2010—3 years later than 
originally planned—due in part to launch vehicle 
issues unrelated to the SBSS satellite. The Air Force 
began an examination of the Minotaur IV launch 
vehicle in February 2009 after a launch failure 
involving a launch vehicle with commonalities.  
Subsequently, Air Force officials discovered an issue 
with the vehicle’s third-stage gas generator which 
could affect the successful placement of the SBSS 
satellite in its operational orbit. According to the 
program office, an independent review team is 
assessing the risks associated with launching the 
SBSS satellite on the Minotaur IV. Additionally, 
program office officials and the SBSS contractors 
are studying the feasibility of launching the SBSS 
satellite on a Delta II rocket.  Changing launch 
vehicles could require interface design changes to 
the SBSS satellite. Both reviews are expected to be 
completed in February 2010.

The Air Force is currently planning a full and open 
competition for an SBSS Follow-On program. Parts 
obsolescence could be a factor in this decision. 
However, we have reported that existing spare parts 
could be used to help build a second SBSS Block 10 
satellite. Relying on the existing Block 10 design 
could reduce the risk of the follow-on effort and, 
consequently, the risk of a gap in space surveillance 
capabilities. According to the program office, SBSS 
Block 10 lessons learned will serve as a critical 
foundation in follow-on SBSS acquisition efforts. 
However, the SBSS program plans to begin concept 

refinement activities for the follow-on effort before 
the SBSS Block 10 satellite is launched. The Air 
Force is assessing statements of capability from 
industry and plans to issue a request for proposal in 
summer 2010 and award a contract in mid-2011 for 
the follow-on effort. The program is projecting a 
2015 launch for a follow-on satellite.

Program Office Comments
In commenting on a draft of this assessment, the 
program office stated that the SBSS Block 10 system 
achieved launch readiness in October 2009.  The 
program office is focused on risk reduction efforts 
for launch, operations, and sustainment.  The SBSS 
program office provided technical comments, which 
were incorporated as appropriate. 
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Common Name:  SDB II 
Small Diameter Bomb (SDB), Increment II
The Air Force’s Small Diameter Bomb (SDB) 
Increment II is planned to provide the capability to 
attack mobile targets from standoff range in adverse 
weather. It is planned to combine radar, infrared, 
and guidance sensors in a terminal seeker using GPS 
and an inertial navigation system to achieve precise 
guidance accuracy in all weather. SDB II will be 
integrated with the Air Force F-15E and the Navy 
and Marine Corps Joint Strike Fighters, and is 
designed to integrate with other aircraft, such as the 
F-22A.

S

Page 127
ource: SDB II Program Office.
Concept System development Production

Last
procurement

(TBD)

GAO
review
(1/10)

Development
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Low-rate
decision
(12/12)

Initial
capability F-15E

(5/15)

Competitive risk
reduction start

(5/06)

Competitive
down selection

(4/10)
Program Essentials
Prime contractor: Boeing, Raytheon
Program office: Eglin AFB, FL
Funding needed to complete: 

R&D: TBD
Procurement: TBD
Total funding: TBD
Procurement quantity: TBD
Program Performance (fiscal year 2010 dollars in millions)

As of
Latest

07/2009
Percent
change

Research and development cost NA NA NA
Procurement cost NA NA NA
Total program cost NA NA NA
Program unit cost NA NA NA
Total quantities NA NA NA
Acquisition cycle time (months) NA NA NA
The SDB II program is scheduled to enter 
engineering and manufacturing development in 
June 2010. The program has completed a 42-
month risk reduction effort and is currently in 
source selection. An independent technology 
readiness assessment will be completed prior to 
the SDB II program’s entry into engineering and 
manufacturing development. According to 
program officials, the critical technologies for one 
or both of the competing contractors are expected 
to be nearing maturity and demonstrated in 
relevant environment prior to development start. 
According to DOD’s acquisition policy, if this does 
not occur, the program must use an alternative 
technology that has reached this level of maturity 
or modify the system’s requirements. The program 
plans to award a fixed price contract for 
development in June 2010.
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Common Name:  SDB II 
SDB II Program

Technology Maturity
The SDB II program is scheduled to enter 
engineering and manufacturing development in June 
2010.  The program has completed a 42-month risk 
reduction effort and is currently in source selection. 
An independent technology readiness assessment 
will be completed prior to the SDB II program’s 
entry into engineering and manufacturing 
development. According to program office officials, 
the critical technologies for one or both of the 
competing contractors are on track to be 
demonstrated in a relevant environment prior to 
development start. 

Other Program Issues
The SDB II program has completed its 42-month risk 
reduction effort. For this phase, the Air Force 
awarded separate risk-reduction contracts to Boeing 
and Raytheon. The contractors have proposed 
system performance specifications as part of this 
effort that will be evaluated as part of the source 
selection. A request for proposal was issued in 
October 2009 and the contractors will compete for a 
fixed price incentive contract for engineering and 
manufacturing development with options for 
production. The program plans to award the 
contract not later than June 2010. According to 
program officials, during development the 
contractor will be accountable for system 
performance, which includes designing the weapon 
system and planning the developmental test 
program to verify system performance.

Integration with the Joint Strike Fighter carrier and 
short takeoff vertical landing variants is a 
requirement for the program. According to program 
officials, this is a risk for the SDB II development 
effort because of the concurrency between the two 
programs. The SDB II program office suggested 
breaking out SDB II integration on the Joint Strike 
Fighter into a separate development path at a 
November 2008 configuration steering board to 
address this risk. However, program officials stated 
the Under Secretary of Defense for Acquisition, 
Technology, and Logistics kept the JSF integration 
requirement as part of the baseline program when it 
approved the SDB IIs acquisition strategy in 
September 2009.

Program Office Comments
In commenting on a draft of this assessment, 
program officials stated the original contracting 
strategy was to use a cost plus fixed fee with 
performance incentive for development.  This 
strategy was changed after a DOD review and an Air 
Force acquisition strategy panel were held.  In 
September 2009, DOD approved an acquisition 
strategy for the program that included a fixed price 
with incentive fee contract for development. 
According to the program office, the contract type 
provides a calculable incentive for the contractor to 
control costs, as well as a ceiling price to limit the 
government’s liability for cost growth. The program 
office also provided technical comments, which 
were incorporated where appropriate.
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Common Name:  SM-6 
Standard Missile-6 Extended Range Active Missile
The Navy’s Standard Missile-6 (SM-6) is a surface-to-
air missile launched from Aegis destroyers and 
cruisers. It is designed to provide anti-air warfare 
and anti-cruise missile ship self-defense, fleet area 
defense, and theater air defense. In addition to 
extended range, the initial SM-6 Block I will have an 
active missile seeker, countermeasures resistance, 
and “Engage-On-Remote” (EOR) intercept 
capability. The program is using an incremental 
approach to produce Block I, with additional blocks 
intended to meet future threats.  
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Program Essentials
Prime contractor: Raytheon Missile 
Systems
Program office: Arlington, VA 
Funding needed to complete: 

R&D: $182.0 million
Procurement: $4,837.1 million
Total funding: $5,019.1 million
Procurement quantity: 1,181
Program Performance (fiscal year 2010 dollars in millions)
As of

07/2004
Latest

08/2009
Percent
change

Research and development cost $1,047.4 $954.8 -8.8
Procurement cost $4,512.8 $4,958.4 9.9
Total program cost $5,560.2 $5,913.2 6.3
Program unit cost $4.634 $4.928 6.3
Total quantities 1,200 1,200 0.0
Acquisition cycle time (months) 75 81 8.0
The SM-6 program’s concurrent testing and 
production strategy puts the program at increased 
risk for cost growth and schedule delays. 
According to the Navy program office, all SM-6 
critical technologies were mature and its design 
was stable by the August 2009 low-rate initial 
production decision. However, the SM-6 has not 
been flight-tested at sea or tested some of its key 
capabilities, such as engage-on-remote.  While the 
SM-6 program has identified its critical 
manufacturing processes, it has not started to 
collect the data to show those processes are in 
control. The program is using other measures to 
assess the production processes associated with 
selected key product characteristics. About 77 
percent of the hardware components of the SM-6 
are legacy Standard Missile and Advanced 
Medium Range Air-to-Air Missile (AMRAAM) 
components. 
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Common Name:  SM-6 
SM-6 Program

Technology Maturity
The SM-6 will combine existing SM-2 Block IV 
propulsion and warhead sections, and a modified 
seeker from the AMRAAM. According to the 
program office, the SM-6 program started 
development in 2004 with five of its seven critical 
technologies mature and demonstrated in a realistic 
environment. According to a Navy technology 
readiness assessment, all seven SM-6 critical 
technologies were mature by its August 2009 
production decision. Land-based developmental 
flight tests against targets representing anti-ship 
cruise missiles were successful. However, during a 
developmental test in January 2009, the SM-6 missile 
failed to launch. Post-test failure investigation 
identified an issue with the tactical seeker batteries 
which caused mission computer failure. The 
contractor implemented corrective actions to 
missile circuitry to prevent this type of failure and in 
August 2009 it was retested successfully. The SM-6 
has not yet been flight tested at sea. As of January 
2010, the first operational flight test at sea is 
scheduled for the fourth quarter of fiscal year 2010, 
following a series of combined developmental-
operational tests (DT / OT) scheduled to begin in the 
second quarter of fiscal year 2010. Until these tests 
are conducted, the potential for future design 
changes and retrofits remain.  

Design Maturity
According to the program office, all SM-6 drawings 
are releasable to manufacturing, indicating design 
stability. However, only about 22 percent of the total 
design drawings were releasable when the program 
held its design review in March 2006. The primary 
metric that the program office uses to assess design 
stability is the number of changes that affect 
performance requirements per month. The program 
office measures these changes as a percentage of the 
total requirements in the missile’s specifications, and 
set a goal of less than 5 percent. According to the 
program office, the SM-6 met this goal for design 
stability at both its design and low-rate initial 
production reviews.

Production Maturity
Although the SM-6 program has identified its critical 
manufacturing processes, it has not started to 
collect the data to show those processes are in 
control. About 77 percent of the hardware 

components of the SM-6 are legacy Standard Missile 
and AMRAAM components.  In the meantime, the 
program analytically assessed selected key product 
characteristics with higher risk for probability of 
noncompliance. In addition, prior to the low-rate 
initial production decision, the contractor 
conducted an assessment in December of 2008 to 
evaluate whether the overall SM-6 missile was 
mature enough to enter low-rate initial production 
using manufacturing readiness levels. The 
contractor concluded at the time that the 
manufacturing process was nearing maturity, and 
identified risks associated with several components 
and subsystems, as well as the capacity of test 
equipment.  

Other Program Issues
The SM-6 program is pursuing a concurrent testing 
and production strategy that could result in costly 
retrofits and schedule delays if unexpected design 
changes are required as a result of testing. The first 
lot of low-rate production missiles is expected to be 
produced concurrently with the completion of 
developmental testing. In addition, the program has 
not yet flight tested the SM-6 at sea or tested one key 
capability—receiving in-flight updates from another 
Aegis ship (engage-on-remote).

Program Office Comments
In commenting on the draft of this assessment, the 
SM-6 program office provided technical comments, 
which were incorporated as appropriate.
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Common Name:  V-22 
V-22 Joint Services Advanced Vertical Lift Aircraft 
The V-22 Osprey is a tilt-rotor aircraft developed for 
Marine Corps, Air Force, and Navy use. The Marine 
Corps completed four deployments with MV-22 
Block B aircraft, including one at sea.  Two 
deployments are ongoing; the aircraft is now being 
used in support of operations in Afghanistan and the 
humanitarian effort in Haiti. The Air Force Special 
Operations CV-22 has completed initial operational 
testing and begun its initial combat deployment. Our 
assessment focuses on the MV-22 Block B.
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Program Essentials
Prime contractor: Bell-Boeing JPO
Program office: Patuxent River, MD
Funding needed to complete: 

R&D: $320.1 million
Procurement: $22,298.7 million
Total funding: $22,719.6 million
Procurement quantity: 282
Program Performance (fiscal year 2010 dollars in millions)
As of

04/1986
Latest

12/2008
Percent
change

Research and development cost $4,135.6 $12,805.5 209.6
Procurement cost $34,745.8 $43,089.8 24.0
Total program cost $39,112.3 $56,141.2 43.5
Program unit cost $42.839 $122.579 186.1
Total quantities 913 458 -49.8
Acquisition cycle time (months) 117 291 148.7
The MV-22 completed four combat deployments, 
including its first shipboard deployment on board 
the USS Bataan.  Although the aircraft was 
approved for full-rate production in 2005, the 
program continues to identify and correct 
deficiencies.  According to program officials, fixes 
for some key components including the engine air 
filtration and ice protection systems (IPS) have 
been identified. Incremental IPS upgrades are 
being fielded on some deployed aircraft, including 
the V-22s currently in use in Afghanistan. In 
addition, eight interim defensive weapon system 
mission kits have been purchased with five kits 
currently deployed.  Program officials anticipate 
making further improvements to these systems. 
Although the V-22 availability rate has improved, it 
still falls short of its mission capable goal and a 
steering committee is examining options to 
increase operational availability.
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Common Name:  V-22 
V-22 Program

Technology Maturity
Although the program office considers V-22 critical 
technologies to be mature and its design stable, the 
program continues to correct deficiencies and make 
improvements to the aircraft. For example, the 
engine air particle separator (EAPS), which keeps 
debris out of the engines, and has been tied to a 
number of engine fires caused by leaking hydraulic 
fluids contacting hot engine parts. Previous design 
changes did not fully correct this problem or other 
EAPS problems.  According to program officials a 
root cause analysis is underway and they are 
exploring ways to improve reliability and safety of 
EAPS.  Further, they believe that improved EAPS 
performance could reduce EAPS shutdowns and 
help to extend engine service life beyond its current 
average of 600 hours. 

According to program officials the program has 
purchased eight belly mounted all quadrant (360 
degrees) interim defensive weapon system mission 
kits. Five kits are currently on deployed V-22 
aircraft. The aircraft has a key performance 
parameter (KPP) requirement to carry 24 combat 
equipped troops. The MV-22’s shipboard pre-
deployment exercise found that planning for fewer 
troops is needed to allow for additional space for 
equipment, including larger personal protective 
equipment.  When retracted, the belly-mounted gun 
would reduce internal space and it will not meet the 
KPP of 24 combat equipped troops.  

According to program officials, incremental 
upgrades to the IPS are being fielded in concert with 
an overall strategy to improve IPS reliability.  These 
incremental upgrades are now being fielded on some 
deployed aircraft, including the V-22s attached to the 
squadron deployed to Afghanistan, where icing 
conditions are more likely to be encountered. The 
program expects to make additional improvements 
to the IPS which could require retrofits to existing 
aircraft. 

Production Maturity
The V-22 is in the third year of a 5-year contract for 
167 aircraft. According to the program office, the 
production rate will be 35 aircraft per year for fiscal 
years 2010 through 2012. The program is planning 

and budgeting for cost savings that would result 
from a second multiyear procurement contract that 
would begin in fiscal year 2013.

Other Program Issues
The MV-22’s shipboard pre-deployment training 
revealed challenges related to required aircraft 
maintenance and operations. Due to the aircraft’s 
design, many components of the aircraft are 
inaccessible until the aircraft is towed from its 
parking spot. Shipboard operations were adjusted to 
provide 24 hour aircraft movement capability. 
Temporary work-arounds were also identified to 
mitigate competition for hangar deck space, as well 
as to address deck heating issues on smaller ships 
caused by the V-22’s exhaust. Operational 
restrictions were also in place that required one 
open spot between an MV-22 when landing or taking 
off and smaller aircraft to avoid excessive buffeting 
of the lighter helicopters caused by the downwash of 
the Osprey. According to program officials, another 
restriction that limited takeoffs and landings from 
two spots on LHD-class ships has since been 
corrected with the installation of a new flight control 
software upgrade. Despite the restrictions, the 
amphibious assault mission was concluded with half 
the total number of aircraft, in less time, and over 
twice the distance compared to conducting the 
mission using traditional aircraft. However, the 
speed, altitude, and range advantages of the MV-22 
will require the Marine Corps to reevaluate escort 
and close air support tactics and procedures. 
According to the program office, during the first sea 
deployment in 2009, the MV-22 achieved a mission 
capable rate of 66.7 percent.  This still falls short of 
the minimum acceptable (threshold) rate of 82 
percent. The mission capable rate achieved during 
three Iraq deployments was 62 percent average.  The 
program is also taking various steps to improve the 
system’s overall operational availability and cost to 
operate by addressing premature failure of selected 
components and establishing a steering committee 
to analyze factors that affect readiness and impact 
operations and support costs. 

Program Office Comments
In commenting on a draft of this assessment, the V-
22 program office provided technical comments, 
which were incorporated as appropriate.
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Common Name:  Virginia-Class Submarine 
Virginia-Class Submarine (SSN 774)
The Navy’s Virginia-class attack submarine is 
designed to combat enemy submarines and surface 
ships, fire cruise missiles, and provide improved 
surveillance and special operations support to 
enhance littoral warfare. The Navy purchases the 
submarines in blocks and awarded its Block III 
construction contract in December 2008. The Navy 
is gradually introducing three new technologies to 
improve performance and lower construction costs. 
We assessed the status of the new technologies, cost 
reduction efforts, and quality assurance.
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Program Essentials
Prime contractor: General Dynamics, 
Electric Boat Corporation
Program office: Washington, DC
Funding needed to complete: 

R&D: $867.0 million
Procurement: $44,065.4 million
Total funding: $44,932.4 million
Procurement quantity: 19
Program Performance (fiscal year 2010 dollars in millions)
As of

06/1995
Latest

08/2009
Percent
change

Research and development cost $4,392.4 $6,309.3 43.6
Procurement cost $54,565.3 $76,073.1 39.4
Total program cost $58,957.7 $82,382.5 39.7
Program unit cost $1,965.258 $2,746.083 39.7
Total quantities 30 30 0.0
Acquisition cycle time (months) 134 151 12.7
The Navy is gradually introducing three new 
technologies—advanced electromagnetic 
signature reduction (AESR), a conformal acoustic 
velocity sensor wide aperture array (CAVES 
WAA), and a flexible payload sail—on new or 
existing submarines as they mature. In the past 
year, the Navy has continued to develop AESR and 
CAVES WAA. However, due to changes in 
communications requirements, the Navy is 
reevaluating the design of the sail and is not 
certain when this technology will be ready for 
installation. The Navy has awarded a contract for 
construction of eight Block III submarines. In this 
contract, the Navy expects to realize its goal of 
reducing costs to $2.0 billion (in 2005 dollars) per 
ship by fiscal year 2012. The Navy completed 
operational testing and evaluation of the Virginia-
class submarine in March 2009 and plans to 
complete a full-rate production review in April 
2010.
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Common Name:  Virginia-Class Submarine 
Virginia-Class Submarine Program

Technology Maturity
There are three new technologies that the Navy 
plans to incorporate on current and future Virginia 
Class submarines once they mature—advanced 
electromagnetic signature reduction (AESR), a 
conformal acoustic velocity sensor wide aperture 
array (CAVES WAA), and a flexible payload sail. 
AESR is a software package comprised of two 
systems that use improved algorithms to 
continuously monitor and recalibrate the 
submarine’s signature. The basic algorithms required 
to support this technology have been proven on 
other submarines. Navy officials stated they are now 
developing software and conducting laboratory tests 
in support of further algorithm development. The 
Navy has completed and released about 80 percent 
of the software code for this technology and plans to 
test it on board a submarine in February 2010.  The 
Navy will begin permanent AESR installations with 
SSN 782. It also plans to install the software on 
earlier ships when they are modernized.

CAVES WAA is a sensor array that is designed to 
detect the vibrations and acoustic signatures of 
targets. The Navy has stated that CAVES WAA could 
save approximately $4 million per submarine. The 
Navy is analyzing two options for CAVES WAA 
production—ceramic accelerometers, a mature but 
more costly technology, or fiber-optic 
accelerometers, a less expensive but immature 
technology. According to program officials, the Navy 
completed testing panels incorporating both types of 
sensors in December 2008 and plans additional at 
sea testing in 2010. The Navy is also considering 
another option, using a more mature conformal 
array technology manufactured for the United 
Kingdom’s Royal Navy. The Navy is evaluating 
whether or not this technology is a viable candidate 
for installation on Virginia-class submarines.

The flexible payload sail would replace the sail atop 
the main body of the submarine. Due to recent 
changes in communications requirements, the Navy 
is reevaluating the design of the sail and is not 
certain when this technology will be ready for 
installation.

Production Maturity
The Navy has identified extensive quality assurance 
problems at one of the Virginia-class shipyards. 
These problems include multiple contractor errors 
on Virginia-class submarines, the most recent of 
which involved the installation of weapons loading 
systems. Navy officials reported that the error in the 
weapons loading system installation does not affect 
deployed submarines. The Navy continues to 
investigate the extent of the quality assurance 
problems and the potential cost and schedule 
implications.

Other Program Issues
The Navy expects to achieve its goal of reducing 
costs to $2.0 billion (in fiscal year 2005 dollars) per 
ship by fiscal year 2012. In December 2008, the Navy 
awarded a contract for construction of 8 Block III 
submarines bringing the total number of ships either 
delivered or under contract to 18. As part of this 
contract, the Navy plans to increase its procurement 
rate to two submarines per year beginning in fiscal 
year 2011 and anticipates this increase in 
procurement will generate savings of $200 million 
per submarine. This contract also reflects additional 
per-ship cost reductions. The Navy has also begun a 
total ownership cost reduction initiative for the 
program, under which the Navy will attempt to 
reduce the operations and support costs and other 
life cycle costs for future submarines.

In March 2009, the Navy completed an operational 
test and evaluation of the Virginia-class program and 
found it to be operationally effective and suitable. 
The Navy plans to conduct a full-rate production 
review in April 2010.

Program Office Comments
The program office provided technical comments on 
a draft of this assessment, which were incorporated 
as appropriate.
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Common Name:  VTUAV Fire Scout 
Vertical Take-off and Landing Tactical Unmanned Aerial Vehicle (VTUAV)
The Navy’s VTUAV will provide real-time imagery 
and data to support intelligence, surveillance, and 
reconnaissance requirements. A VTUAV system is 
composed of up to three air vehicles with associated 
sensors, two ground control stations, one recovery 
system, and spares and support equipment. The air 
vehicle launches and recovers vertically, and 
operates from ships and land. The VTUAV is being 
designed as a modular, reconfigurable system to 
support various operations that may include surface, 
antisubmarine, and mine warfare.
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Program Essentials
Prime contractor: Northrop Grumman
Program office: Patuxent River, MD
Funding needed to complete: 

R&D: $32.3 million
Procurement: $1,272.0 million
Total funding: $1,378.4 million
Procurement quantity: 159
Program Performance (fiscal year 2010 dollars in millions)
As of

12/2006
Latest

08/2009
Percent
change

Research and development cost $583.3 $633.8 8.7
Procurement cost $1,641.2 $1,418.0 -13.6
Total program cost $2,551.1 $2,195.4 -13.9
Program unit cost $14.413 $12.545 -13.0
Total quantities 177 175 -1.1
Acquisition cycle time (months) 104 119 14.4
The VTUAV program entered low-rate initial 
production in May 2007 with mature technologies 
and stable designs. The program uses common, 
mature technologies; for example, the air vehicles 
are based on a commercial manned helicopter that 
has been in service for over 20 years. The VTUAV 
is currently undergoing developmental and 
operational testing and has landed successfully 
aboard a ship. The program plans to achieve initial 
operational capability in late 2009 and reach a full-
rate production decision in March 2010. In 
February 2008, after being advised of at least a 2-
year delay in the Littoral Combat Ship program, 
the Navy decided to continue VTUAV development 
using an alternate ship—a frigate. Navy officials 
estimated the move to the alternate ship would 
require $42.6 million of additional funding and 
result in a 9-month schedule delay for the VTUAV 
program.
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Common Name:  VTUAV Fire Scout 
VTUAV Fire Scout Program

Technology Maturity
According to the program office, the VTUAV relies 
on common, mature technologies.  In 2006, the 
program office completed a technology readiness 
assessment to support the VTUAV’s entry in 
production and concluded that it had no critical 
technologies because it utilized existing commercial 
technologies. For example, the air vehicles are 
based on a commercial manned helicopter that has 
been in service for over 20 years. The VTUAV has 
landed successfully aboard a Navy frigate and has 
demonstrated operational capability. The 
operational test community’s formal evaluation of 
the system’s operational suitability and effectiveness 
is scheduled to be completed by December 2009. 
Operational evaluation was delayed to incorporate 
software changes that should reduce the number of 
erroneous warnings displayed to the operator and to 
improve system reliability.

Design Maturity
The VTUAV’s design is stable and the program has 
released over 99 percent of the system’s drawings. 
However, the program did not achieve design 
stability until it reached low-rate initial production 
in May 2007—18 months after its November 2005 
design review. According to the program office, the 
design changes that have been made since then 
involve final updates to the avionics and ground 
control station needed to field the system safely or 
to account for reconfiguration of the ground control 
station to deploy on a frigate versus the Littoral 
Combat Ship.

Production Maturity
The VTUAV was originally designed as a modified 
commercial off-the-shelf item. We could not assess 
production maturity because the program did not 
require Northrop Grumman—the prime 
contractor—or its supplier base to identify key 
product characteristics, which is the first step to 
implementing production process controls. One 
VTUAV supplier does use statistical process controls 
to measure elements of blade manufacturing. The 
program has conducted numerous production 
readiness assessments of Northrop Grumman and 
its key suppliers and determined that the program 
needs to identify key product characteristics across 
the program. In addition, the program will collect 

statistical process control data as part of the 
production contract. The program plans to procure 
nine aircraft during low-rate initial production.

Other Program Issues
In February 2008, after being advised of at least a 2-
year delay in the LCS program, the Navy decided to 
continue VTUAV development using an alternate 
ship—a frigate. Navy officials estimated the move to 
the alternate ship would require $42.6 million of 
additional funding and result in a 9-month schedule 
delay for the VTUAV program. The additional funds 
were used to determine the system changes that 
would be needed to deploy the VTUAV off a frigate, 
including the mechanical integration of the system 
into the ship and changes in the ground control 
station.  

The VTUAV program is currently considering a 
variety of future capabilities that could be added to 
the system, including a surface search radar, a 
signals intelligence package, an enhanced data and 
communications relay, and weapons. The program 
office has funding and plans in place to integrate a 
surface search radar in fiscal year 2010.  Other 
capabilities are currently unfunded. Work on these 
capabilities will not begin until at least fiscal year 
2012.

Program Office Comments
The program office concurred with the draft of this 
assessment.
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Common Name:  WIN-T Inc 2 
Warfighter Information Network-Tactical Increment 2
WIN-T is the Army’s high-speed and high-capacity 
backbone communications network. WIN-T 
connects Army units with higher levels of command 
and provides the Army’s tactical portion of the 
Global Information Grid. WIN-T was restructured 
following a Nunn-McCurdy unit cost breach of the 
critical threshold, and will be fielded in four 
increments. The second increment will provide the 
Army with an initial networking on-the-move 
capability.
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Program Essentials
Prime contractor: General Dynamics 
C4 Systems Corp.
Program office: Ft. Monmouth, NJ
Funding needed to complete: 

R&D: $28.9 million
Procurement: $3,093.2 million
Total funding: $3,122.1 million
Procurement quantity: 1,635
Program Performance (fiscal year 2010 dollars in millions)
As of

10/2007
Latest

02/2010
Percent
change

Research and development cost $232.7 $239.7 3.0
Procurement cost $3,384.5 $3,227.2 -4.6
Total program cost $3,617.2 $3,466.9 -4.2
Program unit cost $1.911 $1.984 3.9
Total quantities 1,893 1,747 -7.7
Acquisition cycle time (months) 50 65 30.0
All 15 WIN-T Increment 2 critical technologies 
were mature by its planned January 2010 
production decision. In November 2009, the 
Director, Defense Research and Engineering, 
concurred with an Army assessment that found all 
WIN-T Increment 2 critical technologies had been 
demonstrated in a realistic environment. When 
WIN-T Increment 2 began development in June 
2007, only seven critical technologies were mature 
or nearing maturity. The other eight technologies 
could not be assessed because the Army did not 
provide sufficient evidence of their maturity. We 
could not assess the design stability or production 
maturity of WIN-T Increment 2 because the 
program office does not track the number of 
releasable drawings or critical manufacturing 
processes in statistical control. According to the 
program office, these metrics are not meaningful 
because WIN-T is not a manufacturing effort.
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Common Name:  WIN-T Inc 2 
WIN-T Inc 2 Program

Technology Maturity
All 15 WIN-T Increment 2 critical technologies were 
mature by its planned January 2010 production 
decision. In September 2009, the Army completed a 
technology readiness assessment to support a low-
rate initial production decision. An independent 
review team reviewed this technology readiness 
assessment and the body of evidence used to 
support it and concluded that all 15 critical 
technologies were mature. In November 2009, the 
Director, Defense Research and Engineering, 
concurred with the independent review team’s 
assessment, noting that tests conducted by the Army 
show that each of WIN-T Increment 2’s critical 
technologies have been demonstrated in a realistic 
environment.

The original WIN-T program entered system 
development in August 2003 with only 3 of its 12 
critical technologies nearing maturity; none were 
fully mature. Insufficient technical readiness was 
cited as one of the key factors leading to a March 
2007 Nunn-McCurdy unit cost breach of the critical 
threshold for the original program. Following that 
cost breach, the WIN-T program was restructured to 
be fielded incrementally using more mature 
technologies. When WIN-T Increment 2 began 
development in June 2007, only seven critical 
technologies were mature or nearing maturity. 
However, the maturity of the other eight WIN-T 
Increment 2 critical technologies could not be 
assessed because the Army did not provided 
sufficient evidence to the Director, Defense 
Research and Engineering.

Design Maturity
According to program officials, WIN-T Increment 2 
completed a successful critical design review in 
February 2008; however, we could not assess the 
design stability of the WIN-T Increment 2 because 
the program office does not track the number of 
releasable drawings. According to the program 
office, this metric is not meaningful because WIN-T 
is not a manufacturing effort. Instead, it measures 
performance through a series of component, 
subsystem, configuration item, and network level 
test events designed to demonstrate performance at 
increasing levels of system integration.

Production Maturity
We could not assess the production maturity of the 
WIN-T Increment 2. According to the program office, 
WIN-T is primarily an information technology 
integration effort that relies on commercially 
available products.

Program Office Comments
In commenting on a draft of this assessment, the 
Army noted that the program office completed a 
Limited User Test (LUT) in March 2009 to 
demonstrate that WIN-T Increment 2 will meet its 
operational requirements. The LUT is an operational 
test designed to verify and validate the suitability of 
the system for operational deployment. The event 
also provides an opportunity to track training, 
reliability, and supportability of WIN-T components 
and system. The test was conducted at Fort Lewis, 
Washington; Fort Stewart, Georgia; and Fort 
Gordon, Georgia, and included a Brigade Combat 
Team and Division slice of Increment 2 equipment. 
The test also included a representative suite of WIN-
T Increment 1 equipment to demonstrate 
interoperability across the increments. The Army 
Test and Evaluation Command completed an 
independent evaluation of the event and generated a 
report on its findings. The results of this test along 
with an earlier Developmental Test were used to 
support a successful Milestone C production 
decision on February 3, 2010.  The Army also 
provided technical comments, which were 
incorporated as appropriate.
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Common Name:  WIN-T Inc 3 
Warfighter Information Network-Tactical, Increment 3
WIN-T is the Army’s high-speed and high-capacity 
backbone communications network. WIN-T 
connects Army units with higher levels of command 
and provides the Army’s tactical portion of the 
Global Information Grid. WIN-T was restructured 
following a Nunn-McCurdy unit cost breach of the 
critical threshold, and will be fielded in four 
increments. The third increment will provide the 
Army a full networking on-the-move capability.
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Program Essentials
Prime contractor: General Dynamics 
C4 Systems Corp.
Program office: Ft. Monmouth, NJ 
Funding needed to complete: 

R&D: $1,634.5 million
Procurement: $13,344.5 million
Total funding: $14,979.0 million
Procurement quantity: 3,443
Program Performance (fiscal year 2010 dollars in millions)
As of

05/2009
Latest

02/2010
Percent
change

Research and development cost $2,621.5 $2,621.5 0.0
Procurement cost $13,344.5 $13,344.5 0.0
Total program cost $15,966.0 $15,966.0 0.0
Program unit cost $4.585 $4.585 0.0
Total quantities 3,482 3,482 0.0
Acquisition cycle time (months) 165 191 15.8
According to the program office, all 20 WIN-T 
Increment 3 critical technologies will not be 
mature and demonstrated in a realistic 
environment until its planned May 2013 
production decision. Three technologies are 
currently mature and 15 are nearing maturity. The 
19th technology was also rated as nearing 
maturity by an independent review team; but, the 
Director, Defense Research and Engineering 
(DDR&E), concluded that the technology, while 
robust, had ambiguous requirements that made it 
difficult to state whether the technology had been 
adequately demonstrated. The 20th technology—a 
cryptographic device whose development is being 
managed by the National Security Agency—is not 
yet available to be rated. The Army expects to 
have a revised WIN-T Increment 3 acquisition 
program baseline in place by March 2010 that 
accounts for changes to the Future Combat 
System program.
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Common Name:  WIN-T Inc 3 
WIN-T Inc 3 Program

Technology Maturity
According to the program office, all 20 WIN-T 
Increment 3 critical technologies will not be mature 
and demonstrated in a realistic environment until its 
planned May 2013 production decision. In April 
2009, the Director, Defense Research and 
Engineering (DDR&E), reviewed an Army 
technology readiness assessment and concluded 
that 3 WIN-T Increment 3 critical technologies were 
mature and 15 were nearing maturity.

The 19th technology—the Quality of Service Edge 
Device (QED)—was rated as nearing maturity in the 
Army assessment; however, DDR&E concluded that 
this technology had ambiguous requirements that 
made it difficult to state whether it had been 
adequately demonstrated. DDR&E noted that while 
the Army had demonstrated that the QED 
technology met requirements under most 
conditions, in one stressing scenario it did not. 
DDR&E representatives believe that it is unlikely 
that any network can meet this requirement in all 
environments.  Since the QED technology was 
shown to be robust and capable of meeting its 
requirement in most scenarios, DDR&E 
recommended that the Army clarify the user’s 
requirements for this technology by the next design 
review, currently scheduled for November 2011.

The 20th technology—High Assurance Internet 
Protocol Encryptor (HAIPE) version 3.X—was not 
available to be rated. HAIPE is a device that 
encrypts and encapsulates Internet protocol packets 
so that they can be securely transported over a 
network of a different security classification. The 
current version of HAIPE (version 1.3.5) is mature; 
however its use in WIN-T Increment 3 would result 
in a less efficient network design. DDR&E has 
notified the Army that the maturity of the HAIPE 
version 3.X technology should be established to 
DDR&E’s satisfaction before it is transitioned into 
WIN-T Increment 3. The National Security Agency 
(NSA) manages the HAIPE program and is 
responsible for certifying the maturity of HAIPE 
technology. According to an NSA representative, 
NSA has not yet been formally tasked with providing 
an assessment of HAIPE 3.X.  However, the official 
believes that the latest version of HAIPE—version 
3.1.2—is nearing maturity.

Other Program Issues
The Defense Authorization Act for fiscal year 2009 
restricted the WIN-T Increment 3 program’s ability 
to obligate and expend research, development, test, 
and evaluation funding for fiscal year 2009 until the 
Under Secretary of Defense for Acquisition, 
Technology and Logistics notified congressional 
defense committees that a new acquisition program 
baseline had been approved and an independent 
cost estimate and technology readiness assessment 
had been completed. In May 2009, the Under 
Secretary notified the congressional defense 
committees that these actions had been completed. 
However, the new baseline was developed prior to 
the Secretary of Defense’s recommended 
cancellation of portions of the Future Combat 
System (FCS) program, which is closely related to 
WIN-T Increment 3. As a result, the Under Secretary 
restricted the Army from obligating or expending 
WIN-T Increment 3 funds associated directly with 
FCS and directed that a new cost estimate and 
acquisition program baseline be completed and 
approved. According to an Army representative, a 
new baseline will be in place by March 2010.

Program Office Comments
In commenting on a draft of this assessment, the 
Army noted that the program office received 
notification of the cancellation of the manned 
ground vehicle component of the Future Combat 
System program. The Department of Defense 
Defense Acquisition Executive issued an Acquisition 
Decision Memorandum in May 2009 that directed 
WIN-T to refocus its efforts on Transmission Sub-
System in supporting the airborne communications 
relay and WIN-T Increment 2. The Army also 
provided technical comments, which were 
incorporated as appropriate.
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Common Name:  AMDR 
Air and Missile Defense Radar (AMDR)
The Navy’s Air and Missile Defense Radar (AMDR) 
will be a next-generation radar system designed to 
provide ballistic missile defense, air defense, and 
surface warfare capabilities. The Navy plans to 
develop AMDR with technology that is scalable and 
adaptable to changes in future operational 
requirements. The Navy is designing AMDR to 
support multiple ship classes.
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Current Status

The AMDR program began concept development in 2009. In June 2009, the Navy awarded fixed-price concept 
development contracts to Northrop Grumman, Lockheed Martin, and Raytheon. Each contractor completed 
concept studies and developed a plan for demonstrating the program’s four key critical technologies in a 
relevant environment prior to engineering and manufacturing development. Program officials stated that 
these concept studies contracts were completed in December 2009. According to program officials, the 
digital beamforming—a critical technology necessary for AMDR’s simultaneous air defense and ballistic 
missile defense mission—will likely take the longest time in development to mature. Program officials stated 
that this technology is currently in use on existing radars, but has not been demonstrated on a large-aperture 
radar.

In December 2009, the Navy released a request for proposals for AMDR technology development pending the 
completion of a Navy-sponsored study of possible hulls and radar specifications for the Navy’s future surface 
combatant. By the third quarter 2010, program officials expect to receive approval to enter technology 
development and award up to three technology development contracts. As required under the new 
acquisition policy, AMDR’s technology development phase will include the development of competitive 
prototypes.

While the Navy plans to install AMDR on future platforms, the Navy estimates that AMDR will not be 
available for delivery to a shipyard until fiscal year 2019.

Funding, Fiscal Year 2010: RDT&E $189.1 million

Next Major Program Event:  Technology development start, fiscal year 2010

Program Office Comments: The program office concurred with this assessment and provided technical 
comments, which were incorporated where appropriate.
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Common Name:  B-2 EHF SATCOM Inc 2 
B-2 Spirit Advanced Extremely High Frequency (EHF) SATCOM Capability Increment 2 
The Air Force’s B-2 EHF SATCOM is a satellite 
communication system designed to upgrade the 
current avionics infrastructure, replace the ultra 
high frequency system, and ensure a continued 
secure, survivable communication capability. The 
program includes three increments.  Increment 2 
provides survivable strategic connectivity by adding 
low-observable antennas and radomes, and includes 
nonintegrated Family of Advanced Beyond Line-of-
sight Terminals (FAB-T) and related hardware. 
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Current Status

In March 2008, the B-2 EHF Increment 2 program initiated a two-phase component advanced development 
effort to conduct detailed systems engineering, requirements analysis, technology maturation, and 
preliminary design activities prior to the start of engineering and manufacturing development (EMD). During 
the first phase, the program identified risks that raised concerns about the viability of existing Increment 2 
requirements.  Specifically, the program determined that three out of four key performance parameters could 
not be met as written; no technology could meet all the requirements; requirements did not adequately reflect 
warfighter needs and available technologies; and the current need date for providing Increment 2 capabilities 
could not be met.  The program reconciled these problems with user requirements and technical capabilities 
in October 2009. The program expects to shift away from a mechanical array to an active electronically 
scanned array (AESA) radar. According to program officials, this change should mitigate several program 
risks by removing limitations on where the array can be installed on the aircraft and enabling the aircraft to 
manage transmission power.  However, the effect that radar integration will have on the low-observable 
characteristics, as well as antenna technology maturation and FAB-T integration, remain risk items for the 
program.

The B-2 EHF program recently decided to delay the planned start of EMD for Increment 2 by over a year.  
This decision, as well as the one to conduct extensive technical studies and requirements analysis prior to 
preliminary design and EMD, should help mitigate future program risks and decrease the likelihood of late, 
and potentially more costly, changes to requirements. The program office is developing new cost and 
schedule estimates that will reflect revisions to the program’s requirements and technical approach. The new 
cost estimate is expected in early 2010. 

Estimated Program Cost:  $1,394.5 million. The program office cost estimate is from 2008. It is currently 
being revised and is expected to increase.

Next Major Program Event:  Engineering and manufacturing development start, January 2012

Program Office Comments:  The program office concurred with this assessment and provided technical 
comments, which were incorporated where appropriate.
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Common Name:  STSS 
BMDS Space Tracking and Surveillance System (STSS)
MDA’s STSS is designed to acquire and track threat 
ballistic missiles in all stages of flight. The agency 
obtained the two demonstrator satellites in 2002 
from the Air Force SBIRS Low program that halted 
in 1999. The MDA refurbished and launched the two 
STSS demonstrations satellites on September 25, 
2009.    Over the next 2 years, the two satellites will 
take part in a series of tests to demonstrate their 
functionality and interoperability with the Ballistic 
Missile Defense System (BMDS). 
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Current Status

In September 2009, two STSS demonstration satellites were successfully placed on-orbit. According to the 
program office, the 2 years of launch delays resulted in over $400 million in cost growth. Specifically, STSS 
officials reported that contract costs increased by 40 percent or $385 million, including about $115 million to 
address the various hardware issues that drove the launch delays. In addition, they estimated that vehicle 
integration and launch support payments to NASA increased from $78 million to nearly $100 million.

MDA expects to gain valuable information from the STSS demonstration. The program plans to test STSS 
capabilities, including missile detection and tracking throughout all phases of flight and intercept assessment 
in the context of the BMDS. According to the STSS program office, lessons learned from the STSS satellites 
will inform the design of a Precision Tracking Space System (PTSS) experimental prototype, scheduled to 
launch in 2014. The PTSS will be a new technology development program, separate from STSS, which will 
apply lessons learned from the STSS demonstration and its own prototype to make decisions regarding a 
future satellite constellation.

While the STSS program sustained personnel cuts, creating a knowledge and expertise gap, program officials 
reported they have filled most open positions and that the Air Force has committed to fully staffing the 
program. According to the program office, maintaining these personnel levels is important for ensuring that 
all the analysis and data collection functions are resourced. The STSS program also incurred significant 
funding cuts in fiscal year 2009 and anticipates additional cuts in fiscal year 2010. Although program officials 
explained that they were able to maintain continuous, around-the-clock satellite operations, they reduced 
STSS software upgrade development efforts and system engineering support, and terminated all technology 
risk-reduction efforts. According to the program office these cuts may delay the achievement of several STSS 
BMDS-level interoperability objectives.

Funding, Fiscal Years 2010-2013: RDT&E $472 million

Next Major Program Event: NA 

Program Office Comments: The program office stated that STSS will provide risk-reduction data collection 
for future space-based sensor development, provide the necessary data to validate MDA space sensor models 
and simulations, and support functional demonstrations of the future operational integrated space 
architecture. The program also provided technical comments, which were incorporated as appropriate.
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Common Name:  C-27J 
C-27J
The Air Force’s C-27J Spartan is a mid-range, 
multifunctional aircraft. Its primary mission is to 
provide on-demand transport of time-sensitive, 
mission-critical supplies and key personnel to 
forward-deployed Army units, including those in 
remote and austere locations. Its mission also 
includes casualty evacuation, airdrop, troop 
transport, aerial sustainment, and homeland 
security. The aircraft is capable of carrying up-
armored High Mobility Multipurpose Wheeled 
Vehicles and heavy, dense loads such as aircraft 
engines and ammunition. 
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Current Status 

Initially designated the Joint Cargo Aircraft, the C-27J program began in late 2005 when the Under Secretary 
(Acquisition, Technology and Logistics) directed the Army and Air Force to merge their intratheater airlift 
requirements. In June 2007, a joint Army / Air Force source selection team selected the commercial-off-the-
shelf C-27J as the Joint Cargo Aircraft in a full and open competition, and awarded a firm-fixed price contract 
to L-3 Communications Integrated Systems. The program entered DOD’s acquisition cycle at Milestone C 
(low-rate initial production) since it involved the procurement of a commercial aircraft. 

In fiscal year 2009, a DOD Resource Management Decision transferred responsibility for the program and the 
Army’s time-sensitive / mission-critical resupply mission to the Air Force. As part of this restructuring, 
planned program quantities were reduced by approximately 51 percent, from 78 to 38 aircraft. Army orders 
constitute 13 of the 38 aircraft. These aircraft—2 of which have already been delivered—will be transferred 
to the Air Force. Air Force procurements under the program are expected to end in fiscal year 2012. The 
services have developed an event-driven plan to transition programmatic and functional responsibilities, 
such as contracting, engineering, and logistics, to the Air Force throughout fiscal year 2010. Additionally, the 
Army and Air Force have drafted a concept of employment describing how they will operate together 
providing tactical airlift for the Army to transport time-sensitive, mission-critical equipment, supplies, and 
personnel.

Funding, Fiscal Years 2006-2015: 

RDT&E: $118.5 million
Procurement: $1,705.3 million
Quantity: 38 

Next Major Program Event:  Initial operational capability, November 2010 

Program Office Comments: The program office concurred with this assessment and provided technical 
comments, which were incorporated where appropriate. 
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Common Name:  CIRCM 
Common Infrared Countermeasures (CIRCM)
The Army’s CIRCM will be used with the Common 
Missile Warning System, and a countermeasure 
dispenser capable of loading and employing 
expendables, such as flares and chaff, to defend U.S. 
aircraft from advanced infrared-guided missiles. 
CIRCM is one of three subprograms that make up 
the Advanced Threat Infrared Counter 
Measures/Common Missile Warning System 
(ATIRCM / CMWS) major defense acquisition 
program. CIRCM will provide development of laser-
based countermeasure systems for all rotary-wing 
and tilt-rotor aircraft across DOD. S
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Current Status

In June 2009 the Army received approval to award contracts to five contractors to provide systems for 
testing.  According to a program official, these tests are complete and are being used to determine the 
performance and maturity of the competing systems. The Army has conducted a system-level preliminary 
design review for the CIRCM program.  According to DOD, these contracts will five satisfy the requirement 
for competitive prototyping prior to the planned start of engineering and manufacturing development. 
According to a program official, the results of the Army competitive testing will be presented to Army and 
OSD leadership in February 2010 to discuss the acquisition path forward. The EMD contract award date will 
be determined after the Army and OSD’s overarching integrated product teams meet—scheduled for 
February 2010. 

The CIRCM program began when the Under Secretary of Defense for Acquisition, Technology and Logistics 
supported the Army’s decision to restructure the ATIRCM/CMWS program and directed the Army to establish 
subprograms in April 2009. The Under Secretary determined that aircraft survivability equipment 
development needed better coordination of service efforts, more emphasis on competitive prototyping, and a 
greater focus on reducing ownership cost by increasing reliability. The Under Secretary allowed CMWS to 
remain in full-rate production, but limited ATIRCM to fielding an interim laser jammer capability for CH-47 
helicopters in use in Afghanistan and Iraq. This interim laser jammer capability will satisfy a Quick Reaction 
Capability need approved by the Army in September 2008.  According to a program official, the ATIRCM first 
unit equipped was scheduled for September 2009; however, it was delayed until November 2009 to allow for 
testing with representative units prior to fielding.

Funding, Fiscal Years 2009-2010: RDT&E $238.820 million for ATIRCM, CMWS, and CIRCM 

Next Major Program Event:  Technology Development start, TBD

Program Office Comments:  In commenting on a draft of this assessment, the Army provided technical 
comments, which were incorporated where appropriate.
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Common Name:  F-22A Raptor 
F-22A Raptor
The Air Force’s F-22A, originally planned to be an air 
superiority fighter, will have an expanded air-to-
ground attack capability. It was designed with 
advanced features, such as stealth characteristics 
and supercruise, to make it less detectable and 
capable of higher speeds. The Air Force established 
the F-22A modernization and improvement program 
in 2003 to add enhanced air-to-ground, information 
warfare, reconnaissance, and other capabilities and 
to improve the reliability and maintainability of the 
aircraft.
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Current Status

In April 2009, the Secretary of Defense announced that F-22A production would end at 187 aircraft. The Air 
Force has accepted delivery of 154 aircraft. The total cost to shutdown the F-22A production line has not 
been determined.

As currently planned, the F-22A will be delivered in three configurations—global strike initial enhanced, 
global strike basic, and ground global strike enhanced. The Air Force originally planned to complete 
development of enhanced F-22A capabilities in 2010. Due to schedule delays, funding cuts, and requirement 
changes, the schedule has slipped 3 years. The Air Force has fielded and flight tested the first of four planned 
increments of the modernization program. The second major increment (3.1) is currently undergoing flight 
testing and is scheduled to start follow-on test and evaluation in 2010. One of the major capabilities included 
in increment 3.1 is the APG-77 Synthetic Aperture Radar (SAR). The SAR radar is critical to giving the F-22A 
the ability to identify and target enemy ground defenses. The Air Force has only tested this radar on a flying 
test bed aircraft. The SAR radar will not be operationally tested on the F-22A aircraft until late 2010. The third 
increment of the modernization program (3.2) is currently in the requirements and analysis phase. During this 
phase, three new requirements were added to increment 3.2—the multi-functional advanced data link, 
electronic protection, and combat identification. The critical technologies that support these requirements 
are not mature and prototypes have yet to be demonstrated in a relevant environment. In total, the program 
has obligated over $3 billion for the F-22 modernization and reliability improvement program.

Funding, Fiscal Years 2010-2013: RDT&E $1,674.5 million; Procurement $1,051.1 million

Next Major Program Event:  Initiation of follow-on test and evaluation for increment 3.1, 2010

Program Office Comments:  The F-22A program office provided technical comments on a draft of this 
assessment, which were incorporated as appropriate.
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Common Name:  FCS 
Future Combat System (FCS)
Until it was significantly restructured, the Army’s 
FCS was the centerpiece of Army plans to transition 
to a lighter, more agile, and more capable combat 
force. The FCS program consisted of an integrated 
family of advanced, networked combat and 
sustainment systems; unmanned ground and air 
systems; and unattended sensors and munitions. 
FCS featured 14 major systems and other enabling 
systems along with an overarching network for 
information superiority and survivability.
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Current Status

In April 2009, the Secretary of Defense announced plans to significantly restructure the FCS Brigade Combat 
Team (BCT) acquisition program. In the restructure, the Army terminated the manned ground vehicle 
development and abandoned its plans to field separate FCS BCTs. In a statement explaining his decision, the 
Secretary noted that the FCS vehicles did not adequately reflect the lessons of counterinsurgency and close-
quarters combat in Iraq and Afghanistan. Furthermore, he stated that he was troubled by the terms of the FCS 
contract, in particular its very unattractive fee structure that gave the government little leverage to promote 
cost efficiency. At this time, the costs to terminate vehicle development are unknown. The Army is also 
negotiating the content and terms for the revised contract to develop the remaining items from the FCS 
program. The Office of Management and Budget estimates that net savings from terminating the ground 
vehicles, even after a replacement program has begun, could be $22.9 billion through fiscal year 2015.

In June 2009, the Under Secretary of Defense for Acquisition, Technology and Logistics signed an acquisition 
decision memorandum that instructed the Army to transition to a modernization plan consisting of a number 
of integrated acquisition programs: one to produce and field the first seven infantry BCT unit sets; one or 
more acquisition programs to include, but not limited to, follow-on BCT modernization to develop, produce, 
and field required unmanned systems, sensors, and networking for the remaining combat brigades; one to 
continue development and fielding of incremental ground tactical network capability; and one to develop 
ground combat vehicles. The Army established a task force to carry out some of those instructions and that 
task force has generated, among other things, the preliminary requirements for the ground combat vehicle. 

Funding, Fiscal Years 2009-2013:  TBD

Next Major Program Event: In February 2010, DOD expected to make a materiel development decision for 
the ground combat vehicle program and the Army is proceeding with plans to conduct an analysis of 
alternatives.

Program Office Comments: The program office provided technical comments, which were incorporated 
into this product.
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Common Name:  JAGM 
Joint Air-to-Ground Missile 
JAGM is an Army-led joint program between the 
Army, Navy, and Marine Corps. The missile will be 
air-launched from helicopters and fixed-wing 
aircraft and is designed to target tanks; light 
armored vehicles; missile launchers; command, 
control, and communications vehicles; bunkers; and 
buildings. It is expected to provide line-of-sight and 
beyond line-of sight capabilities and be employed in 
a fire-and-forget mode or a precision attack mode. 
The missile will replace Hellfire, Maverick, and air-
launched TOW missiles.
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Current Status

JAGM was approved to start a 27-month technology development phase in September 2008, and the program 
is implementing DOD’s policy on competitive prototyping. The Army awarded fixed-price incentive contracts 
to Lockheed Martin and Raytheon for the technology development effort, which will culminate with flight 
tests of competing prototypes. The Army will select one of the contractors to proceed to engineering and 
manufacturing development. The JAGM program also plans to conduct a preliminary design review in the 
third quarter of fiscal year 2010. The program must also complete a postpreliminary design review 
assessment before it can be certified to enter engineering and manufacturing development.

The JAGM program has identified three critical technologies—a multimode seeker for increased 
countermeasure resistance, boost-sustain propulsion for increased standoff range, and a multipurpose 
warhead for increased lethality. Program officials noted that many of the components of these technologies 
are being used on other missile systems, but they have not been fully integrated into a production missile. 
Program officials expect these technologies to be nearing maturity by the start of system development. To 
mitigate potential schedule and funding risks, the program has identified backup technologies for integration 
that are almost all mature. However, according to the program office, use of these backups could result in 
reduced capability, with the possibility of higher development and production costs, or an increased logistics 
burden or both.

The Army will continue to extend the fielding of Hellfire missiles to meet the needs of the warfighter, while 
the Navy will rely on both Maverick and Hellfire missiles until JAGM becomes available. 

Estimated Total Program Cost, Fiscal Years 2008-2027:  $6,385.8 million 

RDT&E: $1,642.2 million

Procurement: $4,743.6 million

Quantities: 33,853

Next Major Program Event:  Milestone B decision, November 2010. Engineering and Manufacturing 
development start, December 2010.

Program Office Comments: The program office made technical corrections, which were incorporated as 
appropriate. It noted that funding numbers are program office estimates and will be updated by the Director, 
Cost Assessment and Program Evaluation, at the Milestone B decision.
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Common Name:  JLTV 
Joint Light Tactical Vehicle (JLTV)
The U.S. Army, Marine Corps, and Special 
Operations Command’s Joint Light Tactical Vehicle 
concept is a family of vehicles that is intended to 
supplement and potentially replace the High-
Mobility Multi-Purpose Wheeled Vehicle. The JLTV 
plans to provide defensive measures covering troops 
while in transport, increase payload, improve the 
logistics footprint, and reduce soldier workload 
associated with system operation and field 
maintenance activities. JLTV also expects to reduce 
life cycle costs through commonality at the 
subassembly and component level. 
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Current Status

In December 2007, the Undersecretary of Defense for Acquisition, Technology and Logistics directed the 
Army to begin a 27-month technology development phase for the JLTV program with the goal of reducing 
risks prior to and shortening the length of system development. As part of the technology development phase, 
the JLTV program is implementing DOD’s policy to develop competitive prototypes, demonstrate critical 
technologies in a relevant environment, and conduct a preliminary design review before entering into 
engineering and manufacturing development. In October 2008, the Army awarded technology development 
contracts to BAE Systems Land & Armaments, Ground Systems Division; General Tactical Vehicles, a joint 
venture of General Dynamics Land Systems and AM General; and Lockheed Martin Systems Integration. The 
Army plans to prototype and test 4 of the 10 configurations of JLTV during the technology development 
phase. In addition, each contractor will complete designs for the entire family of vehicles. The JLTV program 
completed preliminary design reviews during the summer of 2009. Critical design reviews are planned for 
early fiscal year 2010.

At the conclusion of the technology development phase, the Army plans to hold a full and open competition 
and award two engineering and manufacturing development contracts. Following development, one of these 
two contractors will be selected for the production phase. If approved by the milestone decision authority, 
the program could begin low-rate initial production on selected JLTV configurations immediately following 
the technology development phase. 

Funding, Fiscal Years 2008-2010: RDT&E $306.68 million (Army—$163.44 million; USMC—$143.24 
million)

Next Major Program Event: Engineering and manufacturing development start, fourth quarter fiscal year 
2011

Program Office Comments: In commenting on a draft of this assessment, program officials stated that JLTV 
will restore transportability and overcome the current imbalance in protection, payload, and performance 
found in the existing tactical vehicle fleet. Modernizing the tactical vehicle fleet with JLTV is necessary to 
provide protected, sustained, and networked mobility for Army and Marine Corps personnel and equipment 
on the battlefield.
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Common Name:  KW 
Kiowa Warrior (KW)
The Army’s OH-58D Kiowa Warrior is a two-seat, 
single-engine, observation, scout/attack helicopter. 
The helicopter operates autonomously at standoff 
ranges providing armed reconnaissance, command 
and control, and target acquisition for other airborne 
weapons platforms in day, night, and adverse-
weather conditions. We assessed the cockpit and 
sensor upgrade program that is part of a larger 
modification effort designed to extend the life of the 
Kiowa Warrior and address issues with 
interoperability, survivability, and sustainability.
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Current Status

The Kiowa Warrior Cockpit and Sensor Upgrade program is part of an ongoing Operational Service Extension 
Program designed to extend the life of the fleet through 2025. The Army approved the program’s entry into 
the technology development phase in May 2009 in preparation for a development start decision in the fourth 
quarter of 2010. The program includes upgrades to improve the cockpit, performance, reliability, 
sustainability, survivability, communications, and lethality of the helicopter. For example, improvements to 
the cockpit include an improved master control processor, color displays, and independent mapping 
channels. The Army plans to upgrade the cockpit and sensors for the entire fleet of 368 Kiowa Warriors.  

The Kiowa Warrior Cockpit and Sensor Upgrade program has identified 10 critical technologies and is 
working to mature these technologies prior to the start of system development in the fourth quarter of 2010. 
Preliminary internal Army analysis indicate that all critical technologies may not be mature by the 
development decision, which puts the program at risk for cost growth and schedule delays. DOD regulations 
require that all critical technologies be demonstrated in a relevant environment prior to the start of system 
development. The Army has identified backup technologies for some but not all of the identified critical 
technologies and is addressing all critical technologies as part of its overall Technology Development 
Strategy.

Funding, Fiscal Years 2010-2014: RDT&E $732.3 million.  

Next Major Program Event: System development start, fourth quarter 2010

Program Office Comments: A technology readiness assessment will be contained in the Acquisition 
Strategy Report not available until after Milestone B is completed (4Q10).  A cursory, program-internal 
analysis did not adhere to strict guidelines expected by the DOD Technology Readiness Assessment 
Guidebook (May 2005) and did not include key inputs from industry and government sources. 
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Common Name:  OCX 
Next Generation GPS Control Segment (OCX)
The Air Force’s next generation GPS control 
segment (OCX) will provide command, control, and 
mission support for the GPS Block II and III 
satellites. OCX is expected to assure reliable and 
secure delivery of position and timing signals to 
serve the evolving needs of GPS military and civilian 
users. The Air Force plans to develop OCX in four 
blocks using an incremental approach to deliver 
upgrades as they become available. The first block 
will provide mission operations for GPS Block II and 
Block III satellites.
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The GPS OCX program is in the technology development phase. In November 2007, the Air Force awarded 
contracts to Raytheon and Northrop Grumman for concept development, including prototyping activities. In 
February 2009, these contracts were modified to include further risk-reduction activities. DOD was originally 
scheduled to review the GPS OCX program for entry into the engineering and manufacturing development 
phase in April 2009; however, according to program officials, that review has been rescheduled for the fall of 
2010 to allow the program to hold a preliminary design review, which is now statutorily required to be held 
before a program enters the engineering and manufacturing development phase. According to the program 
office, the GPS OCX’s 14 critical technologies are mature—another requirement for entry into engineering 
and manufacturing development.

To increase confidence in the schedule for delivering OCX, the GPS Wing added 16 months of development 
time to the effort, which means that OCX would not be fielded in time for the May 2014 launch of the first 
GPS IIIA satellite.  As currently planned, OCX is scheduled to be delivered in August 2015.  To address this 
issue, the GPS Wing is considering funding a parallel effort to command and control the GPS IIIA satellites in 
case OCX is delivered late.  However, the GPS Wing currently predicts that the GPS IIIA satellite launches 
could begin as late as May 2016 without disrupting GPS service. 

There are several areas that pose risks for the program and could affect the schedule, including information 
assurance certification and space and ground segment integration. 

The Air Force’s fiscal year 2010 OCX budget request totaled over $389.7 million for activities that include 
engineering studies and analyses, architecture engineering studies, trade studies, technology needs 
forecasting, systems engineering, systems development, and test and evaluation efforts.

Funding, Fiscal Years 2010-2015: RDT&E $1,526.3 million, Procurement $115.6 million

Next Major Program Event:  Engineering and manufacturing development start, fall 2010

Program Office Comments:   According to the GPS Wing, OCX will also provide control of new modernized 
signals for civil users (including safety-of-life applications), secure military signals, and the ability to control 
signal power to counter enemy jamming threats. Risks associated with information assurance certification 
and space and ground segment integration are considered normal activities and are addressed as part of the 
GPS Wing’s baseline process.  
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Common Name:  SBSD 
Ohio-Class Replacement / Sea Based Strategic Deterrent (SBSD)
The Navy’s Ohio-class Replacement will replace 
Ohio-class Ballistic Missile Submarines (SSBN) as 
they begin to retire in 2027. The Navy began 
research and development for the future submarine 
in order to avoid a gap in the provision of sea-based 
nuclear deterrence between Ohio-class retirement 
and production of a replacement. The Navy is 
working jointly with the United Kingdom to develop 
a common missile compartment for installation on 
both the Ohio-class Replacement and the United 
Kingdom’s replacement for the Vanguard SSBN.
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The Ohio-class Replacement program is conducting activities leading to entry into the technology 
development phase in the third quarter of fiscal year 2010. The Joint Requirements Oversight Council 
approved the Initial Capabilities Document for a Sea Based Strategic Deterrent (SBSD) in June 2008. The 
Navy recently completed an analysis of alternatives to study potential ship forms and configurations to 
inform how to best fulfill mission requirements. The Navy is planning for departmental approval of its 
proposed alternative by the third quarter of fiscal year 2010. According to program officials, the Navy began 
concept design in fiscal year 2010 to support construction beginning in fiscal year 2019. The Navy Fiscal Year 
2009 Long Range Shipbuilding Plan includes 12 Ohio-class Replacement SSBNs. 

According to the Navy, in February 2008, the United States and United Kingdom began a joint effort to design 
a common missile compartment. This effort includes the participation of government officials from both 
countries, as well as industry officials from Electric Boat Corporation and BAE Systems. To date, the United 
Kingdom has provided a larger share of funding for this effort, totaling just over $200 million in fiscal years 
2008 and 2009. Navy officials told us that Congress approved $495 million for the program in fiscal year 2010. 
The majority of this funding will support the design of the missile compartment, while about $100 million 
supports design and feasibility studies for a new reactor plant.

Funding:  $13.2 million in fiscal year 2009, $495 million in fiscal year 2010

Next Major Program Event:  Entry into the technology development phase in FY 2010

Program Office Comments:  The Ohio-class Replacement Program Office generally concurs with the GAO 
assessment. Efforts to date have focused on development of a common missile compartment for use in the 
Ohio-class Replacement SSBN and the UK’s successor to the existing Vanguard SSBNs.
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Common Name:  3GIRS 
Third Generation Infrared Surveillance (3GIRS)
The Air Force’s Third Generation Infrared 
Surveillance (3GIRS) is focusing on developing wide 
field of view (WFOV) earth staring capabilities, 
including WFOV infrared sensors and algorithms, for 
space-based infrared surveillance systems. The 
WFOV technology features a full-earth continuous 
staring sensor that is expected to enable the use of a 
smaller, lighter, and simpler payload and improve 
missile detection and warning times for future 
missile warning systems.
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The 3GIRS program is currently developing technologies and has not identified a potential preliminary design 
start date. The program has taken steps to develop key product knowledge including contracting for 
competitive prototypes and conducting early subsystem testing. Two sensor prototypes have been delivered, 
a ground algorithm development laboratory has been established, and a quarter-earth staring sensor payload 
is scheduled to be delivered in April 2010. This payload—the commercially hosted infrared payload—is 
expected to be flown and tested on a commercial satellite in the second quarter of fiscal year 2011. According 
to program officials, two of the program’s four critical technologies are currently mature and two are 
immature having only been tested in a lab environment.  

3GIRS began in 2006 as the Alternative Infrared Satellite System. DOD expected the program to serve as a 
potential alternative to the third SBIRS geosynchronous earth orbit satellite. In August 2007, the milestone 
decision authority determined the SBIRS program had made substantial progress and directed the now 
3GIRS program to refocus its efforts on technology maturation and risk reduction for the next generation of 
space-based infrared systems. The 3GIRS program had been on a path towards becoming a major defense 
acquisition program but the Air Force is now focusing 3GIRS on technology maturation for augmentation to 
the Space-Based Infrared System (SBIRS) and future missile warning systems. 3GIRS officials stated that the 
Air Force is currently working to identify critical issues, such as needed capabilities, and may conduct an 
analysis of alternatives this summer. Decisions in these areas can heavily influence total system life cycle 
costs. 

Funding, Fiscal Years 2010-2012:  RDT&E $107.6 million 

Next Major Program Event:  Launch of commercially hosted infrared payload in 2011

Program office comments:  In commenting on a draft of this report, the Air Force noted that fiscal year 
2011 funding for 3GIRS as a stand alone effort was not requested. Instead, some work will continue under the 
SBIRS program. The Air Force also provided technical comments, which were incorporated as appropriate.
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Agency Comments and 
Our Evaluation

DOD provided written comments on a draft of this report. The comments 
are reprinted in appendix II. In those comments, DOD stated it was 
encouraged that the report cited the progress made by DOD in improving 
its acquisition programs and processes and agreed that factors we 
highlight, such as early systems engineering reviews and high technology 
readiness, are fundamental to containing cost growth. However, DOD 
continues to disagree with our long-established best practice standard for 
technology maturity. Our assessment notes the difference between our 
criteria and the standard for technology maturity contained in statute, 
while also acknowledging the significant increase in the technology 
maturity of newer programs entering system development. We also 
received technical comments from DOD, which have been addressed in the 
report, as appropriate.

We are sending copies of this report to the Secretary of Defense; the 
Secretaries of the Army, Navy, and Air Force; and the Director of the Office 
of Management and Budget. In addition, the report will be made available 
at no charge on the GAO Web site at http://www.gao.gov.

If you or your staff have any questions concerning this report, please 
contact me at (202) 512-4841. Contact points for our offices of 
Congressional Relations and Public Affairs may be found on the last page 
of this report. Staff members making key contributions to this report are 
listed in appendix IV.

Michael J. Sullivan 
Director, Acquisition and Sourcing Management
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AppendixesScope and Methodology Appendix I
This report contains observations on the Department of Defense’s (DOD) 
efforts to manage its fiscal year 2009 major defense acquisition program 
portfolio. To develop these observations, we obtained and analyzed 
documentation related to DOD’s fiscal year 2010 budget request, focusing 
on the Secretary of Defense’s recommendations to cancel or curtail a 
number of weapon programs. Using data and information obtained from 
individual programs, we evaluated the effect of the Secretary of Defense’s 
recommendations and identified future plans and requirements related to 
the cancelled programs.

We also collected and analyzed data on the composition of DOD’s major 
defense acquisition program portfolio. To determine changes in that 
portfolio, we compared DOD’s fiscal year 2009 major defense acquisition 
programs list, dated June 2009, with the list of programs that issued 
Selected Acquisition Reports in December 2007. To assess the cost effect of 
changes to the major defense acquisition portfolio, we first calculated the 
estimated total cost of the 18 programs entering the portfolio using data 
from program documents, specifically acquisition program baselines. We 
did not obtain cost data on 5 of the 18 programs because they did not have 
an approved acquisition program baseline, so this amount is understated. 
To calculate the estimated total cost of the 12 programs exiting the 
portfolio, we used current cost estimates from December 2007 Selected 
Acquisition Reports. We also calculated the total cost growth attributable 
to these programs by comparing their first full estimates to the current 
estimate in December 2007 Selected Acquisition Reports. We excluded the 
Army’s Future Combat System from our analysis of the portfolio changes 
since it appeared on DOD’s fiscal year 2009 major defense acquisition 
program list, despite its June 2009 termination. However, because of its 
significance, we included its total estimated cost and cost growth since its 
first estimate in our discussion. The net cost effect of the Future Combat 
System termination is unknown since the Army plans to start several new 
programs to deliver some of the same or similar capabilities.

Our ability to analyze the overall cost and schedule performance of DOD’s 
fiscal year 2009 major defense acquisition program portfolio was limited 
because DOD did not prepare timely Selected Acquisition Reports that 
reflected the Secretary of Defense’s proposed changes to weapon programs 
in the fiscal year 2010 budget. DOD did not provide another source of 
reliable data for us to use for this analysis. DOD prepared limited Selected 
Acquisition Reports for 85 of 102 major defense acquisition programs by 
November 2009, 6 months after the budget was submitted. Four programs 
prepared a baseline Selected Acquisition Report or a Selected Acquisition 
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Report following a breach of the applicable statutory threshold—
commonly referred to as a Nunn-McCurdy unit cost breach;1 one program 
was designated a major acquisition information system program; and 12 
programs that were either new major defense acquisition programs or 
programs that were being restructed did not prepare any Selected 
Acquisition Reports. The data in the limited Selected Acquisition Reports 
were not complete. Program costs were not updated from December 2007 
Selected Acquisition Reports, except to reflect changes in the funding 
received in fiscal year 2009 and funding requested in fiscal year 2010. 
According to DOD, the rest of the cost data on programs could not be 
updated because the fiscal year 2011–2015 Future Years Defense Program 
was not complete. As a result, the limited Selected Acquisition Reports 
were not suitable for an overall analysis of the cost and schedule 
performance of DOD’s fiscal year 2009 major defense acquisition program 
portfolio.

With the exception of the budget dollars reported in table 1, all cost data in 
this report are in fiscal year 2010 dollars. We converted cost information to 
fiscal year 2010 dollars using conversion factors from the DOD 
Comptroller’s National Defense Budget Estimates for Fiscal Year 2010 
(Table 5-9). Through discussions with DOD officials responsible for this 
data and confirming selected data with program offices we determined that 
the data and information were sufficiently reliable for our purposes.

Analysis of Selected 
DOD Programs Using 
Knowledge-Based 
Criteria

In total, this report presents information on 70 weapon programs. A table 
listing these programs is found in appendix IV. Out of these programs, 57 
programs are captured in a two-page format discussing technology, design, 
and manufacturing knowledge obtained and other program issues. The 
remaining 13 programs are described in a one-page format that describes 
their current status. We chose these programs based on their estimated 
cost, stage in the acquisition process, and congressional interest. To obtain 
cost, schedule, technology, design, and manufacturing information from 
the programs, as well as information on other program factors such as 
requirements changes, configuration steering board activities, software 
development, and program office staffing, we asked 57 programs to 
complete two data collection instruments. We received responses from all 
57 programs to the cost, schedule, and technology, design, and 

110 U.S.C. § 2433.
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manufacturing instrument and responses from 56 programs to the data 
collection instrument related to other program factors.

Our analysis of how well programs are adhering to a knowledge-based 
acquisition approach focuses on a subset of 42 nonshipbuilding major 
defense acquisition programs from DOD’s fiscal year 2009 portfolio that are 
primarily in development or the early stages of production. The 28 
programs that are not included in this analysis either do not have 
acquisition milestones that line up with development start, critical design 
review, and production start or lack key data on technology, design, and 
production necessary to assess them against our knowledge-based 
acquisition criteria at this point in time.2

To assess knowledge attainment of programs at critical decision points 
(system development start, critical design review, and production start), we 
collected data about their knowledge levels at each point. The data were 
collected from 42 program offices as of January 2010 (additional 
information on product knowledge is found in the product knowledge 
assessment section of this appendix). Programs in our assessment were in 
various stages of the acquisition cycle, and not all of the programs provided 
knowledge information for each point. Programs were not included in our 
assessments if relevant decision or knowledge point data were not 
available. For each decision point, we summarized knowledge attainment 
as the number of programs with data that achieved that knowledge point. 
Twenty-nine programs provided data on technology maturity at 
development start, 28 programs provided data on design stability at their 
critical design review, and 7 programs provided data on production 
processes in control at production start. Our analysis of knowledge 
attained at each key point also includes other factors that we have 
previously identified as being key to a knowledge-based acquisition 
approach, including holding systems design reviews early in development, 
testing an integrated prototype prior to the design review, and testing a 
production representative prototype prior to making a production decision.

2The 28 programs in our assessment that are not covered in this analysis include: 10 pre-
major defense acquisition programs, 6 Missile Defense Agency elements, 5 shipbuilding 
major defense acquisition programs, 3 components or subprograms within major defense 
acquisition programs, 2 programs that have been terminated or are ending, 1 major defense 
acquisition program that is based on a commercially-derived aircraft, and 1 acquisition 
category II program. An acquisition category II program is defined as a program that does 
not meet the criteria for an acquisition category I program and is estimated to require 
eventual total RDT&E expenditures of more than $140 million or procurement expenditures 
of more than $660 million in fiscal year 2000 constant dollars.
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We did not validate the data provided by the program offices, but reviewed 
the data and performed various checks to determine that they were reliable 
enough for our purposes. Where we discovered discrepancies, we clarified 
the data accordingly. In all but one of these areas, our potential group of 
respondents includes 46 major defense acquisition programs, including 
ships. The number of programs that responded to each of our questions 
varies. For our analysis of requirements changes, we obtained and analyzed 
information from 42 programs about the number and effect of requirements 
changes since development start. For our analysis of software 
development, we obtained and analyzed information from 42 programs 
related to the number of software lines of code expected in the final system 
at development start and currently, and the percentages of software defects 
contained in-phase and in subsequent phases. Finally, we analyzed 
information related to program office staffing from 50 programs, including 
46 major defense acquisition programs and 4 Missile Defense Agency 
elements, on the number of military personnel, civilian government 
employees, support contractors, and Federally Funded Research and 
Development Centers and university-affiliated employees working in the 
following functions: program management, business related functions, 
contracting, engineering and technical support, administrative support, and 
other functions.

To determine how DOD has begun to implement acquisition reform, we 
obtained and analyzed the revised DOD 5000.02 acquisition instruction and 
the Weapon Systems Acquisition Reform Act of 2009. We also analyzed the 
pre-major defense acquisition programs in our assessment to determine 
how they were implementing requirements for competitive prototyping and 
preliminary design reviews. We also analyzed questionnaire responses from 
45 programs on configuration steering boards.

Finally, we relied on GAO’s body of work examining DOD acquisition 
issues over the years. In recent years, we have issued reports that have 
identified systemic problems with major weapon systems acquisitions and 
we have made recommendations to DOD on ways to improve how it 
acquires major weapon systems. These reports cover contracting, program 
management, acquisition policy, cost estimating, budgeting, and 
requirements development. We have also issued many detailed reports 
evaluating specific weapon systems, such as aircraft programs, ships, 
communication systems, satellites, missile defense systems, and future 
combat systems. Finally, we used information from numerous GAO 
products that examine how commercial best practices can improve 
outcomes for DOD programs. This work has shown that valuable lessons 
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can be learned from the commercial sector and can be applied to the 
development of weapon systems.

System Profile Data on 
Each Individual Two-
Page Assessment

Over the past several years, DOD has revised policies governing weapon 
system acquisitions and changed the terminology used for major 
acquisition events. To make DOD’s acquisition terminology more consistent 
across the 70 program assessments, we standardized the terminology for 
key program events. For most individual programs in our assessment, 
“development start” refers to the initiation of an acquisition program as 
well as the start of engineering and manufacturing development. This 
coincides with DOD’s Milestone B. A few programs in our assessment 
(mostly programs that began before 2001) have a separate “program start” 
date, which begins a pre-system development phase for program definition 
and risk reduction activities. This “program start” date generally coincides 
with DOD’s old terminology for Milestone I, followed by a “development 
start” date, either DOD’s old Milestone II or new Milestone B depending on 
when the program began system development. The “production decision” 
generally refers to the decision to enter the production and deployment 
phase, typically with low-rate initial production. The “initial capability” 
refers to the initial operational capability—sometimes called first unit 
equipped or required asset availability. For shipbuilding programs, the 
schedule of key program events in relation to acquisition milestones varies 
for each program. Our work on shipbuilding best practices has identified 
the detailed design and construction contract award and the start of lead 
ship fabrication as the points in the acquisition process roughly equivalent 
to development start and design review for other programs. For MDA 
programs that do not follow the standard DOD acquisition model but 
instead develop systems’ capabilities incrementally, we identify the key 
technology development efforts that lead to an initial capability.

For each program we assessed in a two-page format, we present cost, 
schedule and quantity data at the program’s first full estimate, generally 
Milestone B, and an estimate from the program office reflecting 2009 data 
where it was available. Since DOD did not produce Selected Acquisition 
Reports for 2009, changes in cost, quantities, and cycle time are based on 
data obtained from program offices prepared in accordance with directions 
from DOD. According to those directions, program cost data are based on 
information contained in the December 2007 Selected Acquisition Reports 
adjusted to reflect funding appropriated in fiscal year 2009 and funding 
requested in fiscal year 2010. Where necessary, we resolved discrepancies 
in this data with program offices to ensure its reliability. If current data 
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were not available we show that the data were not assessed or are to be 
determined. For systems that have not yet started system development, we 
provided funding through the future years defense program. For MDA 
systems, for which a baseline was not available, we do not present a 
comparison.

For each program we assessed, all cost information is presented in fiscal 
year 2010 dollars using Office of the Secretary of Defense-approved 
deflators to eliminate the effects of inflation. We have depicted only the 
program’s main elements of acquisition cost—research and development 
and procurement. However, the total programs cost also include military 
construction and acquisition operation and maintenance costs. Because of 
rounding and these additional costs, in some situations, total cost may not 
match the exact sum of the research and development and procurement 
costs. The program unit costs are calculated by dividing the total program 
cost by the total quantities planned. In some instances, the data were not 
applicable, and we annotate this by using the term “NA.” The quantities 
listed refer to total quantities, including both procurement and 
development quantities.

The schedule assessment for each program is based on acquisition cycle 
time, defined as the number of months between program start and the 
achievement of initial operational capability or an equivalent fielding date. 
In some instances the data were not yet available, and we annotate this by 
using the term “TBD” or noting that the information is classified.

The information presented on the “funding needed to complete” is from 
fiscal year 2010 through completion and, unless otherwise noted, draws on 
information from the program office. In some instances, the data were not 
available, and we annotate this by the term “to be determined” (TBD) or 
“not applicable” (NA). The quantities listed refer only to procurement 
quantities. Satellite programs, in particular, produce a large percentage of 
their total operations units as development quantities, which are not 
included in the quantity figure.

The intent of these comparisons is to provide an aggregate, or overall, 
picture of a program’s history.  These assessments represent the sum of the 
federal government’s actions on a program not just those of the program 
manager and the contractor. DOD does a number of detailed analyses of 
changes that attempt to link specific changes with triggering events or 
causes. Our analysis does not attempt to make such detailed distinctions.
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Product Knowledge 
Data on Individual 
Two-Page Assessments

To assess the product development knowledge of each program at key 
points in development, we submitted a data collection instrument to 57 
program offices. We received responses from all 57 programs; however, not 
every program had responses to each element of the data collection 
instrument. The results are graphically depicted in each two-page 
assessment. We also reviewed pertinent program documentation and 
discussed the information presented on the data collection instrument with 
program officials as necessary.

To assess technology maturity, we asked program officials to apply a tool, 
referred to as Technology Readiness Levels (TRL), for our analysis. The 
National Aeronautics and Space Administration originally developed TRLs, 
and the Army and Air Force science and technology research organizations 
use them to determine when technologies are ready to be handed off from 
science and technology managers to product developers. TRLs are 
measured on a scale from 1 to 9, beginning with paper studies of a 
technology’s feasibility and culminating with a technology fully integrated 
into a completed product. (See app. III for TRL definitions.) Our best 
practices work has shown that a technology readiness level of 7—
demonstration of a technology in a realistic environment—is the level of 
technology maturity that constitutes a low risk for starting a product 
development program. For shipbuilding programs, we have recommended 
that this level of maturity be achieved by the contract award for detailed 
design and construction. In our assessment, the technologies that have 
reached TRL 7, a prototype demonstrated in a realistic environment, are 
referred to as mature or fully mature. Those technologies that have reached 
TRL 6, a prototype demonstrated in a relevant environment, are referred to 
as approaching or nearing maturity and are assessed at attaining 50 percent 
of the desired level of knowledge. Satellite technologies that have achieved 
TRL 6 are assessed as fully mature due to the difficulty of demonstrating 
maturity in a realistic environment—space.

In most cases, we did not validate the program offices’ selection of critical 
technologies or the determination of the demonstrated level of maturity. 
We sought to clarify the TRLs in those cases where information existed that 
raised concerns. If we were to conduct a detailed review, we might adjust 
the critical technologies assessed, their readiness levels demonstrated, or 
both. It was not always possible to reconstruct the technological maturity 
of a weapon system at key decision points after the passage of many years. 
Where practicable, we compared technology assessments provided by the 
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program office to assessments conducted by officials from the Office of the 
Director, Defense Research and Engineering. 

To assess design stability, we asked program officials to provide the 
percentage of engineering drawings completed or projected for completion 
by the design review, the production decision, and as of our current 
assessment. In most cases, we did not verify or validate the percentage of 
engineering drawings provided by the program office. We clarified the 
percentage of drawings completed in those cases where information that 
raised concerns existed. Completed drawings were defined as the number 
of drawings released or deemed releasable to manufacturing that can be 
considered the “build to” drawings. For shipbuilding programs, we asked 
programs officials to provide the percentage of the 3D product model that 
had been completed by the start of lead ship fabrication, and as of our 
current assessment.

To assess production maturity, we asked program officials to identify the 
number of critical manufacturing processes and, where available, to 
quantify the extent of statistical control achieved for those processes. In 
most cases, we did not verify or validate the information provided by the 
program office. We clarified the number of critical manufacturing 
processes and the percentage of statistical process control where 
information existed that raised concerns. We used a standard called the 
Process Capability Index, a process performance measurement that 
quantifies how closely a process is running to its specification limits. The 
index can be translated into an expected product defect rate, and we have 
found it to be a best practice. We sought other data, such as scrap and 
rework trends, in those cases where quantifiable statistical control data 
were unavailable. We do not assess production maturity for shipbuilding 
programs.

Although the knowledge points provide excellent indicators of potential 
risks, by themselves they do not cover all elements of risk that a program 
encounters during development, such as funding instability. Our detailed 
reviews on individual systems normally provide a more comprehensive 
assessment of risk elements.

We conducted this performance audit from August 2009 to March 2010 in 
accordance with generally accepted government auditing standards.  Those 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives.  We believe that the evidence 
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obtained provides a reasonable basis for our findings based on our audit 
objectives.
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Comments from the Department of Defense Appendix II
Note: Page numbers in 
the draft report may differ 
from those in this report.
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Technology Readiness Levels Appendix III
 

Technology 
readiness level Description Hardware/software

Demonstration 
environment

1. Basic principles 
observed and 
reported

Lowest level of technology readiness.  Scientific 
research begins to be translated into applied 
research and development. Examples might 
include paper studies of a technology’s basic 
properties

None (paper studies and 
analysis)

None

2. Technology 
concept and/or 
application formulated

Invention begins.  Once basic principles are 
observed, practical applications can be invented.  
The application is speculative and there is no 
proof or detailed analysis to support the 
assumption.  Examples are still limited to paper 
studies.

None (paper studies and 
analysis)

None

3. Analytical and 
experimental critical 
function and/or 
characteristic proof of 
concept

Active research and development is initiated. This 
includes analytical studies and laboratory studies 
to physically validate analytical predictions of 
separate elements of the technology.  Examples 
include components that are not yet integrated or 
representative.    

Analytical studies and 
demonstration of nonscale 
individual components (pieces of 
subsystem)

Lab

4. Component and/or 
breadboard validation 
in laboratory 
environment

Basic technological components are integrated to 
establish that the pieces will work together.  This 
is relatively “low fidelity” compared to the eventual 
system.  Examples include integration of “ad hoc” 
hardware in a laboratory.  

Low-fidelity breadboard. 
Integration of nonscale 
components to show pieces will 
work together.  Not fully 
functional or form or fit but 
representative of technically 
feasible approach suitable for 
flight articles.

Lab

5. Component and/or 
breadboard validation 
in relevant 
environment

Fidelity of breadboard technology increases 
significantly.  The basic technological components 
are integrated with reasonably realistic supporting 
elements so that the technology can be tested in a 
simulated environment.  Examples include “high 
fidelity” laboratory integration of components. 

High-fidelity breadboard.  
Functionally equivalent but not 
necessarily form and/or fit (size 
weight, materials, etc). Should be 
approaching appropriate scale.  
May include integration of several 
components with reasonably 
realistic support 
elements/subsystems to 
demonstrate functionality.

Lab demonstrating 
functionality but not form 
and fit. May include flight 
demonstrating 
breadboard in surrogate 
aircraft.  Technology 
ready for detailed design 
studies.

6. System/subsystem 
model or prototype 
demonstration in a 
relevant environment

Representative model or prototype system, which 
is well beyond the breadboard tested for TRL 5, is 
tested in a relevant environment.   Represents a 
major step up in a technology’s demonstrated 
readiness.  Examples include testing a prototype 
in a high fidelity laboratory environment or in 
simulated realistic environment.

Prototype. Should be very close 
to form, fit and function. Probably 
includes the integration of many 
new components and realistic 
supporting elements/subsystems 
if needed to demonstrate full 
functionality of the subsystem.

High-fidelity lab 
demonstration or 
limited/restricted flight 
demonstration for a 
relevant environment.  
Integration of technology 
is well defined.
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Source: GAO and its analysis of National Aeronautics and Space Administration data.

7. System prototype 
demonstration in a 
realistic environment

Prototype near or at planned operational system.  
Represents a major step up from TRL 6, requiring 
the demonstration of an actual system prototype 
in a realistic environment, such as in an aircraft, 
vehicle or space.  Examples include testing the 
prototype in a test bed aircraft.

Prototype. Should be form, fit and 
function integrated with other key 
supporting elements/subsystems 
to demonstrate full functionality of 
subsystem.

Flight demonstration in 
representative realistic 
environment such as 
flying test bed or 
demonstrator aircraft.  
Technology is well 
substantiated with test 
data.

8. Actual system 
completed and “flight 
qualified” through test 
and demonstration

Technology has been proven to work in its final 
form and under expected conditions. In almost all 
cases, this TRL represents the end of true system 
development.  Examples include developmental 
test and evaluation of the system in its intended 
weapon system to determine if it meets design 
specifications.

Flight-qualified hardware Developmental Test and 
Evaluation (DT&E) in the 
actual system application.

9. Actual system 
“flight proven” through 
successful mission 
operations

Actual application of the technology in its final 
form and under mission conditions, such as those 
encountered in operational test and evaluation.   
In almost all cases, this is the end of the last “bug 
fixing” aspects of true system development.  
Examples include using the system under 
operational mission conditions.

Actual system in final form Operational Test and 
Evaluation (OT&E) in 
operational mission 
conditions.

(Continued From Previous Page)

Technology 
readiness level Description Hardware/software

Demonstration 
environment
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C-130 Avionics Modernization Program (C-
130 AMP)

Lauren M. Heft, Dayna L. Foster

C-5 Reliability Enhancement and 
Reengining Program (C-5 RERP)
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E-2D Advanced Hawkeye (E-2D AHE) Jeffrey L. Hartnett, David Messman

EA-18G Growler Jerry W. Clark, Bonita P. Oden

Expeditionary Fighting Vehicle (EFV) Nicholas C. Alexander, Jenny Hwang
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Beverly A. Breen
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Unmanned Aircraft System (ER / MP)
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Warfighter Information Network-Tactical 
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