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Since 2001, the National Archives 
and Records Administration 
(NARA) has been working to 
acquire the Electronic Records 
Archives (ERA) system. As 
required by law, the agency 
submitted its fiscal year 2007 
expenditure plan to congressional 
appropriations committees, 
seeking the release of $23.4 million 
for the development of the system. 
 
GAO’s objectives in reviewing the 
expenditure plan were to 
(1) determine the extent to which 
the expenditure plan satisfied the 
legislative conditions specified in 
the appropriations act; 
(2) determine the extent to which 
NARA has implemented GAO’s 
prior recommendations; and 
(3) provide any other observations 
about the expenditure plan and the 
ERA acquisition. GAO reviewed the 
expenditure plan and analyzed it 
against the legislative conditions 
and assessed NARA’s progress in 
addressing prior recommendations.  
 
In May 2007, GAO briefed staff of 
the Senate subcommittee and sent 
a copy of the briefing to the House 
and Senate subcommittee staffs. 

What GAO Recommends  

At this time, GAO is making no 
recommendations. However, 
continued agency attention will be 
important to help ensure the 
success of the project. In 
commenting on a draft of this 
report, the Archivist provided an 
update concerning the ERA cost 
and schedule. 

As of May 2007, NARA’s fiscal year 2007 expenditure plan fully satisfied five 
of the six legislative conditions and partially satisfied the remaining 
condition—that ERA conform to the agency’s life cycle methodology. This 
methodology requires, among other things, that the agency develop an 
agencywide risk management plan. The agency developed this plan; however, 
it had not been approved by senior staff and signed by the Archivist of the 
United States. This plan was subsequently approved in July 2007. 
 
NARA implemented all prior GAO recommendations. The agency 
(1) established a baseline and target architecture, a plan to transition from 
the baseline to the target, and an architecture review board; (2) revised four 
of five key acquisition policies and plans to comply with appropriate 
standards; and (3) developed a fiscal year 2007 expenditure plan that  
contains an appropriate level and scope of information needed for the 
Congress to understand its plans and commitments relative to system 
capabilities, benefits, schedules, and costs. 
 
The ERA project experienced schedule delays and cost increases. According 
to NARA’s analysis, the project was about 2 months behind schedule as of 
May 2007. In addition, the contractor projected the estimated cost at 
completion of the initial operating capability (IOC) to be about $570,000 over 
budget. Factors contributing to the delays included low productivity of 
contractor software programmers, difficulties in securing an acceptable 
contract to prepare the site that is to house the system, and problems with 
software integration. Although the contractor took actions to address the 
factors causing these delays and overruns, NARA concluded that the project 
schedule should be revised so that only limited functionality would be 
available by the initial operating capability date of September 7, 2007.  
 
Subsequent to the GAO briefing, NARA officials and the contractor reported 
that the project had experienced additional delays and overruns. Thus, as of 
July 2007, the estimated date for completion of the IOC is delayed to March 
31, 2008. NARA officials and the contractor project the estimated cost at 
completion the initial operating capability to be between $8 and $12 million 
over budget. They are also in the process of negotiating additional mitigating 
actions needed and changes to the project’s cost and schedule.  
 

www.gao.gov/cgi-bin/getrpt?GAO-07-987.
 
To view the full product, including the scope 
and methodology, click on the link above. 
For more information, contact Linda Koontz at 
(202) 512-6240 or koontzl@gao.gov. 

http://www.gao.gov/cgi-bin/getrpt?GAO-07-987
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Washington, D.C. 20548

A
 

 

July 27, 2007 Letter

The Honorable Richard J. Durbin  
Chairman 
The Honorable Sam Brownback 
Ranking Minority Member 
Subcommittee on Financial Services and General Government 
Committee on Appropriations 
United States Senate

The Honorable José E. Serrano  
Chairman 
The Honorable Ralph Regula 
Ranking Minority Member 
Subcommittee on Financial Services and General Government 
Committee on Appropriations 
House of Representatives

As required by law, the National Archives and Records Administration 
(NARA) submitted its fiscal year 2007 expenditure plan in March 2007 to 
congressional appropriations committees, seeking the release of $23.4 
million for the Electronic Records Archives (ERA). ERA is a major 
information system that is intended to preserve and provide access to 
massive volumes and formats of electronic records. ERA is to automate 
NARA’s records management and archiving life cycle, and is to consist of 

• infrastructure elements, including hardware and operating systems;

• business applications that will support the transfer, preservation, 
dissemination, and management of all types of records and the 
preservation of and online access to electronic records; and

• a means for public access via the Internet.

The system is to be deployed in five separate increments. Increment 1 
(known as the initial operating capability) consists of two releases that are 
scheduled to be completed by September 7, 2007.  
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Our objectives in reviewing the plan were to (1) determine whether the 
plan satisfied the conditions specified in the law,1 (2) determine the extent 
to which NARA has implemented our prior recommendations, and (3) 
provide any other observations about the expenditure plan and the ERA 
acquisition. 

In May 2007, we transmitted a copy of our briefing to your staffs and 
briefed staff from the Senate Appropriations Subcommittee on Financial 
Services and General Government on the results of our review. This report 
transmits the materials used at that briefing. The full briefing materials, 
including our scope and methodology, are reprinted as appendix I. In 
summary, we made the following major points:

• As of May 2007, NARA’s fiscal year 2007 expenditure plan satisfied five 
of the six legislative conditions, and partially satisfied the remaining 
condition—that ERA conform to the agency’s life cycle methodology. 
The methodology requires, among other things, that the agency develop 
an agencywide risk management plan. The agency developed this plan; 
however, the plan had not yet been approved by NARA’s senior staff and 
signed by the Archivist of the United States. (This plan was subsequently 
approved in July 2007.)

• NARA had implemented all prior GAO recommendations.  The agency 
(1) completed a baseline and target architecture, completed a plan for 
transitioning from the baseline to the target architecture, and 
established an architecture review board to ensure the use of NARA’s 
enterprise architecture across the agency; (2) revised four of five key 
acquisition policies and plans to comply with the Institute of Electrical 
and Electronic Engineers (IEEE) standards (as of July 2006, the 
remaining plan—the ERA Risk Management Plan—was revised to 
comply with IEEE standards); and (3) developed a fiscal year 2007 
expenditure plan that contains an appropriate level and scope of 

1NARA’s fiscal year 2006 appropriations act, the authority and conditions of which continue 
into fiscal year 2007, mandates that the agency submit an expenditure plan before obligating 
fiscal 2007 funds for the ERA program. The plan must (1) meet the capital planning and 
investment control review requirements established by the Office of Management and 
Budget (OMB), including Circular A-11; (2) comply with NARA’s enterprise architecture; (3) 
conform with NARA’s enterprise life cycle methodology; (4) comply with the acquisition 
rules, requirements, guidelines, and system acquisition management practices of the federal 
government; (5) be approved by NARA and OMB; and (6) be reviewed by GAO. See Pub.L. 
No. 109-115, 119 Stat. 2396, 2486 (Nov. 30, 2005) and Revised Continuing Appropriations 
Resolution for Fiscal Year 2007, Pub. L. No. 110-5, § 2, 121 Stat. 9 (Feb. 15, 2007).
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information needed for the Congress to understand its plans and 
commitments relative to system capabilities, benefits, schedules, and 
costs.

• The ERA project experienced schedule delays and cost increases. 
According to analysis performed by NARA, the project was about 2 
months behind schedule as of May 2007. In addition, the contractor 
projected an estimated cost at completion that was about $570,000 over 
budget. Factors contributing to the delays included low productivity of 
contractor software programmers, difficulties in securing an acceptable 
contract to prepare the site that is to house the system, and problems 
with software integration. Although the contractor took actions to 
address these factors, NARA concluded that the project schedule should 
be revised so that only release 1 and limited functionality from release 2 
would be completed by the initial operating capability date of 
September 7, 2007.2  The remainder of release 2—originally scheduled 
for delivery on September 7—would be delayed until November 6, 2007. 

After we briefed your staffs, NARA and contractor officials reported that 
the project had experienced additional delays and overruns. Thus, as of 
July 2007: 

• The estimated date for completion of initial operating capability (IOC) is 
delayed from November 6, 2007, to March 31, 2008. According to NARA, 
the contractor will (1) begin incremental delivery of three IOC software 
releases on September 28, 2007, and (2) complete the IOC on March 31, 
2008.

• NARA and the contractor project the estimated cost at completion of 
the IOC to be between $8 million and $12 million over budget.

• NARA and the contractor are in the process of negotiating additional 
mitigating actions needed and changes to the project’s cost and 
schedule.

2Release 1 is to provide the hardware, software, and communications needed as a 
foundation for the system. Release 2 is to enable online transfer of electronic records to 
NARA, annual transfers of records, and secure storage of electronic records in original 
formats.
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Agency Comments and 
Our Evaluation

In written comments on a draft of this report, the Archivist of the United 
States stated that he was pleased to note our recognition of the progress 
that NARA has made toward implementing our recommendations. These 
comments are reproduced in appendix II.

The Archivist also provided an update of the efforts concerning ERA 
acquisition cost and schedule. In addressing the ERA schedule, the 
Archivist noted that the contractor planned to begin incremental delivery, 
on September 28, 2007, of functionality leading to an initial operating 
capability that would include release 1 and limited functionality from 
release 2. He also noted that the contractor would deliver the remainder of 
release 2 functionality in the second-quarter of fiscal year 2008. Regarding 
cost, the Archivist stated that the estimated cost of the project on 
September 28, 2007, would be about $2.6 million over budget. (However, in 
subsequent discussions, the Chief Information Officer stated that the 
estimated cost overrun of the ERA development has risen from about $2.6 
million to between $8 million and $12 million.)

The Archivist also clarified that one of the factors that contributed to 
schedule delays—the preparation of the ERA site—was a government 
responsibility, and that the site preparation delays had little impact on the 
overall delays for the development of the ERA system. He also provided a 
technical comment, which we addressed in this report as appropriate.

We are sending copies of this report to interested congressional 
committees and to the Archivist of the United States. We will make copies 
available to others on request. In addition, the report will be available at no 
charge on the GAO Web site at http://www/gao.gov.
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If you or your staffs have any questions concerning this report, please call 
me at 202-512-6240; I can also be reached by e-mail at koontzl@gao.gov. 
Contact points for our Offices of Congressional Relations and Public 
Affairs may be found on the last page of this report. GAO staff who made 
major contributions to this report are listed in appendix III. 

Linda D. Koontz 
Director, Information Management Issues
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GAO Contacts Linda D. Koontz, (202) 512-6240 or Koontzl@gao.gov

Staff 
Acknowledgments

In addition to the contact named above, key contributions to this report 
were made by Mirko J. Dolak, Assistant Director; Nabajyoti Barkakati; 
Barbara S. Collier; Marisol Cruz; Neil J. Doherty;  Pamlutricia Greenleaf; 
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GAO’s Mission The Government Accountability Office, the audit, evaluation and 
investigative arm of Congress, exists to support Congress in meeting its 
constitutional responsibilities and to help improve the performance and 
accountability of the federal government for the American people. GAO 
examines the use of public funds; evaluates federal programs and policies; 
and provides analyses, recommendations, and other assistance to help 
Congress make informed oversight, policy, and funding decisions. GAO’s 
commitment to good government is reflected in its core values of 
accountability, integrity, and reliability.

Obtaining Copies of 
GAO Reports and 
Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost 
is through GAO’s Web site (www.gao.gov). Each weekday, GAO posts 
newly released reports, testimony, and correspondence on its Web site. To 
have GAO e-mail you a list of newly posted products every afternoon, go to 
www.gao.gov and select “Subscribe to Updates.”

Order by Mail or Phone The first copy of each printed report is free. Additional copies are $2 each. 
A check or money order should be made out to the Superintendent of 
Documents. GAO also accepts VISA and Mastercard. Orders for 100 or 
more copies mailed to a single address are discounted 25 percent. Orders 
should be sent to:

U.S. Government Accountability Office 
441 G Street NW, Room LM 
Washington, D.C. 20548

To order by Phone: Voice: (202) 512-6000  
TDD: (202) 512-2537  
Fax: (202) 512-6061

To Report Fraud, 
Waste, and Abuse in 
Federal Programs

Contact:

Web site: www.gao.gov/fraudnet/fraudnet.htm 
E-mail: fraudnet@gao.gov 
Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional 
Relations

Gloria Jarmon, Managing Director, JarmonG@gao.gov (202) 512-4400 
U.S. Government Accountability Office, 441 G Street NW, Room 7125  
Washington, D.C. 20548

Public Affairs Paul Anderson, Managing Director, AndersonP1@gao.gov (202) 512-4800 
U.S. Government Accountability Office, 441 G Street NW, Room 7149  
Washington, D.C. 20548
 

http://www.gao.gov
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http://www.gao.gov/fraudnet/fraudnet.htm
mailto:fraudnet@gao.gov
mailto:AndersonP1@gao.gov
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