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This report provides an 
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system development including 
attainment of knowledge on 
technologies and design. GAO also 
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GAO assessed 19 NASA projects with a combined life-cycle cost of more than 
$66 billion. Of those 19 projects, 4 are still in the formulation phase where 
cost and schedule baselines have yet to be established, and 5 just entered 
the implementation phase in fi scal year 2009 and therefore do not have any 
cost and schedule growth. However, 9 of the 10 projects that have been in the 
implementation phase for several years experienced cost growth ranging from 
8 to 68 percent, and launch delays of 8 to 33 months, in the past 3 years. These 
10 projects had average development cost growth of almost $121.1 million—or 
18.7 percent—and schedule growth of 15 months, and a total increase in 
development cost of over $1.2 billion, with over half of this total—or $706.6 
million—occurring in the last year. In some cases, cost growth was higher 
than is reported because it occurred before project baselines were established 
in response to the statutory requirement in 2005 for NASA to report cost and 
schedule baselines for projects and implementation with estimated life-cycle 
cost of more than $250 million. See the table below for a summary of the 10 
projects. Additionally, NASA was recently appropriated over $1 billion through 
the American Recovery and Reinvestment Act of 2009. 

Cost and Schedule Growth of Selected NASA Projects in the Implementation Phase

Note: Shading indicates projects that exceeded their cost and/or schedule baselines.

Many of the projects GAO reviewed experienced challenges in developing new 
or retrofi tting older technologies, stabilizing engineering designs, managing the 
performance of their contractors and development partners, as well as funding 
and launch planning issues. Reducing the kinds of problems this assessment 
identifi es in acquisition programs hinges on developing a sound business case 
for a project. Based, in part, on GAO’s previous recommendations, NASA has 
acted to adopt practices that would ensure programs proceed based on a 
sound business case and undertaken initiatives aimed at improving program 
management, cost estimating, and contractor oversight. Continued attention to 
these efforts and effective, disciplined implementation should help maximize 
NASA’s acquisition investments. 
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Source:  GAO analysis of NASA project data.
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United States Government Accountability Offi ce

Washington, DC 20548

February 1, 2010

Congressional Committees

I am pleased to present GAO’s second annual assessment of selected large-
scale NASA projects.  This report provides a snapshot of how well NASA 
plans and executes major acquisitions—a topic that has been on GAO’s 
High-Risk List since the list’s inception in 1990.  

In this year’s report, we found that NASA frequently exceeded its own 
acquisition cost and schedule estimates, even when those estimates 
were relatively new.  In fact, 9 out of 10 projects that have been in 
implementation for several years signifi cantly exceeded their cost or 
schedule baseline estimates—all in the last 3 years.

NASA’s ongoing struggle to meet budget and schedule demands comes at a 
time when the agency is on the verge of major changes.  The Space Shuttle 
is slated to retire this year after nearly 30 years of service, the International 
Space Station draws closer to its scheduled retirement in 2016, and a new 
means of human space fl ight is under development, and the very future of  
which has been hotly debated and recently reviewed by an independent 
commission, and awaits a presidential decision.  

Amid all this change, one thing that will remain constant is NASA’s need to 
manage programs and projects with a budget that has remained relatively 
constant in recent years.  This will require hard choices among competing 
priorities within the organization, which must balance its core missions in 
science, aeronautics, and human space fl ight and exploration.  In addition, 
NASA will be competing for an ever-shrinking share of discretionary 
spending against other national priorities, such as the economy, combatting 
terrorism, and health care reform. 

We believe that this report can provide insights that will help NASA place 
programs in a better position to succeed and help the agency maximize 
its investments.  Our work has shown that reducing the project challenges 
that can lead to cost and schedule growth this report identifi es hinges 
on developing a sound business case that includes fi rm requirements, 
mature technologies, a knowledge-based acquisition strategy, realistic cost 
estimates, and suffi cient funding.  To its credit, NASA has continued to take 
steps to improve its acquisition process along these lines.  The revisions aim 
to provide key decision-makers with increased knowledge needed to make 
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informed decisions before a program starts, and to maintain discipline once 
it begins.  Implementation of these revisions, however, will require senior 
NASA leaders to have the will to terminate projects that do not measure 
up, to recognize and reward savings, and to hold appropriate parties 
accountable for poor outcomes. 

Gene L. Dodaro
Acting Comptroller General
of the United States
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United States Government Accountability Offi ce

Washington, DC 20548

February 1, 2010

Congressional Committees

The National Aeronautics and Space Administration’s (NASA) portfolio 
of major projects ranges from highly complex and sophisticated space 
transportation vehicles, to robotic probes, to satellites equipped with 
advanced sensors to study the earth. In many cases, NASA’s projects are 
expected to incorporate new and sophisticated technologies that must 
operate in harsh, distant environments. These projects have also produced 
ground-breaking research and advanced our understanding of the universe. 
However, one common theme binds most of the projects—they cost more 
and take longer to develop than planned.

We reported last year that 10 out of 13 NASA projects experienced 
signifi cant cost and/or schedule growth from baselines established only 
2 or 3 years earlier.1 For example, the Glory project, a science satellite 
designed to help understand how the sun and particles in the atmosphere 
affect Earth’s climate, saw its development costs increase more than 50 
percent—from $169 to $259 million—since 2008. Congress reauthorized2  
the Glory project in fi scal year 2009 and new cost and schedule baselines 
were then established. Similarly, technical issues delayed the Mars Science 
Laboratory by 2 years, and the project, which was already over budget, is 
now scheduled to cost over $660 million more than estimated in 2007—an 
increase of over 68 percent in development costs. In prior years, programs 
such as the X-33 and X-34, which were meant to demonstrate technology 
for future reusable launch vehicles, were cancelled because of technical 
diffi culties and cost overruns after NASA spent more than $1 billion on the 
programs.

NASA acknowledges the problem and is striving to improve its cost 
estimating and program execution. The agency notes that most missions 
are one of a kind and complex and that external factors, such as launch 
scheduling and spotty performance by development partners, also cause 
delays and cost increases. Although space development programs are 

1 GAO, NASA: Assessments of Selected Large-Scale Projects, GAO-09-306SP (Washington, 
D.C.: Mar. 2, 2009).
2 If development cost of a program will exceed the baseline estimate by more than 30 
percent, then NASA is required to seek reauthorization from Congress in order to continue 
the program. If the program is reauthorized, NASA is required to establish new cost and 
schedule baselines. 42 U.S.C. § 16613(e).

http://www.gao.gov/products/GAO-09-306SP
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complex and diffi cult by nature, our work consistently fi nds that inherent 
risks are exacerbated by poor acquisition management. Moreover, the 
reality of cost and schedule increases can have secondary impacts when 
projects that are seemingly on track end up being the bill-payer for troubled 
projects. This also makes it hard to manage the portfolio and make 
investment decisions.

Congress has expressed concern about NASA’s performance and has 
identifi ed the need to standardize the reporting of cost, schedule, and 
content for NASA research and development projects. In 2005, Congress 
required NASA to report cost and schedule baselines—benchmarks against 
which changes can be measured—for all NASA programs and projects with 
estimated life-cycle costs of at least $250 million that have been approved 
to proceed to the development stage, known as implementation,3 in which 
components begin to take physical form. It also required that NASA 
report to Congress when development cost is likely to exceed the baseline 
estimate by 15 percent or more, or when a milestone is likely to be delayed 
beyond the baseline estimate by 6 months or more.4  In response, NASA 
began establishing cost and schedule baselines in 2006 and has been using 
them as the basis for annual project performance reports to the Congress 
provided in its annual budget submission each year. While establishing the 
baselines required by the Congress enabled a more consistent reporting 
among NASA projects, it also made past cost and schedule growth less 
transparent. Consequently, the cost and schedule breaches presented in 
this report represent only increases from the baselines established after the 
2005 congressional requirement.

Recently, NASA was appropriated over $1 billion through the American 
Recovery and Reinvestment Act of 20095 to help spur technological 
advances in science. The agency’s Science and Exploration Systems Mission 
Directorates were each appropriated $400 million under this supplemental 
appropriation. As of October 2009, the projects covered in this assessment 
are scheduled to receive $470 million as a part of the total allocation that 
NASA intends to use to assist with such items as developing instruments 
and spacecraft, maintaining the current workforce, and building test 
facilities. Appendix V provides a listing of NASA projects in our review 
receiving funding under the American Recovery and Reinvestment Act of 
2009 and the intended use of those funds for each project.

3 National Aeronautics and Space Administration Authorization Act of 2005, Pub. L. No. 109-
161, §103; 42 U.S.C. § 16613(b).
4 42 U.S.C. § 16613(d).
5 Pub. L. No. 111-5, 123 Stat. 115, Division A, Title II (2009).
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The explanatory statement of the House Committee on Appropriations 
accompanying the Fiscal Year 2009 Omnibus Appropriations Act directed 
GAO to prepare project status reports on selected large-scale NASA 
programs, projects, or activities. This report responds to that mandate by 
assessing 19 NASA projects, each with an estimated life-cycle cost over 
$250 million. The combined estimated life-cycle cost for these 19 projects 
exceeds $66 billion. Each assessment is presented in a two-page summary 
that analyzes the project’s cost and schedule status and project challenges 
we identifi ed with the objective to identify risks that, if mitigated, could put 
NASA in a better position to succeed. We also provide general observations 
about the performance of NASA’s major projects and the agency’s 
management of those projects during development. In doing so, the report 
expands on the importance of developing a knowledge-based acquisition 
strategy and to provide decision-makers with an independent, knowledge-
based assessment of individual systems that identifi es potential risks and 
allows the decision-makers to take actions to put projects that are early 
in the development cycle in a better position to succeed. NASA provided 
updated cost and schedule data as of October 2009 for 14 of the 19 projects.6  
We reviewed and compared that data to previously established cost and 
schedule baselines for each of those 14 projects. We took appropriate steps 
to address data reliability.

Our approach included an examination of the current phase of a project’s 
development and how each project was advancing. Each project we 
reviewed was in either the formulation phase or the implementation 
phase of the project life cycle. In the formulation phase, the project 
defi nes requirements—what the project is being designed to do—matures 
technology, establishes a schedule, estimates costs, and produces a plan for 
implementation. In the implementation phase, the project carries out these 
plans, performing fi nal design and fabrication as well as testing components 
and system assembly, integrating these components and testing how they 
work together, and launching the project. This phase also includes the 
period from project launch through mission completion. We assessed each 
project’s cost and schedule and characterized growth in either as signifi cant 

6 NASA did not provide cost or schedule data for the Magnetospheric Multiscale (MMS) 
project despite that project being in the implementation phase. NASA did provide 
preliminary estimates in the form of cost ranges for three of the four projects in the 
formulation phase. Since the values provided were ranges, rather than specifi c values, 
we did not include these projects in our analysis. Further, the agency did not provide 
schedule baselines for these projects so we could not determine any schedule changes they 
experienced.
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if it exceeded the baselines that trigger reporting to the Congress under the 
law.7 

Based on our previous reviews and discussions with project offi cials and 
drawing on GAO’s established criteria for knowledge-based acquisitions and 
on other GAO work on system acquisitions, we identifi ed six challenges that 
can contribute to cost and schedule growth in these projects: technology 
maturity, design stability, contractor performance, development partner 
performance, funding issues, and launch manifest issues. This list of 
challenges is not exhaustive, and we believe these challenges will evolve 
as we continue this work into the future. To assess technology maturity, 
we examined the projects’ reported critical technology readiness levels—a 
measure that NASA devised and that is now used at other agencies as 
well. We looked at the technology readiness level at the time of the 
project’s preliminary design review, which occurs just before it enters the 
implementation phase, and compared that against the level of maturity that 
best practices call for at that stage to minimize risks. Based in part on our 
discussions with offi cials for the individual projects and data submitted by 
the projects, we identifi ed the extent to which project cost and schedule 
were negatively impacted by challenges integrating heritage—or pre-
existing—technology into their projects. To assess design stability, we 
examined the percentage of engineering drawings completed or projected 
to be completed by the critical design review—which is usually held about 
midway through the project’s development. We asked project offi cials to 
provide this information, and we compared it against GAO’s best practices’ 
metric of 90 percent of drawings released by the critical design review. We 
also discussed the extent to which contractors’ and development partners’ 
challenges in developing and delivering project hardware affected overall 
project cost and schedule. To assess funding issues, we interviewed project 
offi cials and reviewed budget documents to determine if increases to cost 
or schedule resulted from interrupted or delayed funding, or if project 
offi cials indicated that the project had poor phasing of the project’s funding 
plan. To assess launch manifest issues, we interviewed launch services 
offi cials to determine what projects had to reschedule launch dates based 
on an inability to be ready for launch or other factors. The individual project 
offi ces were given an opportunity to provide comments and technical 
clarifi cations on our assessments prior to their inclusion in the fi nal 
product.

7 NASA is required to report to Congress if development cost of a program is likely to exceed 
the baseline estimate by 15 percent or more, or if a milestone is likely to be delayed by 6 
months or more. 42 U.S.C. § 16613(d).
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We conducted this performance audit from April 2009 to February 2010 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain suffi cient, 
appropriate evidence to provide a reasonable basis for our fi ndings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our fi ndings and conclusions based 
on our audit objectives. Appendix II contains detailed information on our 
scope and methodology. We do not provide recommendations in this report.

Many of NASA’s projects are one-time articles, meaning that there is little 
opportunity to apply knowledge gained to the production of a second, third, 
or future increments of spacecraft. In addition, NASA often partners with 
other domestic partners and other space-faring countries, including several 
European nations, Japan, and Argentina. These partnerships go a long way 
to foster international cooperation in space, but they also subject NASA 
projects to added risk such as when partners do not meet their obligations 
or run into technical obstacles they cannot easily overcome. While space 
development programs are complex and diffi cult by nature, and most are 
one-time efforts, the nature of its work should not preclude NASA from 
achieving what it promises when requesting and receiving funds. We have 
reported that NASA would benefi t from a more disciplined approach to its 
acquisitions.

The development and execution of a knowledge-based business case for 
these projects can provide early recognition of challenges, allow managers 
to take corrective action, and place needed and justifi able projects in a 
better position to succeed. Our studies of best practice organizations show 
the risks inherent in NASA’s work can be mitigated by developing a solid, 
executable business case before committing resources to a new product 
development.8 In its simplest form, this is evidence that (1) the customer’s 
needs are valid and can best be met with the chosen concept, and (2) the 
chosen concept can be developed and produced within existing resources—
that is, proven technologies, design knowledge, adequate funding, and 
adequate time to deliver the product when needed. A program should not 
go forward into product development unless a sound business case can be 
made. If the business case measures up, the organization commits to the 

8 GAO, Defense Acquisitions: Key Decisions to Be Made on Future Combat System, GAO-
07-376 (Washington, D.C.: Mar. 15, 2007); Defense Acquisitions: Improved Business Case 

Key for Future Combat System’s Success, GAO-06-564T (Washington, D.C.: Apr. 4, 2006); 
NASA: Implementing a Knowledge-Based Acquisition Framework Could Lead to Better 

Investment Decisions and Project Outcomes, GAO-06-218 (Washington, D.C.: Dec. 21, 2005); 
NASA’s Space Vision: Business Case for Prometheus 1 Needed to Ensure Requirements 

Match Available Resources, GAO-05-242 (Washington, D.C.: Feb. 28, 2005).

A Sound Business 
Case Underpins 
Successful Acquisition 
Outcomes

http://www.gao.gov/products/GAO-07-376
http://www.gao.gov/products/GAO-07-376
http://www.gao.gov/products/GAO-06-564T
http://www.gao.gov/products/GAO-06-218
http://www.gao.gov/products/GAO-05-242
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development of the product, including making the fi nancial investment. 
Our best practice work has shown that developing business cases based 
on matching requirements to resources before program start leads to more 
predictable program outcomes—that is, programs are more likely to be 
successfully completed within cost and schedule estimates and deliver 
anticipated system performance.9

At the heart of a business case is a knowledge-based approach to product 
development that is a best practice among leading commercial fi rms. Those 
fi rms have created an environment and adopted practices that put their 
program managers in a good position to succeed in meeting expectations. 
A knowledge-based approach requires that managers demonstrate high 
levels of knowledge as the program proceeds from technology development 
to system development and, fi nally, production. In essence, knowledge 
supplants risk over time. This building of knowledge can be described over 
the course of a program, as follows:

When a project begins development, the customer’s needs should match the • 
developer’s available resources—mature technologies, time, and funding. 
An indication of this match is the demonstrated maturity of the technologies 
needed to meet customer needs—referred to as critical technologies. 
If the project is relying on heritage—or pre-existing— technology, that 
technology must be in appropriate form, fi t, and function to address the 
customer’s needs within available resources. The project will normally enter 
development after completing the preliminary design review, at which time 
a business case should be in hand.

Then, about midway through the product’s development, its design • 
should be stable and demonstrate it is capable of meeting performance 
requirements. The critical design review takes place at that point in time 
because it generally signifi es when the program is ready to start building 
production-representative prototypes. If design stability is not achieved, but 
a product development continues, costly re-designs to address changes to 
project requirements and unforeseen challenges can occur. By the critical 
design review, design should be stable and capable of meeting performance 
requirements.

Finally, by the time of the production decision, the product must be • 
shown to be producible within cost, schedule, and quality targets and 
have demonstrated its reliability, and the design must demonstrate that it 
performs as needed through realistic system-level testing. Lack of testing 

9 GAO-05-242.

http://www.gao.gov/products/GAO-05-242
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increases the possibility that project managers will not have information 
that could help avoid costly system failures in late stages of development or 
during system operations.

Our best practices work has identifi ed numerous other actions that can 
be taken to increase the likelihood that a program can be successfully 
executed once that business case is established. These include ensuring 
cost estimates are complete, accurate, and updated regularly and holding 
suppliers accountable through such activities as regular supplier audits 
and performance evaluations of quality and delivery. Moreover, we have 
recommended using metrics and controls throughout the life cycle to gauge 
when the requisite level of knowledge has been attained and when to direct 
decision makers to consider criteria before advancing a program to the next 
level and making additional investments.

The consequence of proceeding with system development without 
establishing and adhering to a sound business case is substantial. GAO and 
others have reported that NASA has experienced cost and schedule growth 
in several of its projects over the past decade, resulting from problems that 
include failing to adequately identify requirements and underestimating 
complexity and technology maturity. We have found that the need to 
meet schedule is one of the main reasons why programs cannot execute 
as planned. Short cuts, such as developing technology while design work 
and construction are already underway, and delaying or reducing tests, 
are taken to meet schedule. Ultimately, when a schedule is set that cannot 
accommodate the work that needs to be done, costs go up and capability 
is delayed. Delaying the delivery of these capabilities can also have a ripple 
effect throughout NASA projects as staff must then stay on a given project 
longer than intended, thus increasing the project’s costs, and crippling other 
projects that had counted on using newly available staff to move forward.

In 2005, we reported that NASA’s acquisition policies did not conform to 
best practices for product development because those policies lacked major 
decision reviews at several key points in the project life-cycle that would 
allow decision makers to make informed decisions about whether a project 
should be authorized to proceed in the development life cycle. Based in part 
on our recommendations, NASA issued a revised policy in March 200710 that 
institutes several key decision points (KDP) in the development life cycle 
for space fl ight programs and projects. At each KDP, a decision authority is 

10 The revised policy, issued March 6, 2007, is NASA Procedural Requirements 7120.5D, NASA 
Spacefl ight Program and Project Management Requirements (Mar. 6, 2007). On September 
22, 2009, NASA Interim Directive (NID) NM 7120-81 for NASA Procedural Requirements 
(NPR) 7120.5D was issued, hereinafter cited as NID for NPR 7120.5D (Sept. 22, 2009).

NASA Continues 
Efforts to Improve Its 
Acquisitions
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responsible for authorizing the transition to the next life-cycle phase for the 
project.11 In addition, NASA’s acquisition policies also require that 
technologies be suffi ciently mature at the preliminary design review before 
the project enters implementation, that the design is appropriate to support 
proceeding with full-scale fabrication, assembly, integrating and test at the 
critical design review, and that the system can be fabricated within cost, 
schedule, and performance specifi cations. These changes brought the policy 
more in line with best practices for product development. A more detailed 
discussion of NASA’s acquisition policy and how it relates to best practices 
is provided in appendix III of this report.

Further, in response to GAO’s designation of NASA acquisition management 
as a high risk area,12 NASA developed a corrective action plan to improve 
the effectiveness of NASA’s program/project management.13 The approach 
focuses on how best to ensure the mitigation of potential issues in 
acquisition decisions and better monitor contractor performance. The 
plan identifi es fi ve areas for improvement—program/project management, 
cost reporting processes, cost estimating and analysis, standard business 
processes, and management of fi nancial management systems—each of 
which contains targets and goals to measure improvement. As part of this 
initiative, NASA has taken a positive step to improve management oversight 
of project cost, schedule, and technical performance with the establishment 
of a baseline performance review reporting to NASA’s senior management. 
Through monthly reviews, NASA intends to highlight projects that are 
predicted to exceed internal NASA cost and/or schedule baselines, which 
are set lower than cost and schedule baselines submitted to Congress, so 
the agency can take preemptive actions to minimize the projects’ potential 
cost overruns or schedule delays. During our data collection efforts, we 
reviewed several projects’ monthly and quarterly status reports, which gave 
us insight into their status, risks, and issues. While this reporting structure 
might enable management to be aware of the issues projects are facing, it 
is too early to tell if the monthly reviews are having the intended impact of 
enabling NASA management to take preemptive cost saving actions, such as 
delaying a design review or canceling a project.

As a part of the continuing effort to improve its acquisition processes, NASA 
has begun a new initiative—Joint Cost and Schedule Confi dence Levels 
(JCL)—to help programs and projects with management, cost and schedule 

11 NID for NPR 7120.5D, paragraph 2.4.2 (Sept. 22, 2009).
12 GAO, High-Risk Series: An Update, GAO-07-310 (Washington, D.C.: Jan. 2007).
13 National Aeronautics and Space Administration, Plan for Improvement in the GAO High-

Risk Area of Contract Management (Oct. 31, 2007).

http://www.gao.gov/products/GAO-07-310
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estimating, and maintenance of adequate levels of reserves. Under this new 
policy, cost, schedule, and risk are combined into a complete picture to help 
inform management of the likelihood of a project’s success. Utilizing JCL, 
each project will receive a cost estimate with a corresponding confi dence 
level—the percentage probability representing the likelihood of success 
at the specifi ed funding level. NASA believes the application of this policy 
will help reduce the cost and schedule growth in its portfolio and improve 
transparency, and increase the probabilities of meeting those expectations. 
NASA’s goal is for all projects that have entered the implementation phase 
to have a JCL established by spring 2010.

While these efforts are positive steps, it is too early to assess their impact 
and they will be limited if project offi cials are not held accountable for 
demonstrating that elements of a knowledge-based business case are 
demonstrated at key junctures in development. For projects to have better 
outcomes not only must they demonstrate a high level of knowledge at key 
junctures, but decision makers must also use this information to determine 
whether and how best a project should proceed through the development 
life cycle. If done successfully, these measures should enable NASA to 
foster the expansion of a business-oriented culture, reduce persistent cost 
growth and schedule delays, and maximize investment dollars.

We assessed 19 large-scale NASA projects in this review. Four of these 
projects were in the formulation phase where cost and schedule baselines 
have yet to be established, while 15 had entered implementation. Nine of 
the 15 projects experienced signifi cant cost and/or schedule growth from 
their project baselines,14 while fi ve of the remaining projects had just 
entered implementation and their cost and schedule baselines were 
established in fi scal year 2009. NASA provided cost and schedule data for 14 
of the 15 projects in the implementation phase of the project life cycle. 
Despite being in implementation, NASA did not provide cost or schedule 
data for the Magnetospheric Multiscale (MMS) project. NASA will not 
formally release its baseline cost and schedule estimates for this project 
until the fi scal year 2011 budget submission to Congress, and late in our 
review process agency offi cials notifi ed us that they will not provide project 
estimates to GAO until that time. NASA also did not provide formal cost and 
schedule information for the projects in formulation, citing that those 

14 For purposes of our analysis, cost or schedule growth is signifi cant if it exceeds the 
baseline thresholds that trigger reporting to Congress under the law. The thresholds are 
development cost growth of 15 percent or more from the baseline cost estimate or a 
milestone delay of 6 months or more beyond the baseline schedule estimate. 42 U.S.C. § 
16613(d).

Our Observations
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estimates were still preliminary. See fi gure 1 for a summary of these 
projects.

Figure 1: Summary of Projects Assessed by Phase of the NASA Project Life Cycle

Based on our analysis, development costs for projects in our review 
increased by an average of over 13 percent from their baseline cost 
estimates—including one project that increased by over 68 percent—
and an average delay of almost 11 months to their launch dates. These 
averages were signifi cantly higher when the four projects that just 
entered implementation are excluded. Specifi cally, there are 10 projects 
of analytical interest because (1) they are in the implementation phase, 
and (2) their baselines are old enough to begin to track variances. Most of 
these 10 projects have experienced signifi cant cost and/or schedule growth, 
often both. These projects had an average development cost growth of 
18.7 percent—or almost $121.1 million—and schedule growth of over 15 
months, and a total increase in development cost of over $1.2 billion. Over 
half of this total increase in development cost—or $706.6 million—occurred 
in the last year. These cost growth and schedule delays have all occurred 
within the last 3 years, and a number of these projects had experienced 
considerable cost growth before baselines were established in response to 
the 2005 statutory reporting requirement.15 See table 1 below for the cost 
and schedule growth of the NASA projects in the implementation phase.

15 42 U.S.C. § 16613(b).

9

Projects in 
implementa-
tion without 
significant 
cost/schedule 
growth

Projects 
establishing 
initial baselines 
in FY 2009, thus 
no cost/schedule 
growth

Projects with 
significant cost 
and/or schedule 
growth

Total projects 
reviewed

Projects in 
implementation

Projects in 
formulation

19

4

15

5

1

Source: GAO analysis of NASA project data. 

9
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Table 1: Cost and Schedule Growth of Selected NASA Projects in the Implementation Phase (dollars in millions)

Project
Baseline

(FY)
Development

cost growth
Percentage

cost growth
Launch

delay (months)

Aquarius 2008 $15.9 8.3 10

Glory 2009 $37.0 14.3 16

GRAIL 2009 $0.0 0.0 0

Herschel 2007 $9.7 8.3 21

Juno 2009 $0.0 0.0 0

JWST 2009 $0.0 0.0 0

Kepler 2007 $77.5 24.8 9

LRO 2008 $52.3 12.4 8

MSL 2008 $662.4 68.4 25

NPP 2007 $132.1 22.3 33

RBSP 2009 $0.0 0.0 0

SDO 2007  $58.9 9.4 18

SOFIA 2007 $162.3 17.7 12

WISE 2008 $2.8 1.5 1

Average 13.4 11

Total development cost growth $1,210.9

Source: GAO analysis of NASA project data.

Note: Shading indicates projects that exceeded their cost and/or schedule thresholds.

Despite having baselines established in fi scal year 2008, two projects have 
sought reauthorization from Congress because of development cost growth 
in excess of 30 percent.16 Congress reauthorized the Glory project in fi scal 
year 2009,17 and new cost and schedule baselines were established after the 
project experienced a 53 percent cost growth and 6-month launch delay 
from original baseline estimates. The Glory project has since breached its 
revised schedule baseline by 16 months and exceeded its development cost 
baseline by over 14 percent—for a total development cost growth of over 75 
percent in just 2 years. Project offi cials also indicated that recent technical 
problems could cause additional cost growth. Similarly, the Mars Science 
Laboratory project is currently seeking reauthorization from Congress after 
experiencing development cost in excess of 30 percent.

16 If development cost of a program will exceed the baseline estimate by more than 30 
percent, then NASA is required to seek reauthorization from Congress in order to continue 
the program. If the program is reauthorized, NASA is required to establish new cost and 
schedule baselines. 42 U.S.C. § 16613(e).
17 42 U.S.C. § 16613(e).
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All six factors we assessed can lead to project cost and schedule growth: 
technology maturity, design stability, contractor performance, development 
partner performance, funding issues, and launch manifest issues. These 
factors—characterized as project challenges—were evident in the projects 
that had reached the implementation phase of the project life cycle, but 
many of them began in the formulation phase. We did not specifi cally 
correlate individual project challenges with specifi c cost and/or schedule 
changes in each project. The degree to which each specifi c challenge 
contributed to cost and schedule growth varied across the projects in this 
review and we did not assign any specifi c challenge as a primary factor for 
cost and/or schedule growth. Table 2 depicts the extent to which each of 
the six challenges occurred for each of the 19 projects we reviewed.

Project Challenges
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Table 2: Assessment of Challenges for Selected NASA Projects

Project

Technology maturity

Design
 stability

Contractor 
performance 

Development 
partner

performance
Funding
issues

Launch
manifest

Critical 
technology 

maturity

Complexity 
of heritage 
technology

In Implementation

Aquarius X X X

Glory X X X X X

GRAIL X X

Herschel X X X

Juno X X X

JWST X X

Kepler X X X

LRO X X

MMS

MSL X X X

NPP X X X X

RBSP

SDO X X X X X X

SOFIA X X X

WISE X X

In Formulation

Ares I X X

GPM X X

LDCM X X

Orion X X X

Source: GAO analysis of NASA project data.

Technology Maturity was by far the most prevalent challenge, affecting 15 
of the 19 projects. When combined with design instability—another metric 
related to technical diffi culty—17 projects were affected. A discussion of 
each challenge follows.

Our past work on systems acquisition has shown that beginning an 
acquisition program before requirements and available resources are 
matched can result in a product that fails to perform as expected, costs 
more, or takes longer to develop. We have found that these problems are 
largely rooted in the failure to match customer’s needs with the developer’s 
resources—technical knowledge, timing, and funding—when starting 

Technology Maturity
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product development. In other words, commitments were made to deliver 
capability without knowing whether the technologies needed could really 
work as intended. Time and costs were consistently underestimated, and 
problems that surfaced early cascaded throughout development and 
magnifi ed the risks facing the program. Our best practices work has shown 
that a technology readiness level (TRL) of 6— demonstrating a technology 
as a fully integrated prototype in a relevant environment—is the level of 
maturity needed to minimize risks for space systems entering product 
development.18 NASA’s acquisition policy states that a TRL of 6 is desirable 
prior to integrating a new technology.19 Technology maturity is a 
fundamental element of a sound business case, and the absence is a marker 
for subsequent problems, especially in design.20 

Similarly, our work has shown that the use of heritage technology—proven 
components that are being modifi ed to meet new requirements—can also 
cause problems when the items are not suffi ciently matured to meet form, 
fi t, and function standards by the preliminary design review (PDR).21 NASA 
states in its Systems Engineering Handbook that particular attention must 
be given to heritage systems because they are often used in architectures 
and environments different from those in which they were designed to 
operate. Although NASA distinguishes critical technologies from heritage 
technologies, our best practices work has found critical technologies to 
be those that are required for the project to successfully meet customer 
requirements, regardless of whether or not they are based on existing 
or heritage technology. Therefore, whether technologies are labeled as 
“critical” or “heritage,” if they are important to the development of the 
spacecraft or instrument—enabling it to move forward in the development 
process—they should be matured by PDR.

Of the 14 projects for which we received data and that had entered the 
implementation phase, four entered this phase without fi rst maturing all 
their critical technologies, and 10 encountered challenges in integrating or 
modifying heritage technologies. Additionally, two projects in formulation—
Ares I and Orion—also encountered challenges with critical or heritage 
technologies. These projects did not build in the necessary resources for 

18 The “product development” stage on GAO’s knowledge-based approach is equivalent to 
“implementation” on NASA’s life cycle, see appendix III.
19 NASA Procedural Requirements (NPR) 7123.1A , NASA Systems Engineering Processes 

and Requirements, Appendix G, paragraph G.19(b) (Mar. 26, 2007).
20 Appendix IV provides a description of the metrics used to assess technology maturity.
21 Projects will modify the form, fi t, and function of a heritage technology to adapt to the 
new environment. For example, the size or the weight of the component may change or the 
technology may function differently than its use in a previous mission.



Page 17 GAO-10-227SP Assessments of Selected Large-Scale Projects

technology modifi cation. For instance, the recent cost and schedule growth 
in the Mars Science Laboratory (MSL) highlights the problems that can be 
realized when a project proceeds past the formulation phase with immature 
technologies. MSL reported seven critical technologies were not mature at 
the time of its preliminary design review, and over a year later two of these 
technologies were still immature at the critical design review; however, the 
project moved forward into the implementation phase with established cost 
and schedule baselines and the lack of technology maturity contributed 
to an unstable design. In part as a result of immature technologies and 
an unstable design, MSL delayed its launch date by 25 months, and 
development costs have grown by more than $660 million. In November 
2008, the GRAIL project also moved beyond its PDR with an immature 
heritage technology—the reaction wheel assembly. This technology has 
been fl own on other NASA missions, but the project team must modify it for 
GRAIL by integrating electronics into the assembly.

NASA acknowledges in its Systems Engineering Handbook that 
modifi cation of heritage systems is a frequently overlooked area in 
technology development and that there is a tendency on the part of project 
management to overestimate the maturity and applicability of heritage 
technology. NASA recognizes that as a result of not placing enough 
emphasis on the development of heritage technologies, key steps in the 
development process are not given appropriate attention, and critical 
aspects of systems engineering are overlooked.

The importance of establishing a stable design at a project’s critical design 
review (CDR) is also critical. The CDR provides assurance that the design is 
mature and will meet performance requirements. An unstable design can 
result in costly re-engineering and re-work efforts, design changes, and 
schedule slippage. Quantitative measures employed at CDR, such as 
percentage of engineering drawings, can provide evidence that the design is 
stable and “freeze” it to minimize changes in the future. Our work has 
shown that release of at least 90 percent of engineering drawings at the 
CDR provides evidence that the design is stable. Though NASA’s acquisition 
policy does not specify how a project should achieve design stability by 
CDR, NASA’s Systems Engineering Handbook adheres to this metric of 90 
percent drawings released by the CDR.

Eight projects in our assessment have already held their CDR and were 
able to provide us with the number of engineering drawings completed and 
released. None of these 8 projects met the 90 percent standard for design 
stability at CDR; however, NASA believes that some of these projects had 
stable designs and pointed to other activities that occurred prior to CDR as 

Design Stability
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evidence. Nevertheless, the percentage of engineering drawings released 
at CDR by these 8 projects averaged less than 40 percent, and more than 
three-fourths of these projects had signifi cant cost and/or schedule growth 
from their established baselines22 after their CDR when their design was 
supposed to be stable. Although all the cost and schedule growth for these 
projects cannot be directly attributed to a lack of design stability, we believe 
that this was a contributing factor.

Discussions with project offi cials showed the metric was used 
inconsistently to gauge design stability. For example, Goddard Space Flight 
Center requires greater than 80 percent drawings released at CDR, yet 
we were told by several project offi cials that the rule of thumb for NASA 
projects is between 70 and 90 percent drawings released at CDR. However, 
there was no consensus among the offi cials. For example, one project 
manager from Goddard Space Flight Center told us the project is planning 
to have 70 percent of the drawings released at CDR; a project manager 
from the Jet Propulsion Laboratory cited that having 85 to 90 percent of 
the drawings released is what he prefers at CDR; otherwise, he does not 
consider the project design to be complete. Goddard’s Chief Engineer said 
that, as a member of a design review board, he will generally question 
projects that have less than 95 percent of engineering drawings released, 
especially if the project is using heritage technologies. Offi cials added that 
at CDR it is more important to have drawings completed that relate to 
critical technologies than those related to integration activities.

In addition to released drawings, NASA often relies on subject matter 
experts in the design review process and other methods to assure that 
a project has a stable design. Some projects indicated that completing 
engineering models, which are preproduction prototypes, and holding 
sub-system level CDR’s for instruments and components helped to assess 
design stability, at least in part. Offi cials for these projects indicated that 
use of engineering models helps decrease risk of fl ight unit development; 
projects that did not use engineering models indicated they might have 
caught problems earlier had they used them. For example, at CDR the Mars 
Science Laboratory’s engineering models were incomplete and could have 
been a cause of concern. Mars Science Laboratory project offi cials were 
aware that avionics were an issue at CDR, but were unaware of future 
problems with other project components, such as the actuators. Project 
offi cials told us that if the engineering models for all subsystems had been 
completed at CDR, many of the later problems would have been caught and 

22 NASA reported to the Congress that these projects had exceeded their cost and/or 
schedule baselines. 42 U.S.C. § 16613(d).
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mitigated earlier in the process, thereby avoiding schedule delays. However, 
these project offi cials added that engineering models are expensive to 
employ and not all projects have the available funding required to utilize 
them.

NASA relies heavily on the work of its contractors. Offi cials at fi ve of the 
projects we reviewed indicated that the contractors for their projects had 
trouble moving their work forward after experiencing technical and design 
problems with hardware that disrupted development progress. Since about 
85 percent of NASA’s annual budget is spent by its contractors, the 
performance of these contractors is instrumental to the success of the 
projects.

Shifts in the industrial base and a lack of expertise at the contractors 
affected performance. For example, project offi cials for the SOFIA project 
reported that the contractor for the aircraft modifi cation was bought and 
sold several times during the development process. Project offi cials further 
reported that the contractor had limited experience with this type of work 
and did not fully understand the statement of work. Consequently, the 
contractor had diffi culty completing this work, which led to signifi cant cost 
overruns. While project offi cials told us that issues with that contractor 
have since been resolved, this year another SOFIA contractor that is 
responsible for developing hardware and software has performed poorly, 
which offi cials attribute to a recent buyout of the company. In addition, 
agency offi cials said that NASA is a low priority for the contractor, and the 
project is fi nding it diffi cult to exert pressure to ensure better performance. 
Project offi cials told us that they currently have three people at the 
contractor’s site as a permanent presence. They added that if the contract 
were to be cancelled due to poor performance, this work would be brought 
in-house and would result in a one year delay. In addition, the Glory project 
has struggled for several years to develop a key instrument. The Glory 
project manager cited management ineffi ciencies with the instrument’s 
contractor including senior leadership changes, a loss of core competencies 
because of a plant closure, and a lack of proper decision authority. The 
contractor agreed that the plant closure and the need to re-staff were major 
project challenges.

Six projects in our review encountered challenges with their development 
partners. In these cases the development partner could not meet their 
commitments to the project within the planned schedules. For example, 
NASA collaborated with the European Space Agency (ESA) on the Herschel 
space observatory. NASA delivered its two instruments to ESA in a timely 
manner, but ESA encountered diffi culties developing its instruments, and 

Contractor Performance

Development Partner 
Performance
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the result was a 14-month delay in Herschel’s schedule. Because of this 
delay, NASA incurred an estimated $39 million in cost growth because of 
the need to fund component developers for a longer period of time than 
originally planned. We found that of the projects that are currently in 
implementation and have experienced cost and/or schedule growth, those 
with international or domestic partners experienced more than one-and-a-
half times as much schedule growth on average as those with no partner. 
Table 3 below shows the average schedule growth for projects with 
partners as compared to those without partners.

Table 3: Schedule Growth for Projects with and without Partners

Project 
with partners

Schedule growth
(in months)

Projects 
without partners

Schedule growth 
(in months)

Aquarius 10 Glory 16

Herschel 21 Kepler 9

LRO 8 SDO 18

MSL 25 WISE 1

NPP 33

SOFIA 12

Average
schedule growth 18 11

Source: GAO Analysis of NASA data.

During the course of our review, we identifi ed six projects in the 
implementation phase, as well as three projects still in formulation, that had 
experienced issues related to the project’s funding because of issues such 
as agency-directed funding cuts early in the project life-cycle and projects 
whose budgets do not match the work expected to be accomplished. For 
example, NASA management cut $35 million from the Kepler project’s fi scal 
year 2005 budget—a cut amounting to one-half of the project’s budget for 
the year. Contractor offi cials told us that this forced the shutdown of 
signifi cant work, interrupted the overall fl ow and scheduling for staff and 
production, and required a renegotiation of contracts. This funding 
instability, according to a NASA project offi cial, contributed to an overall 
20-month delay in the project’s schedule and about $169 million in cost 
growth.

The funding instability for Kepler affected more than that one project. 
The WISE project had to extend the formulation phase since funding was 
unavailable at the time of the confi rmation review in November 2005. 

Funding Issues
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According to NASA and contractor offi cials, the WISE project experienced 
funding cuts when NASA took money from that project to offset increased 
costs for the Kepler project. As a result of the extended formulation phase, 
the WISE project manager told us that development costs increased and the 
launch readiness date slipped 11 months. This is an example of how, when 
problems arise, one project can become the bill-payer for another project, 
making it diffi cult to manage the portfolio and make investment decisions.

We also identifi ed several projects where, according to NASA offi cials, 
the projected budget was inadequate to perform work in certain fi scal 
years. For example, the Constellation program’s poorly phased funding 
plan has diminished both the Ares I and Orion projects’ ability to deal with 
technical challenges. NASA initiated the Constellation program relying on 
the accumulation of a large rolling budget reserve in fi scal years 2006 and 
2007 to fund program activities in fi scal years 2008 through 2010. Thereafter, 
NASA anticipated that the retirement of the space shuttle program in 
2010 would free funding for the Constellation program. The program’s 
risk management system identifi ed this strategy as high risk, warning that 
shortfalls could occur in fi scal years 2009 through 2012. According to the 
Constellation program manager, the program’s current funding shortfalls 
have reduced the fl exibility to resolve technical challenges. In addition, the 
James Webb Space Telescope project had to delay its scheduled launch date 
by one year in part because of poor phasing of the project’s funding plan.

We identifi ed four projects in our assessment that are experiencing launch 
delays or other launch manifest-related challenges. By their nature, launch 
delays can contribute signifi cantly to cost and schedule growth, as months 
of delay can translate into millions of dollars in cost increases. For example, 
the Solar Dynamics Observatory (SDO) project missed its scheduled launch 
date in August 2008 because of test scheduling and spacecraft parts 
problems. This delay resulted in the SDO project moving to the end of the 
manifest for the Atlas V launch vehicles on the East coast, causing an 
18-month launch delay and $50 million cost increase. While the primary 
reason for the cost growth is that the SDO project could not meet its 
original schedule for launch, the project is incurring additional costs to 
maintain project staff longer than originally planned as they await their turn 
in the launch queue. According to SDO offi cials, this has also affected 
staffi ng at Goddard Space Flight Center since these personnel were 
scheduled to move to other projects. Furthermore, launch delays of one 
project can potentially impact the launch manifest for other projects. The 
25-month delay of the Mars Science Laboratory project has the potential to 
cause disruptions for other projects on the launch manifest in late 2011, 
including those outside of NASA, since planetary missions—those missions 

Launch Manifest Issues
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that must launch in a certain window because of planetary alignments—
receive launch priority to take advantage of optimal launch windows.

Some NASA projects are also experiencing launch manifest-related 
challenges. For example, the Gravity Recovery and Interior Laboratory 
project is monitoring the availability of trained launch personnel as that 
mission is the last to launch on the Delta II vehicle. United Launch Alliance23  
offi cials told us that they are taking active steps, such as cross-utilizing the 
Delta II personnel with other launch vehicles, to ensure that trained launch 
personnel are available for all the remaining Delta II launches. In addition, 
the recent failure of the Taurus XL launch vehicle during the launch of the 
Orbiting Carbon Observatory has the potential to delay the Glory mission if 
the Taurus XL is not cleared for use before Glory has corrected its technical 
problems. 

The 2-page assessments of the projects we reviewed provide a profi le of 
each project and describe the challenges we identifi ed. On the fi rst page, the 
project profi le presents a general description of the mission objectives for 
each of the projects; a picture of the spacecraft or aircraft; a schedule 
timeline identifying key dates for the project; a table identifying 
programmatic and launch information; and a table showing the baseline 
year cost and schedule estimates and the most current available cost and 
schedule data; a table showing the challenges relevant to the project; and a 
project status narrative. On the second page of the assessment, we provide 
an analysis of the project challenges and the extent to which each project 
faces cost, schedule, or performance risk because of these challenges. In 
addition, NASA project offi ces were provided an opportunity to review 
drafts of the assessments prior to their inclusion in the fi nal product, and 
the projects provided both technical corrections and more general 
comments. We integrated the technical corrections as appropriate and 
characterized the general comments below the detailed project discussion. 
See fi gure 2 below for an illustration of the layout of each two-page 
assessment.

23 United Launch Alliance is a provider of launch services to the U.S. Government.

Project Assessments
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Figure 2: Illustration of Project Two-Page Summary
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Common Name: Aquarius

Detailed Project Discussion

The only critical technology the project office identified was the Aquarius instrument itself, which 
includes the scatterometer and the radiometer components. The project deemed the instrument mature 
at the preliminary design review because the instrument uses heritage technologies, even though those 
technologies were brought together in a different form, fit, and function for use on Aquarius. The instrument 
design, however, was not stable at the critical design review (CDR) as the Aquarius project had released rr
only 16 percent of the engineering drawings. Project officials told us that some detailed parts were either 
not accounted for or not very mature at CDR, and they needed a follow-on review to clear up the issue. For 
example, details in the design of a connector arm of a reflector to the instrument were lagging. In addition, 
project officials said that the Aquarius instrument design was far ahead of development of CONAE’s 
spacecraft, so the project could not finalize and release all the instrument drawings until CONAE finished
the spacecraft design. To help minimize project risk in the interim, project officials said NASA providedTT
CONAE with an engineering model to work with as the Argentines developed the spacecraft. All engineering
drawings have now been released.

Aquarius’ schedule slipped 10 months, prompting NASA to report to the Congress that the Aquarius program
has exceeded its development schedule threshold. According to project officials and budget documents, a 
delay in development of the spacecraft bus by CONAE is the primary reason for the schedule slip. Project
officials said that CONAE is using some newer and unfamiliar technologies on the spacecraft, such as
lithium-ion batteries for power storage. NASA’AAs review of CONAE’s proposed schedule indicated that
CONAE had made several high-risk decisions in order to meet a planned launch date of September 2009. 
For example, CONAE decided to begin flight model fabrication before completing adequate testing of the
engineering models. Subsequent discussions between NASA and CONAE led to a decision to set a new
launch date of May 2010. The spacecraft will also house several instruments for CONAE science missions.
According to project officials, those instruments all appear to be on schedule, but officials added that none
of those instruments are needed for NASA’AAs Aquarius mission and that the mission would launch without the 
CONAE instruments if any were delayed.

NASA expects the Aquarius instrument to be completed in March 2009 and held until June 2009 when it will 
ship to Argentina to be integrated with the spacecraft. Since no funds are exchanged between the U.S. and 
Argentina for this project, NASA bears its own costs associated with any further delays for its portion that 
could occur. Project officials indicated that the schedule slip increased NASrr A’AAs cost by $10.7 million. They 
also noted that this cost increase does not include increased launch vehicle costs because of the delay or 
Delta-II launch site maintenance costs at Vandenberg Air Force Base.VV

Project Office Comments

The Aquarius project provided technical comments to a draft of this assessment, which were incorporated
as appropriate. Project officials also commented that Aquarius had changes to its baseline due to slips by 
its development partner, the CONAE, and that they believe the NASA contribution to this mission is onrr
schedule for completion in March 2009. They added that the benefit of the international partnership, plus 
the groundbreaking information about the Earth’s climate, out weigh the additional costs, which NASA 
has chosen to absorb within its budget. Project officials said that NASA will continue to closely monitor 
progress and work with its development partner to minimize impacts.

Aquarius
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Common Name: Aquarius

Source: Aquarius Project Office (artist depiction).

Project Performance
(then year dollars in millions)

    Baseline Est. Latest 
(FY 2008) (Dec. 2008) Change

Total PTT roject Cost $241.8 $253.1 4.7%
Formulation Cost $35.5 $35.6      0.3%
Development Cost $192.7 $204.5 6.1%
Operations Cost $13.6 $13.0 -4.4%

_____________________________________________         
Launch Schedule shtnom010102/59002/7

Project Challenges

Design Stability

Development Partner Performance

Project Essentials

NASA Center Lead: Jet Propulsion Laboratory
International Partner: Argentina's National Committee of
Space Activities (CONAE)

Major Contractors: in-house development

Projected Launch Date: May 23, 2010
Launch Location: Vandenberg AFVV B, Calif.
Launch VehiVV cle: Delta II

Mission Duration: 3 years for Aquarius mission
5 years for SAC-D (CONAE) mission

Formulation

Formulation
start

(12/03)

GAO Review
(12/08)

Preliminary
Design Review

(6/05)

Critical Design
Review
(9/06)

Launch Readiness
Date
(5/10)

Implementation

Project Status

The launch for Aquarius has been delayed 10 months, 
from July 2009 to May 2010 because of delays in CONAE’s 
spacecraft development activities. The launch delay
prompted NASA to report to the Congress that the Aquarius
project exceeded its development schedule threshold and 
caused NASA to experience a $10.7 million cost increase.
Based on the cost-sharing arrangements with CONAE,
NASA will also bear its own costs associated with future 
delays. NASA has continued its development of the Aquarius
instrument, which is currently scheduled for completion 
in March 2009 and shipment to CONAE in June 2009 for 
integration with the Argentine-developed spacecraft.

Aquarius is a satellite mission developed by NASA 
and the Space Agency of Argentina (Comisión 
Nacional de Actividades Espaciales, CONAE) to
investigate the links between the global water cycle,
ocean circulation, and the climate. It will measure 
global sea surface salinity.  The Aquarius science yy
goals are to observe and model the processes that
relate salinity variations to climatic changes in the
global cycling of water and to understand how these
variations influence the general ocean circulation. By
measuring salinity globally for 3 years, Aquarius will 
provide an unprecedented new view of the ocean's
role in climate.

Aquarius
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General description of mission’s science objectives

Illustration of spacecraft or aircraft

Schedule timeline identifying key dates for the project including when the project began 
formulation, major design reviews, confirmation to begin the implementation phase, and 
scheduled launch readiness

(Project Essentials) Programmatic information including the responsible NASA center, 
international or domestic partners, major contractors, and launch information

(Project Performance) Cost and schedule baseline estimates and the latest estimate updates 

 (Project Challenges) Summary listing the challenges facing the project based on a successful 
acquisition business case

(Project Status) Brief narrative describing current status of the project with regard to the 
challenges identified

(Detailed Project Discussion) Analysis of project challenges and the extent to which each 
project faces cost, schedule, or performance risk due to these challenges

(Project Office Comments) General comments provided by the cognizant project office

Source: GAO
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Common Name: Aquarius

Source: Aquarius Project Office (artist depiction).  

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2008) (Oct. 2009)  Change

 
Total Project Cost $241.8 $260.0 7.5%
Formulation Cost $35.5 $35.6       0.3%
Development Cost $192.7 $208.6 8.3%
Operations Cost $13.6 $15.8 16.2%

____________________________________________          

Launch Schedule  7/2009 5/2010    10 months 

Project Challenges

Design Stability ➢

Development Partner Performance ➢

Funding Issues ➢

Project Essentials

NASA Center Lead: Jet Propulsion Laboratory 
International Partner: Argentina's National Committee of 
Space Activities (CONAE)

Major Contractors: in-house development

Projected Launch Date: May 23, 2010
Launch Location: Vandenberg AFB, Calif.
Launch Vehicle: Delta II 

Mission Duration: 3 years for Aquarius mission 
     5 years for SAC-D (CONAE) mission

Project Status

The launch of Aquarius has been delayed from July 2009 
to May 2010 because of delays in CONAE’s spacecraft 
development. The launch delay, which added costs to the 
project, prompted NASA to report to the Congress that 
the Aquarius project exceeded its development schedule 
baseline. NASA completed its development of the Aquarius 
instrument, which is currently awaiting integration with 
the Argentine-developed spacecraft. Project officials are 
concerned about potential future delays during testing and 
integration. The project received $15.6 million under the 
American Recovery and Reinvestment Act of 2009 that will 
maintain the current Aquarius workforce through launch.

Aquarius is a satellite mission developed by NASA 
and the Space Agency of Argentina (Comisión 
Nacional de Actividades Espaciales, CONAE) to 
investigate the links between the global water cycle, 
ocean circulation, and the climate. It will measure 
global sea surface salinity.  The Aquarius science 
goals are to observe and model the processes that 
relate salinity variations to climatic changes in the 
global cycling of water and to understand how these 
variations influence the general ocean circulation. By 
measuring salinity globally for 3 years, Aquarius will 
provide an unprecedented new view of the ocean's 
role in climate.

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(9/05)

Critical design
review
(9/06)

Preliminary
design review

(6/05)

Formulation
start

(12/03)

Launch
readiness date

(5/10)

Aquarius
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Common Name: Aquarius

Detailed Project Discussion

The only critical technology the project office identified was the Aquarius instrument itself, which 
includes the scatterometer and the radiometer components. The project deemed the instrument mature 
at the preliminary design review because the instrument uses heritage technologies, even though those 
technologies were brought together in a different form, fit, and function for use on Aquarius. The instrument 
design, however, was not stable at the critical design review (CDR) as the Aquarius project had released 
only 16 percent of the engineering drawings. Project officials told us that some detailed parts were either 
not accounted for or not very mature at CDR, and they needed a follow-on review to clear up the issue. 
For example, details in the design of a connector arm of a reflector to the instrument were lagging. Project 
officials added that the Aquarius instrument design was far ahead of development of CONAE’s spacecraft, so 
the project could not finalize and release all the instrument drawings until CONAE completed the spacecraft 
design. To help minimize project risk in the interim, project officials said NASA provided CONAE with a 
structural model to work with as the Argentines developed the spacecraft. However, the Aquarius project 
did not build or test engineering models because of the funding constraints. Instead, breadboard units of 
most components were assembled to check the designs and interfaces. The development of Aquarius only 
involved the actual flight units, a type of project referred to by NASA as a “protoflight.” 

The completed Aquarius instrument arrived in Argentina on June 3, 2009. The instrument is currently 
awaiting integration with the spacecraft bus, which cannot take place until CONAE corrects problems 
with identified non-compliances. Specifically, there is electrical interference from CONAE instruments that 
may affect Aquarius’ performance. These non-compliances will need to be corrected before the CONAE’s 
instruments are integrated with the spacecraft bus. The CONAE’s instruments are currently being tested. 
After those efforts are completed, the project will integrate the Aquarius instrument with the spacecraft bus.  

Aquarius’ schedule has slipped 10 months, prompting NASA to report, as required by law, to the Congress 
in 2008 that the Aquarius project had exceeded its development schedule baseline by more than 6 months. 
According to project officials and budget documents, a delay in development of the spacecraft bus by 
CONAE was the primary reason for the schedule slip. There have been additional delays. CONAE has 
recently experienced up to 16 weeks of schedule slip because of delayed delivery of its ROSA instrument 
and long-lead components such as s-band transponders and GPS receivers. These delays in turn are causing 
a challenge with integration/test planning and a decrease in schedule reserves that could ultimately delay 
the current May 22, 2010 launch readiness date. At this time, NASA has personnel at CONAE to assess and 
monitor the integration activities and correction of non-compliances. Since no funds are being exchanged 
between the U.S. and Argentina for this project, NASA bears the costs it incurs associated with any further 
delays. Project officials indicated that past schedule slips increased NASA’s cost by $10.7 million. They also 
noted that this cost increase does not include increased launch vehicle costs because of the delay or Delta-
II launch site maintenance costs at Vandenberg Air Force Base. The project received $15.6 million under 
the American Recovery and Reinvestment Act of 2009 that will maintain the current Aquarius workforce 
through launch.

Project Offi ce Comments

The Aquarius project provided technical comments to a draft of this assessment, which were incorporated 
as appropriate. The project officials also commented that they concur with GAO’s assessment with the 
exception that they believe the instrument design was stable at critical design review. They commented that 
although only 16 percent of drawings were released at that review, over 80 percent of the drawings were 
completed and the Standing Review Board indicated that design was stable and mature enough for Aquarius 
to proceed with development.

Aquarius
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Common Name: CLV

Project Challenges

Complexity of Heritage Technology ➢

Funding Issues ➢

Formulation Implementation

GAO
review
(12/09)

Critical design
review
(9/11)

Preliminary
design review

(9/08)

Formulation
start

(09/05)

Launch
readiness date

(3/15)

Source: Ares Project Office (artist depiction).

Project Performance
(then year dollars in millions)

   Latest
   (Oct. 2009)

Preliminary Estimate of
Project Life Cycle Cost* $17,000 to $20,000

*This estimate is preliminary, as the project is in formulation 
and there is still uncertainty in the value as design options 
are explored. NASA uses these estimates for planning 
purposes. This estimate is for the Ares I vehicle only.
____________________________________________          

Launch Schedule  3/2015

Project Essentials

NASA Center Lead: Marshall Space Flight Center
Partners: None

Major Contractors: Alliant Techsystems, Pratt and Whitney 
Rocketdyne, Boeing

Projected Launch Date: March 2015
Launch Location: Kennedy Space Center, Fla. 
Launch Vehicle: Ares I

Mission Duration: N/A     
       
   

Project Status

Technical and design challenges within the Ares I project 
are proving difficult, costly, and time-intensive to resolve. 
As a result of technical challenges and design modifications, 
the cost of Ares I developmental contracts has increased 
over $500 million since 2007. The Ares project received 
nearly $109 million under the American Recovery and 
Reinvestment Act of 2009 that will be used to manufacture 
and assemble engine components for development testing. 
The first manned launch has slipped from September 2014 
to March 2015 to accommodate these challenges.

NASA’s Ares I Crew Launch Vehicle, as part of the 
Constellation program, will carry the Orion Crew 
Exploration Vehicle into low Earth orbit for missions 
to the International Space Station and the Moon. 
The mission of the Ares I project is to deliver a 
safe, reliable, and affordable launch system with a 
24.5-metric ton lift capability.     

Ares I Crew Launch Vehicle (CLV)
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Common Name: CLV

Detailed Project Discussion

Citing the use of heritage systems and existing technologies in the design of the Ares I, project officials did 
not identify any critical technologies. We found, however, that technical and design challenges within the 
Ares I project are proving difficult, costly, and time-intensive to resolve. For example, NASA has identified 
thrust oscillation as a technical issue. Thrust oscillation, which causes shaking during launch and ascent, 
occurs in some form in every solid rocket engine. Computer modeling indicates that there is a possibility 
that the magnitude and frequency of thrust oscillation within the first stage may be outside the limits of the 
Ares I design and could cause excessive vibration in the Orion capsule and threaten crew safety. The Ares I 
project is pursuing multiple design solutions, but does not expect to resolve the thrust oscillation issue until 
the Constellation program’s preliminary design review, currently scheduled for March 2010. NASA is also 
concerned that vibroacoustics—the pressure of the acoustic waves produced by the firing of the Ares I first 
stage and the rocket’s acceleration through the atmosphere—may cause unacceptable structural vibrations 
throughout Ares I and Orion and force NASA to qualify components to higher vibration tolerance thresholds 
than originally expected. Analysis of the Ares I flight path also indicates that, under some conditions, the 
Ares I vehicle could hit the launch tower during liftoff. NASA plans to deal with this issue by steering the 
Ares I launch vehicle away from the tower and not launching when southerly winds exceed 15 to 20 knots.

Since the project is still in formulation, NASA has not released official cost and schedule estimates for the 
Ares I project. NASA officials stated that these estimates will be made available when the project moves 
into implementation, or at the conclusion of the Constellation Program’s non-advocate review. However, the 
value of various development contracts for the Ares I have increased by $500 million since 2007, and the first 
manned launch has slipped from 2014 to 2015.

The Constellation program’s poorly phased funding plan has diminished the Ares I project’s ability to deal 
with technical challenges. NASA initiated the Constellation program relying on the accumulation of a large 
rolling budget reserve in fiscal years 2006 and 2007 to fund program activities in fiscal years 2008, 2009, 
and 2010. Thereafter, NASA anticipated that the retirement of the space shuttle program in 2010 would free 
funding for the Constellation program. The program’s integrated risk management system identified this 
strategy as a high risk and warned that funding shortfalls could occur in fiscal years 2009 through 2012. 
According to the Constellation program manager, the program's current funding shortfalls are reducing the 
flexibility to resolve technical challenges. The Ares project received nearly $109 million under the American 
Recovery and Reinvestment Act of 2009 that will be used to manufacture and assemble engine components 
for development testing, completion of a test stand, and preparation for test operations. Nevertheless, in 
September 2009, an independent commission formed by the President to study the future of U.S. human 
spaceflight reported that NASA’s plans for the Constellation program to return man to the moon by 2020 are 
unexecutable without drastic increases to NASA’s current budget profile.  

Project Offi ce Comments

The Ares I project office provided technical comments to a draft of this assessment, which were 
incorporated as appropriate. Project officials also commented that they believe the project is successfully 
progressing in the design of a new crew launch vehicle and meeting all major technical and programmatic 
milestones. The officials added that the project continues to use proven risk management systems to 
identify technical risk and is using proven engineering and management techniques to effectively mitigate 
these risks while limiting cost and schedule impacts to the overall program.

Ares I Crew Launch Vehicle (CLV)
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Common Name: Glory

Source: Glory Project Office (artist depiction).

Project Challenges

Technology Maturity ➢

Complexity of Heritage Technology ➢

Design Stability ➢

Contractor Performance ➢

Launch Manifest ➢

Project Essentials

NASA Center Lead: Goddard Space Flight Center
International Partner: None

Major Contractors: Raytheon Space and Airborne 
Systems, University of Colorado Laboratory for Atmospheric 
and Space Physics, Orbital Sciences Corporation

Projected Launch Date: October 2010
Launch Location: Vandenberg AFB, Calif.
Launch Vehicle: Taurus XL 

Mission Duration: 3 years (5 year goal)

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(12/05)

Critical design
review
(7/06)

Preliminary
design review

(9/05)

Formulation
start

(9/05)

Launch
readiness date

(10/10)

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2009) (Oct. 2009)  Change

Total Project Cost $347.9 $394.9 13.5%
Formulation Cost $70.5 $70.8       0.0%
Development Cost* $259.1 $296.1 14.3%
Operations Cost $18.3 $28.1 53.6%

____________________________________________          

Launch Schedule  6/2009 10/2010    16 months

*Represents a 75% growth in development costs since the 
original baseline of $168.9 established in fi scal year 2008. 

Project Status

Since Congress reauthorized the Glory project in fiscal 
year 2009, and a new cost and schedule baseline was 
established, costs and schedule have continued to increase. 
Furthermore, the project may experience additional delays 
because of uncertainty of the status of the Taurus XL launch 
vehicle, which failed to deliver a payload to orbit during a 
recent launch. Glory, now currently scheduled to launch not 
earlier than October 2010, has exceeded its new schedule 
baseline and will likely exceed its new cost baseline. Glory 
received $21 million under the American Recovery and 
Reinvestment Act of 2009 that will help offset increasing 
development costs.

The Glory project is a low-Earth orbit satellite that 
will contribute to the U.S. Climate Change Science 
Program. The satellite has two principal science 
objectives: (1) collect data on the properties of 
aerosols and black carbon in the Earth’s atmosphere 
and climate systems and (2) collect data on solar 
irradiance. The satellite has two main instruments 
---the Aerosol Polarimetry Sensor (APS) and the 
Total Irradiance Monitor (TIM)---as well as two 
cloud cameras. The TIM will allow NASA to have 
uninterrupted solar irradiance data by bridging the 
gap between NASA’s Solar Radiation and Climate 
Experiment and the National Polar Orbiting 
Environmental Satellite System (NPOESS) missions.

Glory
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Common Name: Glory

Detailed Project Discussion

The Glory project has experienced significant delays because of a technical problem; according to the 
project manager, a crack in the Single Board Computer (SBC) Printed Wiring Board was confirmed in 
January 2009. While the project was working through manufacturing issues with the SBC vendor, the 
project concurrently pursued an alternate solution to the problem using an SBC manufactured by a second 
vendor. In July 2009, project officials changed the baseline to the alternate SBC. The project will experience 
significant delays based on this decision since the new SBC will not be delivered until spring 2010. The 
project will need to use an engineering model of the SBC in the spacecraft for thermal vacuum testing until 
the new computer box is available in order to minimize schedule impact caused by the change.  

The Aerosol Polarimetry Sensor (APS) was delivered on March 9, 2009—over one year behind schedule 
and $103 million more than estimates at project confirmation—and was successfully integrated with the 
spacecraft in April 2009. This development of the APS, which is based on heritage technology, has resulted 
in significant cost increases and delays to the project. The instrument was the project’s only immature 
technology at the mission preliminary design review in September 2005 and was beset by contractor 
performance issues throughout development. Project officials said that the APS development issues were 
not technical issues, but instead resulted from the contractor’s inability to plan and execute the work 
and the closure and move of the contractor’s facility. According to contractor officials, moving the APS 
development effort from one facility to another and deciding to finish building the instrument rather than 
doing a complete design analysis led directly to cost and schedule increases. 

The project’s design was not stable at the mission critical design review as the project had released only 
68 percent of its drawings. As of GAO’s review, 99 percent of total drawings had been released. However, 
Glory’s drawing count increased by 27 percent after the critical design review. This increase is attributed to 
the modification of drawings for heritage parts for Glory’s unique configuration. 

As required by law, Glory had to be reauthorized by the Congress in fiscal year 2009 in order for the project 
to continue after a 53 percent increase in development cost, and a new cost and schedule baseline was 
established. Since that time there has been a 14 percent increase in development costs and a 10-month delay 
in the scheduled launch date. In total, since the original fiscal year 2008 baseline, the project’s development 
costs have grown by 75 percent. Glory received $21 million under the American Recovery and Reinvestment 
Act of 2009 which will maintain the current contractor workforce through the launch. 

Recent failure of the Taurus XL launch vehicle during the launch of the Orbiting Carbon Observatory 
(OCO) further threatens to delay Glory’s launch date. The launch failure Mishap Investigation Board (MIB) 
subsequently released findings and suggested corrective actions. Specifically, the MIB found that a payload 
fairing—a clamshell-shaped cover that encloses and protects a payload during early flight—failed to 
separate during ascent. Glory project officials indicated that Orbital Launch Systems Group will modify the 
fairing deployment design.

Project Offi ce Comments

The project office provided technical comments to a draft of this assessment, which were incorporated as 
appropriate. Project officials also commented that all mission activities are on track to support the launch 
of Glory in 2010. However, project officials noted that following the February 2009 launch failure of the 
OCO, the Taurus XL launch vehicle requires approval for re-flight. They added that the return-to-flight 
requirements continue to be addressed but the timeline for their completion remains a threat to Glory’s 
launch date.

Glory
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Common Name: GPM

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(11/09)

Critical design
review
(12/09)

Preliminary
design review

(11/08)

Formulation
start

(7/02)

Launch core
spacecraft

(7/13)

Launch low -
inclination spacecraft

(11/14)

Source: GPM Project Office (artist depiction).

Project Performance
(then year dollars in millions)

    Latest 
    (Oct.  2009)

Preliminary Estimate of
Project Life Cycle Cost*  not provided

*NASA suggested it will provide baseline estimates for this 
project when it proceeds from formulation into development.

____________________________________________          

Launch Schedule   7/2013

Project Challenges

Technology Maturity ➢

Funding Issues ➢

Project Essentials

NASA Center: Goddard Space Flight Center
International Partner: Japanese Aerospace Exploration 
Agency (JAXA)

Major Contractors: Ball Aerospace

Projected Launch Date: July 21, 2013
Launch Location: Tanegashima Island, Japan
Launch Vehicle: H-IIA (Japan)

Mission Duration: 3 years (5 years consumables)

Project Status

Technical challenges surrounding the ability of the GPM 
spacecraft to burn up as it re-enters the atmosphere and 
minimize debris— its demisability—have delayed the 
establishment of cost and schedule baselines by 8 months. 
NASA has identified fiscal year 2009 as a high-risk year 
because of previous reductions in funding levels and low 
contingency reserves. GPM is slated to receive $32 million 
under the American Recovery and Reinvestment Act of 2009 
with which NASA intends to accelerate construction of 
the GPM Microwave Imager (GMI) instrument for the core 
spacecraft to ensure successful launch of the mission at the 
earliest possible opportunity.

The Global Precipitation Measurement (GPM) 
mission, a joint NASA and Japan Aerospace 
Exploration Agency (JAXA) project, seeks to 
improve the scientific understanding of the global 
water cycle and the accuracy of precipitation 
forecasts. The GPM is composed of a core spacecraft 
carrying two main instruments: a Dual-frequency 
Precipitation Radar (DPR) and a GPM Microwave 
Imager (GMI). In addition, the GPM project includes 
a second Low-Inclination spacecraft with a second 
GMI instrument. The GPM builds on the work of the 
Tropical Rainfall Measuring Mission and will provide 
the first opportunity to calibrate measurements of 
global precipitation.

Global Precipitation Measurement (GPM) Mission
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Detailed Project Discussion

The GPM spacecraft was designed to be demiseable--that is it will burn up during re-entry into the Earth’s 
atmosphere to limit orbital debris.  However, in December 2008, a structural analysis at Johnson Space 
Center of GPM indicated that the spacecraft would not be demiseable as originally predicted by the GPM 
project office, which based its analyses on demisability of a similar predecessor spacecraft. The project 
delayed the start of the implementation phase and establishment of GPM cost and schedule baselines by 
8 months because of the budgetary impact of the demisability issue. But the project continues to develop 
alternative design solutions in order to minimize the debris area as the spacecraft returns through the 
atmosphere during reentry. Specifically, the project manager said they will continue development of a fully 
demiseable aluminum propulsion tank as opposed to using a heritage-technology titanium propulsion tank, 
which would not fully burn up in the atmosphere upon re-entry. While the titanium propulsion tank would 
have been “off the shelf,” the spacecraft would have had to be redesigned to accommodate it; whereas, 
the aluminum propulsion tank has already been specifically designed for GPM and has a larger propellant 
capacity, thus increasing mission capability and the possibility of post-prime mission operations. Project 
officials confirmed that the only critical technology they are maturing is the treatment processes for the 
propellant management device with the aluminum composite propulsion tanks. However, this technology 
was immature at the preliminary design review in November 2008.

GPM technologies are largely heritage technologies patterned after those used on other NASA missions. 
According to project officials, the two main instruments—the JAXA-supplied Dual-frequency Precipitation 
Radar (DPR) and the NASA-supplied GPM Microwave Imager (GMI)—are based on heritage technology and 
therefore are not considered critical technologies. However, the DPR and GMI will have to be adapted to 
the GPM spacecraft design for this mission. In addition, NASA recently renegotiated the contract for GMI 
to account for delaying the delivery of the instrument from May 2009 to April 2011 because of past year’s 
budget reductions. 

The GPM project has not reached a design review where we could assess design stability. The project 
currently has released 48 percent of its engineering drawings and anticipates releasing approximately 70 
percent of its drawings prior to the mission critical design review. The project manager said that all design 
drawings are not needed at the time of the critical design review, especially assembly and integration 
drawings, which can be released after the design review. 

NASA had identified fiscal year 2009 as a high-risk year because of reduced funding levels and low 
contingency reserves. However, the GPM project is slated to receive $32 million under the American 
Recovery and Reinvestment Act of 2009. NASA intends to use these funds to accelerate construction of 
the GPM Microwave Imager (GMI) instrument for the core spacecraft to ensure successful launch of the 
mission at the earliest possible opportunity. Further, the project manager said GPM officials are discussing 
project requirements with NASA to make sure the budget contains sufficient reserves. While the project 
manager maintains that the prime mission requirements will be met, he said the project office may reduce 
requirements for the Low Inclination Observatory (LIO) mission, which is the second spacecraft under this 
project, due to launch in November 2014. 

Project Offi ce Comments

The GPM project office provided technical comments on a draft of this assessment, which were 
incorporated as appropriate. Project officials also commented that the mission is on track for project 
confirmation in late 2009, and will then proceed into implementation.

Global Precipitation Measurement Mission (GPM)
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Common Name: GRAIL

Source: Courtesy of NASA/JPL-Caltech.

Project Challenges

Complexity of Heritage Technology ➢

Launch Manifest ➢

Project Essentials

NASA Center Lead: Jet Propulsion Laboratory 
International Partners: None

Major Contractors: Lockheed Martin

Projected Launch Date: September 8, 2011
Launch Location: Kennedy Space Center, Fla. 
Launch Vehicle: Delta II Heavy

Mission Duration: 9 months

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2009) (Oct. 2009)  Change

 
Total Project Cost $496.2 $496.2 0.0%
Formulation Cost $50.5 $50.5       0.0%
Development Cost $427.0 $427.0 0.0%
Operations Cost $18.7 $18.7 0.0%

____________________________________________          

Launch Schedule  9/2011 9/2011       0 months

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(1/09)

Critical design
review
(11/09)

Preliminary
design review

(11/08)

Formulation
start

(12/07)

Launch
readiness date

(9/11)

Project Status

In January 2009, the GRAIL project was confirmed and 
established its cost and schedule baselines.  While the 
project relies heavily on heritage technologies, one 
technology, the reaction wheel assembly, was not mature 
at the preliminary design review. The development of 
the engineering model for this component was lagging 
and could affect the flight unit development. In addition, 
the project is concerned about availability of Delta II 
launch personnel since this mission is scheduled to be the 
last for this launch vehicle. There is also concern about 
GRAIL’s launch date since it is positioned very close to two 
planetary missions, which have launch priority.

The GRAIL mission will seek to determine the 
structure of the lunar interior from crust to core, 
advance our understanding of the thermal evolution 
of the Moon, and extend our knowledge gained from 
the Moon to other terrestrial-type planets. GRAIL 
will achieve its science objectives by placing twin 
spacecraft in a low altitude and nearly circular 
polar orbit. The two spacecraft will perform high-
precision measurements between them. Analysis of 
changes in the spacecraft-to-spacecraft data caused 
by gravitational differences will provide direct and 
precise measurements of lunar gravity. GRAIL will 
ultimately provide a global, high-accuracy, high-
resolution gravity map of the moon.

Gravity Recovery and Interior Laboratory (GRAIL)
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Common Name: GRAIL

Detailed Project Discussion

The GRAIL project instruments are similar to those used in the Gravity Recovery and Climate Experiment 
(GRACE) mission, a project with similar twin satellites launched in March 2002 that made detailed 
measurements of Earth’s gravity field. The project identified only one critical technology---the Time 
Transfer System in the Lunar Gravity Ranging System. The project currently has an engineering model 
of it and has deemed it mature. Project officials said they included no new technology in designing the 
GRAIL orbiters to keep the mission simple, cost effective, and as close to the GRACE mission as possible. 
Heritage technologies incorporated by the project include the Lunar Gravity Ranging System instrument, the 
MoonKam outreach cameras, Flight Software, and the reaction wheel assembly. The project had deemed all 
of these technologies as mature at the preliminary design review (PDR) except the reaction wheel assembly, 
which the project has identified as a risk to the project. Project officials told us that during formulation they 
reviewed the reaction wheel assembly and determined that it did not meet the standards for this mission, 
causing the project to undertake a new development effort. The officials added that the development of the 
engineering model for this component was lagging and could affect the flight unit schedule.

In addition to the reaction wheel assembly, the project is tracking and managing several other risks. For 
example, project officials explained that mass reserve margin has been a priority for the project since PDR. 
They were concerned the project is still in development where mass can continue to grow as the design 
is matured. Project officials indicate that the dry mass is currently at 14 percent margin, above the 10 
percent margin required by JPL standards as they near the critical design review. The project also identified 
a risk for long lead items and placed emphasis on obtaining quality parts, employing tiger teams to help 
mitigate the risk. At this time the project has received 85 percent of the items and has ordered additional 
commercial parts for those not yet obtained. In addition, project officials told us they are concerned about 
the availability of trained personnel to process the launch since GRAIL will be the last Delta II to launch. 
Project officials said that the project is also monitoring the launch schedule very closely since their launch 
date is currently between two planetary missions---one month after the Juno mission and one month prior to 
the new date for the Mars Science Laboratory (MSL). Planetary missions have specified windows for launch 
and are given priority for launch manifest scheduling. Consequently, changes to either Juno or MSL’s launch 
date could impact GRAIL’s launch date.

The project has not reached a design review where we could assess design stability. Although the project 
did not calculate the number of engineering drawings complete at PDR, project officials expect to have at 
least 98 percent of drawings released by the mission critical design review (CDR) in November 2009. This 
is primarily due to the high degree of heritage technology being utilized by the project. Project officials told 
us they plan to hold a series of component and sub-system design reviews prior to the mission CDR, and the 
project test program includes engineering model testing prior to the mission CDR. 

Project Offi ce Comments

The GRAIL project provided technical comments to a draft of this assessment, which were incorporated as 
appropriate. Project officials commented that they concur with GAO’s assessment of the GRAIL project.

Gravity Recovery and Interior Laboratory (GRAIL)
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Common Name: Herschel
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Source: ESA/AOES Medialab (artist depiction).

Project Challenges

Technology Maturity ➢

Design Stability ➢

Development Partner Performance ➢

Project Essentials

NASA Center Lead: Jet Propulsion Laboratory 
International Partner: European Space Agency (ESA)

Major Contractors: in-house development

Launch Date: May 14, 2009
Launch Location: Kourou, French Guiana
Launch Vehicle: Ariane 5 (ESA Supplied)

Mission Duration: 3 years (5 year goal)

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2007) (Oct. 2009)  Change

 
Total Project Cost $325.4 $277.0 -14.9%
Formulation Cost $10.4 $10.4       0.0%
Development Cost $117.0 $126.7 8.3%
Operations Cost $198.0 $139.9 -29.3%

____________________________________________          

Launch Schedule  8/2007 5/2009       21 months

Project Status

Herschel launched on May 14, 2009, after a 21-month 
delay. Since Herschel’s 2007 baseline, ESA delayed 
Herschel’s launch three times because of scope changes 
and challenges with integration of the instruments onto 
the spacecraft. These launch delays resulted in a project 
cost increase of $43 million and required NASA to report 
to the Congress that it exceeded its schedule baseline.

The Herschel Space observatory, a collaborative 
project between NASA and the European Space 
Agency (ESA), will seek to discover how the first 
galaxies formed and how they evolved to give rise 
to present-day galaxies like our own. Herschel has 
the largest mirror ever built for a space telescope at 
3.5 meters in diameter. The mirror will collect long-
wavelength radiation from some of the coldest and 
most distant objects in the Universe. It will be able 
to observe dust-obscured and cold objects that are 
invisible to other telescopes. Additional targets for 
Herschel will include clouds of gas and dust where 
new stars are being born, disks out of which planets 
may form, and cometary atmospheres packed with 
complex organic molecules.

Herschel
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Common Name: Herschel

Detailed Project Discussion

Herschel launched on May 14, 2009, after a 21-month delay. After completion of the commissioning phase in 
July 2009, responsibility for operating the Herschel observatory transitioned from ESA’s Space Operations 
Centre in Darmstadt, Germany, to the Herschel Science Centre in Madrid, Spain. Initial science observations 
began in October 2009, followed by routine science observations in November 2009.

NASA developed and delivered components for two Herschel instruments---the Heterodyne Instrument 
for the Far Infrared (HIFI) and the Spectral and Photometric Imaging Receiver (SPIRE) instrument. 
However, during both the preliminary and critical design reviews, some of the critical technologies for these 
elements were considered immature. At the preliminary design review (PDR) for HIFI, five of the eight 
critical technologies were immature. Later, at critical design review (CDR), two of the eight HIFI critical 
technologies were still assessed as immature. SPIRE had a similar record. At the PDR for SPIRE, three of 
the five critical technologies were assessed as immature. Two years later at CDR, two of five SPIRE critical 
technologies were still assessed as immature. 

In addition to technology maturity issues, NASA committed to developing components for the HIFI and 
SPIRE instruments before achieving design stability for the instruments. At the CDR for both the HIFI and 
SPIRE instruments, NASA had released less than 10 percent of the engineering design drawings. According 
to the project officials, this was primarily because of the fact that ESA’s interface drawings were preliminary. 
The officials also said that the lack of timeliness in the submission of design drawings is a challenge when 
the project has to depend on multiple partners for input. According to project officials, both the HIFI and 
SPIRE teams relied heavily on the use of engineering models to verify that adequate maturity of the designs 
was achieved at CDR, and used the model development to change the final design of the flight components. 
In addition, project officials indicated that the procurement of long lead-time items was a constant challenge 
during development.

Herschel’s $43 million growth in life cycle costs can be largely attributed to technical integration problems, 
which resulted in launch delays. According to NASA officials, ESA’s contractor could not complete 
development of its instruments or integrate Herschel’s instruments in a timely manner, prompting ESA to 
pull the integration work in-house. In addition, problems were found during subsystem testing of NASA’s 
components in Europe. According to the project office, the HIFI failed during instrument integration and 
SPIRE had problems with the wiring that connects its detectors during the system thermal vacuum test. 
NASA faced some technical problems with development of components for the HIFI and SPIRE instruments, 
resulting in about $3.9 million of cost growth. Project officials said the remaining increase of about $39 
million is because of the three slips in Herschel’s launch date since the project’s baseline was established in 
February 2007. This amount is attributed to the additional costs to the project of maintaining a workforce 
to support testing and integration activities. Based on a 14-month delay in launch date, as required by law, 
NASA reported to the Congress in February 2008 that the Herschel project would exceed its schedule 
baseline by more than 6 months. The project experienced a subsequent 7-month slip in its launch after 
further delays in spacecraft integration. 

Project Offi ce Comments

The Herschel project provided technical comments to a draft of this assessment, which were incorporated 
as appropriate. Project officials also commented that they believe the reason for having so few drawings 
released during the critical design review was mostly attributed to delays by the ESA Herschel project office 
firming up interface definitions, a delay that they say prevented releasing the final version of the drawings.

Herschel
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Common Name: Juno
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Source: NASA/JPL.

Project Challenges

Complexity of Heritage Technology ➢

Design Stability ➢

Development Partner Performance ➢

Project Essentials

NASA Center Lead: Jet Propulsion Laboratory 
International Partners: Agencia Spaziale Italiana (ASI)- 
Selex Galileo; ASI - Thales Alenia Space; Centre Spatial de 
Liege (CSL) Belgian Science Policy; Centre National 
d'Etudes Spatiales (CNES) - Centre d'Etude

Major Contractors: Lockheed Martin

Projected Launch Date: August 5, 2011
Launch Location: Kennedy Space Center, Fla.
Launch Vehicle: Atlas V

Mission Duration: 6 Years

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2009) (Oct. 2009)  Change

 
Total Project Cost $1107.0 $1107.0 0.0%
Formulation Cost $186.3 $186.3       0.0%
Development Cost $742.3 $742.3 0.0%
Operations Cost $178.4 $178.4 0.0%

____________________________________________          

Launch Schedule  8/2011 8/2011       0 months

Project Status

The Juno project recently established its cost and schedule 
baseline. One of the heritage technologies for Juno was 
reassessed as immature after the mission preliminary 
design review. In addition, two components remain on the 
critical path and could cause a delay to Juno’s launch. An 
earthquake in central Italy in April 2009 caused damage to 
a factory in which a Juno component was being developed. 
Project officials and the Italian Space Agency are working 
to mitigate the project risks from this event. 

The Juno mission seeks to improve our 
understanding of the origin and evolution of Jupiter. 
Juno plans to achieve its scientific objectives by 
using a simple, solar-powered spacecraft to make 
global maps of the gravity, magnetic fields, and 
atmospheric conditions of Jupiter from a unique 
elliptical orbit. The spacecraft carries precise, 
highly sensitive radiometers, magnetometers, and 
gravity science systems. Juno is slated to make 32 
orbits to sample Jupiter’s full range of latitudes 
and longitudes. From its polar perspective, Juno 
is designed to combine local and remote-sensing 
observations to explore the polar magnetosphere and 
determine what drives Jupiter’s remarkable auroras.

Juno
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Common Name: Juno

Detailed Project Discussion

The Juno project office indicated that there are no new critical technologies. The project did identify four 
heritage technologies that were all deemed mature at the preliminary design review in May 2008----the Stellar 
Reference Unit, Solar Cells, Toroidal Low Gain Antenna (TLGA), and Waves Instrument. However, after 
the preliminary design review, the project reassessed the TLGA as immature when it was determined that 
the materials being used in the highly charged particle environment could store an electrical charge, which 
would in turn interfere with some lower-level science requirements from two of the instruments on the 
spacecraft. The project plans to coat the surface of the TLGA with germanium to provide a discharge path to 
the grounded metal structure. In February 2009, the project also widened the Solar Array Panels to increase 
power, which in turn increased the mass, causing the project to exceed mass margin requirements. Project 
officials told us they performed an analysis of the spacecraft’s mass and made modifications to achieve the 
standard 10 percent mass margin required by JPL standards at project critical design review (CDR). They 
added that this will continue to be monitored closely.

The Juno project’s design was unstable at the CDR as the project had released 77 percent of the engineering 
drawings. Project officials, however, said they used engineering models for all instruments to demonstrate 
design maturity at CDR. For some spacecraft components, the Juno project did not build or test engineering 
models because they were of heritage designs. For example, some spacecraft components utilized are very 
similar to the ones used on the Mars Reconnaissance Orbiter such as some Command and Data Handling 
(C&DH) and power cards. Therefore, the project accepted some of the spacecraft card designs based on 
qualification testing. In addition, subsystem and component-level reviews were held prior to the mission 
CDR, and project officials told us the results of these lower-level reviews provided evidence that the design 
was stable. 

Juno project officials said they must have all instruments delivered by July 2010 in order to begin integration 
and testing on schedule. They identified two components that they believe are challenges for the Juno 
project to maintain its schedule----the Jovian Infrared Auroral Mapper (JIRAM) instrument and the C&DH 
module. JIRAM experienced delays early in design and manufacturing work, and has only 20 days of 
schedule margin remaining to meet the July 2010 deadline. The C&DH module delays are a result of late 
workforce ramp-up and start of the flight design effort. Project officials said that test and integration 
will begin with a test unit for the C&DH module and that they will incorporate the flight model when it is 
complete.

Juno’s international partner, the Italian Space Agency (ASI), has experience delays because of the April 
2009 earthquake in central Italy. The factory where the Ka-band Translator was being developed was badly 
damaged and rendered unusable, causing ASI to develop a comprehensive plan to move that development 
to another factory. There is still schedule margin available by dual qualifying the engineering model as the 
possible flight model. The project will continue working toward a separate flight model, but has accepted 
the risk associated with using a flight-qualified engineering model instead if this becomes necessary. 

Project Offi ce Comments

The Juno project office provided technical comments to a draft of this assessment, which were incorporated 
as appropriate. Project officials also commented that the number of drawings released at the critical design 
review was per NASA’s plan and do not represent design instability. They added that neither the JIRAM 
instrument nor the Ka-band Translator are needed to meet the science requirements, and Juno could launch 
without them if necessary. In addition, they commented that multiple schedule workarounds exist if the 
C&DH module deliveries are further delayed.

Juno
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Common Name: JWST
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Source: JWST Project Office (artist depiction).

Project Challenges

Complexity of Heritage Technology  ➢

Funding Issues ➢

Project Essentials

NASA Center Lead: Goddard Space Flight Center
International Partners: European Space Agency (ESA), 
Canadian Space Agency (CSA)

Major Contractors: Northrop Grumman

Projected Launch Date: June 2014
Launch Location: Kourou, French Guiana
Launch Vehicle: Ariane 5 (ESA Supplied)

Mission Duration: 5 years (10 year goal)

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2009) (Oct.  2009)  Change

 
Total Project Cost $4963.6 $4963.6 0.0%
Formulation Cost $1800.1 $1800.1       0.0%
Development Cost $2581.1 $2581.1 0.0%
Operations Cost $582.4 $582.4 0.0%

____________________________________________          

Launch Schedule  6/2014 6/2014        none

Project Status

After confirmation, JWST established a baseline life cycle 
cost of $4.96 billion and a June 2014 launch date. This 
constitutes about a half billion increase and a 1-year launch 
delay from NASA’s fiscal year 2006 re-plan. Concerns 
over low contingency funding, project development, and 
remaining technical challenges were cited as reasons for 
delaying the launch. Additionally, the project received $75 
million under the American Recovery and Reinvestment 
Act of 2009. NASA plans to use these funds for spacecraft 
and instrument development, in hopes of meeting its launch 
date.

The James Webb Space Telescope (JWST) is a 
large, infrared-optimized space telescope that is 
designed to find the first galaxies that formed in 
the early universe. Its focus will include searching 
for first light, assembly of galaxies, origins of stars 
and planetary systems, and origins of the elements 
necessary for life. JWST's instruments will be 
designed to work primarily in the infrared range of 
the electromagnetic spectrum, with some capability 
in the visible range. JWST will have a large mirror, 
6.5 meters (21.3 feet) in diameter and a sunshield the 
size of a tennis court. Both the mirror and sunshade 
will not fit onto the rocket fully open, so both will 
fold up and open once JWST is in outer space. JWST 
will reside in an orbit about 1.5 million kilometers 
(1 million miles) from the Earth.

James Webb Space Telescope (JWST)
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Common Name: JWST

Detailed Project Discussion

The JWST project identified 10 critical technologies and assessed all of them as mature during the 
preliminary design review in March 2008. However, the data from the project indicated that two of its 15 
heritage technologies—the Solar Array and the S-band Transponder—are still immature over a year after 
the preliminary design review. Project officials indicated they are not tracking the development of these 
technologies as project risks, and one official said they are not overly concerned about maturation of 
these two heritage technologies. The Fine Sun Sensor Assembly (FSSA), which is also based on heritage 
technology, has not yet been selected, but the project intends to select a specific FSSA unit from among 
those that have previously been flown on other missions. In addition, the JWST project office has released 
87 percent of its design drawings as of September 2009, and anticipates releasing 95 percent of its design 
drawings by the critical design review in March 2010.

In 2009, we reported that the project had to address several issues related to testing identified at the 
project’s preliminary design review. One concern was that the project planned to conduct only one test at 
the highest level of assembly in the cryogenic vacuum chamber at Johnson Space Center. The preliminary 
design review board advised the project to add another test cycle to its schedule. According to a project 
official, JWST still plans to conduct only one test campaign at the highest level of assembly, but the official 
added that cost and schedule reserves have been set aside to accommodate additional testing if needed. The 
review board was also concerned that the project was not planning to test the deployment of the sunshield 
at the highest level of assembly in the cryogenic chamber, and required the project to defend its current 
plans for sunshield deployment testing, including the possibility of additional tests. Project officials said 
they are studying this issue and hope to have an updated plan for sunshield testing by mission critical design 
review.  In addition, the project heeded the review board’s recommendation to add a center of curvature test 
on the Optical Telescope Element.

The JWST project was re-planned in fiscal year 2006 after a $1 billion cost increase and a 2-year schedule 
delay on the project. In fiscal year 2009, the project established its baseline with a life cycle cost of $4.96 
billion and a June 2014 launch date. This represents about a $500 million increase over NASA’s 2006 re-
plan figures and has resulted in another 1-year delay of the launch readiness date. According to the project 
manager, in July 2008, JWST adjusted its launch date from its previous June 2013 date to June 2014 in order 
to accommodate low budget and schedule reserves. Prior to this schedule delay, an independent review 
team expressed concern that budget and schedule reserves were too low to meet the June 2013 launch date. 
The revised June 2014 launch date was also based on assessments of the project's development progress to 
date, estimates of the technical challenges remaining, and the need to maintain an acceptable level of risk.  
JWST received $75 million under the American Recovery and Reinvestment Act of 2009 that it plans to use 
for spacecraft and instrument development activities including design and fabrication of key component 
systems. NASA believes these activities will increase the likelihood that JWST will launch on its planned 
launch date. 

Project Offi ce Comments

The JWST project office provided technical comments to a draft of this assessment, which were 
incorporated as appropriate. Project officials also commented that they do not consider the heritage 
technologies to be immature.

James Webb Space Telescope (JWST)
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Source: Kepler Project Office.

Project Essentials

NASA Center Lead: Jet Propulsion Laboratory
International Partner: None

Major Contractors: Ball Aerospace and Technologies Corp.

Launch Date: March 6, 2009
Launch Location: Cape Canaveral AFS, Fla.
Launch Vehicle: Delta II 

Mission Duration: 3.5 years

Project Challenges

Complexity of Heritage Technology ➢

Contractor Performance ➢

Funding Issues ➢

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2007) (Oct. 2009)  Change

 
Total Project Cost $497.5 $604.6 21.5%
Formulation Cost $138.1 $141.2       2.2%
Development Cost $312.8 $390.3 24.8%
Operations Cost $46.6 $73.1 56.9%

____________________________________________          

Launch Schedule  6/2008 3/2009       9 months

Project Status

Kepler successfully launched in March 2009 and is currently 
in operations. However, since being baselined in fiscal year 
2007, Kepler’s development costs have increased by about 25 
percent and its schedule has increased by 9 months. Project 
officials attribute the cost and schedule growth to many 
things, including a $35 million budget reduction in fiscal 
year 2005. This funding instability contributed to an overall 
20-month delay in the project’s schedule and about $169 
million in cost growth. NASA reported to the Congress that 
both Kepler’s development costs and schedule exceeded its 
baselines.

The Kepler mission was designed to discover Earth-
like planets in orbit around stars in our galaxy. The 
goal of the mission is to detect tens or even hundreds 
of Earth-size planets in the habitable zones of stars 
similar to our own sun. The habitable zone is the 
region around a star where the temperature of a 
terrestrial-type planet can be expected to allow water 
to exist in liquid form on the planet's surface, thereby 
increasing the probability of life. Kepler will explore 
the structure and diversity of planetary systems by 
conducting a census of extra-solar terrestrial planets 
using a photometer in heliocentric orbit to observe 
the dimming of starlight caused by planetary transits.

Kepler
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Detailed Project Discussion

Kepler successfully launched in March 2009 and is currently in operations. According to officials, the 
spacecraft has experienced some minor electronic sensitivity issues. Specifically, the telescope has 
“artifacts” in its field of view because of very low level electrical noise in some detector channels. According 
to project officials, problems of this nature could have been avoided if the project had developed an 
engineering model, but this would have increased cost and schedule. Project officials indicated that the 
artifacts in the data will not keep Kepler from meeting its science requirements.

None of Kepler’s technologies were identified as critical by the project office. All of Kepler’s technologies 
have flown on other missions and were therefore considered heritage. However, the project office 
acknowledged that the customization of some of Kepler’s instruments, and the reliance on heritage 
technology, proved to be a challenge to Kepler’s development. Project officials told us that Kepler’s large 
photometry array added to the complexity of the project because photometers of Kepler’s sensitivity have 
not flown before and proved more difficult to adapt than anticipated—an adaptation that contributed to 
cost growth. Specifically, development of the focal plane array of the photometer was a challenge because 
it is the largest ever flown in space and has stringent requirements. We were unable to determine if Kepler’s 
design was stable at its critical design review since drawing counts at the critical design review in October 
2006 were unavailable. In addition, Kepler officials told us that the project had difficulty obtaining quality 
parts as well as parts that satisfy NASA radiation tolerance standards. The project also had difficulty 
accessing facilities---such as the facilities that put coating on the mirrors---because of the competition among 
government programs for the facilities and the consolidation of the industrial base. 

Between its 2007 baseline and March 2009 launch, Kepler experienced a nearly 25 percent increase in 
development costs and a 9-month increase in schedule.  As required by law, NASA reported to the Congress 
that Kepler exceeded its development cost baseline by more than 15 percent and its schedule baseline by 
more than 6 months. The project office attributed this to the prime contractor’s inability to execute the 
project’s planned activities within the original proposed cost and schedule. Contractor representatives 
agreed that they underestimated the complexity and the effort required to modify the existing heritage 
technologies. According to both the Kepler project manager and the contractor’s representatives, a $35 
million funding cut in fiscal year 2005 significantly contributed to project delays. This funding instability 
contributed to an overall 20-month delay in the project’s schedule and about $169 million in cost growth. In 
an effort to keep the project executable with sufficient reserves, the project office shortened its operations 
by 6 months and accepted additional project risk when it cancelled or de-scoped several tests. For example, 
the flight segment vibration test was reduced to an acoustic test, and the vibration tests of the solar panel 
were eliminated. Additionally, the prime contractor put new management personnel in place and according 
to contractor representatives, agreed to convert $7.9 million of its projected incentive fee into project 
reserves held by JPL with the understanding that this money could be earned back for good performance 
subject to the availability of reserves at the end of development. The contractor will be eligible to earn 
award fees related to operations.

Project Offi ce Comments

The Kepler project office provided technical comments to a draft of this assessment, which were 
incorporated as appropriate. Project officials also commented that NASA is extremely pleased with the 
quality of science coming out of the Kepler mission.

Kepler
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Source: General Dynamics (CAD drawing).

Project Essentials

NASA Center: Goddard Space Flight Center 
Partner: U.S. Geological Survey (USGS)

Major Contractors: Ball Aerospace and Technologies 
Corp., General Dynamics Advanced Information Systems, 
The Hammers Company

Projected Launch Date: December 2012
Launch Location: Vandenberg AFB, Calif.
Launch Vehicle: Atlas V

Mission Duration: 5 years (10 years propellant)

Project Challenges

Technology Maturity ➢

Development Partner Performance ➢

Project Performance
(then year dollars in millions)

        Latest 
        (Oct. 2009)

Preliminary Estimate of
Project Life Cycle Cost*  $730 - $800

*This estimate is preliminary, as the project is in formulation and there is still 
uncertainty in the value as design options are explored. NASA uses these 
estimates for planning purposes.

____________________________________________          

Launch Schedule   12/2012

Project Status

The project’s estimated launch date slipped from July 2011 
to December 2012 after a review board reported that the 
previous development schedule was unachievable. Since 
then, NASA has directed the LDCM project to proceed with 
development of the Thermal Infrared Sensor pending an 
official decision whether that instrument will be included 
in the mission. Inclusion could add an estimated $160 
million to $200 million to development costs. The project 
received nearly $52 million under the American Recovery 
and Reinvestment Act of 2009 that will aid development 
of a thermal infrared sensor and its integration onto the 
spacecraft.

The Landsat Data Continuity Mission (LDCM), a 
partnership between NASA and the U.S. Geological 
Survey (USGS), seeks to extend the ability to detect 
and quantitatively characterize changes on the global 
land surface at a scale where natural and man-made 
causes of change can be detected and differentiated. 
It is the successor mission to Landsat 7. The Landsat 
data series, begun in 1972, is the longest continuous 
record of changes in the Earth’s surface as seen from 
space. Landsat data is a unique resource for people 
who work in agriculture, geology, forestry, regional 
planning, education, mapping, and global change 
research.

Landsat Data Continuity Mission (LDCM)
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Detailed Project Discussion

The LDCM instrument payload currently consists of a single science instrument---the Operational Land 
Imager (OLI). The project is considering the addition of the Thermal Infrared Sensor (TIRS)—a sensor 
designed to capture thermal information to be used for air quality modeling and wildfire assessment and 
to operationally monitor water consumption on a field-by-field basis. Although the LDCM project is still 
awaiting an official decision to include the TIRS instrument in the project, NASA has directed it to proceed 
with mission development presuming TIRS will be included. The project has begun development of the 
instrument as it proceeds in the implementation phase, which is scheduled to begin in December 2009 once 
the project is confirmed. The TIRS project is estimated to cost an additional $160 million to $200 million, 
and LDCM received $52 million under the American Recovery and Reinvestment Act of 2009 that will assist 
in incorporating the TIRS instrument. The LDCM project delayed its estimated launch date from July 2011 
to December 2012 after it completed its Initial Mission Confirmation Review in September 2008. During this 
review, the project reported that the previous development schedule was unachievable and increased risk to 
the mission. 

The project reported that TIRS should not impact the performance of the OLI or the planned launch date. 
While the TIRS instrument is a new development effort, many of the subsystems and components were 
used in earlier flight projects. The project reported that many of the technologies for TIRS were assessed 
as mature. In September 2009, the project reported that the focal plane array was assessed as mature and 
that the project has reduced the TIRS development design schedule from 48 months to 39 months, with 
instrument delivery planned for December 2011. 

The LDCM project has not reached a design review where we could assess design stability. As of September 
2009, the project has released 83 percent of its design drawings. 

Project officials reported the United States Geological Survey (USGS)—a partner responsible for ground 
systems elements—is experiencing funding shortfalls that may impair LDCM’s ability to meet ground 
systems requirements for on-orbit verification of instruments and transition to normal operations. The 
project reports that USGS has taken steps to reduce its funding shortfall through technical redesign, changes 
in procurement strategy, and some minor exchanges of responsibilities with NASA. Presuming USGS 
receives its requested funding increase for fiscal years 2011 through 2013, project officials said they believe 
there should be no impact to LDCM other than an increase in project costs that will be offset by subsequent 
cost reductions, as NASA assumes some of the responsibilities from USGS. To save costs in the near term, 
the project reported that USGS has selected a data-processing architecture with heritage from Landsat 7 
that provides a good technical solution and reduces cost and schedule risk. Other cost savings include the 
decision to keep the mission operations center at Goddard Space Flight Center, and opting to procure the 
services of a flight operations team through an existing contract with NASA. 

Project Offi ce Comments

The LDCM project office provided technical comments on a draft of this assessment, which were 
incorporated as appropriate. In addition, the project office commented that the LDCM project is on track for 
project confirmation in late 2009, and will head into implementation.

Landsat Data Continuity Mission (LDCM)
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Common Name: LRO

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(5/06)

Critical design
review
(11/06)

Preliminary
design review

(2/06)

Formulation
start

(5/04)

Launch
(6/09)

Source: LRO Project Office.

Project Essentials

NASA Center Lead: Goddard Space Flight Center
Partners: Boston University, University of California Los 
Angeles, Southwest Research Institute, Russian Institute for 
Space Research, Arizona State University, Naval Air Warfare 
Center

Prime Contractors: in-house development

Launch Date: June 18, 2009
Launch Location: Cape Canaveral AFS, Fla.
Launch Vehicle: Atlas V 

Mission Duration: 1 year (then science mission)

Project Challenges

Complexity of Heritage Technology ➢

Launch Manifest ➢

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2008) (Nov. 2009)  Change

Total Project Cost $540.1 $590.4 9.3%
Formulation Cost $93.3 $94.4       1.2%
Development Cost $420.8 $473.1 12.4%
Operations Cost $25.8 $22.9 -11.2%

____________________________________________          

Launch Schedule  10/2008 6/2009       8 months

Project Status

LRO successfully launched on June 18, 2009, after an 8- 
month delay, and is currently operating in lunar orbit.

The Lunar Reconnaissance Orbiter (LRO) is NASA’s 
first mission in its plan to return to the moon and 
beyond —its Vision for Space Exploration. LRO’s 
mission is to orbit the moon for one year measuring 
lunar topography, resources, temperatures, and 
radiation. These data will be used to select a 
landing site for manned missions to the moon and 
to ensure astronaut safety. The LRO has a scientific 
payload of six main instruments and one technology 
demonstration instrument. LRO’s launch vehicle 
contained a secondary payload, the Lunar Crater 
Observation and Sensing Satellite (LCROSS), which 
impacted the Moon to investigate lunar surface 
volatiles such as water.

Lunar Reconnaissance Orbiter (LRO)
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Detailed Project Discussion

The project did not identify any critical technologies. Each of the project’s major instruments is based 
significantly on heritage technology. However, the project manager said the project had underestimated the 
difficulty of the modifications needed. For example, the project manager said the Lunar Reconnaissance 
Orbiter cameras needed some technical work to adapt designs for the lunar thermal environment as well 
as some redesign when areas needing reinforcement were found during testing. The lunar orbiter laser 
altimeter, while similar to laser altimeters that have flown on previous Mars and Mercury missions, had 
issues with the electronics that time the laser pulses of the altimeter, which, according to the project 
manager, took more time to resolve than originally expected. The Diviner Lunar Radiometer Experiment 
instrument is almost a copy of an instrument on Mars now, but it experienced motor failures in testing, 
which the project manager said took extra time and money to recover from. Finally, the Lyman-Alpha 
Mapping Project instrument, a copy of the Pluto Alice instrument, was slightly delayed because of a detector 
failure during thermal vacuum testing. According to the project manager, most instruments required 
additional design and analysis of their thermal control designs to operate reliably on the mission. Redesign 
was necessary because the lunar environment presents a harsher thermal environment than the environment 
faced by earth-orbiting missions.  

The project did not measure design stability by percentage of drawings completed at the critical design 
review (CDR), and therefore, we did not assess design stability.

LRO successfully launched on June 18, 2009, and, according to the project manager, entered lunar orbit 
with roughly three times the amount of fuel the program had planned on having at that point, which may 
allow for an extended mission. LRO’s launch, however, was delayed 8 months from October 2008 because 
of several factors. Initially, the project delayed launch for one month to accommodate problems with the 
ground data system software, reduced schedule slack, and improved launch window opportunities. NASA 
then accepted a request from United Launch Alliance to swap launch positions with a non-NASA mission, 
moving the launch date to March 2009. Delays in the launch manifest since then caused LRO’s launch date 
to slip into June 2009. The project manager reported that the project team used the 8-month schedule delay 
to further mitigate technical risks. As a result, the project fully investigated identified issues and made 
hardware changes. For example, the LRO Wide Angle Camera was replaced during this time. As a result of 
the launch delays, the project’s development cost increased by over $52 million, or 12.4 percent.

Project Offi ce Comments

The LRO project office provided technical comments on a draft of this assessment, which were incorporated 
as appropriate.

Lunar Reconnaissance Orbiter (LRO)
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Common Name: MMS

Source: MMS Project Office (Computer Model).

Project Essentials

NASA Center Lead: Goddard Space Flight Center
International Partners: Austria, France, Japan, Sweden

Major Contractors: Southwest Research Institute

Projected Launch Date: October 2014
Launch Location: Kennedy Space Center, Fla.
Launch Vehicle: Atlas V 

Mission Duration: 2 years

Project Challenges

None Currently Identifi ed ➢

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(6/09)

Critical design
review
(8/10)

Preliminary
design review

(5/09)

Formulation
start

(5/02)

Launch
readiness date

(10/14)

Project Performance
(then year dollars in millions)

              Latest* (Oct. 2009)

Total Project Cost Not provided
Formulation Cost Not provided
Development Cost Not provided
Operations Cost  Not provided

*NASA suggested it will supply the baseline estimates for 
this project when it provides them to Congress in the FY11 
budget.
____________________________________________          

Launch Schedule  10/2014

Project Status

MMS was approved for implementation in July 2009 after 
being in formulation for 7 years, due in part to budget 
cuts to the Solar Terrestrial Probes program and in 
part from the difficulty of developing a new spacecraft. 
NASA has not yet provided a cost baseline. Initial cost 
estimates for the project in 2002 were $369 million, but 
the new life cycle cost baseline will likely exceed $900 
million because of the need for a larger instrument 
suite and multiple spacecraft. The project is currently 
scheduled to launch in October 2014.

The Magnetospheric Multiscale (MMS) is made up 
of four identically instrumented spacecraft. The 
mission will use the Earth's magnetosphere as a 
laboratory to study the microphysics of magnetic 
reconnection, energetic particle acceleration, and 
turbulence. Magnetic reconnection is the primary 
process by which energy is transferred from solar 
wind to Earth’s magnetosphere and is the critical 
physical process determining the size of a space 
weather storm. The four spacecraft will be launched 
together in a stacked configuration, and then fly 
in a tetrahedral (pyramid) formation, adjustable 
over a range of 10 to 400 kilometers, enabling them 
to capture the three-dimensional structure of the 
reconnection sites they encounter.  

Magnetospheric Multiscale (MMS)
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Detailed Project Discussion

MMS is a classic research mission and was ranked as the highest priority moderate-sized mission in 
the 2003 Solar and Space Physics Decadal survey of the National Research Council. Due in part to the 
groundbreaking nature of this mission, NASA and the project’s major contractor have partnered with several 
other countries, including Austria, France, Japan, and Sweden. These countries are contributing several 
instruments to the project as well as engineering support and test facilities. There is no exchange of money 
between NASA and the foreign governments, as each will pay for its respective contribution.

At the preliminary design review, the MMS project assessed both of its critical technologies and three of its 
five heritage technologies as mature. The two remaining heritage technologies—the four pound thrusters 
for large maneuvers and the payload separation system—will start testing and modifications after their 
contracts are awarded in 2009. According to the project manager, the four pound thrusters should be 
available “off the shelf,” but will require testing to ensure they are compatible with a spinning spacecraft 
such as MMS. The project also reported that flight-proven thrusters will need to be qualified to the MMS 
firing cycle, which is different than that of the heritage missions. In addition, the project manager told us 
that the payload separation system was not procured from the launch vehicle provider because of the high 
cost. Instead, the project has decided to build its own separation system based on heritage flight-proven 
systems which will need to be modified to meet the grounding requirements for MMS. 

The MMS project has not reached a design review where we could assess design stability. The project did 
not formally release design drawings at the preliminary design review. Project officials told us that they are 
preparing for the critical design review (CDR) by completing flight and ground system design and analysis, 
completing development and test of spacecraft and instrument engineering models, conducting peer 
reviews, and conducting instrument- and spacecraft-level CDR’s. A project official added that having 70 to 80 
percent of design drawings completed by CDR is normal, but officials have not established any goals for the 
project. 

Despite being authorized to enter implementation in June 2009, NASA has not yet provided a cost baseline 
for MMS. However, the project manager indicated that the life-cycle cost would be at least $900 million. The 
project was authorized to enter formulation in 2002 with an initial cost estimate of $369 million. The project 
manager said initial cost estimates were for a smaller instrument suite than what is currently planned 
for the mission and added that cost drivers for the project since the initial cost estimates included the 
requirement for magnetic and electrostatic cleanliness and the need for multiple spacecrafts. Additionally, 
MMS was in formulation for about 7 years due in part to budget cuts to the Solar Terrestrial Probes program. 
Additionally, in 2005 it was determined that the original approach to use an off-the-shelf spacecraft bus was 
not viable, and in 2006, NASA assigned the development for the MMS spacecraft to Goddard Space Flight 
Center.

Project Offi ce Comments

The MMS project office provided technical comments on a draft of this assessment, which were 
incorporated as appropriate. The project office also commented that during a June 2009 review with the 
NASA Administrator, the project was approved to enter implementation and establish a cost and schedule 
baseline. In addition, project officials believe MMS is currently on schedule in its development of the 
detailed mission design, with no significant unresolved challenges heading toward the CDR in August 2010.

Magnetospheric Multiscale (MMS)
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Common Name: MSL

Project Challenges

Technology Maturity ➢

Complexity of Heritage Technology ➢

Design Stability ➢

Project Essentials

NASA Center Lead: Jet Propulsion Laboratory
Partners: U.S. Department of Energy, Centre Nationale 
d'Etude Spatiale (France), Russian Federal Space Agency, 
Centro de Astrobiologia (Spain), Canadian Space Agency

Major Contractors: in-house development

Projected Launch Date: October 2011
Launch Location: Cape Canaveral AFS, Fla.
Launch Vehicle: Atlas V 

Mission Duration: 1 year of travel, 2 years of operations

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(8/06)

Critical design
review
(6/07)

Preliminary
design review

(6/06)

Formulation
start

(11/03)

Launch
readiness date

(10/11)

Source: NASA/JPL-Caltech.

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2008) (Oct. 2009)  Change

Total Project Cost $1642.2 $2305.3 40.4%
Formulation Cost $515.1 $515.5       0.1%
Development Cost $968.6 $1631.0 68.4%
Operations Cost $158.5 $158.8 0.2%

____________________________________________          

Launch Schedule  9/2009 10/2011     25 months

Project Status

Since the project was baselined, MSL’s cost has grown over 
$660 million because of technological and engineering 
problems. This includes more than a 68 percent increase 
in development costs. The project is using a 25-month 
schedule delay to work on overcoming technical challenges 
with the actuators and avionics that were the primary 
drivers for the slip. NASA reported to the Congress 
that MSL had exceeded both its development cost and 
schedule baselines. In addition, MSL is currently seeking 
re-authorization from the Congress since the project has 
exceeded its cost baseline by more than 30 percent.

The Mars Science Laboratory (MSL) is part of the   
Mars Exploration Program (MEP). The MEP seeks 
to understand whether Mars was, is, or can be a 
habitable world. To answer this question the MSL 
project will investigate how geologic, climatic, and 
other processes have worked to shape Mars and its 
environment over time, as well as how they interact 
today. The MSL will achieve these objectives by 
placing a mobile science laboratory on the Mars 
surface to assess a local site as a potential habitat 
for life, past or present. The MSL is considered one 
of NASA’s flagship projects and will be the most 
advanced rover yet sent to explore the surface of 
Mars.

Mars Science Laboratory (MSL)
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Detailed Project Discussion

At the preliminary design review, the project assessed all seven of its critical technologies as immature 
resulting from late development challenges it encountered. At the critical design review a year later, three 
of the seven critical technologies had been replaced by backup technologies with two of the seven still 
assessed as immature, including one of the replacement technologies. In addition, the MSL project relied on 
several heritage technologies that had to be re-designed, re-engineered, or replaced. For example, the heat 
shield—constructed of a super light-weight ablator that had flown on previous missions—was considered 
nearly ready at the critical design review but experienced a significant setback in testing and could not be 
approved for use on MSL. As a result, the project selected a new and less mature technology—phenolic 
impregnated carbon ablator (PICA)—which was successfully used on the STARDUST mission Earth return 
capsule. According to the MSL project office, the impact of this change was approximately $30 million in 
cost growth and a nine-month delay in delivery of the heat shield.  

The MSL project design was not stable at the critical design review (CDR). Several design changes were 
required to address various issues. For example, the plumbing for the propulsion system was redesigned 
because it was determined that MSL needed larger, rigid lines for the system than were previously used on 
smaller Mars rovers. These thicker lines inadvertently became load-bearing components, which caused the 
project to redesign part of the structure to account for the loads and shift them to MSL’s primary structure. 

Furthermore, project officials said they underestimated the overall complexity of the rover and realized in 
2008 that MSL could not maintain a 2009 launch readiness date. The project experienced problems with the 
actuators—the motors that allow the vehicle to move and execute the sample operations performed by the 
lab. MSL project officials said they wanted to implement a dry lubrication scheme with lightweight titanium 
gears for the actuators. However, during fabrication it was discovered that this scheme did not provide the 
durability needed for MSL. The project reverted to a heavier stainless steel gear system with the same wet 
lubricant used by prior projects. Project officials added that this decision to change the actuator scheme 
was late in the process, ultimately causing delays when one of the vendors developing the stainless steel 
gears could not meet production demands. In addition, project officials stated that the avionics package was 
also part of the reason for the launch delay. They said that the avionics hardware was a new design that had 
never been flown on earlier missions and was delivered to the project in an immature state. The delay in 
development of the avionics hardware resulted in delays to the related avionics software. Project officials 
told us they hope to have these issues resolved by November 2009 and that they plan to perform all the 
necessary test and integration activities for the spacecraft in 2010. They added that extra time will allow for 
a much more robust test campaign.

Since the baseline in 2008, the life-cycle cost for the project has increased by over $660 million—including 
more than a 68 percent increase in development costs—and the launch has been delayed until at least 
October 2011 since launch windows for Mars mission are optimally aligned every 26 months. As a result, 
NASA reported to the Congress, as required by law, that MSL had exceeded its development cost baseline by 
more than 15% and schedule baseline by more than 6 months. In addition, NASA is seeking re-authorization 
from Congress since the project has exceeded its development cost baseline by more than the 30 percent. 

Project Offi ce Comments

The MSL project office provided technical comments to a draft of this assessment, which were incorporated 
as appropriate.

Mars Science Laboratory (MSL)
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Common Name: NPP

Project Challenges

Technology Maturity ➢

Complexity of Heritage Technology ➢

Design Stability ➢

Development Partner Performance ➢

Project Essentials

NASA Center Lead: Goddard Space Flight Center
Partner: National Atmospheric and Oceanic 
Administration and U.S. Air Force

Major Contractors: Northrop Grumman Electrical 
Systems and Ball Aerospace and Technologies Corp.

Projected Launch Date: January 15, 2011
Launch Location: Vandenberg AFB, Calif.
Launch Vehicle: Delta II 

Mission Duration: 5 years

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(11/03)

Critical design
review
(8/03)

Preliminary
design review

(1/03)

Formulation
start

(11/98)

Launch
readiness date

(1/11)

Source: Ball Aerospace.

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2007) (Oct. 2009)  Change

Total Project Cost $672.8 $799.4 18.8%
Formulation Cost $47.3 $47.7       0.8%
Development Cost $593.0 $725.1 22.3%
Operations Cost $32.5 $26.6 -18.2%

____________________________________________          

Launch Schedule  4/2008 1/2011     33 months

Project Status

Due primarily to the late delivery of two key instruments 
being developed by the project partners, the NPP has 
experienced over $132 million in development cost 
growth and a 33-month delay in its launch readiness date. 
As a result, NASA has reported to the Congress that the 
NPP project has exceeded both its development cost 
and schedule baselines. The project is currently slated to 
launch in January 2011—although continuing problems 
and delays put this launch date at risk.

The NPOESS Preparatory Project (NPP) is a joint 
mission with the National Oceanic and Atmospheric 
Administration and the U.S. Air Force. The satellite 
will measure ozone, atmospheric and sea surface 
temperatures, land and ocean biological productivity, 
and cloud and aerosol properties. The NPP 
mission has two objectives. First, NPP will provide 
a continuation of global weather observations 
following the Earth Observing System missions Terra 
and Aqua. Second, NPP will provide the National 
Polar-orbiting Operational Environmental Satellite 
System (NPOESS) with risk-reduction demonstration 
and validation for the critical NPOESS sensors, 
algorithms, and ground data processing.

NPOESS Preparatory Project (NPP)
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Detailed Project Discussion

 The NPP project office identified six critical technologies for the project—the spacecraft and all five 
instruments. Five of the six critical technologies were assessed as immature at the preliminary and critical 
design reviews. The NPP project now considers all critical technologies to be mature. However, the project 
reports an inability to reduce risks to an acceptable level on three instruments, including the Visible Infrared 
Imaging Radiometer Suite (VIIRS), the Cross-track Infrared Sounder (CrIS), and the Ozone Mapper Profiler 
Suite.  NASA officials told us they lack confidence in the processes used by the NPOESS Integrated Program 
Office (IPO), which is composed of National Oceanic and Atmospheric Administration and Department 
of Defense officials, in developing the instruments and are unsure how the instruments will function on 
orbit. Therefore, NPP will be launched with significant residual risk against mission success, including the 
potential for a gap in continuity or degraded capability. Furthermore, project officials report that these 
instruments have failed tests and had difficulties meeting mission science requirements. 

Management and developmental partner challenges have resulted in cost overruns and schedule delays 
in the VIIRS and CrIS instruments. VIIRS began thermal vacuum testing in early May 2009; however, 
continued slow test execution and problems during environmental testing have led to further delays in its 
delivery to the NPP integration contractor. The instrument is now scheduled to be delivered in December 
2009. Additionally, testing of the CrIS instrument found problems such as a faulty calibration target and 
overstressed semiconductors, which led to delays in its production. According to the project manager, the 
CrIS instrument was supposed to be delivered in 2008 but is now slated to be delivered by late spring 2010. 
The project is currently slated to launch in January 2011—although continuing problems and delays threaten 
this launch date. Since this will be one of the last missions to be launched on a Delta II, availability of trained 
personnel to launch NPP may be limited. 

The NPP project design was not stable at the critical design review (CDR). Both the CrIS and the VIIRS had 
to be redesigned because of failures that were detected during testing after the CDR. Project officials said a 
31 percent increase in new engineering drawings was largely attributed to the redesign of the VIIRS and CrIS 
stemming from testing failures. 

Since NPP was baselined in fiscal year 2007, the project’s development cost has increased 22 percent, and 
its schedule has increased by 33 months. As a result, NASA has reported to the Congress, as required by law, 
that the NPP project has exceeded its development cost baseline by more than 15 percent and its schedule 
baseline by more than 6 months. The project office attributes almost all of the cost and schedule changes 
to the late delivery of the VIIRS instrument by the project partners. To manage NPP cost increases, the 
NPOESS program halted or delayed activities on other components—including a sensor planned for another 
satellite—and redirected those funds to the VIIRS and CrIS instruments. Furthermore, because NPOESS is 
now not scheduled to launch until 2014, NPP will not be the research satellite it was originally intended to 
be; instead, it will have to function as an operational satellite until the first NPOESS satellite is launched. 

Project Offi ce Comments

The NPP project office provided technical comments to a draft of this assessment, which were incorporated 
as appropriate. In addition, project officials commented that they agree with GAO that delays continue to be 
experienced because of issues with development of instruments by the project’s partners.

NPOESS Preparatory Project (NPP)
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Common Name: CEV

Project Challenges

Complexity of Heritage Technology ➢

Funding Issues ➢

Project Performance
(then year dollars in millions)

    Latest 
    (Oct. 2009)

Preliminary Estimate of
Project Life Cycle Cost*  $20,000 to $29,000 

* This estimate is preliminary, as the project is in formulation and 
there is still uncertainty in the value as design options are explored.
NASA uses these estimates for planning purposes. This estimate is 
for the Orion vehicle only.
____________________________________________          

Launch Schedule   3/2015

Project Essentials

NASA Center Lead: Johnson Space Center
International Partner: None

Major Contractors: Lockheed Martin

Projected Launch Date: March 2015
Launch Location: Kennedy Space Center, Fla
Launch Vehicle: Ares I

Mission Duration: Varied based on destination

Formulation Implementation

GAO
review
(12/09)

Critical design
review
(2/11)

Preliminary
design review

(8/09)

Formulation
start

(7/06)

Initial operational
capability

(3/15)

Source: Lockheed Martin Space Systems (artist depiction).

Project Status

Technical challenges, mass growth, and design issues 
delayed Orion’s preliminary design review by 12 months 
to August 2009. In December 2008, NASA decided to defer 
work on Orion’s lunar mission requirements in order 
to focus on developing a vehicle that can fly to the ISS. 
The Orion project received nearly $166 million under the 
American Recovery and Reinvestment Act of 2009 that 
will be used for technology development and reduction 
of technical risks. NASA delayed the first crewed flight 
from September 2014 to March 2015 to increase schedule 
confidence in program cost and schedule goals.

NASA’s Orion Crew Exploration Vehicle (CEV), as 
part of the Constellation Program, is designed to be 
the next-generation of spacecraft to carry crew and 
cargo to the International Space Station (ISS) and to 
the Moon. The initial Constellation Program includes 
the Orion and the Ares I system that are expected to 
replace the Space Shuttle, which is slated to retire in 
2010.  The Orion CEV is to be launched by the Ares 
I Crew Launch Vehicle. Plans call for Orion to carry 
four astronauts to the International Space Station 
(ISS) and to the Moon after linking up with an earth 
departure stage. The capsule will return to Earth 
and descend on parachutes to the surface. Orion has 
three main elements—the crew module (capsule), 
service module/spacecraft adapter, and launch abort 
system.

Orion Crew Exploration Vehicle (CEV)
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Detailed Project Discussion

The Orion project identified one critical technology for the spacecraft: the thermal protection system, 
or heatshield. This is a heritage technology from the Apollo program and is required for the spacecraft 
to survive reentry from earth orbit. However, it may be difficult to repeatedly manufacture to consistent 
standards because the heatshield uses a framework with many honeycomb shaped cells, each of which must 
be individually filled with no voids or imperfections. In addition, development of the launch abort system, 
which would pull the Orion capsule away from the Ares I launch vehicle in the case of a catastrophic 
problem during launch, remains a high risk area even though it was not identified as a critical technology. A 
year after the initial contract was awarded, the first launch abort system subcontractor did not have a viable 
design and was replaced. Furthermore, continued weight growth and requirements changes are contributing 
to instability in the Orion design. For example, in its efforts to reduce the mass of the Orion vehicle, NASA 
chose to move from land nominal landing to water nominal landing to reduce mass by eliminating air bags 
and, according to officials, by reducing the number of parachutes. 

To increase its level of confidence in the Constellation program baseline, NASA has delayed the first crewed 
flight from September 2014 to March 2015 and deferred work on a vehicle that can meet the lunar mission 
requirements so that NASA can focus its efforts on developing a vehicle that can fly the ISS mission. NASA’s 
original strategy for the Orion project was to develop one vehicle capable of supporting both ISS and lunar 
missions. This new phased approach, however, could require two qualification programs for the Orion 
vehicle—one pre-2015 Orion qualification program for ISS mission requirements and a second post-2015 
Orion qualification program for lunar mission requirements. 

According to the Constellation program manager, the Constellation program’s poorly phased funding plan 
has diminished the Orion project’s ability to deal with technical challenges. NASA initiated the Constellation 
program relying on the accumulation of a large budget reserve in fiscal years 2006 and 2007 to fund activities 
in fiscal years 2008 through 2010. Thereafter, NASA anticipated that the retirement of the space shuttle 
program in 2010 would free funding for the Constellation program. The program’s risk management system 
identified this strategy as high risk, warning that shortfalls could occur in fiscal years 2009 through 2012.

NASA has not released official cost and schedule estimates to complete the Orion project. NASA officials 
stated that these estimates will be made available when the project moves into implementation, or at the 
conclusion of the Constellation Program’s non-advocate review. However, the value of the development 
contracts for Orion has increased by $2.5 billion since 2006. The Constellation program received $400 million 
under the American Recovery and Reinvestment Act of 2009, of which the Orion project is slated to receive 
nearly $166 million that will help the project mitigate technical challenges. Nevertheless, in September 2009, 
an independent commission formed by the President to study the future of U.S human spaceflight reported 
that NASA’s plans for the Constellation program to return man to the moon by 2020 are unexecutable 
without drastic increases to NASA’s current budget profile.

Project Offi ce Comments

The Orion project office provided technical comments to a draft of this assessment, which were 
incorporated as appropriate. Project officials also commented that they believe NASA will continue to 
narrow the trade-space options as the project moves through the formulation phase and toward a confirmed 
baseline design.  They also believe that steady progress has been made in all technology areas and that 
the project has achieved stability in requirements.  Project officials commented that Orion met the mass 
requirements for the ISS phase at their preliminary design review, and that the mass trend is favorable 
toward meeting lunar phase requirements.

Orion Crew Exploration Vehicle (CEV)
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Common Name: RBSP

Project Challenges

None Currently Identifi ed ➢

Project Essentials

NASA Center Lead: Goddard Space Flight Center
Partner: National Reconnaissance Offi ce

Major Contractors: John Hopkins University - Applied 
Physics Laboratory, Boston University

Projected Launch Date: May 18, 2012
Launch Location: Cape Carnaveral, Fla.
Launch Vehicle: Atlas V

Mission Duration: 2 years

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(12/08)

Critical design
review
(12/09)

Preliminary
design review

(10/08)

Formulation
start

(9/06)

Launch
readiness date

(5/12)

Source: NASA/Johns Hopkins University Applied Physics Laboratory.

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2009) (Oct. 2009)  Change

Total Project Cost $685.8 $685.8 0.0%
Formulation Cost $88.2 $88.2       0.0%
Development Cost $533.9 $533.9 0.0%
Operations Cost $63.7 $63.7 0.0%

____________________________________________          

Launch Schedule  5/2012 5/2012              none

Project Status

In January 2009, the RBSP project was confirmed and 
established its cost and schedule baselines. At that 
time, NASA added $54 million and seven months to the 
project’s cost and schedule to ensure the project entered 
implementation with a higher confidence of mission 
success.

The RBSP mission will help us understand the Sun’s 
influence on the Earth and near-Earth space by 
studying the planet’s radiation belts at various scales 
of space and time. This insight into the physical 
dynamics of the Earth’s radiation belts will provide 
scientists data to make predictions of changes in this 
critical region of space. Understanding the radiation 
belt environment has practical applications in the 
areas of spacecraft system design, mission planning, 
spacecraft operations, and astronaut safety. The 
two spacecraft will measure the particles, magnetic 
and electric fields, and waves that fill geospace 
and provide new knowledge on the dynamics and 
extremes of the radation belts. 

Radiation Belt Storm Probes (RBSP)
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Common Name: RBSP

Detailed Project Discussion

Project officials reported that there are no new critical technologies for RBSP. They did identify two 
heritage technologies---the chip-to-board bonding techniques on the integrated circuits for the spacecraft 
transceiver and the method used to measure secondary particles in the Helium-Oxygen-Proton-Electron 
(HOPE) instrument---both of which the project assessed as mature at the mission preliminary design review 
in October 2008. Project officials indicated that one of the primary challenges for RBSP is developing a 
spacecraft capable of withstanding high levels of radiation that it will encounter during the mission. They 
added that RBSP is incorporating other heritage technologies developed for the Juno mission—which has an 
even tougher radiation environment—and they are confident RBSP will be able to withstand high radiation 
levels. 

The project reported potential delays in procuring detectors from a project contractor, which could delay 
the delivery of two instruments—the Magnetic Electron Ion Spectrometer, and the Relativistic Electron 
Proton Telescope. NASA is monitoring the progress of the flight detectors to ensure timely delivery.  In 
addition, project officials identified a project risk concerning the four wire booms that protrude from each 
spacecraft since the project will not be able to test them in the deployed configuration; however, they also 
indicated that they have extensive experience with similar booms. 

Additionally, the project reported that NASA recently provided instructions that prohibited the use of certain 
connectors as part of their ongoing monitoring of quality parts and qualification standards, which caused the 
project to review the type of connectors used in the observatory and replace the connectors as applicable. 
Although the project classifies the likelihood of an in-flight failure due to the prohibited connectors as very 
small, possible consequences include loss of the spacecraft or an instrument. 

The RBSP project has not reached a design review where we could assess design stability. As of September 
2009 project officials plan on releasing 87 percent of design drawings by the critical design review in 
December 2009. In mid-2009, the project reported that some spacecraft subsystems were behind schedule 
because of delays in drawing releases and lack of available resources. The project took several steps to get 
back on schedule, including the addition of personnel for subsystem schedule management. Subsequently, 
the project has released engineering model drawings for three of the four subsystems that were behind 
schedule, and plans on releasing drawings for the fourth subsystem in September 2009. 

The project established a baseline of $685.8 million and a May 2012 launch date in January 2009. This 
included the addition of seven months to the project’s schedule and $54 million to the life-cycle cost at 
project confirmation to ensure the project entered implementation with a higher confidence of mission 
success. 

Project Offi ce Comments

The RBSP project office provided technical comments on a draft of this assessment, which were 
incorporated as appropriate. In addition, the RBSP project office commented that they have made significant 
progress in development of engineering models for spacecraft subsystems and science instruments, delivery 
of key parts, and release of flight model drawings, which is expected to continue through the mission critical 
design review.

Radiation Belt Storm Probes (RBSP)
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Common Name: SDO

Project Challenges

Complexity of Heritage Technology ➢

Design Stability ➢

Contractor Performance ➢

Development Partner Performance ➢

Funding Issues ➢

Launch Manifest ➢

Project Essentials

NASA Center Lead: Goddard Space Flight Center
International Partner: None

Major Contractors: Stanford University, Lockheed Martin 
Solar Astrophysics Laboratory, University of Colorado

Projected Launch Date: February 3, 2010
Launch Location: Kennedy Space Center, Fla.
Launch Vehicle: Atlas V 

Mission Duration: 5 years (10 year goal)

Source: SGT Inc.

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2007) (Oct. 2009)  Change

Total Project Cost $785.5 $867.6 10.5%
Formulation Cost $78.0 $84.9       8.8%
Development Cost $623.7 $682.6 9.4%
Operations Cost $83.8 $100.1 19.5%

____________________________________________          

Launch Schedule  8/2008 2/2010       18 months

Project Status

The project’s inability to meet the August 2008 launch 
date has resulted in cost increases and additional 
schedule delays prompting NASA to report to the 
Congress that the SDO project exceeded its development 
schedule baseline. Due to a crowded launch manifest, 
the next available launch date for SDO is February 2010, 
resulting in an 18-month schedule delay.

NASA’s Solar Dynamics Observatory (SDO) will 
investigate how the Sun's magnetic field is structured 
and how its energy is converted and released into 
the heliosphere in the forms of solar wind, energetic 
particles, and variations in solar irradiance. The 
primary goal of the SDO mission is to understand 
the solar variations that influence life on Earth and 
humanity’s technological systems. It seeks to do 
this by determining how the Sun’s magnetic field 
is generated and structured, and how this stored 
magnetic energy is released. Analysis of data from 
SDO’s three instruments—Atmospheric Imaging 
Assembly (AIA), Extreme Ultraviolet Variability 
Experiment (EVE), and Helioseismic and Magnetic 
Imager (HMI)—will improve the science needed to 
enable space weather predictions.

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(6/04)

Critical design
review
(4/05)

Preliminary
design review

(3/04)

Formulation
start

(12/01)

Launch
readiness date

(2/10)

Solar Dynamics Observatory (SDO)



Page 58 GAO-10-227SP Assessments of Selected Large-Scale Projects

Common Name: SDO

Detailed Project Discussion

The SDO project reported that its only critical technology—a 4K x 4K array of charge-coupled devices 
(CCD) to be used in both the HMI and AIA instruments—was mature at the project’s preliminary design 
review.  The United Kingdom originally led development of the CCD camera systems, but dropped out of the 
project before the preliminary design review. Project officials stated that SDO was purposefully designed to 
use existing technology components, but said they also recognized that some technologies—such as the Ka-
band transmitter, high-speed bus, and high-gain antenna system—required modifications to be used on SDO.  
For example, the existing technology for the Ka-band transmitter, which the project assessed as immature 
at the preliminary design review, required a new design for integration with SDO.  Project officials told us 
that Northrop Grumman originally was to build the Ka-band transmitter, but its development was brought in 
house after contractor performance issues arose. 

SDO’s design was not stable at the critical design review (CDR). Following this review, the project 
experienced nearly a 1,200 percent overall increase in the number of releasable drawings expected. Project 
officials said only drawings for in-house structures, such as propulsion systems, electronics, instrument 
ports, the high-gain antenna system, and the spacecraft, were considered at CDR. Drawings for the 
instruments were not included and flight drawings were only in draft form at CDR. The project estimated 
it released less than 63 percent of engineering drawings at each of their instrument-level CDRs. Project 
officials indicated that flight drawings did not need to be ready so far in advance of the project’s launch 
readiness date since there was enough time to build these components.

SDO also experienced several problems during testing of flight hardware.  The project suffered a technical 
setback in 2007 when the thermal vacuum chamber being used to test the high gain antenna overheated, 
resulting in the need to completely rebuild the antenna.  Several risks to the project were identified during 
testing.  For example, testing identified a part on the spacecraft’s high-speed bus that, under certain 
circumstances, could cause the spacecraft to reset itself, which could mean failure to meet science data 
quality and completeness requirements.  Project officials indicated that a software update to the high-speed 
bus should correct this issue.

At the time of CDR in April 2005, the SDO project budget was reduced by one-third for fiscal year 2005 
because of other funding priorities. As a result, the project underwent a re-plan that delayed the project’s 
launch readiness date from April 2008 to August 2008. Subsequent scheduling issues for testing of the AIA 
instrument and other spacecraft parts problems caused further delays and cost increases and the launch 
date slipped to December 2008, resulting in a cost increase of $18.1 million. Because of launch manifest 
issues, SDO’s launch date has since slipped to February 2010 and approximately $50 million was added to 
the project’s life-cycle costs from the previous year, which is largely attributable to keeping project staff 
longer than expected and conducting additional spacecraft tests. As required by law, NASA has reported to 
the Congress that the SDO project has exceeded its development schedule baseline by more than 6 months.   

Project Offi ce Comments

The SDO project office provided technical comments to a draft of this assessment, which were incorporated 
as appropriate. Project officials also commented that the crowded launch manifest has been the single 
reason for the delays that have occurred since December 2008 and since that time the project has waited 
for a firm launch slot. The officials added that the observatory was shipped to Florida in July 2009 and is on 
track for a February 2010 launch opportunity. In addition, NASA officials state that an independent review 
team determined that SDO’s critical design review was successful and that the technical baseline was solid.

Solar Dynamics Observatory (SDO)
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Common Name: SOFIA

Project Challenges

Complexity of Heritage Technology ➢

Contractor Performance ➢

Funding Issues ➢

Project Essentials

NASA Center Lead: Dryden Flight Research Center
International Partner: German Space Agency (DLR)

Major Contractors: L3 Communications, MPC Products 
Corporation, University Space Research Association

Projected Operational Capability: March 2010
Aircraft: Modifi ed 747SP
Sortie Location: Dryden Flight Research Center, Calif.

Mission Duration: 20 years of science mission fl ights

Formulation Implementation

GAO
review
(12/09)

Formulation
start

(10/91)

Full operational
capability
(12/14)

Initial operational
capability

(3/10)

Source: SOFIA Program Office. 

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2007) (Oct. 2009)  Change

Total Project Cost $2954.5 $2960.2 0.0%
Formulation Cost $35.0 $35.0       0.0%
Development Cost $919.5 $1081.8 17.7%
Operations Cost $2000.0 $1843.4 -7.8%

____________________________________________          

Launch Schedule  12/2013 12/2014       12 months

Project Status

Initial science flights have slipped from August 2009 to 
no earlier than March 2010. SOFIA’s current development 
costs are estimated to be about $1.08 billion, 
representing a more than 300 percent increase from the 
original estimate of $251 million in 1997. This includes a 
$400 million cost increase from fiscal year 2009, which 
project officials said is due primarily to NASA choosing 
not to secure additional international partners for the 
project. NASA has reported to the Congress that SOFIA 
exceeded both its cost and schedule baselines.

SOFIA is a joint project between NASA and the 
German Space Agency (DLR) to install a 2.5 meter 
telescope in a specially modified Boeing 747SP 
aircraft. This airborne observatory is designed to 
provide routine access to the visual, infrared, far-
infrared, and sub-millimeter parts of the spectrum. Its 
mission objectives include studying many different 
kinds of astronomical objects and phenomena, 
including star birth and death; the formation of 
new solar systems; planets, comets, and asteroids 
in our solar system; and black holes at the center 
of galaxies. Interchangeable instruments for the 
observatory are being developed to allow a range of 
scientific measurement to be taken by SOFIA.

Stratospheric Observatory for Infrared Astronomy (SOFIA)
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Common Name: SOFIA

Detailed Project Discussion

We could not assess the technology maturity or the design stability of the overall project as NASA did not 
provide information related to the aircraft modification. Data provided for development of the instruments 
that will fly on SOFIA generally indicates a high level of technology maturity. Many of these technologies 
have already been used on ground-based telescopes, and the early instruments are essentially finished and 
are waiting for the observatory to be completed. Of the eight first-generation science instruments, three are 
ready for installation, one will be ready for installation upon completion of airworthiness documentation, 
and the others are scheduled to be ready between 2010 and 2012. Similarly, we were unable to determine 
design stability of the instruments since the drawings were still preliminary at the critical design review. 
Design work on SOFIA is 97 percent complete, but several subsystems will still be in design into 2011. 

The SOFIA project experienced problems related to the original prime contractor’s performance early in 
development. At this time, the contract required the contractor to perform significant project management 
activities. According to project officials, that contractor had neither the project management experience 
nor the design-build expertise necessary for the project. Consequently, NASA reduced the contractor’s 
management role for both development and operations of SOFIA and subsequently utilized government 
personnel to perform these functions in-house. The contractor also experienced challenges with 
modification of the aircraft used for SOFIA, which led to significant cost overruns. Project officials said this 
contractor, who was also responsible for the aircraft’s modification and integration, had limited experience 
with this type of work and did not fully understand the statement of work, which resulted in cost overruns.  

Since the December 2007 flight test, testing of SOFIA has stayed mostly on schedule. However, the first 
open-door flight test was delayed 8 months and successfully took place in December 2009. This delay was 
due mostly to the development of the Cavity Door Drive System (CDDS) controller which was lagging due 
to poor performance by the contractor and integration issues. The CDDS contractor experienced problems 
stemming from poor workmanship, which project officials claim is partially attributable to a shrinking 
industrial base.  In addition, testing for the High-speed Imaging Photometer for Occultation (HIPO) revealed 
that some activities the project thought could be done in parallel were more difficult than expected and 
must instead be done serially. Subsequently, initial science flights have slipped from August 2009 to no 
earlier than March 2010, and given the various challenges, project officials said that science flights may be 
delayed even further. 

As a result of ongoing cost growth early in development, the SOFIA project was slated for cancellation in 
2006. However, later that year the project was reinstated. It was re-baselined in July 2007. The fiscal year 
2010 budget request showed the project’s life-cycle cost increased by $400 million from fiscal year 2009, 
which project officials said is due primarily to NASA choosing not to secure additional international partners 
for cost-sharing on the project. SOFIA’s current development costs are estimated to be about $1.08 billion, 
representing a more than 300 percent increase from the original estimate of $251 million in 1997. As required 
by law, NASA has reported to the Congress that SOFIA exceeded its development cost baseline by more 
than 15 percent and its schedule baseline by more than 6 months.

Project Offi ce Comments

The SOFIA project provided technical comments to a draft of this assessment, which were incorporated as 
appropriate. The project office also commented that the SOFIA project continues to make good progress 
toward science flight operations.

Stratospheric Observatory for Infrared Astronomy (SOFIA)
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Common Name: WISE

Project Challenges

Design Stability ➢

Funding Issues ➢

Project Essentials

NASA Center Lead: Jet Propulsion Laboratory
International Partner: None

Major Contractors: Ball Aerospace and Technologies 
Corporation, Space Dynamics Laboratory

Launch Date: December 14, 2009
Launch Location: Vandenberg AFB, Calif.
Launch Vehicle: Delta II 

Mission Duration: 9 months

Formulation Implementation

GAO
review
(12/09)

Project
confirmation

(10/06)

Critical design
review
(6/07)

Preliminary
design review

(7/05)

Formulation
start

(3/03)

Launch
readiness date

(11/09)

Source: NASA/JPL-Caltech (artist depiction).

Project Performance
(then year dollars in millions)

     Baseline Est. Latest 
 (FY 2008) (Oct. 2009)  Change

Total Project Cost $311.4 $314.5 0.1%
Formulation Cost $99.5 $99.6       0.1%
Development Cost $192.1 $194.9 1.5%
Operations Cost $19.8 $20.0 1.0%

____________________________________________          

Launch Schedule  11/2009 12/2009        1 month

Project Status

Wise successfully launched on December 14, 2009 and 
sent its first images back from space in January 2010. 

The WISE mission is designed to map the sky in 
infrared light and search for the nearest and coolest 
stars, the origins of stellar and planetary systems, 
the most luminous galaxies in the universe, and most 
main-belt asteroids larger than 3 kilometers. It is 
also intended to create a catalog of over 300 million 
sources that will be of interest to future infrared 
studies, including the upcoming James Webb Space 
Telescope mission. During its 6-month mission, WISE 
will use a four-channel imager to take overlapping 
snapshots of the sky. The WISE telescope optics will 
be cooled below 20 degrees Kelvin to keep it colder 
than the objects in space it will observe so that WISE 
can see the dim infrared emission from them rather 
than from the telescope itself.

Wide-fi eld Infrared Survey Explorer (WISE)
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Common Name: WISE

Detailed Project Discussion

WISE project officials identified two mission critical technologies—the solid hydrogen cryostat and the 
long wavelength infrared detector multiplexer—both of which were assessed as mature at the project’s 
preliminary design review. The solid hydrogen cryostat is a modification of a heritage technology. It is of 
similar design and construction and manufactured by the same contractor that produced cryostats for 
previous NASA missions. A project official said the project did not encounter any challenges with the 
development of the cryostat. The WISE project’s design, however, was not stable at the critical design 
review as the project had released only 70 percent of its engineering drawings. A project official stated that 
the drawing count and additional analyses, prototypes, and engineering models were used at the critical 
design review to evaluate the project’s design stability. The project has since released the remainder of the 
engineering drawings.  

The project did encounter some challenges during testing, which had an impact on the spacecraft’s design. 
The Thermal Mass Dynamics Simulator (TMDS), a structural model of the flight cryostat, failed during 
structural testing. According to a NASA official, analyses done by the project office and the cryostat’s 
contractor did not predict this problem, but finding this problem in the engineering model saved at least a 
year delay. To mitigate this problem, the project added a soft-ride system to the launch vehicle to reduce 
loads on the cryostat, which tested successfully in December 2008. The failure also caused the project to 
accept more project risk by de-scoping two test events in order to regain reserve margin. According to the 
project office, the remedy cost $2.6 million, but the overall project schedule was not affected. 

Though the project is currently on track to meet its launch readiness date, the WISE project encountered 
schedule delays early in its life cycle.  According to a project official, the project was not initially confirmed 
to proceed because of cost and technical concerns.  As a result, the official said the project designed a 
smaller telescope and matured the technology that had concerned the review board.  The preliminary design 
review for WISE was held in July 2005 and the project had its initial confirmation review in November 
2005; however, there was a lack of funding in the NASA budget for the WISE project at that time so the 
formulation phase was extended.  At this point in the project, the launch readiness date had slipped from 
2008 to June 2009.  A second confirmation review was held in November 2006, at which time the launch 
readiness date was set for November 2009.  Although the second confirmation review happened one year 
later, the launch readiness date set at the original confirmation review only slipped five months since the 
project was able to make progress during that year.  

Although WISE contractors completed payload and spacecraft development and successfully integrated the 
two, the project faced significant risk as cost reserves were depleted during these activities. To avoid the 
elimination of future testing and staff reductions, an official told us the WISE project received $4 million 
from NASA Headquarters. WISE successfully launched on December 14, 2009 and is currently in operations. 

Project Offi ce Comments

The WISE project office provided technical comments to a draft of this assessment, which were 
incorporated as appropriate. In addition, project officials commented that they believe design has been 
stable since the Concept Study Review in 2003, which has been a key factor in the excellent cost and 
schedule performance of the WISE mission.

Wide-fi eld Infrared Survey Explorer (WISE)
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We provided a draft of this report to NASA for review and comment. In its 
written response, NASA agrees with our fi ndings and states that it will strive 
to address the challenges that lead to cost and schedule growth in its 
projects. NASA agrees that GAO’s cost and schedule growth fi gures refl ect 
what the agency has experienced since the baselines were established in 
response to the 2005 statutory reporting requirements. Importantly, NASA 
has begun to provide more data regarding cost growth prior to these 
baselines, and we look forward to working with NASA to increase 
transparency into cost and schedule information of large-scale projects 
even further in the future. 

NASA noted that its projects are high-risk and one-of-a-kind development 
efforts that do not lend themselves to all the practices of a “business case” 
approach that we outlined since essential attributes of NASA’s project 
development differ from those of a commercial or production industry. We 
agree, however NASA could still benefi t from a more disciplined approach 
to its acquisitions whereby decisions are based upon high levels of 
knowledge. Currently, inherent risks are being exacerbated due to projects 
moving forward with immature technologies and unstable designs and 
diffi culties working with contractors and international partners, leading to 
cost and schedule increase which make it hard for the agency to manage its 
portfolio and make informed investment decisions. 

NASA’s comments are reprinted in appendix I. NASA also provided 
technical comments, which we addressed throughout the report as 
appropriate and where suffi cient evidence was provided to support 
signifi cant changes.

We will send copies of the report to NASA’s Administrator and interested 
congressional committees. We will also make copies available to others 
upon request. In addition, the report will be available at no charge on GAO’s 
Web site at http://www.gao.gov.

Should you or your staff have any questions on matters discussed in this 
report, please contact me at (202) 512-4841 or chaplainc@gao.gov. Contact 
points for our Offi ces of Congressional Relations and Public Affairs 

Agency Comments 
and Our Evaluation
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may be found on the last page of this report. GAO staff who made major 
contributions to this report are listed in appendix VI.

Cristina Chaplain
Director
Acquisition and Sourcing Management
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List of Congressional Committees

The Honorable Barbara A. Mikulski
Chairwoman
The Honorable Richard C. Shelby
Ranking Member
Subcommittee on Commerce, Justice, Science, and Related Agencies
Committee on Appropriations
United States Senate

The Honorable Bill Nelson
Chairman
The Honorable David Vitter
Ranking Member
Subcommittee on Science and Space
Committee on Commerce, Science, and Transportation
United States Senate

The Honorable Alan B. Mollohan
Chairman
The Honorable Frank R. Wolf
Ranking Member
Subcommittee on Commerce, Justice, Science, and Related Agencies
Committee on Appropriations
House of Representatives

The Honorable Gabrielle Giffords
Chairwoman
The Honorable Pete Olson
Ranking Member
Subcommittee on Space and Aeronautics
Committee on Science and Technology
House of Representatives
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Our objectives were to report on the status and challenges faced by NASA 
systems with life-cycle costs of $250 million or more and to discuss broader 
trends faced by the agency in its management of system acquisitions.

In conducting our work, we evaluated performance and identifi ed 
challenges for each of 19 major projects.24 We summarized our assessments 
of each individual project in two components—a project profi le and a 
detailed discussion of project challenges. We did not validate the data 
provided by the National Aeronautics and Space Administration (NASA). 
However, we took appropriate steps to address data reliability. Specifi cally, 
we confi rmed the accuracy of NASA-generated data with multiple sources 
within NASA and, in some cases, with external sources. Additionally, 
we corroborated data provided to us with published documentation. We 
determined that the data provided by NASA project offi ces were suffi ciently 
reliable for our engagement purposes.

We developed a standardized data collection instrument (DCI) that was 
completed by each project offi ce. Through the DCI, we gathered basic 
information about projects as well as current and projected development 
activities for those projects. The cost and schedule data estimates 
that NASA provided were the most recent updates as of October 2009; 
performance data that NASA provided were the most recent updates as of 
November 2009. At the time we collected the data, 4 of the 19 projects were 
in the formulation phase and 15 were in the implementation phase. NASA 
only provided cost and schedule data for 14 projects in implementation. 
Despite being in the implementation phase, NASA did not provide cost or 
schedule data for the Magnetospheric Multiscale (MMS) project. To further 
understand performance issues, we talked with offi cials from most project 
offi ces and NASA’s Offi ce of Program Analysis and Evaluation (PA&E).

The results collected from each project offi ce, Mission Directorate, and 
PA&E were summarized in a 2-page report format providing a project 
overview; key cost, contract, and schedule data; and a discussion of the 
challenges associated with the deviation from relevant indicators from 
best practice standards. The aggregate measures and averages calculated 
were analyzed for meaningful relationships, e.g. relationship between cost 
growth and schedule slippage and knowledge maturity attained both at 
critical milestones and through the various stages of the project life cycle. 
We identifi ed cost and/or schedule growth as signifi cant where, in either 

24 We originally collected information on 21 projects, but two missions—Dawn and the 
Gamma-ray Large Area Space Telescope—were later excluded since they were both in 
continuing operations and development teams were no longer available to be interviewed.

Appendix II: Objectives, Scope, and 
Methodology
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Appendix II: Objectives, Scope, and 

Methodology

case, a project’s cost and/or its schedule exceeded the baselines that trigger 
reporting to the Congress.

To supplement our analysis, we relied on GAO’s work over the past years 
examining acquisition issues across multiple agencies. These reports 
cover such issues as contracting, program management, acquisition policy, 
and estimating cost. GAO also has an extensive body of work related to 
challenges NASA has faced with specifi c system acquisitions, fi nancial 
management, and cost estimating. This work provided the context and basis 
for large parts of the general observations we made about the projects we 
reviewed. Additionally, the discussions with the individual NASA projects 
helped us identify further challenges faced by the projects. Together, the 
past work and additional discussions contributed to our development of 
a short list of challenges discussed for each project. The challenges we 
identifi ed and discussed do not represent an exhaustive or exclusive list. 
They are subject to change and evolution as GAO continues this annual 
assessment in future years. 

Our work was performed primarily at NASA headquarters in Washington, 
D.C. In addition, we visited NASA’s Marshall Space Flight Center in 
Huntsville, Alabama; Dryden Flight Research Center at Edwards Air Force 
Base in California; and Goddard Space Flight Center in Greenbelt, Maryland, 
to discuss individual projects. We also met with representatives from 
NASA’s Jet Propulsion Lab in Pasadena, California and a provider of NASA 
launch services, the United Launch Alliance.

NASA only provided specifi c cost and schedule estimates for 14 of the 19 
projects in our review. For one project, the Magnetospheric Multiscale 
project, NASA will not formally release its baseline cost and schedule 
estimates until the fi scal year 2011 budget submission to Congress, and late 
in our review process agency offi cials notifi ed us that they will not provide 
project estimates to GAO until that time. For three of the projects that had 
not yet entered implementation, NASA provided internal preliminary 
estimated total (life-cycle) cost ranges and associated schedules, from key 
decision point B (KDP-B), solely for informational purposes.25 NASA 
formally establishes cost and schedule baselines, committing itself to cost 
and schedule targets for a project with a specifi c and aligned set of planned 
mission objectives at key decision point C (KDP-C), which follows a non-
advocate review (NAR) and preliminary design review (PDR). KDP-C 
refl ects the life-cycle point where NASA approves a project to leave the 
formulation phase and enter into the implementation phase. NASA 

25 These missions include Ares I, the Landsat Data Continuity Mission, and Orion.

Data Limitations
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explained that preliminary estimates are generated for internal planning and 
fi scal year budgeting purposes at KDP-B, which occurs mid-stream in the 
formulation phase, and hence, are not considered a formal commitment by 
the agency on cost and schedule for the mission deliverables. NASA offi cials 
contend that because of changes that occur to a project’s scope and 
technologies between KDP-B and KDP-C, estimates of project cost and 
schedule can change signifi cantly heading toward KDP-C. Finally, NASA did 
not provide data for the Global Precipitation Measurement mission because 
NASA offi cials said it did not have a requirement for a KDP-B review, 
because it was authorized to be formulated prior to the requirements of 
NPR 7120.5D being in place.

This section of the 2-page assessment outlines the essentials of the project, 
its cost and schedule performance, and its status. Project essentials refl ect 
pertinent information about each project, including, where applicable, the 
major contractors and partners involved in the project. These organizations 
have primary responsibility over a major segment of the project or, in some 
cases, the entire project.

Project performance is depicted according to cost and schedule changes in 
the various stages of the project life cycle. To assess the cost and schedule 
changes of each project we obtained data directly from NASA PA&E and 
from NASA’s Integrated Budget and Performance documents. For systems 
in implementation, we compared the latest available information with 
baseline cost and schedule estimates set for each project in the fi scal year 
2007, 2008, or 2010 budget request. 

All cost information is presented in nominal “then year” dollars for 
consistency with budget data.26 Baseline costs are adjusted to refl ect the 
cost accounting structure in NASA’s fi scal year 2009 budget estimates. 
For the fi scal year 2009 budget request, NASA changed its accounting 
practices from full-cost accounting to reporting only direct costs at the 
project level. The schedule assessment is based on acquisition cycle time, 
which is defi ned as the number of months between the project start, or 
formulation start, and projected or actual launch date.27 Formulation 
start generally refers to the initiation of a project; NASA refers to project 

26 Because of changes in NASA’s accounting structure, its historical cost data are relatively 
inconsistent. As such, we used “then-year” dollars to report data consistent with the data 
NASA reported to us.
27 Some projects reported that their spacecraft would be ready for launch sooner than the 
date that the launch authority could provide actual launch services. In these cases, we 
used the actual launch date for our analysis rather than the date that the project reported 
readiness.

Project Profi le Information 
on Each Individual 
Two-Page Assessment
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start as key decision point A, or the beginning of the formulation phase. 
The preliminary design review typically occurs during the end of the 
formulation phase, followed by a confi rmation review, referred to as key 
decision point C, which allows the project to move into the implementation 
phase. The critical design review is held during the fi nal design period 
of implementation and demonstrates that the maturity of the design is 
appropriate to support proceeding with full scale fabrication, assembly, 
integration, and test. Launch readiness is determined through a launch 
readiness review that verifi es that the launch system and spacecraft/
payloads are ready for launch. The implementation phase includes the 
operations of the mission and concludes with project disposal.

We assessed the extent to which NASA projects exceeded their cost and 
schedule baselines. To do this, we compared the project baseline cost and 
schedule estimates with the current cost and schedule data reported by the 
project offi ce in October 2009.

To assess the project challenges for each project, we submitted a data 
collection instrument to each project offi ce. We also held interviews with 
representatives from most of the projects to discuss the information on the 
data collection instrument. These discussions led to identifi cation of further 
challenges faced by NASA projects. These challenges were largely apparent 
in the projects that had entered the implementation phase. We then 
reviewed pertinent project documentation, such as the project plan, 
schedule, risk assessments, and major project reviews.

To assess technology maturity, we asked project offi cials to assess 
the technology readiness levels (TRL) of each of the project’s critical 
technologies at various stages of project development. Originally developed 
by NASA, TRLs are measured on a scale of one to nine, beginning 
with paper studies of a technology’s feasibility and culminating with a 
technology fully integrated into a completed product. (See appendix IV 
for the defi nitions of technology readiness levels.) In most cases, we did 
not validate the project offi ces’ selection of critical technologies or the 
determination of the demonstrated level of maturity. However, we sought to 
clarify the technology readiness levels in those cases where the information 
provided raised concerns, such as where a critical technology was reported 
as immature late in the project development cycle. Additionally, we asked 
project offi cials to explain the environments in which technologies were 
tested.

Our best practices work has shown that a technology readiness level of 
6— demonstrating a technology as a fully integrated prototype in a relevant 

Project Challenges 
Discussion on Each 
Individual Two-Page 
Assessment
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environment—is the level of maturity needed to minimize risks for space 
systems entering product development. In our assessment, the technologies 
that have reached technology readiness level 6 are referred to as fully 
mature because of the diffi culty of achieving technology readiness level 7, 
which is demonstrating maturity in an operational environment—space. 
Projects with critical technologies that did not achieve maturity by the 
preliminary design review were assessed as having a technology maturity 
project challenge. We did not assess technology maturity for those projects 
which had not yet reached the preliminary design review at the time of this 
assessment.28 

To assess the complexity of heritage technology, we asked project offi cials 
to assess the TRL of each of the project’s heritage technologies at various 
stages of project development. We also interviewed project offi cials about 
the use of heritage technologies in their projects. We asked them what 
heritage technologies were being used, what effort was needed to modify 
the form, fi t, and function of the technology for use in the new system, 
whether the project encountered any problems in modifying the technology, 
and whether the project considered the heritage technology as a risk to the 
project. Heritage technologies were not considered critical technologies 
by several of the projects we reviewed. Based on our interviews, review 
of data from the data collection instruments, and previous GAO work on 
space systems, we determined whether complexity of heritage technology 
was a challenge for a particular project.

To assess design stability, we asked project offi cials to provide the 
percentage of engineering drawings completed or projected for completion 
by the preliminary and critical design reviews and as of our current 
assessment.29 In most cases, we did not verify or validate the percentage 
of engineering drawings provided by the project offi ce. However, we 
collected the project offi ces’ rationale for cases where it appeared that 
only a small number of drawings were completed by the time of the design 
reviews or where the project offi ce reported signifi cant growth in the 

28 According to NASA offi cials, projects that were in formulation at the time of the agency’s 
2007 revision of its project management policy are required to comply with that policy. 
Projects that had already entered implementation at the time of the revision were directed 
to implement those requirements that would not adversely affect the project’s cost and 
schedule baselines.
29 In our calculation for percentage of total number of drawings projected for release, we 
used the number of drawings released at critical design review as a fraction of the total 
number of drawings projected, including where a growth in drawings occurred. So, the 
denominator in the calculation may have been larger than what was projected at the critical 
design review. We believe that this more accurately refl ected the design stability of the 
project.
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number of drawings released after CDR. In accordance with GAO’s best 
practices, projects were assessed as having achieved design stability if 
they had released at least 90 percent of projected drawings by the critical 
design review. Projects that had not met this metric were determined to 
have a design stability project challenge. Though some projects used other 
methods to assess design stability, such as computer and engineering 
models and analyses, we did not analyze the use of these other methods and 
therefore could not assess the design stability of those projects. We could 
not assess design stability for those projects that had not yet reached the 
critical design review at the time of this assessment.

To assess whether projects encountered challenges with contractor 
performance, we interviewed project offi cials about their interaction and 
experience with contractors. We also relied on interviews we held in 2008 
with contractor representatives from Orbital Sciences Corporation, Ball 
Aerospace and Technologies Corporation, and Raytheon Space Systems 
about their experiences contracting with NASA. We were informed about 
contractor performance problems pertaining to their workforce, the 
supplier base, and technical and corporate experience. We also discussed 
the use of contract fees with NASA and contractor’s representatives.  We 
assessed a project as having this challenge if these contractor performance 
problems—as confi rmed by NASA and, where possible, the project 
contractor—caused the project to experience a cost overrun, schedule 
delay, or decrease in mission capability. For projects that did not have a 
major contractor, we considered this challenge inapplicable to the project.

To assess whether projects encountered challenges with development 
partner performance, we interviewed NASA project offi cials about 
their interaction with international or domestic partners during project 
development. Development partner performance was considered a 
challenge for the project if project offi cials indicated that domestic or 
foreign partners were experiencing problems with project development 
that impacted the cost, schedule, or performance of the project for NASA. 
These challenges were specifi c to the partner organization or caused by 
a contractor to that partner organization. For projects that did not have 
an international or domestic development partner, we considered this 
challenge not applicable to the project. 

To assess whether projects encountered challenges with funding, we 
interviewed offi cials from NASA’s Program Analysis and Evaluation 
Division, NASA project offi cials, and project contractors about the 
stability of funding throughout the project life-cycle. Funding stability 
was considered a challenge if offi cials indicated that project funding had 
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been interrupted or delayed resulting in an impact to the cost, schedule, or 
performance of the project, or if project offi cials indicated that the project 
budgets do not have suffi cient funding in certain years based on the work 
expected to be accomplished. We corroborated the funding changes and 
reasons with budget documents when available. 

To assess whether projects encountered challenges with their launch 
manifests, we interviewed NASA Launch Services offi cials and offi cials 
from one of NASA’s contracted providers for launch services about 
project launch scheduling, launch windows, and projects that missed 
their opportunities. Launch manifest was considered a challenge if, after 
establishing a fi rm launch date, a project had diffi culty rescheduling its 
launch date because it was not ready, if the project could be affected by 
another project slipping its launch, or if there were launch vehicle fl eet 
issues. Projects that have not yet entered into the implementation phase 
have not yet set a fi rm launch date and were therefore not assessed.

In addition, NASA received an appropriation from the American Recovery 
and Reinvestment Act of 2009 (ARRA).  NASA provided a record of projects 
involved in our review that received ARRA funds. 

The individual project offi ces were given an opportunity to comment on 
and provide technical clarifi cations to the 2-page assessments prior to their 
inclusion in the fi nal product.

We conducted this performance audit from April 2009 to February 2010 in 
accordance with generally accepted government auditing standards. Those 
standards require that we plan and perform the audit to obtain suffi cient, 
appropriate evidence to provide a reasonable basis for our fi ndings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our fi ndings and conclusions based 
on our audit objectives.
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GAO has previously conducted work on NASA’s acquisition policy for space-
fl ight systems, and in particular, on its alignment with a knowledge-based 
approach to system acquisitions.  The fi gure below depicts this alignment.

Figure 3: NASA’s Life Cycle for Flight Systems Compared to a Knowledge-Based Approach

Appendix III: NASA Life Cycle For Flight 
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As the fi gure shows, NASA’s policy defi nes a project life cycle in two 
phases—the formulation30 and implementation31 phases, which are 
further divided into incremental pieces: Phase A through Phase F.  Project 
formulation consists of Phases A and B, during which time the projects 
develop and defi ne the project requirements and cost/schedule basis and 
design for implementation, including an acquisition strategy.  During the 
end of the formulation phase, leading up to the preliminary design review 
(PDR)32 and non-advocate review (NAR),33 the project team completes its 
preliminary design and technology development.  NASA Interim Directive 
NM 7120-81 for NASA Procedural Requirements 7120.5D, NASA Space 

Flight Program and Project Management Requirements, specify that the 
project complete development of mission-critical or enabling technology, 
as needed, with demonstrated evidence of required technology qualifi cation 
(i.e., component and/or breadboard validation in the relevant environment) 
documented in a technology readiness assessment report.  The project must 
also develop, document, and maintain a project management baseline34  
that includes the integrated master schedule and baseline life-cycle cost 
estimate.  Implementing these requirements brings the project closer to 

30 NASA defi nes formulation as the identifi cation of how the program or project supports 
the agency’s strategic needs, goals, and objectives; the assessment of feasibility, technology 
and concepts; risk assessment, team building, development of operations concepts and 
acquisition strategies; establishment of high-level requirements and success criteria; the 
preparation of plans, budgets, and schedules essential to the success of a program or 
project; and the establishment of control systems to ensure performance to those plans and 
alignment with current agency strategies. NID for NPR 7120.5D, paragraph 1.2.1(a) (Sept. 22, 
2009).
31 The implementation phase is defi ned as the execution of approved plans for the 
development and operation of the program/project, and the use of control systems to ensure 
performance to approved plans and continued alignment with the agency’s strategic needs, 
goals, and objectives. NID for NPR 7120.5D, paragraph 1.2.1(c) (Sept. 22, 2009).
32 According to NID for NPR 7120.5D, Table 2-7 (Sept. 22, 2009), the PDR demonstrates that 
the preliminary design meets all system requirements with acceptable risk and within the 
cost and schedule constraints and establishes the basis for proceeding with detailed design. 
It shows that the correct design option has been selected, interfaces have been identifi ed, 
and verifi cation methods have been described. Full baseline cost and schedules, as well as 
risk assessments, management systems, and metrics are presented.
33 According to NID for NPR 7120.5D, Appendix A (Sept. 22, 2009), a non-advocate review 
(NAR) is comprised of the analysis of a proposed program or project by a (non-advocate) 
team composed of management, technical, and resources experts (personnel) from outside 
the advocacy chain of the proposed program or project. It provides agency management 
with an independent assessment of the readiness of the program/project to proceed into 
implementation.
34 The management baseline is the integrated set of requirements, cost, schedule, technical 
content, and associated joint confi dence level that forms the foundation for program or 
project execution and reporting done as part of NASA’s performance assessment and 
governance process. NID for NPR 7120.5D, paragraph 2.1.8.2 and Appendix A (Sept. 22, 
2009).
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ensuring that resources and needs match, but it is not fully consistent with 
knowledge point 1 of the knowledge-based acquisition life-cycle.  Our best 
practices show that demonstrating technology maturity at this point in the 
system life cycle  should include a system or subsystem model or prototype 
demonstration in a relevant environment, not only component validation.  
As written, NASA’s policy does not require full technology maturity before a 
project enters the implementation phase.  

After project confi rmation, the project begins implementation, consisting 
of phases C, D, E, and F.  During phases C and D, the project performs 
fi nal design and fabrication as well as testing of components and system 
assembly, integration, test, and launch.  Phases E and F consist of 
operations and sustainment and project closeout.  A second design review, 
the critical design review (CDR),35  is held during the implementation phase 
toward the end of phase C.  The purpose of the CDR is to demonstrate that 
the maturity of the design is appropriate to support proceeding with full 
scale fabrication, assembly, integration, and test.  Though this review is not 
a formal decision review, its requirements for a mature design and ability 
to meet mission performance requirements within the identifi ed cost and 
schedule constraints are similar to knowledge expected at knowledge point 
2 of the knowledge-based acquisition life-cycle.  Furthermore, after CDR, 
the project must be approved at KDP D before continuing into the next 
phase.

The NASA acquisition life-cycle lacks a major decision review at knowledge 
point 3 to demonstrate that production processes are mature.  According to 
NASA offi cials, the agency rarely enters a formal production phase due to 
the small quantities of space systems that they build.

35 According to NID for NPR 7120.5D, Table 2-7 (Sept. 22, 2009), the CDR demonstrates that 
the maturity of the design is appropriate to support proceeding with full scale fabrication, 
assembly, integration, and test, and that the technical effort is on track to complete the 
fl ight and ground system development and mission operations in order to meet mission 
performance requirements within the identifi ed cost and schedule constraints. Progress 
against management plans, budget, and schedule, as well as risk assessments are presented.
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Technology readiness level Description Hardware Demonstration environment

1. Basic principles observed 
and reported.

Lowest level of technology 
readiness.  Scientifi c research 
begins to be translated into applied 
research and development. 
Examples might include paper 
studies of a technology’s basic 
properties

None (paper studies and 
analysis)

None

2. Technology concept and/or 
application formulated. 

Invention begins.  Once basic 
principles are observed, practical 
applications can be invented.  The 
application is speculative and there 
is no proof or detailed analysis to 
support the assumption.  Examples 
are still limited to paper studies.

None (paper studies and 
analysis)

None

3. Analytical and experimental 
critical function and/
or characteristic proof of 
concept.

Active research and development 
is initiated. This includes analytical 
studies and laboratory studies 
to physically validate analytical 
predictions of separate elements 
of the technology.  Examples 
include components that are not yet 
integrated or representative.

Analytical studies 
and demonstration of 
nonscale individual 
components (pieces of 
subsystem).

Lab

4. Component and/or 
breadboard. 

Validation in laboratory 
environment.

Basic technological components 
are integrated to establish that the 
pieces will work together.  This is 
relatively “low fi delity” compared 
to the eventual system.  Examples 
include integration of “ad hoc” 
hardware in a laboratory.   

Low fi delity breadboard. 
Integration of nonscale 
components to show 
pieces will work 
together.  Not fully 
functional or form or 
fi t but representative 
of technically feasible 
approach suitable for 
fl ight articles. 

Lab

5. Component and/or 
breadboard validation in 
relevant environment. 

Fidelity of breadboard technology 
increases signifi cantly.  The basic 
technological components are 
integrated with reasonably realistic 
supporting elements so that the 
technology can be tested in a 
simulated environment.  Examples 
include “high fi delity” laboratory 
integration of components. 

High fi delity breadboard.  
Functionally equivalent 
but not necessarily 
form and/or fi t (size 
weight, materials, etc). 
Should be approaching 
appropriate scale.  May 
include integration of 
several components 
with reasonably 
realistic support 
elements/subsystems 
to demonstrate 
functionality. 

Lab demonstrating functionality 
but not form and fi t. May include 
fl ight demonstrating breadboard 
in surrogate aircraft.  Technology 
ready for detailed design studies.

Appendix IV: Technology Readiness Levels
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Technology readiness level Description Hardware Demonstration environment

6. System/subsystem model 
or prototype demonstration in 
a relevant environment.

Representative model or prototype 
system, which is well beyond the 
breadboard tested for TRL 5, is 
tested in a relevant environment.   
Represents a major step up in 
a technology’s demonstrated 
readiness.  Examples include 
testing a prototype in a high fi delity 
laboratory environment or in 
simulated realistic environment.

Prototype. 

Should be very close 
to form, fi t and function. 
Probably includes the 
integration of many 
new components and 
realistic supporting 
elements/subsystems if 
needed to demonstrate 
full functionality of the 
subsystem.

High-fi delity lab demonstration 
or limited/restricted fl ight 
demonstration for a relevant 
environment.  Integration of 
technology is well defi ned.

7. System prototype 
demonstration in a realistic 
environment.

Prototype near or at planned 
operational system.  Represents a 
major step up from TRL 6, requiring 
the demonstration of an actual 
system prototype in a realistic 
environment, such as in an aircraft, 
vehicle or space.  Examples include 
testing the prototype in a test bed 
aircraft. 

Prototype. Should be 
form, fi t and function 
integrated with other 
key supporting 
elements/subsystems 
to demonstrate 
full functionality of 
subsystem. 

Flight demonstration in 
representative realistic environment 
such as fl ying test bed or 
demonstrator aircraft.  

Technology is well substantiated 
with test data.

8. Actual system completed 
and “fl ight qualifi ed” through 
test and demonstration.

Technology has been proven to 
work in its fi nal form and under 
expected conditions. In almost all 
cases, this TRL represents the 
end of true system development.  
Examples include developmental 
test and evaluation of the system 
in its intended weapon system 
to determine if it meets design 
specifi cations.

Flight qualifi ed hardware Development Test and Evaluation 
(DT&E) in the actual system 
application

9. Actual system “fl ight 
proven” through successful 
mission operations. 

Actual application of the technology 
in its fi nal form and under 
mission conditions, such as those 
encountered in operational test 
and evaluation.   In almost all 
cases, this is the end of the last 
“bug fi xing” aspects of true system 
development.  Examples include 
using the system under operational 
mission conditions.

Actual system in fi nal 
form

Operational Test and Evaluation 
(OT&E) in operational mission 
conditions

                    Source: GAO and its analysis of National Aeronautics and Space Administration data. 

Appendix IV: Technology Readiness Levels
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There are 7 NASA projects in our review, including all of those in 
formulation, that are receiving money  from the American Recovery and 
Reinvestment Act (ARRA) of 2009.36  See table 4 below for the NASA 
projects in our review receiving this funding and the intended use of those 
funds.

Table 4: ARRA Funding for Reviewed NASA Projects

Project
ARRA funds
(in millions) NASA’s Intended use of funds

Aquarius $15.6 Maintain the current workforce through the launch.• 

Ares I $108.9 Manufacture and assemble multiple Ares J2-X engine components and • 
     subsystems for development testing.

Ares Upper Stage Vertical Assembly Tool materials, test equipment, • 
     engineering analysis and manufacturing process development at Marshall 
     Space Flight Center.

Completion of the Ares A-3 Test Stand and preparation for test operations.• 

Glory $21.0 Maintain the current contractor workforce through the launch.• 

GPM $32.0 Accelerate construction of the GPM Microwave Imager (GMI) instruments • 
     to ensure successful launch of the mission at the earliest possible 
     opportunity.

JWST $75.0 Spacecraft development activities including design and fabrication of key • 
     component systems to increase the likelihood that JWST will launch on 
     the planned launch date.

LDCM $51.6 Initiate development of the TIRS and integration of the instrument onto • 
     the spacecraft.

Orion $165.9 Reduce schedule risk by initiating purchases of long lead components and• 
     moving forward with the design of Orion Engineering Development Units.

Reduce technical risk by adding additional fi delity to the Orion Ground • 
     Test Articles.

Technology development testing to improve the crew safety of the Orion• 
     spacecraft.

              Source: GAO presentation of data provided by NASA.

36 Pub. L. No. 111-5, 123 Stat. 115, Division A, Title II (2009).

Appendix V: NASA Projects Receiving 
Additional Funding
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