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Chairman, Committee on 
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House of Representatives 

Dear Mr. Chairman: 

In response to your January 27, 1986, request, we have 
reviewed actions that the Federal Aviation Administration (FAA) 
has taken or plans to take regarding its contracts with Paradyne 
Corporation. Specifically, you asked us to evaluate FAA's need 
to continue usinq Paradyne equipment and services and the 
leqality and appropriateness of any actions that FAA has taken in 
response to Paradyne's suspension. In relation to the first 
point, you also asked us to assess the potential impact of 
switching vendors on FAA's schedule for implementing the National 
Airspace System Plan, a comprehensive plan for improvins air 
traffic control and services, and on air traffic control safety. 
On April 29, 1986, we briefed members of your staff on the 
results of our review. This report provides a written record of 
those results. 

In December 1985, a Federal qrand jury indicted Paradyne 
Corporation and several of its officials on the basis of their 
alleqed involvement in a conspiracy to defraud the government. 
Durinq that same month, the Department of Health and Human 
Services suspended Paradyne from qovernment work. Under federal 
relqulations, suspended contractors are excluded from receivinq 
neir government contracts or renewals to existinq contracts unless 
the acquiring aqency determines that there is a compellinq reason 
for such actions to continue. A suspension by one agency applies 
to all other executive branch aqencies; thus, the suspension 
affected a contract that the Defense Communications Aqency (DCA) 
had awarded to Paradyne Corporation on behalf of FAA. The 
contract provides telecommunications equipment, training for FAA 
personnel who operate and maintain the equipment, and maintenance 
services on certain equipment. 

FAA uses the Paradyne equipment to transmit aircraft 
surveillance information from radar sites to one or more of its 
20 Air Route Traffic Control Centers. The original contract with 
Paradyne became effective on April 21, 1983, for one year, 
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renewable at the government's option for up to 60 months. Under 
the contract terms, the equipment ;LS leased with an option to 
purchase. As of February 1986, FAA had exercised the purchase 
option for about 25 percent of the equipment and was leasing the 
remaining equipment. 

In January 1986, FAA wrote to DCA asking for an exemption 
from the suspension to permit renewal of the Paradyne contract in 
April 1986. Federal regulations allow agencies to qrant 
exemptions to suspensions when compelling reasons exist for 
continuinq business with suspended contractors. Accordinq to 
FAA, the contract renewal was necessary to continue existing 
lease and maintenance agreements and to obtain additional 
equipment needed to support various National Airspace System 
projects. In February 1986, DCA granted an exception to 
Paradyne's suspension on the basis of FAA's claim that expiration 
of the Paradyne contract would result in removal of equipment 
from radar sites and, consequently, that serious deqradation in 
the safety of the air traffic control system would occur. 

With reqard to FAA's need to continue using Paradyne 
equipment, we found that FAA can obtain equipment and services 
from vendors other than Paradyne to meet those functional needs 
currently supported by Paradyne. FAA acknowledges that other 
vendors have equipment similar to Paradyne's. However, FAA 
considers chanqinq equipment impractical because of the time and 
money required to change vendors. Obtaininq equipment from a 
vendor other than Paradyne will result in a l- to 2-year delay in 
completing the Data Multiplexins Network project--a project 
intended to provide the telecommunications services needed to 
support FAA's National Airspace System Plan. Obtaininq equipment 
from another vendor could also result in duplicating actions such 
as equipment purchases, equipment installation, and operator and 
maintenance training. In our opinion, air traffic control safety 
will not be adversely affected as long as existinq equipment 
remains in place and is maintained until it can be replaced by 
alternate equipment performing equivalent telecommunications 
functions. 

With regard to the legality and appropriateness of FAA's 
actions in response to Paradyne's suspension, we found that the 
procedures followed by FAA and DCA in requesting and granting an 
exception from the suspension order complied with the applicable 
federal procurement regulations. We aqree that contract renewal 
was justified based on the need to continue using existing 
equipment and maintenance agreements. However, we did not find 
FAA's arquments for obtaininq additional equipment convincing. 
Furthermore, FAA has exercised purchase options since obtaining 
the exception but has not presented evidence demonstratinq that 
the purchases were necessary at this time. Finally, we found 
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that althouqh FAA has discussed consequences of the Paradyne 
suspension Internally, it has not documented analyses of 
potential alternatives to continuing business with Paradyne. 

This report is based larqely on interviews with and 
information obtained from FAA and Department of Defense 
officials, plus interviews with representatives from firms 
marketing equipment similar to Paradyne's. As you requested, we 
did not obtain formal aqency comments and did not qive FAA a copy 
of this briefinq report. However, throuqhout our review, we have 
discussed our principal findings and the issues covered in this 
report with FAA officials. 

As arranqed with your office, we plan no further distri- 
bution of the report until 30 days after its issue date unless 
you publicly announce its contents earlier. At that time, we 
will send copies to interested parties and will make copies 
available to others upon request. 

Should you desire additional information on our work, please 
contact Thomas Giammo, Associate Director, on 275-3195. 

Sincerely yours, 

Warren G. 
Director 
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ADP EQUIPMENT 
FAA'S USE OF A SUSPENDED CONTRACTOR 

OBJECTIVES 

In a January 27, 1986, letter (appendix I), the Chairman, 
House Committee on Government Operations, asked us to determine 
what actions the Federal Aviation Administration (FAA) has taken 
or plans to take reqardinq its contracts with Paradyne 
Corporation, a suspended contractor. The Committee was 
interested primarily in whether or not contractors other than 
Paradyne could supply equipment and services to meet FAA's needs, 
and whether or not FAA acted lecally and appropriately in 
responding to Paradyne's suspension. We were also asked to 
address the consequences to the qovernment of FAA's obtaining 
equipment from a vendor other than Paradyne. 

SCOPE AND METHODOLOGY 

In performinq this assiqnment, we interviewed FAA officials 
and obtained and analyzed FAA correspondence, technical manuals, 
and procurement and planning documents to determine the status 
and functions of the Paradyne equipment. In determininq the 
Costs and status of the Paradyne equipment that FAA uses, we 
extracted information from databases obtained from FAA. These 
databases are the same ones used by the FAA project office to 
track Paradyne equipment installation and operation. 

We also interviewed officials at Defense Communications 
Agency (DCA) headquarters and the Defense Commercial 
Communications Office, a component of DCA located at Scott Air 
Force Base, to determine their roles in obtaininq the Paradyne 
equipment. 

We reviewed portions of the Federal Acquisition Regulation 
and the associated Department of Defense supplemental requlations 
to assess the legality of FAA's and DCA's actions. 

In order to determine the uniqueness of Paradyne's 
equipment, we interviewed representatives from four firms--Case 
Communications, Codex, Racal-Milgo, and Penril DataComm. We 
chose these firms because their products included automated 
telecommunications equipment similar to Paradyne's. Through our 
interviews, we obtained information regarding the availability of 
equipment that might be used by FAA in place of the Paradyne 
equipment. 

We performed our work in the Washinqton, D.C., area and at 
Scott Air Force Base, Illinois, between February and April 1986. 

We did not obtain formal aqency comments on this report: 
however, throuqhout the review, we did discuss our principal 
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findinqs and the issues covered in this report with FAA 
officials. 

BACKGROUND 

In the early 1970’s, FAA and the Defense Commercial 
Communications Office (DECCO) established an agreement 
authorizinq DECCO to procure FAA's lonq-distance communications 
equipment and services. Since then, DECCO has served as FAA's 
contractinq officer in leasinq and purchasing certain 
telecommunications equipment. FAA provides a contracting 
officer's technical representative to coordinate with the 
contractor, other parts of FAA, and DECCO. 

In September 1982, DECCO issued a request for procurement 
that included equipment necessary for FAA to implement a project 
in the National Airspace System (NAS) Plan. The NAS Plan is 
FAA's comprehensive plan for improving air traffic control and 
services throuqh the year 2000. DECCO awarded contract number 
DCA 200-83-C-0006 for communications equipment to Paradyne 
Corporation in April 1983. The contract specifies that the 
equipment is to be provided on a lease basis with a purchase 
option. The contract became effective on April 21, 1983, for one 
year r renewable at the qovernment's option: however, the total 
contract duration, including renewals, is not to exceed 60 
months. 

FAA obtained a variety of equipment and 
services to perform communications functions 

Through the Paradyne contract and subsequent amendments, FAA 
has obtained modulation/demodulation devices (modems); data 
multiplexers; a network manaqement system; related equipment; 
training for FAA personnel who operate and maintain the 
equipment; and maintenance services on certain Paradyne 
equipment. 

Modems serve two related functions. First, modems receive 
digital data siqnals sent by a computer, transform the signals 
into a format suitable for transmission over telephone lines, and 
transmit the siqnals. Second, modems receive signals from 
telephone lines, transform the signals into digital data format, 
and send the data to the computer. The modems that FAA obtained 
from Paradyne transmit and receive information at standard speeds 
ranqinq from 2,400 bits per second to 14,400 bits per second. 
They consist of one or more circuit card assemblies, containing 
all necessary controls, indicators, and connectors required to 
perform the modem functions. 

. 

Data multiplexers permit multiple channels containing data 
signals to simultaneously use a sinqle modem and telephone line. 
Multiplexinq is efficient and economical because it minimizes 
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transmission line charqes and modem purchases. The Paradyne 
multiplexers perform standard multiplexer functions and allow up 
to six modem channels to use a sinqle telephone line. Like 
modems, multiplexers consist of one or more circuit card 
assemblies. 

A network manaqement system consists of a computer and 
related peripheral equipment connected directly to a network of 
modems and multiplexers that are specially-equipped to 
communicate with the computer. A network manaqement system 
electronically monitors the network's performance by 
systematically checkinq each modem's normal operatinq parameters. 
When abnormal conditions are detected, the network management 
system sends an appropriate messaqe to both the operator's 
monitor and a hard-copy printer. Using a console, the operator 
can request a complete operating status of any modem in the 
network at any time; can determine the modem's configuration and 
performance; and can initiate actions to improve modem 
performance, as needed. The Paradyne network management system 
performs these standard operations. However, the format of the 
system messaqes and commands is unique to Paradyne due to the 
proprietary information involved in designing the system. 

Examples of other equipment covered by this contract are 
patch panels and fallback switches, which allow signals to be 

manually or automatically rerouted; shelves and racks for storing 
modems, multiplexers, and other equipment: and cables used to 
connect various pieces of equipment. 

In addition to equipment, Paradyne provides training to FAA 
personnel who are responsible for operating and maintaining the 
Paradyne equipment. Under the contract, FAA personnel can 
maintain the equipment by completely replacinq a component or a 
circuit card assembly within a piece of equipment. However, only 
Paradyne has the proprietary information needed to repair 
defective circuit cards: consequently, the contract specifies 
that Paradyne will provide maintenance services on its equipment. 

Paradyne equipment transmits 
rtr traffic contro:l information 

FAA is obtaining the equipment under the Paradyne contract 
to implement the Data Multiplexing Network pro]ect in the NAS 
Plan. When fully implemented, this three-phase project will 
provide telecommunications services for several NAS Plan 
projects. During Phase 1, FAA primarily plans to connect 20 Air 
Route Traffic Control Centers and 130 en route radars. Phase 2 
will add 420 airport terminal facilities to the telecommuni- 
cations network, and Phase 3 will add various other locations to 
accommodate needs of specific NAS Plan projects, such as weather 
radar system improvements. 
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Accordinq to the NAS Plan dated April 1983, Phase 1 
implementation was scheduled to end in 1985 and Phase 2 in 1989. 
Phase 3 was added in the April 1984 NAS Plan with a 1991 
completion date. Schedules for these phases did not change in 
the April 1985 NAS Plan; however, FAA officials told us that 
Phase 1 was completed in early 1986 and that the Phase 2 and 3 
schedules may chanqe in the NAS Plan due later this year because 
other projects supported by this equipment are experiencinq 
delays. 

Currently, FAA is using the Paradyne equipment for several 
air traffic control functions. FAA has obtained modems, 
multiplexers, the network management system, and related 
equipment for all 20 Air Route Traffic Control Centers and their 
associated radar sites. Installed equipment transmits sur- 
veillance data from radar sites to the air traffic control system 
computers in the control centers. Air traffic controllers use 
the data to maintain minimum separation distances between 
aircraft. FAA also uses the equipment to transmit aircraft 
fliqht plan and routing information between control centers. In 
addition, the equipment transmits fliqht service data, central 
flow control data, computer-based instructions, and electronic 
mail. 

Government investiqations led to Paradyne 
suspension from conductrns government business 

While FAA was procuring Paradyne equipment, several 
government investigations focused on Paradyne's contract with the 
Social Security Administration for that agency's data 
communications equipment. In March 1983, the Securities and 
Exchanqe Commission, alleginq violations of the anti-fraud and 
reportinq provisions of the Securities Acts of 1933 and 1934, 
filed a civil action aqainst Paradyne for failure to disclose an 
alleged fraud aqainst the Social Security Administration. In 
July 1984, we issued a report1 concluding that numerous 
inadequacies in the Social Security Administration's manaqement 
'of the Paradyne contract jeopardized the inteqrity of major 
upcominq systems procurements. 

In September 1984, the House Committee on Government 
Operations held hearinqs related to the alleged improprieties of 
Paradyne's contract with the Social Security Administration. The 

1 Social Security Administration's Data Communications Contracts 

I 
With Paradyne Corporation Demonstrate the Need for Improved 
Xanaaement Controls : GAO IMTEC-84-15 July 9, 1984). 
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Committee subsequently issued a report2 recommendinq that the 
Department Of Health and Human Services begin procedures to 
either suspend or debar Paradyne from future qovernment 
procurements. Also, towards the end of 1984, the Department of 
Defense considered suspendinq or debarrinq Paradyne on the basis 
of problems identified at the Social Security Administration. 
FAA and DCA both wrote the Department of Defense Office of the 
Inspector General describing the potential impact such actions 
would have on their contract with Paradyne. The Department of 
Defense decided not to pursue debarment or suspension at that 
time. 

In March 19R5, the Department of Health and Human Services 
notified Paradyne of its intention to debar the Corporation on 
qrounds that misrepresentations made by Paradyne when respondinq 
to the Social Security Administration's contract solicitation 
constituted a serious and compellinq breach of the integrity 
required of responsible contractors. Paradyne contested this 
proposed debarment; however, durinq the ensuing proceedinqs, in 
December 1985, a federal srand jury indicted several Paradyne 
officials on the grounds of conspiring to defraud the government. 
On December 16, 1985, on the basis of the qrand jury indictment, 
the Department of Health and Human Services suspended Paradyne 
from receivinq new qovernment contracts or renewing existinq 
qovernment contracts. These and other relevant dates are shown 
in fiqure 1. 

The Federal Acquisition Regulation allows an agency to 
suspend a contractor when in the public interest based on 
adequate evidence of commission of fraud related to a government 
contract award; violation of antitrust statutes relating to 
submission of offers; commission of embezzlement, theft, forqery, 
bribery; or commission of any other offense indicatinq a lack of 
business integrity that seriously affects a contractor's 
responsibility (Code of Federal Reaulations, Title 48, Subpart 
9.407). An indictment for any of these reasons constitutes 
‘adequate evidence for suspension. The requlations state that 
'suspension is a serious but temporary sanction imposed pendinq 
completion of an investiqation and any ensuing legal proceedinqs. 
The suspension is effective throuqhout the executive branch of 
the government, unless an acquirinq aqency determines that 
compelling reasons exist for continuinq business with the 
suspended contractor. 

2 Improprieties in the Award and Management of the Social 
Security Administration Contract with Paradyne Corporation, H.R. 
Report Number 98-1125, 98th Congress, 2d Session (1984). 
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Figure 1: Chronology of Events 

DCA issues request for proposals 

Securities and Exchange Commtssion files complaint 

DCA awards Paradyne contract 

Congress begins hearings on Social Securrty 
Administration’s Involvement with Paradyne 

DCA issues equipment purchase order at 
FAA’s request 
Department of Defense considers debarring or 
suspending Paradyne 
FAA and DCA write to Department of Defense 
recommending no suspension/debarment action 

DCA issues equipment purchase order at 
FAA’s request 

Department of Health and Human Services Issues 
Notice of Proposed Debarment 

Securities and Exchange Commission reaches 
settlement agreement 

Grand jury indicts Paradyne 

Department of Health and Human Services 
suspends Paradyne 

FAA requests suspension exception from DCA 

DCA grants exception to FAA 

DCA issues equipment purchase order at 
FAA’s request 
FAA authorizes equipment purchase order 

FAA anticipates equipment purchase order resulting 
from its request to exercise purchase option on 
leased equipment 
Tentative Paradyne trial date 

Current contract renewal expires 

Contract with Paradyne expires 

11 



Suspension exception allowed FAA to 
continue business with Paradyne 

On January 30, 1986, after learning of Paradyne's 
suspension, FAA wrote a letter to DCA's General Counsel 
describing the serious impact that the Paradyne suspension would 
have on the air traffic control system if its existing extension 
of the Paradyne contract, scheduled to expire April 28, 1986, 
could not be renewed. In February 1986, DCA granted an exception 
that allowed FAA to renew the Paradyne contract and continue 
conducting business with Paradyne until April 29, 1987. 

The Paradyne contract allows FAA to lease equipment with a 
purchase option. FAA's plan has been to obtain and install 
leased equipment and to exercise the contract's purchase option 
on the leased equipment as funds become available. According to 
FAA, the equipment will be used indefinitely and, therefore, is 
cost-effective to purchase. To exercise the purchase option, FAA 
transfers funds to DECCO and authorizes DECCO to issue a purchase 
order for leased equipment at specified locations. FAA exercised 
the purchase option on leased equipment three times, resulting in 
purchase orders dated September 1984, January 1985, and February 
1986. As a result of these purchases, FAA owns about 25 percent 
of the equipment in place as of February 1986, valued at about 
$3.9 million. 

In April 1986, after obtaining the suspension exception, FAA 
authorized DECCO to renew the Paradyne contract for an additional 
year. FAA also authorized DECCO to issue two more orders 
exercising the purchase option on leased equipment. One purchase 
order was issued in April 1986; the other is expected to be 
issued around July 1986. These purchases will result in FAA's 
owning over half of the equipment that it intends to acquire 
under this contract, valued at about $10 million. Figure 2 shows 
the estimated dollar value of the equipment authorized for 
purchase in the past and planned for purchase in the future. FAA 
continues to lease the equipment that was in place but not 
included in these purchase orders. 

EQUIPMENT IS AVAILABLE FROM OTHEQ SOURCES 

We interviewed four firms whose products include equipment 
similar to the equipment that FAA obtains from Paradyne. All 
four firms have modems, data multiplexers, a network management 
system, and related equipment that will perform essentially the 
same functions as the Paradyne equipment. They also provide 
training and maintenance on their equipment. 

However, since no standards exist for network manayrncnt 
systems, each firm develops its own proprietary features to 
perform the network manaqement function. In addition, any modems 
or multiplexers connected to a network management system require 
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Figure 2: FAA Purchases of Paradyne Equipment* 

PURCHASES 
THROUGH PLANNED 
APRIL 1986** PURCHASES** * 
(thousands) (thousands) 

MULTIPLEXERV 
MODEMS 

NElWORK CONTROLLER 

OTHER 

TOTALS 

$ 5,806 $ 10,233 

302 425 

1,199 2,839 
----.,------ --___-__--_ 

6 13,497 

* These figures are estimates based on contract limits and subsequent discussions with FAA 
1 officials The estimates assume that FAA purchases equipment to the contract limits, that 
e current purchase prices are applicable, and that no purchase credits have accrued from 

leasing. 

** Includes equipment covered by purchase orders dated Apt-11 1986 or earlier. 

***Thiscolumn represents all planned purchases, including an authorized exercise of the 
purchase option valued at about $3 million, which should become effective around July 
1986 
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added proprietary features to assure compatibility with the 
network management system. Consequently, each vendor can only 
provide modems and related equipment that will operate with its 
own network manaqement system: therefore, only Paradyne can 
provide modems that will operate with Paradyne's network 
management system. Furthermore, other vendors have only limited 
ability to repair Paradyne equipment due to differences in the 
specific enqineerinq characteristics of each vendor's equipment. 

We discussed the information obtained from these firms with 
FAA officials. FAA aqreed with the information provided by these 
firms and acknowledged that other vendors have equipment similar 
to Paradyne's equipment. However, FAA considers changing 
equipment impractical because of the time and money required to 
chanqe vendors. 

CHANGING EQUIPMENT WILL INVOLVE TIME 
AND DOLLAR COSTS TO THE GOVERNMENT 

FAA could eliminate business dealinqs with Paradyne by 
replacing the Paradyne equipment with equipment from another 
vendor. However, replacinq the equipment will require time for 
acquisition, installation, and testing; will require retraininq 
equipment operators; and will result in additional costs to the 
qovernment. 

On the basis of discussions with FAA and private industry 
firms, we estimate, and FAA officials aqree, that replacinq 
equipment will take from one to two years. Consequently, the 
Data Multiplexing Network project milestones will be delayed 
approximately one to two years. However, the impact on the 
entire NAS Plan is uncertain because, according to F9A, 
milestones for some of the projects dependent on the telecom- 
munications equipment will slip in the version of the NAS Plan 
due later this year. 

Another potential consideration is that FAA miqht have to 
repeat some of the costs it incurred while obtaininq and 
installinq the Paradyne system. As of April 28, 1986, the 
contract's most recent renewal date, FAA had purchased Paradyne 
equipment, worth about $7.3 million, that will not operate with 
another vendor's equipment. Also, FAA has spent over $1 million 
installinq the Paradyne equipment and an unquantified amount of 
money traininq operators and maintenance personnel to use the 
Paradyne equipment; some of these costs will be repeated if 
another vendor's equipment is obtained. 

In our opinion, air traffic control safety will not be 
adversely affected as long as any changes are planned so that 
existinq telecommunications functions are not disrupted. 
According to FAA officials we interviewed, delays caused by 
chanqinq vendors will not affect current air traffic safety 
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levels but will postpone safety improvements associated with NAS 
Plan pro-jects. 

ALL REQIJIRED LEGAL PROCEDURES WERE FOLLOWED 
IN REQIJESTING AND OBTAINING THE EXCEPTION 
THAT PERMITTED THE CONTRACT RENEWAL 

The Federal Acquisition Regulation (Code of Federal 
Regulations, Title 48, Subpart 9.4) establishes policies and 
procedures governinq debarment and suspension of contractors from 
qovernment contracting. These regulations state that debarment 
is an action taken to exclude a contractor from government 
contractinq for a specified time period. Suspension is an action 
that temporarily disqualifies a contractor from government 
contracting. Althouqh imposed by a single agency, debarment and 
suspension actions apply to all aqencies in the executive branch 
of the government. However, the regulations allow aqencies to 
renew existinq contracts with debarred or suspended contractors 
when the acquiring agency states in writing the compelling 
reasons for continued business dealings between that agency and 
the debarred or suspended contractor. 

In January 1986, FAA wrote a letter to DCA's General Counsel 
describinq the serious impact that the Paradyne suspension would 
have on the air traffic control system if its most recent 
extension of the existinq Paradyne contract, scheduled to expire 

,April 28, 1986, could not be renewed. Although the contract 
'provides equipment for FAA, FAA is not the acquiring agency as 
defined in the regulations. Consequently, FAA had to request a 
suspension exception from DCA's General Counsel because DCA is 
the acquiring aqency for the Paradyne contract. Also, Department 
of Defense regulations designate DCA's General Counsel as the 
authorized representative to determine that compellinq reasons 
exist for continuinq DCA contracts with suspended contractors. 

The Federal Acquisition Requlation contains neither a 
defiinition of nor criteria for determining compellinq reasons. 
However, the Department of Defense supplemental regulations, 
which apply to DCA, list examples of circumstances that may 
constitute compellinq reasons, such as situations where the 
property or services are available only from the suspended 
contractor, or the urgency of the requirement dictates that the 
Department of Defense deal with the contractor. 

According to FAA's letter, renewal of the Paradyne contract 
was required to retain the leased equipment already in place. 
FAA's Air Route Traffic Control Centers obtain critical air 
traffic surveillance information via this Paradyne equipment. 
FAA stated that, without this information, the air traffic 
control system would suffer serious safety degradation and flight 
delays would increase. 
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Similarly, FAA argued that the contract renewal exception 
was necessary to obtain maintenance on the Paradyne equipment in 
place, both leased and owned. Without the exception, FAA 
employees could replace circuit card assemblies In the Paradyne 
equipment but could not repair the cards themselves. As 
specified in the contract, defective circuit cards could be 
repaired only by Paradyne. The contract does not require 
Paradyne to provide FAA with the proprietary data necessary to 
allow FAA personnel to repair the circuit cards. 

Finally, FAA asserted that the Paradyne contract was needed 
to obtain additional equipment that would support other NM Plan 
projects. According to FAA, inability to order additional 
equipment would adversely impact the NAS Plan schedule. 

On the basis of the arguments presented in FAA's letter and 
similar information from the DECCO contractinq officer, DCA 
determined that there were compelling reasons for continuinq this 
contract with Paradyne. On February 6, 1986, DCA granted a 
suspension exception allowinq the Paradyne contract to be renewed 
throuqh April 1987. 

RENEWAL OF THE CONTRACT WAS JUSTIFIED 

The exception of the Paradyne contract from the suspension 
order for the subsequent contract renewal was justified, in our 
opinion, on the basis of FAA's compelling need to continue the 
air traffic control functions performed by the Paradyne equipment 
in place, much of which is leased. Without the renewal of the 
Paradyne contract, FAA would have to have removed from service 
the equipment currently being leased from Paradyne and terminate 
the maintenance service Paradyne provides for equipment on which 
the purchase option had been exercised. We agree with FAA that 
the air traffic control system would suffer serious safety 
degradation and fliqht delays would increase without this 
equipment and service. 

The four months between the suspension action and the 
expiration date of the most recent contract extension was 
insufficient for FAA to procure, install, and train operators on 
new equipment or to seek maintenance alternatives. Consequently, 
at all locations using leased equipment, FAA would have lost the 
capability to transmit lonq-range radar data. This loss would 
have negatively affected air traffic safety until the function 
could be resumed. Without the contract renewal, FAA also would 
not have been able to assure that all maintenance could be 
performed when required. 
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OBTAINING ADDITIONAL EQUIPMENT OR 
CONTINUING TO EXERCISE PURCHASE OPTIONS 
MAY NOT BE APPROPRIATE 

Under the renewed contract, FAA plans to issue lease orders 
to obtain Paradyne equipment in addition to that already in 
place. In its letter to DCA requesting the exception for renewal 
of the contract, FAA claimed that the additional communications 
equipment is required to support other NAS Plan projects. 
Without the Paradyne contract, FAA asserted that it would be 
unable to obtain and install this equipment before the arrival of 
the computer equipment required by other NAS Plan projects, 
resultinq in NAS Plan schedule delays. 

We do not find this argument convincing. FAA had not 
performed detailed analyses to evaluate the impact of the 
suspension on the NAS Plan schedule before writinq the letter to 
DCA and, as of the end of April 1986, FAA still had not performed 
those analyses. Furthermore, FAA officials told us that their 
schedules may chanqe in the NAS Plan due later this year because 
other projects supported by this equipment are experiencing 
delays unrelated to the Paradyne contract. In summary, the 
information made available to us does not contain enouqh details 
about the affected projects and schedules to determine that FAA 
needs to obtain additional equipment from Paradyne at this time. 

Also, FAA is continuing its oriqinal 1982 plans to exercise 
its purchase option under the contract as funds become available. 
After the suspension exception was granted, FAA requested and 
authorized DECCO to issue two more orders exercising the purchase 
option on leased equipment. In its letter to DCA, FAA did not 
explicitly address its need for exercising the contract's 
purchase option. However, FAA did state that in general it had 
intended to purchase equipment as soon as funding became 
available because such purchases were cost-effective, given that 
FAA plans to use the equipment indefinitely. Even though 
cost-effectiveness may have been a reason for purchasing 
equipment when the contract was orisinally awarded, we believe 
that chanqinq circumstances, such as the Paradyne suspension, the 
pending litiqation, and chanqinq NAS Plan schedules, warrant a 
new evaluation of the need to purchase Paradyne equipment at this 
time. FAA has not provided us with any evidence that such an 
evaluation has been or is being performed. 

In addition, any arqument to convert from lease to purchase 
in order to retain the equipment in place would not be 
well-founded. The equipment covered by the purchase options is 
already leased, in place, and meetinq FAA's current air traffic 
control functional needs: purchasinq the equipment will not 
improve FAA's ability to meet those needs. Furthermore, any 
purchases during the excepted time period could increase the 
government's conversion costs in the event that FAA has to change 
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vendors at some later time. Consequently, we do not believe that 
FAA has presented sufficient evidence to support purchasing 
leased equipment at this time. 

Since the Federal Acquisition Regulation does not specify 
that each of the procurement actions taken under a contract be 
covered by any of the compellinq reasons used in justifyinq the 
renewal of the contract, we do not question FAA's or DCA's 
compliance with the Regulation. However, we do believe that 
FAA's plans to obtain additional equipment and actions to 
exercise the contract's purchase option may not be appropriate 
under the circumstances. 

FAA HAS NOT DOCUMENTED ANALYSES OF ALTERNATIVES 
TO CONTINUING BUSINESS WITH PARADYNE 

Unless matters have been settled in such a way to allow 
Paradyne to continue business with the government, FAA and DCA 
may again face a decision of whether or not to seek an exception 
to renew the Paradyne contract when the exception for this 
contract expires in April 1987. Between now and then, FAA has an 
opportunity to study possible alternatives to continuing business 
dealings with Paradyne and to formulate plans that will ensure 
that FAA is acting in the government's best interest. 

We asked FAA what actions have been taken to analyze 
alternatives to conducting business with Paradyne. FAA officials 
told us that they had conducted several meetings over the past 
year and a half related to the consequences of a Paradyne 
suspension or debarment but had not documented those meetinqs in 
writing. These officials also told us that, after learninq of 
Paradyne's suspension, they began discussing contingency plans in 
the event that Paradyne equipment and services are not available 
in the future. As of the end of April 1986, no documentation was 
available to us on these efforts. 

I In conversations with FAA since April 1956, FAA officials 
'told us that they have prepared a formal plan for use in internal 
briefing sessions that discusses alternatives to conducting 
business with Paradyne. FAA has also decided to reconsider its 
original purchase and lease plans under the renewed contract. We 
understand that FAA tentatively plans not to authorize orders for 
additional equipment but to continue exercising the purchase 
option on leased equipment. 
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Appendix I Appendix I 

The Honorable Charles A. Bowsher 
Comptroller General 
General Accounting Offlce 
Washington, O.C. 20548 

Dear General: 

On Oecanber 12, 1985, a Federal grand jury sitting in Tampa, Florida, returned a 
14 count indictment against Paradyne Corporation. eight present or former employees and 
officers of the corporation, and one former employee of the Social Security Administra- 
tion. This indictment was based on their alleged involvement in a conspiracy to defraud 
the govrrrment in connectlon wlth the bid, award, and performance of the contract for 
computer tennlnals awarded by Social Security. The charges raised by this indictment had 
prevlourly (March 12, 1985) motivated the Department of Health and Human Services (HHS) 
to propose the debarment of Paradyne and to suspend the company from government work, 

It is my understandlng that's Federal Avlatlon Administration (FAA) official, Mr. 
Lawrence Langweil, in a December 28, 1984, letter to the Defense Communications Agency, 
outlined what he considered to be the serious operational impact of any actions to 
debar Paradyne. Speciffcally, the letter asserted that the successful implementation 
of FAA's Natlonal Airspace System Plan was dependent on the acquisition of Paradyne 
conununicatlons equipment, and that to debar the company would not only jeopardize 
the schedule of the Plan, but the safety of the air traffic control system as well. 
Based on these assertIons, FAA requested that no debarment actions be taken against 
Paradyne. 

In light of the recent grand jury Indictment, I request that GAO immediately 
initiate a review to determine what actlons FAA had taken or plans to take regarding 

I its current contracts or any future contracts with Paradyne Corporation. In conducting 
this review, GAO should ascertaln whether these actions are legal, proper and in the 
goverrment's best interest. I also request that you review the assertion made by 
Mr. Langweil concerning FAA's urgent requtrement for Paradyne equipment. I would 
appreciate receiving GAO's findings, conclusions and recommendations on this review 
within 90 days. Your assistance in this matter is greatly appreciated. 

With best wishes. I am . 
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U.S. General Accounting Office 
Post Office Box 60 15 
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There is a 26% discount on orders for 100 or more copies mailed to a 
single address. 
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the Superintendent of Documents. 
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