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July 12,199O 

The Honorable Edward M. Kennedy 
Chairman, Committee on Labor 

and Human Resources 
United States Senate 

The Honorable Larry Pressler 
United States Senate 

The Hawkins-Stafford Elementary and Secondary School Improvement 
Amendments of 1988 directed us to review the federal school construc- 
tion program for school districts affected by federal activities. This pro- 
gram (authorized by P.L. 81-815) provides federal funds for 
constructing and renovating schools in districts that educate “federally 
connected” children, such as those whose parents live and/or work on 
military installations and Indian reservations. These funds are used to 
provide classrooms and classroom equipment to qualifying school dis- 
tricts. The Department of Education determines applicant eligibility, cal- 
culates the federal share of construction project costs,’ and awards 
grants to school districts. 

The Congress funded almost all eligible requests for school construction 
assistance between 1950 (when the program began) and 1967. However, 
since 1967, federal appropriations have been insufficient to fund the 
estimated federal share of all construction projects in federally impacted 
school districts. The continuing shortfall has resulted in a substantial 
backlog of eligible unfunded projects in districts with federally con- 
nected enrollment increases,2 nontaxable federal property, children 
residing on Indian land, and Indian land. The Department ranks, for 
funding purposes, these unfunded projects in priority order based, in 
part, on the number of federally connected children eligible for payment 
in the school district. 

As agreed with your offices, we determined (1) the gap between the eli- 
gible requests for school construction funds and the amount of available 
Public Law 81-815 funds and (2) whether the Department’s criterion for 
ranking unfunded projects is equitable. 

‘For example, the federal share of school construction costs to certain eligible school districts is the 
product of the number of federally connected children eligible for payment and the state’s average 
per pupil cost of school construction. 

2”Enrollment” is referred to by the Department as “membership.” If state law does not define mem- 
bership, the Department defines it as the number of children listed on a school district’s current 
enrollment records. 
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Results of Our 
Analysis 

Department records show that as of fiscal year 1988, the estimated 
funding gap was about $200 million. This figure, however, is misleading 
because it includes the estimated federal costs of projects in school dis- 
tricts that may no longer be eligible for the program, as well as the costs 
of projects that are no longer needed by the districts. This figure also 
includes project cost estimates that have not been revised to reflect 
increased school construction costs. Therefore, the actual amount of the 
gap is unknown because the Department does not regularly reconfirm 
applicants’ eligibility nor revise outdated funding estimates. 

The Department’s criteria for (1) computing priority numbers (scores) of 
eligible projects for funding purposes and (2) ranking projects are equi- 
table, but the Department does not periodically reevaluate these scores 
once projects are ranked on waiting lists. Priority scores reflect feder- 
ally connected enrollments and school construction needs when districts 
applied for assistance; however, most project requests are at least 12 
years old. These project scores may be outdated and invalid because for 
many of the projects we reviewed, the school districts subsequently 
completed their projects without federal assistance. In addition, feder- 
ally connected enrollments have declined in some districts. Thus, since 
the Department does not periodically reevaluate project priority scores 
to reflect this kind of information, it cannot provide the Congress with 
an accurate ranking of federally impacted schools with current school 
construction needs. 

The law requires that those school districts that qualify for assistance 
based on federally connected enrollment increases receive payments 
based on the average state per pupil construction costs near the time of 
application. Because of increased construction costs, such school dis- 
tricts with projects that have been waiting for federal payments for 
many years will receive a smaller share of total construction costs than 
they would have received had they been funded promptly. 

Recommendation to 
the Congress 

We recommend that the Congress amend Public Law 81-815 to require 
that school construction payments to eligible school districts with feder- 
ally connected enrollment increases (those eligible under section 5) be 
based on average state per pupil construction costs in the year these 
projects are funded. (See p. 20.) 
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the Secretary of 
Education 

tary require school districts to apply annually for school construction 
assistance so that project requests reflect (1) school districts’ current 
enrollments of federally connected children and school construction 
needs and (2) the current estimate of the federal share of school con- 
struction costs. (See p. 20.) 

Matter for 
Consideration by the 

thereby reduce the backlog of unfunded projects, the Congress may 
want to consider authorizing the Secretary of Education to distribute 

Congress available appropriations among a greater number of higher-priority 
projects. This could be accomplished by reducing on a pro-rata basis 
funds awarded to school districts with the greatest school construction 
needs. (See p. 20.) 

Agency Comments tion to the Congress. However, it said that our recommendation to the 
Secretary, requiring annual school construction applications, may also 
require a legislative change to implement, 

The Department raised several concerns about the (1) disposition of cur- 
rently unfunded projects if an annual process was instituted and (2) the 
administrative burden that such a process may place on school districts. 
The National Association of Federally Impacted Schools had similar 
comments about this recommendation. 

Both the Department and the association disagreed with our suggestion 
to distribute limited program funds on a pro-rata basis. These and other 
comments along with our evaluation are included on pages 20-25 of this 
report. We made changes to the text where appropriate. 

We are sending copies of this report to the Secretary of Education, 
appropriate congressional committees, the National Association of Fed- 
erally Impacted Schools, and other interested parties. Please call me on 
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(202) 275-1793 if you or your staff have any questions about this 
report. Other major contributors are listed in appendix VIII. 

u 
Franklin Frazier 
Director, Education and 

Employment Issues 
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Impact Aid: Most School Construction Requests 
Are Unfunded md Outdakd 

Background Public Law 81-815 was enacted to provide federal assistance to school 
districts that, after World War II, became responsible for educating the 
children of people who settled in communities to work on federal instal- 
lations or for federal contractors. The program was designed to compen- 
sate school districts for (1) the cost of sudden increases in enrollments 
caused by federal activities in the community and (2) lost local revenues 
resulting from the nontaxable federal property supporting these activi- 
ties and projects.’ 

Public Law 81-815 authorizes payments, for the federal share of 
urgently needed classrooms and classroom equipment, to school districts 
in several categories. The Congress appropriates funding each year for 
one or more of these categories. In the absence of specific appropriation 
language, the Department first funds projects in districts that 

l have school facilities destroyed or damaged by major disasters; 
. experience a temporary increase of at least 6 percent or 1,500 federally 

connected children for at least 1 year, but not more than 6 years; or 
. are unable to use state and local funds to provide school facilities for 

federally connected children because of legal or other reasons. 

Generally, all eligible requests in the program categories discussed 
above are funded each year. The Department uses the remaining appro- 
priations to fund as many eligible projects as possible in school districts 
that 

l contain at least 33-l/3 percent Indian land and/or that educate children 
residing on Indian land that make up at least 33-l/3 percent of the total 
enrollment; 

l experience an increase of at least 6 percent or 1,500 federally connected 
children, whichever is less, over a 4-year period; or 

. contain at least 33-l/3 percent nontaxable federal property (for 
example, national parks, military bases, and federally subsidized public 
housing) and that have at least 33-l/3 percent of their enrollment 
“unhoused” (the number of children over the capacity of the school 
facility). 

See appendix II for a detailed description of these provisions. 

‘Property taxes are the primary source of local funds for constructing, operating, and maintaining 
schools. 
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Between fiscal years 1961 and 1967, annual appropriations for the 
school construction program ranged from about $24 million to 
$266 million and generally met all eligible project requests each year. 
Since 1967, however, appropriations have decreased substantially (see 
fig. 1.1). For example, the fiscal year 1967 appropriation was 
$62.9 million,2 but declined in fiscal year 1968 to $22.9 million and by 
1970 to about $16 million. During fiscal years 1984-88, appropriations 
ranged from $20 million to $23 million, while project requests totaled 
over $200 million each year.3 

Figure 1.1: Appropriation8 Have Declined 
Significantly 
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How School Construction In its report on Senate bill S. 2317 (which subsequently became P.L. 81- 

Projects Are Ranked 816), the House Committee on Education and Labor recognized that 
appropriation shortfalls could arise because, for example, actual con- 
struction costs sometimes vary from estimates. The law therefore 
requires the Department to rank eligible unfunded projects on the basis 
of urgency of need when funding shortfalls occur. To comply with this 
requirement, the Department maintains two lists of eligible unfunded 

‘Public Law 90-218 froze obligations and expenditures at $24.1 million. 

““Project requests” are referred to by the Department as “pre-applications.” 
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projects. One list includes projects in school districts with federally con- 
nected enrollment increases and nontaxable federal property, and the 
other list includes projects in districts with Indian land and children 
residing on Indian land. Projects on each list are arranged in priority 
order, beginning with the school district with the greatest need for 
school construction. To determine relative need, the Department calcu- 
lates a priority number for each project. The project priority number is 
the sum of the percentage of (1) federally connected children eligible for 
payment and (2) unhoused children enrolled in the district (limited to 
not more than twice the first percentage). 

When appropriations become available, the Department obligates funds 
beginning with the highest priority projects and continues down each 
list as far as available funds permit. The Department validates these 
projects’ priority numbers by determining (1) the current number of fed- 
erally connected children in each school district and (2) whether there is 
still a need for school construction4 A project generally retains its orig- 
inal priority number until appropriations become available to fund it, 
but its position on the list may change from year to year as new 
unfunded projects with higher priority numbers are added (see fig. 1.2). 

41f eligibility, school construction need, and funding priority are confirmed, school districts submit a 
second form, called the application. It provides the Department with construction budget and envi- 
ronmental impact information. 
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Figure 1.2: Department of Education’8 Proceaa for Evaluating a School Construction Request 
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Scope and 
Methodology 

We focused our review on projects that compete for limited federal 
appropriations from districts with federally connected enrollment 
increases, nontaxable federal property, Indian land, and children 
residing on Indian land. For these projects we assessed (1) the gap 
between eligible requests for school construction assistance and the 
amount of program funds available and (2) the Department’s procedures 
for determining the order of funding. To do this, we selected a system- 
atic random sample of (1) 24 projects from the Department’s fiscal year 
1988 list of 74 eligible unfunded projects in Indian-impacted districts 
and (2) 34 projects from its fiscal year 1988 list of 104 unfunded 
projects in districts with federally connected enrollment increases and 
nontaxable federal property. This resulted in a total sample of 68 of the 
178 eligible unfunded projects on the Department’s two lists. We identi- 
fied, for each project in our sample, 

l the relative priority as of fiscal year 1988; 
. the date the project request was filed; 
9 a description of the project; 
. the estimated federal share of the project’s cost determined by the 

Department of Education at the time the project request was filed; and 
l the current status of each project. (See app. III.) 

For all projects in our sample, we collected data for the first four items 
above from Department records. We collected information about the cur- 
rent status of our sampled projects by interviewing school district offi- 
cials over the telephone. Some of the school districts we contacted had 
more than one eligible project in our sample. Some data were not avail- 
able on 18 projects because, for example, the Department of Education 
had lost the project file or the school district was unable to provide any 
information about the project given its age. (See app. IV for a detailed 
explanation of our sampling methodology.) 

We reviewed the legislative history of Public Law 81-816 and inter- 
viewed Department officials about (1) the program’s eligibility and pri- 
ority-setting criteria and (2) the Department’s process for reevaluating 
projects waiting for funding. We also discussed the program with the 
executive director of the National Association of Federally Impacted 
Schools-a nonprofit association of federally impacted schools-and 
other education professionals. We conducted this review during the 
period September 1988 to December 1989 in accordance with generally 
accepted government auditing standards. 
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Most Eligible Projects 
Are Unfunded 

As of fiscal year 1988, appropriation shortfalls had created a backlog of 
178 eligible unfunded construction projects in school districts with fed- 
erally connected enrollment increases, nontaxable federal property, 
Indian land, and children residing on Indian land. On the basis of 
Department records, total estimated federal payments for these projects 
could be about $216 million (see fig. 1.3). 

Figure 1.3: Appropriations Fall Short of 
Eligible Requests 
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Unfunded school construction requests from districts with Indian land 
and children residing on Indian land made up the greatest proportion of 
the backlog (see fig. 1.4). 
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Figure 1.4: Greatest Proportion of Funds 
ReqUeBted by Indian-impacted School 
Districts 
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Over 65 percent of the 178 school construction projects on the two lists, 
as of fiscal year 1988, have been waiting for funding for over 12 
years- 15 projects have been unfunded since 1967. In fiscal years 1983- 
88, school construction program appropriations annually funded about 3 
or 4 projects on each priority list. 

About 79 percent of the unfunded projects in districts with federally 
connected enrollment increases and nontaxable federal property were 
determined eligible for program funds over 12 years ago (see table 1.1). 

Table 1.1: Age of Unfunded Projects in 
School Districts With Federally Years on 
Connected Enrollment increases and Year of project request waiting list Project8 Percent 
Nontaxable Federal Property (Fiscal Year o-5 17 16.3 
1988) 

1983-88 
1977-82 6-11 5 4.8 
1967-76 12-21 82 78.9 

i Total 104 100.0 
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Similarly, more than half of the projects in Indian-impacted school dis- 
tricts were determined eligible for federal assistance over 12 years ago 
(see table 1.2). 

Table 1.2: Age of Unfunded Projects in 
School Districts With Indian Land and Year8 on 
Chlidren Residing on Indian Land (Fiscal 
Year 1988) 

Year of project request waiting list Projects Percent 
1983-88 O-5 13 17.6 

1977-82 6-11 21 28.4 

1967-76 12-21 40 54.0 

Total 74 100.0 

Department Practices The Department ranks requests for school construction projects based 

Lead to Outdated 
on urgency of need. It calculates urgency of need by determining the 
percentage of federally connected children eligible for payment and the 

Funding Priorities and percentage of unhoused children in a school district; the Department 

Construction uses the sum of these percentages as the priority ranking number. This 

Estimates 
method for initially determining urgency of need appears to be equi- 
table. However, the Department does not regularly reevaluate the pro- 
ject priorities of all unfunded projects. Department officials said that 
they have insufficient resources to do so. In addition, the Department 
does not obtain current information on the federal share of project costs 
until sufficient appropriations are available to fund the projects. Thus, 
information on the number of federally connected children and the esti- 
mated costs of many eligible projects that remain unfunded from year to 
year are often outdated when the Department develops budget esti- 
mates for the Congress and identifies projects to be funded. 

. As of August 1989, we found that school districts that submitted 20 of 
the 58 projects in our sample had already completed the projects (see 
app. III). Eighteen of the 20 projects had been completed without federal 
assistance.” School district officials said that 50 percent or more of the 
funds used to complete the projects came from the following sources: 
local (14 projects) and state (3 projects). State and local sources equally 
provided funding for 1 project. 

l School district officials that submitted 8 of the 20 completed projects 
said they currently do not need federal construction assistance. Officials 
in districts that submitted 11 of the projects told us they continue to 
need assistance, but for projects other than those covered by the 
existing project requests. For example, a Texas school district applied in 

“School district officials could not recall the funding source(s) for 2 of the 20 projects. 
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1971 for federal construction funds to build an elementary school. An 
official of the district said that the district built this project in 1972 with 
local funds and that funds are no longer needed for that project. How- 
ever, because of the number of federally connected children enrolled in 
the school district, the official said that federal assistance is now needed 
to build an addition to an overcrowded junior high school, but that the 
district has not applied for federal funds. 

For 10 of the projects we reviewed, the school districts are probably eli- 
gible for less aid, if any, than indicated on the Department’s priority 
lists. Officials in school districts that submitted five of these projects 
indicated that they currently have fewer federally connected children 
enrolled than when the districts applied for federal funds. For example, 
a superintendent in a Missouri school district believes that his district 
does not have enough federally connected children to currently qualify 
for school construction assistance. The munitions factories that pro- 
vided employment for the parents of these children and that enabled the 
district to qualify for federal aid have closed since the district applied 
for the program in 1967. 

Furthermore, the Department’s estimates for unfunded construction 
projects in districts with Indian land, children residing on Indian land, 
and nontaxable federal property are understated because they reflect 
estimated costs in the year of application. Such projects, if funded, are 
funded at their current costs. For example, in 1976, an Arizona school 
district requested $6.6 million to construct a high school. The Depart- 
ment funded the project in 1982. Between 1976 and 1982, school con- 
struction costs rose about 1 percent each month, yet the Department 
continued to include the 1976 figure in its estimate of unfunded projects. 
When the Department funded the project, the federal share of the total 
cost was about $9 million-60 percent greater than the estimate. 

Project Payments to The law requires that federal payments to school districts with federally 

Some School Districts 
connected enrollment increases be based on a percentage of the state’s 
average per pupil cost of school construction in the second year of the 4- 

Can Cover a Smaller year period covered by the project request. For example, federal pay- 

Share of Total Costs ments would be based on 1982 costs if the increase period was 1981-84. 

When Funding Delays 
In periods of full funding-when project requests are funded shortly 
after they are received-the amounts requested would most likely 

Occur * approximate current construction costs. However, because of funding 
shortfalls, 28 of the 34 projects we reviewed in this category have been 
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waiting to be funded for 12 years or more. During this time, school con- 
struction costs have increased substantially. If these projects are subse- 
quently funded, the districts will receive federal payments that will 
cover a significantly smaller portion of the projects’ total costs than 
they would have received if they had been funded sooner. In contrast, as 
discussed on page 18, projects in Indian-impacted districts and those 
affected by nontaxable federal property are funded at current costs and, 
thus, would receive federal construction payments that reflect increased 
construction costs regardless of funding delays. 

fIlternative for Public Law 81-816 requires the current method used by the Department 

Funding More Projects 
to calculate federal school construction payments and does not authorize 
any other method for calculating payments or distributing funds. When 
appropriations have been insufficient to fund all projects, this method 
has provided assistance to no more than the three or four unfunded 
projects with the highest priority rankings on each priority list. Thus, 
the current method fully funds those school districts with the greatest 
need, leaving no funds to assist other districts with eligible projects that 
have lower priorities. 

Distributing funds for eligible construction projects on a pro-rata basis 
could provide more school districts with at least some federal assistance. 
Such allocations could be made, for example, to those projects above a 
certain needs threshold determined by the Department. Available funds 
could be allocated based on the percentage of funds these applicants 
would have received if appropriations had been sufficient to fully fund 
the federal share of their projects. 

Conclusions While there is a gap between the Department’s estimate of eligible 
unfunded school construction project requests and available appropria- 
tions-some $200 million as of fiscal year 1988-the Congress and the 
Department lack accurate information on the actual amount of the 
shortfall. The authorizing legislation requires the Department to vali- 
date school districts’ eligibility, priority rank, and project payments 
when appropriations are available to fund their projects. However, 
because the Department does not regularly validate this information for 
all unfunded projects, the Department lacks current data about esti- 
mated project costs, relative project priorities, and applicants’ school 
construction needs. As a result, the Congress and the Department do not 
have accurate information when making funding and other decisions 
affecting the program. 
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The law requires the Department to compute project payments to dis- 
tricts with federally connected enrollment increases on the basis of the 
state average per pupil construction costs near the time the district 
applied for assistance. If these projects are funded many years after the 
Department determined that they were eligible and construction costs 
have risen, the federal funds the school districts receive will cover a 
smaller share of the total costs than if the projects had been promptly 
funded. 

Given the drastically reduced funding available for the school construc- 
tion program, the Congress may want to reassess how assistance is allo- 
cated for school construction and examine an alternative approach for 
assisting eligible federally impacted school districts. 

Recommendation to 
the Congress 

We recommend that the Congress amend Public Law 8 l-8 15 to require 
that all federal payments to eligible school districts with federally con- 
nected enrollment increases (those eligible under section 6) be calculated 
on the basis of state average per pupil school construction costs in the 
year a project is funded. 

Recommendation to 
the Secretary of 
Education 

We recommend that the Secretary of Education require school districts 
to apply annually for school construction assistance to ensure that pro- 
ject requests reflect school districts’ current enrollments of federally 
connected children and estimated school construction costs. 

Matter for Federal funds are limited in relationship to the current backlog of eli- 

Consideration by the 
gible unfunded projects. For this reason, the Congress may want to 
explore an alternative way to meet the school construction needs of fed- 

Congress erally impacted school districts. Such an approach could involve allo- 
cating on a pro-rata basis a portion of the federal share of project costs 
of districts above a certain needs threshold when program appropria- 
tions are insufficient to fully fund all eligible projects. 

Agency Comments and The Department of Education and the National Association of Federally 

Our Evaluation 
Impacted Schools provided comments on a draft of this report. Our anal- 
ysis of their comments follows. We also made technical changes to the 
report, where appropriate, to reflect the comments and information 
provided. 
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Department of Education 

Comment 1 

Comment 2 

Comment 3 

The Department of Education characterized our draft report as a useful 
document for the 1993 reauthorization of Public Law 81-816. The 
Department said that our recommendations to the Secretary of Educa- 
tion and matter for congressional consideration (1) highlight issues that 
need to be addressed and (2) may require substantial revisions to the 
law and its implementing regulations. The following summarizes the 
Department’s major comments on our draft report and our evaluation. 
(See app, V for the complete text of the Department’s comments.) 

The Department said that (1) our recommendation to the Congress, 
regarding the use of current-year construction costs, did not distinguish 
between the basis for payments for projects eligible under sections 6 and 
14 and (2) some kinds of assistance under section 6 are already based on 
current-year costs. 

We believe that we adequately explained the difference between sec- 
tions 6 and 14 school construction payments on pages 2, 18, and 19. 
However, to clarify the action we believe should be taken, we revised 
our recommendation to the Congress to specify that the change is 
needed to section 5 of the legislation (see p. 20). 

The Department agreed that unfunded school construction projects 
should not be on its priority lists for long periods of time, but questions 
whether it has the authority to require school districts to annually 
apply. The Department said that legislative changes to sections 5 and 9 
may be needed to implement our recommendation. 

We believe that section 6 of Public Law 81-815 does not need to be 
revised to require school districts to annually submit construction pro- 
ject requests. Although section 5 describes the eligibility criteria and 
how payments are to be determined and children counted, it does not 
require the Department to retain eligible project requests until they are 
approved for payment. That is, section 5 does not state or imply that an 
eligible project request (pre-application) constitutes a right to payment. 
However, if the Secretary continues to believe that he lacks the 
authority to implement our recommendation, he should ask the Congress 
for clarification and, if necessary, the authority. 

The Department is also concerned about the disposition of projects cur- 
rently on its priority lists and whether they should be funded before an 
annual application process is instituted. 
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Comment 4 

Comment 6 

We believe that as many eligible projects as possible should be funded 
before the Department implements an annual application process. 
School districts whose projects the Department is unable to fund should 
be notified that their requests can not be funded and invited to apply in 
the following year, using updated costs and other more current 
information. 

The Department is also concerned about the administrative burden on 
school districts to annually apply for assistance when their needs 
remain unchanged and unfunded. 

School districts whose needs, pupil counts, and construction costs 
remain unchanged would probably be the least burdened by an annual 
application process. Such a district could review a copy of the applica- 
tion submitted the previous year, certify that the information has not 
changed, and request that the Department consider the application for 
current-year funding. However, we believe that school districts’ con- 
struction needs do not remain unchanged from year to year, as the 
Department said. For example, on the basis of our interviews with 
school district officials, we found that at least 15 of the 58 construction 
projects in our sample were completed-without federal school con- 
struction assistance-within 1 to 5 years after the districts submitted 
their project requests to the Department. 

The Department and the Congress should have the most current infor- 
mation about the school districts’ construction needs before they make 
funding decisions. These districts probably apply annually for opera- 
tions and maintenance aid under Public Law 81-874-companion legis- 
lation to the school construction program. Some of the information 
developed by the school districts for the Public Law 81-874 program- 
in particular, federally connected enrollments-could be used to com- 
plete school construction project requests. In any case, we believe that 
the need to update critical data concerning a district’s eligibility, federal 
payment, and priority rank outweighs any resulting administrative 
burden. 

The Department disagreed with our suggestion that the Congress con- 
sider authorizing the Department to distribute limited construction 
funds to school districts on a pro-rata basis. It said that such pro-rating 
(1) would make it difficult for school districts to award construction 
contracts and complete their projects with uncertain future funding and 
(2) could prevent school districts in subsequent years from qualifying 
for assistance to complete their projects. 
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We agree that pro-rating construction funds would not provide school 
districts their full federal share-as currently provided by Public Law 
81-816. However, several school districts that did not receive the federal 
funds they requested subsequently completed their projects without any 
federal assistance. Some federal assistance-provided through pro- 
rating payments- would have helped to defray the cost of construction 
in these cases, and pro-rating would have spread the limited federal 
resources to a greater number of school districts that requested such 
assistance under sections 6 and 14. 

We disagree that pro-rating payments would be inconsistent with our 
other recommendations. When appropriations are insufficient to fully 
fund all eligible projects, pro-rated payments would be considered the 
full federal payment at that time-not partial payments. This would be 
consistent with how the Department pro-rates payments under Public 
Law 81-874, through which aid is provided to federally impacted school 
districts for operations and maintenance. Under this program, the 
Department does not compensate school districts in subsequent years 
for the funding lost by pro-rating payments during a previous year. In 
addition, under Public Law 81-874, eligible school districts annually 
apply for assistance. 

National Association of 
Federally Impacted 
Schools 

The association represents school districts throughout the United States 
that educate federally connected children. The association reviewed a 
draft of this report, and its comments are included in appendix VI and 
summarized below. 

Comment 1 The association said that the draft report failed to address the objec- 
tives as stated in the 1988 Hawkins-Stafford Amendments because we 
did not identify the school construction needs of federally affected 
school districts. 

As we began our evaluation, we agreed with staff members from the 
offices of the Senate Committee on Labor and Human Resources, Sub- 
committee on Education, Arts and the Humanities, and with Senator 
Larry Pressler to limit the scope of our study to determining (1) the gap 
between eligible requests to the Department of Education for school con- 
struction funds and the amount of available Public Law 81-816 funds 
and (2) whether the process the Department uses for determining which 
projects to fund is equitable (see p. 1). We did not attempt to survey the 
more than 2,600 federally impacted school districts concerning their 
school construction needs. 
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Comment 2 The association expressed concern about the focus of our recommenda- 
tion to the Congress to amend Public Law 81-816 to require that all fed- 
eral payments be based on school construction costs in the year projects 
are funded. 

This concern is similar to the Department’s and is addressed on page 21. 

Comment 3 

Comment 4 

The association, in commenting on our recommendation to the Secretary 
of Education to require school districts to annually reapply for construc- 
tion assistance, agreed that a reevaluation process is necessary. How- 
ever, the association suggested that school districts, whose eligible 
applications are unfunded in a current year, be required to update and, 
if necessary, revise their applications every 2 to 3 years. 

We state that (1) school construction costs increase from year to year 
and (2) districts’ construction needs and enrollment profiles change over 
time (see pp. 17-18). We found that 18 of the 68 projects in our sample 
were completed without federal assistance. Eight of the 18 projects were 
completed within 1 year after applying to the Department for assis- 
tance. Therefore, we continue to believe that the Department should 
require school districts to annually apply for Public Law 81-816 assis- 
tance to better ensure that funding decisions are based on current infor- 
mation and cost estimates. 

Regarding our suggestion that the Congress consider alternative ways to 
distribute the limited school construction funds, the association believes 
that a pro-rata distribution would not allow eligible school districts to 
build the minimum school facilities they need and would result in “less 
than minimum school facilities.” 

We recognize that a pro-rated payment would provide school districts 
less than the current law defines as the federal share. However, as we 
state on page 17, some districts have constructed their facilities without 
the federal assistance they requested under Public Law 81-816. A pro- 
rated payment would have helped to defray some of the construction 
costs these districts incurred. Pro-rating also would result in some fed- 
eral financial assistance to a greater number of school districts than is 
now the case. 
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Public Law 81-815 Eligibility Categories 

This appendix describes the major sections of the federal school con- 
struction program authorized by Public Law 81-816. The Department of 
Education provides assistance to school districts that meet the following 
criteria: 

Section 5 For school districts to receive federal assistance, this section requires 
that they have an increase over a 4-year period in at least one of the 
following kinds of federally connected children: (1) those whose parents 
live and work on federal property, (2) those whose parents live or work 
on fezal property, and (3) those whose attendance in the district 
results from other federal activities, such as activities by a federal con- 
tractor. As specified by law, school districts must have an increase of 

. at least 20 children whose parents live and/or work on federal property, 
representing at least 6 percent of the district’s average daily member- 
ship during the year before the beginning of the 4-year period or an 
increase of 1,600 of these children, whichever is less, and/or 

. at least 20 children whose enrollment results from federal activities car- 
ried on either directly or through a contractor, representing at least 10 
percent of the district’s average daily membership during the year 
before the beginning of the 4-year period or an increase of 2,600 of these 
children, whichever is less. 

Section 8 This section authorizes the Department of Education to provide addi- 
tional payments to school districts eligible under section 6 if they are 
unable to finance the nonfederal share of the cost of their projects or if 
the districts are unable to complete the projects because an emergency 
(for example, flood or fire) has affected either the work on the project 
or the districts’ ability to finance the nonfederal share. 

The Congress has not appropriated funds for this section since 1967. 

Section 9 This section requires school districts to have an enrollment increase of 
the type described in section 6 for at least 1 year, but not more than 6 
years. 

Y 
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Section 10 This section requires the Department of Education to provide school 
facilities for federally connected children when state or local laws pre- 
clude the expenditure of state and local funds for providing school facil- 
ities on federal property. 

Section 14(A) For school districts to receive federal assistance, this section requires 
that 

. (1) the number of children that reside on Indian lands represent at least 
33-l/3 percent of a school district’s total enrollment, (2) Indian lands 
constitute at least 33-l/3 percent of the school district, or (3) a school 
district educate at least 100 children who reside on Indian land outside 
of the school district; 

. the tax-exempt status of Indian land substantially and continually 
impairs the school district from financing needed school facilities; 

. the school district make a reasonable tax effort to raise funds for 
financing school facilities and take advantage of state and other sources 
of financial assistance for this purpose; and 

l the school district have insufficient funds available from all sources to 
provide classrooms and classroom equipment for 33-l/3 percent of its 
enrollment. 

Section 14(B) For school districts to receive federal assistance, this section requires 
that 

l (1) the number of children that reside on Indian lands represent 10 per- 
cent of the total enrollment in the school district, (2) Indian lands consti- 
tute 10 percent of the school district, or (3) the school district educates 
at least 100 children who reside on Indian land outside of the school 
district and 

l the tax-exempt status of Indian land substantially and continually 
impair the school district from financing needed school facilities. 

Since 1970, Public Law 81-816 has required that assistance for sections 
14(a) and 14(b) be given priority at least equal to that given for section 
10. 

Section 14(C) For school districts to receive federal assistance, this section requires 
that 
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l (1) the number of unhoused children in the school district represent at 
least 33-l/3 percent of its total enrollment or (2) federal property con- 
stitutes at least 33-l/3 percent of the school district,’ 

. the nontaxable status of federal property within the district substan- 
tially and continually impairs the district’s ability to finance school 
facilities, 

l the school district make a reasonable tax effort to raise funds for school 
facilities and take advantage of state and other sources of assistance for 
this purpose, and 

. the school district have insufficient funds from all other sources to pro- 
vide classrooms and classroom equipment for at least 33-l/3 percent of 
its enrollment. 

Section 16 This section authorizes the Department of Education to replace or 
restore school facilities destroyed or seriously damaged by major disas- 
ters. The Department can provide assistance once the school district has 
exhausted all other funding sources. Funds for this purpose are also 
available to eligible school districts under section 7 of Public Law 
81-874, which provides assistance to federally impacted schools for 
operations and maintenance. 

‘The term “unhoused children” refers to the number of children over the capacity of the school 
facility. 
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GAO Sample of School Construction Projects 
Waiting for Department of Education 
Assistance (Fisti Year 1988) 

Table 111.1: Sample Project8 In Dlrtrlcts Wlth Federally Connected Enrollment Increases and Nontaxable Federal Property 
Estlmated 

Department Application federal 
prlorlty file date ProJect description payment Project status0 
03 3/l 7107 New elementary school $1,438,000 Subsequently withdrawn . 
06 5/29/07 New elementary school 3,000,000 Federally funded 

09 5/l/04 New elementary school 1,262,OOO No work started . . _ .._ ._ .-. .- . .._ 
12 6/25/69 New elementary school 3,689,OOO Completed in 1971 
15 .. 613103 Remodel and add to elementary school; convert middle 

school to high school 113,000 Partially completed . . .- . ..- ._. 
18 6/l 8169 Addition to elementary school 120,000 Unknown ^ -.-.- ___-- 
21 6124169 New elementary school 127,000 Partially completed 
24. 1972 Unknown-DGrtment lost file 2,024,OOO Unknown - ._.. _.... -- 
27 3/l 2169 Educational equipment; new lockers 57,000 Completed in 1973 
30 6/0/70 Unknown-project description missing 85,000 Unknown 

33 
-..._... ..~. 

11/17/70 lOclassroom addition 44,000 Completed in 1972 36 . _........ -- .-6/, gl68 
Unknown-project description missing 145,000 Unknown 

39 6124160 New elementary and hinh schools 130,000 Completed in 1986 

42 6125169 New middle school 287,000 Completed in 1974 

4s .. 4/l 2176 New elementarv schools: multiouroose rooms 115.000 Comoleted in 1976 
I II 

48. ---. 
_.. - 

.--.-LA 

12/29/71 Junior school addition high 121,000 Completed in 1973 

51 5/23/68 Unknown-project description missing 35,000 Unknown 
~~. .._ -.--A. 

54 612317 1 New elementary school 39,000 Completed in 1972 

57 
. _.. _-~ -..-. 

210174 Unknown-project description missing 41,000 Unknown 

66 ~. 6/l 0169 
..&A-... 

10 classrooms and librarv facilities 60,000 Completed in 1970 

63 
. 

616169 Remodel school lunch facilities 20,000 Partially completed 
66. ‘. 

_. .._ -... _ .” ..__.__ - -_--- 
3120169 Junior high school cafeteria 41 classrooms, and 

vocational education shops 492,000 Completed in 1970 

69 
,_.... -... ..~ ..- .___-___ 

6/l 9170 School addition 56,000 Completed in 1972 
72 .. 

- ._. ..-. ----__I 
1979 Unknown-Department lost file 2,085,OOO Unknown 

75 3121169 

78 6124103 

81 6/I 3167 

Learning center and 5 classrooms 
New roof, floor, and divider gym 
New elementary school 

58,000 No work started 
200,000 Partially completed 

130,000 Completed in 1968 
84 2/l 6167 New elementary school 56,000 Completed in 1968 .~ . 
87 6126167 Facilities and equipment for 4 schools 87,000 Partially completed 
90 2/l 4167 Addition to school elementary 69,000 Completed in 1967 
93 612 l/60 New junior high school 409,000 Partially completed 

96 1968 Unknown-Department lost file 785,000 Unknown 

99 12/l 3168 Unknown-project description missing 546,000 Unknown -- 
102 4/ 1 S/69 Home economics classrooms, offices, adult-education 

Y center, equipment 16,000 Completed in 1971 

Wnless indicated, the Department of Education did not provide funds for these projects. 
Source: Department of Education data and GAO telephone interviews with school district officials 
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Table 111.2: Samole Proiectr In School Districts Wlth Indian Land and Children Residlna on Indian Land 

Department 
priority 
03 

Estimated 
Application federal 

file date Project description payment Project statusa 
0/20/79 New hiah school $3.500.000 No work started 

06 1213 l/00 New high school 14,550,000 Federally funded 

09 4126176 New elementary school 882,000 Completed in 1988 

12 6/l O/85 New school (grades K-12) 4,000,000 No work started 

15 5/l 5106 New hiah school 15,835.OOO No work started 

18 4121175 Elementary school classrooms, cafeteria, offices 1,139,ooo Completed in 1986 

21 4120175 Elementary school addition 1,426,OOO Partially completed 

24 716104 New elementary school 164,000 Completed in 1989 

27 614 It34 New hiah school 1,500,000 Subseauentlv withdrawn 

30 0/l/75 Cultural center and 5 classrooms 916,000 No work started 

33 6127175 3 elementary classrooms; special education room 90,000 No work started 

36 4/l 7175 New elementarv school 872,000 Completed in 1982 

39 3/20/70 Renovate junior high and high schools 3,711,ooo Partially completed 

42 1975 Unknown-Department lost file 30,000 Unknown 

45 6/l O/00 New elementarv school 960.000 No work started 

48 612 l/66 Addition-2 classrooms; vocational education shop; art 
room 219,000 Partially completed 

51 
. 

4123175 Remodel high school cafeteria; build elementary school 
cafeteria and multiouroose room 634,000 Completed in 1976 

54 1212917 1 New elementary school 1,638,OOO No work started 

57 1977 Remodel/add to 5 schools 1,660,000 Partially completed 

60 8/l 2177 Temporary classrooms: teacher housing, gym, library, 
and educational eauioment 3,516,OOO Unknown 

63 ---.-- 
66 ---.--. 
69 

6124160 Vocational education classrooms; teacher housing 107,000 No work started 

4/l/74 High school vocational education area and kitchen 163,000 No work started 

1973 Unknown-Deoartment lost file 122.000 Unknown 

72 1970 Unknown-Department lost file 286:000 Unknown 

%nless indicated, the Department of Education did not provide funds for these projects. 
Source: Department of Education data and GAO telephone interviews with school district officials. 
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Description of GAO’s Sampling and Data 
Collection Methods 

This appendix describes how GAO selected the projects reviewed and col- 
lected information about them. 

Sampling Eligible 
Projects 

The Department of Education maintains two lists of proposed projects 
that are eligible to receive funding under Public Law 81-816-the School 
Construction Assistance Program for Federally Affected Areas. The 
first is a list of projects in districts with federally connected enrollment 
increases and nontaxable federal property. The second is a list of 
projects in school districts with Indian land and children residing on 
Indian land. Each list is arranged in order of the priority the Department 
computes for each project. 

As of fiscal year 1988, there were (1) 104 projects on the list of districts 
with enrollment increases and nontaxable federal property and (2) 74 
projects on the list of Indian-impacted districts. GAO reviewed every 
third project on each of these lists- a systematic sample of 34 projects 
from the first list and 24 projects from the second. 

Data Collection To determine when each project was submitted to the Department for 

Methods and Sample 
funding, what each project was, and the estimated federal share of each 
project’s cost, we reviewed Department of Education data for 48 of the 

Disposition 68 projects we sampled. The Department could not locate the file for 6 
of the projects sampled. For the 4 remaining projects, we could not dis- 
tinguish the project we sampled from other projects contained in the 
Department’s files because the files did not contain descriptions of the 
projects. 

Two of the 48 projects that were identified in a Department file were, 
according to that file, subsequently withdrawn by the school district. To 
determine the current status of each of the remaining 46 projects, we 
conducted a standardized telephone interview with officials of the 
school district responsible for that project.’ The interviews were also 
designed to collect information about a district’s current construction 
needs resulting from its federally connected enrollment and/or the 
amount of federal property within the district. 

‘For example, school district officials include superintendents, business managers, and school facili- 
ties directors. 
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The interviews provided information about the current status of all but 
3 of the 46 projects left in our sample. In two instances the school dis- 
trict had no record of the project. Another district refused to give us any 
information about a project. We conducted the interviews from June 19 
to August 11, 1989. 

Our review of Department files and our interviews with school district 
officials provided information about the current status of 46 of the 68 
projects we sampled. The projects in the universe and in our sample 
from each of the lists, as well as the disposition of sampled projects by 
list, are shown in table IV. 1. 

Table IV.1: Di8pO8ltiOn of Sampled Project8 by Priority List 
Project rtatus 

File District No project status 

Prioritv list 

indicated reported No District 
Univerro 

size 
Sa;g project 

withdrawn p~E#~~ 
departrn;;: provided no 

informationb 
Federal rxoperty/enrollment increase 104 34 1 24 7 2 

Indian land/children residing on Indian land 74 24 1 19 3 1 -~- 
Total 178 58 2 43 10 3 

%cludes instances in which the Department could not locate a project file or the file did not specifically 
identify the project sampled. 

%cludes instances in which the school district (1) could not recall or had no record of a project or 
(2) refused to provide any information about a project. 
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Ckxnments From the Department of Education’ 

UNITED STATES DEPARTMENT OF EDUCATION 

OFFICE OF THE ASSISTANT SECRETARY 
FOR ELEMENTARY AND SECONDARY EDUCATION 

APR 271990 

Mr. Frank1 in Frazier 
Director of Education and 

Employment Issues 
Human Resources Division 
United States Qeneral Accounting Office 
Washington, D.C. 20648 

Dear Mr. Frazier: 

The Secretary has asked that I respond to your request for 
comments on your draft report, “&pact Aid: Most School 

re Unfunded and outdated” (QAO/HRD-90- 

Thank you for providing a copy of your draft report. We have 
reviewed the report and find it interesting. It should also be a 
useful source document for the next reauthorization of Public Law 
81-816. There are, however, a number of technical inaccuiacies 
throughout the letter and in Appendices I and II. The necessary 
corrections have been noted on the enclosed copy of the report. 
Specific questions and comments by Department of Education 
reviewing officials have been included as Appendix IV in 
accordance with the Draft Report format. 

Thank you for the opportunity to comment. I and members of my 
staff are prepared to respond if you or your representatives have 
any questions. 

John T. MacDonald 
Assistant Secretary 

Enclosure 
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APPENDIX VI 

A number of technical inaccuracies throughout the letter and 

report have been identified and corrected. Most notable are the 

reference8 to: (1) "Indian children;" (2) '1enrollment;11 (3) 

"nontaxable Federal land" as a descriptor for Section 14(c); and 

(4) an incorrect explanation of the factors that are used in the 

priority computation. 

(1) Sections 14(a) and 14(b) of Public Law 81-815 address the 

needs of llchildren who reside on Indian lands." Children who 

reside on Indian lands are not necessarily Indian children. 

Neither P.L. 81-815 nor 34 C.F.R. Part 221 contains a reference 

to Indian children. 

(2) Eligibility requirements and determinations of need for 

minimum school facilities are based on the "membership" rather 

than llenrollment'l of federally connected children. By statute, 

the ~lmembership~~ of schools is determined in accordance with __- - 
State law. In the absence of State law, llmembershipll is 

determined in accordance with the provisions of 34 C.F.R. 

221.5(c) which specifies the conditions for using enrollment 

records to establish membership for purposes of P.L. 81-815. 

-l- 
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(3) Nontaxable Federal land is an inaccurate descriptor for 

section 14(c) because eligibility for a number of P.L. 81-815 

sections is based on the impact caused by Federal property. 

Federal property is defined in 20 U.S.C. fi 635(l). That 

definition states, in part, "The term 'Federal property' means 

real property which is owned by the United States or is leased by 

the United States, and which is not subject to taxation by any 

State or any political subdivision of a State or by the District 

of Columbia...." Eligibility under Sections 5 and 9 of P.L. El- 

815 is based on children who reside on and/or whose parent works 

on "Federal property.11 Eligibility under Section 14(c) is based 

on the extent of such "Federal property" and the school 

district's inability to finance school facilities because the 

presence of the Federal property has created a substantial and 

continuing impairment of the school district's ability to finance 

needed school construction that contributes to the presence in 

the school district of inadequately housed children. 

(4) Because of limitations in the various sections of the law 

governing the bases for payments to local educational agencies, 

very few, if any, grants are based on the total Federal 

membership in a school district. The explanation in the draft 

report of the priority computation as based on the percentage of 
II . ..mill. federally connected...children in the districtI 

(Emphasis added) is incorrect. In fact, the computation is based 

-2- 
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on the number of fedlerallv -ted v for 

oarment as a percent of total membership, plus the number of 

unhoused children a8 a percent of total membership, but limited 

to not more than two times the first percentage, (See 34 C.F.R. 

221.51.) It should be stressed that priorities are computed, not 

@'aesigned.li 

The report generally does not distinguish between the authorizing 

sections of the law, either with regard to the eligibility 

requirements of each, or with regard to the extent of assistance 

available for the various sections of the Act. Some inaccuracies 

noted include: (1) the basis for computing a Section 5 

entitlement [it is based on the State averaae per pupil 

construction cost per 20 U.S.C. 635(6)]; (2) a distinction 

between the eligibility requirements under Sections 14(a), (b), 

and (c) as specified in P.L. 81-815 and as further defined in the 

regulations at 34 C.F.R. Part 221; and, (3) Figure 1.2 

terminology is inconsistent with the law, the regulations, and 

published program materials. Other notations on the Draft Report 

are believed to be self-explanatory. 

The Recommendation To The Conaress suggests that payments to 

eligible school districts with federally connected membership be 

based on school construction costs in the year a project is 

funded. The recommendation as written is rather broad in that it 

does not distinguish among the various types of assistance that 

-3- 
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are available under P.L. 81-815; nor does it seem to acknowledge 

that some types of P.L. 81-815 assistance (such as section 14) 

are already based on actual school construction costs. The draft 

report seems to indicate that a large area of concern is with 

section 5 assistance, because the Federal share of school 

construction projects funded under section 5 is the product of 

the number of federally connected children eligible for payment 

and the state's average per pupil cost of school construction in 

the second year of the four-year increase period designated in 

the preapplication. If this assessment of the draft report 

conclusions is accurate, perhaps the recommendation should 

reflect clearer distinctions among the various sections of P.L. 

81-515 assistance. For example, one way to implement the 

recommendation for section 5 might be to change the statutory 

definition of average per pupil cost (20 KJ.S.C.5 635(6)) so that 

some other standard besides the second year of the increase 

period is utilized for calculating construction costs. 

In the Recommendation To The Secretarv of Education, annual 

applications are recommended. While the Department agrees that 

it is not a good result to have unfunded school construction 

preapplications on priority lists for a long period of time, the 

Department is limited in what it can do to address the issue 

under the current statute. Again, implementation of this 

recommendation may also require legislative changes, particularly 

to section 5. For example, the membership increase eligibility 

-4- 
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requirements and the basis for determining entitlements currently 

in section 5 (20 U.S.C. 5 635) would clearly need to be revised 

in order to accommodate the annual submission of new applications 

for that section. Other portions of the statute, such as section 

9, may also need to be revised in order to effect the 

recommendation. As noted above, the statutory definition of 

average per pupil cost may also need revision. 

Several other concerns arise from this recommendation. One 

concern is what would happen to the current priority lists -- 

would they be superseded by a new annual application requirement 

and/or should they be funded before a new requirement is 

implemented. It is also possible that the statutory and 

regulatory priority requirements would have to be revised to take 

the current longstanding preapplications into account. 

If appropriation levels remain relatively unchanged, several 

other considerations occur. One concern is that it may be a 

heavy burden to expect school districts to complete entire new 

applications annually when their needs remain unchanged and 

unfunded. Another concern is that while the processing of annual 

applications would give a more accurate estimate of the total 

costs of funding all applications in any given year, such a 

requirement would also be an administrative burden on the 

Department. This would be particularly true if current 

appropriation levels are maintained and it is not possible to 
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fund all applications. One possible solution that might minimize 

some of these concerns, but at the same time ensure that the 

priority lists are not outdated, might be to have an annual 

modified report of anticipated membership and school facility 

needs. 

Finally, the Department does not believe that the Matter For 

Consideration to give the Department the authority to reduce 

construction assistance on a pro-rata basis in order to fund a 

greater number of projects is entirely consistent with the 

-tithe-. If the draft report's 

recommendation anticipated the annual submission of new complete 

preapplications and that more applications would be then annually 

funded at a reduced rate, it is unclear what would happen to 

those partially funded projects in subsequent application years. 

Under the current priority system, it is possible that a 

partially funded project would not qualify for more construction 

assistance based on a completely new application. Thus, 

implementation of the piattcr for Consideration might also require 

legislative revisions to P.L. 81-815, including the priority 

requirements. 

In addition, it has been the Department's experience that many 

districts qualifying for P.L. 81-815 assistance may not have the 

resources to finish funding projects on their own. The 

Department also believes that it would be difficult, if not 
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impossible, for many school districts to award construction 

contracts without having full funding available. In light of 

these circumstances, the Department generally does not believe 

that it would be a good result to have partially funded projects 

without providing some assurance that Federal assistance would be 

available when necessary to ensure that projects can also be 

completed. 

In conclusion, as noted in the Department's cover letter, we 

believe that the recommendations in the draft report are useful 

in highlighting the issues that need to be addressed as the 

Department moves toward reauthorization of P.L. 81-815 in 1993. 

This is particularly true in that both the Recommendations to 

Congress and the Secretary of Education as well as the Matter for 

Consideration may well require substantial revisions of P.L. 81- 

815 and its accompanying regulations. 
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Submitted on 
April 23, 1990 a 
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In Section 6216 of P.L. 100-297, paesed on April 28, 1988, 
the United States General Accounting Office war authoriaed 
to conduct a Wtudy of eff6ctivenea8 of publio Law Ol-815e. 
The parameterm of the study follow: 

(a) GENERAL AUTHORITY.-The Comptroller GOneral 8hall 
oonduat a thorough study of the need for financial 
aeei8tanoe for school construction a8 authorized by the Act 
of September 23, 1950 (Public Law 816, 81et Congrese). The 
Comptroller General shall prepare and wbmit a report on the 
l tudy rquired by thi8 section not later than 1 year after 
the date of enactment of thi8 Act together with 8uoh 
rrcommondationr, including reGOninIendatiOn8 for much 
leqielation, as the Comptroller deeme necessary. 

(b) CONTENTS OF STUDY.-In car 
7 

inq out the 8tUdy 
required by subsection (a) of this sect on, the Comptroller 
General 8hall examine a representative 8ample of federally 
impacted rchool districts of local educational aqoncie8. 
The Comptroller General shall- 

(1) identify the numbar of children affected in 
each 8UCh school district; 

(2) determine the type of school facility needed 
for euah 8chool district; and 

(3) determine the estimated oost involved for 
building or repairing the school facility in each much 
dietrict. 

(cl SPECIAL CONSIDERATION REQUIRED.-In conducting the 
l tudy required by this section, the Comptroller General 
shall give special consideration to- 

(1) the eligibility criteria U8ed for determining 
whiizh federally impacted 8ohool district8 are entitled to 
Federal funde for school construction, 

(2) the criteria used for setting the prioritie8 
for approval of such applications, and 

(3) the process for reevaluating the needs of 
previou8ly approved applicants which are on the waiting li8t 
for fund8 covered under Publio Law 616, Eighty-firet 
Congrem . 

The 616 Task Force of the National Association of Federally 
Impacted Schools (NAFIS) wae formed in October 1967 and ie 
comprised of varioulr echo01 8uperintendent8 and 
administrators from across the United States. The purpore 
of the task force via recommendations ia to improve, 
streamline and simplify the prooemses by which the Federal 
government, in an efficient and equitable manner, meets it8 
obligations under P.L. 81-815 to the federally connected 
children served in local educational agenoie8. Theee 
recommendations call for more federal agency involvement, 
legislative changes to the law and revisions to Department 
of Education procedures. 
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The NAFIS 815 Task Force recently met to discuss the 
findings of the United States General ACCOUnting Officets 
Draft Report regarding P.L. 81-815, School Construction. 

The task force feels that the GAO report: 
1. Misses the point of the request for a study. The 

task force feels that the study was to determine need. The 
report calls for better record-keeping rather than realizing 
that the lack of funding is the major problem tacing the 
program. The study clearly demonstrates unfunded needs, 

2. Uses and concentrates on "old" data. The report 
bases its findings on certain known data only. It does not 
address current needs nor does it even attempt to determine 
the unknown needs, 

3. DOeS not distinguish between the sections of the 
law which deal with: (1) eligibility requirements and (2) 
payment procedures, and 

4. Contains certain technical errors which must be 
corrected. 

In order to reinforce the enumerated items above, what 
follows is the task force's in-depth analysis and comments 
regarding the report. 

Page 2 reads: 
"Department records show that as of fiscal year 1988 the 
estimated funding gap was about $200 million.@@ 

1. GAO, in noting such a figure, realizes that funding 
is the major problem facing 815 currently yet does not 
Include any recommendations to that end. 

2. The task force concurs that the $200 million figure 
is probably a reflection of the need as documented on the 
priority lists but the task force does not believe that it 
is an accurate estimate of actual construction needs. The 
task force would like to see that Congress ensures funding, 
in the very least, at this level until all construction 
needs are met. 

"The actual amount of the gap is unknown because the 
Department lacks the authority to periodically reconfirm 
applicants' eligibility and to revise outdated funding 
estimatea." 

1. The task force questions whether the Department 
actually does lack the authority to reconfirm eligibility 
despite the absence of any such wording in the law. 

2. The task force also points out that the actual 
amount of the gap is unknown not only because all 
applications are not regularly updated but also feels that 
based on numerous discussions with LEA's that the current 
application process a dire lack of funds has a chilling 
effect on the number of those school district8 which do 
apply for school construction. 
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Now on pp. 2-3. Paae Z 
"The law reguiree that those school districta that gualify 
for assistance' based on federally connected enrollment 
increase6 and nontaxable federal land receive payments baued 
on construction costs at the time of application.* 

1. The task force view6 this statement as distorted 
since it appears to be restricted to entitlements under 
Section 5 only. Projects eligible under Section 5 are 
funded at construction costs two 8 
application. 

prior to 
On the other hand, projeo?%igible under 

Section 14 are based on current construction costs. 
2. A clarification on the part of GAO is necessary 

here to distinguish between the sections of the law. 

fund* at 
The task force feels that if projects are to be 

current construction co&e, the level of 
appropriations must definitely increase since fewer projecte 
would be funded. 

"We recommend that the Congress amend public Law El-815 to 
require that all school districts' payment be based on costs 
in the year the project is funded." 

1. Since Section 14 payments are already based on 
current construction costs, the task force deems it 
necessary to thus significantly amend the requirements under 
Section 5 in order to implement this GAO recommendation. 

"TO ensure that the Congress and the Department have 
accurate information when they make program decisions, we 
recommend that the Secretary require school district to 
reapply annually for school construction assistance...18 

1. This GAO statement appears to be in conflict with 
the Federal government's desire to reduce paperwork and 
lessen the burden to any entity applying for federal funds. 

The task force recommends that the tena t9?eapply~~ 
be ckrified by GAO in order to distinguish their (GAO) 
desire for either a complete annual application or just an 
update. 

3. The task force agrees that some sort of evaluation 
process be implemented and suggests that every 2-3 yeara, 
any school district currently on the Department's list 
update and if necessary revise the application on file. 

4. A few questions arise when considering GAO's 
recommendation: 

(a) what would happen to those school districts 
currently on priority list should an annual application be 
the norm? and 

(b) to what other source should the school district 
look to when it does not get Funds through 8151 If local 
funds were already used and/or unavailable and funding via 
815 is not implemented, this may cause the continuation of 
children to be housed in sub-standard facilities. 

Y 
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Nowonp.14. 

Now on pp.16-17. IWe 15 - JNmnWU 

Nowon p. 17. 

Nowonp.17. 

"To provide federal assistance to more eligible school 
districts and thereby reduce the backlog of unfunded 
projects, the congress may want to consider authorizing the 
Secretary of Education to distribute available 
appropriations among a greater number of higher-priority 
projects." 

1. In response to this statement, task force strongly 
and vehemently disagrees. The purpose of 815 funds is to 
build @*minimum school faci.lities~*. If the practice of 
proration were implemented - distributing an already limited 
amount of dollars to more projects - less than minimum 
school facilities would result. 

Paue 12 
The task force believes that the process of random 

sampling those school districts with projects currently on 
the Department's priority list, fails to even attempt to 
ascertain current and unknown construction needs. The 
sampling was limited to only those known situations and 
indeed, the actual need may fall far short of the report'8 
conclusions. 

GAO's inclusion of charts showing projects on priority 
list and year of application, alone exhibits the serious 
underfunding of the program. 

Ewe 16 - Jm?.mWu 
The GAO concludes that "funding priorities and 

construction estimates are outdated". 
1. The task force believes that while priorities are 

not necessarily outdated certainly conetruction may very 
well be. If Congress were to adequately fund the program - 
the problem would take care of itself. 

2. Section 5 requirements would not be affected by 
updating priority since this section is funded based on two 
years @ conetruction costs prior to application. This is the 
manner in which law is written. 

17 - ADDenBbZLJ 
Based on interviews conducted by GAO with various 

school superintendents, few questions arose amongst task 
force members: 

1. Bow were such questions posed to school district 
officials? Is it a valid to draw the conclusion that there 
is DG need for minimum facilities? 

2. Since school districts met need on own because of 
the desire to provide a good education, what sources did 
those school districts use? How did those school districts 
compensate for the lack of the Federal government to meet 
funding needs? 
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3. Although a school dietrict no longer nmdod money 
to fund a project on the priority list had that aohool 
di8triot received money wae it aware that this money could 
be used to fund g~ly facility currently needed? 

Because the General Accounting Office, through its 
etudy of P.L. 81-815: 

1. Does not address the true problem of the program - 
the lack of adequate funding, 

2. Fails to even attempt to determine the current and 
unknown construction needs, 

3. Does not acknowledge the difference6 between the 
Sections of Public Law 81-815, and 

4. Contains major technical errors, 

the 81!5 Task Force of the National Association of Federally 
Impacted Schools requests that further consideration be 
given to the recommendations made in its original report of 
September 24, 1988. 
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