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The Honorable Bill Zeliff
Chairman
The Honorable Karen L. Thurman
Ranking Minority Member
Subcommittee on National Security,
    International Affairs, and Criminal Justice
Committee on Governmental Reform and Oversight
House of Representatives

You requested that we review the cleanup program at the Rocky Mountain
Arsenal, one of the Department of Defense’s (DOD) most contaminated
installations. This report provides information on (1) the status of cleanup
efforts at the Arsenal, (2) completion plans for the cleanup, and (3) the
cost-sharing arrangement between the Army and Shell Oil Company.

Background The Rocky Mountain Arsenal, established in 1942, occupies 17,000 acres
northeast of Denver, Colorado, and is contaminated from years of
chemical and weapons activities. The Army manufactured chemical
weapons, such as napalm bombs and mustard gas, and conventional
munitions until the 1960s and destroyed weapons at the Arsenal through
the early 1980s. In addition, it leased a portion of the Arsenal to Shell Oil
Company from 1952 to 1987 to produce herbicides and pesticides. The
Arsenal was placed on the Environmental Protection Agency’s (EPA)
National Priorities List, the list of the nation’s most heavily contaminated
sites, in July 1987.

More than 300 species of birds, mammals, amphibians, reptiles, and fish
can be found on the installation. Once the EPA certifies the cleanup is
complete, the Arsenal is to become a national wildlife refuge managed by
the Fish and Wildlife Service. Refuge management activities are already
underway. (App. I shows the key physical features of the Arsenal.)

Waste disposal practices used by the Army and Shell in the past have
resulted in extensive soil and groundwater contamination. Some of the
common contaminants include nerve agents, diisopropyl methyl
phosphorate (DIMP), and the pesticides dieldrin and aldrin. Other
contaminants include heavy metals, such as arsenic, lead, chromium, and
mercury, and volatile organic compounds, such as benzene, toluene, and
xylene. The 209 contaminated sites on the Arsenal are divided into on-post
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and off-post segments. The on-post sites include all contaminated
structures, water, and soil within the boundaries of the Arsenal. The
off-post sites include a region north of the Arsenal requiring cleanup
because of migrating groundwater contamination.

Cleanup at the Arsenal is subject to the legal requirements of the
Comprehensive Environmental Response, Compensation, and Liability Act
(CERCLA) of 1980, as amended (42 U.S.C. 9601); the Resource Conservation
and Recovery Act of 1976, as amended (42 U.S.C. 6901); and state laws.
(See app. II for a description of the CERCLA process.)

The Army is in charge of the cleanup under a Federal Facility Agreement,
which was signed in 1989. The signatories include the Army; Shell Oil
Company; the EPA; and the Departments of Justice, the Interior, and Health
and Human Services. The agreement established a framework for cleanup
and a process to resolve formal disputes among the parties. However, the
state of Colorado was not a party to the Federal Facility Agreement
because of litigation with the Army and Shell. A court-appointed mediator
facilitated negotiations between the parties over several years.

Results in Brief Permanent cleanup at Rocky Mountain Arsenal has been delayed for years
due to lawsuits and numerous other disputes between the parties involved.
In June 1995, the state and five other key parties signed an agreement for a
conceptual remedy to address the lawsuits and disputes. Although about
$300 million of the nearly $1 billion spent to date has been for interim
actions to mitigate the most urgent environmental threats, the majority has
been spent on studies and other management activities. The $354 million
spent on studies alone represents the costliest study phase in the history
of DOD’s cleanup program.1

The June 1995 conceptual agreement resolves the most significant issues
and paves the way for a final settlement, or record of decision, in 1996.
Based on the agreement, the Army currently estimates the cleanup will
cost $2.1 billion and take until 2012.2 Prior to the agreement, the Army had
estimated a $2.8-billion to $3.6-billion cleanup effort to be complete in
about 2010. Although the agreement addresses many of the disputed
issues, the final details are yet to be negotiated. Until the cleanup plan is
detailed and finalized in the record of decision, the cost and completion

1The cost for the study phase is based on data supplied by the Army and from DOD’s annual report to
Congress. DOD has made subsequent adjustments to the data, not verified at the time of this report.

2Cleanup estimates are presented in fiscal year 1995 dollars.
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estimates will be subject to change. Historical experience at the Arsenal
has shown escalating costs and unmet milestones.

Under a 1989 settlement, the Army and Shell are sharing cleanup costs.
The costs to correct damages attributable solely to either the Army or to
Shell are to be financed by the responsible party. However, most
contamination was commingled, and these cleanup costs will be shared
under a formula requiring each party to pay 50 percent of the first
$500 million in cleanup costs, with Shell’s share decreasing as total costs
increase. Although the agreement does not limit total contributions, Shell
estimated its total costs will be about $500 million; so far, it has
contributed $274 million. By the time the final phase of cleanup begins in
May 1996, under an expected record of decision, the Army will be
responsible for 80 percent of the costs for commingled contamination.
These costs represent most of the remaining cleanup.

Decades of Conflict
Approaching
Resolution

The recent conceptual agreement for cleaning up Rocky Mountain Arsenal
may mark a turning point in years of conflict that has slowed the
implementation of permanent cleanup remedies and increased costs.
According to Army, EPA, state of Colorado, and Shell officials,
long-standing disagreements and extensive studies have diverted key staff
and contractors away from the cleanup program and driven costs up. In
the 20 years since the installation restoration program began, the Army
and Shell have spent about $1 billion to study and control the
environmental damage. The majority of the cost has been for studying the
site and resolving disagreements. Totaling $354 million as of December
1994, the Arsenal’s study phase is the costliest in the history of DOD’s
cleanup program.3 However, about $316 million was spent on interim
remediation projects to cut off contamination pathways. These actions
may contribute significantly to permanent solutions. (App. III contains a
time line of the Arsenal’s installation restoration program.)

Extensive Debate Over
Cleanup Remedies

The most recent delay in adopting a cleanup plan for the Arsenal was
caused by disagreements over cost-effectiveness and alternative cleanup
remedies. EPA’s and the state of Colorado’s initial cleanup proposals were
estimated to cost about $2.7 billion; Shell Oil Company’s was $1.6 billion;

3Unless stated otherwise, cost data in this report are based on documents provided by the Army and
DOD’s March 1995 annual report to Congress. An updated version of DOD’s annual report was
released several months later and the adjusted data had not yet been verified at the time of this report.
For example, DOD’s revised report reduced the Arsenal’s study costs by about $95 million. DOD has
not yet provided the support for that change.
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and the Army’s was in the middle, at about $2.1 billion. According to
officials from the Army, EPA, and the state of Colorado, the 2-year debate
involved how to clean up contaminated soils on the Arsenal and
contaminated water off the Arsenal.

• All parties agreed that soils should remain on-site, because moving them
off-site would be prohibitively expensive. However, while the Army and
Shell suggested that untreated soils be capped in place to prevent the
spread of contaminants, EPA and the state suggested that contaminated
soils should be treated to neutralize them, before they are capped or
placed in a landfill.

• The key off-post issue involved groundwater quality standards for water
contaminated with DIMP, a by-product of nerve agent production. In 1993,
the state promulgated a drinking water standard of 8 parts per billion. The
Army and Shell wanted to continue to pump and treat the water to meet
EPA’s health advisory of 600 parts per billion, while the state wanted the
Army to provide the residents with an alternative water supply.

Costliest Study Phase in
DOD History

Largely due to the volume of lawsuits, formal disputes, and other
disagreements, the Rocky Mountain Arsenal has experienced the costliest
study phase in DOD’s history. According to DOD reports, the Arsenal’s study
costs represent at least 16 percent of the Army’s total study costs for about
1,200 installations. The Arsenal’s study phase began more than 
20 years ago and was completed recently, in October 1995, when the Army
requested public comment on its preferred remedy. As of December 1994,
Shell and the Army had spent approximately $354 million on studies,
which represents about 37 percent of the total costs incurred by Shell and
the Army at the Arsenal. Figure 1 shows shared cleanup costs by category.
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Figure 1: Shared Rocky Mountain
Arsenal Cleanup Costs by Category
(as of December 1994) 

Historical cost
(1975-87)

Study

Other

Cleanup

Shell contribution
remaining in special
account

Total: $961 million

$354

$136

$316

$80

$75

Dollars in millions

Note: Army officials could not break historical costs into study and cleanup. The “other” category
includes some costs for program management, facilities operations, the fish & wildlife program,
and advisory boards. The “study” category also includes some program management costs, but
officials were unable to determine how much.

Over 400 studies have been conducted at the Arsenal since 1983.
Approximately 14,000 samples were taken and 230 reports were produced
during the study phase. Although the complexity of the site warranted
study, according to Army, EPA, and state officials, the litigation and other
disputes encouraged excessive and duplicative studies. For example, had
the parties come to an earlier agreement on the installation’s future use
and on levels of ecological standards, some of the studies might have been
avoided.

Relationships among the key parties have been strained by differences
throughout the history of the cleanup program, but particularly since 1983
when two major lawsuits were filed.
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The Army sued Shell, and the state of Colorado sued the Army and Shell to
recover compensation for natural resource damages and cleanup costs.
The state sued the Army again in 1986 to enforce regulatory authority over
parts of the cleanup. Although the Army and Shell settled their suit in 1988,
the first Colorado case has not yet been resolved and the second case
went to the U.S. Supreme Court. In January 1994, the Supreme Court
refused to hear the case, letting stand the lower court’s decision in favor of
Colorado’s jurisdiction. The key parties’ exhaustive efforts to resolve their
legal disputes involved 7 years of assistance from a court-appointed
mediator. (See app. IV for a detailed chronology of major legal actions
involving Rocky Mountain Arsenal.)

In addition to the lawsuits, more than 140 issues have been taken to formal
dispute since 1987 under the Federal Facility Agreement, which allows the
parties to dispute Army decisions. Disputes have been triggered by a
variety of technical issues, often requiring further studies to resolve the
controversy. For example, the parties disagreed about what level of
dieldrin is considered safe in soil. The Army, EPA, and Shell have all
conducted and evaluated studies on this issue, yielding different results
and reaching different conclusions. This dispute was invoked in
December 1987 and is still not resolved. According to Army, EPA, and state
officials, study results are particularly sensitive because precedents set at
the Arsenal could potentially have ramifications for Shell Oil Company at
its other locations.

Interim Response Actions
Addressed Critical Threats

Although final cleanup has not begun, the Army and Shell have made
efforts to mitigate the most critical threats at the Arsenal. As of
December 1994, they had spent about $316 million on source control and
interim actions designed to provide immediate containment or treatment
of some of the more highly contaminated areas. Early assessments,
conducted between 1975 and 1985, identified ways to minimize the
potential for exposure to and migration of contaminants. Resulting
projects included the installation of three groundwater treatment systems
at the Arsenal’s boundary, the closure of an abandoned well, and the
removal of sewer lines known to be a source of soil and groundwater
contamination.

Building on earlier source control efforts, the Army began its interim
actions in 1986 to control immediate problems while the final cleanup
solutions were being determined. The resulting 14 interim actions were
designed to be consistent with long-term comprehensive cleanup on and

GAO/NSIAD-96-32 Environmental CleanupPage 6   



B-266062 

off the Arsenal. Two of these, the incineration of liquid waste from the
Arsenal’s major disposal basin and the removal of asbestos, have
permanently removed the hazardous materials. Table 1 shows, for each of
the 14 actions, the start date, actual or estimated completion date, and the
actual or estimated cost as of December 1994.

Table 1: Interim Response Actions and
Other Interim Cleanup Actions (as of
December 1994) 

Dollars in millions

Interim response actions Start date
Completion

date Cost

Off-post groundwater treatment system 5/87 2/94 $19.6

Groundwater boundary systems 5/87 7/93 14.5

Groundwater treatment system north of
basin F

5/87 9/90 4.5

Abandoned well closure 5/87 2/90 5.5

Groundwater treatment system in basin A
neck area

5/87 7/90 4.1

Basin F liquids, sludges, and soil
remediation

10/86 9/95 127.8

Building 1727 sump liquid 5/87 11/89 0.1

Closure of the hydrazine facility 5/87 9/92 13.8

Fugitive dust control 5/87 a 0.7

Sewer remediation 5/87 9/92 11.6

Asbestos removal 5/89 12/96 16.5

Remediation of other containment sources 9/88 8/94 14.0

Wastewater treatment facility 5/87 2/93 9.1

Chemical process-related activities 4/91 12/96 44.2

Subtotal $286.0

Other interim cleanupb 0 0 30.0

Total $316.0
aApplication of dust suppressant materials to areas of basin A will continue annually until a final
remedy is completed.

b“Other interim cleanup” represents Army cleanup paid out of the Shell special account.

Source: U.S. Army.

Cleanup Plan
Expected, but
Uncertainties Remain

If the parties are successful in adopting the on- and off-post cleanup plans
as expected in 1996, the final cleanup can begin. The conceptual
agreement reached in June 1995 resolved the major disputes and outlined
a $2.1-billion cleanup to be completed in 2012. However, the current cost
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and completion targets may be overly optimistic given remaining
uncertainties about the final details. In addition, costs have significantly
increased over time at the Arsenal.

Cleanup Agreement
Outlines Final Cleanup
Remedy

According to the conceptual agreement, the parties are expected in 1996
to adopt a final cleanup plan or record of decision for a $2.1-billion
cleanup effort. Although most of the cleanup is expected to be
accomplished by 2012, groundwater treatment and monitoring will
continue for at least 30 years. The conceptual agreement resolves the two
most significant disputes among the parties, regarding contaminated soils
on site and contaminated groundwater off site.

The parties agreed that a portion of basin F, the most contaminated of the
basins, will be solidified in place through a technique that binds the soil
together to minimize the release of contaminants but does not destroy
them. Contaminated soil excavated from the basin in 1988 will be removed
from the basin area and contained, along with other highly contaminated
portions of the Arsenal, in a hazardous waste landfill. The basin will then
be capped.

The parties also agreed on demolition and on-site disposal for buildings in
the manufacturing areas. Structures with high levels of contamination,
such as agent residues, may be treated to reduce the contamination before
they are placed in the landfill. Structural debris that is uncontaminated or
has low levels of contamination will not be disposed of in the landfill; it
will be consolidated in the other major basin, basin A, and capped.

Regarding off-site contaminated groundwater, the parties agreed to
continue operating existing groundwater treatment systems at the
Arsenal’s boundary, where the water will be treated to meet Colorado’s
groundwater standard of 8 parts per billion of DIMP. The Army and Shell
will also supply clean water to residents living near the Arsenal’s
boundaries.

Cleanup Estimates May Be
Optimistic

The parties agreed in concept on a $2.1-billion cleanup, but until the
record of decision is finalized, the cost and time frame estimates remain
uncertain. The cleanup estimate reported to Congress just prior to the
June settlement called for $2.3 billion in appropriated funds, in addition to
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Shell’s $500-million share, for a total of $2.8 billion.4 According to Army
officials, the $2.8 billion represented a reduction from a $3.6-billion
estimate prepared just 2 months earlier. The Army did not have a detailed
analysis at the time of our fieldwork that explained how the conceptual
agreement reduced the estimate to $2.1 billion. The Army expects to
complete its analysis for the May 1996 record of decision.

The Army’s projected cost estimates and cleanup dates have changed
significantly since 1984. The $2.1 billion estimated for the conceptual
agreement is 10 times greater than the best case estimate released a
decade ago. The 1984 projections of a record of decision by 1990 and
cleanup by 2000 are now estimated for 1996 and 2012, respectively.

The cost and completion schedules recently established could be affected
by numerous uncertainties. Budget limitations that reduce the scope or
extend the life of the cleanup, cleanup complications, and evolving
standards could drive up costs and extend time frames. In July 1994, we
reported Army officials’ concern that stricter state standards could
increase cleanup costs at the Rocky Mountain Arsenal by at least 
$1 billion.5 Although the conceptual agreement should make this less
likely, Army officials noted continuing uncertainties regarding the scope of
the state’s regulatory authority. In addition, the Army’s $2.1-billion cleanup
estimate does not include an estimated $200 million for inflation, or costs
of long-term operations and maintenance for the off-post treatment
facility.

Army Will Pay the
Majority of Costs
Under Cost-Sharing
Arrangement

Under the cost-sharing agreement between the Army and Shell, Shell’s
share of cleanup costs decreases on a sliding scale from 50 percent to
20 percent as total costs increase. The agreement was reached in 1989,
when the cost estimates were lower than now. According to officials from
the Army, EPA, and the Department of Justice, the formula was based on
the best available knowledge of risk and damages at the time.

However, Shell’s share of total costs has dropped significantly as cleanup
costs exceeded the early estimates; the current estimate is more than 
3 times higher than estimated at the time of the settlement. According to
Arsenal and Shell officials, the Army will pay about $1.6 billion, and Shell

4Defense Environmental Restoration Program, Annual Report to Congress for Fiscal Year 1994
(Mar. 31, 1995).

5Environmental Cleanup: Inconsistent Sharing Arrangements May Increase Defense Costs
(GAO/NSIAD-94-231, July 7, 1994).
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about $500 million toward the $2.1 billion cleanup. When the permanent
cleanup begins, Shell’s 20 percent share of the costs will be significantly
less than its share of remaining contaminants.

Cost-Sharing Formula Because its operations contributed to the contamination problem, Shell
agreed to pay a portion of the cleanup costs. The cost-sharing formula
divides cleanup costs equally between the Army and Shell for the first
$500 million of allocable or shared costs, but then reduces Shell’s share to
35 percent of the next $200 million of these costs, and 20 percent of all
allocable costs exceeding $700 million. Each party agreed to absorb its
own program management costs. “Army-only” and “Shell-only” costs, for
contamination solely attributed to each party, are also excluded from the
allocable formula.

When the Army and Shell adopted the cost-sharing formula, cleanup costs
were expected to be less than $700 million, not the currently estimated
$2.1 billion. Even though the permanent cleanup is not yet underway, the
parties have already arrived at the second level of the cost-sharing
formula; allocable costs reached $500 million in 1994. According to Army,
EPA, and state officials, Shell’s 20-percent share of the final costs has an
inverse relationship to its share of remaining contaminants that are to be
cleaned up. They stated that from a risk management perspective, the
contaminants driving the majority of the final cleanup costs will be those
related to Shell’s production activities.

According to Army and EPA officials, the cost-sharing formula was
negotiated when much less was known about the extent of Arsenal
contaminants and associated risks. In addition, an Army attorney said that
the decision to reduce Shell’s share as costs increased was an equitable
way of recognizing that the Army owned the installation and the disposal
systems that Shell used. In retrospect, these officials noted that a declining
formula is probably not the best approach to use in allocating shares,
particularly early in the study phase before the contaminants have been
fully characterized.

Army and Shell
Expenditures to Date

The Army and Shell have already spent nearly $1 billion of the current
$2.1-billion estimate. As of December 1994, the Army had spent about
$687 million of its estimated $1.6-billion share and Shell had contributed
about $274 million of its expected $500-million share. The Army’s
$687-million share breaks down into about $431 million in shared or
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allocable costs and $256 million in Army-only costs. Total allocable costs
paid by both parties represent about $589 million of the total. Although
Shell contributed about $274 million toward the allocable costs, the Army
has not yet spent $80 million of this amount. Figure 2 shows Army and
Shell expenditures as of December 1994.6

Figure 2: Costs Incurred at Rocky
Mountain Arsenal (as of
December 1994) 

Shell's allocable costs

Army's allocable costs

Army-only costs

Total: $961 million

Army ($687 million)

Shell ($274 million)

$274

$431

$256

Dollars in millions

Note: Allocable means shared costs. About $80 million of Shell’s $274 million contribution remains
unspent in a special Army account.

6After our fieldwork was completed, Shell provided summary data on Shell-only costs showing it spent
$95 million from 1984 through December 31, 1995 related to the Arsenal. However, Shell officials
stated they could not break the costs out by year or by category, such as for remediation, although
they believe the cleanup amount to be minimal. Therefore, these Shell-only costs are not included as
part of our analysis.
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The Shell Account Shell pays its share of cleanup costs directly to a government account. As
of December 1994, Shell had contributed about $274 million of the
$500 million it is expected to pay. About $116 million of the $274 million
was deposited into the Shell account, and the other $158 million
represented costs Shell incurred directly at the Arsenal. Shell was
credited, for example, for conducting one of the Arsenal’s costliest
projects—the incineration of liquid waste.7

Legislation restricts use of Shell’s reimbursements to cleanup projects at
the Arsenal. As of December 1994, the Army had spent approximately
$36 million from the $116 million that Shell had deposited into the
account, leaving about $80 million for future obligations. The funds are
retained by the U.S. Treasury until they are requested.

According to Army officials, the funds in the Shell account are generally
not used to offset budget requirements. Rather, the funds are used to
supplement appropriations from the Defense Environmental Restoration
Account. The Arsenal’s annual work plans outline requirements for
appropriated funds, and those requirements are rolled up and consolidated
into a DOD budget request. Therefore, according to these officials, the Shell
funds are not visible in the budgeting process as requests proceed from the
Army to DOD and Congress and do not influence funding decisions.
Officials said it is not feasible to use the Shell funds to offset budget
requirements in most instances because they do not represent a steady
fixed flow and they are not fiscal year specific. The Arsenal’s allocation for
fiscal year 1995 was about $70 million, which is less than the balance
available in the Shell account.

Agency Comments
and Our Evaluation

In discussing a draft of our report, DOD officials agreed with the report’s
findings and conclusions. Their comments have been incorporated where
appropriate.

Scope and
Methodology

We performed our work at the Rocky Mountain Arsenal, Commerce City,
Colorado; EPA’s Region VIII headquarters; and the Colorado Department of
Health, Denver. To determine the status of the cleanup work at the Rocky
Mountain Arsenal, we attended public hearings and reviewed applicable
documents and records maintained by DOD and EPA. We also interviewed

7In a related assignment, we are reviewing the nature and appropriateness of the costs incurred by
Shell.
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officials from the Departments of the Army, the Interior, and Justice; EPA;
and the state of Colorado.

To assess plans for future cleanup at the Arsenal, we interviewed officials
from the Army, EPA, the Fish and Wildlife Service, and the state of
Colorado. We also reviewed the Federal Facility Agreement and the
conceptual agreement for Arsenal cleanup. To understand the cost-sharing
arrangement between the Army and Shell, we reviewed the settlement
agreement, financial manual, and other pertinent documents. We also
interviewed officials from the Army, EPA, and the Department of Justice.

We conducted our review from October 1994 to January 1996 in
accordance with generally accepted government auditing standards.

Unless you publicly announce its contents earlier, we plan no further
distribution of the report until 30 days after its issue date. At that time, we
will send copies to appropriate congressional committees; the Secretaries
of Defense and the Army; the Administrator, EPA; and the Director of the
Office of Management and Budget. We will also make copies available to
others upon request.

Please contact me on (202) 512-8412 if you or your staff have any
questions concerning this report. Major contributors to this report are
listed in appendix V.

David R. Warren, Director
Defense Management Issues
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Arsenal Layout

Located 9 miles northeast of downtown Denver, Rocky Mountain Arsenal
is adjacent to the communities of Commerce City, Montbello, and rural
Adams County. Key physical features of the Arsenal include the north and
south chemical manufacturing complexes, numerous pits and trenches,
and a series of man-made lakes and basins A through F. Liquid waste from
the two manufacturing complexes was discharged into basins A, B, C, D,
and E, a series of unlined waste evaporation ponds. In the mid-1950s, the
Army discharged all liquid waste to basin F, a newly constructed
asphalt-lined waste basin. Solid waste was disposed of in the trenches and
pits. The man-made lakes were used to provide process and cooling water
to facilities within the south plants area. (See fig. I.1.)
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Arsenal Layout

Figure I.1: Rocky Mountain Arsenal Layout
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Comprehensive Environmental Response,
Compensation, and Liability Act Process

Preliminary
Assessment

The initial stage of the cleanup program is an installationwide study to
determine if sites are present that pose hazards to public health or the
environment. Available information is collected on the source, nature,
extent, and magnitude of actual and potential hazardous substance
releases at sites on the installation.

Site Inspection The next step consists of sampling and analysis to determine the existence
of actual site contamination. Information gathered is used to evaluate the
site and determine the response action needed. Uncontaminated sites do
not proceed to later stages of the process.

Remedial
Investigation

Remedial investigation may include a variety of site investigative,
sampling, and analytical activities to determine the nature, extent, and
significance of the contamination. The focus of the evaluation is
determining the risk to the general population posed by the contamination.

Feasibility Study Concurrent with the remedial investigations, feasibility studies are
conducted to evaluate remedial action alternatives for the site to
determine which would provide the protection required.

Remedial Design Detailed design plans for the remedial action alternative chosen are
prepared.

Remedial Action The chosen remedial alternative is implemented.

Interim Remedial
Action

Remedial actions can be taken at any time during the cleanup process to
protect public health or to control contaminant releases to the
environment.
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Installation Restoration Program Timeline
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Legal Actions Affecting the Rocky Mountain
Arsenal

1982 Memorandum of Agreement signed by state of Colorado, the Army, Shell
Oil Company, and the Environmental Protection Agency.

1983 U.S. Army litigation against Shell Oil Company for natural resource
damages and cleanup costs.

1983 State of Colorado filed suit for damages to natural resources and state
money spent responding to contamination.

1986 Memorandum of Agreement considered invalid. Colorado filed suit to
enforce Army compliance with the Resource Conservation and Recovery
Act on basin F.

1988 Army and Shell Oil Company settled 1983 suit by signing consent
decree.

1989 State of Colorado won the 1986 suit and issued an administrative order
requiring the Army to follow its closure plan at basin F; Army filed suit
disputing administrative order.

1991 Court granted Army’s motion and affirmed EPA’s role as final authority at
Rocky Mountain Arsenal; state appealed.

1993 10th Circuit Court of Appeals ruled in favor of Colorado.

1994 Army appealed to U.S. Supreme Court. Certiorari denied.
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Major Contributors to This Report

National Security and
International Affairs
Division, Washington
D.C.

James F. Wiggins
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Maria Durant
Mark McClarie
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