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B-285571 Letter

August 23, 2000

The Honorable William S. Cohen
The Secretary of Defense

Dear Mr. Secretary:

Since 1990, we have identified Department of Defense (DOD) inventory 
management as a high-risk area because levels of inventory were too high 
and management systems and procedures were ineffective.1 We reported 
that adopting best business practices in inventory management and 
improving the reliability of financial management information are key steps 
toward solving these problems. Congress has also taken actions to 
encourage the Department to adopt best commercial practices to improve 
inventory management. Specifically, the National Defense Authorization 
Acts for Fiscal Years 1998 and 1999 required the Director of the Defense 
Logistics Agency and the secretary of each military department to submit 
schedules for implementing best commercial practices for the acquisition 
and distribution of selected inventory items. 

For several years, DOD has been working to adopt best practices to 
improve the efficiency and effectiveness of its operations and its ability to 
respond to the war fighter’s requirements. In 1997 and again in 1999, the 
Defense Reform Initiative report2 highlighted the Defense Logistics 
Agency’s maintenance, repair, and operations prime vendor program as one 
of the Department’s success stories in adopting commercial best practices. 
Under the program, the Agency has contracted with prime vendors to 
provide facility maintenance supplies directly to military installations, as 
an alternative to using the traditional Defense supply system or direct 
purchases. 

1 In 1990, we began a special effort to review and report on the federal program areas that 
we identified as high risk because of vulnerabilities to waste, fraud, abuse, and 
mismanagement. This effort, which was supported by the Senate Committee on 
Government Affairs and the House Committee on Government Reform, brought a 
much-needed focus to problems that were costing the government billions of dollars.

2 The Defense Reform Initiative was established in November 1997 to increase funding for 
weapon system modernization programs by reducing infrastructure costs and streamlining 
business processes.
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This report assesses the Department’s efforts to implement the 
maintenance, repair, and operations prime vendor program. Specifically, 
we determined (1) how much the program is being used and how selected 
installations are using the program and (2) whether DOD has a mechanism 
for evaluating the program’s effectiveness relative to other procurement 
alternatives and for identifying and addressing implementation obstacles. 
We examined the implementation of the prime vendor program at 11 
military installations, and although the results of this analysis cannot be 
extrapolated to the entire program, they provide first-hand accounts that 
illustrate the actual impact of the program and highlight accomplishments 
and opportunities for improvement. 

Results in Brief The Department of Defense has begun implementing the Defense Logistics 
Agency’s maintenance, repair, and operations prime vendor program, but in 
fiscal year 1999, it covered only a small portion of business operations. The 
Agency has awarded prime vendor contracts to support military 
installations nationwide and at some overseas locations, and over 100 
customers placed orders with these vendors in fiscal year 1999. These 
orders represented about $59 million, or less than 10 percent of the 
estimated $670 million the Department spent on facility maintenance 
supplies during that year. Use of the program varied widely among the 
installations. At 7 of the 11 installations we examined, base personnel 
ordered, on average, about 55 percent of facilities maintenance supplies 
from the prime vendor during fiscal year 1999. Of the other four 
installations, three did not use the program in fiscal year 1999 and one 
could not quantify the extent to which the prime vendor was used. 

DOD does not have a mechanism to evaluate the extent to which the prime 
vendor program has been used to streamline logistics operations or 
increase overall logistics system effectiveness. In addition, DOD has not 
determined how the program should be used in conjunction with the other 
procurement methods to provide installations with the most efficient and 
effective supply system. Furthermore, the Defense Logistics Agency and 
the military departments have encountered significant issues while 
implementing the program that should be addressed for the program to 
operate as intended. For example, at some installations, ineffective 
working relationships among the Agency, the prime vendors, and the 
installations have limited the program’s use. Another issue raised by 
installation officials was that the prime vendors’ prices for facilities 
maintenance supplies were often higher than the price the installation 
would pay if the items were purchased directly from a local merchant. 
Page 4 GAO/NSIAD-00-194 Defense Inventory
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We are recommending that the Secretary of Defense develop an approach 
to obtain the information that is needed to evaluate the use and 
effectiveness of the prime vendor program and identify and address 
implementation obstacles. The Department agreed with the contents of this 
report and its recommendations.

Background DOD uses a variety of inventory items such as hardware, electrical and 
plumbing supplies, paint, small tools, and building materials to repair 
buildings and facilities at military installations around the world. These 
materials are commonly referred to as maintenance, repair, and operations 
supplies or facilities maintenance supplies. In fiscal year 1999, the Defense 
Logistics Agency (DLA) estimated that DOD installations worldwide spent 
about $670 million for facilities maintenance supplies. In recent years, DOD 
has implemented two initiatives, a prime vendor program and government 
purchase cards, that provide military installations new alternatives to 
obtaining facilities maintenance supplies.3

First, in 1997, following implementation of prime vendor programs to 
improve the management of medical and food inventories, DLA established 
a prime vendor program for facilities maintenance supplies. Although 
prime vendors can be used in different ways, the basic concept requires a 
prime vendor to obtain supplies from a variety of suppliers and deliver the 
supplies directly to the customer within hours or days after receiving an 
order. In August 1998, recognizing the potential benefits that could be 
derived from using the prime vendor program, the Deputy Secretary of 
Defense directed the military services to designate points of contact to 
oversee implementation of the program, identify sites that should 
thoroughly evaluate program participation, and assist DLA in 
implementation.4 The Deputy Secretary of Defense also directed DLA to 
work with the military departments in evaluating potential sites and 
developing implementation plans for target locations. In its 1999 Defense 
Reform Update, DOD projected that the prime vendor program would 
steadily expand over the next few years, with sales through the prime 

3 Facilities maintenance supplies may also be obtained from the General Services 
Administration and the DOD Electronic Mall, and through other procurement methods.

4 Department of Defense Reform Initiative Directive #45 − Prime Vendor Contracting 
Program for Facility Maintenance Supplies (Aug. 24, 1998).
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vendors increasing from about $18 million in fiscal year 1998 to $29 million 
in fiscal year 1999 and up to $56 million in fiscal year 2000. 

Under the second initiative, military installations obtain facilities 
maintenance supplies primarily from local merchants and pay for those 
supplies using government purchase cards5 for orders of $2,500 or less. 
Purchase cards are currently the more commonly used method by which 
military installations obtain facilities maintenance supplies. For orders that 
exceed $2,500 (the micropurchase threshold), installation contracting 
offices generally contract with suppliers to provide the required items 
using a competitive selection process. Supply operations at an installation 
can involve a few to more than 20 military and civilian personnel and 
require facilities, vehicles, and other resources to order, purchase, 
transport, store, and distribute inventory. 

The National Defense Authorization Act for Fiscal Year 1998 required that 
at least 90 percent of DOD’s purchases under the micropurchase threshold 
be made with the purchase card by October 1, 2000. More recently, in the 
1999 Defense Reform Update, the Secretary of Defense established a goal 
of using purchase cards for at least 90 percent of all Defense purchases of 
$2,500 or less by January 2000. DOD met its goal, reporting that over 
91 percent of micropurchases in fiscal year 1999 were made with purchase 
cards. 

Use of the Facilities 
Maintenance Prime 
Vendor Program 

DLA has awarded prime vendor contracts to provide facilities maintenance 
supplies to military installations nationwide and at some overseas 
locations. As of the end of fiscal year 1999, about 40 percent of the potential 
customers identified by DLA had begun placing orders with the prime 
vendors. Overall, those customers’ purchases amounted to less than 
10 percent of the total estimated facilities maintenance supplies purchased 
throughout DOD for that year. At the 11 installations we examined, each 
installation used the prime vendor program to different degrees. Base 
personnel at seven installations that used the program in fiscal year 1999 
and were able to provide us with usage data, ordered, on average, about
55 percent of facilities maintenance supplies from the prime vendor. For 
example, at Camp Lejeune, North Carolina, installation personnel 

5 Purchase cards are commercial credit cards—either MasterCard or VISA cards—that are 
issued to authorized DOD military and civilian users to acquire and pay for low-cost supplies 
and services. 
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purchased about 21 percent of facilities maintenance supplies from the 
prime vendor, the remainder of these items were purchased from local 
merchants using government purchase cards or from other sources. In 
contrast, personnel at Parris Island Recruit Depot, South Carolina, 
obtained 84 percent of all facilities maintenance supplies through the prime 
vendor in fiscal year 1999. The differences in how each installation used the 
prime vendor program were attributable primarily to decisions made by 
installation commanders, which were based on prime vendor capabilities, 
local vendor support, and openness to using new business practices.

Nationwide Contracts 
Awarded for Prime Vendor 
Program

As of August 1999, DLA had awarded contracts to five prime vendors to 
provide facilities maintenance supplies to military installations nationwide, 
as well as to customers in Japan (including Okinawa) and South Korea. The 
1-year contracts between DLA and the vendors include four 1-year renewal 
options and require the prime vendors to support military installations 
within 10 geographic regions. The Southeast, Southwest, Northeast, South 
Central, and Hawaii regions are each served by two of the five vendors, 
with each one supporting specific military installations within a region. The 
other four regions (Alaska, Northwest, North Central, and Pacific) are each 
supported by one vendor per region. Prime vendor contracts for 
installations in Europe are pending. (See fig. 1.) 
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Figure 1:  Ten Geographic Regions Served by DLA’s Maintenance, Repair, and Operations Prime Vendor Program 

Source: Defense Logistics Agency.
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DLA has contracted with the prime vendors to provide military customers 
with a single source of supply to meet all of their facilities maintenance 
inventory requirements. The prime vendor is required to provide an 
electronic ordering system, electronic catalogues that have been tailored to 
each customer’s needs, 72-hour delivery of inventory that is in-stock, 
24-hour delivery of inventory for emergency repairs, and direct delivery of 
inventory to multiple locations. According to DLA, using the prime vendor 
for these services can reduce an installation’s inventory levels as well as 
storage, contracting, and administrative costs and provide installation 
personnel greater flexibility in selecting products. Both DLA and the prime 
vendors apply surcharges on each purchase an installation makes through 
the program. These surcharges are included in the price the installations 
pay for each item purchased. DLA applies a 3.9-percent surcharge, while 
the prime vendors’ surcharges range from 10 to 30 percent on each item 
purchased.6 

In contrast to the requirements of DLA’s program, the relationship between 
some private sector companies and the prime vendors has been expanded 
to include all aspects of inventory management. For example, one private 
sector company we visited has completely integrated its prime vendor into 
day-to-day operations. Prime vendor employees are responsible for all 
aspects of facilities maintenance inventory management from ordering 
supplies, storing inventory, and delivering supplies to the customer’s end 
users. The prime vendor also provides the customer with management 
reports, inventory usage information, and consolidated billing that reduces 
the administrative burdens on the customer. Much of the savings the 
company has achieved by using the prime vendor as an integrated supplier 
have resulted from reducing administrative costs associated with 
purchasing, receiving, stocking, and delivering supplies; and preparing 
purchase orders and processing invoices and eliminating the need for 
investments in inventory. 

6 Prime vendor surcharges vary by vendor, region, installation, and commodity. Under the 
prime vendor contracts, each vendor has the flexibility to adjust the surcharge applied to 
each item, within the 10- to 30-percent range, as long as the surcharge is below the 
prescribed 30-percent ceiling. 
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Installations Use the 
Program to Varying Degrees

Although DLA had contracted for prime vendor services nationwide and in 
some overseas locations, overall, the extent to which military installations 
were using the prime vendors varied. As of the end of fiscal year 1999, DLA 
had identified 278 potential customers for the prime vendor program.7 Of 
these customers, 110 (about 40 percent) had placed at least one order with 
the prime vendor during fiscal year 1999. These orders amounted to about 
$59 million in purchases in fiscal year 1999, which was about twice the 
$29 million in sales that the Department projected for that year. Overall, the 
1999 prime vendor sales represented less than 10 percent of the estimated 
$670 million DOD had budgeted for facilities maintenance supplies. 

Also, each installation we examined used the prime vendor program to 
different degrees and installation officials viewed the prime vendor as one 
of several alternative sources of facilities maintenance supplies. For 
example, at Camp Lejeune, installation personnel purchased about 
21 percent of their facilities maintenance supplies from the prime vendor in 
fiscal year 1999. The remainder of their purchases were made through local 
merchants using the government purchase card (about 53 percent) or 
another alternative method (about 26 percent). At Fort Stewart, Georgia, 
installation personnel purchased about 33 percent of facilities maintenance 
supplies through the prime vendors, purchasing the majority of their 
supplies using their purchase cards. In contrast, four other installations we 
examined (Kadena Air Force Base, Okinawa; Port Hueneme, California; 
and Marine Corps installations at Barstow, California; and Parris Island, 
South Carolina) used the prime vendor as the source for over 50 percent of 
facilities maintenance supplies in fiscal year 1999. To encourage use of the 
prime vendor program, the commander of the Marine Corps Logistics Base 
in Barstow has directed that the prime vendor will be the primary source 
for purchasing facilities maintenance supplies and that government 
purchase cards will only be used for purchasing such supplies in 
emergency situations, when the prime vendor cannot meet compressed 
time constraints. Table 1 summarizes the extent to which the prime vendor 
has been used at the 11 installations.

7 This does not equate to 278 installations, as there may be more than one “customer” at an 
installation. For example, at the Naval Base Ventura County, Port Hueneme, California, five 
separate organizations participate in the prime vendor program.
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Table 1:  Installation Use of Prime Vendor Program

Source: GAO’s analysis of installation information.

Installation Extent to which prime vendor program is used

Air Force

Kadena Air Force Base, Okinawa

Shaw Air Force Base, South Carolina

This installation obtained about 57 percent of facilities maintenance supplies through the prime 
vendor in fiscal year 1999. Installation officials expect to increase reliance on the prime vendor to 
obtain about 95 percent of facilities maintenance supplies in fiscal year 2000.

This installation did not use the prime vendor program in fiscal year 1999. It began using the 
program in October 1999 and as of May 2000 had obtained about 20 percent of facilities 
maintenance supplies through the prime vendor.

Army

Fort Hood, Texas

Fort Jackson, South Carolina

Fort McCoy, Wisconsin

Fort Stewart, Georgia

This installation did not use the program in fiscal year 1999. It began using the program in 
December 1999 and as of April 2000 had obtained about 12 percent of facilities maintenance 
supplies from the prime vendor for this fiscal year.

This installation did not use the program in fiscal year 1999 or 2000. This installation piloted the 
prime vendor program for the Army, but it withdrew from the program in April 1998, after 
12 months, because of concerns about item prices and customer service. DLA offered Fort 
Jackson the opportunity to rejoin the program with a different prime vendor, but installation 
officials declined to participate. Instead, in November 1999, Fort Jackson established its own 
prime vendor contracts with four local vendors covering about 400 items. 

This installation obtained about 31 percent of all facilities maintenance supplies through the 
prime vendor (primarily for large dollar value items over $2,500) during fiscal year 1999, and 
increased usage to 57 percent as of April 2000. 

This installation obtained about 33 percent of all facilities maintenance supplies through the 
prime vendor in fiscal year 1999; officials expect to expand use of the program this year.

Marine Corps

Camp Lejeune, North Carolina

Logistics Base, Barstow, California

Recruit Depot, Parris Island, South 
Carolina

Air Ground Combat Center, 
Twentynine Palms, California

This installation obtained about 21 percent of all facilities maintenance supplies through the 
prime vendor in fiscal year 1999 (primarily for large dollar value items over $2,500). It recently 
switched to another prime vendor, and officials expect to increase usage for fiscal year 2000.

This base obtained about 63 percent of all facilities maintenance supplies through the prime 
vendor in fiscal year 1999. 

The depot obtained about 84 percent of all facilities maintenance supplies through the prime 
vendor in fiscal year 1999. 

Installation officials were unable to quantify the extent to which the prime vendor program was 
used in fiscal years 1999 and 2000. This installation joined the program in May 1998 and 
switched to a new prime vendor in June 1999.

Navy

Naval Base Ventura County, Port 
Hueneme, California

This base obtained 100 percent of supplies needed for construction projects that require that the 
materials be accumulated and stored off-site for just-in-time delivery to the construction site 
through the prime vendor in fiscal year 1999.
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At most of the installations we visited, officials stated that they believed 
that the prime vendor program had not resulted in significant cost 
reductions associated with reducing inventory, personnel, or 
infrastructure. When inventory and personnel reductions occurred, the 
reductions were the result of reengineering business processes and
DOD-wide downsizing efforts and, for the most part, the reductions took 
place before the installations joined the prime vendor program. Installation 
officials were unable to quantify the extent to which these reductions have 
occurred because historical records were not retained. Some installation 
officials stated that using the program had enabled them to more easily 
cope with previous personnel reductions but had not resulted in additional 
downsizing of base supply staff. 

Factors that Influence 
Implementation Decisions 
at the Installations 

Several factors play a significant role in determining the extent to which 
each installation uses the prime vendor program. The military services 
have delegated to each installation commander the authority to decide 
whether the installation will order supplies from the prime vendor and the 
role the prime vendor will play at that installation. The services also 
encourage, or in some cases discourage, the installations’ participation in 
the program. For example, the Marine Corps, in an October 1998 
memorandum, “strongly encouraged” installation commanders to take 
advantage of the program. The Army’s Training and Doctrine Command, 
however, issued a memorandum in April 1998 that terminated Fort 
Jackson’s participation in the program and stated that such a program is 
not “a cost-effective method for this command in today’s environment.”8

Officials from each military department stated that they believe the 
installation commanders are in the best position to make these 
determinations and should be allowed maximum flexibility in determining 
the methods their installations use to obtain facilities maintenance 
supplies. Several factors, such as (1) the prime vendor’s capabilities, (2) the 
availability of local supply sources, and (3) the willingness of installation 
personnel to accept and use this new business practice, influences 
installation decisions on how much the prime vendor program is used. 

One factor that influences the degree to which the program is used by 
individual installations is the prime vendor’s capabilities. Officials at 

8 DLA officials have reviewed the prime vendor’s performance at Fort Jackson and disagree 
with the Training and Doctrine Command’s assessment. 
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several of the installations we visited told us that they would like the prime 
vendor to manage their facilities maintenance inventory. Some prime 
vendors have extensive experience in integrated supplier relationships and 
are well equipped to purchase, store, and distribute facilities maintenance 
supplies for their military customers. Other prime vendors do not have the 
facilities or the experience to perform such functions. In the past year, DLA 
has allowed installations to switch prime vendors to improve customer 
satisfaction by allowing installations to work with prime vendors that can 
better meet the installations’ needs. For example, the Marine Corps Air 
Ground Combat Center at Twentynine Palms switched to a new prime 
vendor in June 1999, after about a year in the program, because the first 
vendor was repeatedly unable to meet delivery dates and did not provide 
the level of customer service expected. DLA recently allowed two more 
Marine Corps installations to switch prime vendors for similar reasons.

A second factor that influences the extent to which the prime vendor is 
used is an installation’s geographic location. Of 11 installations we 
examined, those located in overseas or remote areas—such as Kadena Air 
Force Base and the Marine Corps Recruit Depot at Parris Island—were 
likely to use the prime vendor more extensively than those in larger areas. 
Installations in larger, metropolitan areas—such as Shaw Air Force Base, 
located near Columbia, South Carolina, and Fort Stewart, located near 
Savannah, Georgia—were more likely to rely on local merchants to obtain 
facilities maintenance supplies. Installations located in metropolitan areas 
generally had more options in the surrounding area, including local 
merchants and national chains, from which to obtain facilities maintenance 
supplies. 

A third factor that influences how much the program is used is the 
willingness of supply personnel at each location to accept and use new 
business practices. To ease the transition to a prime vendor program, 
officials at one private sector firm we contacted told us that they 
implemented their own facilities maintenance prime vendor program on a 
unit-by-unit basis and that joining the program was always voluntary. The 
officials also emphasized that educating end users about the program 
before beginning implementation is critical to success. In addition, these 
officials commented that the program must be tailored to meet the specific 
needs of the customer and that customer feedback must be continuously 
encouraged and promptly addressed. 
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Program Results Not 
Being Evaluated, and 
Implementation Issues 
Remain 

DOD does not monitor the extent to which the program is being used to 
streamline logistics operations or measure the program’s impact on the 
overall supply system. Neither DOD nor the military departments are 
collecting the information necessary to evaluate the program’s 
effectiveness or to determine how the prime vendor should be used in 
conjunction with the purchase card or other procurement methods to 
provide the installations with the most efficient and effective supply 
system. Further, DLA and the military departments have encountered 
several issues while implementing the prime vendor program that should 
be addressed for the program to operate as intended. 

Management Information 
Needed to Assess Prime 
Vendor Program

Management information that would enable DOD to evaluate the prime 
vendor program’s effectiveness and determine how the program should be 
used in conjunction with other programs is not available. Specifically, DOD 
has not collected the information needed to evaluate and compare the 
estimated costs and benefits of using the program to other procurement 
methods—primarily the government purchase cards. While DLA performs 
some limited monitoring of usage of the prime vendor program, it is not 
sufficient to measure actual savings realized from using the program at the 
installation level. For example, DLA officials monitor the number of 
installations using the program and the volume of prime vendor sales made 
to each installation. They also monitor various customer service aspects of 
the program, such as orders filled and on-time delivery, to provide a basis 
for future contracting decisions. However, DLA does not collect, on a broad 
scale, information on the costs associated with operating the program at 
the installations or the savings, if any, associated with using the prime 
vendor program (such as inventory or infrastructure reductions) rather 
than using other procurement methods to obtain facilities maintenance 
supplies. Likewise, the military departments have not developed 
mechanisms to capture and evaluate the costs and benefits of participating 
in the program. As shown in table 2, efforts to monitor the prime vendor 
program vary by military department. 
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Table 2:  Military Services’ Program Monitoring Efforts

Source: GAO’s analysis.

In addition to limited information on the cost and effectiveness of the 
prime vendor program, DOD does not have complete information on the 
estimated cost of operations using the purchase card program. Our work 
on DOD’s purchase card program has shown that actual savings estimates 
associated with the program are unavailable.9 The Army Audit Agency has 
estimated savings of $92 per transaction when supplies or services are 
purchased using government purchase cards compared to using the 
traditional procurement methods. However, comparable data for other 
DOD components are not available. In its Annual Performance Report for 
Fiscal Year 2000, DOD reports that using the purchase card has resulted in 
sizable manpower-related savings but does not provide specific savings 
estimates. 

Program Implementation 
Issues Can Hinder Progress 

DLA and the military departments have encountered several obstacles 
while implementing the prime vendor program that provide lessons learned 
for future implementation. For example, in some cases, DLA, the vendors, 
and the customers did not work together effectively to implement the 
program. Other implementation obstacles, such as high item prices and 
information technology, have frustrated program participants and may 
have deterred potential customers from using the program. DOD plans to 
use its Logistics Reform Senior Steering Group as a forum to address such 
implementation obstacles. 

Military service Monitoring efforts

Air Force Collects program data (such as items purchased, item prices, length of time required to obtain a quote 
from the vendor, and delivery dates) from its Civil Engineering Material Acquisition System to monitor 
Air Force installations’ use of the facilities maintenance prime vendor program.

Army Formed a working group to collect program data similar to that collected by DLA (i.e., installations 
using the program and sales volume); the working group also shares its data with DLA program 
officials.

Marine Corps Relies heavily on DLA program data and monitors installation satisfaction through regular contact with 
installation personnel and program review sessions with installations, DLA, and prime vendors.

Navy Does not actively monitor installation participation in the program.

9 Defense Management: Electronic Commerce Implementation Strategy Can Be Improved 
(GAO/NSIAD-00-108, July 18, 2000).
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Working Relationship Issues The working relationship among installation personnel, DLA officials, and 
prime vendor representatives is a critical factor directly related to the 
program’s success at any given installation. As discussed earlier, once DLA 
awards the prime vendor contracts, installation commanders determine the 
extent to which each installation will use the initiative in its operations. 
The willingness of DLA and the prime vendor to respond to installation 
personnel’s concerns, personalities, and even cultural differences may 
affect program effectiveness at a particular installation. Overall, at the 
installations we visited such relationships have been fairly productive. 
However, when this is not the case, it has led to the program failing at that 
particular installation. All three parties must work together to make the 
program successful. 

At installations we visited where the relationship was one of cooperation 
and partnership, the program had flourished. For example, at the Marine 
Corps Logistics Base at Barstow, DLA, prime vendor, and installation 
personnel have developed a cooperative working relationship and the 
program has been successful. As discussed earlier in this report, the base 
commander has directed that the prime vendor will be the primary source 
for purchasing facilities maintenance supplies.

Without such cooperation, the program is likely to fall short of 
expectations. For example, officials at Fort Jackson, one of the pilot test 
sites, stated that they did not believe DLA and the prime vendor were 
responsive enough to their concerns regarding slow delivery times, the lack 
of a useful electronic catalog, and other prime vendor performance issues. 
The officials also noted that they believed that DLA representatives took 
their complaints as attempts to undermine the program. As a result, during 
the 12-month pilot period, these problems were never satisfactorily 
resolved, leading to the installation’s withdrawal from the program. 

Item Pricing Issues At most of the installations we visited, officials expressed concerns that the 
prime vendors’ prices for facilities maintenance supplies were too high. 
The prime vendors price for individual facilities maintenance items, with 
added vendor and DLA surcharges, can be higher than the price the 
installation would pay if it purchased the same items directly from a local 
merchant. For the installations we visited, we found that the prime vendor 
often purchased facilities maintenance supplies for a particular installation 
from the same local merchants the installation used prior to joining the 
program. This was due, in part, to the installation personnel’s requests that 
the vendor obtain the specific brand or type of items they had used in the 
past from the same local merchants. Installation supply personnel have 
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stated they are reluctant to sever long-standing relationships with local 
merchants and encourage prime vendors to continue patronizing local 
businesses. Such emphasis on purchasing supplies from local merchants 
tends to preclude the prime vendors from leveraging their buying power 
and using economies of scale to obtain the most favorable price from 
larger, national businesses.

DLA has not performed a nationwide pricing review to determine whether 
the prime vendors’ prices are typically higher, lower, or about the same as 
the prices charged by local merchants; however, it has reviewed prices at 
some individual installations. The reviews have determined that on many 
items the prime vendor’s price is lower than the local price available. For 
example, at one location, DLA reviewed the prices of 40 selected items and 
found that the prime vendor’s price was lower than the local merchant’s 
price on over 30 of the items. However, according to the DLA program 
manager, when reviewing the results of the comparison, supply personnel 
tended to focus on the six or seven items that were more expensive when 
purchased from the prime vendor. 

According to DLA officials, concern over item price increases is a major 
obstacle when a prime vendor program is first introduced to potential 
military customers. DLA officials admit that the program may increase the 
unit price of some items. However, they noted that this increase should be 
offset by (1) a larger, but less visible, reduction in total DOD costs due to 
lower administrative, overhead, and infrastructure expenses; (2) better 
product quality; and (3) improved customer service due to greater 
availability of parts and faster deliveries to the customer. A comprehensive 
evaluation of unit price increases that would consider these total system 
costs, product quality, and customer service is characterized as a “best 
value” analysis.

Getting the customer to shift from a unit price to a best value focus is 
difficult. One DLA approach has been to conduct baseline cost 
comparisons at specific implementation sites to show the customer how 
the total cost under the new program is lower than the total cost under the 
traditional supply system. However, it may be difficult, if not impossible, to 
develop similar baseline comparisons on a broader scale because of 
significant weaknesses in the reliability of reported DOD inventory data 
and cost information. Consequently, the Department uses obligation data
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or other estimates of actual cost.10 According to DLA officials, many 
installations are reluctant to participate in baseline analyses.

Information Technology Issues Another obstacle affecting program implementation centers on the 
difficulty installations face when ordering items from the prime vendors. 
DLA’s contracts with the prime vendors require that the vendors provide an 
electronic ordering system. However, at several of the installations we 
visited, electronic ordering capability is not yet available because the prime 
vendor has not yet developed an electronic catalog of frequently used items 
for that particular installation. As a result, installation personnel must place 
orders with the prime vendor via telephone or fax machine. At other 
installations, the prime vendor has provided electronic ordering capability 
using the Internet. However, according to installation personnel, placing 
orders with the prime vendor via the Internet can be a slow and tedious 
process, sometimes taking hours to complete one order, due to security 
firewalls and access restrictions. 

In addition, incompatibility between DOD’s and the vendor’s information 
systems sometimes presents problems, requiring installation personnel to 
record each order twice—once in the prime vendor’s system and once in 
the service’s system. For example, in early 1998, Shaw Air Force Base was 
the first Air Force installation to participate in a test of the prime vendor 
program. During the test, incompatibility between the vendor’s information 
system and the Air Force’s Civil Engineering Material Acquisition System11 
required each order to be entered twice—once to order from the vendor 
and the second time to input the order information into the Air Force 
system. The Air Force customers deemed this process too time-consuming 
and chose to delay participation in the program until an interface with the 
prime vendor’s system could be developed. After a yearlong test of the 
interface, Air Force installations began joining the program in September 
1999. To date, DLA and the Air Force have developed an information 
system link with three of the four prime vendors. DLA has also worked 
with the Army to create an interface between the Army’s Supply 2000 
system12 and the Defense Supply Center in Philadelphia, Pennsylvania, 

10 Department of Defense: Progress in Financial Management Reform
(GAO/T-AIMD/NSIAD-00-163, May 9, 2000).

11 This system is an Air Force legacy system that installations use to track inventory usage 
and account for expenditures by building number.

12 Supply 2000 is a software application supporting facility maintenance activities.
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which manages the prime vendor program. This interface eliminates the 
need for dual transaction entry and should be available to all Army 
installations by the end of this fiscal year. The Navy, the Marine Corps and 
DLA, however, have not yet developed solutions to this problem. 

Logistics Reform Senior Steering 
Group Provides a Forum to 
Address Implementation 
Obstacles

In response to our January 2000 report on DLA’s best practice initiatives, 
DOD stated that it will use its Logistics Reform Senior Steering Group, 
which is comprised of senior-level logistics officials from each military 
department, as a forum to address obstacles to implementing DLA’s best 
practice initiatives.13 According to DOD, this group will promote 
participation by DOD activities in those initiatives to the extent they 
provide the combination of quality, timeliness, and cost that best meet 
DOD’s requirements. This group will also highlight the benefits of 
participating in the initiatives, consider appropriate outcome measures, 
and share lessons learned. DOD further stated that DLA would take the 
lead in presenting these issues to the group.

Conclusions While DOD has developed initiatives to improve the acquisition of facilities 
maintenance supplies, it has not collected information that is needed to 
determine if the prime vendor, the purchase card, or some combination of 
these and other methods would provide DOD with the most cost-effective 
and efficient way of buying facilities maintenance supplies. Nor is the 
Department collecting information on implementation issues such as 
relationships among the Defense Logistics Agency, vendors, and military 
installations; concerns over unit price; and information technology issues. 
Further, the Department’s continuing problems in developing reliable cost 
information limit broad scale cost comparisons. If DOD is to continue 
implementing the prime vendor program, it must have information on the 
costs associated with operating the program and the savings associated 
with using the prime vendor at the installation. Without this information, it 
is uncertain what procurement method should be pursued, opportunities to 
reduce logistics costs and improve customer service may be lost, and the 
program may not operate in its most efficient and effective manner. 

13 Defense Inventory: Opportunities Exist to Expand the Use of Defense Logistics Agency 
Best Practices (GAO/NSIAD-00-30, Jan. 26, 2000).
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Recommendations To assist military installations in choosing the most efficient and effective 
methods of obtaining facilities maintenance supplies, we recommend that 
the Secretary of Defense direct the Director, Defense Logistics Agency, and 
the secretary of each military department to undertake a cooperative effort 
to determine how the prime vendor program best fits within DOD’s 
operations in conjunction with other procurement methods, particularly 
the government purchase card. This effort should include

• developing a mechanism to monitor and measure the cost and benefits 
of using the facilities maintenance prime vendor program when 
compared to other procurement methods and to identify 
implementation obstacles as they are encountered at each military 
installation and

• establishing an analysis model that considers the estimated total cost, 
product quality, and customer satisfaction and that installation 
commanders can use to determine the appropriate mix of prime vendor, 
purchase card, and other procurement methods for procuring facilities 
maintenance supplies at each installation.

Agency Comments DOD agreed with our recommendation and stated that the Defense 
Logistics Agency will take the lead in working with the military 
departments to develop a mechanism to monitor the costs and benefits of 
using the facilities maintenance prime vendor program and identify 
implementation obstacles. DOD further stated that the Defense Logistics 
Agency will also take the lead in working with the military departments to 
develop an analysis model that installation commanders can use to 
determine the appropriate degree to which to use the program. DOD 
expects completion of these efforts by March 2001. DOD’s comments are 
reprinted in their entirety as appendix I.

Scope and 
Methodology

To determine the extent to which the prime vendor program was being 
used, we met with officials from DLA headquarters, Washington, D.C., and 
DLA’s prime vendor program manager located at the Defense Supply 
Center, Philadelphia, Pennsylvania. In addition, we analyzed information 
on the overall status of program implementation in terms of (1) contracts 
awarded to prime vendors, (2) potential customers identified by DLA and 
number of installations participating, and (3) total prime vendor program 
sales data for fiscal year 1999. 
Page 20 GAO/NSIAD-00-194 Defense Inventory



B-285571
To determine how the program was being implemented at selected 
installations and identify opportunities for improving program 
implementation, we visited or obtained information from 11 installations. 
To select the installations, we asked DLA officials to identify locations 
where the program was being used and provide information on the volume 
of purchases made through the prime vendors. From information provided 
by the officials, we judgmentally selected 11 installations to visit or obtain 
information from. To ensure that we obtained a variety of views, we 
selected installations representing each military service and served by each 
of the five prime vendors, as well as installations that are frequent users of 
the program and installations that do not use the program as much. We 
visited Fort Hood, Texas; Fort Jackson, South Carolina; Fort Stewart, 
Georgia; Shaw Air Force Base, South Carolina; Parris Island Marine Corps 
Recruit Depot, South Carolina; Marine Corps Logistics Base, Barstow, 
California; Marine Corps Air and Ground Combat Center, Twentynine 
Palms, California; Camp Lejeune Marine Corps Base, North Carolina; and 
Naval Base Ventura County, Port Hueneme, California. At each installation, 
we met with logistics personnel and end users involved with the prime 
vendor program to obtain information on implementation experiences, 
customer satisfaction, and lessons learned from implementing the program 
at their installation. We also contacted officials at Fort McCoy, Wisconsin, 
and Kadena Air Force Base, Okinawa, by telephone and electronic mail to 
obtain their views on implementing the program and lessons learned. 

To obtain the prime vendors’ perspective on the program and discuss 
implementation experiences and lessons learned, we met with 
representatives of Cameron and Barkley at its Charleston, South Carolina, 
facility and Graybar Incorporated at its Dallas, Texas, facility. We selected 
Cameron and Barkley because it was located near several of the military 
installations we visited. We selected Graybar Incorporated because it also 
supplied one of the private sector companies we contacted.

To provide a private sector perspective on best practices for managing 
facilities maintenance inventory, we visited or contacted several private 
sector companies who had adopted leading-edge business practices to 
manage facilities maintenance inventories. Specifically, we visited Texas 
Instruments in Dallas, Texas, to obtain information on its long-standing 
facilities maintenance prime vendor program. While at Texas Instruments, 
we met with company officials, as well as Graybar representatives, to 
discuss their experiences and lessons learned from implementing a 
facilities maintenance prime vendor program. We also obtained similar 
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information from officials of Coors Brewing Company, in Elkton, Virginia, 
and the Saturn Corporation, in Springhill, Tennessee.

We conducted our review from October 1999 through June 2000 in 
accordance with generally accepted government auditing standards.

This report contains recommendations to you. The head of a federal agency 
is required under 31 U.S.C. 720 to submit a written statement on actions 
taken on our recommendations to the Senate Committee on Governmental 
Affairs and the House Committee on Government Reform not later than
60 days after the date of the report and to the Senate and House 
Committees on Appropriations with the agency’s first request for 
appropriations made more than 60 days after the date of this report.

We are sending copies of this report to the appropriate congressional 
committees. We are also sending copies to Lieutenant General Henry T. 
Glisson, Director, Defense Logistics Agency; the Honorable Louis Caldera, 
Secretary of the Army; the Honorable Richard Danzig, Secretary of the 
Navy; the Honorable F. Whitten Peters, Secretary of the Air Force; General 
James L. Jones, Commandant of the Marine Corps; and the Honorable 
Jacob Lew, Director, Office of Management and Budget. We will make 
copies available to others upon request.

If you or your staff have any questions concerning this report or wish to 
discuss the matter further, please contact me at (202) 512-8412. Key 
contributors to this report are acknowledged in appendix II.

Sincerely yours,

David R. Warren,Director
Defense  Management Issues
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