COAST GUARD

Change in Course Improves Deepwater Management and Oversight, but Outcome Still Uncertain

What GAO Found

Coast Guard leadership is making positive changes to its management and acquisition approach to the Deepwater Program that should put it in a position to realize better outcomes, although challenges to its efforts remain.

- The Coast Guard has increased accountability by bringing Deepwater under a restructured acquisition function and investing its government project managers with management and oversight responsibilities formerly held by ICGS. Coast Guard project managers and technical experts—as opposed to contractor representatives—now hold the greater balance of management responsibility and accountability for program outcomes. However, like other federal agencies, the Coast Guard has faced obstacles in building an adequate government workforce. It has various initiatives under way to develop and retain a workforce capable of managing this complex acquisition program, but faced with an almost 20 percent vacancy rate, it is relying on support contractors, such as cost estimators, in key positions.

- The Coast Guard’s decision to manage Deepwater under an asset-based approach, rather than as an overall system-of-systems, has resulted in increased government control and visibility over acquisitions. Agency officials have begun to hold competitions for Deepwater assets outside of the ICGS contract. While the asset-based approach is beneficial, certain cross-cutting aspects of Deepwater, such as the program’s communications and intelligence components and the numbers of each asset needed, still require a systems-level approach. The Coast Guard recognizes this but is not yet fully positioned to manage these aspects.

- Coast Guard project managers and decision makers are now receiving information intended to help manage project outcomes, but some key information is unreliable. The earned value management data reported by ICGS lacks sufficient transparency to be useful to Coast Guard program managers, and subcontractor Northrop Grumman’s system for producing the data may need to be re-certified to ensure its reliability. Officials state that they are addressing these issues through joint efforts with the Navy and the Defense Contract Management Agency.

What GAO Recommends

GAO is making three recommendations: that DHS improve oversight of Deepwater acquisitions and that the Coast Guard revise the major systems acquisition process for limited initial production and increase visibility into Northrop Grumman’s earned value management system. DHS is taking the first recommendation under advisement; the Coast Guard generally agreed with the others.

To view the full product, including the scope and methodology, click on GAO-08-745. For more information, contact John Hutton at (202) 512-4841 or huttonj@gao.gov.

June 2008