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441 G St. N.W. 
Washington, DC 20548 

December 8, 2017 

Congressional Committees 

In response to Russia’s annexation of Crimea in March 2014, President 
Obama announced the European Reassurance Initiative (ERI), an effort 
intended to reassure allies and partners of U.S. commitment to their 
security.1 From fiscal year 2015 through fiscal year 2017, the Department 
of Defense (DOD) identified $5.2 billion in funding for ERI as part of its 
overseas contingency operation (OCO) budget requests.2 Most of this 
funding would be used to enhance posture—forces, footprint (locations 
and infrastructure), and host nation agreements—in Europe by funding 
increases in military presence, improving infrastructure, and 
prepositioning equipment. In July 2016, U.S. European Command 
(EUCOM) submitted to DOD a prioritized list of requirements and funding 
estimates for additional posture initiatives, which DOD was considering 
for its budget submission at the time of our review. 

DOD has requested and used OCO-designated appropriations for ERI 
initiatives. Congress provides OCO-designated appropriations to DOD in 
addition to appropriations for DOD’s base budget, generally to fund 
ongoing military operations.3 DOD officials said that DOD has requested 
OCO funds for ERI out of concerns about funding efforts to respond to 
Russian aggression without reallocating resources from other priorities in 
its base budget. 

                                                                                                                     
1The Conference Report accompanying the National Defense Authorization Act for Fiscal 
Year 2017 used the terminology “European Deterrence Initiative” in place of “European 
Reassurance Initiative.” See, e.g., H.R. Rep. No. 114-840, at 1193, 1218, 1219 (2016). 
Since we completed our review DOD has been working to implement this change. We 
have not updated this report to reflect this change. 
2DOD officials noted that the department received $175 million in transfer funds in fiscal 
year 2015 for ERI, to provide support to the Baltics and Ukraine. Additionally, prior to 
enactment of fiscal year 2015 ERI funding, the department took several steps to reassure 
allies and partners in Europe. For example, officials said that DOD augmented the air, 
ground, and naval presence in the region and funded these efforts out of the military 
services’ base budgets.  
3Overseas contingency operation funding is additional funding that is generally intended to 
support DOD’s ongoing contingency operations. This includes small, medium, or large-
scale military operations, including support for peacekeeping operations, major 
humanitarian assistance efforts, noncombatant evacuation operations, and international 
disaster relief efforts. 
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Since 2007, we have reported on issues associated with funding from the 
OCO budget, including the level of transparency, accuracy, and reliability 
of DOD’s OCO budget requests and efforts to transition enduring costs 
from the OCO budget to the base budget.4 In January 2017, we reported 
that DOD had developed an initial estimate of costs being funded by the 
OCO budget that are likely to endure beyond current operations, such as 
ERI, but it had not finalized or reported its estimate outside of the 
department.5 We recommended that DOD develop a complete and 
reliable estimate of DOD’s enduring OCO costs—which would include 
those for ERI—and report those costs in concert with the department’s 
future budget requests. DOD generally concurred with our 
recommendations but said that until there is relief from statutory 
budgetary caps established in legislation, it will continue to need OCO 
funding. As of May 2017, the department has not implemented our 
recommendations. 

Given the evolving security environment in Europe and the growth of the 
funding request for ERI, the Joint Explanatory Statement accompanying 
the Continuing Appropriations and Military Construction, Veterans Affairs, 
and Related Agencies Appropriations Act, 2017, included a provision for 
us to examine matters related to ERI.6 In this report, we (1) describe 
changes in ERI’s objectives, funding under ERI, and DOD’s posture in 
Europe since 2014 and (2) evaluate the extent to which DOD’s planning 
processes for posture initiatives funded under ERI prioritize those 
initiatives, estimate their long-term costs, and communicate their 
projected costs to Congress. This is a public version of a classified report 
that we issued in August 2017.7 DOD deemed some of the information in 

                                                                                                                     
4GAO, Global War on Terrorism: DOD Needs to Take Action to Encourage Fiscal 
Discipline and Optimize the Use of Tools Intended to Improve GWOT Cost Reporting, 
GAO-08-68, (Washington D.C.: Nov. 6, 2007); GAO, Global War on Terrorism: DOD 
Needs to More Accurately Capture and Report the Costs of Operation Iraqi Freedom and 
Operation Enduring Freedom, GAO-09-302, (Washington, D.C.: March 17, 2009); GAO, 
Defense Headquarters: Guidance Needed to Transition U.S. Central Command’s Cost to 
the Base Budget, GAO-14-440 (Washington D.C.: June 9, 2014). 
5GAO, Overseas Contingency Operations: OMB and DOD Should Revise the Criteria for 
Determining Eligible Costs and Identify the Costs Likely to Endure Long Term, GAO-17-68 
(Washington, D.C.: Jan. 18, 2017). 
6162 Cong. Rec. S5989-90 (daily ed. Sept. 22, 2016). 
7GAO, European Reassurance Initiative: DOD Needs to Prioritize Posture Initiatives and 
Plan for and Report Their Future Cost, GAO-17-539C (Washington, D.C.: August 2017) 
(S//NF). 

http://www.gao.gov/products/GAO-08-68
http://www.gao.gov/products/GAO-09-302
http://www.gao.gov/products/GAO-14-440
http://www.gao.gov/products/GAO-17-68
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our August 2017 report to be classified; classified information must be 
protected from loss, compromise, or inadvertent disclosure. Therefore this 
report omits classified information about specific posture planning, 
guidance, and budget estimates. Although the information provided in this 
report is more limited, the report addresses the same objectives as the 
classified report and uses the same methodology. 

For objective one, we analyzed White House, DOD, and EUCOM 
documentation. To determine how ERI’s objectives changed from 
calendar year 2014 through 2017 we reviewed White House and EUCOM 
fact sheets, DOD budget submissions, and EUCOM documentation. 
Additionally, we identified changes in DOD’s priorities in Europe by 
reviewing the National Defense Strategy and guidance issued by the 
Office of the Secretary of Defense as well as other documentation to 
determine how ERI’s expanded objectives supported the U.S. strategy 
toward Russia.8 We also reviewed DOD and EUCOM posture planning 
documentation to determine how DOD plans to change European posture 
in support of ERI’s objectives. 

For objective two, we compared DOD’s planning process to criteria from 
its posture planning guidance and budget development guidance as well 
as relevant best practices pertaining to cost estimation, accounting 
standards, and internal controls.9 We reviewed DOD’s ERI budget 
justification materials for fiscal years 2015 through 2017, slides presented 
to the Deputy’s Management Action Group in December 2015 and 
October 2016, and other documentation to assess the extent to which 

                                                                                                                     
8The National Defense Strategy is reflected in DOD’s 2012 Defense Strategic Guidance 
and the 2014 Quadrennial Defense Review (which builds upon the 2012 Defense 
Strategic Guidance), among other publications. See DOD, Sustaining U.S. Global 
Leadership: Priorities for 21st Century Defense (January 2012); and DOD, Quadrennial 
Defense Review (Mar. 4, 2014). We also reviewed several strategy documents and 
planning guidance prepared by the Joint Staff and the Office of the Secretary of Defense. 
9Among the criteria we reviewed were DOD Directive 7045.14, The Planning, 
Programming, Budgeting, and Execution (PPBE) Process (Jan. 25, 2013); DOD 
Instruction 7041.03, Economic Analysis for Decision-making (Sept. 9, 2015); DOD 
Instruction 3000.12, Management of U.S. Global Defense Posture (GDP) (May 6, 2016); 
GAO, Cost Estimating and Assessment Guide: Best Practices for Developing and 
Managing Capital Program Costs, GA0-09-3SP (Washington D.C.: Mar. 2, 2009). Federal 
Accounting Standards Advisory Board (FASAB), Handbook for Federal Accounting 
Standards and Other Pronouncements, as Amended, June 30, 2015. GAO, Standards for 
Internal Control in the Federal Government, GA0-14-704, (Washington D.C.: September 
2014). 

http://www.gao.gov/products/GAO-09-3SP
http://www.gao.gov/products/GAO-14-704
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DOD prioritized its posture initiatives.10 We assessed whether DOD 
estimated and planned for the sustainment of these initiatives by 
reviewing EUCOM and military service documentation and cost data 
related to ERI major military construction and prepositioned equipment. 
We did not assess the military services’ cost estimation methodologies, 
because our objective was to determine whether future costs had been 
considered as part of DOD’s planning processes. We calculated the 
potential sustainment costs for major military construction by using DOD’s 
rough order-of-magnitude estimation approach for such costs.11 We 
assessed whether DOD has communicated its resource requirements to 
Congress for posture initiatives funded under ERI by reviewing DOD’s 
budget justification submissions for fiscal years 2015 through 2017. We 
also summarized the funding under ERI that has been programmed or 
obligated for minor construction and repair projects by collecting cost data 
for these projects in fiscal years 2015 through 2017 from U.S. Army 
Europe and U.S. Air Force Europe.12 

In conducting our work, we spoke to officials from the Office of the 
Secretary of Defense, the Joint Staff, Department of the Army, 
Department of the Air Force, Department of the Navy, United States 

                                                                                                                     
10The Deputy’s Management Action Group is the primary civilian-military management 
forum that supports the Secretary of Defense, and addresses top Departmental issues 
that have resource, management, and broad strategic and/or policy implications. 
11National Defense Authorization Acts list named construction projects for specific 
purposes and locations, which are referred to as specified or major military construction 
projects. We calculated sustainment costs by using DOD’s rough order of magnitude 
estimation approach, which multiplies the total cost of major military construction projects 
by 2.25 percent to estimate annual sustainment costs. We did not assess DOD’s 
approach for estimating sustainment costs. 
12Generally, minor construction projects are projects that are not named in National 
Defense Authorization Acts, but rather are funded as unspecified minor construction. 
Additionally, DOD can complete projects for facilities maintenance and repair using its 
operation and maintenance accounts. In this report, we refer to these collectively as 
“minor construction and repair projects.” The data reflect the amount reported by U.S. 
Army Europe and U.S. Air Force Europe as obligated for each project in fiscal years 2015 
and 2016 and the programmed amount for each project in fiscal year 2017. The 
programmed amount listed for minor construction projects in fiscal year 2017 may differ 
from the amount eventually obligated for the projects. We assessed the reliability of data 
provided to us by U.S. Army Europe and U.S. Air Force Europe by reviewing 
documentation associated with relevant data management systems and interviewing 
military service officials and we determined that these data were sufficiently reliable for our 
purposes. For detailed information on minor construction and repair projects for ERI see 
appendix I. 
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Marine Corps, EUCOM and its service component commands, and the 
State Department. 

We conducted this performance audit from June 2016 through December 
2017 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

 
Global defense posture is an enabler of U.S. defense activities and 
military operations overseas and is a central means of defining and 
communicating U.S. strategic interests to allies, partners, and 
adversaries. It is driven by a hierarchy of national-level and DOD-specific 
guidance, which includes the National Defense Strategy and the National 
Military Strategy. Under DOD Instruction 3000.12, global defense posture 
includes three elements:13 

• Forces: forward stationed or rotationally deployed forces, U.S. 
military capabilities, equipment, and units (assigned or allocated). 

• Footprint: networks of U.S. foreign and overseas locations, 
infrastructure, facilities, land, and prepositioned equipment. 

• Agreements: treaties and access, transit, support, and status-
protection agreements and arrangements with allies and partners that 
set the terms regarding the U.S. military’s presence within the territory 
of the host country. 

EUCOM is one of six geographic combatant commands and is 
responsible for missions in all of Europe, large portions of Asia, parts of 
the Middle East, and the Arctic and Atlantic Oceans (see figure 1). 
EUCOM evaluates the adequacy of posture in Europe to support relevant 
plans and achieve military objectives. EUCOM shares responsibility with 
the Chairman of the Joint Chiefs of Staff and the Office of the Secretary of 

                                                                                                                     
13DOD Instruction 3000.12, Management of U.S. Global Defense Posture (GDP) (May 6, 
2016).  

Background 
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Defense for U.S. military relations with allies and partners in Europe and 
the North Atlantic Treaty Organization (NATO). 

Figure 1: U.S. European Command’s Area of Responsibility 

 
 
The number of U.S. military sites located in EUCOM’s area of 
responsibility and the number of military personnel assigned to Europe 
have decreased substantially since the end of the Cold War, and two 
heavy combat brigades had been deactivated by the end of fiscal year 
2014. As of May 2016, EUCOM supported one airborne infantry brigade 
and one Stryker brigade, as well as approximately 62,000 military 
personnel across approximately 250 sites. 
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Since 2009, we have reported on issues related to DOD’s efforts to 
estimate and report on the total cost of its global defense posture. In 
2009, we identified weaknesses in DOD’s approach for adjusting its 
global defense posture and recommended, among other things, that DOD 
issue guidance for estimating total costs for global defense posture and 
modify its annual report to Congress to include the total cost to complete 
each planned posture initiative.14 In February 2011, we reported that 
EUCOM lacked comprehensive cost data in a key posture planning 
document and that therefore decision makers lacked critical information 
that they needed to make fully informed posture decisions.15 We 
recommended that the Chairman of the Joint Chiefs of Staff revise the 
Joint Staff’s posture planning guidance to include direction on how the 
combatant commands should analyze costs and benefits when 
considering changes to posture and to require that posture plans include 
comprehensive cost estimates. DOD agreed with the recommendations in 
both reports and subsequently took steps to implement them. 

In June 2012, we reported that DOD did not fully understand the cost 
implications of two posture initiatives in Europe—including its decision to 
return two heavy brigades from Europe to the United States—and that 
key posture planning documents did not completely and consistently 
include cost data.16 We recommended that DOD fully estimate the cost 
implications of these two initiatives, clarify components’ roles and 
responsibilities for estimating costs, and develop a standard reporting 
format for cost data. DOD generally agreed with our recommendations 
and has taken steps to implement two of them.17 

                                                                                                                     
14 GAO, Force Structure: Actions Needed to Improve DOD’s Ability to Manage, Assess 
and Report on Global Defense Posture Initiatives, GAO-09-706R (Washington D.C.: July 
2009). 
15GAO, Defense Management: Additional Cost Information and Stakeholder Input Needed 
to Assess Military Posture in Europe, GAO-11-131 (Washington D.C.: Feb. 3, 2011). 
16GAO, Force Structure: Improved Cost Information and Analysis Needed to Guide 
Overseas Military Posture Decisions, GAO-12-711 (Washington D.C.: June 6, 2012). 
17DOD implemented our recommendations that it evaluate the costs associated with 
removing two heavy armored brigades from Europe and that it clarify components’ roles 
and responsibilities for estimating costs and develop a standard reporting format for cost 
data in the combatant commands’ posture plans. It did not implement our 
recommendation that it assess the costs associated with plans to modify naval forces in 
Europe. See GAO-12-711.  

http://www.gao.gov/products/GAO-09-706R
http://www.gao.gov/products/GAO-11-131
http://www.gao.gov/products/GAO-12-711
http://www.gao.gov/products/GAO-12-711
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Following the President’s June 2014 announcement of ERI, EUCOM 
identified five lines of effort that it would pursue under ERI, as described 
in table 1. 

Table 1: The Department of Defense’s (DOD) European Reassurance Initiative (ERI) Lines of Effort  

Line of Effort Description 
Increased Military Presence Increasing U.S. military forces in Europe through rotations of ground, air, and maritime units. 
Improved Infrastructure Pursuing, subject to final agreement with host nations, selective infrastructure improvements that 

expand the flexibility of U.S. allies and partners when responding to a conflict. 
Enhanced Prepositioning Prepositioning stocks of equipment in Europe. 
Building Partner Capacity Providing partner countries with the capability and capacity to defend themselves and enabling their 

participation as full operational partners against threatening actors. 
Additional Exercises and 
Training 

Participating more extensively in exercises and training with allies and partner countries. 

Source: DOD Fiscal Year 2017 Budget Justification Materials | GAO-18-128 

Three of ERI’s lines of effort are expected to enhance DOD’s posture in 
Europe. For example, DOD is using ERI to increase the forces present in 
Europe by rotating an armored brigade combat team and elements of a 
combat aviation brigade to Europe every nine months.18 DOD also plans 
to enhance its footprint in Europe by using ERI funding to make 
infrastructure improvements and establish locations for prepositioned 
equipment. Finally, in order to implement ERI’s lines of effort and support 
U.S. activities, DOD is partnering with the State Department to negotiate 
host nation agreements that, among other things, establish protections for 
U.S. military personnel and provide DOD the authority to improve host 
nation installations and infrastructure. DOD is also supporting additional 
exercises and training to improve interoperability with partner countries 
while providing them with the capability and capacity to defend 
themselves, but these efforts are not expected to affect DOD’s long-term 
posture in Europe. 

 

                                                                                                                     
18Army officials told us that the Army is not rotating one of the combat aviation brigade’s 
battalions because there is already one of these units forward stationed in Europe.  
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Since 2014, DOD has expanded ERI’s objectives, increased its funding, 
and planned enhancements to posture in Europe. In fiscal years 2015 
and 2016, ERI’s objective was to provide short-term reassurance to allies, 
and the initiative had little funding for long-term enhancements to posture. 
DOD focused its efforts on bolstering the security and capacity of NATO 
allies and partners by funding training, conducting exercises, and 
temporarily rotating Army and Air Force units to Eastern Europe. In fiscal 
year 2017, DOD expanded ERI’s objectives to include deterring Russian 
aggression in the long term and developing the capacity to field a credible 
combined force should deterrence fail. 

Recognizing that ERI’s expanded objectives would require DOD to alter 
its posture in Europe, DOD has requested increased ERI funding. DOD 
will have requested approximately $4.5 billion in ERI funding for posture 
enhancements through the end of fiscal year 2017; about $3.2 billion of 
this was requested for use in fiscal years 2017. During the time of our 
review, EUCOM had identified a need for additional funding over the next 
several years for additional posture enhancements in Europe. Specific 
details about EUCOM’s future posture plans and funding requirements 
were omitted because they are classified. 

DOD has requested increased funding to support planned enhancements 
to all three posture elements—forces, footprint, and agreements—in 
Europe: 

• Force deployments to Eastern Europe: In fiscal years 2015 and 
2016, the Army deployed armored brigade combat teams to Eastern 
Europe to provide short-term reassurance to allies and partners, 
which DOD officials said included Estonia, Latvia, Lithuania, and 
Poland, among other countries. These short-duration deployments 
were intermittent and focused on demonstrating U.S. commitment to 
allies and partners. Additionally, the Air Force deployed air units on 4-
month rotations to help protect allies’ and partners’ air space. In the 
fiscal year 2017 budget justification materials provided to Congress, 
as ERI’s objectives expanded, DOD requested funding to retain Air 
Force fighter units in Europe. It also began deploying a rotational 
armored brigade combat team so that one such brigade would be 
present in Europe at all times (see figure 2). The first deployment, in 
January 2017, included approximately 4,000 personnel, 90 Abrams 
tanks, 90 Bradley Infantry fighting vehicles, and 112 supporting 
vehicles. Additionally, DOD began procuring and prepositioning 
equipment for two planned armored brigades in Europe, one of which 
will include modernized tanks, as an additional deterrent. According to 

DOD Has Expanded 
ERI’s Objectives and 
Funding, Contributing 
to Enhancements in 
Its Posture in Europe 
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Army officials, these force enhancements in Europe give the Army the 
ability to quickly deploy a substantial ground force in the event of a 
conflict. As of April 2017, DOD was still evaluating force 
enhancements in Europe as part of its fiscal year 2018 budget 
submission. Specific details were omitted because they are classified. 

 

Figure 2: Armored Brigade Combat Team Soldiers Conduct Live-Fire and React-to-
Fire Exercise in Latvia (April 2017) 

 
 
• New locations and improvements to infrastructure: Since ERI was 

announced in 2014, DOD has established new enduring locations in 
Europe. An enduring location is designated by DOD and is a 
geographic site that DOD expects to access and use to support U.S. 
security interests for the foreseeable future. During our review, DOD 
had not yet determined whether additional enduring locations would 
be needed to support ERI. 

In addition to establishing new enduring locations, DOD plans to improve 
installations and infrastructure. From fiscal years 2015 through 2017, 
DOD requested funding in its budget justification submissions to 
Congress for major military construction projects in nine European 
countries and to improve support infrastructure—such as roads, 
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railheads, and airbasing—at these locations.19 Major military construction 
projects are those projects specified in National Defense Authorization 
Acts. During the time of our review, DOD was considering addition 
improvements to existing infrastructure, specific details of which are 
classified. According to DOD and State Department officials, DOD is also 
working with U.S. allies and partners to determine what infrastructure 
improvements to roads, railroads, and bridges need to occur outside 
enduring locations to allow rapid response to a conflict. 

• New host nation agreements: Since ERI was announced, DOD and 
the State Department have completed host nation agreements with 
six European nations in support of ERI efforts: 

• Romania, Bulgaria, and Poland, implementing previous 
agreements, in order to facilitate U.S. construction on installations 
and areas in the host country (June and July 2015 and June 
2016). 

• Estonia, Latvia, and Lithuania, providing an overarching 
framework for protections for U.S. personnel and U.S. access to 
installations in host nations (January 2017). 

 
DOD is using a separate process instead of its established posture 
planning process to plan for ERI’s posture initiatives because of the 
emergent nature of ERI requirements and their having been funded 
through the OCO budget. DOD has established global defense posture 
management and base budget development processes that plan for 
posture initiatives and collectively support the department’s efforts to 
establish priorities, evaluate resource requirements, and develop strategy 
and policy. As a result of its not using its established processes, DOD is 
not prioritizing posture initiatives funded under ERI against posture 
initiatives funded through its base budget, estimating these initiatives’ 
long-term sustainment costs, or communicating their future costs to 
Congress. 

 

 

                                                                                                                     
19DOD began major military construction projects in Bulgaria, Estonia, Germany, Iceland, 
Italy, Lithuania, Latvia, Poland, and Romania.  
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DOD is planning ERI posture initiatives outside of its established 
processes and is funding these enduring initiatives—including rotational 
deployments and infrastructure projects—out of its OCO budget. We have 
previously identified risks associated with DOD’s practice of completing 
construction projects outside of its established processes. For example, in 
September 2016 we reported that DOD had not issued implementing 
guidance to establish a formal process for reevaluating ongoing 
contingency construction projects when missions change and that as a 
result DOD risked completing unnecessary construction projects.20 We 
also found that DOD lacked visibility into the amount of funding it was 
spending on operations and maintenance-funded construction projects in 
U.S. Central Command and that this increased financial risk and 
duplication risk for the department.21 

Like U.S. Central Command, EUCOM is using DOD’s OCO budget to 
fund construction projects and is planning those projects outside of its 
established processes. Based on our analysis, DOD plans to spend 
approximately $503 million from fiscal year 2015 through the end of fiscal 
year 2017 on ERI-related construction projects—about $279 million for 
major military construction projects and $224 million for minor military 
construction and facilities maintenance and repair projects (hereafter, 
minor construction and repair), as shown in table 2.22 

                                                                                                                     
20GAO, Defense Infrastructure: Actions Needed to Enhance Oversight of Construction 
Projects Supporting Military Contingency Operations, GAO-16-406, (Washington D.C.: 
Sept. 8, 2016). 
21We recommended that DOD take steps to improve its awareness of how much 
operation and maintenance funding was being used for contingency construction and 
develop guidance for the review and verification of contingency construction projects, 
among other things. DOD did not concur with our recommendation that it track the 
universe and cost of contingency construction projects resourced with operation and 
maintenance funding and partially concurred with our recommendation that it issue new 
implementing guidance for review and verification of projects. DOD had not taken steps to 
address these recommendations as of May 2017. GAO, Defense Infrastructure: Actions 
Needed to Enhance Oversight of Construction Projects Supporting Military Contingency 
Operations, GAO-16-406, (Washington D.C.: Sept. 8, 2016). 
22For detailed information on minor construction and repair projects funded under ERI, 
see appendix I.  
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Table 2: Major Military Construction and Minor Military Construction and Facilities 
Maintenance and Repair Funded Under the European Reassurance Initiative, by 
Military Service (Programmed or Obligated Fiscal Years 2015 through 2017)a 

Military Service 
Major Military Construction 

(thousands of dollars) 
Minor Construction and Repair 

(thousands of dollars) 
Army 55,900 157,078 
Navy 21,400 0 
Air Force 201,390 66,951 
Marine Corps 0 0 
Total 278,690 224,029 

Source: GAO Analysis. | GAO-18-128 
aThe amount identified for minor construction and repair projects in fiscal years 2015 and 2016 is the 
obligated amount for each project, as reported by U.S. Army Europe; the amount identified for minor 
construction and repair projects in fiscal year 2017 is the programmed amount for each project. The 
amount identified for major military construction projects was calculated using construction cost data 
provided by the services. 
Note: Major military construction projects are those projects specified in National Defense 
Authorization Acts. Major military construction projects are generally funded using appropriations 
available for multiple years, and obligations and expenditures for these projects may occur after fiscal 
year 2017. “Minor construction projects” are unspecified minor military construction projects, which 
are projects for which the cost does not exceed certain dollar limits and the projects are not included 
in the budget request as specific line items. Cost data are current as of February 2017, and 
obligations are as reported by U.S. Air Force Europe and U.S. Army Europe. For detailed information 
on minor construction and repair projects funded under ERI, see appendix I. 
 

DOD has established global defense posture management and base 
budget development processes that plan for posture initiatives and 
collectively support the department’s efforts to establish priorities, 
evaluate resource requirements, and develop strategy and policy. 
According to DOD Instruction 3000.12, DOD’s global defense posture 
processes apply to DOD forces, footprint, and agreements that support 
joint and combined global operations and plans in foreign countries. 
According to the instruction, DOD’s components use these processes to 
address planning for global defense posture, resource requirements, and 
policy development, among other things. Further, it states that these 
processes are overseen by an executive council that provides  
recommendations, inputs, and expertise on global defense posture to key 
national strategy products.23 DOD’s Planning, Programming, Budgeting, 
and Execution Process serves as the annual resource allocation process 
for DOD and is intended to enable DOD to align resources to prioritized 
capabilities; balance necessary warfighting capabilities with risk, 
                                                                                                                     
23See DOD Instruction 3000.12, Management of U.S. Global Defense Posture (GDP), 
para.1.2 (May 6, 2016). 
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affordability, and effectiveness; and provide mechanisms for making and 
implementing fiscally sound decisions in support of the national security 
strategy and the national defense strategy.24 

DOD is using a separate and evolving process to plan ERI’s posture 
initiatives—rather than following its established processes—because ERI 
is being funded through DOD’s OCO budget. According to officials from 
the Office of the Secretary of Defense, Cost Assessment and Program 
Evaluation, the department has recognized that the short-term planning 
process used to develop DOD’s OCO budget can create problems when 
it is used to plan for enduring initiatives. As a result, DOD has developed 
a separate process to plan for ERI. 

As part of the fiscal year 2018 planning process, EUCOM provided a 
prioritized list of potential requirements and an estimate of its annual 
costs by appropriation account to the Director for Cost Assessment and 
Program Evaluation. According to officials from the Office of the Secretary 
of Defense, Cost Assessment and Program Evaluation, DOD completed 
its review and provided recommendations to DOD’s senior leaders for 
approval in October 2016 and final decisions were made within DOD in 
April 2017.25 The specific criteria by which DOD assessed EUCOM’s 
potential requirements are classified. 

DOD is requesting funds for ERI’s posture initiatives as part of its OCO 
budget, which is generally intended to be short-term funding for ongoing 
contingency operations. In February 2009, the Office of Management and 
Budget, in collaboration with DOD, issued criteria to assist in determining 
whether funding properly belonged in DOD’s base budget or in its OCO 
budget. These criteria were updated in September 2010 and currently 
indicate that funding requests should be for specific geographic areas 
where combat or direct combat support operations occur (such as Iraq 
and Afghanistan).26 Further, budget items must meet other criteria. For 
example, OCO funding requests may be for constructing facilities and 
                                                                                                                     
24See DOD Directive 7045.14, The Planning, Programming, Budgeting, and Execution 
(PPBE) Process, paras. 4.a, 4.d(2), (3) (Jan. 25, 2013). 
25Specifically, the proposal was reviewed by the Deputy’s Management Action Group, 
which is the primary civilian-military management forum that supports the Secretary of 
Defense, and addresses top departmental issues that have resource management and 
broad strategic or policy implications. 
26The guidance indicates that other geographic areas not specifically identified may be 
included on a case-by-case basis.  
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infrastructure in the theater of operations in direct support of combat 
operations. In these cases, the level of construction should be the 
minimum needed to meet operational requirements, and construction 
completed at enduring locations must be tied to surge operations or major 
changes in operational requirements. 

In January 2017, we reported that DOD did not apply the OCO criteria to 
ERI prior to deciding to budget for its requirements using its OCO budget. 
We recommended that DOD, in consultation with the Office of 
Management and Budget, reevaluate and revise the criteria for 
determining what can be included in OCO budget requests.27 DOD 
concurred with our recommendation and noted that it plans to propose 
revised OCO criteria. As of May 2017, the department has not 
implemented our recommendation. 

 
DOD’s planning for ERI’s posture initiatives does not establish priorities 
for ERI initiatives relative to those in the base budget, estimate long-term 
sustainment costs for some posture initiatives funded under ERI, or 
communicate future ERI costs to Congress. 

 

 

When planning ERI’s posture initiatives, DOD establishes priorities 
among ERI’s initiatives but does not review posture initiatives funded 
under ERI relative to those funded in the military services’ base budgets. 
DOD’s posture management process is intended to establish priorities 
among global posture elements and is overseen by a Global Posture 
Executive Council.28 According to DOD Instruction 3000.12, the Executive 
Council is responsible for reviewing, prioritizing, and endorsing across the 
combatant commands key posture elements such as military construction 

                                                                                                                     
27GAO-17-68. 
28The Global Posture Executive Council consists of representatives from the military 
services, the combatant commands, the Joint Staff, the Office of the Secretary of Defense, 
the State Department, the National Security Council staff, and other stakeholders as 
required. 
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projects and international agreements. The Executive Council’s 
endorsements inform the military services’ budget deliberations.29 

For the fiscal year 2017 ERI budget, EUCOM requested funding for 
several posture initiatives, including the continuous, rotational deployment 
of an armored brigade combat team and the establishment of 
prepositioned equipment in Europe.30 Officials representing the Under 
Secretary of Defense for Policy and the Director, Cost Assessment and 
Program Evaluation said that as part of its planning process for ERI the 
Deputy’s Management Action Group evaluated and prioritized posture 
initiatives funded under ERI. However, DOD could not provide 
documentation that it had established priorities relative to posture 
initiatives funded through the base budget. Further, the Global Posture 
Executive Council did not review or prioritize posture initiatives funded  
under ERI relative to posture initiatives funded through DOD’s base 
budget. Similarly, as DOD prepared the fiscal year 2018 ERI budget 
request, the Global Posture Executive Council did not prioritize EUCOM’s 
proposed ERI posture initiatives relative to initiatives funded through 
DOD’s base budget. More detailed information about these proposals, 
and their potential funding requirements, are classified. 

According to officials from the Office of the Under Secretary of Defense 
for Policy and the Joint Staff, DOD did not prioritize posture initiatives 
funded under ERI against base-budget funded posture initiatives, 
because ERI is funded through DOD’s OCO budget—which does not 
directly affect the services’ base budgets. However, because it does not 
prioritize ERI initiatives against other initiatives funded through the base 
budget, DOD lacks an understanding of the relative importance of 
initiatives funded under ERI and may begin investing in projects that it 
would not support in the absence of funding from DOD’s OCO budget. 
For example, Army officials noted that if funding were to become 
unavailable in DOD’s OCO budget, the Army is unsure how initiatives 
funded under ERI would rank in importance relative to other posture 
initiatives funded in its base budget. Consequently, the Army would be 
forced to make critical—and potentially costly—decisions quickly and 
                                                                                                                     
29See generally DOD Instruction 3000.12, Management of U.S. Global Defense Posture 
(GDP) (May 6, 2016). 
30In addition, EUCOM requested persistent deployment of an Army combat aviation 
brigade and funding to retain Air Force fighter aircraft in Europe that DOD had initially 
planned to remove. These initiatives were all included in DOD’s fiscal year 2017 
congressional budget justification documentation. 
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without a clear idea of which posture initiatives were most important to the 
department. 

In planning for posture initiatives funded under ERI, EUCOM and the 
military services have not fully estimated the long-term sustainment costs 
of ERI’s posture initiatives to establish prepositioned equipment and 
construct new facilities. DOD’s global defense posture guidance indicates 
that, when evaluating potential changes to posture, the combatant 
commands should work with the military services to estimate the full cost 
of planned posture initiatives, including sustainment costs.31 DOD’s 
guidance on economic analysis also notes the importance of 
understanding both the size and timing of costs.32 Finally, our prior work 
has demonstrated that comprehensive cost estimates of current and 
future resource requirements are critical to making funding decisions and 
assessing program affordability.33 

DOD leadership emphasized throughout the fiscal year 2018 budget 
review process that the services would need to fund ERI posture  
sustainment costs through their respective base budgets, but DOD did 
not direct the services and EUCOM to estimate these costs as they would 
have under their established processes. Officials from the Office of the 
Secretary of Defense, Cost Assessment and Program Evaluation said 
that DOD leadership emphasized that the military services would need to 
fund all future sustainment costs for ERI projects from their base budgets. 

Based on DOD’s approach for calculating rough order sustainment costs, 
we determined that ERI sustainment costs for prepositioned equipment 
and construction could be substantial.34 Army and Air Force officials said 
that they were working to identify and incorporate these costs into future 
base budget submissions. DOD officials said that we correctly applied 
DOD’s approach for estimating sustainment costs, but noted that actual 
costs may be lower than the estimated costs, because the military 
                                                                                                                     
31DOD Instruction 3000.12, Management of U.S. Global Defense Posture (GDP), paras. 
4.6.a(5), 6.2.c(5)(b) (May 6, 2016).  
32See DOD Instruction 7041.03, Economic Analysis for Decision-making, encl. 2, para.1 
(Sept. 9, 2015). 
33Affordability is the degree to which funding requirements fit within the agency’s overall 
portfolio plan.  
34DOD’s rough order of magnitude estimation approach multiplies the total cost of major 
military construction projects by 2.25 percent to estimate annual sustainment costs. 
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services may not fully fund sustainment. Additionally, officials said that 
EUCOM is trying to negotiate burden sharing agreements with host 
nations; however, it is unclear whether these negotiations will be 
successful or how any resulting agreements would affect DOD’s future 
costs. 

Without comprehensive estimates of the sustainment costs for the 
prepositioned equipment and major military construction projects in 
Europe, DOD decision makers have been limited in their ability to 
evaluate the affordability of these initiatives. Further, in the absence of 
these estimates, the services have been limited in their ability to plan for 
costs in future budgets, because they have an incomplete understanding 
of the magnitude of those costs and of when they are likely to be incurred. 

The funding plan that DOD submits to Congress for ERI does not contain 
information about ERI’s future costs. This is in contrast to the way DOD 
submits its funding plan for its base budget, where DOD provides 
Congress with cost projections over a 5-year period, by appropriation, 
leaving Congress with a better understanding of how and when to 
allocate resources.35 In reviewing the fiscal year 2018 ERI request, the 
Director for Cost Assessment and Program Evaluation assessed future 
costs associated with posture initiatives funded under ERI. We previously 
reported that DOD was not developing enduring requirements funded 
through its OCO budget as part of its budget and programming process.36 
Officials from the Office of the Under Secretary of Defense (Comptroller) 
and the Office of the Secretary of Defense, Cost Assessment and 
Program Evaluation told us that DOD has not been required to provide 
estimates for future OCO costs for ERI to Congress previously. An official 
from the Office of the Under Secretary of Defense (Comptroller) told us 
that DOD does not plan to provide these future costs to Congress along 
with its fiscal year 2018 ERI budget submission. 

Additionally, in preparing its posture requirements, EUCOM did not 
identify assumptions regarding host nation and NATO burden sharing. 
For example, officials from the Office of the Under Secretary of Defense 
                                                                                                                     
35The Secretary of Defense submits annually to Congress, at or about the time the 
President’s budget is submitted, a future-years defense program reflecting the estimated 
expenditures and proposed appropriations included in that budget. The future-years 
defense program is to cover the fiscal year for which the budget is submitted and at least 
four succeeding years. See 10 U.S.C. § 221. 
36GAO-17-68. 
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for Policy said that DOD has submitted a request to the NATO Security 
Investment Programmé for $200 million in funding to build a facility in 
Poland to store Army equipment. Officials told us that, as a result, this 
construction project was identified as a lesser priority in EUCOM’s fiscal 
year 2018 request for funding. A senior Army officer told us that 
completion of a facility in Poland was critical to its plans in Europe. 
Officials from the U.S. Mission to NATO told us that as of July 2016 
NATO had approved funding to complete preliminary architectural and 
engineering design for this project. Officials expect additional funding will 
be made available in July 2017 to complete final design and site 
preparation and the full cost of the project will be approved in early 2019. 
However, these officials noted that additional funding beyond what has 
been approved by NATO may be required to meet U.S.-specific 
requirements. Similarly, EUCOM officials said that they are working to 
identify opportunities to defray future costs through host nation  
contributions, but it is unclear how much funding—if any—host nations 
will provide moving forward. 

Congress has expressed interest in knowing the future costs of enduring 
activities being funded through DOD’s OCO budget. The Senate 
Appropriations Committee’s report accompanying a bill for DOD’s fiscal 
year 2015 appropriations stated that the committee does not have an 
understanding of enduring activities funded by the OCO budget. The 
committee further noted that there is a potential for risk in continuing to 
fund non-contingency-related activities through the OCO budget.37 Both 
GAO’s and other federal standards emphasize that agencies should 
provide complete and reliable information on the costs of programs 

                                                                                                                     
37See S. Rep. No. 113-211, at 275 (2014).The Joint Explanatory Statement 
accompanying the Continuing Appropriations and Military Construction, Veterans Affairs, 
and Related Agencies Appropriations Act, 2017, expressed concern that DOD has not 
outlined a comprehensive plan for military construction requirements to support ERI. It 
directed DOD, when it submits the fiscal year 2018 budget request, to provide the 
appropriations committees with a comprehensive plan for military construction 
requirements associated with ERI through the fiscal year 2018 future years defense 
program. 162 Cong. Rec. S5990 (daily ed. Sept. 22, 2016).  
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externally, so that decision makers can make informed decisions when 
allocating resources.38 

DOD has not provided Congress projections of future costs for posture 
initiatives funded under ERI because it is reviewing those requirements 
outside of its budget and programming processes, and DOD officials said 
that the department is not required to provide this information. As a result, 
DOD is limiting congressional visibility into the resources needed to 
achieve ERI’s objectives. If DOD does not provide Congress with 
projections of the future costs of posture initiatives funded under ERI and 
information on its assumptions pertaining to host nation support and 
burden sharing, it will continue to impede congressional visibility into the 
resources that are needed to fully implement these initiatives. 

 
Russia’s annexation of Crimea and the subsequent threat of further 
aggression led DOD to establish and later expand ERI’s objectives and 
enhance posture in Europe to support a new U.S. strategy toward Russia. 
DOD has requested funding for these enhancements using its OCO 
budget; however, the processes DOD uses to develop its OCO budget 
were not designed to plan for and fund long-term, enduring initiatives 
such as ERI. By following a separate planning process when funding ERI 
with OCO, DOD is taking on risk by not reviewing and prioritizing ERI 
posture plans against other posture initiatives, estimating the costs for 
sustaining ERI initiatives, and providing Congress with estimates of ERI’s 
future costs. DOD risks making decisions that lack a strategic vision in 
comparison to other DOD priorities and may fund initiatives that cannot 
be sustained over the long term. Furthermore, Congress is likely to face 
challenges in assessing DOD’s estimated costs for ERI and the 
affordability of initiatives funded under ERI over the long term. 

 

                                                                                                                     
38Standards for Internal Control in the Federal Government emphasizes using complete 
information to make decisions and then communicating such information externally. The 
Federal Accounting Standards Advisory Board Handbook of Federal Accounting 
Standards and Other Pronouncements, as Amended, also requires agencies to provide 
reliable information on the full costs of their federal programs aimed at assisting 
congressional and executive decision makers in allocating federal resources and making 
decisions to improve operating economy and efficiencies. GAO-14-704G. Federal 
Accounting Standards Advisory Board, FASAB Handbook of Federal Accounting 
Standards and Other Pronouncements, as Amended, June 30, 2015. 
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To better ensure that DOD can target resources to its most critical 
initiatives and establish priorities across its base budget and overseas 
contingency operations budget, we recommend that the Secretary of 
Defense prioritize posture initiatives under ERI relative to those funded in 
its base budget as part of its established posture-planning processes. 
(Recommendation 1) 

To better enable decision makers to evaluate the full long-term costs of 
posture initiatives under ERI, we recommend that the Secretary of 
Defense direct EUCOM and the military services to develop estimates for 
the sustainment costs of prepositioned equipment and other infrastructure 
projects under ERI and ensure that the services plan for these long-term 
costs in future budgets. (Recommendation 2) 

To support congressional decision making, we recommend that the 
Secretary of Defense provide to Congress, along with the department’s 
annual budget submission, estimates of the future costs for posture 
initiatives funded under ERI and other enduring costs that include 
assumptions such as those pertaining to the level of host nation support 
and burden sharing. (Recommendation 3) 

 
We provided a draft of the classified report to DOD for review and 
comment. DOD partially concurred with all three of our recommendations, 
and we have reproduced DOD’s comments on the classified report in 
appendix II. DOD also provided technical comments, which we 
incorporated as appropriate. 

DOD partially concurred with our first recommendation to use its 
established posture-planning processes to prioritize ERI’s posture 
initiatives relative to those funded in DOD’s base budget. In its comments, 
DOD stated that it will continue to prioritize the negotiation of international 
agreements supporting ERI through the Global Posture Executive 
Council, and that an on-going Strategic Review will inform ERI and guide 
both EUCOM and the services in their program planning efforts. These 
are positive steps. DOD also stated it will adjudicate its ERI-funded force 
requirements through its global force management process, adding that it 
will continue to resource OCO funds for ERI requirements until there is a 
sufficient increase in DOD’s base budget to do so. However, we continue 
to believe, as noted in our report, that DOD could improve its planning for 
posture initiatives funded under ERI, whether or not they are funded 
through OCO, by using DOD’s established posture planning processes. 
Although DOD’s global force management process directly affects 
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overseas military posture in the near term, this process is not designed to 
evaluate long-term posture priorities. If DOD does not prioritize the forces 
and infrastructure projects funded under ERI against those funded using 
the military services’ base budgets, it will continue to lack an 
understanding of the relative importance of the posture initiatives funded 
under ERI. Without such an understanding, DOD increases the risk that 
the services will need to make critical and potentially costly decisions 
without a clear idea of which posture initiatives are most critical to the 
department. 

DOD partially concurred with our second recommendation that EUCOM 
and the military services develop estimates for future sustainment costs 
and plan for these costs in future budgets. In its comments, DOD stated 
that its components will continue to estimate the sustainment costs for 
prepositioned stocks and other infrastructure projects during DOD’s 
annual program and budget review process. DOD also commented that 
without additional topline base budget funding, some portion of the 
associated sustainment costs will need to be financed with OCO funds. 
However, as we noted in our report, neither the Army nor the Air Force 
has fully estimated these potentially significant future costs, nor had either 
service incorporated them into their future budgets. Using OCO funds 
would mark a departure from DOD leadership’s emphasis that the 
services would need to fund ERI posture sustainment costs through their 
respective base budgets. Additionally, not developing robust estimates for 
sustaining these initiatives could increase long-term fiscal risk for the 
department if DOD shifts more ERI-associated enduring costs into its 
OCO budget. In the absence of robust cost estimates and deliberate 
planning to address those costs in future budgets, DOD will continue to 
be limited in its ability to evaluate the affordability of posture initiatives 
funded under ERI, and the military services may not plan adequate 
funding to sustain posture investments in Europe. 

DOD partially concurred with our third recommendation, to provide 
Congress with estimates of the future costs for posture initiatives funded 
under ERI and information on any underlying assumptions, such as those 
pertaining to the level of host nation support and burden sharing. In its 
comments, DOD stated that it does not currently prepare a formal 5-year 
Future Years Defense Program for OCO-related costs. Moreover, DOD 
commented that it factors in host nation support and burden sharing when 
preparing budget estimates for Congress. However, DOD does not state 
whether it will begin to provide Congress future estimates and any 
underlying assumptions with its budget submission. It is critical that DOD 
increase congressional visibility into ERI’s future costs and its underlying 
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assumptions to facilitate congressional oversight and reasonably ensure 
that initiatives can be sustained over the long-term. 

We are sending copies of this report to the appropriate congressional 
committees, the Secretary of Defense, and the Commander, U.S. 
European Command. In addition, the report is available at no charge on 
the GAO website at http://www.gao.gov. 

If you or your staff have any questions about this report, please contact 
me at (404) 679-1816 or pendletonj@gao.gov. Contact points for our 
Offices of Congressional Relations and Public Affairs may be found  
on the last page of this report. GAO staff who made major contributions to 
this report are listed in Appendix III. 

 
John. H. Pendleton, Director 
Defense Capabilities and Management 
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The Army and Air Force identified approximately $224 million in 
unspecified minor military construction and facilities maintenance and 
repair projects (hereafter, minor construction and repair) that were 
programmed or obligated for the European Reassurance Initiative (ERI) in 
fiscal years 2015 through 2017.1 This includes $157 million for minor 
construction and repair projects identified by the Army and nearly $67 
million for minor construction and repair projects identified by the Air 
Force. According to U.S. European Command officials, Navy and Marine 
Corps construction projects funded under ERI were either major military 
construction or exercise-related construction projects. The tables below 
do not include Navy and Marine Corps exercise-related construction 
projects. Using the data provided by the military services, we compiled 
the programmed and obligated funding for these minor construction and 
repair projects by fiscal year, country, location, and project name in tables 
3 and 4.2 The information in these tables was provided by U.S. Army 
Europe and U.S. Air Force Europe in response to our request for a list of 
minor military construction and repair projects. The data provided did not 
identify the appropriations used for each project. Accordingly, we have 
not conducted a review to examine whether funds were appropriately 
used for a given project. 

 

 

 

                                                                                                                     
1Generally, unspecified minor military construction refers to construction projects for which 
the cost does not exceed certain dollar limits and the projects are not included in the 
budget request as specific line items. Cost thresholds for unspecified minor military 
construction are provided in section 2805 of Title 10, U.S. Code. 
2The amount identified for minor construction and repair projects in fiscal years 2015 and 
2016 is the obligated amount for each project, as provided by U.S. Army Europe and U.S. 
Air Force Europe. Funding amounts for minor construction and repair projects identified in 
fiscal year 2017 had not yet been obligated and, as a result, the programmed amount is 
used in this summary. According to U.S. European Command officials, Navy and Marine 
Corps construction projects funded under ERI were identified either as major military 
construction or exercise-related construction projects. 
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Table 3: Army Unspecified Minor Military Construction and Facilities Maintenance 
and Repair Projects Programmed or Obligated as of February 2017 (dollars in 
thousands)a 

  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Bulgaria     
Novo Selo     

1000m Automated Sniper Range  0 972 0 
1500m Machine Gun Range  0 326 0 
25m Zero Range   0 53 0 
300m Automated Record Fire Range  0 742 0 
350m Moving Target  0 0 75 
Ammunition Holding Area  0 980 0 
Aviation Operations Facility   116 0 0 
Aviation Parking Apron   646 0 0 
Aviation Target Positions  0 710 0 
Aviation Target Positions Extension  0 0 622 
Boresight Screening and Harmonization  0 342 0 
Forward Area Rearm/Refuel Point  0 115 0 
HAZMAT Storage Building  0 66 0 
Live Fire Shoot House  0 312 0 
Marash River Bridge Repair  295 0 0 
Motor Pool / Bays   336 0 0 
Motor Pool Hardstand  1,625 0 0 
Multi-purpose Warehouse  416 0 0 
Non-Standard Gunnery Lanes  0 1,500 0 
Novo Selo IDS  0 325 0 
Range Control Building   226 0 0 
Range Road & Bridge   836 0 0 
Range Road Improvements   5,532 220 0 
Range Tower   0 135 0 
Rappel Tower   266 0 0 
Target Warehouse  476 0 0 
Tracked Vehicle Target Positions   0 587 0 
Tracked Vehicle Target Positions Extension  0 0 610 
UAV Strip   965 0 0 
Urban Assault Course   0 426 0 
Urban Breaching Range  0 357 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Wheeled Vehicle Target Positions  0 615 0 
Wheeled Vehicle Target Positions Extension  0 0 328 

Subtotal Novo Selo  11,735 8,783 1,635 
Total Bulgaria  11,735 8,783 1,635 

Estonia     
Tapa     

1000m Automated Sniper Range  400 0 0 
1500m Machine Gun Range  0 688 0 
300m Automated Record Fire Range   100 0 0 
Alternate Railhead Upgrade   650 0 0 
Ammunition Breakdown Building (CPQC)  25 0 0 
Ammunition Breakdown Building (Demo)  25 0 0 
Ammunition Breakdown Building (Sniper)  25 0 0 
Ammunition Holding Area  0 825 0 
Classroom/AAR Building (Sniper)  125 0 0 
Combat Pistol Qualification Course   100 0 0 
Employee Parking Area   165 0 0 
Fuel Point Renovation   400 0 0 
Live Fire Shoot House  0 405 0 
Maintenance Building   828 0 0 
Motor Pool Hardstand  975 0 0 
Motor Pool Maintenance Bays   600 0 0 
Multi-purpose Building K-Span (Gym)  0 94 0 
Multi-purpose Building K-Span (Storage)  0 94 0 
New Vehicle Storage Building   990 0 0 
Non-Standard Gunnery Lanes (Course 
Roads) 

 0 605 0 

Railhead Loading and Staging Area   876 0 0 
Railhead Marshalling Area   900 0 0 
Range Operations/Storage Building   125 0 0 
Range Operations/Tower (300M)   75 0 0 
Range Operations/Tower (Sniper)  75 0 0 
Range Road improvements  0 55 0 
Refurbish Vehicle Storage Building   1,089 0 0 
Security Improvements   545 0 0 
Urban Assault Course  0 942 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Wash Rack  400 0 0 
Subtotal Tapa  9,493 3,707 0 

Total Estonia  9,493 3,707 0 
Hungary     
Varpalota     

LSA Site Prep  0 0 100 
Subtotal Varpalota  0 0 100 

Total Hungary  0 0 100 
Latvia     
Adazi     

1000m Automated Sniper Range  586 0 0 
1500m Machine Gun Range  900 0 0 
25m Zero Range  33 0 0 
300m Automated Record Fire Range  186 0 0 
350m Moving Target  0 0 75 
Ammunition Breakdown Building  0 50 0 
Ammunition Breakdown Building (300m  
 ARF) 

 73 0 0 

Ammunition Breakdown Building (IPBC)  73 0 0 
Ammunition Breakdown Building  
 (Sniper/MG) 

 73 0 0 

Ammunition Holding Area  906 0 0 
Ammunition Loading Dock  0 65 0 
ARMAG and 150 KW Generator Area   78 0 0 
Aviation Target Positions   0 524 0 
Boresight Screening and Harmonization  629 0 0 
Classroom/AAR Building (300m ARF)  0 194 0 
Classroom/AAR Building (IPBC)  0 194 0 
Classroom/AAR Building (NSLF)  0 194 0 
Classroom/AAR Building (Sniper/MG)  0 194 0 
Combat Pistol Qualification Course   0 58 0 
Containerized Latrines  27 0 0 
Exterior Security Measures   198 0 0 
Forward Area Rearm/Refuel Point  0 187 0 
Fuel Point  609 0 0 
Fuel Point   234 0 0 
GARKALNE Railhead Site  0 670 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Gravel Motor Pool  279 0 0 
Infantry Platoon Battle Course  669 0 0 
Interior Road Network   875 0 0 
Live Fire Shoot House  0 694 0 
LSA Site Prep  0 0 150 
Motor Pool Hardstand  902 0 0 
Multi-purpose Cover Area (Sniper/MG)  0 61 0 
Multi-purpose Covered Area (300m ARF)  0 61 0 
Multi-purpose Covered Area (IPBC)  0 61 0 
Multi-purpose Covered Area (NSLF)  0 61 0 
Multi-purpose Covered Area (UAC)  0 61 0 
Parts Warehouse  680 0 0 
Range Operations Tower (ARF)  106 0 0 
Range Operations Tower (IPBC)  107 0 0 
Range Operations Tower (Sniper/MG)  106 0 0 
Range Operations/Storage Building   0 190 0 
Range Operations/Storage Building (ARF)  140 0 0 
Range Operations/Storage Building (IPBC)  269 0 0 
Range Operations/Storage Building  
 (Sniper/MG) 

 269 0 0 

Range Operations/Storage Building (UAC)  269 0 0 
Range Operations/Tower (Heavy)   0 157 0 
Repair Tank Trail  0 667 0 
Target Warehouse  900 0 0 
Test Track   682 0 0 
Tracked and Oversized Maintenance Facility   902 0 0 
Tracked Vehicle Maintenance Facility  597 0 0 
Tracked Vehicle Storage Facility   1,000 0 0 
Tracked Vehicle Target Positions   0 702 0 
Urban Assault Course  244 0 0 
Urban Breaching Range  0 400 0 
Wheeled Vehicle Maintenance Facility  607 0 0 
Wheeled Vehicle Storage Facility   1,500 0 0 
Wheeled Vehicle Target Positions  0 931 0 

Subtotal Adazi  15,708 6,375 225 
Lielvarde     
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Aircraft Rinse System  0 0 400 
Ammunition Holding Area  906 0 0 
Aviation Maintenance LAMS  901 0 0 
Battalion HQs Building  0 0 430 
HAZMAT Storage Building  75 0 0 
LSA Site Prep  0 0 150 
Parking Apron (CH-47)  0 0 200 
Parking Apron (UH-60)  0 0 775 
Taxiway   0 0 710 
Vehicle Maintenance Building  0 0 600 
Vehicle Parking Area  0 0 510 

Subtotal Lielvarde  1,882 0 3,775 
Total Latvia  17,590 6,375 4,000 

Lithuania     
Mumaiciai     

ARMAG  0 79 0 
CRSP Yard  0 277 0 
Exterior Security Measures  0 738 0 
Interior Road Network  0 751 0 
Machine Shop and Vehicle Maint.  0 755 0 
Maintenance Facility  0 113 0 
Tracked Vehicle Maintenance Facility  0 746 0 

Subtotal Mumaiciai  0 3,459 0 
Pabrade     

350m Moving Target  0 0 75 
Ammunition Holding Area  905 0 0 
Aviation Target Positions  971 0 0 
Boresight Screening and Harmonization  629 0 0 
Forward Area Rearm/Refuel Point  0 174 0 
Fuel Point  466 0 0 
Fuel Point Road  389 0 0 
Maintenance Bays  589 0 0 
Motor Pool Hardstand  899 0 0 
Range Operations/Control Tower (L)  360 0 0 
Range Operations/Storage Building  255 0 0 
Target Warehouse  899 0 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Tracked Vehicle Target Positions  986 0 0 
Wash Rack  151 0 0 

Subtotal Pabrade  7,499 174 75 
Rukla     

1000m Automated Sniper Range  645 0 0 
1500m Machine Gun Range  585 0 0 
300m Automated Record Fire Range  186 0 0 
Ammunition Breakdown Building  210 0 0 
Combat Pistol Qualification Course   92 0 0 
Fuel Point  390 0 0 
LSA Site Prep  0 0 100 
Maintenance Bays  589 0 0 
Motor Pool Hardstand  900 0 0 
Parts Warehouse  673 0 0 
Rail Loading Ramps/Parking  0 0 195 
Railhead Marshalling Area  0 540 0 
Range Operations/Storage Building(180m2)  268 0 0 
Range Operations/Storage Building(240m2)  331 0 0 
Range Tower (Small)  236 0 0 
Target Warehouse  899 0 0 
Wash Rack  151 0 0 

Subtotal Rukla  6,155 540 295 
Total Lithuania  13,654 4,173 370 

Poland     
Boleslawiec     

Barracks Renovations  0 0 500 
LSA Site Prep  0 0 200 
Motor Pool Hardstand  0 0 851 
Tracked Vehicle Maintenance Facility  0 0 840 
Subtotal Boleslawiec  0 0 2,391 
Drawsko Pomorskie     
1000m Automated Sniper Range  316 0 0 
1500m Machine Gun Range  382 0 0 
25m Zero Range  17 0 0 
300m Automated Record Fire Range   154 0 0 
350m Moving Target  0 0 275 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Ammunition Breakdown Building (1500m  
 MG) 

 30 0 0 

Ammunition Breakdown Building (300m  
 ARF) 

 30 0 0 

Ammunition Breakdown Building (Live Fire)  30 0 0 
Ammunition Holding Area  946 0 0 
Ammunition Loading Dock  101 0 0 
Aviation Target Positions  328 0 0 
Boresight Screening and Harmonization  343 0 0 
Classroom/AAR Building (1500m MG)  91 0 0 
Classroom/AAR Building (300m ARF)  91 0 0 
Classroom/AAR Building (Boresight)  91 0 0 
Classroom/AAR Building (Live Fire)  91 0 0 
Classroom/AAR Building (NSLF)  91 0 0 
Combat Pistol Qualification Course   72 0 0 
Fuel Point  418 0 0 
Live Fire Shoot House  390 0 0 
Motor Pool Hardstand  860 0 0 
MOUT Integration Training Site  271 0 0 
Multi-purpose Covered Area (1500m MG)  43 0 0 
Multi-purpose Covered Area (300m ARF)  43 0 0 
Multi-purpose Covered Area (Boresight)  43 0 0 
Multi-purpose Covered Area (Live Fire)  43 0 0 
Multi-purpose Covered Area (NSLF)  43 0 0 
Parts Warehouse  382 0 0 
Range Operations/Storage Building (1500m  
 MG) 

 91 0 0 

Range Operations/Storage Building (300m  
ARF) 

 91 0 0 

Range Operations/Storage Building  
(Boresight) 

 91 0 0 

Range Operations/Storage Building (Live 
Fire) 

 91 0 0 

Range Operations/Storage Building (NSLF)  91 0 0 
Range Tower (1500m MG)   112 0 0 
Range Tower (300m ARF)  112 0 0 
Target Warehouse  651 0 0 
Tracked Vehicle Maintenance Facility  593 0 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Tracked Vehicle Target Positions  610 0 0 
Trail Improvement  29 0 0 
Wash Rack  325 0 0 
Wheeled Vehicle Maintenance Facility  589 0 0 
Wheeled Vehicle Target Positions   622 0 0 

Subtotal Drawsko Pomorskie  9,838 0 275 
Orzysz     

350m Moving Target  0 0 275 
Additional EFP Projects  0 0 500 

Subtotal Orzysz  0 0 775 
Powidz     

Aircraft Rinse System  0 0 664 
Battalion HQs Building  0 0 430 
LSA Site Prep  0 0 200 
Parking Apron (CH-47)  0 0 725 
Parking Apron (UH-60)  0 0 893 
Taxiway Expansion  0 0 716 

Subtotal Powidz  0 0 3,628 
Skwierzyna     

ARMAG  0 75 0 
Barracks Renovations  0 0 500 
Containerized Latrines  0 65 0 
Dry Goods Storage  0 702 0 
Exterior Security Measures  0 932 0 
Fuel Point  0 330 0 
Hardstand  0 268 0 
Interior Road Network  0 609 0 
LSA Site Prep  0 0 150 
Tracked and Oversized Maintenance Facility   0 949 0 
Tracked Vehicle Storage Facility   0 900 0 
Wash Rack  0 330 0 
Wheeled Vehicle Maintenance Facility  0 633 0 
Wheeled Vehicle Storage Facility   0 900 0 

Subtotal Skwierzyna  0 6,692 650 
Swietoszow     

Barracks Renovations  0 0 500 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

LSA Site Prep  0 0 150 
Motor Pool Hardstand  0 0 851 
Tracked Vehicle Maintenance Facility  0 0 840 

Subtotal Swietoszow  0 0 2,341 
Zagan     

350m Moving Target  0 0 275 
Ammunition Holding Area  0 0 750 
Aviation Target Positions  0 0 868 
Barracks Renovations  0 0 500 
LSA Site Prep  0 0 250 
Motor Pool Hardstand  0 0 851 
Railhead Improvements  0 0 750 
Tracked Vehicle Maintenance Facility  0 0 840 
Tracked Vehicle Target Positions  0 0 935 
Wheeled Vehicle Target Positions   0 0 982 

Subtotal Zagan  0 0 7,001 
Total Poland  9,838 6,692 17,061 

Romania     
Babadag     

1000m Automated Sniper Range  0 750 0 
1500m Machine Gun Range   0 449 0 
300m Automated Record Fire Range  0 693 0 
Ammunition Breakdown Building (1500m  
 MG) 

 0 20 0 

Ammunition Breakdown Building (300m  
ARF) 

 0 20 0 

Ammunition Breakdown Building (CPQC)  0 20 0 
Ammunition Breakdown Building (Sniper)  0 20 0 
Combat Pistol Qualification Course   0 216 0 
Range Operations/Tower (1500m  
 MG/Sniper) 

 0 28 0 

Range Operations/Tower (ARF)  0 28 0 
Range Operations/Tower (CQPC)  0 28 0 

Subtotal Babadag  0 2,273 0 
Cincu     

1500m Machine Gun Range  0 671 0 
300m Automated Record Fire Range  368 0 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

350m Moving Target  0 0 75 
Ammunition Breakdown Building (300m ARF)  0 28 0 
Ammunition Breakdown Building (CPQC)  46 0 0 
Ammunition Holding Area  0 0 900 
Aviation Target Positions  0 0 328 
Classroom/AAR Building   0 592 0 
Combat Pistol Qualification Course  200 0 0 
Fuel Point   407 0 0 
Live Fire Shoot House   0 507 0 
Motor Pool Hardstand   519 0 0 
Motor Pool/Bays  0 0 737 
Multi-purpose Cover Area (Sniper/MG)  0 44 0 
Multi-purpose Covered Area (25m Zero)  0 44 0 
Multi-purpose Covered Area (300m ARF)  0 44 0 
Multi-purpose Covered Area (CPQC)  0 44 0 
Multi-purpose Covered Area (Rappel Tower)  0 44 0 
Multi-purpose Covered Area (Urban 
Breaching) 

 0 44 0 

Railhead Endramp (Viola)  0 0 750 
Range Control Building   254 0 0 
Range Operations/Storage Building (1500m 
MG/Sniper) 

 0 72 0 

Range Operations/Storage Building (300m 
ARF) 

 74 0 0 

Range Road Improvements   0 825 0 
Range Road Improvements 1  6,091 0 0 
Range Road Improvements 2  948 0 0 
Rappel Tower   292 0 0 
TADDS Warehouse  314 0 0 
Target Warehouse  411 0 0 
Tracked Vehicle Target Positions  0 0 610 
Urban Assault Course   304 0 0 
Urban Breaching Range  0 28 0 
Wastewater Treatment System   843 0 0 
Wheeled Vehicle Target Positions   0 0 622 
Subtotal Cincu  11,071 2,988 4,022 
Mihail Kogalniceanu     
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

25m Zero Range   0 332 0 
Aircraft Rinse System  0 0 400 
Ammunition Breakdown Building  0 64 0 
Aviation Maintenance LAMS  990 0 0 
Back Perimeter Road Realignment  0 50 0 
Barracks Laundry Facility   430 0 0 
Battalion Classroom  0 430 0 
Battalion HQs Building  0 510 0 
Bulk Fuel Tank Commissioning  0 178 0 
Classroom/AAR Building   324 0 0 
Company HQs Building  0 733 0 
DFAC Cold and Dry Storage  0 519 0 
Fence for LSA to Motor Pool  0 35 0 
FOS SSA Warehouse  0 812 0 
HAZMAT Storage Building  0 69 0 
Indoor Dry Goods Storage Facility   0 333 0 
Infrastructure  0 678 0 
Interior Lighting-Phase II  0 75 0 
Interior Road Upgrades  0 219 0 
Latrines  0 370 0 
M1/M2 Calibration Range  0 0 100 
Maintenance Area Fencing  0 75 0 
Maintenance Bays   709 0 0 
Mihail Kogalniceanu Berm Demo Rental 
Equipment 

 0 117 0 

Mihail Kogalniceanu IDS  240 0 0 
Motor Pool Hardstand  843 865 0 
Motor Pool Hardstand   818 0 0 
Motor Pool Security Measures  0 128 0 

Multi-purpose Warehouse  246 0 0 
Parking Apron (CH-47)  0 0 200 
Parking Apron (UH-60)  0 0 775 
PAX Terminal Construction  0 51 0 
PFOS Interior Safety and Road Lights  479 0 0 
Railhead Marshalling Area  0 314 0 
Range Operations/Storage Building   380 0 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Resurface Pax Terminal Parking Lot  0 0 30 
Tracked Vehicle Maintenance Facility  0 820 0 
Wash Rack   283 0 0 
Wheeled Vehicle Maintenance Facility  0 708 0 

Subtotal Mihail Kogalniceanu  5,742 8,487 1,505 
Smardan     

350m Moving Target  0 0 75 
Ammunition Holding Area  0 0 900 
Aviation Target Positions  0 0 328 
Barracks Renovations  0 0 1,600 
LSA Site Prep  0 0 150 
Motor Pool Hardstand   0 0 900 
Tracked Vehicle Maintenance Facility  0 0 600 
Tracked Vehicle Target Positions  0 0 610 
Wheeled Vehicle Target Positions   0 0 622 

Subtotal Smardan  0 0 5,785 
Total Romania  16,813 13,747 11,312 
Total Army  79,123 43,478 34,478 

Source: U.S. Army Europe | GAO-18-128 
aThe amount identified for minor construction and repair projects in fiscal years 2015 and 2016 is the 
obligated amount for each project, as provided by U.S. Army Europe; the amount identified for minor 
construction and repair projects in fiscal year 2017 is the programmed amount for each project. 
Note: The information in this table was provided by U.S. Army Europe in response to our request for a 
list of minor military construction and repair projects under ERI. The data provided did not identify the 
appropriations used for each project. Accordingly, we have not conducted a review to examine 
whether funds were appropriately used for a given project. 
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Table 4: Air Force Unspecified Minor Military Construction and Facilities 
Maintenance and Repair Projects Programmed or Obligated as of February 2017 
(dollars in thousands)a 

  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Bulgaria     
Graf Ignatievo     

Construct Maintenance Operations Center  348 0 0 
Repair Fuel Storage Access Road  544 0 0 
Repair Taxiways  0 2,371 0 

Subtotal Graf Ignatievo  892 2,371 0 
Total Bulgaria   892 2,371 0 

Estonia     
Amari     

Install BAK-14  0 1,189 0 
Joint Sealing  158 0 0 
Repair MSA Road  846 0 0 

Subtotal Amari  1,004 1,189 0 
Total Estonia  1,004 1,189 0 

Germany     
Spangdahlem     

F/A 22 Squad Ops - Repair BLDG 108 & 
109 

 0 0 2,500 

Upgrade Munition Storage Doors  0 0 860 
Subtotal Spangdahlem  0 0 3,360 

Total Germany  0 0 3,360 
Italy     
Camp Darby     

Construct/Repair Blocking/Bracing Fab Fac  730 0 0 
Construct/Repair Blocking/Bracing Fab Fac 
(Additional) 

 0 80 0 

Install Street Lighting for ASA  0 92 0 
Pave 10 AGM Aprons  0 762 0 
Pave 9 AGM Aprons  0 597 0 
Repair Exterior Lighting, Tombolo Dock  0 90 0 
Repair Joint Stuffing Pad  0 191 0 
Repair Multicube FAC 3073 Lightning 
Protection 

 0 25 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Repair/ Upgrade AGM Access Roads, 
Northwest ASA 

 0 77 0 

Repair/ Upgrade AGM Access Roads, 
Southwest ASA 

 0 104 0 

Repair/Widen Bassetto Rd  857 0 0 
Repair/Widen Mancino Rd North  853 0 0 

Subtotal Camp Darby  2,440 2,018 0 
Total Italy  2,440 2,018 0 

Latvia     
Lielvarde     

Construct MHE Storage Area  677 0 0 
Renovate Dorm  0 1,485 0 
Renovate MSA  0 1,205 0 
Repair MSA Road  0 1,145 0 

Subtotal Lielvarde  677 3,835 0 
Total Latvia  677 3,835 0 

Lithuania     
Siauliai     

Construct Additional Crash Fire Rescue Rd  0 408 0 
Construct Ground Equip. Maint. Hangar  0 882 0 
Construct Perimeter Road  0 2,575 0 
Construct Vehicle Maintenance Hangar  0 495 0 
Install Area Security Lighting  0 598 0 
Install BAK-14  0 175 0 
Renovate Engine Run-up Area  0 1,314 0 
Renovate Historical Aircraft Maintenance 
Hangar 

 0 1,734 0 

Repair Helicopter Staging Area  0 1,569 0 
Repair QRA Munitions Storage Building  0 825 0 
Repair Ramp Space at Maintenance Hangar  754 0 0 
Repair Spartan (C-27) Aircraft Shelter  0 1,589 0 
Repair Taxiway to C-27 Ramp  1,628 0 0 

Subtotal Siauliai  2,382 12,164 0 
Total Lithuania  2,382 12,164 0 

Poland     
Lask     

Repaint Airfield  70 0 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Subtotal Lask  70 0 0 
Total Poland  70 0 0 

Romania     
Campia Turzii     
Construct Perimeter Road  0 763 0 
Install Arresting System (BAK-12)   0 1,672 0 
Repair Runway/Taxiway  4,880 0 0 
Repair Trim Pad  0 0 1,100 
Upgrade/Repair Airfield Lighting  0 0 2,100 
Subtotal Campia Turzii  4,880 2,435 3,200 

Total Romania  4,880 2,435 3,200 
United Kingdom     
Fairford     

Install Airfield Perimeter Lighting (FAC 
5001) 

 0 0 650 

Repair Air Traffic Control Tower (BLDG 
1107) 

 280 0 0 

Repair Concrete Hardstands  0 0 6,113 
Repair Contingency Dormitory BLDG 552  2,711 0 0 
Repair Contingency Flightcrew Dormitory 
BLDG 551 

 1,797 0 0 

Replace Flightline Security Lighting South 
West Loop 

 0 0 500 

Subtotal Fairford  4,788 0 7,263 
Welford     

LPS Able Row Muns Open Pads RAF 
Welford [Phases 1- 3] 

 2,100 0 0 

Repair Able Row Roads & Pads Phase 2  0 1,400 0 
Repair Roads (Main Base Access and 
Warehoue) 

 746 0 0 

Repair Tacan Standby Power BLDG 1143  208 0 0 
Repair Water Dist System MSA [Phase 4]  0 1,023 0 
Repl Base Water Supply Borehole 2 (BLDG 
350) 

 647 0 0 

Repl Flat Roofs to Facilities (BLDGS 478, 
490, & 1143) 

 587 0 0 

Replace Muns Storage BLDGS LPS  480 0 0 
Rpr Able Row Roads &Pads RAF Welford 
[Phases 3-7] 

 4,792 0 0 
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  Fiscal Year 
Country/Location/Project  2015 2016 2017 

Subtotal Welford  9,560 2,423 0 
Total United Kingdom  14,348 2,423 7,263 
Total Air Force  26,694 26,435 13,823 

Source: U.S. Air Force Europe | GAO-18-128 
aThe amount identified for minor construction and repair projects in fiscal years 2015 and 2016 is the 
obligated amount for each project, as provided by U.S. Air Force Europe; the amount identified for 
minor construction and repair projects in fiscal year 2017 is the programmed amount for each project. 
Note: The information in this table was provided by U.S. Air Force Europe in response to our request 
for a list of minor military construction and repair projects under ERI. The data provided did not 
identify the appropriations used for each project. Accordingly, we have not conducted a review to 
examine whether these funds were appropriately used for a given project. 



 
Appendix II: DOD Comments 

 
 
 
 

Page 42 GAO-18-128  European Reassurance Initiative 

 

 

Appendix II: DOD Comments 



 
Appendix II: DOD Comments 

 
 
 
 

Page 43 GAO-18-128  European Reassurance Initiative 

 

 



 
Appendix III: GAO Contact and Staff 
Acknowledgments 
 
 
 
 

Page 44 GAO-18-128  European Reassurance Initiative 

John H. Pendleton, (404) 679-1816, or pendletonj@gao.gov 

 
In addition to the contact named above, Kevin O’Neill, Assistant Director; 
Alex Winograd, Analyst-in-Charge; Scott Bruckner, Adrianne Cline, Martin 
De Alteriis, Joanne Landesman, Jennifer Leotta, Carol Petersen, Michael 
Shaughnessy, and Jena Sinkfield all made key contributions to this 
report. 

Appendix III: GAO Contact and Staff 
Acknowledgments 

GAO Contact 

Staff 
Acknowledgments 

(102308) 

mailto:pendletonj@gao.gov


 
 
 
 
 
 
 

 

The Government Accountability Office, the audit, evaluation, and investigative 
arm of Congress, exists to support Congress in meeting its constitutional 
responsibilities and to help improve the performance and accountability of the 
federal government for the American people. GAO examines the use of public 
funds; evaluates federal programs and policies; and provides analyses, 
recommendations, and other assistance to help Congress make informed 
oversight, policy, and funding decisions. GAO’s commitment to good government 
is reflected in its core values of accountability, integrity, and reliability. 

The fastest and easiest way to obtain copies of GAO documents at no cost is 
through GAO’s website (http://www.gao.gov). Each weekday afternoon, GAO 
posts on its website newly released reports, testimony, and correspondence. To 
have GAO e-mail you a list of newly posted products, go to http://www.gao.gov 
and select “E-mail Updates.” 

The price of each GAO publication reflects GAO’s actual cost of production and 
distribution and depends on the number of pages in the publication and whether 
the publication is printed in color or black and white. Pricing and ordering 
information is posted on GAO’s website, http://www.gao.gov/ordering.htm.  

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or  
TDD (202) 512-2537. 

Orders may be paid for using American Express, Discover Card, MasterCard, 
Visa, check, or money order. Call for additional information. 

Connect with GAO on Facebook, Flickr, Twitter, and YouTube. 
Subscribe to our RSS Feeds or E-mail Updates. Listen to our Podcasts. 
Visit GAO on the web at www.gao.gov. 

Contact: 

Website: http://www.gao.gov/fraudnet/fraudnet.htm 
E-mail: fraudnet@gao.gov 
Automated answering system: (800) 424-5454 or (202) 512-7470 

Orice Williams Brown, Managing Director, WilliamsO@gao.gov, (202) 512-4400, 
U.S. Government Accountability Office, 441 G Street NW, Room 7125, 
Washington, DC 20548 

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800 
U.S. Government Accountability Office, 441 G Street NW, Room 7149  
Washington, DC 20548 
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