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Persistent PEPFAR staffing vacancies have led to heavy workload and retention 
issues, but S/GAC has not identified or addressed their underlying causes. 
Seventy percent of S/GAC’s headquarters positions are vacant and 89 percent of 
key overseas positions are filled on an “acting” basis. Key principles for effective 
workforce planning include developing strategies to address human capital gaps. 
S/GAC uses its annual COP documents for workforce planning, but these 
documents do not address program-wide staffing gaps and their causes. Without 
a strategic workforce planning process, PEPFAR officials may continue to face 
heavy workloads hindering effective implementation.

S/GAC generally transfers PEPFAR assistance funds to agencies before the 
start of the COP implementation period, but implementing agencies’ processes 
and varying policies have created funding challenges. In addition, while 
implementing agencies overseas rely on funding pipelines to keep programs 
operating while awaiting funding or to address HIV hotspots, agency officials said 
that S/GAC’s pipeline policy could result in insufficient funds for implementing 
partners to conduct activities. Further, S/GAC’s and the U.S. Agency for 
International Development’s (USAID) policies on pipeline funds vary, which could 
also result in insufficient funds to support implementing partners’ activities.
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441 G St. N.W.
Washington, DC 20548

Letter

December 12, 2022

The Honorable Robert Menendez
Chairman
Committee on Foreign Relations
United States Senate

Dear Mr. Chairman:

Since its inception in 2003, the U.S. President’s Emergency Plan for AIDS 
Relief (PEPFAR) has provided more than $100 billion toward combating 
HIV infections and AIDS programs. The U.S. government has reported 
that PEPFAR programs, among other things, have helped save more 
than 20 million lives, slow the rate of new deaths, decrease mother-to-
child transmission, and provide treatment and care for millions of people 
affected by the virus. Nevertheless, about 1.5 million people—many in 
eastern and southern Africa—were newly infected with HIV in 2021, 
according to the Joint United Nations (UN) Programme on HIV/AIDS 
(UNAIDS).

To address the HIV/AIDS epidemic worldwide, the Department of State’s 
Office of the U.S. Global AIDS Coordinator and Health Diplomacy 
(S/GAC) oversees and directs about $6 billion annually in support of 
PEPFAR programs conducted in over 50 countries. Several U.S. 
agencies implement these programs, including the U.S. Agency for 
International Development (USAID), the Department of Health and 
Human Services (HHS), and the Department of Defense (DOD).1

In February 2020, a State Inspector General (IG) report described 
challenges related to effective coordination between S/GAC officials at 
PEPFAR headquarters in Washington, D.C. (HQ) and PEPFAR officials 
overseas from various U.S. implementing agencies.2 For example, 
PEPFAR overseas officials expressed concerns that S/GAC did not 
consider their input, prescribed unrealistic performance targets, and 
                                                                                                                    
1In addition to S/GAC officials overseas, these officials constitute PEPFAR country teams. 
Additional U.S. agencies implement PEPFAR programs, including the Peace Corps and 
the Departments of Labor, Commerce, and the Treasury. 
2Department of State, Office of the Inspector General, Audit of the Department of State’s 
Coordination and Oversight of the U.S. President’s Emergency Plan for AIDS Relief, AUD-
SI-20-17 (Washington, D.C.: February 2020).   
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required complex and time-consuming tools, according to the State IG 
report. The State IG report also described staffing challenges, including 
some long-term vacancies in PEPFAR positions overseas. The State IG 
reported that such coordination and staffing-related challenges might 
affect PEPFAR program implementation efforts and outlined 
recommendations to address these issues. Some of these challenges 
have persisted for a number of years, and we found similar coordination 
challenges in 2004 and similar staffing challenges in 2021.3

In the last few years, PEPFAR has helped address challenges related to 
the COVID-19 pandemic and experienced S/GAC leadership changes, 
including about a year and a half when S/GAC’s top leadership position 
was filled in an acting capacity. The U.S. government has reported that 
PEPFAR continued to make achievements in reducing new HIV infections 
and AIDS-related deaths during this time. PEPFAR also helped U.S. 
agencies and their partners respond to COVID-19 by making use of 
PEPFAR infrastructure, clinics, resources, stakeholder networks, and 
supply chains.

You asked us to review the PEPFAR program, focusing on coordination 
between S/GAC and country teams, staffing issues, and funding flows.4
This report examines the extent to which (1) S/GAC headquarters 
coordinates effectively with U.S. agencies’ country teams to implement 
PEPFAR activities, (2) U.S. agencies have taken steps to address any 
PEPFAR staffing vacancies, and (3) S/GAC and other U.S. agencies 
experienced delays in distributing PEPFAR assistance funds.

To address these objectives, we conducted 12 virtual focus groups 
composed of U.S. agency officials in six countries—Tanzania, South 
Africa, Nigeria, Mozambique, Vietnam, and the Dominican Republic. In 
each country, we held two focus groups composed of U.S. agency 
officials who were part of PEPFAR country teams: senior management 
officials constituted one group, and technical officials, the other. We 
selected these six countries, whose PEPFAR programs collectively 

                                                                                                                    
3GAO, Global Health: U.S. AIDS Coordinator Addressing Some Key Challenges to 
Expanding Treatment, but Others Remain, GAO-04-784 (Washington, D.C.: July 12, 
2004) and President’s Emergency Plan for AIDS Relief: State Should Improve Data 
Quality and Assess Long-term Resource Needs, GAO-21-374 (Washington, D.C.: May 20, 
2021).
4For the purposes of this report, unless stated otherwise, the term S/GAC means S/GAC 
headquarters officials.   

https://www.gao.gov/products/GAO-04-784
https://www.gao.gov/products/GAO-21-374
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represent 41 percent of total PEPFAR funding in fiscal year 2022, in part 
because they include countries with both relatively small and large 
PEPFAR programs.5 Officials representing State, USAID, and HHS 
participated in the focus groups in all six countries, while DOD officials 
were included only in Tanzania and Nigeria, where DOD has a relatively 
large presence.6 In the focus groups, we asked participants about topics 
related to their coordination with S/GAC headquarters, staffing vacancies, 
and funding distributions. We followed up with participants to collect more 
details and documentation of topics discussed, including positive aspects 
or challenges related to coordination, staffing vacancies, and funding 
distributions. We also requested that S/GAC officials provide responses 
and documentation relating to their perspectives on the positive aspects 
and challenges that focus group participants discussed. In addition, we 
reviewed documents and interviewed officials from State, USAID, HHS, 
and DOD in Washington, D.C.7 We focused our review primarily on fiscal 
years 2019 through 2022 but narrowed our focus group questions to 
cover country operational planning from calendar year 2020 through 
2022.

To examine coordination between S/GAC and country teams, we 
assessed positive experiences and challenges to coordination that focus 
group participants identified against relevant leading collaboration 
practices from our prior work.8 To assess agency steps to address any 
PEPFAR staffing vacancies, we asked focus groups to identify any 
chronic or long-term vacancies at S/GAC or within their country team. In 
addition, we assessed S/GAC’s workforce planning documents against 
                                                                                                                    
5This funding refers to PEPFAR funding to implement annual country operational plans 
(COP). 
6While DOD also has an active role in implementing projects in Mozambique, the 
Dominican Republic, and Vietnam, we did not include DOD in the focus groups for those 
countries because DOD’s PEPFAR country team presence there was relatively small. 
According to staffing data that U.S. PEPFAR implementing agencies provided, DOD had 
one to four staff assigned to PEPFAR in each of the three countries—Mozambique, the 
Dominican Republic, and Vietnam. By comparison, HHS and USAID each had about 20 to 
90 staff assigned to PEPFAR in each of those countries.  
7We selected these agencies because they receive the vast majority of PEPFAR funding, 
compared with other PEPFAR U.S. implementing agencies. Although the Peace Corps is 
also considered a primary implementing partner for PEPFAR, it has limited its field 
operations since the start of the COVID-19 pandemic and has recalled field volunteers, 
according to a senior Peace Corps official. Therefore, we did not include the Peace Corps 
in the scope of this engagement. 
8See GAO, Managing for Results: Key Considerations for Implementing Interagency 
Collaborative Mechanisms, GAO-12-1022 (Washington, D.C.: Sept. 27, 2012).   

https://www.gao.gov/products/GAO-12-1022
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leading practices for strategic workforce planning from our prior work.9
We also reviewed PEPFAR staffing and vacancy data for State, USAID, 
HHS, and DOD in Washington, D.C., and across country teams from 
fiscal years 2019 through 2021. To assess delays in distributing PEPFAR 
funds, we asked focus groups to identify whether delays occurred in the 
funding process and reviewed State data on PEPFAR funding 
distributions from fiscal years 2020 through 2022. See appendix I for 
more information about our objectives, scope, and methodology.

We conducted this performance audit from July 2021 to December 2022 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives.

Background

PEPFAR Program Overview

The U.S. Leadership Against HIV/AIDS, Tuberculosis, and Malaria Act of 
2003 established PEPFAR with the goal of achieving HIV/AIDS epidemic 
control through prevention, treatment, and care programs.10 As shown in 
figure 1, during fiscal year 2022 PEPFAR operated in and provided 
funding for programs in over 50 countries, many of which are in sub-
Saharan Africa, where HIV/AIDS remains highly prevalent in the general 
population.

                                                                                                                    
9GAO, Human Capital: Key Principles for Effective Strategic Workforce Planning, 
GAO-04-39 (Washington, D.C.: Dec. 11, 2003).
10Pub. L. No. 108-25, § 102, 117 Stat. 721 codified at 22 U.S.C. § 2651a(f). 

https://www.gao.gov/products/GAO-04-39
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Figure 1: Countries Where PEPFAR Funded Activities to Combat HIV/AIDS in Fiscal Year 2022

Accessible Data for Figure 1: Countries Where PEPFAR Funded Activities to Combat HIV/AIDS in Fiscal Year 2022

Country COP21 - FY 2022 Implementation Percentage
Angola $12,834,000 2.74%
Barbados
Benin $6,299,655 1.34%
Botswana $60,478,500 12.90%
Brazil $3,800,000 0.81%
Burkina Faso $11,248,000 2.40%
Burma $15,934,050 3.40%
Burundi $30,970,700 6.61%
Cambodia $7,180,000 1.53%
Cameroon $89,135,035 19.01%
Colombia $1,747,312 0.37%
Cote d'Ivoire $111,377,488 23.76%
Democratic Republic of the Congo $105,339,550 22.47%
Dominican Republic $26,250,000 5.60%
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Country COP21 - FY 2022 Implementation Percentage
El Salvador $8,090,778 1.73%
Eswatini $73,335,158 15.64%
Ethiopia $120,662,116 25.74%
Ghana $13,783,000 2.94%
Guatemala $20,594,343 4.39%
Guyana
Haiti $110,010,000 23.47%
Honduras $8,452,640 1.80%
India $30,849,457 6.58%
Indonesia $14,053,018 3.00%
Jamaica $20,157,644 4.30%
Kazakhstan $3,628,000 0.77%
Kenya $382,939,000 81.68%
Kyrgyzstan $4,156,500 0.89%
Laos $2,080,000 0.44%
Lesotho $78,681,000 16.78%
Liberia $10,271,000 2.19%
Malawi $181,402,151 38.69%
Mali $10,310,000 2.20%
Mozambique $421,246,691 89.85%
Namibia $94,900,000 20.24%
Nepal $10,696,250 2.28%
Nicaragua $1,592,433 0.34%
Nigeria $444,025,000 94.71%
Panama $8,569,789 1.83%
Papua New Guinea $4,890,300 1.04%
Peru $2,300,411 0.49%
Philippines $16,527,043 3.53%
Rwanda $72,102,200 15.38%
Senegal $8,134,757 1.74%
Sierra Leone $8,928,500 1.90%
South Africa $465,945,196 99.39%
South Sudan $42,000,000 8.96%
Tajikistan $4,193,345 0.89%
Tanzania $468,821,930 100.00%
Thailand $13,511,000 2.88%
Togo $12,305,000 2.62%
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Country COP21 - FY 2022 Implementation Percentage
Trinidad and Tobago $3,031,876 0.65%
Uganda $418,425,000 89.25%
Ukraine $45,375,000 9.68%
Venezuela $4,350,000 0.93%
Vietnam $40,320,000 8.60%
Zambia $420,100,000 89.61%
Zimbabwe $213,229,251 45.48%

PEPFAR uses UNAIDS’ definition of “epidemic control” to measure its 
goals. In 2014, UNAIDS defined these goals as “90-90-90” by 2020 and 
95-95-95” by 2030—i.e., 90 or 95 percent of people living with HIV 
worldwide know their status, 90 or 95 percent of people who know their 
status are accessing treatment, and 90 or 95 percent of people on 
treatment have suppressed HIV viral loads. As of December 2021, at 
least 20 PEPFAR-supported countries among all countries worldwide had 
met the 90-90-90 goals. PEPFAR’s strategy also emphasizes long-term 
sustainability through country ownership of PEPFAR programs and health 
system strengthening.

PEPFAR Agencies’ Roles and Responsibilities

S/GAC: Based Primarily in HQ

As outlined in legislation, S/GAC is the lead agency for the PEPFAR 
program and directly approves all U.S. activities and funding related to 
combatting HIV/AIDS in countries in which the United States implements 
specified HIV/AIDS programs.11 Relevant executive branch agencies and 
nongovernmental organizations implement PEPFAR activities. The U.S. 
Global Aids Coordinator leads S/GAC and oversees the daily 
coordination, management, and implementation of PEPFAR. S/GAC 
officials provide oversight for and facilitate coordination among the 
various entities involved in implementing PEPFAR. These include U.S. 
implementing agencies in Washington, D.C.; PEPFAR country teams 
overseas; implementing partners; and host country governments. 
S/GAC’s oversight and coordination responsibilities include resolving 
policy, program, and funding disputes among U.S. agencies in HQ and 

                                                                                                                    
1122 U.S.C. § 2651a(f)(2)(B)(ii)(IX).  
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country teams, according to S/GAC officials. While most of S/GAC’s 
presence is in HQ, some S/GAC officials work overseas.

Implementing Agencies: Based in HQ and Overseas

Several U.S. government agencies, such as USAID, HHS’s Centers for 
Disease Control and Prevention (CDC), and DOD, implement PEPFAR 
activities, which include the provision of training, prevention tools, care, 
and treatment. USAID collaborates with host country governments, 
implementing partners, and other organizations to provide HIV-related 
services and other support to treat HIV and prevent its transmission and 
to strengthen health systems. Such support includes training, technical 
assistance, and commodities (e.g., pharmaceuticals and equipment). 
CDC works with host countries’ Ministries of Health to deliver prevention 
tools, care, and treatment to areas affected by HIV/AIDS. DOD 
implements activities similar to those of USAID and CDC in host country 
government militaries and civilian communities.

Country Teams: Based Overseas

PEPFAR country teams in a given country comprise overseas S/GAC 
officials, overseas PEPFAR implementing agency officials, and the U.S. 
Chief of Mission or Deputy Chief of Mission for each country, who has 
primary country-level oversight of the PEPFAR program. PEPFAR 
country teams work with S/GAC and with their agency points of contacts 
in Washington, D.C., to manage and implement PEPFAR activities. 
These teams also work with and oversee implementing partners that 
conduct PEPFAR activities. Implementing partners include host country 
government agencies, private contractors, universities, nongovernmental 
organizations and faith-based organizations, which receive their funding 
primarily through cooperative agreements, grants, and contracts.

PEPFAR Funding for U.S. Agencies

PEPFAR funding has remained stable in recent years with PEPFAR 
receiving about $6 billion annually from fiscal years 2019 through 2022. 
There are three primary sources of funding for PEPFAR activities:

· Global Health Programs-State, which consists of 5-year funds 
directed to be apportioned to State—that is, funds that remain 
available for initial obligation for up to 5 years from the time of 
appropriation. It has been the largest source of funding of the three 
appropriations, about $5.9 billion a year provided directly to State. 
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State transfers most of this funding to other agencies, primarily HHS 
and USAID.

· Global Health Programs-USAID, which consists of 2-year funds 
directed to be apportioned to USAID, about $330 million a year.

· Global Health-HHS/CDC, which consists of 2-year funds, about $128 
million a year provided directly to HHS.

State receives almost all PEPFAR funding but transfers almost all of it to 
other U.S. agencies, such as USAID, HHS, and DOD, and to international 
organizations. According to S/GAC officials, after S/GAC transfers funds 
to U.S. agencies, agency officials can obligate the funds to implementing 
partners. Figure 2 shows the amount of funding Congress provided to 
State, CDC, and USAID and the amount of funding State transferred to 
U.S. implementing agencies in fiscal year 2021.

Figure 2: Appropriated and Transferred PEPFAR Funding, by Agency, Fiscal Year 2021
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Accessible Data for Figure 2: Appropriated and Transferred PEPFAR Funding, by Agency, Fiscal Year 2021

Agency 2021 Percentage
CDC $128,421,000 2%
USAID $330,000,000 5%
State $5,930,000,000 93%

State breakdown 2021 Percentage
State (required to be provided to international organizations) $1,605,000,000 25%
State (generally provided to other U.S. agencies) $4,325,000,000 68%

68% State breakdown Percentage
USAID 48%
HHS 42%
DOD 3%
Remaining at State 6%
Peace Corps <1%

Annual Country Operational Planning Process, as of 
August 2022

Each year, S/GAC works closely with PEPFAR country teams to develop 
country operational plans (COP), using guidance and tools that S/GAC 
developed.12 Through this 3- to 4-month process, which usually runs from 
January to April, country teams develop a COP, and S/GAC reviews and 
approves it. The approved COP outlines country-specific PEPFAR 
performance targets and determines agencies’ PEPFAR activities and 
funding for the upcoming year.

Before the start of the COP planning process in January, country teams 
review program progress to inform the upcoming COP process.13 S/GAC 
provides COP guidelines to country teams that specify timelines, program 

                                                                                                                    
12Annual planning for some countries’ PEPFAR programs is documented in regional 
operational plans rather than in COPs. In this report, COP is used to refer to the COP 
process, not the regional operational planning process.
13The implementation period for an approved COP is October 1 to September 30.
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requirements, planning steps, and budget guidance. S/GAC also issues a 
planning letter to each PEPFAR country team that mentions country-
specific preliminary funding levels as well as expectations and priorities 
based on prior performance. Upon receiving the letter, the country teams 
collaborate with relevant host country governments, implementing 
partners, and other local stakeholders to reach consensus on the funding 
levels, program areas, and geographic regions that will be outlined in the 
COP. Throughout COP development, S/GAC works closely with and 
provides feedback to country teams on the areas outlined in the COP. 
Once the country teams submit the COP and S/GAC approves it, S/GAC 
sends out congressional notifications to Congress and then releases 
funding to implementing agencies.14 After agencies receive their funding 
allocations, U.S. agencies and their implementing partners can begin 
conducting new PEPFAR activities in the new COP implementation 
year.15 Figure 3 shows details of the COP process as of August 2022, 
including the steps in the process where country teams coordinate 
internally and with S/GAC.

                                                                                                                    
14The Foreign Assistance Act restricts obligation of certain funds unless the Committee on 
Foreign Relations of the Senate, the Committee on Foreign Affairs of the House of 
Representatives, and the Committee on Appropriations of each House of the Congress 
are notified 15 days in advance of such obligation. See 22 U.S.C. § 2394-1. 
15According to State officials, if activities are not completed in the COP implementation 
period for which funding was approved, agencies must obtain new funding approvals for 
those activities. 
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Figure 3: Annual PEPFAR Country Operational Planning Process, as of August 2022
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State Has Started to Address Persistent 
Coordination Challenges That Hinder 
Implementation
State’s S/GAC coordinates effectively with PEPFAR country teams in 
some ways and has started taking actions to address persistent 
coordination challenges that hinder implementation. The 12 focus groups 
we convened in early 2022 discussed positive aspects of and 
improvements in coordination between S/GAC and country teams as well 
as ongoing challenges since early 2020.16 Some of the coordination 
challenges that the focus group participants discussed have persisted for 
a number of years; the State IG reported on them in 2020 and GAO in 
2004, as mentioned earlier.17 Since 2020, S/GAC has started taking 
actions to address these coordination challenges, such as collecting 
feedback from country teams and in summer 2022 convening a COP 
reform task force. Figure 4 below highlights the positive and challenging 
aspects to coordinating with S/GAC that were most commonly discussed 
in our focus groups of PEPFAR country team officials.18

                                                                                                                    
16We convened 12 focus groups—two for each of the six selected countries. Specifically, 
for each country, we held a focus group that included only senior officials in that country 
and a second focus group that included only technical officials in that country. For more 
information on our focus groups, see appendix I.
17Department of State, Office of the Inspector General, AUD-SI-20-17. GAO-04-784.

18Our unit of analysis is the focus group, meaning that if one participant in a focus group 
discussed the topic, we attributed it to the focus group as a whole. 

https://www.gao.gov/products/GAO-04-784
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Figure 4: Positive and Challenging Aspects to Coordinating with S/GAC Most 
Commonly Discussed in PEPFAR Country Team Focus Groups

Accessible Data for Figure 4: Positive and Challenging Aspects to Coordinating 
with S/GAC Most Commonly Discussed in PEPFAR Country Team Focus Groups

Category Positive 
aspects

S/GAC collaborator positions facilitate coordination 11
S/GAC has involved the field more in recent years 11

Category Challenges
Planning tools are overly complex 12
S/GAC top-down approach hinders coordination 11
COP process is stressful 11
COP process is labor intensive 10
S/GAC does not fully account for field input on targets 10
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S/GAC Coordinates Effectively with PEPFAR Country 
Teams in Some Ways and Has Made Related 
Improvements

Collaborator Positions Communicate Country Teams’ Input to 
S/GAC

When we asked participants in the 12 focus groups about positive 
aspects of coordinating with S/GAC in the last 2 years, participants in 11 
groups stated that specific S/GAC collaborator positions in HQ facilitated 
effective coordination and communication between S/GAC HQ and 
interagency country teams.19 Participants in seven of the 12 groups said 
that collaborator positions in PEPFAR country teams were helpful in this 
regard. See sidebar for a description of these positions.

Participants in four focus groups stated that overseas-based PEPFAR 
country coordinators communicated their input and concerns to S/GAC 
via the HQ-based PEPFAR country chairs and PEPFAR program 
managers. Some focus group participants added that the chair or 
program managers would often advocate to other S/GAC officials on 
behalf of the country team on areas related to the country’s strategies and 
programs. For example, participants in one focus group described how 
their program manager and chair responded promptly to the request of 
their country team and the host country government for an emergency 
supply of anti-retroviral drugs to address procurement delays related to 
COVID-19.

S/GAC officials also noted that the collaborator positions help interagency 
officials in HQ and country teams coordinate with each other. For 
example, S/GAC officials noted that program managers and chairs 
facilitate interagency coordination routinely through quarterly monitoring 
of the program and annually through the COP process. They also said 
that the Country Accountability and Support Team supports country 
teams by analyzing data, recommending guidance, and identifying 
promising best practices, among other things.

                                                                                                                    
19In this report, we use the term “collaborator” to describe a number of S/GAC positions 
that focus groups said facilitated country teams’ coordination with S/GAC. These positions 
are the PEPFAR country chairs, PEPFAR program managers, and PEPFAR country 
coordinators.  

Department of State's Office of the U.S. 
Global AIDS Coordinator and Health 
Diplomacy (S/GAC) Collaborator Positions
Washington, D.C. headquarters-based: 
· PEPFAR country chairs serve as the 

most senior S/GAC representatives for 
an assigned country team and report 
directly to the U.S. Global AIDS 
Coordinator.

· PEPFAR program managers work 
alongside each of the chairs on the 
programmatic strategy and also serve as 
the day-to-day points of contact for 
PEPFAR officials working in an assigned 
country.

· Country accountability and support 
teams comprise the country chair, 
program manager, and agency points of 
contact for respective implementing 
agencies.

Overseas-based:
· PEPFAR country coordinators serve 

as a liaison among U.S. implementing 
agency staff. The coordinator also 
communicates directly with the PEPFAR 
program manager and PEPFAR chair 
and facilitates interagency planning, 
reporting, and other external 
engagement. While country coordinators 
are typically part of S/GAC, officials from 
other agencies can fill the coordinator 
role.   

Source: GAO analysis of State documents. |  GAO-23-
105347

Technical official:
“We have had very good communication with 
our chair and program manager. They have 
been very involved and everything has been 
working smoothly with them.”
Source: PEPFAR focus group participant. | GAO-23-105347 
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S/GAC’s Increased Engagement with Country Teams in Recent 
Years Has Provided Them More Autonomy

While the State IG reported in early 2020 that country teams felt their 
input was not considered, participants in 11 of the 12 focus groups stated 
that S/GAC had made some progress in this area by allowing for more 
engagement from country teams in the last 2 years.20 For example, 
officials in one focus group said that S/GAC had recently approved their 
country team’s request to use host-country government data to help 
determine program performance. These officials said that the host-
country government data are more accurate for the country team’s 
purposes than the data used in the past. Participants in another focus 
group said that in recent years, S/GAC had become more transparent, 
more approachable, and more open to dialogue with country teams 
regarding their concerns and the host country’s perspectives. S/GAC 
officials also outlined their efforts in recent years to allow country teams 
more flexibility during the COP process.

S/GAC’s Clear Guidance Facilitates the COP Process for Country 
Teams

Participants in nine of the 12 focus groups stated that S/GAC issues clear 
and thorough written guidance, which they said is helpful for coordinating 
during the COP process. For example, some participants discussed how 
S/GAC shared COP guidance across country teams and shared with 
them best practices from country teams. Officials in some senior and 
technical focus groups appreciated S/GAC-developed web-based 
seminars (webinars), including those that outlined changes to COP tools. 
S/GAC officials also cited updated guidance and webinars as important 
efforts they had implemented to improve coordination.

                                                                                                                    
20Department of State, Office of the Inspector General, AUD-SI-20-17.     

Senior official:
“S/GAC has been very good, especially during 
COVID-19, in providing consistent guidance 
development, and highlighting what has been 
changed in prior years via webinars, and 
providing guidance and overview of all 
materials.”
Source: PEPFAR focus group participant. | GAO-23-105347 
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S/GAC’s TopDown Approach and LaborIntensive COP 
Process Are Persistent Coordination Challenges That 
Hinder Implementation

S/GAC’s Top-Down Approach with Country Teams Hampers 
Coordination

When asked what was not working well when coordinating with S/GAC, 
participants in 11 of the 12 focus groups characterized S/GAC culture as 
“top-down” and identified this as a coordination challenge that has 
persisted over a number of years, though participants also noted 
improvements in including country teams more recently. Focus group 
participants representing all included countries and agencies and 
including both senior and technical officials raised this concern.21 Officials 
in some focus groups stated that S/GAC officials in HQ make final 
programming decisions even though country teams help implement 
programs and are more familiar with conditions on the ground. 
Additionally, participants in seven groups stated that an HQ-based 
approach hurt diplomacy with host country governments, which some 
participants said could hinder S/GAC’s ability to shift PEPFAR to a host-
country-government-sustained program in the long run. DOD HQ officials 
also told us that S/GAC took a similar top-down approach with senior-
level directors from DOD and other HQ implementing agencies. They 
noted that S/GAC engagement with senior-level directors had not been 
collaborative over the last several years and typically consisted of 
meetings in which S/GAC informed these directors of policy and strategy 
decisions.

S/GAC Does Not Fully Account for Country Teams’ Input on 
Targets

Participants in 10 of the 12 focus groups indicated that S/GAC does not 
fully account for country teams’ input on their country’s targets, with some 
participants stating that S/GAC set targets that were unrealistically high, 
given the country context. For example, participants in one focus group 
stated that in 2019, S/GAC set a target that was higher than the number 
of people living with HIV in that country. Officials from that country also 
provided documentation showing that S/GAC’s data tools set the 
                                                                                                                    
21CDC officials mentioned such challenges in 11 of the 12 focus groups, USAID officials in 
10 of the 12, and State officials in eight of the 12. DOD officials mentioned such 
challenges in three of the four focus groups in which DOD officials were participants.

Technical official:
“While we have more input in recent years, we 
get more questions. And the questions end up 
becoming instructions, not negotiations on 
what’s realistic in the country.”
Source: PEPFAR focus group participant. | GAO-23-105347 
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country’s 2022 pediatric treatment targets higher than the youth 
population living with HIV in that country. Although country team officials 
noted that this pediatric treatment target was too high and that the country 
had only met 79 percent of the prior year’s lower target, S/GAC required 
that the country keep the target set by the tool.

Starting in 2020, S/GAC revised its policy to allow country teams more 
autonomy to set targets. However, the most recent COP guidance for our 
focus group countries states that treatment targets must be at least as 
high as the prior year’s targets. We reviewed the COP 2020 treatment 
targets for our six focus group countries and found that 69 percent of 
these targets were not met.

Labor-Intensive COP Process and Complex COP Tools Limit 
Country Teams’ Time to Implement Activities

Participants in 10 of the 12 focus groups noted that the COP process was 
labor-intensive and participants in all 12 focus groups said the COP tools 
were complex. Participants in 11 focus groups also noted that the 
resulting heavy workload led to stress and low morale during the COP 
process. Participants in five focus groups discussed how the COP 
process involves numerous deliverables with tight deadlines and complex 
data analyses. One focus group participant noted that during the COP 
season, the country team might have overlapping meetings with S/GAC 
and implementing partners.

Because of all of their COP responsibilities, some participants said that 
they did not have time to implement PEPFAR activities, conduct site 
visits, or work with implementing partners and host countries during the 
COP process. For example, officials from one country team noted that 
they could not conduct any site monitoring visits for 5 months, as their 
staff were fully involved in the COP planning process. The country 
coordinator of another country team said that the team delayed starting 
up a technical assistance grant because it was busy preparing COP tools. 
Five of the six country coordinators in our focus groups estimated that 
their interagency PEPFAR country team spent 50 to 100 percent of its 
time on the COP process in the first 3 to 4 months of the year. The 
country coordinators of three of the four larger country teams estimated 
that they spent an average of at least 50 to 75 percent of their time on the 
COP process in the first 3 to 4 months of the year, with the country 

Senior official:
“S/GAC’s expectations are too high. S/GAC 
believes that PEPFAR has super powers. 
There is a disconnect with the local priorities. 
The targets are set to meet PEPFAR 
objectives and not country objectives.”
Senior official:
“PEPFAR has the standard 90/95 targets. 

S/GAC said all countries had to meet those 
goals, regardless of individual country gaps. 
Some countries were close to the target, but 
others were far from that. When we go to the 
host country or implementing partners with 
these astronomical targets, they feel like we 
are never going to meet them and in turn feel 
set up for failure.”  
Senior official:
“The entire target setting process feels very 
Orwellian. The treatment targets are not even 
close to what we can achieve.” 
Source: PEPFAR focus group participants. | GAO-23-105347

Senior official:
“I can affirm that at least 76% of our team is 
nearly 100% involved in country operational 
planning and related processes.”
Source: PEPFAR focus group participant. | GAO-23-105347 
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coordinators of the two smaller country teams estimating an average of 
75 to 100 percent.22

Two country teams from our focus groups provided us with details 
showing significant staff overtime during the COP season from January 
2022 to April 2022. In one country team, USAID, CDC, and DOD logged 
1,047 overtime hours during this period, according to that team’s country 
coordinator.23 The country coordinator stated that these numbers do not 
include any overtime for senior staff, and overtime affects a small subset 
of PEPFAR staff who work on COP tools or are in the PEPFAR 
Coordination Office. For example, of the 1,047 overtime hours noted 
above, four staff alone accounted for 454 of those hours.

Participants in all 12 focus groups discussed challenges related to tools 
that S/GAC requires throughout the COP process, such as tools for 
developing COP budgets and for setting COP performance targets. They 
characterized the tools as overly complex, time-consuming, and 
burdensome. Participants in seven focus groups expressed concerns 
about the “data pack” spreadsheet tool that teams use to develop their 
countries’ annual COP performance targets. For example, some focus 
group participants described staff working nights and weekends on the 
data pack—in one case, a technical official working 3 weeks of overtime. 
In another case, a focus group participant said it took four to six people 
working 6 weeks, 40 hours per week, to complete the data pack tool. In 
addition, USAID HQ officials noted that some COP tools are 
cumbersome, inefficient, and susceptible to error.

Process to Amend COPs Is Also Complex, Lengthy, and Labor-
Intensive

Participants in seven of the 12 focus groups stated that the process for 
obtaining S/GAC approval for changes to COPs—known as an 
“Operational Planning Update”—is complex and lengthy and involves 
multiple steps. S/GAC guidance for this process outlines six separate 
steps for standard submission and approval, with most of these steps 
                                                                                                                    
22The country coordinator of the sixth country team estimated that its country team spent 
20 percent of its time on the COP process. After participating in our focus groups, the 
country coordinators of each of the six country teams provided these estimates based on 
the amount of time that their country teams spent on COP processes for the most recent 
COP. This period encompasses the first 3 to 4 months of 2022.  
23The breakdown of the 1,047 hours by agency was 323 for DOD, 130 for CDC, and 594 
for USAID, according to that team’s country coordinator. 

Technical official:
“From the beginning of January to mid-March 
or April, depends on the year, we’re not 
allowed to do site visits. We have to work on 
country operational planning tasks 
exclusively.” 
Source: PEPFAR focus group participant. | GAO-23-105347 

Technical official:
“The data pack has some technical glitches 
that make it hard for us. Because of glitches, 
such as rounding errors, we have over 
800,000 rows of data and we literally have to 
go through line by line.”
Source: PEPFAR focus group participant. | GAO-23-105347 
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comprising multiple steps involving country teams, S/GAC, or U.S. 
implementing agency officials.

Participants in two focus groups stated that the operational planning 
update process was required for minor changes, such as adding the 
name of an implementing partner to an approved project or moving small 
amounts of money from one implementing partner to another. Some 
participants said that changes took months, which hindered country 
teams’ ability to adjust programming in time to respond to shifting needs 
on the ground. For example, documentation from one focus group country 
showed that a budget-related change took 4 months from submission to 
approval.

S/GAC officials acknowledged that improvements to the operational 
planning update process are needed and have been taking steps since 
2020 to expedite the process and clarify the related guidance. S/GAC 
officials also noted that they are constrained by statutory requirements for 
the allocation of PEPFAR funding and limitations with their data 
systems.24 In 2020, S/GAC developed a simpler version of the process for 
changes not related to budgets and targets. However, even after these 
changes, participants in six focus groups said that operational planning 
update processes took too much work and time.

S/GAC Has Started Obtaining Country Team Feedback to 
Address Persistent Coordination Challenges

In 2020, S/GAC started taking actions to address persistent coordination 
challenges. State IG and GAO reports issued in 2020 and 2004, 
respectively, noted the persistence of some of these challenges over the 
years.25 As part of its efforts to address the State IG report’s findings on 
coordination challenges, S/GAC updated some COP tools on the basis of 
country teams’ input and allowed teams more autonomy to set targets. 
However, our focus group countries must set treatment targets at least as 
high as the prior year’s targets, even if they failed to meet those targets, 
according to the most recent COP guidance for those countries. S/GAC 
officials have also acknowledged the heavy workload on country teams 
during the COP process and said they will continue to streamline 
                                                                                                                    
24See 22 U.S.C. § 7673. These include requirements to provide assistance for orphans 
and vulnerable children and for specified mechanisms for the prevention, care, and 
treatment of HIV/AIDS.
25Department of State, Office of the Inspector General, AUD-SI-20-17. GAO-04-784.

Senior official:
“Even if we want to make a $500 change to 
move from one organization to another, we 
have to redo the tools, update targets and go 
through the whole operational planning 
update process. That’s where we need some 
flexibility. If I have two partners who are doing 
circumcision, then if I want to give one of them 
$100 more than the other, it’s really 
burdensome to go back through the whole 
process again.”
Source: PEPFAR focus group participant. | GAO-23-105347 

https://www.gao.gov/products/GAO-04-784
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processes and provide resources, for example, by developing more 
flexible deliverable timelines and an expanded pool of S/GAC officials 
who can support country teams.

In the spring or summer of 2020, 2021, and 2022, S/GAC sent surveys to 
PEPFAR stakeholders, including PEPFAR country teams and U.S. 
implementing agencies’ HQ officials, to obtain their feedback on the COP 
process.26 In June 2022—a few months after we conducted our focus 
groups—S/GAC sent out its most recent survey and then took further 
action by convening a COP reform task force to analyze the survey 
results. In July 2022, the task force recommended improvements to the 
COP process.27 In addition, S/GAC held listening sessions that, among 
other things, asked for agency officials’ input on how to reform the COP 
process.

On the basis of its analysis of the 2022 survey and listening sessions, the 
task force issued five recommendations intended to empower country 
teams to lead the development of their PEPFAR strategies, promote 
healthy collaboration across the PEPFAR program, and greatly reduce 
workload by overhauling COP tools and guidance. These 
recommendations resulted in S/GAC announcing significant changes to 
the COP process in August 2022. The proposed changes included 
modifying the COP process to occur biannually (every other year) instead 
of annually, shortening the COP process to 8 to 10 weeks, inviting 
country teams to present their strategic priorities to S/GAC before the 
start of the COP planning period, overhauling COP tools for targeting and 
budgeting, and reducing the COP data collection burden on country 
teams.

Convening the task force and collecting country team feedback on areas 
of concern are positive steps toward addressing persistent coordination 
challenges, including country teams’ concerns that S/GAC manages 
PEPFAR with a “top-down” rather than a collaborative approach.

                                                                                                                    
26According to S/GAC officials, S/GAC sent the 2022 survey to all stakeholders who 
participated in the COP/regional operational planning process and anyone that was a part 
of the country or regional delegations. These stakeholders included U.S. government 
PEPFAR staff, global civil society organizations, local civil society organizations, 
multilateral organizations (e.g., the Global Fund to Fight AIDS, Tuberculosis, and Malaria, 
UNAIDS, the World Health Organization), in-country governments and ministry officials, 
subject matter experts, and the private sector. 
27According to S/GAC, this task force includes HQ and overseas field staff representing all 
PEPFAR implementing agencies.
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According to S/GAC officials, S/GAC plans to continue collecting and 
analyzing country team feedback after every COP planning period. If 
S/GAC continues to collect such feedback on a routine basis, it will be 
better equipped and informed to address country teams’ coordination 
concerns and improve COP processes as needed in the future.

Persistent Vacancies at State Hinder PEPFAR 
Implementation Because State Lacks a 
Strategic Workforce Planning Process to 
Identify Causes

Persistent S/GAC Headquarters and Country Team 
Vacancies Have Increased Workload and Affected 
Retention

Vacancies persist in S/GAC’s HQ office and in PEPFAR country teams, 
with participants in our focus groups noting that these vacancies have led 
to heavy workload and affected retention. In particular, vacancies in 
country chair and program manager positions at HQ and in country 
coordinator positions overseas have hindered coordination and led to 
resignations because of overwork. Furthermore, these staffing vacancies 
have persisted over the years, as both we and the State IG have 
previously reported.28 Figure 5 displays vacancies at S/GAC HQ and in 
country coordinator positions overseas, as of fiscal year 2022.

                                                                                                                    
28Department of State, Office of Inspector General, AUD-SI-20-17. GAO-21-374. 

https://www.gao.gov/products/GAO-21-374
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Figure 5: PEPFAR Vacancies in S/GAC Headquarters and PEPFAR Country 
Coordinator Positions, as of Fiscal Year 2022

Accessible Data for Figure 5: PEPFAR Vacancies in S/GAC Headquarters and 
PEPFAR Country Coordinator Positions, as of Fiscal Year 2022

S/GAC Headquarters Vacancies

Senior official:
“There has been a lot of turnover in 
headquarters and that has been hard for us. 
For example, the program manager is a very 
vital role, and we’ve had three or four program 
managers over the last 18 months. We need 
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As of September 2022, 216 of 308 positions in S/GAC’s HQ office were 
vacant (70 percent). These vacancies exist in multiple S/GAC offices in 
HQ and range from senior positions to technical experts. The focus 
groups we convened discussed the adverse effect these vacancies have 
had on country teams, with participants in six focus groups stating that 
chronic turnover and vacancies at S/GAC HQ had hindered coordination 
with the country teams. In particular, they noted the effects of vacancies 
in the country chair and program manager positions at HQ. Specifically, 
participants described instances when some country chairs and program 
managers performed their duties inconsistently because they were 
overstretched and covering multiple countries with chair or program 
manager vacancies. These participants observed that this heavy 
workload for program managers and chairs had resulted in some leaving 
their roles, leading to overall high turnover in the positions. For example, 
as of August 2022, seven of 32 program manager positions (22 percent) 
were vacant. Participants in one focus group said they had experienced 
challenges when their country team needed assistance from S/GAC but 
were told that their chair or program manager had to focus on assisting 
another country team.

As we reported in 2021, S/GAC officials told us that staffing shortages 
and staff turnover at S/GAC HQ have been a challenge since at least 
2017, with S/GAC’s management and budget team operating at about 
half capacity for periods of time.29 According to S/GAC HQ officials, State 
has tried to decrease S/GAC’s work burden in HQ, specifically on country 
chairs, by assigning chairs to only one or two country teams. However, 
this change is still in progress, and S/GAC vacancies persist.

Country Team Vacancies

As of August 2022, 25 of the 28 PEPFAR country coordinator positions 
(89 percent) were filled by an acting coordinator. Participants in nine 
focus groups discussed how PEPFAR country coordinator vacancies led 
to heavy workload for acting country coordinators, who are expected to 
perform multiple jobs. For example, a deputy country coordinator in our 
focus groups had served in that position for 10 years and during that 
period had also served as acting country coordinator on four separate 
occasions, with each term ranging from 7 to 13 months.

                                                                                                                    
29GAO-21-374. 

continuity with the country programs, and it’s 
a lot of work to deal with a new program 
manager, especially during country 
operational planning season.”
Source: PEPFAR focus group participant. | GAO-23-105347 

Senior official:
“This is difficult because I have to do two jobs 
while serving as acting country coordinator 
since my other responsibilities do not go 
away. The past three times when I worked as 
Acting Country Coordinator, there was no 
arrangement to have anyone to support me at 
all. I really had to do two full-time jobs by 
myself and without any additional support or 
benefits.” 
Source: PEPFAR focus group participant. | GAO-23-105347 Senior official:

https://www.gao.gov/products/GAO-21-374
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A deputy country coordinator in a different country told us that the 
coordinator position had been vacant for over a year and the deputy 
coordinator position had been vacant for months. This official noted that 
this staffing gap occurred during a 2-year period when funding was 
doubled and programming increased. This deputy coordinator told us that 
he served as both deputy coordinator and coordinator for a year while the 
coordinator role was vacant.

Further, S/GAC officials told us they do not consider the PEPFAR country 
coordinator position vacant if it is filled by an official serving in an acting 
or temporary role. However, as multiple acting coordinators explained, 
they often have double the workload while serving as an acting 
coordinator, since they still have to fulfill the duties of their original 
position—typically that of the deputy coordinator.

Participants in ten focus groups also said that heavy workload adversely 
affected retention and discussed how some country team officials quit 
because they were overworked. For example, in one country team, 
according to the country coordinator, a senior official quit immediately 
after the end of the COP process because of heavy workload. Officials 
from another country team provided data demonstrating their heavy 
workload, with their staff logging 26 weeks’ worth of overtime or comp 
time during the COP process from January to April.

The State IG reported on vacancies in PEPFAR country coordinator 
positions as a continuing staffing challenge in both 2009 and 2020.30 To 
address the State IG’s 2020 findings on persistent PEPFAR country 
coordinator vacancies, S/GAC opened the position to civil service 
employees to increase the applicant pool. Although S/GAC issued 
multiple application announcements to fill the positions, as of September 
2022, it had hired only one coordinator through this expanded hiring 
process.31 According to S/GAC officials, the highly technical nature of the 
country coordinator position and the lengthy hiring and clearance process 
for overseas positions have contributed to these extended vacancies.

                                                                                                                    
30Department of State, AUD-SI-20-17 and ISP-I-10-01: The Exercise of Chief of Mission 
Authority in Managing the President’s Emergency Plan for AIDS Relief Overseas 
(November 2009).      
31S/GAC took this action in response to the State IG’s report. Beforehand, the position 
was typically staffed by contractors hired under USAID hiring mechanisms.  

“On a personal and professional level, this 
was very difficult for me and I often wonder 
with a little overlap or more support what we 
could have accomplished.” 
Source: PEPFAR focus group participant. | GAO-23-105347 

Technical official:
“The impact of the vacancies is that it takes a 
long time to recruit and also puts pressure on 
people who are available to cover for the 
vacancies. A lot of people work at home, 
midnight, all hours to cover and people have 
had breakdowns in the office due to the 
stress. People feel a lot of pressure. The truth 
is when people leave, the multilateral 
organizations offer something better. 
Sometimes when we try to recruit, we might 
not get the best people and it puts more 
pressure on the rest of the staff.”
Source: PEPFAR focus group participant. | GAO-23-105347 
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S/GAC Has Not Identified or Addressed Causes of 
Persistent Vacancies Because It Lacks a Strategic 
Workforce Planning Process

Persistent S/GAC HQ and country team vacancies have led to heavy 
workload and staff retention issues, but S/GAC has not addressed this 
challenge and its underlying causes. GAO’s prior work has identified key 
principles for effective strategic workforce planning, including developing 
strategies to address gaps in number, deployment, and alignment of 
human capital approaches for enabling and sustaining the contributions of 
all critical skills and competencies.32 Although PEPFAR comprises an 
interagency workforce of nearly 4,000 employees with an annual 
operating budget exceeding $6 billion, S/GAC does not have a strategic 
workforce planning process for the program. Instead, according to S/GAC 
officials, S/GAC carries out its workforce planning through its annual 
operational plan process, including COPs and headquarters operational 
plans. Such workforce planning does not align with GAO leading 
practices. Specifically, it does not address long-term human capital gaps 
program-wide by, for example, developing long-term strategies for 
acquiring, developing, and retaining staff to achieve program goals. 
S/GAC’s annual operational planning documents do not include such 
strategies, nor do they outline a plan to identify the underlying causes of 
persistent, long-term vacancies in key HQ and country team positions. 
For example, the COP documents we reviewed outline the number of 
vacancies in each country and the status of the hiring process but do not 
provide higher-level analysis on the root causes of the vacancies or 
recommendations to address them. Without a strategic workforce 
planning process that identifies and addresses the underlying causes of 
persistent PEPFAR staffing vacancies, S/GAC HQ and country team 
officials will continue to face heavy workload, which hinders effective 
program implementation and contributes to high turnover.

State Transfers PEPFAR Funds to Agencies 
before the COP Implementation Period, but 

                                                                                                                    
32GAO-04-39.

https://www.gao.gov/products/GAO-04-39
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Agencies’ Varying Funding Policies Create 
Challenges

S/GAC Generally Transfers PEPFAR Funds to Agencies 
before the Start of the COP Implementation Period

S/GAC generally transfers PEPFAR assistance funds to implementing 
agencies before the start of the COP implementation period,33 with 
participants in 10 of the 12 focus groups characterizing S/GAC’s transfer 
of funds to their agencies as “smooth” and “working well” in the last 2 
years. Focus group participants across all agencies and in all but one 
country noted that S/GAC funding provides U.S. implementing agencies 
reliable and stable funding to carry out PEPFAR’s mission. According to 
data we reviewed, S/GAC transferred nearly all funding for COP 2020 
and COP 2021 by October 1, the beginning of the COP implementation 
period.34

Implementing Agencies’ Processes Can Create 
Challenges and S/GAC Has Made Changes to Transfer 
Funds Earlier

While over 95 percent of S/GAC’s funding transfers occurred a month 
prior to the COP 2020 and COP 2021 implementation periods, some of 
our focus group participants noted that implementing agencies’ processes 
can create challenges in providing funding as planned to implementing 
partners to carry out PEPFAR activities. For example, participants in five 
focus groups said that implementing agencies’ processes for internal 
review and clearance of PEPFAR assistance funds can delay when 
country teams receive funding. This, in turn, may affect these teams’

                                                                                                                    
33The implementation period for an approved COP is October 1 to September 30. 
34According to State, in 2020 it transferred 99 percent of its Global Health Program funds 
to U.S. implementing agencies prior to the start of the implementation period (Oct. 1, 
2020) and transferred 97 percent of those funds prior to September 1, 2020. In 2021, 
State transferred 97 percent of its Global Health Program funds prior to the start of the 
implementation period and transferred 95 percent of those funds prior to September 9, 
2021. As of September 1, 2022, State had transferred 91 percent of its Global Health 
Program funds.
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ability to fund implementing partners’ activities as planned, according to 
some focus group participants. For example, DOD HQ officials described 
a cumbersome and lengthy DOD approval process for releasing funds to 
country teams that resulted in unnecessary delays to implementation of 
activities. Specifically, officials noted that DOD’s approval process takes 2 
to 4 months and entails a full department clearance involving multiple 
DOD components. According to DOD PEPFAR officials, senior agency 
management is aware of these challenges but has not been able to 
streamline the approval process.

Even though S/GAC transfers almost all of its funding before the COP 
implementation period (Oct. 1), S/GAC has made changes to transfer 
funds even earlier by completing congressional notifications earlier. Some 
focus group participants and implementing agency HQ officials noted that 
the timing of S/GAC’s transfers can make it difficult to provide funding as 
planned to implementing partners. According to S/GAC officials, S/GAC 
typically approves the COPs in April or May, then completes its 
congressional notifications of COP funding before transferring funds in 
advance of the upcoming COP implementation period, which begins on 
October 1.35 However, S/GAC officials stated that implementing agencies 
prefer to receive funding a few months earlier so they can provide those 
funds to implementing partners in time to conduct planned PEPFAR 
activities at the start of the COP implementation period. According to 
USAID officials, when USAID receives its transferred funds, the money 
must go through either its Global Health Bureau or the relevant regional 
bureau before it is available to the country teams to obligate to their 
implementing partners. USAID officials explained that this process can 
take up to 3 months and results in limited funds to cover implementing 
partners’ activities during the first quarter of the implementation period.

To transfer funds to agencies earlier, S/GAC has started completing 
congressional notifications earlier, according to S/GAC officials. S/GAC’s 
policy is to complete congressional notifications before funds are 
transferred, but these notifications can take months to compile and 
approve because they are hundreds of pages long, according to the 
officials. In 2021, S/GAC began completing these notifications for 35 
percent of anticipated funding for the upcoming COP before the first 
quarter of the prior COP implementation period, the officials said. For 
                                                                                                                    
35The Foreign Assistance Act restricts obligation of certain funds unless the Committee on 
Foreign Relations of the Senate, the Committee on Foreign Affairs of the House of 
Representatives, and the Committee on Appropriations of each House of the Congress 
are notified 15 days in advance of such obligation. See 22 U.S.C. § 2394-1.   

Senior official:
“One year we received funding the day before 
we were due to have the grants out. We got 
the money on September 31, and it takes a 
while to get payments processed and 
deposited by the implementers. So instead of 
starting on October 1, they were starting in 
November or December.”
Source: PEPFAR focus group participant. | GAO-23-105347 
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example, for the COP implementation period beginning October 1, 2022, 
S/GAC would notify approximately 35 percent of funding by December 
2021. The officials stated that this change would help ensure that more 
funding is available for country teams at the start of the implementation 
period. Participants in three focus groups said that S/GAC’s efforts had 
improved the process of providing funds to implementing partners.

Country Teams Rely on Funding Pipelines, but S/GAC’s 
Funding Pipeline Policy Can Hinder Implementation

Country teams rely on funding pipelines (i.e., funds appropriated in prior 
fiscal years’ appropriations acts) to keep programs operating while 
awaiting new fiscal year annual funding. However, participants in seven 
focus groups noted that S/GAC’s funding pipeline policy could result in 
insufficient funds to cover expenses for program activities, especially in 
the first quarter of the fiscal year. Focus group participants said that an 
“applied pipeline” of prior fiscal year funding such as S/GAC’s helps 
ensure that country teams can fund program activities while they wait for 
additional funding and when they need to increase programming to 
address HIV hotspots. Applied pipeline funds are defined by S/GAC as 
obligated but undisbursed prior fiscal year funds that can be expended in 
subsequent fiscal years, and S/GAC’s policy states that country teams 
cannot carry over more funding than is needed to cover 90 days of 
implementation.36

Officials from multiple agencies said that S/GAC’s funding pipeline policy 
created challenges because sometimes their agencies needed more than 
90 days to cover program activity expenses while awaiting funding. For 
example, DOD HQ officials noted that they rely on pipeline funding to 
cover new program activities at the beginning of the new fiscal year, when 
the funds they expect to receive from S/GAC are delayed by DOD’s 
internal review and clearance processes. Because of these delays, even 
if S/GAC transfers funds prior to October 1st—the start of the new 
implementation period—DOD officials said they must rely on the funding 
pipeline to cover the start of new activities during the 2 to 4 months its 
transferred funds are undergoing department review and clearance. 
                                                                                                                    
36According to agency officials, if activities are not completed in the year for which they 
were approved, agencies must obtain new funding approvals to continue them in the next 
year. S/GAC allows up to 120 days of applied pipeline for a limited number of PEPFAR 
COPs and regional operational plans—the Asia Regional Program, the Western 
Hemisphere Regional Program, the Dominican Republic, Ethiopia, Haiti, South Sudan, 
and Zimbabwe. 

Technical official:
“The pipeline requirements are just completely 
unrealistic. For good programming you need 
to have a buffer to avoid the program going 
into shutdown mode. There's always a chance 
for delayed resources. It’s a considerable 
amount of stress, and I think a lot of 
inefficiencies in the way things are done is to 
fit this unrealistic requirement. If there's any 
delay in receipt of the funds, you're already in 
hot water big-time across multiple projects.”
Source: PEPFAR focus group participant. | GAO-23-105347 
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Focus group participants also discussed a common practice through 
which implementing partners slowed down planned activities during the 
first quarter of each new fiscal year to help ensure their pipelines would 
not be depleted while awaiting funding. In addition, participants described 
instances where implementing partners postponed hiring staff or carrying 
out planned, large expenditures because of limited pipeline funding to 
cover activities when funds were delayed. Participants noted that using 
the allowed 90 days of pipeline funds to cover activities in the first quarter 
could result in not having those pipeline funds available later in the fiscal 
year to cover programming surges needed to address HIV hotspots when 
they arise.

S/GAC and USAID Policies on Pipeline Funds Vary, 
Which Can Also Hinder Implementation

S/GAC’s and USAID’s pipeline management policies vary, which 
increases the risk of not having sufficient funds available to cover 
PEPFAR activities. As noted earlier, S/GAC’s policy states that, with 
limited exceptions, a country team cannot carry over more than 90 days 
of funding from the prior fiscal year into the next. According to S/GAC 
officials, in the past, country teams routinely carried over large pipelines 
of up to billions of dollars, and S/GAC developed its current pipeline 
policy to limit these large amounts of undisbursed obligations. In contrast, 
USAID policy establishes an expected minimum pipeline standard of 6 
months and calls for budget requests to include at least 6 months of 
estimated pipeline funding.37 In addition, USAID policy states that if the 
projected pipeline falls below 6 months at the end of the fiscal year, 
country teams are encouraged to reduce or eliminate activities, or request 
additional funds. USAID HQ officials said that S/GAC’s 90-day pipeline 
policy poses a risk, specifically for local implementing partners whose 
relatively small operating budgets and limited cash on hand is often 
insufficient to cover expenses while awaiting PEPFAR funds.

Our prior work has found that agencies should address the compatibility 
of standards, policies, and procedures, among other things, that will be 
used in their collaborative efforts. Compatible policies and procedures 
can help agencies enable cohesive working relationships and create 

                                                                                                                    
37U.S. Agency for International Development, Automated Directives System (ADS), 
Chapter 602. This policy also establishes a maximum pipeline allowance of up to 18 
months at any point in the fiscal year. 
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mutual trust to sustain their collaborative efforts.38 By harmonizing their 
funding pipeline policies or developing agreed-upon practices, S/GAC 
and USAID can enhance their ability to coordinate effectively. If they do 
not do so, country teams might not have sufficient funds available to 
obligate to implementing partners for their activities, potentially adversely 
affecting PEPFAR implementation.

Conclusions
Over the past 2 decades, PEPFAR has reported remarkable successes in 
preventing millions of new HIV infections, decreasing mother-to-child 
transmission, and saving lives. As an interagency initiative, PEPFAR 
officials across multiple agencies in Washington, D.C., and overseas 
have worked together to contribute to these successes. However, 
PEPFAR country team officials have identified challenges to coordinating 
with S/GAC that have persisted since at least 2004, as we have 
previously reported. These coordination challenges can hamper 
implementation of PEPFAR’s life-saving programs and have led to heavy 
workload and low morale. S/GAC’s recent actions to routinely collect 
country teams’ perspectives are a positive step and will help guide its 
efforts to address coordination challenges. However, it might take time for 
such efforts to result in sustained improvements to PEPFAR’s processes 
and culture. Engaging country teams and their stakeholders, such as host 
country governments, can facilitate the effective implementation of 
PEPFAR activities and help prepare PEPFAR to shift to a host-country-
government-sustained program in the future.

Because of persistent S/GAC HQ and country team vacancies, at times 
S/GAC HQ does not have enough staff to provide valuable support and 
guidance to country teams. Further, short-staffed country teams feel 
overworked and find it difficult to effectively implement critical HIV/AIDS 
activities that millions depend on for their health and well-being. 
Developing a strategic workforce planning process to identify and address 
the underlying causes of persistent S/GAC HQ and country team 
vacancies is crucial for PEPFAR’s effectiveness.

Further, S/GAC’s and USAID’s varying policies on pipeline funding can 
create risks to funding PEPFAR activities, especially for PEPFAR’s local 
                                                                                                                    
38GAO-12-1022 and GAO, Results-Oriented Government: Practices That Can Help 
Enhance and Sustain Collaboration among Federal Agencies, GAO-06-15 (Washington, 
D.C.: Oct. 21, 2005).

https://www.gao.gov/products/GAO-12-1022
https://www.gao.gov/products/GAO-06-15
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implementing partners. If they do not work together to make their funding 
pipeline policies consistent, S/GAC and USAID could leave these 
partners with insufficient funding at the start of the year to conduct their 
vital work as planned when funding delays occur. Such risks to 
implementing partners could jeopardize PEPFAR’s ability to reliably and 
consistently deliver its important work.

Recommendations for Executive Action
We are making the following three recommendations, the first two to 
State, and the third to USAID:

The U.S. Global Aids Coordinator should develop a strategic workforce 
planning process to identify and address the underlying causes for 
persistent staffing vacancies in S/GAC headquarters and country teams. 
(Recommendation 1)

The U.S. Global Aids Coordinator should work with USAID to ensure that 
State’s funding pipeline policies are compatible for PEPFAR activities and 
that adequate pipeline funds are available to implementing agencies so 
that these activities can continue in case of funding delays. 
(Recommendation 2)

USAID should work with the U.S. Global Aids Coordinator to ensure that 
USAID’s funding pipeline policies are compatible for PEPFAR activities 
and that adequate pipeline funds are available to implementing agencies 
so that these activities can continue in case of funding delays. 
(Recommendation 3)

Agency Comments and Our Evaluation
We provided a draft of this report to State, DOD, HHS, and USAID for 
review and comment. We received written comments from State and 
USAID that are reprinted in appendixes II and III and summarized below. 
State also provided technical comments, which we incorporated as 
appropriate. DOD and HHS told us that they had no comments on the 
draft report. 

In their comments, State and USAID agreed with our recommendations. 
With regard to recommendation 1, State noted that it would work with the 
appropriate entities within the department to develop and implement a 
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strategic workforce process that identifies and addresses the persistent 
staffing vacancies in S/GAC headquarters and in country teams. The 
actions that State described, if implemented effectively, would address 
our recommendation. 

With regard to recommendation 2, State noted that it had been working 
with USAID and other PEPFAR implementing agencies to notify a portion 
of planned COP funding early to ensure that agencies have funding on 
hand if COP processes are delayed, in order to prevent disruptions to 
activities. With regard to recommendation 3, USAID stated that it looks 
forward to coordinating with S/GAC on funding pipeline policies to ensure 
that sufficient funds are available, especially as USAID continues to shift 
programming to local partners that often have smaller operating budgets 
than larger organizations. The actions that State and USAID described, if 
implemented effectively, would address our recommendation.

We are sending copies of this report to the appropriate congressional 
committees; the Secretaries of State, Defense, and HHS, and the 
Administrator of USAID. In addition, the report is available at no charge 
on the GAO website at https://www.gao.gov.

https://www.gao.gov/
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If you or your staff have any questions about this report, please contact 
me at (202) 512-2964 or kenneyc@gao.gov. Contact points for our 
Offices of Congressional Relations and Public Affairs may be found on 
the last page of this report. GAO staff who made major contributions to 
this report are listed in appendix IV.

Sincerely yours,

Chelsa Kenney
Director, International Affairs and Trade

mailto:KenneyC@gao.gov
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Appendix I: Objectives, Scope, 
and Methodology
This report examines the extent to which (1) the Department of State’s 
Office of the U.S. Global AIDS Coordinator (S/GAC) headquarters (HQ) 
coordinates effectively with U.S. agencies’ country teams to implement 
the U.S. President’s Emergency Plan for AIDS Relief (PEPFAR) activities, 
(2) U.S. agencies have taken steps to address any PEPFAR staffing 
vacancies, and (3) S/GAC and other U.S. agencies experienced delays in 
distributing PEPFAR assistance funds.

To address these objectives, we conducted 12 virtual focus groups 
composed of U.S. agency officials in six countries with PEPFAR 
programs that represent at least 40 percent of the total country 
operational plan (COP) funding in fiscal year 2022.1 In each of the six 
countries, we held two focus groups—one composed of PEPFAR 
technical country team officials and one composed of PEPFAR senior 
country team officials.2 Each focus group included four to eight 
participants, and we met with 73 participants across all 12 focus groups 
from January 2022 to February 2022. We selected the six countries and 
four agencies for the focus groups as follows:

· We selected the six countries—Tanzania, South Africa, Nigeria, 
Mozambique, Vietnam, and the Dominican Republic—to represent 
countries with both relatively small and large PEPFAR programs. 
Specifically, we selected the four countries with the highest amount of 
COP funding and two countries with smaller amounts of COP funding. 
Since the four highest-funded countries are all in Africa (Tanzania, 
South Africa, Nigeria, Mozambique), we chose a PEPFAR country 
from Asia (Vietnam) and a PEPFAR country from Latin America (the 
Dominican Republic) to ensure a range of geographic regions.

· We selected four agencies—the Departments of State (State) and 
Defense (DOD), the U.S. Agency for International Development 
(USAID), and the Department of Health and Human Services (HHS)—

                                                                                                                    
1We conducted these 12 focus groups virtually, using the Microsoft Teams platform.
2Focus group participants included U.S. government employees as well as locally 
employed staff.  
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to participate in our focus groups because they receive the vast 
majority of PEPFAR funding, compared with other U.S. agencies that 
implement PEPFAR.3 State, USAID, and HHS officials in all six 
countries participated in the focus groups. DOD officials participated 
in the focus groups for Tanzania and Nigeria, where it has a relatively 
large PEPFAR presence, but did not participate in the other four 
countries’ focus groups because DOD has a relatively small presence 
in those four countries.4 For each of the six countries, we asked the 
PEPFAR country coordinator to invite one or two officials from each 
agency to participate in each of the technical and senior focus groups. 
We asked the PEPFAR country coordinator in each country to invite 
officials who had been part of the PEPFAR country team in that 
country for at least one COP period.

We focused all aspects of our review on fiscal years 2019 through 2022 
to capture at least 3 years of staffing and funding data and because 
PEPFAR officials said they had experienced organizational changes as 
well as changes related to the COVID-19 pandemic during the past 2 
years.

In addition to the focus groups, for all three objectives we reviewed 
documents from and conducted oral and written interviews with officials 
from State, USAID, HHS, and DOD in Washington, D.C. In particular, we 
reviewed State and country team documents related to the COP process 
from fiscal years 2019 through 2022. We followed up with agency officials 
from all of our focus group countries to collect more details and 
documentation on a variety of topics that focus group participants 
discussed, including positive aspects or challenges related to 
coordination, staffing vacancies, and funding distributions.5 We also 
requested that S/GAC HQ officials provide responses and documentation 

                                                                                                                    
3Although the Peace Corps is also considered a primary implementing partner for 
PEPFAR, it has limited its field operations since the start of the COVID-19 pandemic and 
has recalled field volunteers, according to a senior Peace Corps official. Therefore, we did 
not include the Peace Corps in the scope of this engagement.
4While DOD also has an active role in implementing projects in Mozambique, the 
Dominican Republic, and Vietnam, we did not include DOD in the focus group for those 
countries because DOD’s PEPFAR country team staff presence there was relatively small. 
According to staffing data that U.S. PEPFAR implementing agencies provided, DOD had 
one to four staff assigned to PEPFAR in each of the three countries—Mozambique, the 
Dominican Republic, and Vietnam. By comparison, HHS and USAID each had about 20 to 
90 staff assigned to PEPFAR in each of those countries.  
5We asked each of the focus group countries a different set of questions depending on 
what participants from each country shared during the focus groups.  
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relating to their perspectives on the positive aspects and challenges that 
focus group participants discussed.

We asked participants in our focus groups a standard set of questions 
across groups about (1) both their positive experiences and challenges 
they faced in coordinating with S/GAC HQ, in particular during the annual 
COP process; (2) staffing vacancies in HQ and in country teams; and (3) 
the distribution of PEPFAR funds. We narrowed our focus group 
questions to cover country operational planning from calendar year 2020 
through 2022. We phrased these topics as open-ended questions to allow 
participants to discuss any issues that came to mind without limiting their 
options. A trained moderator facilitated all the focus group discussions, 
and multiple analysts took notes for each of these discussions.

Next, we conducted a content analysis on participants’ responses and 
grouped responses into broad categories and specific codes that fall 
under those categories. Specifically, we grouped each of the codes under 
one of three categories: coordination, staffing, and funding distribution. 
We developed a classification scheme to analyze responses through an 
iterative process. Two analysts developed an initial classification scheme 
by reviewing the focus group transcripts and making an initial list of 
categories based on categories that focus group participants raised 
frequently across all focus groups. We then iteratively pretested and 
refined our classification scheme. To pretest the classification scheme, 
we selected segments of the focus group discussions from all six focus 
group countries and from both technical and senior official focus groups. 
Three analysts independently coded the same subset of transcripts and 
then compared their coding to identify disagreements. We used these 
disagreements to make further refinements to our classification scheme. 
We assessed the reliability of our coding by calculating intercoder 
agreement rates (number of times coders agreed/number of times coders 
could have agreed) and determined it was sufficiently reliable for the 
purposes of our analysis.

After conducting the pretest of our content analysis approach, we 
finalized our classification scheme and documented it in a codebook. 
Using this codebook, one analyst reviewed the transcripts of our focus 
groups’ discussions and assigned codes to each statement made in the 
focus groups. To ensure that this content analysis was objective, 
accurate, and consistent, a second analyst then reviewed the original 
analyst’s coding and verified the results through an iterative process. If 
the two analysts did not agree on the coding, they met to discuss and 
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resolve the disagreements.6 Using those results, we quantified the 
number of focus groups that mentioned each code. For example, if a 
focus group mentioned a code at least once, then that code would be 
counted for that focus group (i.e., focus groups were the unit of analysis). 
The codes that were mentioned in the most focus groups were 
determined to be the most common codes. Although the data we 
collected from the focus groups provided rich insights into the 
perspectives and experiences of the PEPFAR staff participating in our 
groups, our findings are not generalizable, and as such, do not represent 
the views of other PEPFAR staff that did not participate in our groups.

To examine the extent to which S/GAC HQ coordinates effectively with 
U.S. agencies’ country teams to implement PEPFAR activities, we 
assessed positive experiences and challenges to coordination that focus 
groups identified against relevant GAO key features for implementing 
interagency collaborative mechanisms.7 In particular, we focused on the 
most common coordination codes mentioned by the focus groups and 
assessed them against related key collaboration features.

To examine the extent to which U.S. agencies have taken steps to 
address PEPFAR staffing vacancies, we asked the focus groups to 
identify any chronic or long-term vacancies at S/GAC or agency 
headquarters or within their country team. We analyzed the content of the 
focus groups’ discussions and reviewed staffing data and documents 
provided by focus group participants, their respective agencies’ 
headquarters, and S/GAC headquarters officials. We also conducted 
interviews with headquarters-based agency officials to discuss human 
capital approaches and vacancy issues observed in both our focus 
groups and State IG’s 2020 report. We also reviewed PEPFAR staffing 
and vacancy data for State, USAID, HHS, and DOD in Washington, D.C., 
and across country teams from fiscal years 2019 through 2021. 
Additionally, we requested that S/GAC provide documentation of its 
strategic workforce planning efforts. S/GAC informed us that it does its 
workforce planning through the annual operational plan process. We 
reviewed and assessed these annual operational plan documents against 
                                                                                                                    
6In all instances of disagreement, the two analysts were able to come to an agreement 
after meeting to discuss their coding. 
7See GAO, Managing for Results: Key Considerations for Implementing Interagency 
Collaborative Mechanisms, GAO-12-1022 (Washington, D.C.: Sept. 27, 2012). These 
leading practices are related to (1) outcomes and accountability, (2) bridging 
organizational cultures, (3) leadership, (4) clarity of roles and responsibilities, (5) 
participants, (6) resources, and (7) written guidance and agreements.    

https://www.gao.gov/products/GAO-12-1022
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GAO leading practices and key principles of effective strategic workforce 
planning.8 

To examine the extent to which S/GAC and other U.S. agencies 
experienced delays in distributing PEPFAR assistance funds, we asked 
the focus groups whether they had experienced delays related to funding 
in the last 2 years or whether funding had flowed smoothly. If participants 
said they had experienced delays, we asked them to identify any delays 
they had experienced in the last 2 years, either in receiving funds from 
S/GAC or in obligating funds to implementing partners. We analyzed the 
content of the focus groups’ discussions, received corroborating 
documents from agency officials in focus group countries, and conducted 
interviews with headquarters-based officials from State, USAID, HHS, 
and DOD to gain their perspective. We also reviewed State data on 
PEPFAR funding distributions from fiscal years 2020 to 2022. 
Additionally, as our focus groups identified conflicting “pipeline” funding 
policies as a challenge, we reviewed S/GAC’s pipeline management 
policy as outlined in its operational plan guidance, as well as USAID’s 
pipeline management policy as outlined in its Automated Directives 
System. Both DOD and HHS told us they did not have documented 
pipeline management policies. After reviewing this information and data, 
we determined that S/GAC and USAID had varying pipeline management 
policies and assessed these policies against GAO leading practices for 
implementing interagency collaborative mechanisms.9 

We conducted this performance audit from July 2021 to December 2022 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives.

                                                                                                                    
8GAO, Human Capital: Key Principles for Effective Strategic Workforce Planning, 
GAO-04-39 (Washington, D.C.: Dec. 11, 2003). 
9GAO-12-1022.

https://www.gao.gov/products/GAO-04-39
https://www.gao.gov/products/GAO-12-1022
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Accessible Text for Appendix II: 
Comments from the Department of 
State
NOV 21 2022

Jason Bair 
Managing Director 
International Affairs and Trade 
Government Accountability Office 
441 G Street, N.W. 
Washington, D.C. 20548-0001

Dear Mr. Bair:

We appreciate the opportunity to review your draft report, “PRESIDENT’S 
EMERGENCY PLAN FOR AIDS RELIEF: State Has Taken Actions to Address 
Coordination Challenges, but Staffing Challenges Persist” GAO Job Code 105347.

The enclosed Department of State comments are provided for incorporation with this 
letter as an appendix to the final report.

Sincerely,

James A. Walsh

Enclosure: 
As stated

cc: GAO – Chelsa Kenney 
S/SGAC – Angeli Achrekar 
OIG - Norman Brown

Department of State Comments on GAO Draft Report

PRESIDENT’S EMERGENCY PLAN FOR AIDS RELIEF: State Has Taken 
Actions to Address Coordination Challenges, but Staffing Challenges Persist (GAO-
23-105347, GAO Code 105347)
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Thank you for the opportunity to comment on the GAO draft report, President’s 
Emergency Plan For Aids Relief: State Has Taken Actions to Address Coordination 
Challenges, but Staffing Challenges Persist.

“Recommendations for Executive Action 
The U.S. Global AIDS Coordinator should develop a strategic workforce planning 
process to identify and address the underlying causes for persistent staffing 
vacancies in S/GAC headquarters and country teams. (Recommendation 1)

S/GAC agrees with recommendation and will work with the appropriate entities at the 
State Department to develop and implement a strategic workforce process that 
identifies and addresses the persistent staffing vacancies in S/GAC headquarters 
and in country teams.

The U.S. Global AIDS coordinator and USAID should work together to ensure that 
their funding pipeline policies are compatible for PEPFAR activities and that 
adequate pipeline funds are available to agencies so that these activities can 
continue in case of funding delays. (Recommendation 2)”

S/GAC agrees with recommendation and will continue to work with USAID and other 
PEPFAR implementing agencies to ensure that pipeline policies regarding use of 
prior fiscal year PEPFAR funds are compatible for ongoing PEPFAR activities and 
that an adequate amount of current year funds and prior fiscal year pipeline funds 
are available to agencies so that these activities can continue in the case of delays in 
completion of the COP process. In the past two Country Operational Plan (COP) 
cycles, S/GAC has worked with the agencies to provide earlier congressional 
notification and subsequent transfer to the agencies of a portion of planned COP 
funding to ensure that agencies have sufficient funding on hand if COP processes 
are delayed, in order to prevent disruptions to activities. S/GAC will continue to work 
with USAID and other PEPFAR implementing agencies to further refine that process 
and ensure that the guidelines around use of prior year pipeline funds for continuing 
PEPFAR activities are compatible.
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Accessible Text for Appendix III: 
Comments from the U.S. Agency for 
International Development
Mr. Thomas Melito 
Managing Director, International Affairs and Trade 
U.S. Government Accountability Office 
441 G Street, N.W. 
Washington, D.C. 20226

Re: PRESIDENT’S EMERGENCY PLAN FOR AIDS RELIEF: State Has Taken 
Actions to Address Coordination Challenges, but Staffing Challenges Persist (GAO-
[23-105347])

Dear Mr. Melito:

I am pleased to provide the formal response of the U.S. Agency for International 
Development (USAID) to the draft report produced by the U.S. Government 
Accountability Office (GAO) titled, PEPFAR: State Has Taken Actions to Address 
Coordination Challenges, but Staffing Challenges Persist (GAO-23-105347). The 
Agency thanks the GAO for the detailed and comprehensive report and concurs with 
its recommendations.

USAID is committed to working with the U.S. Global AIDS Coordinator (S/GAC) on 
their strategic workforce planning and we appreciate the continual coordination with 
them to achieve greater effectiveness and efficiency in implementing PEPFAR 
programs. In addition, USAID will continue to review our internal policies on 
obligations to ensure timely funds transfers, and we have been successful in 
developing internal strategies for FY 2023 regarding funds transfer and incremental 
obligation to ensure alignment with anticipated funds from S/GAC.

I am transmitting this letter and the enclosed comments from USAID for inclusion in 
the GAO’s final report. Thank you for the opportunity to respond to the draft report, 
and for the courtesies extended by your staff while conducting this engagement. We 
appreciate the opportunity to participate in the complete and thorough evaluation of 
the PEPFAR program and implementation effectiveness.

Sincerely,
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Rebecca Krzywda 
Deputy Assistant Administrator 
Bureau for Management

Enclosure: a/s

COMMENTS BY THE U.S. AGENCY FOR INTERNATIONAL DEVELOPMENT ON 
THE DRAFT REPORT PRODUCED BY THE U.S. GOVERNMENT 
ACCOUNTABILITY OFFICE (GAO) TITLED, PRESIDENT’S EMERGENCY PLAN 
FOR AIDS RELIEF: STATE HAS TAKEN ACTIONS TO ADDRESS 
COORDINATION CHALLENGES, BUT STAFFING CHALLENGES PERSIST (GAO-
23-105347)

The U.S. Agency for International Development (USAID) would like to thank the U.S. 
Government Accountability Office (GAO) for the opportunity to respond to this draft 
report. We appreciate the extensive work of the GAO engagement team, and the 
specific findings that will help USAID achieve greater effectiveness and efficiency 
with implementing PEPFAR programming.

USAID would like to offer some additional insights, context and suggestions to this 
report.

Recommendation 1: The U.S. Global AIDS Coordinator (S/GAC) should develop, in 
collaboration with PEPFAR Implementing Agencies, a strategic workforce planning 
process to identify and address the underlying causes for persistent staffing 
vacancies in S/GAC headquarters and country teams.

Response: USAID concurs. Recently, S/GAC has requested implementing agencies 
(including USAID) to provide detailees to S/GAC to serve in PEPFAR Chair, 
PEPFAR Program Manager, and technical advisor roles. USAID welcomes the 
opportunity to assist with addressing staffing vacancies in the short term and looks 
forward to the collaboration with S/GAC as they move forward with strategic 
workforce planning.

Recommendation 2: The U.S. Global AIDS Coordinator and USAID should work 
together to ensure that their funding pipeline policies are compatible for PEPFAR 
activities and that adequate pipeline funds are available so that these activities can 
continue in case of funding delays.

Response: USAID concurs. We look forward to coordinating with S/GAC on funding 
pipeline policies to ensure that sufficient funds are available, especially as USAID 
continues to shift programming to local partners that often have smaller operating 
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budgets than larger organizations. Continued timely access to PEPFAR funds is 
critical for successful implementation.

In addition to USAID policy regarding Minimum Pipeline Standards (ADS 602.3.5), 
we continuously review our internal obligation procedures to ensure that incremental 
obligation amounts comply with federal procurement regulation, award close-out 
requirements, as well as local labor laws.

Given current S/GAC pipeline policies, USAID needs full access to Country 
Operational Plans (COP) funds by June 30, and to Headquarter Operational Plan 
funds shortly thereafter, in order to begin implementing approved activities on 
October 1, the start of the new fiscal year. As needed, USAID will continue making 
contingency plans should there be delays in funds transfer. For FY 2023, USAID is 
coordinating internally to ensure all deadlines regarding funds transfers and 
incremental obligations are consistent with the anticipated access to the funds from 
S/GAC. USAID is supportive of the increased S/GAC collaboration for COP 2023 
planning and supports the efforts being proposed to reform and streamline the COP 
process.
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