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The United States provides funds for a number of independent
international commissions, such as the International Boundary and Water
Commission. You expressed concern about the lack of visibility and
transparency (openness) of these commissions’ programs and operations.
This report provides information on the U.S. Section of the International
Boundary and Water Commission. The Commission is responsible for
resolving water and boundary issues along the U.S.’ and Mexico’s
1,952-mile common border.

As agreed with your staff, we examined (1) the sources and uses of the
U.S. Section’s funds, (2) certain aspects of the U.S. Section’s system of
accounting and internal controls, (3) the cost-sharing arrangements for
joint projects between the United States and Mexico, (4) the
administration of U.S. Section operations and maintenance contracts, and
(5) the extent of oversight over the U.S. Section’s programs and
operations.

In completing this review, we examined the U.S. Section’s activities for
fiscal years 1994 through 1998, including project documents, program and
financial records, contracts, and internal and external oversight
mechanisms. We interviewed officials of the Commission’s U.S. Section,
the Department of State, the U.S. Environmental Protection Agency (EPA),
and selected state and local officials. We also visited selected Commission
project sites along the U.S.-Mexico border. (See app. I for a detailed
description of our scope and methodology.)

Background The International Boundary and Water Commission was established in
March 1889 by treaty between the governments of the United States and
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Mexico.1 Under the treaty and subsequent agreements, the Commission is
responsible for resolving boundary problems and maintaining the
boundary between the United States and Mexico and managing issues
involving the waters of the Rio Grande and Colorado Rivers. The focus of
Commission responsibilities has evolved over time to include resolving
border water quality problems and, more recently, to designing,
constructing, and operating and maintaining wastewater treatment
facilities along the border (see fig. 1). Much of this change in
responsibilities has occurred in response to the expansion of economic
activity and the growth of population along the border. These
developments have heightened the need for additional water sources and
an enhanced environmental infrastructure.

Figure 1: Evolution of Commission Responsibilities
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Source: International Boundary and Water Commission.

1The International Boundary and Water Commission was known as the International Boundary
Commission until it was reconstituted as the International Boundary and Water Commission by the
Water Treaty of February 3, 1944.
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The International Boundary and Water Commission is composed of a U.S.
Section and a Mexican Section, each headed by a Commissioner, who
must be an engineer. The U.S. Commissioner is appointed by the President
for an indefinite term. The current Commissioner was appointed on
June 15, 1994. The U.S. Section is located in El Paso, Texas; the Mexican
Section is in the adjoining city of Ciudad Juarez, (Chihuahua) Mexico. As
of July 1998, the U.S. Section had 254 staff at its headquarters and project
offices located along the border. (See fig. 2.)

Figure 2: Location of Commission Projects
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The U.S. Section must comply with applicable federal rules and
regulations regarding financial management and contracting, including the
Federal Acquisition Regulation. When problems such as the need for
wastewater treatment plants on the border require joint actions to resolve,
the two Commissioners work together to define the problem, plan the
solution, and negotiate the level of participation for each country. The
Commissioners jointly prepare draft agreements (referred to as “Minutes”)
on all aspects of each country’s participation (including cost-sharing
arrangements) to present to both countries’ governments for approval. For
joint projects determined to require binding international obligations, the
U.S. Commissioner must obtain the approval of the Secretary of State.

Results in Brief The U.S. Section of the International Boundary and Water Commission has
received total funding of approximately $217.9 million over the last 
4 years. The funds were from appropriations and grants or payments from
other federal agencies and state and local governments. It also received
reimbursement from the Mexican government for costs incurred on joint
projects. The U.S. Section expended $46.7 million in fiscal year 1997,
including $21.9 million from its appropriations and $24.8 million from
grants and payments from others. The funds were used for salaries and
benefits, administrative costs, operation and maintenance of International
Boundary and Water Commission projects, and construction activities.

The cost-sharing agreements between the United States and Mexico for
two recently completed projects had payment terms that varied from those
used on other joint developments. For these two projects, the United
States agreed to finance Mexico’s share of costs due to Mexico’s economic
difficulties and in order to cover the cost of meeting environmental
standards of the United States, which are higher than those in Mexico.
This resulted in $8.6 million worth of increased costs to the United States.
The total investment for those two projects—Nogales, Arizona, and South
Bay, California—is $321.9 million.

There are weaknesses in certain aspects of the U.S. Section’s finance and
accounting systems. For example, funds owed by Mexico were not
reflected in year-end financial statements, accounting duties were not
properly segregated within the financial management system, and
previously identified financial management deficiencies had not been
corrected.
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Regarding the administration of U.S. Section operations and maintenance
contracts, required monthly reports on contractor performance were not
submitted. As a result, the U.S. Section made payments of $1.2 million to
the contractors without proper documentation verifying that the required
work was completed.

Oversight of the U.S. Section is minimal. Although the State Department
reviews the U.S. Section’s budget submission and provides policy guidance
to the U.S. Commissioner, the Section is not a constituent part of the State
Department and, therefore, the Department does not formally examine the
Section’s managerial activities because it operates administratively as an
independent agency. While the Environmental Protection Agency funds
some projects along the Southwest border, it only reviews U.S. Section
contracts and monitors resulting construction projects where it is a major
contributor. In addition, there have been no external financial statement
audits of U.S. Section activities since the year-end audit for fiscal 
year 1995. Further, there are no requirements for program management
audits, and none have been conducted since 1980. Moreover, internal
audits were not being performed.

The U.S. Commissioner informed us in a July 1998 letter that actions have
been taken or are in progress to correct the deficiencies discussed in this
report. However, this report contains a matter that Congress may wish to
consider to require periodic external financial statement audits of U.S.
Section operations.

U.S. Section Receives
Funding From Many
Sources

The U.S. Section receives its direct appropriations through the Department
of State’s budget.2 The Section’s appropriations for salaries, expenses, and
construction activities totaled $85.7 million from fiscal years 1994 through
1997. The Section also receives contributions from federal, state, and local
municipalities and the government of Mexico to help construct new
projects and operate and maintain existing facilities, such as wastewater
treatment plants. Contributions for these purposes totaled approximately
$132.2 million from fiscal years 1994 through 1997. Total funding for the
4-year period, therefore, came to approximately $217.9 million, as shown
in table 1.

2The U.S. Section is funded through federal budget code 300—natural resources and environment,
subcode 301—water resources.
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Table 1: Sources of U.S. Section Funds, Fiscal Years 1994-97
Funding source FY1994 FY1995 FY1996 FY1997 Total

Appropriations $25,600,000 $19,479,000 $18,669,000 $21,953,000 $85,701,000

Grants, payments, and reimbursementsa 22,831,000 50,106,000 34,446,000 24,780,000 132,163,000

Total funds $48,431,000 $69,585,000 $53,115,000 $46,733,000 $217,864,000

Note: This table was developed from unaudited data provided by the U.S. Section. We did not
attempt to verify the data or determine that it includes all grants, payments, or reimbursements
from all possible sources.

aIncludes funds from EPA; the General Services Administration; the Western Area Power
Administration; Mexico; and the cities of Nogales, Arizona, and Hildalgo and El Paso, Texas.

Source: GAO analysis based on Commission data.

EPA provided $123 million during this period. Approximately $108 million
was provided to construct wastewater treatment facilities along the
border; another $15 million was given for the administration of an
EPA-supported facilities planning program for resolving border sanitation
problems. The remaining funds were provided by Mexico ($1.6 million),
the General Services Administration and the Western Area Power
Administration ($1.9 million), local municipalities ($4.4 million), and other
($1.3 million).

Uses of Funds in Fiscal
Year 1997

The U.S. Section received funds totaling approximately $46.7 million in
fiscal year 1997. These funds were used for U.S. Section operations,
project engineering activities, operation and maintenance of existing
projects, and construction activities. The expenditures included payments
for personnel and benefits, training, travel, and supplies and materials;
operating and maintaining field offices, dams, and sanitation plants;
monitoring river water quality; and directing various construction projects.
(See table 2.)
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Table 2: U.S. Section’s Use of Funds,
Fiscal Year 1997 Use of funds Amount

Administration and engineeringa $5,415,000

Operations and maintenanceb 10,070,000

Reimbursements used for operations and maintenancec 2,132,000

Construction 6,463,000

Reimbursements used for constructiond 22,647,000

Unused funds 6,000

Total $46,733,000

Note: This table was developed from unaudited data provided by the U.S. Section. We did not
attempt to verify the data or determine that it includes all grants, payments, or reimbursements
from all possible sources nor did we attempt to verify actual expenditures by program category.

aIncludes personnel compensation, benefits, travel, training, supplies, materials, printing, and
copying.

bIncludes field offices, dams, sanitation plants, and flood control and water quality projects.

cWork for which other entities provided a share of the cost in the form of reimbursements.

dFunds from other entities that are sponsoring the cost of projects, such as EPA, or are sharing in
the project cost, such as El Paso.

Source: GAO analysis based on U.S. Section data.

Financial and
Accounting Systems
Contain Weaknesses

Our examination of certain aspects of the U.S. Section’s financial and
accounting system found several weaknesses. These weaknesses included
problems in recording reimbursements and accounting for funds owed by
Mexico. We also observed that the U.S. Section did not follow applicable
internal control standards3 regarding separation of duties and had not yet
corrected previously identified financial management deficiencies. In
addition, we noted that the U.S. Section has had no external financial
statement audits conducted since 1995.

Funds Owed by Mexico
Not Reflected in Financial
Statements

In light of prior audit findings and the size of reimbursements to the U.S.
Section by Mexico, we examined the U.S. Section’s accounting procedures
for billings to Mexico. We found that the U.S. Section had not corrected
deficiencies identified in prior external audit reports. In fact, we observed
that approximately $16 million owed by Mexico for construction and
operations and maintenance costs, including $400,000 that had been billed
between July 23, 1997, and March 6, 1998, was not properly recorded as

3GAO Policy and Procedures Manual for Guidance of Federal Agencies, “Standards for Internal
Controls in the Federal Government” (Washington, D.C.: U.S. General Accounting Office, 1983), title 2,
appendix II.
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required by generally accepted accounting principles for federal financial
reporting purposes. These billings were for the South Bay, California, and
Nogales, Arizona, Wastewater Treatment facilities. Since these receivables
were not included in the accounting records, the U.S. Section’s financial
statements and reports did not reflect the Section’s true financial position.
This discrepancy occurred because the U.S. Section lacks an integrated
accounting system. For example, record-keeping for funds owed by
Mexico was maintained independently from the accounting and finance
system. However, the U.S. Section subsequently provided documentation
to adequately support payments made.

Standards for Separation
of Duties Are Not Met

To reduce the risk of error, waste, or wrongful acts and ensure that
effective checks and balances exist, “Standards for Internal Controls in the
Federal Government”4 require a separation of duties and responsibilities.
Our review of selected U.S. Section disbursements in fiscal years 1997-98
identified that the individual who created an obligation for an expenditure
also had the authority to approve a bill for payment without any
requirement for approval from contracting or procurement officials that
goods or services were received. This scenario is inconsistent with the
guidance contained in the “Standards for Internal Controls in the Federal
Government,” which call for the separation of duties.

Previously Identified
Deficiencies Remain

To ensure that resources are not put at risk and that financial reports are
based on accurate data, federal internal control standards require prompt
resolution of audit findings. We found that the U.S. Section had not
corrected 11 of 26 deficiencies, or about 42 percent, identified in annual
financial statement audits conducted from fiscal years 1992 through 1995.
As these deficiencies remained, the U.S. Section was vulnerable to
unreliable financial reporting, noncompliance with laws and regulations,
and inadequate safeguarding of assets.

The 11 deficiencies that the U.S. Section had not corrected include

• no procedures for tracking and recording costs to prepare annual financial
statements;

• no monitoring of receivable accounts and failure to assess interest on late
payments;

4GAO Policy and Procedures Manual for Guidance of Federal Agencies.
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• insufficient procedures to record amounts due from state and local
governments and the government of Mexico to ensure that all amounts
due were properly recorded;

• outdated and/or incomplete written accounting policies and procedures;
• no performance of periodic vulnerability assessments and tests of internal

controls;
• no system directive providing policy guidance to establish a single,

integrated financial management system;
• no submission of payment performance data to the Office of Management

and Budget as required by the Prompt Payment Act of 1983;5

• no audit follow-up system or procedures to evaluate the system;
• no system to identify and monitor compliance with applicable laws and

regulations;
• no performance of periodic, independent reviews of electronic data

processing controls; and
• no performance of periodic, physical counts of inventory on hand.

Cost-Sharing
Arrangements on
Recent Joint Projects

We examined the negotiated cost-sharing arrangements for the five most
recent Commission projects undertaken jointly by the United States and
Mexico. These projects had terms that varied from those for the other
three. For three projects—two wastewater treatment plants and a
cross-border bridge—each country assumed full responsibility for their
respective project costs. However, for the other two projects—the Nogales
Wastewater Treatment Plant, completed in 1992, and the South Bay
Wastewater Treatment Plant, completed in 1998—the United States
financed Mexico’s share of the construction costs with a no-interest loan.
Mexico will repay the loaned funds in 10 annual installments and was
given a grace period until the plants were fully operational to initiate
repayment.

Mexico’s agreed-upon shares of the construction costs for the Nogales and
South Bay projects were $1 million and $16.8 million, respectively. In
present value terms, the net cost to the United States to finance Mexico’s
share for the two projects is approximately $8.6 million, as shown in 
table 3. U.S. Section and Department of State officials informed us that
this type of arrangement was made by the United States, following
negotiation with Mexico, in response to the state of the Mexican economy
and the dire need to build these joint projects in the United States, which
is the preferred location from technical points of view, but where costs
and standards are higher than in Mexico. This arrangement was made due

531 U.S.C. 3901-07.
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to the strong desire on the part of the U.S. communities, with the support
of their congressional delegations, that these two projects go forward
expeditiously.

Table 3: Difference Between Mexico’s Actual and Discounted Cost-Share Payments for the Nogales and South Bay Projects

Project

Mexico’s
annual

payments
Total Mexican

payments

Discounted
present value

of Mexican
payments Difference

Nogales Wastewater Treatment Facility $100,000 $1,000,000 $603,000 $397,000

South Bay Wastewater Treatment Plant 1,680,000 16,800,000 8,606,000 8,194,000

Total $ 1,780,000 $ 17,800,000 $ 9,209,000 $8,591,000
Source: Our analysis based on International Boundary and Water Commission Minutes.

Weaknesses in
Contract
Administration by the
U.S. Section

The primary tool used to validate payment claims by contractors is
monthly reports prepared by the on-site contract operations
representative. We found that the contract operations representative did
not submit these required monthly reports on the performance of the
contractors at the international wastewater treatment facilities at South
Bay, California, and Nogales, Arizona, to the contract administrator. The
reports were not submitted because the reporting requirement was not
enforced by the contract administrator. As a result, payments of
$1.2 million were made without proper documentation demonstrating that
the required work had been completed.

U.S. Section officials agreed with our findings. They issued directives to
the U.S. Section’s on-site representatives at both facilities stating that the
representatives should immediately begin submitting written reports
evaluating the contractor’s overall performance and documenting specific
performance for each month’s work.

Minimal Oversight of
U.S. Section Programs
and Activities

Oversight of the U.S. Section of the Commission is minimal. While the
Department of State reviews the U.S. Section’s budget requests and
provides foreign policy guidance to the section, the Department told us
that it does not have the authority to routinely monitor or oversee the
management of the U.S. Section because the Section is not a constituent
part of the Department of State. And, EPA’s oversight authority over the
Commission’s operations is limited to construction projects for which it
provides funding. In addition, there is no requirement that financial or
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program audits of the U.S. Section be conducted. In fact, the U.S. Section
has not undergone an external program review since 1980, and, as pointed
out earlier, no financial statement audit has taken place since 1995.
Moreover, internal audits were not being conducted.

Good management practices call for periodic program audits to determine
the extent to which the organization is achieving the desired results or
benefits established by its charter, the effectiveness of its programs and
activities, and the compliance with the laws and regulations applicable to
its programs. The U.S. Section has received no external program audits of
its activities since 1980.

The Commission acts as the project manager for selected EPA-funded
projects along the southwest border. EPA officials informed us that they
(1) review U.S. Section construction contracts, (2) monitor disbursement
of project funds, (3) participate in periodic sessions to review the progress
of projects with the U.S. Section and other involved agencies, and
(4) conduct periodic site visits. They also said that, when appropriate, they
contract with other entities to inspect actual construction activities. With
respect to contracting, EPA provides advice to the Commission on both
technical and business issues. However, EPA’s review focuses only on
contracts for which it provides funding.

While the head of the Department of State’s Office of Mexican Affairs told
us that the Department does not routinely exercise management oversight,
the Department’s Inspector General said that it has authority6 to conduct
audits and contracted for financial statement audits from 1992 to 1995.
However, in a July 1998 letter, State’s Inspector General informed us that
the Inspector General has not conducted audits since 1995 due to resource
constraints.

Lack of Internal Audits Our review also found that the U.S. Section did not have a well-functioning
internal audit capability. The U.S. Section recognizes that internal audit is
to be used to determine, through unbiased examinations, that operations
are efficient and economical and that other internal controls are sufficient,
adequate, and consistently applied. Although the U.S. Section had a
compliance office with internal audit responsibilities, the head of the
office stated that he was working on other critical personnel issues. He
told us that 10 audits had been scheduled for 1998, but no audits had been
completed to date.

6Inspector General Act of 1978 (5 U.S.C. app. 3).
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In a July 29, 1998, letter to us, the U.S. Commissioner agreed with our
observations regarding the Section’s financial and accounting systems’
weaknesses. The Commissioner told us that actions had been taken or
were in process to (1) correct general ledger accounts to assure that the
accounting reports reflect correct accounts receivable amounts,
(2) establish proper segregation of duties and assure that all payments are
approved by contracting officers, (3) correct previously identified
weaknesses, and (4) provide the internal auditor more time to conduct
audits. In light of the Commissioner’s actions, this report contains no
recommendations for corrective actions regarding the Section’s financial
and accounting systems.

Conclusions Border issues between the United States and Mexico form an increasingly
critical part of the bilateral relationship. The Commission is involved in a
growing number of issues along the U.S.-Mexico border. The expected
increase in commerce between the two countries and the resulting impact
on the environmental infrastructure are likely to expand the importance of
the Commission’s operations. Moreover, in addition to its own annual
appropriations, the Commission directs funding from other federal, state,
and local sources. In light of our findings regarding the finance and
accounting systems, including the failure to correct previously identified
weaknesses, weaknesses in contract administration, and minimal
oversight of programs and activities and the significance of the U.S.
Section’s activities, we believe greater oversight of the U.S. Section’s
financial and program operations is needed.

Matter for
Congressional
Consideration

In order to provide greater oversight over International Boundary and
Water Commission operations, Congress may wish to consider requiring
the U.S. Commissioner to obtain annual financial statement audits of the
U.S. Section’s activities by an independent accounting firm in accordance
with generally accepted government auditing standards.

Agency Comments In written comments on a draft of this report, the State Department agreed
with our matter for congressional consideration. The Department also
provided technical comments, which we have incoporated in the report
where appropriate. The Department of State’s comments are reprinted in
appendix II.

The EPA reviewed a draft of this report and had no comments.
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We are sending copies of this report to the Secretary of State; the
Administrator, EPA; and the U.S. Commissioner of the International
Boundary and Water Commission. Copies will also be made available to
other interested parties on request.

If you or your staff have any questions concerning this report, please call
me at (202) 512-4128. Major contributors to this report are listed in
appendix III.

Benjamin F. Nelson, Director
International Relations and Trade Issues
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Objectives, Scope, and Methodology

Our objectives were to examine (1) the sources and uses of the funds for
the U.S. Section of the International Boundary and Water Commission,
(2) certain aspects of the U.S. Section’s system of accounting and internal
controls, (3) the cost-sharing arrangements for joint projects between the
United States and Mexico, (4) the administration of U.S. Section
construction and operations and maintenance contracts, and (5) the
extent of oversight over the U.S. Section’s programs and operations.

We conducted our review at the Department of State and the
Environmental Protection Agency (EPA) in Washington, D.C.; the
International Boundary and Water Commission’s U.S. Section in El Paso,
Texas; the International Wastewater Treatment plants in Nogales, Arizona,
and South Bay, California; and at EPA Region 9 in San Francisco,
California. At all these locations, we examined available program records
and files and interviewed knowledgeable officials involved with the
Commission’s activities.

We did not conduct a full internal control review nor a financial audit of
the U.S. Section. Instead, we focused on key aspects of U.S. Section
activities that were related to our audit objectives. Further, we did not
evaluate the effectiveness of the U.S. Section’s activities.

Sources and Uses of
Funds

To identify the amount of the U.S. Section’s direct appropriation, we
reviewed the U.S. Department of State’s appropriation data for fiscal 
years 1994 to 1998 and its budget request for fiscal year 1999. Specifically,
we analyzed the U.S. Section’s funding development schedules,
Department of State apportionment schedules, and reports on budget
execution.

To identify those funding sources in addition to the direct appropriation,
we analyzed records supporting the U.S. Section’s financial statement. We
reviewed the funds reimbursed to the U.S. Section for construction, as
well as for operations and maintenance expenses from Mexico, other
federal agencies (such as EPA), and state and local municipalities. We
examined interagency agreements between the Commission and EPA for
the administration of EPA’s Facility Planning Fund. We reviewed the
history and status of construction project funding, schedules of
anticipated and earned reimbursements, and various congressional
hearing records and correspondence.
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Objectives, Scope, and Methodology

To obtain an understanding of various budget and execution records, we
interviewed the U.S. Section’s key financial management officers,
including the Chief Administrative Officer, the Chief of the Finance and
Accounting Division, and the Budget Office Analyst. We inspected the
records of all funds provided to the U.S. Section for fiscal years 1994-98,
identifying direct appropriations from the Department of State and all
other funding sources. We also analyzed the uses of those funds and
reviewed fiscal year 1997 expenditures.

Accounting and
Internal Controls

To determine that funds owed to the U.S. Section from Mexico and other
entities for construction and operations and maintenance costs were
properly included and classified in the accounts and financial reports, we
reviewed appropriation and funding data documents and project Minutes
to identify arrangements for and amounts of payments the accounting
system should reflect. We examined accounting system reports maintained
by the U.S. Section’s Finance and Accounting Division that included
monthly trial balances, accounts receivable aging, and general ledger
unbilled receivables. We also reviewed the Mexico receivables records
maintained by the Foreign Affairs Office. We analyzed and scheduled
construction and operations and maintenance receivable receipts for fiscal
year 1994 through April 1998. To assess whether any corrective measures
have been instituted, we reviewed earlier financial statement audits to
identify and follow up on any condition of improper accountability of
funds due to the U.S. Section. In cases of identified deficiencies in the
accounting system processes, we discussed the results with the U.S.
Section’s Chief Administrative Officer and the Chief of the Financial
Services Division to consider what needed to be done to correct the
process.

To determine that disbursements were exercised by personnel who had
delegated authority and were separate from the obligation function, we
selected 11 payments made in fiscal years 1997-98 to review for
compliance with requirements. These payments were chosen because they
were of an international nature requiring more sensitive scrutiny and were
processed outside the unit that initiates contractor payments. We reviewed
the transactions’ documentation and steps followed to determine who
initiated, who reviewed, and who approved the execution of these
disbursements. We also documented and reviewed the certifications of
delegated monetary authority and obligation authority for personnel
associated with these payments. In cases of deficiencies in the process and
to understand the consequences of not meeting the “Standards for Internal
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Objectives, Scope, and Methodology

Controls in the Federal Government,” we discussed the results with
cognizant officials to consider what needed to be done to correct the
process.

To determine the extent to which previously identified oversight
weaknesses have been addressed, we obtained and reviewed all available
U.S. Section reports and management letters related to external audits
conducted from 1992-95 and compiled a list of all deficiencies identified.
For each deficiency, we interviewed cognizant U.S. Section officials and
their staff members and reviewed U.S. Section policies and procedures to
determine if corrective actions had been taken. To the extent that
previously identified deficiencies had not been corrected, we obtained the
rationale for not doing so and documented whether a plan for corrective
action had been determined.

To assess the adequacy of internal oversight, we interviewed the
Compliance Officer and obtained and reviewed pertinent U.S. Section
requirements for compliance reviews. We reviewed the U.S. Section’s
Internal Audit Directive, the current Compliance Officer’s activities since
joining the U.S. Section, reports and working papers related to completed
audits, and the Compliance Officer’s future audit plans.

Cost-Sharing
Arrangements

To evaluate the cost-sharing arrangements for joint projects with Mexico,
we reviewed the Minutes associated with the five most recent negotiations
and compared the agreed-upon terms with both Commission and
Department of State documentation that demonstrated the level of
involvement and when that involvement occurred. To determine how the
terms provided to Mexico on two recent joint projects would affect costs,
we performed a present value analysis of the repayment schedule. We also
reviewed the appropriate Minutes to determine if there were other
agreements reached that were not beneficial to the United States.

Contract
Administration

To determine the adequacy of the U.S. Section’s oversight of contract
administration, we reviewed the contract administrator’s performance on
five recent contracts awarded by the U.S. Section. We identified the
applicable regulations, policies, and procedures that govern U.S. Section
contracting processes. We selected the five contracts based on their
having been awarded in the 1990s, having exceeded $1 million in value,
and having files and key personnel located at the U.S. Section in El Paso,
Texas. We assessed the performance of the contract administrator on two
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operations and maintenance contracts to ensure that certified payments
were supported by proper documentation. We also reviewed the
contractor’s performance by evaluating the extent to which the contractor
corrected known deficiencies.

Program and
Operations Oversight

To assess the adequacy of management oversight over U.S. Section
activities, we obtained and reviewed policies and procedures associated
with oversight of the U.S. Section. We interviewed cognizant officials of
the Department of State, EPA, and state and local entities to identify
requirements for oversight of the U.S. Section. We analyzed regulations,
policies, and procedures provided by these organizations and compared
the requirements to the level of oversight achieved.

We performed our work between April and July 1998 in accordance with
generally accepted government auditing standards.
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