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The Comprehensive Environmental Response, Compensation, and
Liability Act of 1980 (CERCLA) authorizes the Environmental Protection
Agency (EPA) to identify severely contaminated hazardous waste sites and
place them on the National Priorities List for cleanup under the Superfund
program. The progress of cleanup work at National Priorities List sites has
been a focus of congressional and EPA attention over the history of the
program. National Priorities List sites generally follow a regular path
toward cleanup that includes a study of site conditions and an evaluation
of cleanup alternatives, the selection of one or more cleanup remedies
(that is, the cleanup standards and techniques to be used at site), and the
design and construction of the remedies.

Given the congressional interest in the status of sites on the National
Priorities List, you asked us to (1) determine the progress the Superfund
program has made in selecting remedies at both federal and nonfederal
sites; (2) verify the accuracy of the information in the Superfund database
on sites’ cleanup progress; and (3) determine the number of cleanup
projects that cannot be started in fiscal year 1998 because of a lack of
funding.

Results in Brief As of September 30, 1997, EPA had completed the selection of cleanup
remedies at about 70 percent of the 1,327 National Priorities List sites
listed as of that date that were expected to require a Superfund remedy.1 It

1According to information provided by EPA, no Superfund remedies will be selected for 26 of the total
1,353 sites on the National Priorities List as of September 30, 1997, because these sites have been
transferred to another EPA program for cleanup or will not require a Superfund cleanup for some
other reason. The percentages of National Priorities List sites in various remedy selection categories
presented in this report are based on the 1,327 sites expected to require remedies in the Superfund
program.
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had selected at least one remedy at an additional 17 percent of the sites.2

No remedies had been selected at 13 percent of the sites. In total, EPA had
selected 1,925 remedies at National Priorities List sites and planned to
select another 828 remedies. Remedy selection at federal sites has lagged
behind selection at nonfederal sites because, according to EPA officials,
many of the federal sites present more complex cleanup problems and
were added to the National Priorities List after nonfederal sites. At the end
of fiscal year 1997, EPA had completed remedy selection for about
76 percent of the nonfederal sites and for about 23 percent of the federal
sites. EPA plans to complete remedy selection at an additional 19 percent of
nonfederal sites and an additional 44 percent of federal sites by the end of
fiscal year 1999. If these plans are realized, EPA will have completed
remedy selection at about 95 percent of the nonfederal sites and about
67 percent of the federal sites that were listed as of September 30, 1997.

We tested the accuracy of the data in EPA’s Superfund database on the
progress of sites through the cleanup process for a statistically random
sample of 98 National Priorities List sites. On the basis of our sample
results, we estimate that the cleanup status of National Priorities List sites
reported by the Superfund database as of September 30, 1997, was
accurate for 95 percent (plus or minus 4.4 percent) of the sites. We found
that this database incorrectly recorded the status of cleanup work at five
sampled sites. Two of these sites had not progressed as far as the database
indicated, two other sites had progressed beyond the cleanup phase
indicated by the database, and at the fifth site, an action had been
classified incorrectly.

EPA identified 46 sites that could start cleanup actions requiring Superfund
financing in fiscal year 1998 at an estimated cost of about $263 million. EPA

officials expected to have about $100 million available for new actions, an
amount that they said could fund up to 20 sites. As a result of this
anticipated funding shortfall, at least 26 sites could be ready for cleanup
but have no work begun in fiscal year 1998. The amount of funds that
proves to be available for cleanup by the end of the fiscal year and the
number and the identity of sites ready for funding could vary from EPA’s
estimates, depending on the funding demands of competing Superfund
activities, the progress of sites toward completing cleanup design, and
other factors.

2Frequently, more than one cleanup remedy is needed to clean up a National Priorities List site.
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Background The National Priorities List (NPL) is EPA’s list of hazardous waste sites that
present the greatest long-term threats to human health and the
environment. After being placed on the NPL, a site generally proceeds
through the remedial program, which is responsible for conducting
long-term cleanups. A remedial cleanup starts with a remedial
investigation, which assesses in detail the contamination and related
environmental and health risks, and a feasibility study, which evaluates
alternative remedies for cleaning up a site. After one or more cleanup
remedies are selected, EPA or, under EPA’s oversight, the parties
responsible for contaminating the site design the technical drawings and
develop specifications for the remedial actions. The remedial actions are
then constructed or implemented. To organize cleanup activities, EPA may
divide a site into two or more “operable units” corresponding to different
physical areas at the site or different environmental media, such as soil or
groundwater.

Under CERCLA, EPA has the authority to compel parties responsible for the
contamination at a site to perform the cleanup. EPA may also pay for the
cleanup and attempt to recover the costs. Site cleanups conducted by EPA

are financed through a trust fund, commonly called the Superfund,
established under CERCLA. The state in which a site is located may also
carry out a CERCLA cleanup and related actions at the site under an
agreement with EPA.

In addition to using the Superfund to pay for remedial actions at NPL sites,
EPA can use the fund to pay for removal actions at NPL and other sites.
Removals are shorter-term actions that generally address immediate
threats from hazardous substances—such as removing leaking hazardous
waste containers. These actions may be performed instead of or in
addition to the remedial actions. Removal actions may use some of the
same cleanup methods as the remedial program but are typically faster
because they use a simpler site assessment and remedy selection process.

EPA uses a database called the Comprehensive Environmental Response
and Liability Information System (CERCLIS) to track activities at NPL and
other sites. CERCLIS also contains the dates by which EPA regions are
planning to select remedies at NPL sites. Data entries to CERCLIS must be
supported by specific documents required by the Superfund/Oil Program
Implementation Manual. For example, an entry showing the completion of
a remedy design by a responsible party must be supported by an
EPA-approved final design document.

GAO/RCED-98-241 Status of SitesPage 3   



B-280503 

EPA allocates the annual Superfund appropriation it receives from the
Congress for various program functions. For example, it estimates the
funds that will be needed to continue work at ongoing remediation
projects and to conduct emergency removal actions. After these and other
needs are provided for, it assigns the remaining funds to new cleanup
actions. It uses a National Prioritization Panel to allocate these remaining
funds to sites ready to start new remedial actions and to unusually large
removal actions beyond what can be funded through the regular removal
allocation. The Prioritization Panel, which consists of regional and
headquarters officials, ranks new remedial and removal actions proposed
by the regions in order of priority based on the risks the sites pose and
other factors. EPA approves funding for projects based on these priority
rankings.

Remedies Have Been
Selected at Most NPL
Sites

As of September 30, 1997, EPA had selected all remedies at about
70 percent of the NPL sites listed as of that date. It plans to complete the
selection of remedies for an additional 22 percent of these sites by the end
of fiscal year 1999.

Status of Remedy Selection As of September 30, 1997, EPA had completed the selection of remedies at
926 (about 70 percent) of the 1,327 NPL sites listed as of that date that the
Superfund program is expected to clean up. In addition, EPA had selected
at least one remedy at another 222 sites. Almost 60 percent (133) of the
sites with at least one remedy selected had only one more remedy to be
selected. In total, 1,925 (almost 70 percent) of the 2,753 remedies expected
to be selected for the sites listed by September 30, 1997, had been chosen.
No remedies had been selected for 179 of the NPL sites. (App. I contains
summary data on the status of remedy selection as of September 30, 1997,
for nonfederal and federal sites; app. II summarizes remedy selection
activity by state; app. III shows the remedy selection status of each NPL

site; and app. IV list sites with at least one remedy selected and only one
more to be selected.)

Remedy selection was not as far along at federal sites as at nonfederal
ones. All remedies had been selected for about 76 percent of the
nonfederal sites (890 of 1,169 sites) compared with about 23 percent of the
federal sites (36 of 158 sites). EPA had selected about 81 percent of the
cleanup remedies planned for nonfederal sites (1,444 of 1,792 remedies)
and about 50 percent of the cleanup remedies planned for federal sites
(481 of 961 remedies). EPA officials said that the slower pace of remedy
selection at federal sites occurred because many were listed on the NPL
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after nonfederal sites and were larger and more complex. They said that
their latest data showed that federal sites had an average of 8 operable
units, while nonfederal sites contained 1.8 operable units on average. (See
fig. 1 for the relative status of remedy selection at nonfederal and federal
sites, as of September 30, 1997.)

Figure 1: Nonfederal and Federal Sites With All or Some Remedies Selected or With All Remedies Planned, as of
September 30, 1997
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Planned Remedy Selection We developed information from the CERCLIS database and a survey of EPA

regions to show the number of sites that are expected to complete remedy
selection in future years and the number of remedies planned to be
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selected at all sites in those years. (Appendix V shows the steps we took to
confirm the planned remedy selection dates recorded in CERCLIS.) Our
analysis indicates that in fiscal year 1998, EPA expects to complete remedy
selection for 138 of the NPL sites that were listed as of September 30, 1997,
and in fiscal year 1999, it expects to complete remedy selection for
another 151 sites. If these plans are realized, by September 30, 1999, EPA

will have selected all remedies for 1,215 sites, or 92 percent, of the 1,327
NPL sites listed as of September 30, 1997, that are expected to require
remedies. Remedies will have been selected for about 95 percent of
nonfederal sites (1,109 of 1,169 sites) and for about 67 percent of federal
sites (106 of 158 sites). See fig. 2 for the number and percentage of
nonfederal and federal sites that had all remedies selected by the end of
fiscal year 1997 or that are expected to have all remedies selected by the
end of fiscal years 1998 or 1999, or later.
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Figure 2: Nonfederal and Federal Sites With All Remedies Selected as of September 30, 1997, or to Be Selected in Future
Years
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Only 112 sites listed as of September 30, 1997, are not expected to have all
remedies chosen by the end of fiscal year 1999. These consist of 52 federal
and 60 nonfederal sites. A list of these 112 sites with the date they were
listed on the NPL is shown in app. VI.
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Data on the Progress
of Cleanup Were
Accurate for 95
Percent of Sites

CERCLIS contains information on the phase of cleanup reached by each
operable unit at each NPL site. These cleanup phases include, in
chronological order, the start and completion of a site study, the selection
of a remedy, the start and completion of a remedial design, and the start
and completion of a remedial action. CERCLIS also indicates whether all
remedies have been constructed at sites.3 To test the reliability of CERCLIS

data regarding the cleanup phase reached at NPL sites, we selected a
random sample of 98 NPL sites that had not reached the “construction
complete” stage as of September 30, 1997, and sought confirmation from
EPA’s regional offices of the most recent remedial activity reported by
CERCLIS for each operable unit at the sites.4 We excluded sites at which
construction was complete at all operable units because EPA’s Inspector
General had recently confirmed that the status of these sites has been
accurately reported by EPA.5

We selected from CERCLIS the most recent remedial action for 270 operable
units at the 98 sampled sites. We requested that the regions provide us
with documentation to support these actions. We considered the
documentation provided to be adequate to confirm actions at 95 percent
(93) of the sites. Regions reported that at five sites CERCLIS incorrectly
recorded the status of cleanup work. At two of these sites, one or more
operable units had not reached the cleanup stage recorded in CERCLIS; at
two other sites, an operable unit had progressed beyond the stage
indicated by CERCLIS; and at the fifth site, an action that was recorded as a
remedial action in CERCLIS was actually a removal action. Regional
information management personnel attributed these errors to data entry
problems and agreed to correct the database. On the basis of our sample
results, we estimate that the cleanup status of NPL sites reported by
CERCLIS, as of September 30, 1997, was accurate for 95 percent (plus or

3A site is considered to have reached the “construction complete” stage when the remedies for all of its
operable units are functioning.

4The CERCLIS database we used was dated December 15, 1997, and reflected updates and changes
made after the close of fiscal year 1997.

5Superfund Construction Completion Reporting, Office of the Inspector General, EPA (Audit Report
E1SGF7-05-0102-8100030, Dec. 30, 1997).
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minus 4.4 percent) of these sites.6 Our estimate of accuracy is limited to
the CERCLIS data showing the status of cleanup work.

Not Enough Funds
Are Available to Start
Remedial Actions at
All Sites

More sites are expected to be ready to begin cleanup actions7 requiring
expenditures from the Superfund in fiscal year 1998 than can be started
with the funds allocated for new actions. As of June 5, 1998, EPA had
approved about $33 million in funding for new cleanup actions at 8 sites
and had identified 38 other sites that could begin cleanup actions in fiscal
year 1998 at an estimated cost of $230 million. EPA officials expect that
about $100 million will be available to fund new cleanup actions by the
end of the fiscal year, leaving a shortfall of about $163 million. EPA officials
believe that $100 million will fund cleanup actions at up to 20 sites; the
exact number will be determined by the cost of the individual projects
selected. According to our analysis of EPA’s data, there could be at least 26
sites where new cleanup actions cannot be started in fiscal year 1998
because funds will not be available. Estimates of the funds available for
cleanup and the identity and number of the sites ready for cleanup action
are subject to revision as the year progresses.

Sites Ready for Remedial
Action

According to the Senior Process Manager in EPA’s Office of Solid Waste
and Emergency Response, who chairs the National Prioritization Panel, a
site is considered ready for a remedial action requiring Superfund
financing in fiscal year 1998 if four conditions are expected to be met by
the end of the fiscal year: (1) The remedial design is complete, (2) the
contracting capacity exists to begin work, (3) the state in which the site is
located has agreed to pay its share of the project’s costs, and
(4) settlement with the responsible parties is not likely. EPA’s regional
officials have identified 38 sites that are expected to be ready for cleanup
actions in fiscal year 1998 but that had not been approved for funding as of
June 5, 1998. (See app. VII for a list of these sites.) Removal actions are

6Because we used a sample (called a probability sample) to develop our estimate, the estimate has a
measurable precision, or sampling error, that is expressed as a plus/minus figure. A sampling error
indicates how closely we can reproduce from a sample the results that we would obtain if were to take
a complete count of the universe using the same measurement methods. By adding the sampling error
to and subtracting it from the estimate, upper and lower bounds for the estimate were developed. This
range is called a confidence interval. Sampling errors and confidence intervals are stated at a certain
confidence level—in this case 95 percent. For example, an interval at the 95-percent confidence level
means that in 95 out of 100 instances the sampling procedure we used would produce a confidence
interval containing the universe value we are estimating.

7The term “cleanup actions” as used here includes remedial actions and unusually expensive removal
actions that EPA’s regions cannot fund from their regular removal budgets.
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scheduled for 10 of the 38 sites,8 and remedial actions are scheduled at the
other 28 sites.

The ten removal actions are expected to cost $56.5 million. According to
the Chair of the National Prioritization Panel, top Superfund management
will make a decision before the end of the fiscal year about how much of
the $100 million available for new cleanup actions can be spent on these
removals. He estimated that about $10 million will be allocated for
removal actions.

Factors Affecting Funding
Availability and Needs

According to EPA officials, the number and identity of the sites that will
ultimately receive funding in fiscal year 1998 for new cleanup actions
depend on events that may unfold during the year. These events could
affect both the supply of funds and the readiness of sites for cleanup
action.

The Chair of the National Prioritization Panel said that $100 million is his
best estimate of the funds that will be available for new cleanup actions
for fiscal year 1998. However, he said that the actual amount could vary
from the estimate because of changes in expected expenditures for
competing Superfund activities, such as ongoing remedial action projects,
and the results of negotiations with responsible parties over EPA’s
contribution to certain new cleanup projects. The amount available for
new remedial actions could also be affected by the amount of unspent
funds that is recovered from Superfund contracts.9

The number and identity of sites ready for remedial actions in fiscal year
1998 could also change. For example, the scheduled completion of
remedial designs could slip, thereby postponing the start of remedial
actions, or settlements with responsible parties not now anticipated might
be achieved, thereby negating the need for Superfund financing. Panel
members in the EPA regions we interviewed thought there was a possibility
of such settlements for 2 of the 38 sites not funded as of June 5, 1998.

The estimates of cleanup costs for individual sites are also subject to some
revision. The estimates for some sites are based on preliminary design

8According to an EPA official, two of the scheduled removals may be reclassified as remedial actions
later in the fiscal year.

9In many instances, the amount of funds obligated for Superfund contracts exceeds the amount
eventually needed to pay the contractors. These funds may be deobligated and used for other
Superfund activities. See Environmental Protection: Opportunities to Recover Funds Obligated for
Completed Superfund Projects (GAO/T-RCED-97-134, Apr. 15, 1997).
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estimates. In addition, at sites where remedial action costs are estimated
at over $5 million, cleanup may be financed over more than one fiscal year
when possible. Fifteen of the 38 unfunded sites have estimated remedial
action costs exceeding $5 million.

Agency Comments We provided copies of a draft of this report to EPA for review and
comment. EPA responded that the report and the data reported in it were
accurate and that the agency had no further comments.

Scope and
Methodology

To determine the progress the Superfund program has made in selecting
remedies, we obtained a copy of the CERCLIS database dated December 15,
1997. We analyzed this database to calculate the number of sites with all
remedies selected by September 30, 1997, and the number of remedies
planned for both nonfederal and federal sites. We adjusted the CERCLIS

remedy selection data in accordance with information provided by EPA’s
regions as described in app. V.

To verify the accuracy of the information in CERCLIS on sites’ cleanup
progress, we selected a statistically random sample of 98 sites. For each
operable unit at each site, we obtained CERCLIS data showing the latest
remedial action as of September 30, 1997, such as the start of a site study
or the completion of a remedial design. We asked each EPA region to
provide us with documents to demonstrate that the action indicated by
CERCLIS had taken place. If documentation was unavailable, we talked to
information management coordinators and site managers to obtain
testimonial evidence that the information recorded in CERCLIS was accurate
and reviewed published reports of work completed at the sites. On the
basis of this survey, we estimated the accuracy of the CERCLIS data on site
status.

We also checked with the responsible EPA regional offices on the accuracy
of the information in CERCLIS about sites at which remedy selection was
planned to be completed in fiscal years 1998 and 1999. Using the CERCLIS

database, we developed lists of 586 sites with remedies planned for
completion by September 30, 1999. From these lists, we determined that
166 sites fit into one of three categories: (1) The study phase that precedes
remedy selection had not started, (2) the study phase was started during
calendar year 1997, or (3) the study phase was started before calendar
year 1990. The first two categories presented questions as to the
completion of the remedies in the time forecast by CERCLIS, since studies
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take an average of over 4 years to complete, and the third category raised
questions because of the long apparent delays in completing the studies.
We provided the lists to EPA’s regions and asked them to confirm the study
and remedy dates or to revise the dates. We also asked regional officials to
explain why they thought that the remedy selection dates could be met
and to state how confident they were that the dates could be met. The
regions were asked to add to the lists any sites that would have remedies
completed by September 30, 1999, if those sites were not shown on the
lists. We followed up by telephone to clarify the regions’ responses and to
obtain missing or incomplete information. (The results of this work are
provided in app. V.)

To determine the number of cleanup projects that cannot be started in
fiscal year 1998 because of a lack of funding, we interviewed the chair of
the National Prioritization Panel and other EPA officials, obtained lists of
sites considered by the Panel for funding, and confirmed with regional
officials that the listed sites were expected to be ready for new cleanup
actions in fiscal year 1998.

We conducted our review in accordance with generally accepted
government auditing standards from October 1997 through August 1998.

As arranged with your offices, unless you publicly announce its contents
earlier, we plan no further distribution of this report until 30 days after the
date of this letter. At that time, we will send copies of the report to other
congressional committees; the Administrator, EPA; the Director, Office of
Management and Budget; and other interested parties. We will also make
copies available to others on request.

Should you need further information, please call me at (202) 512-6111.
Major contributors to this report are listed in appendix VIII.

Peter F. Guerrero
Director, Environmental
    Protection Issues
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Appendix I 

Completed and Planned Remedies at Sites
on the National Priorities List, as of
September 30, 1997

Nonfederal Federal TotalStatus of remedy
selection Sites Remedies Sites Remedies Sites Remedies

All remedies selected 890 1,208 36 139 926 1,347

Some remedies selected 136 236 86 342 222 578

Total remedies selected 1,026 1,444 122 481 1,148 1,925

Remedies planned at sites
with some remedies
selected 136a 180 86a 344 222a 524

Remedies planned at sites
with no remedies selected 143 168 36 136 179 304

Total 1,169 1,792 158 961 1,327 2,753
aThese sites are the same sites shown in the “Some remedies selected” row. They are not added
in the totals to avoid double counting.
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Summary of Remedy Selection by
State/Territory, as of September 30, 1997

State/territory Total number of sites Remedies selected Remedies planned Total remedies

Alabama 13 25 6 31

Alaska 8 23 4 27

American Samoa 1 1 0 1

Arizona 11 21 12 33

Arkansas 12 17 1 18

California 94 122 83 205

Colorado 17 58 21 79

Connecticut 16 16 14 30

Delaware 20 32 6 38

Florida 62 91 41 132

Georgia 16 24 9 33

Guam 2 1 6 7

Hawaii 4 4 14 18

Idaho 9 26 12 38

Illinois 39 32 26 58

Indiana 34 41 9 50

Iowa 20 21 5 26

Kansas 14 15 10 25

Kentucky 20 27 13 40

Louisiana 14 15 5 20

Maine 12 20 13 33

Maryland 16 24 18 42

Massachusetts 31 45 30 75

Michigan 77 83 22 105

Minnesota 39 60 6 66

Mississippi 3 3 0 3

Missouri 23 26 15 41

Montana 8 15 5 20

Nebraska 10 17 12 29

Nevada 1 1 1 2

New Hampshire 18 28 4 32

New Jersey 116 174 60 234

New Mexico 11 14 2 16

New York 86 121 48 169

North Carolina 24 48 9 57

North Dakota 2 3 0 3

Northern Marianas 1 0 0 0

Ohio 34 51 9 60

(continued)
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Summary of Remedy Selection by

State/Territory, as of September 30, 1997

State/territory Total number of sites Remedies selected Remedies planned Total remedies

Oklahoma 10 16 2 18

Oregon 12 18 3 21

Pennsylvania 110 152 50 202

Puerto Rico 10 13 1 14

Rhode Island 12 15 11 26

South Carolina 27 51 44 95

South Dakota 3 16 0 16

Tennessee 17 43 41 84

Texas 31 42 7 49

Trust Territories 1 0 0 0

Utah 12 27 10 37

Vermont 8 7 2 9

Virgin Islands 2 1 1 2

Virginia 27 36 54 90

Washington 59 76 31 107

West Virginia 6 10 11 21

Wisconsin 40 49 5 54

Wyoming 2 8 4 12

Total 1,327 1,925 828 2,753
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Status of Remedy Selection at Nonfederal
and Federal Sites, as of September 30, 1997

Table III.1: Nonfederal Sites’ Status of Remedy Selections, as of September 30, 1997
Remedies selected by

9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Alabama

Ciba-Geigy Corp.
(McIntosh Plant) x 4

Interstate Lead
Co. (ILCO) x 3

Mowbray
Engineering Co. x 1

Olin Corp.
(McIntosh Plant) 1 1 1 x

Perdido
Groundwater
Contamination x 1

Redwing
Carriers, Inc.
(Saraland) x 1

Stauffer Chemical
Co. (Cold Creek
Plant) x 3

Stauffer Chemical
Co. (LeMoyne
Plant) 2 1 1 x

T.H. Agriculture &
Nutrition
(Montgomery
Plant) 1 1 1 x

Triana/
Tennessee River x 2

Alaska

Alaska Battery
Enterprises x 1

Arctic Surplus x 1

American Samoa

Taputimu Farm x 1

Arizona

(continued)
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Status of Remedy Selection at Nonfederal
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Apache Powder
Co. x 1

Hassayampa
Landfill x 1

Indian Bend
Wash Area 6 1 1 x

Litchfield Airport
Area x 2

Motorola, Inc.
(52nd Street
Plant) 2 1 1 x

Mountain View
Mobile Home
Estates x 1

Nineteenth
Avenue Landfill x 1

Tucson
International
Airport Area 3 3 1 4 x

Arkansas

Arkwood, Inc. x 1

Cecil Lindsey x 1

Gurley Pit x 2

Industrial Waste
Control x 1

Jacksonville
Municipal Landfill x 1

Mid-South Wood
Products x 1

Midland Products x 1

Monroe Auto
Equipment
(Paragould Pit) x 1

Popile, Inc. x 1

Rogers Road
Municipal Landfill x 1
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GAO/RCED-98-241 Status of SitesPage 22  



Appendix III 

Status of Remedy Selection at Nonfederal
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
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of 9/30/97
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remedies
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with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

South 8th Street
Landfill 1 1 1 x

Vertac, Inc. x 5

California

Advanced Micro
Devices, Inc. x 1

Advanced Micro
Devices, Inc.
(Bldg. 915) x 1

Aerojet General
Corp. 1 1 x

Applied Materials x 2

Atlas Asbestos
Mine x 2

Beckman
Instruments
(Porterville Plant) x 1

Brown & Bryant,
Inc. (Arvin Plant) 1 1 1 x

Celtor Chemical
Works x 2

Coalinga
Asbestos Mine x 2

Coast Wood
Preserving x 1

Crazy Horse
Sanitary Landfill 1 1 x

CTS Printex, Inc. x 1

Del Amo Facility 1 1 1 2 x

Del Norte
Pesticide Storage x 1

Fairchild
Semiconductor
Corp. (Mt. View) x 2
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Remedies selected by
9/30/97
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by fiscal year

Sites

Site
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beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Fairchild
Semiconductor
Corp. (South San
Jose) x 1

Firestone Tire &
Rubber Co.
(Salinas Plant) x 1

Fresno Municipal
Sanitary Landfill x 2

Frontier Fertilizer 1 1 2 x

Hewlett-Packard
(620-640 Page
Mill Road) x 1

Industrial Waste
Processing 1 1 x

Intel Corp.
(Mountain View
Plant) x 1

Intel Corp. (Santa
Clara III) x 1

Intel Magnetics x 1

Intersil
Inc./Siemens
Components x 1

Iron Mountain
Mine 4 1 1 2 x

J.H. Baxter & Co. x 1

Jasco Chemical
Corp. x 1

Jibboom
Junkyard x 1

Koppers Co., Inc.
(Oroville Plant) x 1

Liquid Gold Oil
Corp. x 1

Lorentz Barrel &
Drum Co. x 2
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and Federal Sites, as of September 30, 1997

Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
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of 9/30/97
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remedies
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with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Louisiana-Pacific
Corp. x 1

McColl x 3

McCormick &
Baxter
Creosoting Co. 2 2 x

MGM Brakes x 1

Modesto
Groundwater
Contamination x 1

Monolithic
Memories x 1

Montrose
Chemical Corp. 1 2 3 x

National
Semiconductor
Corp. x 1

NewMark
Groundwater
Contamination 2 1 1 x

Operating
Industries, Inc.,
Landfill x 4

Pacific Coast
Pipe Lines x 1

Purity Oil Sales,
Inc. x 2

Ralph Gray
Trucking Co. 1 1 x

Raytheon Corp. x 1

San Fernando
Valley (Area 1) x 2

San Fernando
Valley (Area 2) x 2

San Fernando
Valley (Area 3) 1 1
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Remedies selected by
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Number of remedies to be selected
by fiscal year

Sites

Site
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beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

San Fernando
Valley (Area 4) 1 1

San Gabriel
Valley (Area 1) 3 2 2 x

San Gabriel
Valley (Area 2) x 1

San Gabriel
Valley (Area 3) 1 1

San Gabriel
Valley (Area 4) 1 1 x

Selma Treating
Co. x 1

Sola Optical
USA, Inc. x 1

South Bay
Asbestos Area x 2

Southern
California Edison
Co. (Visalia) x 1

Spectra-Physics,
Inc. x 1

Stringfellow 4 1 1 x

Sulphur Bank
Mercury Mine 3 3

Synertek, Inc.
(Bldg. 1) x 1

T.H. Agriculture &
Nutrition Co. 1 1 x

Teledyne
Semiconductor x 1

TRW Microwave,
Inc. (Bldg. 825) x 1

United
Heckathorn Co. x 1

Valley Wood
Preserving, Inc. x 1
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Remedies selected by
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Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Waste Disposal,
Inc. x 2

Watkins-Johnson
Co. (Stewart
Division) x 1

Western Pacific
Railroad Co. x 1

Westinghouse
Electric Corp.
(Sunnyvale) x 1

Colorado

Broderick Wood
Products x 2

California Gulch 2 7 1 8 x

Central City-Clear
Creek x

Chemical Sales
Co. 4 1 1 x

Denver Radium
Site x 9

Eagle Mine 1 1 1 x

Lincoln Park 1 1 1 x

Lowry Landfill x 1

Marshall Landfill x 1

Sand Creek
Industrial x 5

Smuggler
Mountain x 1

Summitville Mine 3 1 1 2

Uravan Uranium
Project (Union
Carbide) x 1

Woodbury
Chemical Co. x 2
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Remedies selected by
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Site
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remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Connecticut

Barkhamsted-
New Hartford
Landfill 1 1 x

Beacon Heights
Landfill x 2

Cheshire
Groundwater
Contamination x 1

Durham Meadows 1 1

Gallup’s Quarry x 1

Kellogg-Deering
Well Field x 2

Laurel Park, Inc. x 1

Linemaster
Switch Corp. x 1

Nutmeg Valley
Road 1 1

Old Southington
Landfill 1 1 1

Precision Plating
Corp. 1 1

Raymark
Industries, Inc. 1 1 1 2 x

Revere Textile
Prints Corporation x 1

Solvents
Recovery Service
New England x 2

Yaworski Waste
Lagoon x 1

Delaware

Army Creek
Landfill x 2

Chem-Solv, Inc. x 1
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Sites

Site
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of 9/30/97
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all
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remedies
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beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Coker’s
Sanitation
Service Landfills x 1

Delaware City
PVC Plant 1 2 2 x

Delaware Sand &
Gravel Landfill x 2

Dover Gas Light
Co. 1 1 1 x

E.I. Du Pont de
Nemours
(Newport Landfill) x 1

Halby Chemical
Co. 1 1 1 x

Harvey & Knott
Drum, Inc. x 1

Koppers Co., Inc.
(Newport Plant) 1 1 x

NCR Corp.
(Millsboro Plant) x 1

New Castle Spill x 1

New Castle Steel
Co. (Deemer
Steel) x 1

Sealand Limited x 1

Standard
Chlorine of
Delaware, Inc. 1 1 1

Sussex County
Landfill 5 x 1

Tybouts Corner
Landfill x 1

Tyler
Refrigeration Pit x 1

Wildcat Landfill x 2
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selected by
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Sites with all
remedies

selected by
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Florida

Agrico Chemical
Co. x 2

Airco Plating Co. x 1

Alpha Chemical
Corp. x 1

American
Creosote Works
(Pensacola Plant) x 2

Anaconda
Aluminum
Co./Milgo
Electronics x 1

Anodyne, Inc. x 1

B & B Chemical
Co., Inc. x 1

Beulah Landfill x 1

BMI-Textron x 1

Brown Wood
Preserving x 1

Cabot/Koppers x 1

Chemform, Inc. x 2

Chevron
Chemical Co.
(Ortho Division) x 1

City Industries,
Inc. x 1

Coleman-Evans
Wood Preserving
Co. x 2

Davie Landfill x 2

Dubose Oil
Products Co. x 1

Escambia Wood -
Pensacola 1 1 1 x
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9/30/97

Number of remedies to be selected
by fiscal year

Sites
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Sites with all
remedies
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Sites with all
remedies

selected by
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Florida Steel
Corp. x 2

Gold Coast Oil
Corp. x 1

Harris Corp.
(Palm Bay Plant) x 2

Helena Chemical
Co. (Tampa Plant) x 1

Hipps Road
Landfill x 2

Hollingsworth
Solderless
Terminal x 1

Kassauf-
Kimerling Battery
Disposal x 2

Madison County
Sanitary Landfill x 1

Miami Drum
Services x 1

MRI Corp.
(Tampa) 1 1 x

Munisport Landfill x 1

Northwest 58th
Street Landfill x 1

Parramore
Surplus x 1

Peak Oil Co./Bay
Drum Co. x 4

Pepper Steel &
Alloys, Inc. x 1

Petroleum
Products Corp. 1 1 1

Pickettville Road
Landfill x 1

Pioneer Sand Co. x 1
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2000 &
beyond

Total planned
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remedies

selected by
1998

Sites with all
remedies

selected by
1999

Piper
Aircraft/Vero
Beach Water &
Sewer x 1

Reeves
Southeast
Galvanizing Corp. x 3

Sapp Battery
Salvage x 1

Schuylkill Metals
Corp. x 1

Sherwood
Medical Industries x 3

Sixty-Second
Street Dump x 2

Standard Auto
Bumper Corp. x 2

Stauffer Chemical
Co. (Tampa) x 1

Stauffer Chemical
Co. (Tarpon
Springs) 1 1 x

Sydney Mine
Sludge Ponds x 1

Taylor Road
Landfill x 1

Tower Chemical
Co. x 1

Tri-City Oil
Conservationist,
Inc. x 1

Varsol Spill x 1

Whitehouse Oil
Pits x 1

Wilson Concepts
of Florida, Inc. x 1
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Wingate Road
Municipal
Incinerator Dump x 1

Woodbury
Chemical Co.
(Princeton Plant) x 1

Yellow Water
Road Dump x 2

Zellwood
Groundwater
Contamination x 2

Georgia

Cedartown
Industries, Inc. x 1

Cedartown
Municipal Landfill x 1

Diamond
Shamrock Corp.
Landfill x 1

Escambia
Brunswick Wood 1 1 x

Firestone Tire &
Rubber Co.
(Albany Plant) x 1

Hercules 009
Landfill x 2

LCP Chemicals
Georgia 1 1 2 x

Luminous
Processors, Inc. x 0

Marzone
Inc./Chevron
Chemical Co. 1 1 1 x

Mathis Brothers
Landfill x 1

Monsanto Corp.
(Augusta Plant) x 1
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Sites with all
remedies

selected by
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Powersville Site x 1

T.H. Agriculture &
Nutrition (Albany) x 2

Woolfolk
Chemical Works,
Inc. 2 1 1 2

Guam

Ordot Landfill x 1

Hawaii

Del Monte Corp.
(Oahu Plantation) 1 1 x

Idaho

Arrcom (Drexler
Enterprises) x 1

Bunker Hill
Mining &
Metallurgical x 2

Eastern Michaud
Flats
Contamination 1 1 x

Kerr-McGee
Chemical Corp.
(Soda Springs) x 1

Monsanto
Chemical Co.
(Soda Springs) x 1

Pacific Hide &
Fur Recycling Co. x 2

Union Pacific
Railroad Co. x 1

Illinois

A & F Material
Reclaiming, Inc. x 2

Acme Solvent
Reclaiming
(Morristown Plant) x 2
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Sites with all
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Adams County
Quincy Landfill
Sites 2 & 3 x 1

Amoco
Chemicals (Joliet
Landfill) 1 1 x

Beloit Corp. 1 1 x

Belvidere
Municipal Landfill x 1

Byron Salvage
Yard 3 1 1 x

Central Illinois
Public Service Co. x 1

Cross Brothers
Pail Recycling
(Pembroke) x 1

DuPage County
Landfill/Blackwell
Forest Preserve 1 1 x

Galesburg/
Koppers Co. x 1

H.O.D. Landfill 1 1 x

Ilada Energy Co. 1 1 x

Interstate
Pollution Control,
Inc. 1 1 x

Jennsion Wright
Corp. 1 1 x

Johns-Manville
Corp. x 1

Kerr-McGee
(Kress
Creek/West
Branch of
DuPage) 1 1
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Sites with all
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1999

Kerr-McGee
(Reed-Keppler
Park) 1 1

Kerr-McGee
(Residential
Areas) 1 1

Kerr-McGee
(Sewage
Treatment Plant
Site) 1 1

LaSalle Electrical
Utilities x 2

Lenz Oil Service,
Inc. 1 1 x

MIG/Dewane
Landfill 1 1 x

NL Industries/
Taracorp Lead
Smelt x 1

Ottawa Radiation
Areas 1 1 2 x

Outboard Marine
Corp. 1 1 1 x

Pagel’s Pit 1 1 1 x

Parson’s Casket
Hardware Co. 1 1 1 x

Petersen Sand &
Gravel x 1

Southeast
Rockford
Groundwater
Contamination 2 1 1 x

Tri-County
Landfill/Waste
Management of
Illinois x 1

Velsicol Chemical
Corp. (Illinois) x 1
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Wauconda Sand
& Gravel Co. x 2

Woodstock
Municipal Landfill x 1

Yeoman Creek
Landfill x 1

Indiana

American
Chemical
Service, Inc. x 1

Carter Lee
Lumber Co. x 1

Columbus Old
Municipal Landfill
1 x 1

Conrail Railyard
(Elkhart) x 2

Continental Steel
Corp. 1 6 6 x

Douglass
Road/Uniroyal,
Inc., Landfill x 2

Envirochem Corp. x 1

Fisher-Calo x 1

Fort Wayne
Reduction Dump x 1

Galen Meyer’s
Dump/Drum
Salvage x 1

Himco Dump x 1

IMC Terre Haute
East Plant x 1

Lake Sandy Jo
(M & M Landfill) x 1

Lakeland
Disposal Service,
Inc. x 1
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Sites with all
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Lemon Lane
Landfill 1 1 x

Main Street Well
Field x 2

Marion (Bragg)
Dump x 2

MIDCO I Site x 1

MIDCO II x 1

Neal’s Dump
(Spencer) 1 1

Neal’s Landfill
(Bloomington) 1 1

Ninth Avenue
Dump x 2

Northside
Sanitary Landfill,
Inc. x 1

Poer Farm x 1

Prestolite Battery
Division x 1

Reilly Tar &
Chemical
(Indianapolis
Plant) x 5

Seymour
Recycling Corp. x 2

Southside
Sanitary Landfill x 1

Tippecanoe
Sanitary Landfill,
Inc. x 1

Tri-State Plating x 1

Waste, Inc.,
Landfill x 1

Wayne Waste Oil x 1
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Wedzeb
Enterprises, Inc. x 1

Whiteford Sales &
Service/
Nationalease x 1

Iowa

Aidex Corp. x 2

Des Moines TCE x 3

E.I. Du Pont de
Nemours (County
Rd. X23) x 1

Electro-
Coatings, Inc. x 1

Fairfield Coal
Gasification Plant x 1

Farmers’ Mutual
Cooperative x 1

John Deere
(Ottumwa Works
Landfills) x 1

LaBounty Dump x 0

Lawrence Todtz
Farm x 1

Mason City Coal
Gasification Plant 1 1 x

Mid-America
Tanning Co. x 1

Midwest
Manufacturing/
North Farm x 2

Northwestern
States Portland
Cement Co. x 1

Peoples Natural
Gas Co. x 1

Red Oak City
Landfill x 1
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Shaw Avenue
Dump 1 1 1 x

Sheller-Globe
Corp. Disposal x 1

Vogel Paint &
Wax Co. x 1

White Farm
Equipment Co.
Dump x 1

Kansas

Fifty-seventh &
North Broadway
Streets Site 1 1 x

Ace Services 1 1 x

Arkansas City
Dump x 2

Big River Sand
Co. x 1

Chemical
Commodities, Inc. 1 1 x

Cherokee County 4 1 1

Doepke Disposal
(Holliday) x 1

Hydro-Flex
Corporation, Inc. x 1

Johns’ Sludge
Pond x 1

Obee Road 1 1 1 x

Pester Refinery
Co. 1 1 1 x

Strother Field
Industrial Park x 1

Wright
Groundwater
Contamination 1 1 x
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Sites with all
remedies

selected by
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Sites with all
remedies

selected by
1999

Kentucky

A.L. Taylor
(Valley of Drums) x 1

Airco x 1

B.F. Goodrich x 1

Brantley Landfill x 1

Caldwell Lace
Leather Co., Inc. x 1

Distler Brickyard x 1

Distler Farm x 1

Fort Hartford
Coal Co. Stone
Quarry x 1

General Tire &
Rubber (Mayfield
Landfill) x 1

Green River
Disposal, Inc. x 1

Howe Valley
Landfill x 1

Lee’s Lane
Landfill x 1

Maxey Flats
Nuclear Disposal x 1

National Electric
Coil/Cooper
Industries x 2

National
Southwire
Aluminum Co. 1 1 1 x

Newport Dump x 1

Red Penn
Sanitation Co.
Landfill 1 1 x

Smith’s Farm x 3
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Tri-City Disposal
Co. x 2

Louisiana

Agriculture Street
Landfill x 2

American
Creosote Works,
Inc. (Winnfield) x 1

Bayou Bonfouca x 1

Bayou Sorrel Site x 1

Cleve Reber x 1

Combustion, Inc. 1 1 x

D.L. Mud, Inc. x 1

Dutchtown
Treatment Plant x 1

Gulf Coast
Vacuum Services x 2

Madisonville
Creosote Works,
Inc. 1 1 x

Old Inger Oil
Refinery x 1

Pab Oil &
Chemical
Service, Inc. x 1

Southern
Shipbuilding x 2

Maine

Eastern Surplus
Co. 1 1 x

McKin Co. x 2

O’Connor Co. x 1

Pinette’s Salvage
Yard x 0
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Saco Municipal
Landfill 1 1 x

Saco Tannery
Waste Pits x 1

Union Chemical
Co., Inc. x 1

West Site/Hows
Corners 1 1

Winthrop Landfill x 1

Maryland

Bush Valley
Landfill x 1

Central Chemical
(Hagerstown) 1 1

Chemical Metals x 0

Kane & Lombard
Street Drums 1 1 1 1

Limestone Road x 2

Mid-Atlantic
Wood Preservers,
Inc. x 1

Middletown Road
Dump x 1

Ordnance
Products, Inc. 1 1 x

Sand, Gravel &
Stone 2 1 1 x

Southern
Maryland Wood
Treating x 2

Spectron, Inc. 1 1 x

Woodlawn
County Landfill x 1

Massachusetts

Atlas Tack Corp. 1 1 x
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Baird & McGuire x 3

Blackburn &
Union Privileges 1 1

Cannon
Engineering
Corp. (CEC) x 1

Charles-George
Reclamation
Landfill x 4

Groveland Wells x 2

Haverhill
Municipal Landfill 1 1

Hocomonco Pond x 1

Industri-Plex 1 1 1

Iron Horse Park 2 1 1 x

New Bedford Site 1 1 1 2

Norwood PCBs x 1

Nyanza Chemical
Waste Dump 3 1 1 x

Plymouth
Harbor/Cannon
Engineering Corp. x 1

PSC Resources x 1

Re-Solve, Inc. x 2

Rose Disposal Pit x 1

Salem Acres x 1

Shpack Landfill 1 1

Silresim Chemical
Corp. x 1

Sullivan’s Ledge x 2

W.R. Grace &
Co., Inc. (Acton
Plant) 1 1 1 x

Wells G & H 1 2 2
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Michigan

Adam’s Plating x 1

Aircraft
Components
(Michigan
Radiologic) 1 1 x

Albion-Sheridan
Township Landfill x 1

Allied
Paper/Portage
Creek/Kalamazoo
River 4 1 5 x

American
Anodco, Inc. x 1

Anderson
Development Co. x 1

Auto Ion
Chemicals, Inc. x 2

Bendix
Corp./Allied
Automotive x 1

Berlin & Farro x 2

Bofors Nobel, Inc. 1 2 2 x

Burrows
Sanitation x 1

Butterworth 2
Landfill Site x 1

Cannelton
Industries x 1

Carter Industrials,
Inc. x 1

Cemetery Dump
Site x 2

Charlevoix
Municipal Well x 2

Chem Central x 1
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Clare Water
Supply x 2

Cliff/Dow Dump x 1

Duell & Gardner
Landfill x 1

Electrovoice 1 1 1 x

Folkertsma
Refuse x 1

Forest Waste
Products x 3

G & H Landfill x 1

Grand Traverse
Overall Supply
Co. x 1

Gratiot County
Landfill x 0

Gratiot County
County Golf
Course x 0

H & K Sales
(Michigan
Radiologic) 1 1 x

H. Brown Co., Inc. x 1

Hedblum
Industries x 1

Hi-Mill
Manufacturing
Co. x 1

Ionia City Landfill 1 1 1 x

J & L Landfill x 2

K & L Avenue
Landfill x 1

Kent City Mobile
Home Park x 1

Kentwood Landfill x 1

(continued)

GAO/RCED-98-241 Status of SitesPage 46  



Appendix III 

Status of Remedy Selection at Nonfederal

and Federal Sites, as of September 30, 1997

Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of
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Kysor Industrial
Corp. x 1

Liquid Disposal,
Inc. x 1

Lower Ecorse
Creek Dump x 1

Mason County
Landfill x 2

Metal Working
Shop x 1

Metamora Landfill x 2

Michigan
Disposal Service
(Cork Street
Landfill) x 1

Motor Wheel x 1

Muskegon
Chemical Co. x 1

North Bronson
Industrial Area 1 1 x

Northernaire
Plating x 2

Novaco Industries x 2

Organic
Chemicals, Inc. x 2

Ott/Story/
Cordova
Chemical Co. 3 1 1 x

Packaging Corp.
of America x 1

Parsons
Chemical Works,
Inc. x 1

Peerless Plating
Co., Inc. x 1
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Petoskey
Municipal Well
Field 1 1 1 x

Rasmussen’s
Dump x 1

Rockwell
International
Corp. (Allegan
Plant) 1 1 1 x

Rose Township
Dump x 1

Roto-Finish Co. x 1

SCA
Independent
Landfill 1 1 x

Shiawassee River 1 1 x

South Macomb
Disposal
Authority (Landfill
9) x 1

Southwest
Ottawa County
Landfill x 1

Sparta Landfill 1 1 x

Spartan
Chemical Co. 1 1 1 x

Spiegelberg
Landfill x 2

Springfield
Township Dump x 1

State Disposal
Landfill 1 1 x

Sturgis Municipal
Wells x 0

Tar Lake x 1

Thermo-Chem,
Inc. 1 1 1 x
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remedies

selected by
1999

Torch Lake x 2

U. S. Aviex x 1

Velsicol Chemical
Corp. (Michigan) x 0

Verona Well Field x 3

Wash King
Laundry x 1

Waste
Management of
Michigan
(Holland) 1 1 x

Whitehall
Municipal Wells x 1

Minnesota

Adrian Municipal
Well Field x 1

Agate Lake
Scrapyard x 1

Arrowhead
Refinery Co. x 1

Baytown
Township
Groundwater
Plume/Lake 1 1 x

Boise
Cascade/Onan/
MedtroNics x 0

Burlington
Northern
(Brainerd/Baxter) x 1

Dakhue Sanitary
Landfill x 2

FMC Corp. x 1

General
Mills/Henkel Corp. x 0
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Joslyn
Manufacturing &
Supply Co. x 0

Koppers Coke x 1

Kurt
Manufacturing
Co. x 1

LaGrand San
Landfill x 1

Lehillier Mankato x 1

Long Prairie
Groundwater
Contamination x 1

MacGillis &
Gibbs Co./Bell
Lumber & Pole
Co. x 3

Morris Arsenic
Dump Site x 1

NL Industries/
Taracorp Golden
Auto x 2

Nutting Truck &
Caster Co. x 0

Oak Grove
Sanitary Landfill x 2

Oakdale Dump
Sites x 1

Olmsted County
Sanitary Landfill x 1

Perham Arsenic x 1

Pine Bend
Sanitary Landfill x 2

Reilly Tar &
Chem (St. Louis
Park) x 5

Ritari Post & Pole x 1
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South Andover
Site x 2

St. Louis River 3 1 1 2 x

St. Regis Paper
Co. x 2

Union Scrap Iron
& Metal Co. x 1

University
Minnesota
(Rosemount
Research Center) x 3

Waite Park Wells x 2

Washington
County Landfill x 2

Waste Disposal
Engineering, Inc. x 1

Whittaker Corp. x 1

Windom Dump x 1

Flowood Site x 1

Mississippi

Newsom
Brothers/Old
Reichhold
Chemicals x 2

Walcotte
Chemical Co.
Warehouses x 0

Missouri

Bee Cee
Manufacturing
Co. x 1

Big River Mine
Tailings/St. Joe
Minerals 1 1 2

Conservation
Chemical Co. x 1
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Ellisville Site x 1

Fulbright Landfill x 1

Kem-Pest
Laboratories x 2

Lee Chemical x 1

Minker/Stout/
Romaine Creek x 3

Missouri Electric
Works 1 1 1

North-U Drive
Well
Contamination x 1

Oronogo-
Duenweg Mining
Belt 1 1 1 2 x

Quality Plating x 1

Shenandoah
Stables x 2

Solid State
Circuits, Inc. x 1

St. Louis
Airport/HIS/
Futura Coatings
Co. 1 1 x

Syntex Facility x 2

Times Beach Site x 2

Valley Park TCE x 1

Westlake Landfill 1 1 2 x

Wheeling
Disposal Service
Co. Landfill x 1

Montana

Anaconda Co.
Smelter 4 1 1 x

East Helena Site 1 1 1 x
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Idaho Pole Co. x 1

Libby
Groundwater
Contamination x 2

Milltown
Reservoir
Sediments 1 1 1 2 x

Montana Pole &
Treating x 1

Mouat Industries x 0

Silver Bow
Creek/Butte Area 5 1 1 x

Nebraska

Tenth Street Site x 1

Bruno Co-op/
Associated
Properties 1 1 x

Cleburn Street
Well 1 1 1 x

Hastings
Groundwater
Contamination 9 3 3 6

Lindsay
Manufacturing
Co. x 1

Nebraska
Ordnance Plant
(Former) 2 1 1 x

Ogallala
Groundwater
Contamination 1 1 x

Sherwood
Medical Co. x 1

Waverly
Groundwater
Contamination x 1
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Nevada

Carson River
Mercury Site 1 1 1

New Hampshire

Auburn Road
Landfill x 2

Beede Waste Oil 1 1 x

Coakley Landfill x 2

Dover Municipal
Landfill x 1

Fletcher’s Paint
Works & Storage 1 1 2

Kearsarge
Metallurgical
Corp. x 1

Keefe
Environmental
Services x 2

Mottolo Pig Farm x 1

New Hampshire
Plating Co. 1 1 x

Ottati &
Goss/Kingston
Steel Drum x 1

Savage
Municipal Water
Supply x 1

Somersworth
Sanitary Landfill x 1

South Municipal
Water Supply Well x 1

Sylvester x 2

Tibbetts Road x 1

Tinkham Garage x 0
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Town
Garage/Radio
Beacon x 1

New Jersey

A.O. Polymer x 1

American
Cyanamid Co. 3 1 2 3

Asbestos Dump 2 1 1 x

Beachwood/
Berkeley Wells x 1

Bog Creek Farm x 2

Brick Township
Landfill 1 1

Bridgeport Rental
& Oil Services 1 1 1

Brook Industrial
Park x 1

Burnt Fly Bog 2 1 1 x

Caldwell
Trucking Co. x 3

Chemical Control x 2

Chemical
Insecticide Corp. 2 1 1 x

Chemical
Leaman Tank
Lines, Inc. x 2

Chemsol, Inc. 1 1 1 x

Ciba-Geigy Corp. 1 2 2 x

Cinnaminson
Groundwater
Contamination 1 1 1

Combe Fill North
Landfill x 1

Combe Fill South
Landfill x 1
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Cooper Road x 1

Cosden
Chemical
Coatings Corp. x 1

CPS/Madison
Industries 2 1 3

Curcio Scrap
Metal, Inc. x 2

D’Imperio
Property x 1

Dayco Corp./L.E.
Carpenter Co. x 1

De Rewal
Chemical Co. x 1

Delilah Road x 1

Denzer & Schafer
X-Ray Co. x 1

Diamond Alkali
Co. 1 1 1

Dover Municipal
Well 4 1 1 1 x

Ellis Property x 1

Evor Phillips
Leasing 1 1 1 x

Ewan Property x 2

Fair Lawn Well
Field 1 1 x

Florence Land
Recontouring
Landfill x 1

Fried Industries x 1

Friedman
Property x 1

Garden State
Cleaners Co. x 1

Gems Landfill x 1
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Glen Ridge
Radium Site 2 1 1 x

Global Sanitary
Landfill x 2

Goose Farm x 1

Grand Street
Mercury Site x 1

Helen Kramer
Landfill x 1

Hercules, Inc.
(Gibbstown Plant) 1 1 1 x

Higgins Disposal x 1

Higgins Farm x 2

Hopkins Farm x 1

Horseshoe Road 1 1

Imperial Oil Co.,
Inc./Champion
Chemicals 2 1 1 x

Industrial Latex
Corp. 1 1 1 x

Jackson
Township Landfill x 1

JIS Landfill x 1

Kauffman &
Minteer, Inc. x 1

Kin-Buc Landfill x 2

King of Prussia x 2

Krysowaty Farm x 1

Landfill &
Development Co. 1 1

Lang Property x 1

Lipari Landfill x 3

Lodi Municipal
Well x 1

Lone Pine Landfill x 2
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M & T Delisa
Landfill x 1

Mannheim
Avenue Dump x 1

Maywood
Chemical Co. 1 1 2 x

Metaltec/
Aerosystems x 2

Monitor Devices/
Intercircuits, Inc. 1 1 x

Monroe Township
Landfill x 1

Montclair/West
Orange Radium
Site 2 1 1 x

Montgomery
Township
Housing
Development x 2

Myers Property x 1

Nascolite Corp. x 2

NL Industries x 2

Pepe Field x 1

Pijak Farm x 1

PJP Landfill x 1

Pohatcong Valley
Groundwater
Contamination 1 1

Pomona Oaks
Residential Wells x 1

Price Landfill x 2

Radiation
Technology, Inc. x 1

Reich Farms x 1

Renora, Inc. x 2
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Ringwood Mines
Landfill x 1

Rockaway
Borough Well
Field 2 1 1 x

Rockaway
Township Wells 1 1 1 x

Rocky Hill
Municipal Well x 1

Roebling Steel
Co. 3 1 1 x

Sayreville Landfill 1 1 1 x

Scientific
Chemical
Processing 1 2 2 x

Sharkey Landfill x 1

Shield Alloy Corp. 1 1 1 x

South Brunswick
Landfill x 1

South Jersey
Clothing Co. x 1

Spence Farm x 1

Swope Oil &
Chemical Co. x 2

Syncon Resins 1 1 1 x

Tabernacle Drum
Dump x 1

U.S. Radium
Corp. x 2

Universal Oil
Products
(Chemical
Division) 1 1 1

Upper Deerfield
Township
Sanitary Landfill x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Ventron/Velsicol 1 1 x

Vineland
Chemical Co.,
Inc. x 1

Vineland State
School x 1

Waldick
Aerospace
Devices, Inc. x 3

Welsbach &
General Gas
Mantle (Camden) 1 1 x

White Chemical
Corp. 1 1 1 x

Williams Property x 1

Wilson Farm x 1

WITCO Chemical
Corp. (Oakland
Plant) x 1

Woodland Route
532 Dump 2 1 1 x

Woodland Route
72 Dump 2 1 1 x

New Mexico

AT & SF (Clovis) x 1

AT & SF
(Albuquerque) 1 1 x

Cimarron Mining
Corp. x 2

Cleveland Mill x 1

Homestake
Mining Co. x 1

Pagano Salvage x 1

Prewitt
Abandoned
Refinery x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

South Valley x 5

United Nuclear
Corp. x 1

New York

Action Anodizing,
Plating, &
Polishing x 1

American
Thermostat Co. x 2

Anchor Chemicals x 1

Applied
Environmental
Services x 1

Batavia Landfill x 2

BEC
(Binghampton
Equipment Co.)
Trucking x 1

Bioclinical
Laboratories, Inc. x 1

Brewster Well
Field x 2

Byron Barrel &
Drum x 1

C & J Disposal
Leasing Co.
Dump x 1

Carroll & Dubies
Sewage Disposal x 2

Circuitron Corp. x 2

Claremont
Polychemical x 2

Clothier Disposal x 1

Colesville
Municipal Landfill x 1

Conklin Dumps x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Cortese Landfill x 1

Endicott Village
Well Field x 3

Facet
Enterprises, Inc. x 1

FMC Corp.
(Dublin Road
Landfill) x 1

Forest Glen
Mobile Home
Subdivision 1 1 1 x

Fulton Terminals x 1

GCL Tie &
Treating, Inc. x 2

GE Moreau x 1

General Motors
(Central Foundry
Division) x 2

Genzale Plating
Co. x 2

Goldisc
Recordings, Inc. 1 1 1 x

Haviland Complex x 1

Hertel Landfill x 1

Hooker (102nd
Street) x 2

Hooker (Hyde
Park) x 1

Hooker (S-Area) x 1

Hooker
Chemical/Ruco
Polymer Corp. 2 1 1 x

Hudson River
PCBs 1 1 1

Islip Municipal
Sanitary Landfill x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Johnstown City
Landfill x 1

Jones Chemical,
Inc. 1 1 x

Jones Sanitation x 1

Katonah
Municipal Well x 1

Kenmark Textile
Corp. x 1

Kentucky Avenue
Well Field x 3

Li Tungsten Corp. 1 1 2 3 x

Liberty Industrial
Finishing 1 1 2 x

Little Valley 1 1 1 x

Love Canal x 5

Ludlow Sand &
Gravel x 1

Malta Rocket
Fuel Area x 1

Marathon Battery x 3

Mattiace
Petrochemical
Co., Inc. x 2

Nepera Chemical
Co., Inc. 1 1 x

Niagara County
Refuse x 1

Niagara Mohawk
Power Co.
(Saratoga Spings) x 1

North Sea
Municipal Landfill x 2

Old Bethpage
Landfill x 1

Olean Well Field x 2
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Onondaga Lake 3 1 2 6

Pasley Solvents &
Chemicals, Inc. x 1

Pfohl Brothers
Landfill x 2

Pollution
Abatement
Services x 3

Port Washington
Landfill x 1

Preferred Plating
Corp. x 3

Radium Chemical
Co. x 1

Ramapo Landfill x 1

Richardson Hill
Road
Landfill/Pond x 1

Robintech,
Inc./National Pipe
Co. x 3

Rosen Brothers
Scrap Yard/Dump 1 1 x

Rowe Industries
Groundwater
Contamination x 1

Sarney Farm x 1

Sealand
Restoration, Inc. x 2

Sidney Landfill x 1

Sinclair Refinery x 2

SMS Instruments,
Inc. x 2

Solvent Savers x 1

Suffern Village
Wellfield x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
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of 9/30/97
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sites with

all
remedies
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with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Syosset Landfill 1 1 1 x

Tri-Cities Barrel
Co., Inc. 1 1 x

Tronic Plating
Co., Inc. x 1

Vestal Water
Supply Well 1-1 x 2

Volney Municipal
Landfill 1 1 1

Warwick Landfill x 2

Wide Beach
Development x 1

York Oil Co. 1 1 1 x

North Carolina

ABC One Hour
Cleaners x 2

Aberdeen
Pesticide Dumps 5 1 1 x

Benfield
Industries, Inc. x 1

Bypass 601
Groundwater
Contamination x 2

Cape Fear Wood
Preserving x 1

Carolina
Transformer Co. x 1

Celanese Corp.
(Shelby Fiber
Operations) x 2

Charles Macon
Lagoon & Drum
Storage x 1

Chemtronics, Inc. x 2

FCX, Inc.
(Statesville Plant) x 3
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97
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remedies
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sites with

all
remedies
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Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

FCX, Inc.
(Washington
Plant) x 2

Geigy Chemical
Corp. (Aberdeen
Plant) x 1

General Electric
Co./Shepherd
Farm x 1

Jadco-Hughes
Facility x 1

JFD Electronics/
Channel Master x 1

Koppers Co. Inc.
(Morrisville Plant) x 1

Martin-Marietta,
Sodyeco, Inc. x 1

National Starch &
Chemical Corp. x 4

NC State
University (Lot
86, Farm Unit 1) x 1

New Hanover
County Airport
Burn Pit x 1

PCB Spills x 0

Potter’s Septic
Tank Service Pits x 1

North Dakota

Arsenic Trioxide
Site x 2

Minot Landfill x 1

Northern Mariana Islands

PCB Warehouse x 0
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97
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remedies
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sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Ohio

Allied Chemical &
Ironton Coke x 2

Alsco Anaconda x 2

Arcanum Iron &
Metal Co. x 1

Big D
Campground x 1

Bower’s Landfill x 1

Buckeye
Reclamation x 1

Cardington Road
Landfill a.k.a.
Sanitary Landfill x 1

Chem-Dyne Corp. x 1

Chemical &
Minerals
Reclamation x 0

Coshocton City
Landfill x 1

E.H. Schilling
Landfill x 1

Fields Brook x 3

Fultz Landfill x 1

Industrial Excess
Landfill x 2

Laskin/Poplar Oil x 2

Miami County
Incinerator x 1

Nease Chemical 1 1 x

New Lyme Landfill x 1

Old Mill x 1

Ormet Corp. x 1

Powell Road
Landfill x 1
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remedies
selected 1998 1999
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beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Pristine, Inc. x 2

Reilly Tar &
Chemical Corp.
(Dover Plant) x 1

Republic Steel
Quarry x 1

Skinner Landfill x 2

South Point Plant x 1

Summit National
Liquid Disposal
Service x 1

TRW, Inc.
(Minerva Plant) x 0

United Scrap
Lead Co., Inc. x 1

Van Dale
Junkyard x 1

Zanesville Well
Field x 1

Oklahoma

Compass
Industries (Avery
Drive) x 1

Double Eagle
Refinery Co. x 2

Fourth Street
Abandoned
Refinery x 2

Hardage/Criner x 2

Mosley Road
Sanitary Landfill x 1

Oklahoma
Refining Co. x 1

Sand Springs
Petrochemical
Complex x 2
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Site
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remedies
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beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Tar Creek
(Ottawa County) x 2

Tenth Street
Dump/Junkyard x 1

Oregon

Allied Plating, Inc. x 1

Gould, Inc. x 1

Joseph Forest
Products x 1

Martin-Marietta
Aluminum Co. x 1

McCormick &
Baxter
Creosoting Co.
(Portland) x 1

Northwest Pipe &
Casing Co. 1 1 x

Reynolds Metals
Co. 1 1 x

Teledyne Wah
Chang x 3

Union Pacific
Railroad Tie
Treatment x 1

United Chrome
Products, Inc. x 1

Pennsylvania

A.I.W.
Frank/Mid-County
Mustang x 1

Aladdin Plating x 2

Ambler Asbestos
Piles x 2

AMP, Inc. (Glen
Rock Facility) x 0
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9/30/97
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Sites

Site
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all remedies
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of 9/30/97
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chosen at
sites with
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remedies
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with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Austin Avenue
Radiation Site x 2

Avco Lycoming
(Williamsport
Division) 2 1 1 x

Bally
Groundwater
Contamination x 1

Bell Landfill x 1

Bendix Flight
Systems Division x 1

Berkley Products
Co. Dump x 1

Berks Landfill x 1

Berks Sand Pit x 1

Blosenski Landfill x 1

Boarhead Farms 1 1 x

Breslube-Penn,
Inc. 1 1 x

Brodhead Creek x 2

Brown’s Battery
Breaking x 2

Bruin Lagoon x 2

Butler Mine
Tunnel x 1

Butz Landfill x 2

C & D Recycling x 1

Centre County
Kepone 1 1 1

Commodore
Semiconductor
Group x 1

Craig Farm Drum x 1
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of 9/30/97
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Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Crater Resources/
Keystone
Coke/Alan Wood 1 1 x

Crossley Farm 1 1 1 x

Croydon TCE x 2

CryoChem, Inc. x 3

Delta Quarries &
Disp./Stotler
Landfill x 1

Dorney Road
Landfill x 2

Douglassville
Disposal 3 1 1 x

Drake Chemical x 3

Dublin TCE Site 1 1 1 x

East Mount Zion x 1

Eastern
Diversified Metals 3 1 1 x

Elizabethtown
Landfill 1 1 x

Enterprise Avenue x 1

Fischer & Porter
Co. 1 1 1 x

Foote Mineral Co. 1 1 x

Havertown PCP 2 1 1

Hebelka Auto
Salvage Yard x 2

Heleva Landfill x 1

Hellertown
Manufacturing
Co. x 1

Henderson Road x 2

Hranica Landfill x 2

Hunterstown
Road x 1
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remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Industrial Lane x 2

Jacks
Creek/Sitkin
Smelting &
Refinery x 1

Keystone
Sanitation Landfill 1 1 1 x

Kimberton Site x 2

Lackawanna
Refuse x 1

Lansdowne
Radiation Site x 2

Lehigh Electric &
Engineering Co. x 1

Lindane Dump x 1

Lord-Shope
Landfill x 1

Malvern TCE 1 1 x

McAdoo
Associates x 3

Metal Banks 1 1 x

Metropolitan
Mirror & Glass 1 1 x

Middletown Air
Field x 3

Mill Creek Dump x 1

Modern
Sanitation Landfill x 1

Moyers Landfill x 1

MW
Manufacturing x 4

North Penn -
Area 1 x 1

North Penn -
Area 2 2 2 x
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Site

Sites with
all remedies
selected, as

of 9/30/97
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Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

North Penn -
Area 5 1 1 x

North Penn -
Area 6 1 2 2 x

North Penn -
Area 7 1 1

North Penn -
Area 12 x 1

Novak Sanitary
Landfill x 1

Occidental
Chemical
Corp./Firestone
Tire x 1

Ohio River Park 2 1 1 x

Old City of York
Landfill x 1

Osborne Landfill 1 1 1 x

Palmerton Zinc
Pile 2 2 2 x

Paoli Rail Yard x 1

Presque Isle x 1

Publicker
Industries, Inc. x 3

Raymark x 2

Recticon/Allied
Steel Corp. x 1

Reeser’s Landfill x 1

Resin Disposal x 2

Revere Chemical
Co. x 4

River Road
Landfill/Waste
Management, Inc. x 1
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beyond

Total planned
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Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Rodale
Manufacturing
Co., Inc. 1 1 x

Route 940 Drum
Dump x 1

Saegertown
Industrial Area x 1

Shriver’s Corner x 1

Stanley Kessler x 1

Strasburg Landfill 3 1 1

Taylor Borough
Dump x 2

Tonolli Corp. x 1

Tysons Dump x 5

UGI Columbia
Gas Plant 1 1 x

Voortman Farm x 1

Wade (ABM) x 1

Walsh Landfill 1 1 1 x

Westinghouse
Electronic
(Sharon Plant) 1 1 x

Westinghouse
Elevator Co. Plant x 2

Westline Site x 3

Whitmoyer
Laboratories x 3

William Dick
Lagoons x 2

York County Solid
Waste/Refuse
Landfill x 1

Puerto Rico

Barceloneta
Landfill x 1
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Site

Sites with
all remedies
selected, as

of 9/30/97
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Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Fibers Public
Supply Wells x 1

Frontera Creek x 1

GE Wiring
Devices x 1

Juncos Landfill x 2

RCA Del Caribe x 1

Upjohn Facility x 1

V & M/Albadejo 1 1 x

Vega Alta Public
Supply Wells x 2

Rhode Island

Central Landfill 1 1 1 x

Davis (GSR)
Landfill x 1

Davis Liquid
Waste x 1

Landfill &
Resource
Recovery, Inc.
(L&RR) x 1

Peterson/Puritan,
Inc. 1 1 1

Picillo Farm x 1

Rose Hill
Regional Landfill 1 1 x

Stamina Mills, Inc. x 1

West Kingston
Town Dump/Uri
Disposal 1 1

Western Sand &
Gravel x 3
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Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some
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Sites with all
remedies
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South Carolina

Aqua-Tech
Environmental,
Inc. (Groce Labs) 1 1 x

Beaunit Corp.
(Circular Knit &
Dye) x 1

Carolawn, Inc. x 2

Elmore Waste
Disposal x 1

Geiger (C & M Oil) x 2

Golden Strip
Septic Tank
Service x 1

Helena Chemical
Co. Landfill x 2

Independent Nail
Co. x 2

Kalama Specialty
Chemicals x 1

Koppers Co., Inc.
(Charleston Plant) 1 1 1 x

Koppers Co., Inc.
(Florence Plant) 1 1 x

Leonard
Chemical Co.,
Inc. 1 1 x

Lexington County
Landfill Area x 1

Medley Farm
Drum Dump x 1

Palmetto
Recycling, Inc. x 1

Palmetto Wood
Preserving x 1

Para-Chem
Southern, Inc. x 1
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Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some
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Sites with all
remedies

selected by
1999

Rochester
Property x 1

Rock Hill
Chemical Co. x 1

Sangamo
Weston/Twelve-
Mile Hartwell PCB x 2

SCRDI Bluff Road x 1

SCRDI Dixiana x 1

Shuron, Inc. 1 1 x

Townsend Saw
Chain Co. x 2

Wamchem, Inc. x 1

South Dakota

Whitewood Creek x 1

Williams Pipeline
Co. Disposal Pit x 1

Tennessee

American
Creosote Works
(Jackson Plant) x 2

Amnicola Dump x 1

Arlington
Blending &
Packaging x 1

Carrier Air
Conditioning Co. x 1

Chemet Co. x 1

Gallaway Pits x 1

ICG Iselin
Railroad Yard 1 1 x

Lewisburg Dump x 1

Mallory Capacitor
Co. x 1
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Sites with all
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Murray-Ohio
Dump x 1

North Hollywood
Dump x 1

Tennessee
Products 1 1 x

Velsicol Chemical
Corp. (Hardeman
County) x 2

Wrigley Charcoal
Plant 2 1 1 x

Texas

Alcoa (Point
Comfort)/Lavaca
Bay 1 1 x

Bailey Waste
Disposal x 2

Bio-Ecology
Systems, Inc. x 1

Brio Refining, Inc. x 1

Crystal Chemical
Co. x 1

Crystal City
Airport x 1

Dixie Oil
Processors, Inc. x 1

French, LTD x 1

Geneva
Industries/
Fuhrmann Energy x 1

Harris (Farley
Street) x 1

Highlands Acid
Pit x 2

Koppers Co., Inc.
(Texarkana Plant) x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Motco, Inc. x 2

North Cavalcade
Street x 1

Odessa
Chromium 1 x 2

Odessa
Chromium 2
(Andrews
Highway) x 2

Pesses Chemical
Co. x 1

Petro-Chemical
Systems (Turtle
Bayou) x 2

RSR Corp. x 5

Sheridan
Disposal Services x 2

Sikes Disposal
Pits x 1

Sol
Lynn/Industrial
Transformers x 2

South Cavalcade
Street x 1

Stew Co., Inc. x 1

Texarkana Wood
Preserving Co. x 2

Triangle
Chemical Co. x 1

United
Creosoting Co. x 2

Trust Territory

PCB Wastes x 0

Utah

Midvale Slag 1 1 1 x
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Monticello
Radioactive
Contaminated
Prop x 1

Petrochem
Recycling Corp.
/Ekotek Plant x 1

Portland Cement
(Kiln Dust 2 & 3) 2 1 1 x

Rose Park
Sludge Pit x 0

Sharon Steel
Corp. (Midvale
Tailings) x 2

Utah Power &
Light/American
Barrel Co. x 1

Wasatch
Chemical Co.
(Lot 6) x 1

Vermont

Bennington
Municipal
Sanitary Landfill 1 1 x

BFI Sanitary
Landfill
(Rockingham) x 1

Burgess Brothers
Landfill 1 1 x

Darling Hill Dump x 1

Old Springfield
Landfill x 2

Parker Sanitary
Landfill x 1

Pine Street Canal x 1

Tansitor
Electronics, Inc. x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Virgin Islands

Island Chemical
Corp./V.I.
Chemical Corp. 1 1 x

Tutu Wellfield x 1

Virginia

ABEX Corp. x 1

Arrowhead
Associates/
Scovill Corp. x 1

Atlantic Wood
Industries, Inc. 1 1 1 x

Avtex Fibers, Inc. 2 3 1 4

Buckingham
County Landfill x 1

C & R Battery
Co., Inc. x 1

Chisman Creek x 2

Culpeper Wood
Preservers, Inc. 1 1 x

Dixie Caverns
County Landfill x 2

First Piedmont
Rock Quarry
(Route 719) x 1

Greenwood
Chemical Co. 2 1 1 x

H & H, Inc., Burn
Pit x 1

L.A. Clarke & Son x 1

Matthews
Electroplating x 1

Rentokil, Inc. (VA
Wood Preserving
Division) x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Rhinehart Tire
Fire Dump 2 1 1 x

Saltville Waste
Disposal Ponds 2 1 1 x

Saunders Supply
Co. x 1

Suffolk City
Landfill x 1

U.S. Titanium x 1

Washington

Alcoa (Vancouver
Smelter) x 1

American
Crossarm &
Conduit Co. x 1

Boomsnub/Airco 1 1 1 x

Centralia
Municipal Landfill 1 1 x

Colbert Landfill x 1

Commencement
Bay, Near
Shore/Tide Flats 6 1 1

Commencement
Bay, South
Tacoma Channel x 3

FMC Corp.
(Yakima Pit) x 1

Frontier Hard
Chrome, Inc. x 2

General Electric
Co. (Spokane
Shop) x 1

Greenacres
Landfill x 1

Harbor Island
(Lead) 3 1 1 x
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Hidden Valley
Landfill (Thun
Field) 1 1 x

Kaiser Aluminum
Mead Works 1 1 x

Lakewood Site x 1

Mica Landfill 1 1

Midway Landfill 1 1 x

Moses Lake
Wellfield
Contamination 1 1

North Market
Street 1 1 x

Northside Landfill x 1

Northwest
Transformer x 1

Northwest
Transformer
(South Harkness
Street) x 1

Oeser Co. 1 1

Old Inland Pit 1 1 x

Pacific Car &
Foundry Co. x 1

Pacific Sound
Resources 1 1 x

Palermo Well
Field
Groundwater
Contamination 1 1 x

Pasco Sanitary
Landfill 1 1 x

Pesticide Lab x 1

Queen City Farms x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Seattle Municipal
Landfill (Kent
Highlands) x 1

Silver Mountain
Mine x 1

Spokane
Junkyard/
Associated
Properties x 0

Toftdahl Drums x 1

Tulalip Landfill 1 1 1 x

Vancouver Water
Station 4
Contamination 1 1

Western
Processing Co.,
Inc. x 2

Wyckoff
Co./Eagle Harbor 3 1 1 x

Yakima Plating
Co. x 1

West Virginia

Fike Chemical,
Inc. 3 1 1

Leetown Pesticide x 1

Ordnance Works
Disposal Areas x 2

Sharon Steel
Corp. (Fairmont
Coke Works) 1 1

Wisconsin

Algoma
Municipal Landfill x 1

Better Brite
Plating Chrome &
Zinc Shops x 2
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Boundary Road
Landfill x 1

City Disposal
Corp. Landfill x 1

Delavan Muni
Well 4 1 1 x

Eau Claire Muni
Well Field x 2

Fadrow Ski Drum
Disposal x 1

Hagen Farm x 2

Hechimovich
Sanitary Landfill x 2

Hunts Disposal x 1

Janesville Ash
Beds x 1

Janesville Old
Landfill x 1

Kohler Co. Landfill x 2

Lemberger
Landfill, Inc. x 1

Lemberger
Transport &
Recycling, Inc. x 2

Madison
Metropolitan
Sewerage District
Lagoons x 1

Master Disposal
Service Landfill x 1

Mid-State
Disposal, Inc.,
Landfill x 1

Moss-American
(Kerr-McGee Oil
Co.) x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Muskego
Sanitary Landfill x 2

National Presto
Industries x 4

Northern
Engraving Co. x 1

N.W. Mauthe Co.,
Inc. x 1

Oconomowoc
Electroplating
Co., Inc. x 1

Onalaska Muni
Landfill x 1

Penta Wood
Products, Inc. 1 1 x

Refuse Hideaway x 1

Ripon City
Landfill (Highway
FF) x 1

Sauk County
Landfill x 2

Schmalz Dump x 2

Scrap
Processiing Co.,
Inc. x 1

Sheboygan
Harbor & River 1 1 x

Spickler Landfill 1 1 1 x

Stoughton City
Landfill x 1

Tomah Armory x 1

Tomah
Fairgrounds x 1

Tomah Municipal
San Landfill x 1
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Waste
Management of
Wisconsin-
Brookfield 1 1

Wausau
Groundwater
Contamination x 2

Wheeler Pit x 1

Wyoming

Mystery Bridge
Road/U.S.
Highway 20 x 1

Total 890 1,208 236 153 128 67 348 108 111
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Table III.2: Federal Sites’ Status of Remedy Selection, as of September 30, 1997
Remedies selected by

9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Alabama

Alabama Army
Ammunition Plant 5 1 1 x

Anniston Army
Depot (SE
Industrial Area) 1 1 1

Redstone Arsenal
(U.S. Army/NASA) 1 1 x

Alaska

Adak Naval Air
Station 1 1 1 x

Eielson Air Force
Base x 6

Elmendorf Air
Force Base x 7

Fort Richardson
(U.S. Army) 1 1 1 2 x

Fort Wainwright 5 1 1 x

Standard Steel &
Metals Salvage
Yard (DOT) x 1

Arizona

Luke Air Force
Base 1 1 1 x

Williams Air
Force Base 3 2 1 3

Yuma Marine
Corps Air Station 1 1 2 x

California

Barstow Marine
Corps Logistics
Base 1 2 1 3 x
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Camp Pendleton
Marine Corps
Base 2 1 1 2 x

Castle Air Force
Base 3 1 1 2 x

Concord Naval
Weapons Station 3 1 4

Edwards Air
Force Base 1 3 7 11

El Toro Marine
Corps Air Station 2 2 2 1 5

Fort Ord 6 1 1 x

George Air Force
Base 1 1 1 2 x

Jet Propulsion
Laboratory
(NASA) 1 2 3

Laboratory for
Energy-Related
Health
Research/Old
Campus Landfill
(DOE) 1 1 x

Lawrence
Livermore
Laboratory (Site
300) 2 1 2 3

Lawrence
Livermore
Laboratory (DOE) x 1

March Air Force
Base 1 1 1 2 x

Mather Air Force
Base 3 1 1 x

McClellan Air
Force Base
(Groundwater
Contamination) 2 2 2
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Moffett Naval Air
Station 3 1 1 x

Norton Air Force
Base 1 3 3

Riverbank Army
Ammunition Plant x 1

Sacramento
Army Depot x 5

Sharpe Army
Depot x 2

Tracy Defense
Depot 1 1 1 x

Travis Air Force
Base 1 2 1 4

Treasure Island
Naval
Station-Hunter
Point Annex 1 3 1 4 x

Colorado

Air Force Plant
PJKS 4 4 x

Rocky Flats Plant
(DOE) 7 2 2 4 x

Rocky Mountain
Arsenal x 15

Connecticut

New London
Submarine Base 2 2 1 4 7

Delaware

Dover Air Force
Base x 11

Florida

Cecil Field Naval
Air Station 8 3 3 6 x

Homestead Air
Force Base 4 4 1 5 x
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Jacksonville
Naval Air Station 3 3 1 4

Pensacola Naval
Air Station 2 5 7 12 x

Tyndall Air Force
Base 1 6 7

Whiting Field
Naval Air Station
Site 5 3 3 x

Georgia

Marine Corps
Logistics Base
555 7 2 1 3 x

Robins Air Force
Base
(Landfill/Sludge
Lagoon) x 3

Guam

Andersen Air
Force Base 1 5 6

Hawaii

Naval Computer
&
Telecommunications
Area Master
Station Eastern
Pacific 1 1

Pearl Harbor
Naval Complex 8 4 12

Schofield
Barracks x 4

Idaho

Idaho National
Engineering Lab
(DOE) 15 3 4 4 11

Mountain Home
Air Force Base x 3
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Illinois

Joliet Army
Ammunition Plant
(Load Assembly
Packing Area) 2 2 x

Joliet Army
Ammunition Plant
(Manufacturing
Area) 2 2 x

Sangamo Electric
Dump/Crab
Orchard National
Wildlife Refuge
(DOI) 3 1 1 x

Savanna Army
Depot 1 1 1 x

Iowa

Iowa Army
Ammunition Plant 2 1 3 x

Kansas

Fort Riley 2 1 1 1 3

Kentucky

Paducah Gas
Diffusion Plant
(DOE) 5 3 7 1 11

Louisiana

Louisiana Army
Ammunition Plant 1 2 1 3 x

Maine

Brunswick Naval
Air Station 5 2 2 x

Loring Air Force
Base 9 1 2 1 4

Portsmouth Naval
Shipyard 1 3 4

Maryland
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Aberdeen
Proving Ground
(Edgewood Area) 9 1 1 1 3

Aberdeen
Proving Ground
(Michaelsville
Landfill) 3 2 2

Indian Head
Naval Surface
Warfare Center 1 4 5

Patuxent River
Naval Air Station 1 1 2 3 x

Massachusetts

Fort Devens 5 5 1 6 x

Fort
Devens-Sudbury
Training Annex x 3

Hanscom
Field/Hanscom
Air Force Base 2 2 x

Materials
Technology
Laboratory (U.S.
Army) 2 1 1 x

Natick Laboratory
Army Research,
D & E Center 1 1 x

Naval Weapons
Industrial
Reserve Plant 1 1 2 x

Otis Air National
Guard/Camp
Edwards 4 3 3 6 x

South Weymouth
Naval Air Station 1 1 x

Minnesota
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Naval Industrial
Reserve
Ordnance Plant 1 2 2 x

New
Brighton/Arden
Hills 9 1 1 x

Twin Cities Air
Force Base
(Small Arms
Range Landfill) x 1

Missouri

Lake City Army
Ammunition Plant
(NW Lagoon) 1 2 1 4

Weldon Spring
Former Army
Ordnance Works 1 1 1 x

Weldon Spring
Quarry/Plant/Pitts
(DOE) 2 2 2 x

Nebraska

Cornhusker Army
Ammunition Plant 1 1 1 2 x

New Hampshire

Pease Air Force
Base x 11

New Jersey

Federal Aviation
Admin. Tech.
Center 9 2 2 4 x

Fort Dix (Landfill
Site) 1 2 1 3

Naval Air
Engineering
Center 24 1 1 x
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Naval Weapons
Station Earle (Site
A) 2 4 4 x

Picatinny Arsenal 1 2 1 3

W.R.
Grace/Wayne
Interim Storage
(DOE) 1 1

New Mexico

Cal West Metals
(U.S. Small
Business Admin.) x 1

Lee Acres
Landfill (DOI) 1 1 x

New York

Brookhaven
National
Laboratory (DOE) 1 5 5 x

Griffiss Air Force
Base 1 1 2 x

Plattsburgh Air
Force Base 8 3 2 2 7

Seneca Army
Depot 2 3 6 11

North Carolina

Camp LeJeune
(Marine Corps) 12 5 5 x

Cherry Point
Marine Corps Air
Station 1 2 1 3

Ohio

Feed Materials
Production
Center (DOE) x 6

Mound Plant
(DOE) 1 5 5
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Wright-Patterson
Air Force Base 8 3 3 x

Oklahoma

Tinker Air Force
Base (Soldier
CR/Bldg. 300) 2 2 2 x

Oregon

Fremont National
Forest/White King
& Lucky Lass
Uranium Mines
(USDA) 1 1 x

Umatilla Army
Depot (Lagoons) x 8

Pennsylvania

Letterkenny Army
Depot (PDO Area) 1 2 1 3

Letterkenny Army
Depot (SE Area) 1 3 3 6

Naval Air
Development
Center (8 Areas) x 4

Navy Ships Parts
Control Center 1 2 3 x

Tobyhanna Army
Depot 3 2 2 1 5

Willow Grove
Naval Air & Air
Reserve Station 1 1 x

Puerto Rico

Naval Security
Group Activity x 3

Rhode Island

Davisville Naval
Construction
Battalion Center 3 2 2 x
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Newport Naval
Education/
Training Center 2 1 4 5

South Carolina

Parris Island
Marine Corps
Recruit Depot 4 4

Savannah River
Site (DOE) 24 10 10 15 35

South Dakota

Ellsworth Air
Force Base x 14

Tennessee

Defense Depot
Memphis (U.S.
Army) 1 3 1 4

Milan Army
Ammunition Plant 8 4 8 2 14

Oak Ridge
Reservation
(DOE) 19 3 9 8 20

Texas

Air Force Plant 4
(General
Dynamics) x 1

Lone Star Army
Ammunition Plant 2 2 x

Longhorn Army
Ammunition Plant 1 2 1 3 x

Pantex Plant
(DOE) 1 1 x

Utah

Hill Air Force
Base 9 1 2 3 x

Monticello Mill
Tailings (DOE) 2 1 1 x
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Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Ogden Defense
Depot x 4

Tooele Army
Depot (North
Area) 4 1 3 4 x

Virginia

Defense General
Supply Center 4 3 2 5 x

Fort Eustis (U.S.
Army) 1 1 1 3

Langley Air Force
Base/NASA
Langley Center 3 3 13 19

Marine Corps
Combat
Development
Command 1 2 2 2 6

Naval Surface
Warfare -
Dahlgren 2 5 2 3 10

Naval Weapons
Station - Yorktown 3 2 2 x

Norfolk Navy
Base x 1

Washington

American Lake
Gardens/
McChord Air
Force Base x 1

Bangor Naval
Submarine Base x 7

Bangor
Ordnance
Disposal x 1

Bonneville Power
Admin. Ross
(DOE) x 2

(continued)
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Appendix III 

Status of Remedy Selection at Nonfederal

and Federal Sites, as of September 30, 1997

Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Fairchild Air
Force Base (4
Waste Areas) 3 1 1 x

Fort Lewis
(Landfill 5) x 1

Fort Lewis
Logistics Center 2 1 1

Hamilton Island
Landfill (U.S.
Corps of
Engineers) x 1

Hanford
100-Area (DOE) 3 3 3 x

Hanford
1100-Area (DOE) x 1

Hanford
200-Area (DOE) 3 1 2 3

Hanford
300-Area (DOE) 1 1 1

Jackson Park
Housing
Complex (U.S.
Navy) 2 2 x

McChord Air
Force Base
(Wash
Rack/Treat) x 1

Naval Undersea
Warfare Station
(4 Areas) 1 1 1 x

Old Navy Dump/
Manchester
Laboratory
(EPA/NOAA) x 1

Port Hadlock
Detachment (U.S.
Navy) x 1

(continued)
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Appendix III 

Status of Remedy Selection at Nonfederal

and Federal Sites, as of September 30, 1997

Remedies selected by
9/30/97

Number of remedies to be selected
by fiscal year

Sites

Site

Sites with
all remedies
selected, as

of 9/30/97

Number of
remedies
chosen at
sites with

all
remedies
selected

Number
of

remedies
chosen
at sites

with
some

remedies
selected 1998 1999

2000 &
beyond

Total planned
remedies

Sites with all
remedies

selected by
1998

Sites with all
remedies

selected by
1999

Puget Sound
Naval Shipyard
Complex 2 1 1 x

Whidbey Island
Naval Air Station
(AULT) x 5

Whidbey Island
Naval Air Station
(Seaplane) x 1

West Virginia

Allegany
Ballistics
Laboratory (U.S.
Navy) 2 2 1 1 4

West Virginia
Ordnance (U.S.
Army) 2 4 1 5 x

Wyoming

F.E. Warren Air
Force Base 7 1 1 2 4

Total 36 139 342 177 159 144 480 30 40
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Appendix IV 

Nonfederal and Federal Sites With at Least
One Remedy Selected and Only One Left to
Be Selected, as of September 30, 1997

Table IV.1: Nonfederal Sites With at
Least One Remedy Selected and Only
One Left to Be Selected, as of
September 30, 1997

Site Number of remedies selected

Alabama

Olin Corp. (McIntosh
Plant) 1

Stauffer Chemical Co.
(LeMoyne Plant) 2

T.H. Agriculture &
Nutrition (Montgomery
Plant) 1

Arizona

Indian Bend Wash Area 6

Motorola, Inc. (52nd
Street Plant) 2

Arkansas

South 8th Street Landfill 1

California

Brown & Bryant, Inc.
(Arvin Plant) 1

Newmark Groundwater
Contamination 2

Stringfellow 4

Colorado

Chemical Sales Co. 4

Eagle Mine 1

Lincoln Park 1

Connecticut

Old Southington Landfill 1

Delaware

Dover Gas Light Co. 1

Halby Chemical Co. 1

Standard Chlorine of
Delaware, Inc. 1

Florida

Escambia Wood -
Pensacola 1

Petroleum Products
Corp. 1

Georgia

Marzone Inc./Chevron
Chemical Co. 1

Illinois

Byron Salvage Yard 3

(continued)
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Appendix IV 

Nonfederal and Federal Sites With at Least

One Remedy Selected and Only One Left to

Be Selected, as of September 30, 1997

Site Number of remedies selected

Outboard Marine Corp. 1

Pagel’s Pit 1

Parson’s Casket
Hardware Co. 1

Southeast Rockford
Groundwater
Contamination 2

Iowa

Shaw Avenue Dump 1

Kansas

Cherokee County 4

Obee Road 1

Pester Refinery Co. 1

Kentucky

National Southwire
Aluminum Co. 1

Maryland

Kane & Lombard Street
Drums 1

Sand, Gravel & Stone 2

Massachusetts

Industri-Plex 1

Iron Horse Park 2

Nyanza Chemical
Waste Dump 3

W.R. Grace & Co., Inc.
(Acton Plant) 1

Michigan

Electrovoice 1

Ionia City Landfill 1

Ott/Story/Cordova
Chemical Co. 3

Petoskey Municipal
Well Field 1

Rockwell International
Corp. (Allegan Plant) 1

Spartan Chemical Co. 1

Thermo-Chem, Inc. 1

Missouri

Missouri Electric Works 1

Montana

(continued)
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Appendix IV 

Nonfederal and Federal Sites With at Least

One Remedy Selected and Only One Left to

Be Selected, as of September 30, 1997

Site Number of remedies selected

Anaconda Co. Smelter 4

East Helena Site 1

Silver Bow Creek/Butte
Area 5

Nebraska

Cleburn Street Well 1

Nebraska Ordnance
Plant (Former) 2

Nevada

Carson River Mercury
Site 1

New Jersey

Asbestos Dump 2

Bridgeport Rental & Oil
Services 1

Burnt Fly Bog 2

Chemical Insecticide
Corp. 2

Chemsol, Inc. 1

Cinnaminson
Groundwater
Contamination 1

Diamond Alkali Co. 1

Dover Municipal Well 4 1

Evor Phillips Leasing 1

Glen Ridge Radium Site 2

Hercules, Inc.
(Gibbstown Plant) 1

Imperial Oil Co.,
Inc./Champion
Chemicals 2

Industrial Latex Corp. 1

Montclair/West Orange
Radium Site 2

Rockaway Borough
Well Field 2

Rockaway Township
Wells 1

Roebling Steel Co. 3

Sayreville Landfill 1

Shield Alloy Corp. 1

Syncon Resins 1

(continued)
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Appendix IV 

Nonfederal and Federal Sites With at Least

One Remedy Selected and Only One Left to

Be Selected, as of September 30, 1997

Site Number of remedies selected

Universal Oil Products
(Chemical Division) 1

White Chemical Corp. 1

Woodland Route 532
Dump 2

Woodland Route 72
Dump 2

New York

Forest Glen Mobile
Home Subdivision 1

Goldisc Recordings,
Inc. 1

Hooker Chemical/Ruco
Polymer Corp. 2

Hudson River PCBs 1

Little Valley 1

Syosset Landfill 1

Volney Municipal
Landfill 1

York Oil Co. 1

North Carolina

Aberdeen Pesticide
Dumps 5

Pennsylvania

Avco Lycoming
(Williamsport Division) 2

Centre County Kepone 1

Crossley Farm 1

Douglassville Disposal 3

Dublin TCE Site 1

Eastern Diversified
Metals 3

Fischer & Porter Co. 1

Havertown PCP 2

Keystone Sanitation
Landfill 1

Ohio River Park 2

Osborne Landfill 1

Strasburg Landfill 3

Walsh Landfill 1

Rhode Island

Central Landfill 1

(continued)
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Appendix IV 

Nonfederal and Federal Sites With at Least

One Remedy Selected and Only One Left to

Be Selected, as of September 30, 1997

Site Number of remedies selected

Peterson/Puritan, Inc. 1

South Carolina

Koppers Co., Inc.
(Charleston Plant) 1

Tennessee

Wrigley Charcoal Plant 2

Utah

Midvale Slag 1

Portland Cement (Kiln
Dust 2 & 3) 2

Virginia

Atlantic Wood
Industries, Inc. 1

Greenwood Chemical
Co. 2

Rhinehart Tire Fire
Dump 2

Saltville Waste Disposal
Ponds 2

Washington

Boomsnub/Airco 1

Commencement Bay,
Near Shore/Tide Flats 6

Harbor Island (Lead) 3

Tulalip Landfill 1

Wycoff Co./Eagle
Harbor 3

West Virginia

Fike Chemical, Inc. 3

Wisconsin

Spickler Landfill 1

Total  (112 nonfederal
sites) 187
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Appendix IV 

Nonfederal and Federal Sites With at Least

One Remedy Selected and Only One Left to

Be Selected, as of September 30, 1997

Table IV.2: Federal Sites With at Least
One Remedy Selected and Only One
Left to Be Selected, as of
September 30, 1997

Site Number of remedies selected

Alabama

Alabama Army
Ammunition Plant 5

Anniston Army Depot
(SE Industrial Area) 1

Alaska

Adak Naval Air Station 1

Fort Wainwright 5

Arizona

Luke Air Force Base 1

California

Fort Ord 6

Mather Air Force Base 3

Moffett Naval Air Station 3

Tracy Defense Depot 1

Illinois

Sangamo Electric
Dump/Crab Orchard
National Wildlife
Refuge (DOI) 3

Savanna Army Depot 1

Massachusetts

Materials Technology
Laboratory (U.S. Army) 2

Minnesota

New Brighton/Arden
Hills 9

Missouri

Weldon Spring Former
Army Ordnance Works 1

New Jersey

Naval Air Engineering
Center 24

Utah

Monticello Mill Tailings
(DOE) 2

Washington

Fairchild Air Force
Base (4 Waste Areas) 3

Fort Lewis Logistics
Center 2

(continued)
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Appendix IV 

Nonfederal and Federal Sites With at Least

One Remedy Selected and Only One Left to

Be Selected, as of September 30, 1997

Site Number of remedies selected

Hanford 300-Area
(DOE) 1

Naval Undersea
Warfare Station (4
Areas) 1

Puget Sound Naval
Shipyard Complex 2

Total  (21 federal sites) 77
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Appendix V 

Steps We Took to Confirm the Planned
Remedy Selection Dates Recorded in the
CERCLIS Database

The Comprehensive Environmental Response and Liability Information
System (CERCLIS), a database of information on National Priorities List
(NPL) and other sites, contains the dates by which EPA regions are planning
to select remedies at NPL sites. To get the most accurate estimates of the
expected progress on remedy selection through fiscal year 1999, we
checked many of the planned dates recorded in CERCLIS with officials in the
regional offices that are responsible for choosing the remedies. We asked
regional officials to confirm or revise the planning dates recorded in
CERCLIS to reflect their latest estimates of when remedy selection would be
completed.

CERCLIS indicated that remedy selection is expected to be completed at 586
sites in fiscal years 1998 and 1999. We asked EPA’s regional officials
whether they believed they could meet the planned dates for about 166
planned remedies at 135 of these sites. We selected these sites because
although their planning dates were for the near future, fiscal years 1998
and 1999, the sites’ remedy selection studies (which must be completed
before remedies are chosen and which take an average of about 4 years to
complete) (1) had not begun, (2) were started in fiscal year 1997, or
(3) had been going on for much longer than 4 years without a decision
having been made on remedies.

Officials in EPA’s regional offices confirmed or revised 159 of the 166
remedy planning dates in CERCLIS. They said that the remaining seven
remedies were combined with other remedies or were for sites that had
been transferred to other authorities for cleanup. The officials confirmed
that the expected remedy selection date recorded in CERCLIS was accurate
for 64 of the 159 planned remedies (40 percent). These officials revised the
expected completion date for 95 remedies (60 percent). Most of the
revisions moved the remedy completion date less than 1 year beyond the
date shown in CERCLIS.

Regional officials were generally confident that they could select remedies
at the sites we surveyed by the dates given in CERCLIS or the revised dates.
Of the 159 planned completion dates, regions reported that 11 had already
been reached and another 128 would probably or definitely be met. They
were uncertain or doubtful about the remaining 20 dates. The most
common reasons given by regional officials for their confidence were that
the site study was almost completed, the potentially responsible party was
cooperating on the study, prior site action reduced the study’s scope, or
remedy selection was routine.
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Appendix VI 

Federal and Nonfederal Sites for Which
Final Remedies Will Be Selected After Fiscal
Year 1999

Table VI.1: Nonfederal Sites for Which Final Remedies Will Be Selected After Fiscal Year 1999

Remedies to be selected

Site

Number of
remedies

selected as of
9/30/97 1998 1999 2000 & beyond

Total remedies
planned

Final NPL
listing date

California

San Fernando Valley (Area
3) 0 1 1 06/10/86

San Fernando Valley (Area
4) 0 1 1 06/10/86

San Gabriel Valley (Area 3) 0 1 1 05/08/84

Sulphur Bank Mercury Mine 0 3 3 08/30/90

Colorado

Summitville Mine 3 1 1 2 05/31/94

Connecticut

Durham Meadows 0 1 1 10/04/89

Nutmeg Valley Road 0 1 1 03/31/89

Old Southington Landfill 1 1 1 09/21/84

Precision Plating Corp. 0 1 1 10/04/89

Delaware

Standard Chlorine of
Delaware, Inc. 1 1 1 07/22/87

Florida

Petroleum Products Corp. 1 1 1 07/22/87

Georgia

Woolfolk Chemical Works,
Inc. 2 1 1 2 08/30/90

Illinois

Kerr-McGee (Kress
Creek/West Branch of
DuPage) 0 1 1 02/11/91

Kerr-McGee (Reed-Keppler
Park) 0 1 1 08/30/90

Kerr-McGee (Residential
Areas) 0 1 1 08/30/90

Kerr-McGee (Sewage
Treatment Plant) 0 1 1 08/30/90

Indiana

Neal’s Dump (Spencer) 0 1 1 06/10/86

Neal’s Landfill (Bloomington) 0 1 1 09/08/83

Kansas

Cherokee County 4 1 1 09/08/83

(continued)
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Appendix VI 

Federal and Nonfederal Sites for Which

Final Remedies Will Be Selected After Fiscal

Year 1999

Remedies to be selected

Site

Number of
remedies

selected as of
9/30/97 1998 1999 2000 & beyond

Total remedies
planned

Final NPL
listing date

Maine

West Site/Hows Corners 0 1 1 09/29/95

Maryland

Central Chemical
(Hagerstown) 0 1 1 09/25/97

Massachusetts

Blackburn & Union
Privileges 0 1 1 05/31/94

Haverhill Municipal Landfill 0 1 1 06/10/86

Industri-Plex 1 1 1 09/08/83

New Bedford Site 1 1 1 2 09/08/83

Shpack Landfill 0 1 1 06/10/86

Wells G & H 1 2 2 09/08/83

Missouri

Big River Mine Tailings/St.
Joe Minerals 0 1 1 2 10/14/92

Missouri Electric Works 1 1 1 02/21/90

Nebraska

Hastings Groundwater
Contamination 9 3 3 6 06/10/86

Nevada

Carson River Mercury Site 1 1 1 08/30/90

New Hampshire

Fletcher’s Paint Works &
Storage 0 1 1 2 03/31/89

New Jersey

American Cyanamid Co. 3 1 2 3 09/08/83

Brick Township Landfill 0 1 1 09/08/83

Bridgeport Rental & Oil
Services 1 1 1 09/08/83

Cinnaminson Groundwater
Contamination 1 1 1 06/10/86

CPS/Madison Industries 0 2 1 3 09/08/83

Diamond Alkali Co. 1 1 1 09/21/84

Horseshoe Road 0 1 1 09/29/95

Landfill & Development Co. 0 1 1 09/21/84

Pohatcong Valley
Groundwater Contamination 0 1 1 03/31/89

(continued)
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Federal and Nonfederal Sites for Which

Final Remedies Will Be Selected After Fiscal

Year 1999

Remedies to be selected

Site

Number of
remedies

selected as of
9/30/97 1998 1999 2000 & beyond

Total remedies
planned

Final NPL
listing date

Universal Oil Products
(Chemical Division) 1 1 1 09/08/83

New York

Hudson River PCBs 1 1 1 09/21/84

Onondaga Lake 0 3 1 2 6 12/16/94

Volney Municipal Landfill 1 1 1 06/10/86

Pennsylvania

Centre County Kepone 1 1 1 09/08/83

Havertown PCP 2 1 1 09/08/83

North Penn - Area 7 0 1 1 03/31/89

Strasburg Landfill 3 1 1 03/31/89

Rhode Island

Peterson/Puritan, Inc. 1 1 1 09/08/83

West Kingston Town
Dump/Uri Disposal 0 1 1 10/14/92

Virginia

Avtex Fibers, Inc. 2 3 1 4 06/10/86

Washington

Commencement Bay, Near
Shore/Tide Flats 6 1 09/08/83

Mica Landfill 0 1 1 06/10/86

Moses Lake Wellfield
Contamination 0 1 1 10/14/92

Oeser Co. 0 1 1 09/25/97

Vancouver Water Station 4
Contamination 0 1 1 10/14/92

West Virginia

Fike Chemical, Inc. 3 1 1 09/08/83

Sharon Steel Corp.
(Fairmont Coke Works) 0 1 1 12/23/96

Wisconsin

Waste Management of
Wisconsin-Brookfield 0 1 1 08/30/90

Total  (60 nonfederal sites) 53 8 10 67 85
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Appendix VI 

Federal and Nonfederal Sites for Which

Final Remedies Will Be Selected After Fiscal

Year 1999

Table VI.2: Federal Sites for Which Final Remedies Will Be Selected After Fiscal Year 1999
Remedies to be selected

Site

Number of
remedies

selected as of
9/30/97 1998 1999 2000 & beyond

Number of
planned

remedies
Final NPL

listing date

Alabama

Anniston Army Depot (SE
Industrial Area) 1 1 1 03/13/89

Arizona

Williams Air Force Base 3 2 1 3 11/21/89

California

Concord Naval Weapons
Station 0 3 1 4 12/16/94

Edwards Air Force Base 0 1 3 7 11 08/30/90

El Toro Marine Corps Air
Station 2 2 2 1 5 02/21/90

Jet Propulsion Laboratory
(NASA) 0 1 2 3 10/14/92

Lawrence Livermore
Laboratory (Site 300) 2 1 2 3 08/30/90

McClellan Air Force Base
(Groundwater
Contamination) 2 2 2 07/22/87

Norton Air Force Base 1 3 3 07/22/87

Travis Air Force Base 0 1 2 1 4 11/21/89

Connecticut

New London Submarine
Base 2 2 1 4 7 08/30/90

Florida

Jacksonville Naval Air
Station 3 3 1 4 11/21/89

Tyndall Air Force Base 0 1 6 7 04/01/97

Guam

Andersen Air Force Base 0 1 5 6 10/14/92

Hawaii

Naval Computer &
Telecommunications Area
Master Station Eastern
Pacific 0 1 1 05/31/94

Pearl Harbor Naval Complex 0 8 4 12 10/14/92

Idaho

Idaho National Engineering
Laboratory (DOE) 15 3 4 4 11 11/21/89

(continued)
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Federal and Nonfederal Sites for Which

Final Remedies Will Be Selected After Fiscal

Year 1999

Remedies to be selected

Site

Number of
remedies

selected as of
9/30/97 1998 1999 2000 & beyond

Number of
planned

remedies
Final NPL

listing date

Illinois

Savanna Army Depot 1 1 1 03/31/89

Kansas

Fort Riley 2 1 1 1 3 08/30/90

Kentucky

Paducah Gas Diffusion
Plant (DOE) 5 3 7 1 11 05/31/94

Maine

Loring Air Force Base 9 1 2 1 4 02/21/90

Portsmouth Naval Shipyard 0 1 3 4 05/31/94

Maryland

Aberdeen Proving Ground
(Edgewood Area) 9 1 1 1 3 02/21/90

Aberdeen Proving Ground
(Michaelsville Landfill) 3 2 2 10/04/89

Indian Head Naval Surface
Warfare Center 0 1 4 5 09/29/95

Massachusetts

Materials Technology
Laboratory (U.S. Army) 2 1 1 05/31/94

Missouri

Lake City Army Ammunition
Plant (NW Lagoon) 0 1 2 1 4 07/22/87

New Jersey

Fort Dix (Landfill Site) 1 2 1 3 07/22/87

Picatinny Arsenal 1 2 1 3 02/21/90

W.R. Grace/Wayne Interim
Storage (DOE) 0 1 1 09/21/84

New York

Plattsburgh Air Force Base 8 3 2 2 7 11/21/89

Seneca Army Depot 0 2 3 6 11 08/30/90

North Carolina

Cherry Point Marine Corps
Air Station 1 2 1 3 12/16/94

Ohio

Mound Plant (DOE) 1 5 5 11/21/89

Pennsylvania

Letterkenny Army Depot
(PDO Area) 1 2 1 3 03/13/89

(continued)
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Federal and Nonfederal Sites for Which

Final Remedies Will Be Selected After Fiscal

Year 1999

Remedies to be selected

Site

Number of
remedies

selected as of
9/30/97 1998 1999 2000 & beyond

Number of
planned

remedies
Final NPL

listing date

Letterkenny Army Depot
(SE Area) 1 3 3 6 07/22/87

Tobyhanna Army Depot 3 2 2 1 5 08/30/90

Rhode Island

Newport Naval
Education/Training Center 2 1 4 5 11/21/89

South Carolina

Parris Island Marine Corps
Recruit Depot 0 4 4 12/16/94

Savannah River Site (DOE) 24 10 10 15 35 11/21/89

Tennessee

Defense Depot Memphis
(U.S. Army) 1 3 1 4 10/14/92

Milan Army Ammunition
Plant 8 4 8 2 14 07/22/87

Oak Ridge Reservation
(DOE) 19 3 9 8 20 11/21/89

Virginia

Fort Eustis (U.S. Army) 0 1 1 1 3 12/16/94

Langley Air Force
Base/NASA Langley Center 0 3 3 13 19 05/31/94

Marine Corps Combat
Development Command 1 2 2 2 6 05/31/94

Naval Surface Warfare -
Dahlgren 2 5 2 3 10 10/14/92

Washington

Fort Lewis Logistics Center 2 1 1 11/21/89

Hanford 200-Area (DOE) 3 1 2 3 10/04/89

Hanford 300-Area (DOE) 1 1 1 10/04/89

West Virginia

Allegany Ballistics
Laboratory (U.S. Navy) 2 2 1 1 4 05/31/94

Wyoming

F.E. Warren Air Force Base 7 1 1 2 4 02/21/90

Total  (52 federal sites) 151 65 96 144 305
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Appendix VII 

Sites Expected to Be Ready for Cleanup
Action in Fiscal Year 1998 but Not Approved
for Funding as of June 5, 1998

Table VII.1 shows sites that are expected to be ready for new cleanup
actions requiring Superfund outlays in fiscal year 1998 and that had not
been approved for funding as of June 5, 1998. The table is based on a list
prepared by EPA headquarters and on discussions we had with
representatives from the National Prioritization Panel from six EPA regions
representing almost 90 percent of the sites on the headquarters’ list.10

Table VII.1: Sites Expected to Be Ready for Cleanup Action in Fiscal Year 1998 but Not Approved for Funding as of June 5,
1998
EPA region State Site name

1 Massachusetts GE/Housatonica, b

New Hampshire Ottati & Goss/Kingston Steel Drum

2 New Jersey Cosden Chemical Coatings Corp.

Glenn Ridge Radium Site

Higgins Disposal

Imperial Oil Co., Inc./Champion Chemicals

Montclair/West Orange Radium Site

Nascolite Corp.

Roebling Steel Co.

New York Genzale Plating Co.

Olean Well Field

3 Pennsylvania Butz Landfill

North Penn - Area 6

4 Alabama American Brassa

Florida Coleman-Evans Wood Preserving Co.

Tennessee American Creosote Works (Jackson Plant)

5 Illinois Parson’s Casket Hardware Co.

Sauget Site Qa, b

Indiana Continental Steel Corp.

Michigan Johnson Iron Industriesa

Parsons Chemical Works, Inc.

Petoskey Municipal Well Field

Torch Lake

Wash King Laundry

Minnesota MacGillis & Gibbs Co./Bell Lumber & Pole
Co.

(continued)

10On the basis of these discussions, we adjusted the headquarters’ list. For example, we deleted sites
from the list whose cleanups regional office panel members believed were likely to be funded by
responsible parties or whose cleanup schedule had slipped to fiscal year 1999 or later.
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Sites Expected to Be Ready for Cleanup

Action in Fiscal Year 1998 but Not Approved

for Funding as of June 5, 1998

EPA region State Site name

Ritari Post & Pole

Ohio Lamarrs Barrel Factorya

Wisconsin Better Brite Plating Chrome & Zinc Shops

6 Arkansas Mountain Pine Pressure Treatinga

Louisiana Central Wood Preservinga

Delatte Metals/North Ponchatoula Batterya

Madisonville Creosote Works, Inc.

Texas Hastings Radio Chemicala

RSR Corp.

7 Iowa Mid-America Tanning Co.

Kansas Wichita Heightsa

Missouri Bee Cee Manufacturing Co.

9 California Modesto Groundwater Contamination

aRemoval action at a non-NPL site.

bProposed for the NPL.
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Major Contributors to This Report

James F. Donaghy, Assistant Director
Angelia V. Kelly, Evaluator-in-Charge
James B. Musial, Senior Evaluator
Mitchell B. Karpman, Assistant Director
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