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Title IV of the Energy Conservation and Production Act
authorized four programs to encourage and facilitate the
implementation of energy conservation measures and
renewable-resource energy measures in dwelling units,
nonresidential buildings, and industrial plants. The authorized
programs i : supplemental State energy conservation plans,
weatherizairon assistance for low-income persons, energy
conservation and renewable-resource obligation guarantees, and
national energy conservation and renewable-rescurce
demonstration for existing dwelling units.
Findings/Conclusions: The renewable-resource obligation
guarantees program is a discretionary program designed to
GuIarantee the outstanding principal ascmunt of an obligation
whose purpose is to finance the installation or implementation
of an energy conservation or renewable-resource energy measure
in any existing building or plant. The program has not been
implemented. As of September 30, 1977, 55 jurisdictions were
participating in State base programs, and 22 were participating
in the supplemental programs for energy conservation. At the end
of fiscal year 1977, Federal program expenditures were $6.8
million for the base and $3.7 million for the supplemental
programs. Administration and operation of the State programs
need to be improved in the areas of assessing program impact,
accounting of funds, monitoring compliance, and providing
technical assistance. Two Federal low-income weatherization
programs have nearly identical purposes, methods of funding, and



weatherizing easures. Both lack centralized cobtrcl and
authority. Reccmeendations: The Secretary of Energy should test
the guarantees program and proceed with a deuonstraticn program
sufficient to evaluate alternative financial incentives. With
regard to the State eneroy ¢ceservation program, the Secretary
of Energy should: require States to report on an annual basis
the actual energy savings achieved, review and certify the
States' accounting sstems, review with States the Federal
requirements concerning the use of Federal funds, reguire all
States to use the monitoring system developed by the Departaent
of Energy, and ake sure that energy progress is reported
consistently. The Congress should transfer the responsibility
for administering the Community Services' dinistraticn
weatherization program to the Energy Depa:tment in order to
centralize control and authority. The Secretary of Energy and
Director of the Community Services Administration shculd each
establish an interim limit of $400 of Federal funds to be used
for weatherization aterials per dwelling unit. (RRS)



BY TH C0X1 PT ROk'l i ED GEN RALE

Report To The Congress
OF THE UNITED SAT, ES

Evaluation Of Four Energy
Conservation Programs--
Fiscal Year 1977

Four programs to ncrease energy conser
vation authorized by the Congress were
delayed in getting under way and two of
them had rot been started. The Depart
ment of energy needs to improve its
administration of some of these programs
and be alert to potential problems which
could limit their effectiveness. In addition,
the Department should move forward with
those rograms not underway.
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COMPTROLLER GENERAL OF THE UNITED STATO

WASHINGTO. D.C 20548

P-17P205.97

To the President of the Senate and the
Speaker of the Hlouse of Representatives

this report is the firct in a series mandated by section462 of the Energy Conservation and Producticn Act 42 U.S.C.
GP92) on the Department of Enerqy's progress in iplementinfour specific energy conservation programs. It discusses theneed for the Department of Fnergy to take action to implementand improve administration and effectiveness of these pro-grams.

WJe made this examination pursuant to the udget and
Accounting Act, 1921 (31 tJ.S.C. 53), and the Accounting andAuditing Act of 1950 (31 U.S.C. 67).

Copies of this report are being sent to the Director,
Office of Mananement and Budget; the Secretary of Energy; theDirector, Conriunity Services Administration; and the chairmenof energy-related congressional committees.

Comptroller General
of the United States



COMPTROLLER GENERAL'S EVALUATION OF FOUR ENERGY
REPORT TO THE CONGRESS CCSt'RVATION PROGRAMS--

FISCAL YEAR 1977

D I G E S T

The Energy Department is authorized by the
Energy Conservation and Production Act,
passed in August 1976, to develop four po-
grams to encourage and facilitate energy con-
servation measures and renewable-resource
energy measures (measures which use nondeple-
table energy sources) in dwellings, nonresi-
dential buildings, and industrial plants.
These programs are the

--energy conservation and renewable-resource
obligation guarantees,

--national energy conservation and renewable-
resource demonstration for existing dwelling
units,

-- supplemental State energy conservation plans,
and

-- weatherization assistance for low-inco1..
persons.

The same law requires the Comptroller General
to report to the Congress annually for fiscal
years 1977, 1978, and 1979 on the activities
being carried out under these programs.
(See p. 1.)

GAO recognized that because time is needed to
develop and plan programs, they would not be
fully operational or free of administrative
problems. Accordingly, GAO's conclusions and
recommendations should be viewed as guidance
for developing and improving the overall admin-
istration and effectiveness of the programs
as they become more fully operational.

OBLIGATION GUARANTEES PROGRAM AND
DEMOSTRATION FORWEXTSTNG
DWELLING UNITS PR___RAM --

The energy conservation and renewable-resource
obligation guarantees program is a discretionary

ITar Shlot. Upon removal, the teport
cover date should be noted hereon. EMD-78-81i EMD- 78- 81



program designed to guarantee the outstanding
principal amount of an obligation if its purpose
is to finance the installation or implementation
of an energy conservation or renewable-resource
energy :asure in any existing building or in-
dustrial plant. The program has not been im-
plemented. (See p. 50.)

The national energy conservation and renewable-,
resource demonstration for existing dwelling
units program is designed to test the feasi-
bility and effectiveness of various forms of
financial assistance as incentives for instal-
lation of approved energy conservation and
renewable-resource energy measures in existing
dwellings. A demonstration program to test one
form of financial assistance is scheduled for
initial limited implementation in the fall of
1978. (See pp. 57 to 59.)

There are few federally legislated programs
which encourage the application of renewable-
resource measures, yet the administration's
National Energy Plan calls for more widespread
use of renewable rsources. The Energy De-
partment should view the obligation guarantees
program and the demonstration program as op-
portunities to assess which types of financial
incentives encourage greater use of renewable-
resource measures and to evaluate how the
programs could contribute to meeting National
Energy Plan goals for renewable resources.
(See pp. 56 and 59.)

STATE ENERGY CONSERVATION PROGRAM

Active State participation in the State energy
conservation program can set the groundwork for
developing a strong national conservation ethic
and form the basis for future Federal/State
relationships and coordination in dealing with
all energy problems. This program contains a
base and a supplemental program. As of Septem-
ber 30, 1977, 55 jurisdictions were participat-
ing in the base program and 22 were participat-
ing in the supplemental program. At the end
of fiscal year 1977, Federal program expendi-
tures were $6.8 million and $3.7 million for
the base and supplemental programs, respec-
tively. (See pp. 3 and 11.)
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Thirty-one States reported savings of about
85.75 trillion British thermal units (or
42,000 barrels of oil per day euivalent) for
the base program in calendar year 1977. The
reported savings did not differentiate be-
tween projected and actual savings. (See pp. 15
to 18.)

Administraticn and operation of the State pro-
gram can be improved in the areas of assess-
ing program impact, accounting of funds, mon-
itoring compliance, and providing technical as-
sistance.

Some States experienced delays in starting their
conservation programs because Energy Department
headquarters, its regional offices, and the
States themselves failed to meet schedules for
developing and beginning the program. This de-
lay may reduce the total energy savings to be
realized from the State program. (See pp. 18
to 20.)

GAO's review of the accounting systems and pro-
cedures used by the Energy Department and the
States revealed that financial controls, such
as letter of credit procedures and submission
of revised budgets, were not always followed.
(See pp. 12 to 14.)

At the end of fiscal year 1977, most States
had not developed a monitoring system and the
Energy Department's system was inadequate to
monitor States' progress. The amount, value,
and comparability of information contained
in the regional quarterly evaluation reports
varied. The Energy Department had not con-
ducted onsite visits to see how States had
carried out the program. (See pp. 25 to 28.)

Energy Department regional offices are respon-
sible for providing technical assistance, if
requested, to States, subject to the availabil-
ity of personnel and funds. Both State and
Energy Department officials agree there is a
need for the Depart. nt to be in a better posi-
tion to respond to requests for technical
assistance. (See p. 25.)

Tur Sheet iii



WEATHERIZATION ASSISTANCE
FOR LOW-INCOME PERSONS

Currently two Federal low-income weatheriza-
tion grant programs--administered by the Energy
Department nd the Community Services
Administration--have nearly identical purposes,
methods of funding, and acceptable weatheriza-
tion measures but lack centralized control and
authority. (See pp. 32 to 34.)

As of September 30, 1977, the Energy Depart-
ment had awarded grants of $6.84 million to
12 States but no State had yet begun weatheri-
zation activities. (See p. 35.)

GAO noted the following:

-- The Energy Department could not determine the
expected impact of the program in terms of
energy savings since the Department allowed
States, when submitting their first year's
application, to project energy savings in
terms of either British thermal units or as
a percentage reduction of energy consumed.
(See p. 36.)

-- The Energy Department had not developed a
method for selectin%, those eligible dwelling
units where the greatest potential of energy
savings exists, consistent with assuring
that the target populations benefit from the
programs. (See p. 41.)

-- Few rented dwelling units with tenants hav-
ing low incomes were planned to be weath-
erized, even though based on 1970 census
data almost 50 percent of the low-income
homes in the United States are renter oc-
cupied. (See p. 38.)

-- An unreasonable amount of Federal funds could
be spent on a single dwelling unit if pre-
vious Federal weatherization assistance is
not considered. (See p. 39.)

-- Most labor for the program will be provided
under the Department of Labor's Comprehen-
sive Employment and Training Act. Energy
Department and State officials noted pos-
sible shortages of this source of labor.
(See p. 40.)
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--The Encrgy Department required grantees to
submit periodic performance and financial
reports and is developing a monitorina
system to evaluate administrative pro-
cedures and to inspect weatherized homes.
(See pp, 42 to 45.)

Since similar accounting procedures are used
for both the State energy conservation pro-
gram ad the Energy Department's weatheriza-
tion progran., the accounting problems dis-
cussed under the State program may occur in
administering the weatherization program.

RECOMMENDATIONS

Obli ation guarantees pog ram and
demonstration program or existing
well TTn_un- ts

The Secretary of Energy should test the guar-
antees program and proceed with a demonstra-
tion program sufficient to evaluate alterna-
tive financial incentives. Particular atten-
tion should be given to encouraging the
installation and implementation of renewable-
resource measures.

State energy conservation program

The Secretary of Energy should:

-- Require States to report on an annual basis
only actual energy savings achieved.

--Review and certify the States' accounting
systems.

--Review with States the Federal requirements
concerning the use of Federal funds, focus-
ing on letter of credit procedures and the
submission of revised program budgets.

-- Require all States to put the State moni-
toring system developed by the Energy De-
partment into effect or a State-developed
monitoring system of equal or better re-
quirements.

--Make sure that information on program
progress and its effect on 1980 energy
savings goals is reported consistently.

v
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--Provide, in an adequate and timely manner,
technical assistance needed by States to carry
out the State energy conservation program.

Additional details and recommendations are in-
cluded on page 29.

Weatherization assistance for
low-income persons program

The Congress should transfer the responsibility
for administering the Community Services Adminis-
tration weatherization program to the Energy
Department in order to centralize control and
authority in the agency having energy responsi-
bility. This is consistent with an administra-
tion proposal favoring the transfer of weather-
ization activities to the Department.

The Secretary of Energy and the Director, Com-
munity Services Administration, each should
establish a maximum interim limit of $400 of
Federal funds that can be used for weatheriza-
tion materials per dwelling unit and require
that any amount in excess of this be approved
by the grantees' advisory council.

The Secretary of Energy should:

-- Require that all grantees state energy sav-
ings in terms of British thermal units in
their annual program applications and in-
struct States to use past program experience
as a basis for determining projected energy
savings.

--Develop and implement a priority system for
selecting those eligible units, both owner
occupied and renter occupied, where the
greatest potential of energy savings per dol-
lar invested exists and at the same time
focus on the target populations.

-- Watch the labor situation closely and take ap-
propriate action if roblems arise.
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-- Develop a comprehensive monitoring system.

AGENCY COMMENTS

The Energy.Department stated that many points
made in the State program chapter or the re-
port corroborated its observations. However,
the Department was concerned that:

--GAO had not noted colrective actions the
Department had taken for many situatiors
mentioned in the report.

--The report pia. heavy emphasis on the
base, rather than supplemental, State
energy conserva .on program.

-- The report focused Lst program administra-
tion rather than thoroughly evaluating the
program's effectiveness.

-- GAO's recommendation on reporting only actual
energy savings achieved will not comply with
the Department's rquirement to report to the
Congress annually on program progress and
energy savings.

GAO recognizes that changes have occurred in
many areas since the audit work for fiscal
year 1977 was completed, and updated informa-
tion provided by the Energy Department has
been included in pertinent sections of the re-
port.

Given the fact that the supplemental State
energy conservation program experienced de-
lays in program development and implementa-
tion, program evaluation necessarily was
limited. GAO provided detailed information
on the base program because its purpose and
administration are similar to the supple-
mental State program.

GAO's 1977 evaluation concentrated on adminis-
tration of the State program because effective
development and administration is critical to
the ultimate success in achieving the energy
conservation and renewable-resource potential
available.
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GAO believes that the Energy Department's re-
porting date is flexible and would allow for
including only data on actual energy savings
achieved rat'er than including both actual and
projected energy savings. By continuing to
use the October 30 reporting date, States coulddetermine actual energy savings for the Federal
fiscal year.

The Community Services Administration did not
believe that transferring its weatherization
activities to the Energy Department would solvethe difficulties mentioned in the report. GAO's
basis for recommending transferral is to allow
for the consolidation of energy functions in
the agency having major energy responsibility;
not because one agency is more administratively
capable of handling the program.
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CHAPTER 1

INTRODUCTION

Title IV of the Energy Conservation and Production Act
(ECPA) (Public Law 94-385), enacted August 14, 1976, author-
izes four programs to encourage and facilitate the implemen-
tation of energy conservation measures and renewable-resource
energy measures in dwelling units, nonresidential buildings,
and industrial plants. The programs authorized are

-- supplemental State energy conservation plans,

--weatherization assistance for low-income persons,

-- energy conservation and renewable-resource obligation
guarantees, and

-- national energy conservation and renewable-retource
demonstration for existing dwelling units.

Section 462 of ECPA requires the Comptroller General to
report to the Congress annually for fiscal years 1977, 1978,
and 1979 on the activities being carried out under these
programs. As required by ECPA, our review included, where
appropriate,

- an accounting by State of Federal expenditures under
each program,

--an estimate of the resulting energy savings,

-- an evaluation of each program's effectiveness in
achieving the energy conservation or renewable-
resource potential available, and

--a review of the extent and effectiveness of compli-
ance monitoring of the programs and of any evidence
of fraud.

This is our first annual report, and it generally covers
activities since the programs were initiated through
September 30, 1977. We recognized that because time is
needed to develop and plan programs, they would not be
fully operational and administratively problem free. Thus,
our conclusions and recommendations should be viewed as
guidance for developing and improving the overall adminis-
tration and effectiveness of the programs as they become
fully operational.



While originally the responsibility of the Federal Energy
Administration and the Department of Housing and Urban Develop-
ment (HUD), all of the programs authorized by title IV were
transferred by the Department of Energy Organization Act (42
U.S.C. 7151 et seq.) to the Department of Energy (DOE), 1/
effective October 1, 1977. DOE is required to implement three
of the four programs and has discretionary authority to imple-
ment the energy conservation and renewable-resource obligation
guarantees program.

SCOPE

Although required to report only on the four title IV
programs, we have also included discussions of two closely
related programs--the base State energy conservation
program 2/ and the Community Services Administration (CSA)
weatherization program, since their administration and pur-
pose are very similar to two of the title IV programs.

We reviewed, at the national level, the status of each
of the title IV programs and the base State energy conser-
vation program. In order to provide geographic coverage,
we visited four DOE regional offices and eight States within
those regions. At the regional offices, we reviewed 24 base
anc 24 supplemental State program plans and 21 weatherization
program plans. (See app. I.) The particular States we
visited were selected for one or more of the following rea-
sons. high expected energy savings, large DOE grant funds,
problems in program implementation, expenditure of program
moneys, and large Native American populations. The latter
category was included because, under ECPA, Native Americans
may receive special attention under the weatherization assist-
ance for low-income persons program.

The CSA weatherization program was reviewed in a
separate report.

The remainder of the report discusses each of the
title IV programs and presents our findings, conclusions,
and recommendations.

1/For purposes of the report, DOE will be used when
referring to the Federal Energy Administration and
its activities prior to Oct. 1, 1977.

2/The base State energy conservation program was established
by section 361 of the Energy Policy and Conservatinn Act to
promote the conservation of energy and reduce the rate of
growth of energy demand.
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CHAPTER 2

STATE ENERGY CONSERVATION PROGRAM

Active participation by the States in the State energy
conservation program can set the groundwork for developing
a strong national conservation ethic and form the basis for
future Federal/State relationships and coordination in
dealing with all energy problems. Most efforts by DOE and
States through the end of fiscal year 1977 involved developing
and approving the base and supplemental energy conservation
plans; the amount of actual program implementation by States
varied. DOE will need to make some changes in its administra-
tion of the program in order to be in a position to adequately
assess the success of the program and its likely contribution
to the overall Federal energy conservation effort.

The administration and implementation of the program can
be improved. Specifically, the program lacked (1) adequate
financirl controls, (2) guidance for measuring energy savings,
(3) timely and appropriate technical assistance, and (4) an
effective monitoring system. Some of these problems are being
corrected by DOE.

PROGRAM PURPOSE

Under the State energy conservation program, DOE is to
establish procedures and guidelines for developing and imple-
menting specific State energy conservation programs and to pro-
vide Federal financial and technical assistance to States in
support of these programs. The purpose of the State program
is to promote energy conservation and reduce the growth rate
of energy demand in both the public and private sectors.
The purpose should be achieved through a strong State support
.of Federal energy conservation programs and by each State's
development of its own commitments to energy conservation.

The Congress recognized that State energy conservation
programs could complement Federal programs. The Congress
found that States were in a unique position to effect immedi-
ate and substantial reductions in the growth rate of energy
demand through State laws, policies, programs, and procedures
designed to conserve energy. Further, States were best capa-
ble of designing energy conservation programs that would both
satisfy their unique conditions and -equirements and minimize
adverse impacts that might arise from uianging pattern of
energy use. Accordingly, the Congress established the State
energy conservation program.
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The program provides a means by which a State can
voluntarily cooperate with the Federal Government. Eligi-
bility for the program was extended to 56 jurisdictions,
or "States"--the 50 States, Guam, the District of Columbia,
Puerto Rico, the Virgin Islands, American Samoa, and the Trust
Territory of the Pacific. The Trust Territory of the Pacific
is the only jurisdiction which declined to participate, citing
geographic dispersion of more than 200 populated islands in a
3-million-square-mile area as an impeding factor in implement-
ing a cost-effective program.

PROGRAM ADMINISTRATION

The State energy conservation program is administered on
a decentralized basis through the 10 DOE regional offices.
DOE headquarters has overall responsibility for program devel-
opment and the administration of financial and technical
assistance to the States. Headquarters duties include, among
other things,

-- supplying program administration ",uidelines
and criteria,

-- developing methodologies and data for States to
estimate energy savings,

-- developing the data base model for forecasting
1980 energy consumption by State, and

-developing a monitoring system.

DOE regional offices serve as the primary interface with
the States. The regions are responsible for

-- reviewing and approving State plans and budgets,

-- authorizing funds,

-- providing technical assistance to the States,

-- monitoring and evaluating the State's implementation of
its plan,

-- validating energy savings estimates, and

-- negotiating the energy savings goal of each Sate.

Responsibility for meeting the ultimate objective uf the
program--energy onservation--rests with each State. Each
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participating State is responsible for submitting a proposed
energy conservation plan, financial reports, and progress
reports. In addition, the State is responsible for establish-
ing and maintaining adequate procedures and internal financial
controls governing the management and utilization of Federal
funds.

The State energy conservation program is divided into
a base and supplemental program. The base program, estab-
lished on December 22, 1975, with passage of the Energy
Policy and Conservation Act (EPCA) (42 U.S.C. 6201), provided
the basis for State involvement in energy conservation and
authorized Federal financial support to States for fiscal
years 1976-78. The supplemental program, established by ECPA,
provided additional financial assistance to States in fiscal
years 1977-79. Total authorizations for the State program for
the four fiscal years are $255 million. In order for a State
to receive Federal financial assistance, the State must ful-
fill specific legislated requirements.

Base program requirements

Under the base program, each participati-; State is
responsible for developing and implementing a comprehensive
State energy conservation plan linking sch.eduled progress of
each required and optional program measure 1/ toward achieving
a State energy conservation goal of reducing the total amount
of projected energy consumption for each State in 1980 by 5
percent or more. The plan must contain a detailed description
of both required and optional measures, including the estima-
ted cost of implementation and the projected energy savings
associated with each measure. ECPA required each proposed
State energy conservation plan to include

--mandatory lighting efficiency standards for non-Federal
public buildings;

--mandatory thermal efficiency standards and insulation
requirements for non-Federal new and renovated
buildings;

1/Program measure--orre or more State actions in a particular
area designed to effect energy conservation and initiated
or augmented between Dec. 22, 1975, and Dec. 31, 1980.
Actions excluded are those involving programs which are
authorized by Federal statute and are wholly implemented by
the ederal Government without the active participation of
a State or local government, other than for usual coordination
or acknowledgement.
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--a traffic law or regulation which, to the maximum ex-tent practicable consistent with safety, permits the
operator of a motor vehicle to turn the vehicle right
at a red stop light after stopping;

--mandatory energy eficiency standards and policies
relating to the procurement practices of a State andits political subdivisions; and

-- programs to promote the availability and use of car-
pools, vanpools, and public transportation.

In addition to the five required meas es, the following
optional measures could be included i -.ch State plan:

-- Restrictions on the hours and conditions
of operation of public buildings.

--Restrictions on the use of decorative or
nonessential lighting.

-- Controls on transportation.

--Programs of public education to promote
energy conservation.

--Any other appropriate method to conserve
and to improve efficiency in the use of
energy.

Supplemental program requirements

Under the supplemental program, each participating Statemust develop and implement a plan containing a detailed de-scription of additional required and optional program measures,including the estimated cost of implementation, the estimated
energy savings associated with each measure, and a scheduleof when and how the measure will be achieved.

According to ECPA, each supplemental plan is required
to include procedures for

-- carrying out a ccntinuing public education effort
to increase significantly public awareness of(1) the energy and cost savings likely to result
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from the implementation of energy conservation mea-
sures 1/ and renewable-resource energy measures 2/
and (2) information and other assistance for planning,
financing, installina, and monitoring the effectiveness
of measures likely to conserve or improve efficiency in
the use of energy;

-- insuring that effective oordination exists
among various local, State, ad Federal energy
conservation programs within and affecting
the State; and

-- encouraging and carrying out energy audits 3/
for buildings and industrial plants within
the State.

l/Energy conservation measure--a measure which modifies any
building or industrial plant constructed before Aug. 14,
1976, and is determined by means of an energy audit or by
DOE to be likely to improve the efficiency of energy use and
to reduce energy costs in an amount sufficient to enable a
person to recover the total cost of purchasing and installing
such measure within the period of the useful life of the
modification involved or 15 years after the purchase and
installation of such measure, whichever is less.

2/Renewable-resource energy measure--a measure which modifies
any building or industrial plant constructed before Aug. 14,
1976, and which has been determined by means of an energy
audit or by DOE to

-- involve changing, in whole or in part, the fuel or
source of energy used to meet the requirements of
su h building or plant from a depletable source
oi energy to a nondepletable source of energy and

--be likely to reduce energy costs in an amount
sufficient to enable a person to recover the
total cost of purchasing and installing such
measure within the period of the useful life of
the modification involved or 25 years after the
purchase and installation of such measure,
whichever is less.

3/Energy audit--any process which identifies and specifies
the energy and cost savings which are likely to be realized
through the purchase and installation of particular nergy
conservation measures or renewable-resource energy me sures.
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ECPA cited the following optional measures which could be
included in each State supplemental plan:

-- The formation and appointment of qualified individ-
uals to a State energy conservation advisory commi4 _ee.

--A program to prevent unfair or deceptive practi s
affecting commerce which relate to the implem c.tation
of energy conservation and renewable-resource energy
measures.

-- Prccedures for periodically verifying the purchase,
installation, and actual cost of energy conservation
and renewable-resource energy measures for which
financial assistance is obtained under the national
energy conservation and renewable-resource demonstra-
tion program for existing dwelling units, or the energy
conservation and renewable-resource obligation guaran-
tees program.

-- Assistance for individuals to undertake cooperative
action to implement energy conservation ad renewable-
resource energy measures.

Any number and variety of additional energy conservation
measures could be included if the measures contributed to
energy savings.

The remainder of this chapter will address each of the
areas in which we are required to report. Unless otherwise
stated, the material addresses the base and supplemental pro-
grams jointly.

ACCOUNTING OF FUNDS

Our review of DOE and State accounting controls and
procedures revealed that

-- letter of credit procedures were not always followed,

-- State financial controls were not followed, and

-- revised budoets were not submitted by States as
required.

EPCA arid ECPA authorized funds for the development and
implementation of the base program and supplemental program,
respectively. The table below shows the fund:-; authorized and
appropriated by the Congress for each progran. DOE has

8



divil ,' the appropriations inco money awarded as grants to
States and money to be used for administrative purposes
at DOE headquarters and regional offices.

Base program Supplemental program
FY 76 FY 77 FY 78 FY 77 FY 78 FY 79

---------------- (millions)----------------

Authorized $50.0 $50.0 $50.0 $25.0 -40.0 $40.0

Appropriated a/5.0 25.0 50.0 12.2 23.5 (b)

administrative - 2.5 3.0 .2 -

grants 5.0 22.5 47.0 12.0 23.5

a/The $5 million, which included $1 million from existing finds,
can be used only for planning purposes.

b/Both the House and Senate versions of the appropriations bill
(H.R. 12932) included $10 million, as requested by DOE.

Subject to passage of the National Energy Act, DOE has
requested $47.8 million in fiscal year 1979 for the base pro-
gram. Although funds were authorized for $150 million for
fiscal years 1976-78, appropriations for that period only
amounted to $80 million. Appropriating funds equal to the re-
quested amount would allow DOE to receive funds closer to the
amount originally authorized and, according to DOE, would allow
for more effective implementation of the conservation efforts
currently underway in each participating State.

DOE grant funds are divided among participating States
according to a formula developed by DOE. The funding formula
for the base program varies by year, as indicated below.
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Fiscal year Funding formula

1976 50 percent divided equally among States

50 percent divided among participating
States based on resident population

1977 25 percent divided equally among
participating States

75 percent divided to participating
States based on resident population

1978 25 percent divided equally among
participating States

40 percent divided to participating
States based on resident population

35 percent divided to participating
States based on projected 1980 British
thermal unit (Rtu) energy savings estah-
lished on September 30, 1977

Of each year's supplemental grant appropriations, 25 percent
is divided equally among participating States and 75 percent is
divided on the basis of State population.

In addition to the DOE grant funds, States can use non-
DOE funds, such as funds from State and local governments,
private organizations, and other Federal funds, to carry out
the base and supplemental programs. Many States have used
or are planning to use non-DOE funds.

Listed below is the status of Federal funds for the State
energy conservation program as of September 30, 1977. (See
app. II for status of program by State.)
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FY 1976 FY 1977
States States

Amount involved Amount involved

(millions) (millions)

Base State program:
Amount of grants
awarded $4.95 55 $22.50 55

Expenditure of
funds (note a) 4.40 55 2.39 17

Supplemental State
program:
Amount of grants

awarded c/5.62 c/22
Ex.penditure of funds

(note a) (b) 3.75 13

a/As reported by DOE.

b/Supplemental State program not authorized in fiscal year 1976.

c/By Dec. 31, 1977, all 55 States were participating and
grants were awarded for $12 million. DOE had until Dec. 31,
1977, to obligate the fiscal year 1977 supplemental program
moneys.

Letter of credit procedures
not always followed

States have not complied with letter of credit procedures
on several occasions. DOE uses a letter of credit to distribute
grant funds to States. 1/ We found that some States withdrew
more funds than allowed by DOE's letter of credit policy or
submitted incomplete or incorrect financial forms.

The letter of credit is an instrument certified by a
DOE regional official which authorizes a State to draw funds
when necessary from a Department of the Treasury Regional Dis-
bursing Office. According to DOE's letter of credit policy,
the amount advanced is limited to the greater of $10,000 or

1/According to DOE, Pennsylvania is the oly State not using
the letter of credit funding mechanism due Lo constraints
by the State legislature. Pennsylvania uses a reimbursement
by Treasury check, which is a payment made to a grantee with
a Treasury check upon request for reimbursement from
the grantee.
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the minimum amount needed for current operations. The timingand amount of cash that a grantee may withdraw should be as
close to actual daily disbursements as is administratively
feasible. Witha-awals are made by submitting a request for
payment on letter of credit and status of funds report to theTreasury Regional Disbursing Office and a copy to the DOE
regional office.

At leas_ three States included in our review withdrew,
at one time, over $10,000 from the U.S. Treasury but did not
report the use of the funds for current operations. Suchinstances are inconsistent with States' responsiblity to
request only those funds needed for current operations. Forexample, one State withdrew about $60,000 and 46 days later the
State had still not spent over $10,000 of the $60,000. Another
State withdrew $50,000 on March 1, 1977, and the financial
status report for the period ending March 31, 1977, showed theState had not spent $18,642 of the $50,000.

Two of the DOE regions we visited were contacted by theirrespect"ve Treasury Regional Disbursing Offices concerningproblems States had experienced when submitting request for
payment on letter of credit and status of funds reports.
Most problems involved mathematical errors and omission of
required data.

We believe DOE should review with States the properletter of credit procedures to help assure that these deficien-
cies are corrected.

Some State financial controls not followed

Although States are responsible for establishing adequateaccounting systems, over half of the States we visited did notmaintain current and accurate accounting records. In addition,
DOE had not certified many States' accounting systems as re-quired by its program guidelines.

States are responsible for establishing and maintaining
adequate procedures and internal financial controls for man-aging using Federal funds. Federal Manaement Circular74-7 1/ and the "DOE Grants-in-Aid Management Handbook," both

1/Federal Management Circular 74-7 was revised. and issued in
the Federal Register on Stember 12, 1977, as Office ofManagement and Budget Circular No. A-102. For most of fis-
cal year 1977, Federal Management Circular 74-7 was in ef-
fect.
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of which were distributed to all States, required that each
State's financial management system should, among other
things:

-- Reflect accurate, current, and complete disclosure of
the financial results of each grant program.

-- Require records which identify adequately the sources
and application of funds for grant-supported plan
implementation. The records should also identify
the use of non-DOE funds in plan implementation.

-- Insure effective control and accountability for
all funds.

-- Provide for the comparison of actual expenditures with
budget amounts for each plan and for the display of
relationships between expenditures and program results.

-- Require accounting records which are supported by
source documentation.

--Require audits to be made in accordance with procedures
established by DOE.

Five of the eight States covered in our review did not
maintain current and accurate accounting records. For
example, data relating to the State grant program was not
always entered into the State's accounting records in a
timely manner. One State reported to DOE on September 1, 1977,
that it spent all of its planning grant funds, yet State
computerized records showed as of September 30, 1977, about
$9,000 of DOE grant funds on hand. According to a State
official, these funds had been spent but had not been ob-
ligated to specific accounts. In another State, the account
balance of June 30, 1977, was reported on two different
occasions to be different by about $3,500. The June 30,
1977, balance was reported on July 29, 1977, as $73,474
and reported on September 2, 1977, as $69,901. This was
the result of processing additional vouchers. In the
remaining three States, we found the accounting records
to be accurate.

According to DOE, Office of Management and Budget Circular
No. A-102 requires DOE to certify that State accounting sys-
tems are adequate to handle the needs and funds granted under
the State program. DOE guidelines require each regional
office to certify a State's financial management system before
the State receives Federal grant moneys. However, the regions
in our review did not fulfill this requirement but, according
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to DOE, Lelied on the fact that States were accounting forfunds from other Federal grant programs under their existingfinancial management system. The regions visited generallywere not aware of the adequacy of financial controls withintheir States. One region, however, did audit the accountingsystem of one of its States and found the procedures adequate.
Inaccurate and noncurrent State accounting records canresult in submission of incorrect forms, sch as the financialstatus reports, and premature requests for payment on letterof credit and status of funds reports. In order for DOE toadequately administer and control its grant program, we be-lieve it is imperative that DOE ascertain the accuracy and re-liability of State accounting systems. Financial/complianceaudits of each State, required by Federal Management Circular74-7, are planned to be conducted by the States between April1978 and January 1979 and could serve as the basis for DOEcertification. How er, we believe DOE should certify eachState's accounting system, as required by DOE guidelines, assoon as possible. I significant deficiencies are noted andnot corrected, DOE should consider suspending a grant to aState until an adequate accounting system is established.

Revised budgets not submitted by States

Two States we visited did not submit a revised programbudget as required by Federal regulations. Each State mustsubmit in its annual application for program funds a currentyear budget listing anticipated expenditures by object classcategory (for example, personnel, travel, equipment, contracts)for all DOE funds. Federal Management Circular 74-7 requiredthat a State submit a revised budget to its respective DOEregional office when the greater of $10,000 or 5 percent ofthe budgeted grant amount is transferred between objectclasses.

In one DOE region, two States significantly deviatedfrom their current year budgets but did not report the changesto their regional office. For example, one State spent$61,000 for personnel compared to planned expenditures ofabout $31,000.

At the time of our review, DOE could only determine thatStates were comnlying with the reporting requirement when arevised budget was submitted, since States do not report ex-penditures by object class. By using revised financial appli-cation and expenditure forms (see discussion on p. 26), DOEwill be able to routinely compare budgeted amounts with actualexpenditures and be in a position to notify in a timely mannerthose States which need to submit revised budgets.
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ENERGY SAVINGS

Reported savings for the base program in calendar year
1977 were 85.75 trillion Btus (equivalent to about 42,000
barrels of oil per day), representing energy savings in 31
States. The remaining States reported no energy savings for
the base program. States did not report savings from the
supplemental program because it hd not been fully implemented.

According to DOE, many program measures in many States
were not at the point of accomplishing significant energy
savings for calendar year 1977. In addition, DOE pointed out
that the reasonableness of quantifying energy savings is a
range rather than an absolute, due largely to problems of
data availability. Some assumptions have to be made in
every case.

Assuming their validity, the savings reported by States
for 1977 provide an early indication that the State energy
conservation programs will serve to reduce energy demand
in the future. Moreover, other activities the States are
undertaking which reasonably can not be quantified in terms of
energy savings should have a positive effect in reducing energy
demand. Examples of such activities include public educa-
tion campaigns and inte governmental coordination activities,
both of which are required to be implemented under the sup-
plemental program. Thus, the reported energy savings provide
a relative measure of the energy conservation impact of the
State program but should not be viewed as the program's
total effect in reducing the energy consumption growth rate.

According to DOE figures at the end of fiscal year 1977,
if all goals are reached in 1980, a total of 5.547 quadrillion
Btus of energy will be saved in that year. This represents a
savings of about 2.8 million barrels of oil per day. According
to DOE, a State regularly revises its 1980 energy savings pro-
jection, thus affecting its goals, whenever the State amends
its plan or improves its forecasting methodology or data.
TherefOre, the goal reflects estimated savings at a given point
in time. For example, the composite 1980 goal of all partici-
pating States increased to 6.1 quadrillion Btus of energy as
of mid-May 1978.

Neither the legislation nor the guidelines specify the
amoun of energy savings that a State must achieve to receive
Federal financial assistance for the base or supplemental
program. Consistent with EPCA, DOE asked each State to
assess the feasibility of achieving a goal of 5 percent
reduction in 1980 from projected 1980 State energy consumption.
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DOE used this 5-percent figure as a target energy savings
goal for each participating State for the base program,
alth, 'gh a State can still participate in the base program
with a savings goal of less than 5 percent. No specific goalmust be projected for each State to participate in the supple-mental program.

The 1980 projected energy savings base program goal foreach State was finalized by DOE on September 30, 1977, for
purposes of allocating fiscal year 1978 base program funds.These goals were based on such factors as budget; availabilityof resources; energy consumption over which the State has no
Influence; and economic, demographic, geographic, or otherunique conditions peculiar to any one State. Of the 55participating States, 45 had projected 1980 goals of 5 percentor greater reduction. Of the remaining 10 States, only 3
had expected savings of less than 4 percent. (See app. IIIfor a listing by State of 1980 projected savings in terms ofBtus and percentage and actual savings reported by State forcalendar year 1977.)

Achieving and reporting energy savings

The total energy savings expected from the State program
may not be achieved. In addition, States need more guidancefrom DOE on how to measure annual energy savings achieved sothat the reporte T energy savings reasonably reflect the prog-
ress being made y States in reaching their 1980 energy
savings goals.

Reduction of potential
savings to be realized

The uncertain availability of non-DOE funds to implementprogram measures and slippages in meeting planned milestonedates for some program measures can reduce the total energy
savings to be realized from the State program. We previously
recommended 1/ that DOE continuously assess each Federal pro-gram in terms of what its contribution will be in meeting
the short-, mid-, and long-term objectives of the NationalEnergy Plan (NEP). Therefore, the availability of non-DOE
funds and slippages in the program need to be continuously
monitored so that a reasonable evaluation can be made of the

l/"The Federal Government Should Establish and Meet Energy
Conservation Goals," EMD-78-38, June 30, 1978.
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State program's energy savings contribution to the total
Federal energy conservation effort.

If non-DOE funds are not provided, States may be projec-
ting more energy savings than will be realized. Although 19
of the 24 States in our review included non-DOE funds in their
1977 to 1980 annual base program implementation costs and 12
States included non-DOE funds in their supplemental plans, the
reliability of these figures is nown to DOE since States
were not required to identify t- source, or guarantee the
availability, of these funds. The use of non-DOE funds can
increase the energy savings to be achieved from the program.
We believe DOE should annually determine the extent to which
States are committing non-DOE funds to the program in order to
better assess the total expected energy savings impact of the
State energy conservation program.

Forty States experienced slippage in implementing at
least one program measure based on our review of base pro-
gram evaluation reports covering fiscal year 1977 activites.
Slippage in implementing program measures is likely to reduce
the amount of potential energy savings to be achieved within
a State. Therefore, we believe DOE should continually assess
the impact of program measure slippage on the energy savings
expected from the program.

Additional guidance needed
to measure energy savings

DOE requires each participating State in the base program
to estimate, in Btus, energy savings actually achieved by p--
gram measure for each calendar year and supply DOE with docu-
mentation supporting its estimates. However, DOE did not
provide sufficient guidance to the States on how t make such
energy savings estimates. As a result, States exr ?rienced
problems in determining actual energy savings achieved for
1977. In addition, because States were required to report
energy savings achieved for 1977 before the end of calendar
year 1977, the reported energy savings figures included some
projected energy savings.

Some State energy officials said they did not know how
they would estimate energy savings. Some tated that it is
difficult to determine that energy savings are the result of
specific program measures. Some States requested contractors
to compute actual savings. Although the States were experi-
encing difficulty in measuring energy savings achieved, DOE
did not provide sufficient guidance to the States concerning
this matter.
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Following the submission of calendar year 1977 savingsfigures by the States, DOE prepared and distributed to Statesa detailed st of methodologies and related guidance materialon estima' actual energy savings to help States estimatetheir 1978 e.argy savings. Followup assistance is availableto States that request it. Our future audit work will involvea review of these and other actions taken by DOE since
September 1977.

Each State is required to report energy savings achievedfor the calendar year to its respective DOE regional officeby October 30--2 months before the end of the year. There-fore, the reported energy savings include actual savingsachieved and projected savings, yet no differentiation is madeof the two estimates. We believe DOE should require the
States to report, on an annual basis, only actual energy sav-ings achieved. This would allow DOE to better assess the
actual results of the program. Since DOE now requiresStates to report savings information by October 30 of eachyear, an appropriate time frame for reporting actual energysavings achieved could be the Federal fiscal year.

PROGRAM EVALUATION

The State energy conservation program has been we13
received by the States. In addition to energy conservationmeasures required to be included in the base and supplementalplans, States included optional energy conservation mea-
sures, such as recycling used oil, solid waste recovery,truck weight limit liberalization, and improvements in boilerefficiency. The inclusion of optional measures in the S teplans indicates the States' commitment to achieving a greaterlevel of energy conservation than has been experienced in thepast.

We believe that the level of participation by States andthe extent to which additional energy conservation activitieshave been included in State plans are favorable aspects of theState energy conservation program. They hive the potential offorming a basis for future Federal/State relationFhips andcoordination in dealing with all energy roblems and settingthe groundwork for developing a strong national energy conser-vation ethic; both are necessary ingredients to a viable
national energy program.

While the State program, overall, should result in addi-tional energy conservation, our review identified certain prob-lems in program implementation which should be addressed byDOE in its administration of the program. We found that both
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the base and supplemental Stat? energy conservation programs
experienced delays in their development and implementation.
In as-_tlin, we found that States were not meeting milestones
for implementing program measures and DOE had not provided
timely and adequate technical assistance to States. These
problems may inhibit the achievement of 1980 energy savings
goals established for te program.

Program delays

Program implementation was delayed by DOE's failure to
issue program guidelines and review and approve plans in a
timely manner and by the States' untimely development and sub-
mission of energy conservation pians.

EPCA mandated that final base program guidelines for the
development, modification, and elnding of State plans be
iss'ued by June 22, 1976--6 month. after passage of the law.
DOE issued final guidelines on October 28, 1976--4 months
late. ECPA mandated that final supplemental guidelines be
issued by February 14, 1977, but DOE's final guidelines
were not issued until May 13, 1977.

Participating States were required to submit base State
plans to DOE regional offices by March 28, 1977, and the re-
gions were required by DOE headquarters to review and approve
each State plan within 45 days of submission. Only 21 States
submitted their base plan on time; 34 requested and received
extensions for submitting plans. Of the 55 State base plans
approved by DOE regional offices, only 1 was reviewed and ap-
proved within 45 davys of submission. Regional officials cited
the 45-day period as unrealistic because much time is required
for States to ccrezL deficiencies identified by DOE. All
base State plans were approved by September 30, 1977, the last
day allowed for appropriating funds. No State base plans were
disapproved.

The supplemental State plans were due to DOE regional
offices by July 25, 1977, and 27 were received by that date.
Extensions were granted to 28 States for submitting supple-
mental plans. All supplemental plans were received by
September 3, 1977. As of September 30, 1977, 22 supplemental
State plans had been approved, but only 2 had been reviewed
and approved within the required 45-day time frame.

Slippage in program measure milestones

Some States have not been able to meet establisned .mile-
stones for implementing program measures. There is disagree-
ment, however, concerning the effect such slippage will have
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on achieving the 1980 energy savings goals established, Ourreview of DOE regional base program quarterly evaluation re-ports indicated that 40 States had experienced some slippage
in achieving milestones for at least one measure. Causes forthe slippage were at both the State and DOE level. TrIforma-tion on the other 15 States was not included because eports
from States to DOE regions had not been submitted or had notbeen prepared n sufficient detail.

Of the 40 States reporting some delays in implementing
program measures

-- 23 did not indicate whether the delays would affect1980 energy savings goals;

-- 12 indicated that delays would not affect 1980 energy
savings goals;

--5 indicated that most of the delays would not affect
1980 energy savings goals; however, delays in certain
program measures would need to he further assessed
before determining their impact on 1920 energy
savings goals.

One DOE region noted that although three of the States in itsregion did not anticipate the slippage in program milestones
to affect projected 1980 energy savings, it did expect a
reduction in expected savings.

The first set of program evaluation reports concerning
the status of the supplemental program was due on January 30,1978, for the period beginning with plan approval throughDecember 31, 1977. An evaluation of these reports will be
included in our review of fiscal year 1978 activities.

In our opinion, delays in implementing the energy conser-vation measures included in the State programs may inhibitthe achievement of the 1980 energy savings goals. Therefore,we believe DOE should annually assess the State energy conser-
vation program's status and revise the established energy sav-ings goals if appropriate. This would also allow DOE to
better plan its longer range nergy program.

A description and discussion of the implementation status,where applicable, of those energy conservation measures re-quired to he included in the base and supplemental energy
conservation programs follow. The status of the supplemental
program required measures are not included because all sui)ple-mental plans were not approved at the time of our audit
work.
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Lighting efficiency standards

Although each State must implement, for all new public
buildings, a lighting efficiency standard meeting specific
stringency requirements and determine the size of new build-
ings covered by the standard, as of December 7, 1977, only 24
States had necessary enabling legislation to implement a
statewide lighting efficiency standard. According to DOE,
only seven of these States had lighting standards for new
buildings that met DOE requirements. Another 18 States
pledged implementation of the lighting efficiency standards
for new buildings by January 1, 1978. Other States have
pledged implementation between January 1, 1978, and July 1979.
The implementation dates could be further delayed if the
State legislatures fail to approve proposed legislation.

The size of new public buildings to be covered by the
lighting efficiency standards varies. For example, of 13
State plans we looked at, 7 States anticipated including all
public buildings, whereas 4 States included only buildings
above a certain size (for example, buildings with at east
7,000 or 10,000 square feet of space). Two States were still
developing legislation to address the lighting standards.

States must also implement lighting efficiency standards
for existing public buildings and determine the strictness and
applicability of the standards. The standards vary by State
as does the number of existing buildings covered by lighting
standards. Seven State plans we looked at anticipated a size
restriction for existing buildings. Three n these States
had not yet determined the exact size of buildings to be
covered by the lighting standard, whereas four States were
including coverage of buildings similar to the size limita-
tions on new buildings. Of six other plans we reviewed, two
States indicated that all public buildings, regardless of
size, will be covered by the standard and four States had yet
to determine if there would be a size limitation on existing
buildings.

Thermal efficiency standards

Althouqh each State must implement an acceptable thermal
effic-ency standard for new residential and nonresidential
buildings, only 24 States had necessary enabling legislation
and only 7 States, as of November 1977, had thermal stand-
ards for new buildings that met DOE requirements. Another
20 States pledged implementation by January 1, 1978. Other
States hve pledged implementation between January 1978 and
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July 1979. The implementation date may be delayed if State
legislatures do not approve proposed legislation.

Thermal efficiency standards for renovated buildings
must also be implemented, although each State must determine
the strictness and applicability of the standard.

Some States have raised a significant question concerning
these thermal efficiency standards for new buildings and their
relationship to the energy conservation performance standards
for new residential buildings required to be developed by DOE
under title III of ECPA. States are concerned that the stand-ard required under title III will not be comparable or compat-
ible with the one required under the base program. Since
both the administration of the base program requirement and
the title III requirement to develop and promulgate the energy
conservation standards for new buildings are the responsi-
bility of DOE, we believe that extensive coordination should
continue to be exercised within DOE in carrying out both nro-
grams so that States are provided guidance under the State
program consistent with the direction being taken in develop-
ing the title III standards.

Right turn on red

States are required to include in their motor vehicle
code a traffic law or regulation which permits the operator
of a motor vehicle to make a right turn at a red light after
stopping unless specifically prohibited by a traffic sign.
This measure must apply to all political subdivisions of the
State.

T'-is right-turn-on-red measure was operational in 31
State- rior to passage of EPCA and therefore was not required
to be included in their base program plans, Of the remaining
24 States, Ame:ican Samoa was granted a waiver to this re-
quired measure since no stop light intersections existed
there and 17 States pledged implementation b January 1, 1978.
The other six States have requested extensions or are conduct-
ing further study on the safety requirements associated with
this requirement.

Procurement standards

Each State must establish mandatory procurement standards
and policies to improve energy efficiency in the State and its
political subdivisions. Such standards could include provi-
sions on purchasing the most energy-efficient item over its
lifetime instead of purchasing the least expensive item. Of
10 State plans we reviewed at DOE regional offices, only 1
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State anticipated not having the procurement standard ready
for implementation by January 1, 1978.

Vanpool, carpool, public transportation

Each State is required to promote the availability and
use of vanpools, carpools, and public transportation by im-
plementing a program in one urbanized area of 50,000 or more
population or in the lgqest urbanized area in the State.
States can choose from among 12 program actions, such as
park-and-ride lots; a carpool/vanpool matching and promotion
campaign; and parking taxes, parking fee regulations, or sur-
charqe on parking costs. According to DOE, only one State
needed an official extension for implementing this require-
ment by January 1, 1978.

Public education

Each State must include in its plan procedures for carry-
ing out a continuing public education effort to increase sig-
nificantly public awareness of the energy and cost savings
resulting from implementation of energy measures. According
to the program guidelines, each State must provide a public
awareness program regarding energy audits for buildings and
industrial plants, including as a minimum a campaign publiciz-
ing the availability of energy audits in at least one urban-
ized area with a population greater than 50,000 or in the
largest urbanized area in the State. The campaign must
clearly refer to the range of technical assistance available
to the owner or occupant of the building or industrial plant
and provide a point of contact and telephone number with the
organization administering the energy audits. In addition,
each State must include in its plan procedures to increase
public awareness of information pertaining to planning, fi-
nancing, installing, and monitoring the effectiveness of
measures liktely to conserve energy.

Intergovernmental coordination

Each State must include procedures it deems necessary to
insure that effective coordination exists among local, State,
and Federal energy conservation programs within and affecting
the State.
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Energy audits

Each State must provide and make available, to the extent
feasible, Class A 1/ energy audits in at least one political
subdivision for the buildings or industrial plants in at least
1 of 10 DOE-specified categories (such as hospitals, educa-
tional institutions, office buildings, and retail stores) and
as many Class C 2/ energy audits as is practicable within the
State in the remaining 9 categories. r'he State must also
make available Class B 3/ or C audits to all individuals, as
requested by such individuals, who are occupants of residen-
tial dwelling units in a State at no direct cost to those
persons.

The planned type and extent of coverage of the Class A
energy audit requirement varies by State. Most States plan
to have audits available for only one type of category, mainly
educational institutions, industrial plants, and office build-
ings. However, some States plan to have Class A energy audits

1/A Class A audit shall consist of (1) an onsite visit at
the building or industrial plant by an auditor who has quali-
fications considered appropriate by a State and (2) an eval-
uation by an auditor of the building or industrial plant's
energy consumption and energy systems.

2/A Class C audit shall consist of (1) a workbook provided
by a State which will enable the owner, operator, or occu-
pant of the building or industrial plant to identify the
energy and cost savings for each of not less than four modi-
fications selected by a State, inc'uding factors such as
heating and cooling degree days, fuel prices, and other data
considered appropriate by a State and (2) pamphlets, books,
brochures, or similar data provided by a State to be used in
conjunction with the workbook regarding the purchase and in-
stallation of the modifications in the type of building or
industrial plant for which the workbook is to be used.

3/A Class B audit shall consist of (1) a completed question-
naire, containing information provided by an owner, opera-
tor, or occupant of a building or industrial plant, which
has been developed and distributed by a State and (2) an
evaluation which analyzes the information obtained to iden-
tify the energy and cost savings likely to result from not
less than two modifications selected by a State, taking into
account such factors as heating and cooling degree days,
fuel cost, and other data considered appropriate by a State,
which evaluation shall be sent to the person who provided
the Information.
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available in more than one category. While most States
intend to provide audits in only one political subdivision,
at least nine States plan to offer audits statewide.

Technical assistance inadequate

DOE regional offices are responsible for providing tech-
nical assistance, if requested, to States subject o the avail-
abLlity of DOE personnel and funds. We found that DOE had not
provided appropriate technical assistance in many areas.

Technical assistance includes providing model State laws;
proposed regulations; and assistance in developing, implemen-
ting, and modifying a State plan. Our review showed that most
technical assistance provided by DOE involved the organiza-
tion, development, and presentation of the State plan. "-
ever, States have requested technical assistance in such reas
as implementation of required program measures and contractor
performance monitoring but have not received a timely response
from DOE.

Both States and some DOE regional officials agree DOE
needs to better respond to requests for technical assistance.
However, DOE regions indicated that a lack of adequate staff-
ing has been a major reason for not providing such assistance.
In our opinion, DOE could provide needed technical assistance
by requesting and receiving additional staff or reorganizing
the resources currently available. This would help to create
a positive Federal/State relationship in dealing with energy
problems and also help to assure that the State energy conser-
vation program meets its established goals.

MONITORING

As of the end o fiscal year 1977, DOE had not de-reloped
an adequate system to monitor States' progress under the pro-
gram and most States had not yet developed a monitoring sys-
tem. DOE agrees that monitoring has not been adequate,
primarily because the review and approval of State plans has
taken priority over other program activities. During fiscal
year 1977, DOE relied on two levels of reporting--States
reporting to DOE regional offices and DOE regional offices
reporting to national DOE--to assess States' progress under
the program. However, these reports were not adequate for
DOE to monitor overall program progress and compare pro-
gram budgets with program expenditures and program results.
In January 1978, DOE headquarters completed the development
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of a proposed monitoring system to be used in at least one
State in each region in 1978. As of June 1978, the majority
of the States participating in the State program had chosen
to use this system in whole or in part.

Lack of adequate
monitoring system

DOE headquarters conducted several workshops with DOE
regional representatives on the development and implementation
of the program and conducted onsite visits to DOE regional
offices to assess program implementation and to provide tech-
nical assistance. However, these activities did not provide
DOE with sufficient information to adequately assess the prog-
ress of the program.

In order to adequately administer, control, and measure
the success of the State grant program, DOE should monitor and
compare program budgets with program expenditures and program
results for both DOE and non-DOE moneys. However, the infor-
mation DOE required the States to submit during fiscal year
i977 was not in a form to allow DOE to adequately monitor
the State program in this regard.

Federal Management Circular 74-7 required States to
provide for the comparison of actual expenditures with budget
amounts and display the relationship between expenditures and
program results. However, DOE did not require States to
report program expenditures by program measure.

According to DOE, this situation will be corrected.
Beginning in calendar year 1978, DOE has required States to
budget by object class category and program measure for DOE
and non-DOE funds and to report expenditures by object class
category and program measure for DOE and non-DOE funds.
Energy savings resulting from the application of DOE and non-
DOE funds will again be reported by program measure. The
types of reports required by DOE for 1978 should allow DOE todetermine the most cost-effective program measures and possi-
bly recommend that all States consider implementing such mea-
sures where applicable.

Besides reporting expenditures and drawdowns of funds,
the DOE regional offices are required to report quarterly
to DOE headquarters on regional management of the program,
implementation status by Stat:, the need and/or sufficiency
of technical assistance to States, and innovative State
energy conservation program measures. The source of some ofthis information is the quarterly program evaluation report
submitted by each State. We reviewed all 10 regional reports
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and found, as discussed in the previous section, slippage
in meeting program milestones by States and insufficient
and inadequate technical assistance provided to States
by DOE.

As mentioned in the previous section, the amount, value,
and comparability of information contained in these reports
varied by region, partially due to the varied information
provided by State. Thus, DOE could not effectively monitor
the program.

We believe a good monitoring system insures that program
progress is reported in a consistent manner, possibly through
the use of a standardized form which would also include narra-
tive comments on any irregularities. Information on the
effect of program measure progress on the projected 1980
energy savings goal should also be addressed in the report.

Program monitoring should also include onsite visits to
assess the States' progress. DOE has not required its regions
to conduct onsite visits to States, however; site visits
have been made but mainly to assist States in developing their
plans. DOE regions planned to expand the visits to monitor
program implementation during 1978.

States lack their
own monitoring systems

We found that some States do not have a system to assess
their progress under the program. The lack of such a system
prevents States from reporting meaningful information to DOE
so that it can adequately assess the State energy conserva-
tion program.

Besides the annual financial application, the quarterly
financial status report, and the annual energy savings report
which were previously discussed, each State is required to
submit a quarterly program evaluation report to DOE on prog-
ress implementing its plan. The report should include a
narrative on the accomplishment, or lack of it, in achieving
each significant milestone for each program measure. The
first reports, covering program implementation as of Septem-
ber 30, 1977, were submitted after our audit work was com-
pleted, and therefore we did not assess their adequacy.

During our visits to States, we found that at least
five had not yet implemented any monitoring system, although
four were planning to develop such systems. Two States in our
review had already established monitoring systems, including
such items as onsite visits and financial status.
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In order for States to adequately report financial andprogram progress to DOE, they should implement a Statemonitoring system. DOE anticipates that a DOE-developedmonitoring system, which will measure planned and actualmilestone completion dates with planned and actual xpendi-tures by program measure, will be implemented in ca. endaryear 1978 by at least one State in each DOE region and willbe required for all States in 1979. According to the mostrecent data provided by DOE, the majority of States partici-pating in the State energy conservation program have chosento use this system either in whole or in part. Representa-tives from DOE regions and States have voiced the opinionthat a monitoring system would have been more beneficial ifprovided before the development and implementation of Stateplans.

In our opinion, all States should be required to imple-ment either (1) the DOE monitoring system or (2) a State-developed system of equal or better requirements. This wouldallow DOE to begin receiving better information on the prog-ress being made under the pogram at a much earlier date.Thus, any problems being experienced by States could be dealtwith before the program is too far along.

CONCLUSIONS AND RECOMMENDATIONS

Conclusions

Participation by 55 of 56 potential States in the baseState energy conservation program as of September 30, 1977,and participation of these same 55 States in the supplementalState energy conservation program as of December 31, 1977, aswell as the inclusion of numerous optional energy conservationmeasures in the State programs, demonstrate the States' com-mitment to achieve a greater level of energy conservation.Such participation can form the basis for future Federal/Staterelationships and coordination in dealing with all energyproblems as well as set the groundwork for developing a strongnational conservation ethic which will be necessary to achievethe greatest level of energy conservation possible.

Most efforts by DOE and the States through the end offiscal year 1977 involved developing and approving the plans.The amount of effort expended by States for actual implementa-tion of the energy conservation measures varied due to therange of State plan approval dates.

The ultimate success of the State energy conservationprogram will need to be measured not only in terms of the
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States' achievement of their energy savings goals but also
in terms of the timely and effective implementation of all
planned energy conservation measures. DOE will need to make
certain changes in its administration of the State energy
conservation program in order to be in a position to ade-
quately assess the success of the program and its likely
contribution to the overall Federal energy conservation
effort.

We believe that the administration and implementation of
the State program can improve in the areas of financial con-
trols, measuring and reporting savings, technical assistance,
and compliance monitoring.

Recommendations

We recommend that the Secretary of Energy:

-- Review with States the Federal requirements concerning
the use of Federal funds, focusing on letter of credit
procedures and submission of revised program budgets.

-- Review and certify State accounting systems. If signi-
ficant deficiencies are noted and not corrected, DOE
should consider suspending grants to a State until an
adequate accounting system is established.

-- Require States to report on an annual basis only actual
energy savings achieved. Since DOE requires States to
report savings data by October 30 of each year, an
appropriate time frame for calculating actual energy
savings achieved could be the Federal fiscal year.

-- Continue to coordinate within DOE the development of
the energy conservation performance standards for new
residential buildings required under title III of ECPA
and the thermal efficiency standard for new buildings
required to be included in the base State energy con-
servation program.

-- Provide, in an adequate and timely manner, technical
assistance needed by States to implement the State
energy conservation program. This could be accom-
plished by requesting and receiving additional staff or
reorganizing the resources currently available.

-- Take steps to insure that information on program prog-
ress and its effect on 1980 energy savings goals is
reported in a consistent manner. This could be com-
plished through the use of a standardized form. ince
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States regularly make adjustments to their 1980 goals,
DOE should assure itselL that the adjustments ade-quately consider the effect of program measure slippage
and the availability of non-DOE moneys.

--Require all States to implement the DOE-developed State
monitoring system or a State-developed monitoring sys-
tem of equal or better requirements. The monitoring
system should contain provisions for conducting onsite
visits and discouraging and detecting fraud.

AGENCY COMMENTS

DOE, in commenting on a draft of this report, stated thatmany of the points made in the report corroborated its obser-vations and many of the situations mentioned in the report
have been corrected since the completion of our audit work.
In accordance with our legislative requirements, we intend toreview and evaluate these situations in our future work on the
State program.

DOE raised certain points concerning our overall evalua-tion of the State energy conservation program. DOE was con-
cerned that

-- corrective action it has taken for many situations men-tioned in the report had not been noted;

-- little was discussed in the report concerning the sup-
plemental State energy conservation program, while
heavy emphasis was placed on the base State energy
conservation program; and

-- the report focused on program administration at thenational and regional level rather than presenting a
thorough evaluation of the program's effectiveness.

Our legislative requirement calls for an evaluation ofDOE activities in carrying out title IV programs for each of3 fiscal years. As such, this report responds to that re-quirement for fiscal year 1977 activities. We recognize that
changes have occurred in many areas since our audit work forfiscal year 1977 was completed, and we have included updatedinformation provided to us by DOE in pertinent sections of thereport. In future evaluations of the State program, we intendto assess those changes which have occurred.

Given the fact that the supplemental State energy conser-
vation program experienced delays in program development and
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implementation, our evaluation of that program was necessarily
limited. As we point out on page 2, we chose to include the
base State energy conservation program in our review because
its purpose and administration are similar to the supplemental
State program. In our opinion, inclusion of the base program
in our evaluation provides the Congress with useful informa-
tion on the Federal Government's efforts to foster energy con-
servation through the overall Federal/State energy conserva-
tion program effort.

We agree that our evaluation for fiscal year 1977 con-
centrated on the administration of the State program. This is
consistent with our legislative requirement in that effective
deve. 9pment and administration of the State conservation pro-
gram s critical to its ultimate success in achieving the
energy conservation and renewable-resource potential avail-
able. Given the delays experienced by DOE and the State in
developing and implementing the base and supplemental State
programs, it is approriate th3t our evaluation for fiscal year
1977 focused more on program administration.

In addition to the above general comments, DOE dis-
agreed with our recommendation on reporting only estimated
actual energy savings. DOE stated that (1) EPCA requires DOE
to report to the President and the Congress on annual energy
savings by December 22 and (2) even waiting until the end of
the calendar year for States to report savings will not avoid
the necessity for them to make estimates.

Whlile DOE is required by EPCA to report annually to the
President and the Congress on the operation of the State pro-
gram and include an estimate of the energy conservation
achieved, EPCA does not require DOE to issue its annual report
on each succeeding December 22. It only requires DOE to
report once a year and does not specify the date.

We agree with DOE that energy savings need to be esti-
mated regardless of the date on which savings are reported.
However, when measuring program results (energy savings
achieved), it is more reasonable to determine the savings
that have already accrued than to project the savings which
may accrue in the next few months. Since DOE currently re-
quires States to report actual and projected savings by Oc-
tober 30 of each year, an appropriate time frame for meas-
uring program results in terms of energy savings could be the
Federal fiscal year.
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CHAPTER 3

WEATHERIZATION ASSISTANCE -OR LOW-INCOME PEPSONS

The weatherization assistance for low-income persons
program can, if properly administered, benefit a high
number of low-income persons and help conserve a substantial
amount of energy. The DOE program is similar in purpose
and operation to the weatherization program administered
by the Community Services Administration as part of its
emergency energy conservation program. We believe these
two weatherization programs should be combined and adminis-
tered by DOE. In addition, we believe improvements are
needed in the DOE program in he areas of determining the
expected energy savings, developing a method for select-
ing units to be weatherized, providing sufficient labor,
establishing a monitoring system, and including renter-
occupied dwelling units.

The purpose of DOE's weatherization assistance for low-
income persons program is to achieve a prescribed level ofinsulation in the dwellings of low-income persons, particu-
larly elderly and handicapped low-income persons, to attain
the maximum practicable energy conservation in their homes
and o aid those persons least able to afford higher utilityor fuel costs. The program is to be carried out by granting
funds to the District of Columbia and all States except
Hawaii, which in turn redistribute these funds to, among
others, local governments, Native American tribes, and
community action agencies 1/ for program implementation.

ECPA places special emphasis on the benefits that
are to accrue to Native Americans. If a DOE regional officedetermines that low-income Native Americans are not receiving
benefits equivalent to the assistance provided to other low-
income persons in a State, DOE may reserve a specified
aTiount of funds to be used exclusively for weatherizing the
homes of low-income Native Americans and grant such fnds
directly to a tribal unit.

PROGRAM ADMINISTRATION

The weatherization program is administered on a decen-
tralized basis through the 10 DOE regional offices. DOE

1/Community action agency--a private corporation or public
agency established pursuant to the Economic Opportunity
Act of 1964 (Public Law 88-452), which is authorized to
administer funds received from Federal, State, local, or
private funding entities to assess, design, operate,
finance, and oversee antipoverty programs.

32



headquarters is responsible for establishing program develop-
ment and implementation regulations, providing technical
assistance to DOE regional offices, and reviewing and evalu-
ating information received from the regions to insure effec-
tive and uniform program implementation. ECPA requires DOE to
fully coordinate with CSA in developing program regulations.
The regulations cover such areas as the allocation of funds,
State and local applications, administrative and program
requirements, allowable expenditures, and standards for
weatherization.

The DOE regional offices are responsible for reviewing
and approving annual weatherization applications, awarding
grants, monitoring and evaluating the operation of the pro-
gram, and reporting to DOE headquarters regularly.

Each grantee is responsible for developing its own
weatherization program, monitoring program implementation
by its subgrantees, and reporting regularly to its respective
DOE regional office in accordance with program regulations.
To receive funding, each grantee must annually submit to its
respective DOE regional office an application containing,
among other things,

-- the name of the organization responsible for adminis-
tering the program;

-- the proposed budget for the program including amount
and source of funds;

-- the total number of low-i.lcome dwelling units to be
weatherized, by calendar quarter;

--an estimate of the amount of energy to be conserved;

--the minimum number of dwelling units to be weather-
ized annually where elderly, handicapped, and Native
Americans reside; and

-- an estimate of the Federal manpower programs,
volunteer labor programs, or other labor sources
to be used.

Similarity to CSA weatherization program

The purposes of the CSA and DOE weatherization programs
are nearly identical.
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Effective January 1975, as part of the Community Services
Act of 1974 (Public Law 93-644, dated Jan. 4, 1975), CSA was
authorized to develop and implement a weatherization program
designed to (1) reduce energy consumption of low-income
individuals and families and (2) lessen the impact of the
high cost of energy on low-income individuals and families.
The CSA program authorizes grants to community action agencies
and other community-based organizations. The basic weatheri-
zation measures performed under the CSA program are similar
to those accepted as weatherization activities under the DOE
weatherization program--repairing broken windows; caulking
around windows; weatherstripping windows and doors; instal-
ling storm windows and/or storm doors; and insulating
attics, floors, and/or walls. Both programs also allow for
other types of work, such as adjustments and minor repairs
to heating and hot water systems.

CSA has granted about $57.2 million to over 800 organi-
zations through fiscal year 1977. An additional $146.5
million has been appropriated from fiscal year 1977 supple-
mental funds and fiscal year 1978 funds.

Our recent report 1/ evaluating the CSA weatherization
program identified problems of nonavailability of skilled
labor, poor controls of inventory, and inadequate monitoring.
Due to the similarity of the two programs, we believe these
problems could become potential problems in effectively
carrying out the DOE weatherization program. We will discuss
the ramifications of some of these problems as they pertain
to the DOE program in the following sections.

ACCOUNTING OF FUNDS

ECPA authorized a total of $200 million for fiscal
years 1977-79 to implement DOE's weatherization program.
The administration has proposed as part of NEP that funding
be increased for fiscal years 1978 and 1979 and additional
funds be authorized for fiscal year 1980. Below is a table
listing program authorizations, appropriations, and proposed
additional authorizations.

1/"Complications in Implementing Home Weatherization Programs
for the Poor," HRD-78-149, Aug. 2, 1978.
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Fiscal year

-------------- (millions)-------------

Authorized $55.0 $65.0 $80.0 $
Appropriated 27.5 65.0 (a)

administrative .5 .93
grants 27.0 64.07

Proposed additional
authorizations (NEP) 65.0 120.0 200.0

a/Although the amount of the appropriation has not yet been
determined by the Congress, DOE has requested $196,950,000.

By September 30, 1977, DOE had awarded grants of $6.84
million to 12 States. (App. IV contains a listing by State
of grants awarded.) The remaining $20.16 million of fiscal
year 1977 funds was distributed to 38 States and 24 Native
American tribal units by December 31, 1977. All wenther-
ization grant funds are distributed by use of a letter of
credit as described in the previous chapter.

A grantee may commit funds from sources other than DOE
to carry out its weatherization program. Our review of 21
weatherization plans which had not been approved at the time
of our review indicated that most States plan to use addi-
tional funds, primarily from other non-Federal sources.
Since States were inconsistent in the data they submitted
in their proposed weatherization plans, we could not
determine the amounts of non-DOE funds being committed.

Each grantee is required to submit quarterly a finan-
cial status report on (1) the source (DOE and non-DOE)
of funds and (2) the use (administrative and weatherization
expense) of funds for the prior, present, and future
quarters. According to DOE, each grantee has developed or
is developing plans on how each subgrantee will report its
use of funds to the grantee. This information will be used
to prepare the quarterly financial status report to the DOE
region. The first report from each grantee was due January
31, 1978, and was to cover the period from the time the
grant was awarded to December 31, 1977.

At the time of our audit work, no Federal funds had
been received by States. The DOE regions and States
indicated that accounting procedures similar to those
in use under the State energy conservation program
(discussed in ch. 2) would be used to implement the weatheri-
zation program. In view of this, we are concerned that
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problems of nonconformance with letter of credit proceduresand inaccurate State accounting systems could occur in theweatherization program. Thus, DOE should be alerted to thesepotential problems and take appropriate action to correctthem if they occur.

ENERGY SAVINGS

As of September 30, 1977, no States had begun weatheri-
zation activities under DOE's program and therefore noenergy savings were achieved in fiscal year 1977. The 12States which had their plans approved and grants awarded,together with those States whose plans were awaiting ap-proval, were preparing to weatherize homes starting inthe fall of 1977.

Estimates of energy savings are necessary to evaluatethe weatherization program's impact on energy consumption inweatherized dwelling units. Based on our review of earlyprogram implementation activities, DOE could not adequatelyassess, in terms of energy savings, the likely impact of ex-penditures of fiscal year 1977 funds.

Savings estimates need to be improved

Sl:ates did not uniformly estimate savings in theirinitial applications for weatherization funds. Granteesare required to include in their annual applications forDOE grant funds an estimate of the energy savings expectedto be achieved in that year from weatherizing low-incomehomes. In 1977 States were permitted by DOE to reportprojected energy savings in any form as long as the
savings could be justified and seemed reasonable to thereviewing DOE region. Our review of 21 proposed weatheri-zation plans revealed that energy savings projected bythe States were presented in terms of Btus (16 States)or as a percentage savings per dwelling unit (3 States).Two States did not include an energy savings estimate intheir initial application. By allowing States to reportenergy savings in terms other than Btus, DOE preventeditself from determining the expected impact of the weatheri-zation program in terms of energy savings.

For those States reporting energy savings in terms ofBtus, four States used a DOE-suggested estimate of 15million Btus per dwelling unit to be weatherized to computeprojected energy savings. The 5-million-Btu figure assumedthat dwelling units would be weatherized at an aver jecost of $210 for materials and that three basic weacher-ization measures would be completed: caulking and weather-stripping around windows and doors, installing ceiling
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insulation, and installing storm windows. Our review indi-
cated that all but 1 of the 21 States anticipated spending
in excess of the $210 average cost.

While the 15-million-Btu figure may have been appro-
priate for States to use in their initial applications,
we believe the experience gained by each State from
implementing the program during the first year will pro-
vide a better basis for estimating energy savings for
future years' weatherization projects. This would also
provide DOE with information to better assess the future
impact of the weatherization program.

PROGRAM EVALUATION

Overall, the weatherization program should be available
to a substantial number of eligible program participants and
result in significant energy savings. We found Lhat all
States are participating in the program ar as of December
31, 1977, had applications approved. Some States requested,
consistent with ELPA, that Native American tribes in their
State submit their own weatherization application and be
funded directly by DOE rather than be considered as part of
the State grant. DOE had not issued, as of September 3,
1977, any grants to Native American tribes but was negotiat-
ing with 24 tribes.

All of the 21 weatherization applications we reviewed
indicated that the most frequent wEatherizing measures to be
used would be: weatherstripping, cilking, and installing
storm windows, storm doors, and insulation. Implementing
these energy conservation meazsres will generally provide
the greatest amount of energy savings in a dwelling.

Because the program was not fully implemented at the
time of our review, we concentrated our evaluation on areas
which could have an adverse impact on the program's ultimate
success. In particular, we believe the following could
limit the program's effectiveness:

-- Low-income renters may be indirectly excluded
from coverage under the program.

--Unreasonable amounts of Federal funds could be spent
on a single dwelling unit.

--A shortage of labor to perform weathierization work may
be encountered.

--Program priorities are not clearly established.
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Low-income renters mav be indirectly
xclud from the _rogram

Few low-income renter-occupied dwellir, units areplanned to be weatherized when compared to the number ofeligible low-income persons occupying such dwellings. Whileneither ECPA nor DOE weatherization regulations require aState to weatherize renter-occupied dwelling units, ECPAstates that if leased welling units are weatherized, DOEshould insure that (1) the benefits of weatherization as-sistance will accrue primarily to the low-income tenants,(2) the rent on the dwelling unit will not be raised becauseof any increase in the value of the unit due to the weatheri-zation, and (3) no undue or excessive enhancement will occurto the value of such a dwelling unit. Because of possible
difficulty in meeting these requirements, States have chosento limit the number of renter-occupied dwellings to be weather-ized.

Based on the 1970 census data, almost 50 percent ofthe low-income homes in the United States are renter occupied.Sixteen of the 21 weatherization applications we reviewed
anticipated weatherizing some renter-occupied homes, butfive States indicated their intentions not to weatherizeany renter-occupied dwelling units. Of the 16 States, only2 planned to weatherize a comparable number of renter-occupied homes, as a percentage, to the 1970 census data forthat State. The percentage of renter-occupied dwellingunits to be weatherized as indicated in the other 14 Stateplans was less than the percentage of eligible low-income
persons occupying rented dwellings. An official from oneof the five States which indicated their intention not toweatherize any renter-occupied dwelling units said it wouldbe difficult to enforce the restriction that rents shouldnot increase due solely to increased property value as aresult of weatherization assistance.

We believe that the types of weatherization measuresto be performed under the program will not unduly or exces-si;ely enhance the value of the renter-occuped welling--units and thus should not result in increased rents to low-income tenants. Insuring that the benefits of the programaccrue to low-income tenants could pose a serious problem,particularly in cases where utility costs are not paiddirectly by tenants but are included in the rent. In thesecases, rent payments theoretically should decrease following
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weatherization to the extent that the cost of energy saved
exceeds the benefits of a better living environment for the
tenants. However, we believe it is highly unlikely that
this would occur.

A DOE-sponsored study 1/ indicates that 65 percent of
the multifamily renter-occupied dwelling units in the
country are individually metered for electricity. In these
and other cases where energy sources are individually
metered, the benefits of weatherization would accrue di-
rectly to the low-income renter.

In our opinion, the current program is indirectly pre-
venting a substantial number of low-income renters from
possibly receiving weatherization assistance. We believe
DOE should assure that subgrantees evaluate the energy
savings potential from weatherizing renter-occupied units.
This evaluation by the subgrantees would provide a basis
for (1) assessing the energy savings to be achieved from
weatherizing these dwellings as compared to weatherizing
owner-occupied units and (2) selecting those dwellings
to receive assistance under the program.

Unreasonable amunt of Federal funds could be
senton a sinile dwellni unit

The operation of two major Federal weatherization
programs could result in an unreasonable amount of Federal
furds being spent on a single dwelling unit. Although a
maximum amount of funds to be spent on a dwelling unit
without special approval has been established for each
program, funds up to the maximum from each of the programs
could be used to weatherize the same dwelling unit without
receiving special approval.

Under the DOE program, up to $400 can be spent per
dwelling unit without special approval; amounts in excess
of $400 for materials must be approved by the grantee
Policy Advisory Council. 2/ CSA guidelines authorize

1/"Energy Conservation Implications of Master Metering," Vol-
ume II, Midwest Research Institute, Oct. 6, 1975.

2/A grantee Policy Advisory Council consists of a representa-
tive group of organizations, agencies, and low-income
persons for the respective geographical area and is respon-
sible for advising the grantee in the development, adminis-
tration, and implementation of the weatherization program.
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a maximum of $250 or $350, depending on location, to be
spent on weatherization materials per dwelling unit.Amounts in excess of this must also be approved by the
grantee Policy Advisory Council.

According to DOE, both DOE and CSA funds can be used
to weatherize the same dwelling unit as long as separatefinancial accounts are maintained for each source of Fed-
eral funds. In addition, DOE regulations do not prevent
the use of DOE funds to install additional weatherization
measures in a dwelling previously weatherized with CSA
funds. Thus, up to $750 of Federal funds, including $400
of DOE funds and $350 of CSA funds, could be spent on
weatherization materials for a single dwelling unit with-
out special approval and still meet the requirements of
each program's regulations.

The amount of energy savings resulting from weather-
izing a dwelling unit increases at a decreasing amount. Inother words, the greatest percentage of energy savings
generally results from the initial installation of materials.The establishment of maximum expenditures to be made for a
dwelling unit under both DOE's and CSAs program recognizes
this relationship and further provides that a greater number
of eligible program participants will receive benefits.

We believe that $400, as set forth by ECPA for the
DOE program, should be the initial maximum Federal expendi-
ture on weatherization materials for a single dwelling
unit, unless approval is granted by the grantee Policy
Advisory Council. Based on the cost of weatherization
materials and data gathered from past weatherization
efforts, the limit on weatherization materials should be
appropriately revised by DOE. Such a requirement should
help insure that the greatest amount of energy savings
will be realized from the expenditure of Federal funds
and also insure that the maximum number of eligible program
participants receive benefits under Federal weatherization
programs.

Shortage of labor
may be encountered

DOE regulations require that at least 90 percent ofgrant funds be applied for the purchase of materials andthat labor be provided by volunteers and the Department
of Labor's Comprehensive Employment and Training Act (CETA)
workers to the maximum extent practicable. DOE regulations
also specify that 10 percent of each grant can be used for
administrative expenses, including salaries to project super-visors and foremen, but not for direct costs including any
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other sources of labor. Based on the experience of the CSA
weatherization program and comments made by State officials,
the effectiveness may be limited because of shortages of
adequately trained labor to install weatherization materials.

Our review of State plans indicated that the majority
of labor required for the weatherization program will be
provided through CETA workers. CETA labor funds are par-
tially distributed to States on the basis of unemployment
within each State and provide training for unemployed indi-
viduals to aid them in attaining permanent employment.
Other sources of labor expected to be utilized are community
action agency personnel, occupants of weatherized nhmes,
and volunteers.

In July 1977, the Department of Labor agreed to en-
courage the States to use their CETA funds to provide
labor for OE weatherization projects. However, several
State officials expressed concern about relying on volunteer
labor, citing the unsuccessful attempt to use CETA workers
for past programs, including the CSA weatherization program.
Our review of the CSA weatherization program revealed
shortages of available CETA workers for weatherizing
homes.

Other problems related to CETA workers were noted in
an October 1977 DOE survey of the States and community action
agencies implementing the CSA weatherization program. These
problems, especially in rural areas, include a shortage of
training slots and training funds, poor employee work habits,
and high personnel turnover. DOE plans to ask the Department
of Labor to make more of a commitment to assure an adequate
supply of CETA employees for DOE's weatherization program.
In our opinion, DOE should closely monitor the labor
situation as the program progresses and be prepared to take
any actions needed to assure that problems related to labor
do not limit the weatherization program's ultimate success.

Program priorities are not
clearly established

DOE program regulations do not adequately define the
criteria for selecting homes for weatherization. These
regulations stipulate that priority be given to weatherizing
the units of low-income elderly and handicapped and, as an
applicant determines is appropriate, to weatherizing high
energy-consuming dwelling units. While it appears that the
low-income elderly and handicapped will receive the great-
est share of program benefits from fiscal year 1977 Federal
funds, DOE has no assurances that the dwelling units to be
weatherized will result in the greatest amount of energy
savings per dollar invested.
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DOE regional offices have the responsibility to deter-
mine if grantees have fulfilled the priority aspects of the
program. Our review of 21 unapproved weatherization plans
indicated that in all but one State at least 50 percent of
the dwelling units to be weatherized during 1978 house
elderly and handicapped low-income persons.

We are concerned, however, that there is no assurancethat dwelling units to be weatherized will result in the
greatest amount of energy savings per dollar invested.
Our review of the CSA weatherization program showed that
community action agencies generally selected dwelling
units to be weatherized on a "first come, first served"
basis or in some cases by visits to potential sites and
selecting those dwelling units which appeared to be in
need of weatherization. Since community action agencies
will, to a great extent, administer the DOE program at
the local level, the above methods of selecting dwelling
units to be weatherized could possibly continue.

In our opinion, DOE needs to take appropriate steps
to assure that dwelling units, including renter-occupied
units, to be weatherized under the program are selected
on the basis of the greatest potential energy savings per
dollar spent while at the same time assuring that the target
populations (low-income elderly and handicapped) benefit
from the program. This would assure that the purposes of
the program--achieving the greatest level of energy savings
and minimizing the utility costs of those least able to
afford such costs--would be achieved.

One way to establish such a priority system would be
to encourage the greatest number of eligible program
participants, both owner-occupied and renter occupied,
to apply for assistance under the program. Preliminary
assessments of the potential energy to be saved in each
dwelling unit per dollar spent would have to be made
before selecting which units are to be weatherized.
This would assure that renter occupied dwellings would
be considered on an equal basis with owner-occupied
dwellings. Then selections could be made from a list
of possible participants, considering both potential
energy savings and the need to reach the special target
populations, until available funds were expended.

MONITORING

As of September 30, 1977, DOE had not established an
onsite monitoring system but had a requirement that granteessubmit periodic program performance and financial reports.
According to DOE, an onsite evaluation system would be
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operational in the first quarter of calendar year 1978.
Given that the program had not been implemented as of
the end of fiscal year 1977, we believe that the steps
taken by DOE during fiscal year 1977 were sufficient
for the first year's effort.

ECPA requires DOE to monitor and evaluate the opera-
tion of weatherization projects through onsite inspections,
periodic evaluations, or through any other means DOE deems
necessary. DOE's program monitoring will be conducted
mainly to

-- insure compliance with all program regula-
tions and grant conditions,

--determine the level of performance and progress
by grantees, and

-- determine major problems and/or critical deterrents.

The following describe the types of monitoring activ-
ities DOE plans to undertake.

Program performance and financial reports

Each grantee must maintain records on such items as

-- the amount and disposition of funds received,

-- the total cost of weatherization projects,

--the source and amount of funds used for weatheri-
zation projects, and

--any other records DOE deems necessary for an
effective audit and performance evaluation.

Each grantee is required to submit a quarterly program
performance report and a quarterly financial status report
to the appropriate DOE regional office. These quarterly
reports provide DOE with information on

-- number of dwellings weatherized by type of occupant,

-- type and cost of materials used for weatherization,

-- schedule of homes to be weatherized,

-- type of fuel used for heating in weatherized dwell-
ings, and

-- source and cost of manpower.
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The first quarterly reports were due to the DOE regions
January 31, 1978, and covered the period from the date the
grant was awarded to December 31, 1977. Composite reportswill be prepared by the regions and sent to DOE headquarters.

In addition to the required reports, each State is re-
sponsible for notifying the appropriate DOE regional office of

-- significant problems, delays, or conditions (actual
or anticipated) which will adversely affect a State's
capability to achieve objectives or maintain
scheduled progress;

-- steps taken or contemplated to resolve the adverse
situations;

-- Federal assistance needed to resolve the situations;
and

-- new program measures in use that present new ways
of saving energy.

In order to satisfy the DOE requirements, States werein the process of developing their own monitoring systems,
including requirements that subgrantees submit monthly re-ports to the State, States conduct onsite visits to sub-
grantees and weatherized dwellings, and States audit sub-
grantees.

Anticipated onsite
monitoring system

A major concern of most DOE headquarters and regional
officials is the lack of permanent DOE staff to adequately
monitor the weatherizing of homes. DOE headquarters was
developing a monitoring system planned for implementation
during the first quarter of calendar year 1978. It wasanticipated that this evaluation would be performed by
staff temporarily (6 to 12 months) assigned to DOE's
weatherization program office. Prior to the actual monitor-ing, the selected monitors would attend a 2-day conference
at headquarters during which the program's purpose, regu-lations, and forms would be explained.

This evaluation of subgrantees and weatherized homeswill consist of an inspection of the dwelling unit and
installed weatherization materials, calculation of the heat-ing requirements and savings, and evaluation of the informa-
tion developed. DOE hopes to have four monitors assigned toeach DOE region who will be responsible for evaluating theperformance of from 47 to 191 subgrantees, depending on the
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DOE region. DOE has included in its future budget submis-
sion a request for permanent slots at each region to moni-
tor the weatherization program after the first year. We
believe this would allow for more uniformity in program
monitoring. We also believe DOE should strongly encourage
all States to develop an onsite monitoring system of sub-
grantees. To the extent State monitoring programs are ade-
quate, DOE efforts could be directed to specific problem
areas.

CONCLUSIONS AND RECOMMENDATIONS

The weatherization assistance for low-income persons
program can, if properly administered, benefit a high number
of low-income persons and help conserve a substantial amount
of energy. This conservation is especially critical since
essentially all forms of energy are used in the heating and
cooling of dwelling units. In addition, the energy con-
served will continue to accumulate long after the life of
the program.

While we favor the continuation and funding of the
weatherization assistance program, the conclusions and
recommendations discussed below are presented in order
to improve the administration, implementation, and evalua-
tion of the program.

Conclusions

Currently, the Federal Governient is carrying out two
low-income weatherization programs: the DOE program and the
CSA program. In a previous report 1/ we noted that the CSA
weatherization program responsibility should be transferred
to DOE. Prior to the establishment of DOE, we had reported 2/
that it was desirable to have energy functions in one agency
having energy responsibility rather than hve the functions
in an agency or agencies with no basic energy responsibility
ol have energy functions scattered among several energy
agencies. This would insure that energy functions receive
proper priority within a single department and compete bet-
ter for funds through the fund approval process (the Congress
and the Office of Management and Budget).

1/"Complications in Implementing Home Weatherization Pro-
grams for the Poor," HRD-78-149, Aug. 2, 1978.

2/"Energy Policy Decisionmaking, Organization, and National
Energy Goals," EMD-77-31, Mar. 24, 1977.
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Effective October 1, 1977, DOE was created as the
national agency to handle energy matters. Therefore,we believe the DOE and CSA weatherization programs shouldbe consolidated and administered by DOE in order tocentralize control and authority of the energy functionand insure that the weatherization of homes receives the
proper priority. In addition, this consolidation wouldresult in a less costly Federal low-income weatherization
effort by eliminating much of the.costs of administeringthe CSA program. The administration also favors thetransfer of CSA's weatherization activities to DOE.

Similar accounting procedures are used for both theState energy conservation program and the DOE weatherizationprogram. We believe that the potential problems discussed inchapter 2 relating to the nonconformance with letter of creditprocedures and inaccurate State accounting systems should bemonitored by DOE.

Because of different methods of reporting projectedenergy savings in grantee applications, DOE could not deter-mine the expected impact of the weatherization program. Inour opinion, all grantees should report in their annual ap-plications energy savings in terms of Btus in order for DOEto better project and evaluate total energy savings for theprogram.

While some States are using a DOE-suggested figure of15 million Btus as an average annual energy savings for eachweatherized dwelling unit to project energy savings to beachieved, we believe States should use energy savings informa-tion generated from actual experience to project energy savingsin future applications. The use of actual experience as abasis for projecting energy savings will provide DOE with abetter estimate of the expected impact of the weatherizationprogram.

We found that only a small number of low-income renter-
occupied dwelling units are expected to be weatherized withfiscal year 1977 DOE funds. Since low-income persons consistof about an equal number of owners and renters, we believe
more effort should be made in the program to include renters,especially those who are directly responsible for payingtheir own utility and fuel bills.

The amount of funding a dwelling unit can receivefor weatherization activities under both the DOE and CSA
weatherization programs could total from $650 to $750 with-out receiving approval of a grantee Policy Advisory Board.We believe a maximum limit of $400 of total Federal fundsspent per dwelling unit, without special approval, should
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be established as an interim limit in order to weatherize
more dwelling units and save more energy.

Both CSA and DOE have indicated a potential problem
in providing labor for weatherizilg homes. We believe DOE
should closely monitor the labor situation and take appro-
priate actions where needed.

The main purpose of the weatherization program is to
attain the maximum practicable energy conservation opportuni-
ties in those dwelling units which meet the program reauire-
ments. DOE needs to develop a method for selecting those
eligible dwelling units where this greatest potential of
energy savings exists. Dwelling units to be weatherized
should be selected on the basis of the greatest potential
energy savings per doller spent while at the same time
assuring that the target populations benefit from the
program.

A comprehensive monitoring system is needed in order to
insure the effective operation of the weatherization program.
This compliance monitoring system needs adequate fiscal
controls to insure proper program management and use of
Federal funds and to lessen the occurrence of fraud. We
are encouraged by DOE actions to develop such a system
and favor the monitoring of the weatherization program
by permanent DOE regional and State personnel. In determin-
ing the number of DOE people to assign to the monitoring
function, DOE should consider the number of staff assigned
to, and the adequacy of, the State monitoring system.

Recommendations

We recommend that the Congress transfer the responsibil-
ity for administering the CSA weatherization program to DOE
and combine it with DOE's weatherization program. This is
consistent with an administration position avoring the
transfer of CSA weatherization activities to DOE.

We recommend that the Secretary of Energy and the
Director, Community Services Administration, each establish
a maximum interim limit of $400 of Federal funds that can
be used for weatherization materials per dwelling unit and
require that any amount in excess of this be approved by
the grantees' Policy Advisory Council. The interim limit
should be used until DOE has determined a more appropriate
level based on such factors as the cost of weatherization
materials and data obtained from past weatherization efforts.
This $400 limit for the CSA weatherization program should be
established for the period prior to the transfer of the
responsibility for this program to DOE.
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We recommend that the Secretary of Energy:

--Requi-? that grantees state energy savings in terms
of Bt, iJN their annual program applications and
instri -ates to use past program experience as
bes : r termining projected energy savings in

fu ur ~N3t'letization applications.

-- Monito-L Le labr situation under the program closely
and if p .blem, arise, take appropriate action.

-- Develop and implement a priority system to be used by
subgrantees for selecting eligible owner-occupied and
renter-occupied units to be weatherized. This system
should provide for the greatest energy savings per
dwelling unit as well as focus on the low-income
elderly and handicapped. Preliminary assessments ofthe potential energy to be saved in each dwelling
unit would have to be made before selecting which
units are to be weatherized. Selections could then
be made from a list of possible participants, consid-
ering both potential energy savings and the need to
reach the target population, until available funds
are expended. This would assure that the purposes
of the program--achieving the greatest level of energy
savings and minimizing the utility cost of those least
able to afford such cost--would be achieved.

--Develop a comprehensive monitorina system and
encourage all States to develop an onsite monitoring
system of subgrantees.

AGENCY COMMENTS

CSA, in commenting on a draft of this report, did not
believe that the difficulties mentioned in this chapter
would be solved by transferring the CSA weatherization pro-
gram responsibilities to DOE. Our basis for recommending
transferral of the CSA weatherization responsibility to DOEwas not because one agency was more administratively capable
of handling the weatherization program. As already stated,
we believe the CSA weatherization program responsibility
should be transferred to DOE to allow for the consolidation
of energy functions in the one agency having energy respon-
sibility. Transferring the program would result in a more
effective and less costly Federal low-income weatherization
effort by (1) helping to insure that reasonable and justi-
fied amounts of weatherization assistance are provided to
low-income persons and (2) eliminating much of the cost
of administering the CSA program.
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However, CSA did state in its comments that

"* * * should a transfer take place, it is hoped
that such a transfer to the major agency with national
responsibility for energy related activities would,
in the long run, result in greater weatherization
activities for the Nation's low-income population."

Regarding the establishment of a limit of Federal funds
to be used for weatherization materials per dwelling unit,
DOE concurred with our recommendation to limit Federal
funds on any one dwelling unit in order to maximize the
cost-effectiveness of the program. DOE plans to monitor
this aspect during its onsite inspections of local proj-
ects. CSA disagreed with our recommended limit of $400
per dwelling unit, pointing out that it understood that the
proposed National Energy Act established limit of $800.
CSA stated, however, that even this igher figure would, in
many instances, not be sufficient to provide for optimum
weatherization benefits.

Our understanding of the proposed $800 limit is that
it includes payments for items other than weatherization
materials, such as the cost of transporting labor, tools,
and materials; the cost of having onsite supervisory person .-
nel; and a portion of the costs of tools and equipment used
to install weatherization material. The existing DOE p. Aram
limit of $400 covers only the cost of materials. In addi-
tion, as we point out on page 40, our proposed limit of $400
(1) could be exceeded if approved by the grantee's Policy
Advisory Council and (2) is intended as an interim limit to
be used until DOE has determined a more appropriate level.
This determination should be based on such factors as the
cost of weatherization materials and data obtained from past
weatherization efforts. The $4G0 limit we recommend is con-
sistent with the ECPA requirement on the amount of funds al-
lowed per dwelling unit under the DOE program.

DOE expressed concern that we were recommending a quota
or priority for weatherizing low-income rental units. DOE
pointed out that placing such emphasis on leased dwelling
units would hamper the implementation of the program in
general and would limit the weatherization of single-family
dwellings. We are not recommending that DOE establish a
quota or a priority for weatherizing low-income rental units.

We are recommending that renter-occupied units receive equal
consideration with owner-occupied units when determining
which low-income units should be weatherized. This determi-
nation will require an evaluation of energy savings per
dollar invested.
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CHAPTER 4

OBLIGATION GUARANTEES PROGRAM AND THE DEMONSTRATION

FOR EXISTING DWELLING UNITS PROGRAM

Although DOE has the authority, as of June 30, 1978, it
had not yet implemented the energy conservation and
renewable-resource obligation guarantees program or the
energy conservation ad renewable-resource demonstration
program for existing dwelling units. These programs repre-
sent two of the few legislated programs offering financial
incentives to encourage the use of renewable resources.These programs should be tested under actual market conditions
to determine what role they could play in achieving NEP objec-
tives, particularly the increased use of renewable resources.

OBLIGATION GUARANTEES PROGRAM

The energy conservation and renewable-resource obligation
guarantees program had not yet been implemented by DOE as of
June 30, 1978. DOE i. studying the program to determine its
need and the approach to be taken. Testing the program will
demonstrate DOE's commitment to NEP goals and will provide
a more reliable basis for evaluating the role of obligation
guarantees in encouraging the installation of renewable-
resource measures.

The program is designed to stimulate energy conserva-
tion investment in existing buildings and industrial plants
by means of financial incentives. ECPA authorizes DOE to
guarantee and issue commitments to guarantee the payment of
the outstanding principal amount of any loan, note, bond, or
other obligation evidencing indebtedness if its purpose is to
finance the installation or implementation of any energy con-
servation measure or renewable-iesource energy measure in any
building 1/ or industrial plant 2/ that was in existence
before August 14, 1976.

Implementation of this program by DOE is discretionary.
In September 1977, DOE signed two contracts designed to
assist it in making a final determination on implementing
the program.

1/Building--any structure which includes provision for a
heating or cooling system, or both, or for a hot water
system.

2/Industrial plant--any fixed equipment or facility which
is used in connection with, or as part of, any process
or system for Industrial produ-tion or output.
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Program requirements

According to ECPA, DOE shall only guarantee or issue
commitments to guarantee obligations, not including interest,
when borrowers can demonstrate that financing is not other-
wise available on reasonable terms and conditions. Eligible
borrowers include any person, State, 1/ political subdivi-
sions of a State, and owners of resider'ial buildings con-
taining three or more dwelling units. DOE contractor study
includes nonprofit institutions, large and small businesses,
and commercial entities as potential borrowers and excludes
the utility and transportation sectors; residential buildings
with less than three dwelling units; and "nonplant" indus-
tries, such as agriculture, minerals, and construction.

In order for a measure to be financed, it must be
(1) identified through an energy audit to be an energy con-
servation or renewable-resource energy measure or (2) included
in a list of energy conservation measures or renewable-
resource energy measures published by DOE. In addition, DOE
must determine there is a reasonable prospect for the obli-
gation to be repaid, for if the borrower defaults on a pay-
ment, the holder of the obligation has the right to demand
payment of the unpaid principal by DOE. ECPA authorized $60
million for the payment of defaults for the duration of the
program.

The original principal amount guaranteed by DOE may not
exceed (1) 90 percent of the cost of the energy conservati r
measure or the renewable-resource energy measure financed
and (2) 25 percent of the fair market value of the building
or plant being modified. The term of any guarantee may not
exceed 25 years, and the outstanding amount guaranteed at any
one time by any one borrower cannot exceed $5 million. The
total outstanding principal amount of obligations which may
be guaranteed may not at any one time exceed $2 billion.
No guarantee or commitment to guarantee may be issued after
September 30, 1979.

Proqram ogress

Between August 1976 and June 1977, DOE conducted two
assessments of the potential market for an obligation guar-
antees program. The results of the first assessment,
which involved a review of existinq conservation studies
and program-specific considerations, suggested that the

I/Excludes general obligations of a State.
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urograin was workable. The results of the second assessment,
consisting of interviews with trade and professional organi-zations and potential borrowers, were not as optimistic.

Both the House and Senate Appropriations Committees
agreed at the time DOE presented its 1978 budget that a
decision concerning the program's future should be deferred
until after studies of methods to implement the program
are completed and reviewed in the context of emerging pro-
grams being considered by the Congress in its deliberations
on a comprehensive national energy program. In September
1977, DOE undertook further study of the program.

First assessment concludes
savgs of 960 trillion Btus

According to the first assessment, a strong program
marketing effort, assuming a 30-percent participation rate by
industry and a 5-percent and 25-percent participation rate inthe commercial and institutional building sectors, respec-
ively, could stimulate $5.5 billion in investments (over
$3 billion from the building sector and over $2 billion from
the industry sector) with annual energy saving potential of
960 trillion Btus (equivalent to 480,000 barrels of oil per
day). The assessment also indicated that a wide range of
lending institutions could be expected to participate in the
program.

According to the assessment, the obligation guarantees
program could be expected to stimulate energy conservation
and renewable-resource energy investments by (1) reducing
lenders' risk aversion and thereby making more capital avail-
able, especially to marginal borrowers, and (2) reducing the
cost of capital to firms with relatively poor credit ratings
and thereby making energy conservation investments more
attractive to them. The assessment concluded that industries
most likely to use Federal obligation guarantees would besmall commercial and manufacturing firms which are generally
the least likely to have implemented adequate energy conser-
vation measures.

The first assessment also suggested that relatively pas-
sive implementation of the program could stimulate about $500
million of investments in energy conservation and renewable-
resource measures with an annual energy savings potential of
70 trillion Btus (equivalent to 35,000 barrels of oil per
day). The savings were based on a 5-percent participation
rate by industry and a 5- and 2 5-percent participation rate
in the commercial and institutional buildings ectors, respec-
tively.
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Second assessment concludes
program will not generate new
conservation Interest

The second assessment produced different results, con-
cluding that the potential energy savings resulting from the
program, based on 2-percent and 5-percent overall participa-
tion rates, would range from 20 trillion to 52 trillion Btus
annually (the equivalent of 10,000 to 26,000 barrels of oil
per day). The overall program obligations in these two cases
would amount to $30 million and $220 million. The assessment
concluded that the obligation guarantee would enable the po-
tential user to obtain financing, but it questioned whether
the availability of a loan guarantee would stimulate new in-
terest in making energy conservation or renewable-resource
investments. The study pointed out that the present cost of
energy and the generally low portion of total operating x-
penditures that energy costs comprise provide little incen-
tive to expand capital to reduce that relatively small energy
cost.

This assessment found that the public sector and tax-
exempt, nonprofit institutions will not use the guarantees
due to the availability of tax-exempt bonds for obtaining
funds. In addition, small capital-constrained organizations
which may have the greatest need for a Federal guarantee would
have the most difficulty meeting the first costs (feasibility
study, energy audit, etc.) necessary to participate in the
program. Large industries would be the least likely to seek
or require a Federal guarantee.

The assessment identified the following constraints to
program participationr.

-- Small and large organizations are reluctant to debt
finance a capital-intensive energy conservation or
renewable-resource measure which is a discretionary
investment. There are higher priority demands for
capital.

-- There is a stigma associated with participating in a
"guarantor of last resort" 1 lxogram.

-- Energy consumers are skeptical of energy conservation
and renewable-resource equipment manufacturers' per-
formance claims. Few manufacturers are willing to
guarantee the performance of their products.

-- Industries show a very high interest in
fuel conversion projects (switching from natural
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gas to both oil and coal energy sources) whichmay not qualify as an energy conservation
measure.

-- Program advantages are offset by paperwork andreporting requirements, high "first costs,"numerous project inspections, application proc-essing elays, and collateral or securityrequirements.

Further study undertaken

Based on the results of the first two assessments ofthe program and statements made by the House and SenateAppropriations Committees, DOE let two contracts inSeptember 1977 for further study of the obligation guaran-tees program.

One DOE contract was for a market penetration study to
-- estimate the program's benefits and cost withand without modifications and its interactionwith the initiatives included in NEP,

-- make recommendations for an effective programdesign, and

-- develop benefit-cost data to back up suggestedlegislative or administrative changes.

Initial results from this contract are expected late inOctober 1978.

The second study, to develop a conceptual design for adata management monitoring system which can be used if adecision is made to implement the obligation guaranteesprogram, was completed in April 1978.

DOE is awaiting the results of he first contractbefore determining the future of the obligation guaran-tees program. If a decision is made to implement theprogram, DOE would have less than 1 year to develop andissue program guidelines and guarantee obligations underthe existing legislation, which provides that DOE may onlyguarantee obligations through September 30, 1979.
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Accounting of funds, energy
savings, program evaluation,
and program monitoring

Since the obligation guarantees program is not opera-
tional, we have not evaluated its effectiveness. No Federal
funds have been loaned or guaranteed, and no energy savings
have resulted from the program. As previously mentioned,
the conceptual design for a monitoring system has been devel-
oped under contract.

Conclusions

In a previous report 1/ we addressed the applicability
of obligation guarantees as a financial incentive to
encourage greater use of energy conservation and renewable-
resource measures. In that report we stated that loan
guarantees are most effective in making investment decisions
in which fixed costs are a major component of total costs
and investor choice is sensitive to relatively small
variations in the cost of capital. We also pointed out
that loan guarantees may be ineffective if firms are un-
willing to undertake the desired activity if a higher rate
of return on capital is available elsewhere.

In general, loan guarantees would seem to best fit
those circumstances where a technology has been known to
work, is economical, and where the person wanting to make
an investment in the economically attractive energy tech-
nology cannot do so primarily because of financial con-
straints. Conversely, loan guarantees eed to be carefully
examined and other tions considered where there are
questions regarding the viability of the technology or
the economic competitiveness of the product.

Loan guarantees also may not be appropriate for target
groups consisting of large firms with reasonable access
to capital markets even if the energy activity in question
is technically and economically feasible. Investment capital
is normally available to such firms and their basic decision
not to invest in a particular energy activity may be influ-
enced primarily by the availability of attractive investment
opportunities elsewhere.

l/"An Evaluation of Proposed Federal Assistance for Financing
Commercialization of Emerging Energy Technologies," EMD-
76-10, Aug. 24, 1976.
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The administration's NEP calls for more widespread use
of renewable resources. NEP acknowledges that some technol-
ogies, such a solar hot water and space heating, can make
contributions now. Other technologies have great promise for
the future. According to NEP, the Federal Government should
aggressively promote development of nonconventional resources
despite the fact that they face many uncertainties.

In a previous report, 1/ we stated that

"* * * because of their large initial capital
costs, solar energy systems will require
significant capital outlays by the potential
buyer even with the administration's proposed
tax credits and other incentives. This means
that low-income families and some organiza-
tions may still need additional capital to
purchase solar energy systems. Thus, if the
administration's goals, as set forth in NEP,
are to be met, additional assistance in the
form of grants or low interest, long-term
loans may be necessary. In addition, the
Congress may wish to consider making the
existing discretionary obligation guarantees
program a mandated program."

The discretionary obligation guarantees program is one
of the few federally legislated programs encouraging the
application of renewable-resource energy measures, and al-
though it is not a panacea for achieving the administration's
objective of widespread use of renewable resources, it
could be a major step in reaching the NEP goal.

Although DOE anticipates making a decision regarding the
implementation of the obligation guarantees program following
the results of its contractor study, it is doubtful that such
a study will provide definitive data on whether the industry
and building sectors will participate in the program. We
believe a more appropriate method to obtain such information
is by testing the program and observing the level of partici-
pation.

We believe DOE should test the obligation guarantees
program with particular emphasis on encouraging the

l/"An Evaluation of the National Energy Plan," EMD-77-48,
July 25, 1977.
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installation of renewable-resource measures, since these
measures are likely to require a greater amount of initial
capital outlay than would energy conservation measures. Such
a test, which w11 better determine if there is a market for
the program, will be a small price to pay to evaluate the pro-
gram's contribution in meeting the goals of NEP. DOE should
determine the appropriate funding level to test this program.

DEMONSTRATION FOR EXISTING
DWELLING UNITS PROGRAM

The energy conservation and renewable-resource demon-
stration program for existing dwelling units is another pro-
gram which will provide an incentive to encourage the instal-
lation of renewable-resource measures. However, it had not
yet been implemented as of June 30, 1978. In addition, a
final report containing findings and recommendations for
the national program has not been submitted.

ECPA authorized the Department of Housing and Urban De-
velopment to establish a 2-year national demonstration pro-
gram to test the feasibility and effectiveness of various
forms of financial assistance for encouraging the installa-
tion or implementation of energy conservation measures and
approved renewable-resource energy measures in existing
dwellings. As part of the Department of Energy Organization
Act, the Congress transferred responsibility for the develop-
ment and implementation of the national energy conservation
and renewable-resource demonstration program to DOE. At the
conclusion of the program, a report is required to be issued
to the Congress which is to contain "findings and legislative
recommendations" for "a national program or programs designed
to reduce significantly the consumption of energy in existing
dwelling units."

In carrying out the progiam, the legislation requires
DOE to:

-- Provide assistance in a variety of geographic
areas to reflect differences in climate, dwelling
units, and income levels.

-- Evaluate various financial incentives for different
income levels of owners and occupants of exist-
ing dwelling units.

-- Consider and evaluate other financial assistance
available for energy conservation and renewable-
resource measures.
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--Make use of State and local instrumentalities or
other public or private entities in coordination
with the base State energy conservation program.

-- Consider the cost to achieve the objectives on a
national scale, the administrative costs, potential
delays, factors preventing assistance to certain
areas or persons, and steps to prevent fraudulent
practices.

Financial assistance can be made available under the
demonstration program to both owners of dwelling units and
tenants occupying such units. The amount of any grant made
for an energy conservation measure cannot exceed the lesser
of $400 or 20 percent of the cost of installing or implement-
ing the measure. The amount of any grant made for a
renewable-resource energy measure cannot exceed the lesser of
$2,000 or 25 percent of the cost of installing or implement-
ing such measure.

The total amount authorized for this program is
$200 million which shall remain available until expended.

ProgramEroeess

In January 1977, HUD issued a request for proposal to
determine the feasibility of implementing the program at
each of three prospective funding levels: $10 million,
$50 million, and the full $200 million authorized. HUD
anticipated completion of the contract by July 1977, at which
time it would be in a position to determine the best way
to administer the program, develop a program plan, and begin
implementation. The cost of the contract, approximately
$150,000, was to be provided from a general contractor re-
search study fund, According to HUD, because of the possi-
bility of the demonstration program being transferred fromHUD to the propose5 DOE and because of a request from the
White House to dela y action subject to the development of
NEP, HUD officials canceled the procurement action. DOE
assumed responsibi y for the program on October 1, 1977.

DOE has taken some steps to proceed with the demonstra-
tion program. According to DOE, it has focused attention on
developing programs that are designed to conplement programs
in the proposed National Energy Act. DOE has developed one
demonstration program (financing energy efficiency program)
which is scheduled for initial limited implementation in
September 1978 and is in the process of developing prop. ls
for additional demonstration programs.

The objective of the financing energy efficiency pro-
gram, designed for first mortgage lenders, is to encourage
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home buyers urchasing existing houses to invest in energy-
efficient prducts, such as ceiling insulation, storm windows,
heat pumps, automatic clock thermostats, and oher products
at the time of purchase by providing an additional line of
credit to be extended by the mortgage lender. The addi-
tional line of credit is to be included in the first mort-
gage, thus significantly reducing the financial burden up
front for the home buyer by stretching the repayment of the
home retrofit over a much longer period of time. An addi-
tional demonstration proposal which is under study would
encourage tenants and landlords to install energy-efficient
products in rental units through appropriate incentives.

Accounting of funds, enery
savings,proram evaluation,
andprogram monitoring

Because the program has not been implemented, we did
not evaluate its effectiveness. In addition, there were no
expenditures of implementation funds, no energy savings
resulting from the program, and no monitoring system estab-
lished. A final report containing findings and legislative
recommendations was to be completed by August 1978, as speci-
fied in ECPA. However, because of the limited action in the
development and implementation of the demonstration program,
such a report was not submitted.

Conclusions

A number of programs are ongoing and have been pro-
posed to encourage a greater level of energy conservation.
Some of the ongoing energy conservation proarams have been
discussed in this report. The proposed NEP also includes
initiatives in the energy conservation area; for example, an
expanded low-income weatherization program and a utility in-
sulation program. However, the national eneray conservation
and renewable-resource demonstration program is one of the
few legislated or proposed programs to encourage the appli-
cation of renewable-resource energy measures.

As discussed on page 56, NEP calls for more widespread
use of renewable resources. However, there seem to be ques-
tions concerning the most effective means to encourage their
widespread use. DOE should view the demonstration program
as an opportunity to test which types of financial incen-
tives encourage greater use of renewable-resource measures
and to evaluate how their use would contribute to meeting
the NEP goals for renewable resources. Through implementa-
tion of the program, more definitive evidence can be obtained
as to those financial incentives which do or do not encourage
individuals to act.

59



In light of this, we believe DOE should move forward
with the demonstration program and increase the number of
financial incentives to be tested. The program should con-
centrate on the installation of renewable-resource measures
more than on energy conservation measures, since the former
involve a greater amount of initial capital outlay and, as
such, will require a greater level of Federal financial as-
sistance to encourage their widespread use. DOE should deter-
mine the appropriate funding level for the program to ade-
quately assess consumer response to the various forms of
financial assistance to be evaluated.

RECOMMENDATION

We reccmmend that the Secretary of Energy test the
energy conservation and renewable-resource obligation guaran-
tees program and proceed with the national energy conserva-
tion and renewable-resource demonstration for existing dwell-
ing units program. DOE should request funding from the
Congress at a level which will result in an adequate evalua-
tion of alternative financial incentives. Particular atten-
tion should be given to encouraging the installation and
implementation of renewable-resource measures.
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SCOPE OF REVIEW

Weatherization
DOE regional and State plans

offices visited reviewed States visited

Atlanta Alabama Kentucky
Florida North Carolina
Georgia
Kentucky
Mississippi
North Carolina
South Carolina
Tennessee

Denver Colorado Colorado
Montana North Dakota
North Dakota
South Dakota
Utah
Wyoming

Kansas City Iowa Missouri
Kansas Nebraska
Missouri
Nebraska

San Francisco a/American Samoa California
Arizona Hawaii
California

a/Guam
Hawaii
Nevada

a/Not eligible for participation in the weatherization pro-
gram.
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STATUS OF STATE

ENERGY CONSERVATION PROGRAM

AS OF SEPTEMBER 30 1977

(AS REPORTED BY DOE)

FY 1976 base funds FY 1977 base funds FY 1977 sup2lemental fundsState q Eee Aw- K e je 1ih

Ala. $ 85,157 $ 73,355 $ 383,000 $ 383,000 $ -Alaska 48,514 44,693 129,000 129,000Ariz. 68,784 68,748 265,000 107,652 148,000Ark. 68,538 68,538 264,000 -Calif. 286,302 286,000 1,734,000 - 944,000Colo. 73,230 64,930 295,000 106,021 -Conn. 80,726 48,215 346,000 -Del. 51,400 27,000 148,000D.C. 53,394 25,400 161,000Fla. 134,709 122,000 711,000 100,000 -Ga. 100,785 59,550 482,000 -Hawaii 54,403 54,403 168,000 73,670 91,000ldaho 53,675 53,675 163,000 - 89,000 -Ill. 176,446 176,446 992,000 200,000 519,000 519,000Ind. 107,002 107,002 523,000 - 274,000 274,000Iowa 7
8,708 78,708 332,000 -Kans. 71,370 71,376 283,000 -Ky. 83,846 66,059 367,000 183,500 -La. 88,796 74,399 401,000 -Maine 56,702 40,000 184,000Md. 92,386 45,851 425,000 -Mass. 112,891 112,891 563,000 433,360 -Mich. 150,733 133,500 819,000 - 431,000 431,000Minn. 90,356 90,356 411,000 24,644 218,000 218,000Miss. 71,400 71,400 283,000 -Mo. 100,445 100,445 479,000 -Mont. 53,100 53,100 159,000 - 86,000 86,000Nebr. 62,731 62,731 225,000 -Nev. 51,071 26,976 146,000 - 80,000 80,000N.H. 53,922 40,000 165,000 -N.J. 130,991 115,598 685,000 - 358,000 357,658N. Mex. 57,617 13,150 190,000 -N.Y. 258,900 230,000 1,549,000 - 802,000 801,000N.C. 106,498 71,000 520,000 250,000 -N. Dak. 52,150 43,500 153,000 35,000 81,000 81,000Ohio 170,522 170,522 952,000 - 496,000 496,000Okla. 75,881 75,881 313,000 43,890 169,000 -Oreg. 70,743 38,829 279,000 -Pa. 184,259 184,259 1,045,000 -R.I. 56,057 55,000 179,000 -S.C. 76,620 59,000 318,000 -S. Dak. 52,678 40,262 157,000 -Tenn. 93,043 75,000 429,000 -7ex. 182,991 171,322 1,037, 000 15,000 -Utah 58,215 58,215 194,000 - 105,000 105,000Vt. 50,086 50,086 139,000 -Va. 101,078 101,078 483,000 250,000 -Wash. 84,867 53,522 374,000 -W. Va. 65,687 65,687 244,000 40,000 130,000 -Wis. 98,239 98,2J9 464,000 - 245,000 245,000Wyo. 48,784 48,784 130,000 -American Samoa 44,975 12,932 105,000 56,000P.R. 79,259 79,259 336,000 - 176,000 -Virgin Islands 45,612 45,612 109 000 - 58000 56,630Guam 45,816__ 45,816 110,000 12,623 __ 59_0

Total $4£953,096 $4,350,300 $22 500 0$2387360 5 6
15000 $3750 288
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APPENDIX III APPENDIX III

STATE ENERGY CONSERVATION PROGRAM

1980 PROJECTED SAVINGS BY STATE

AND STATE-REPORTED SAVINGS IN CALENDAR YEAR 1977

State-reported
savings calendar

1980 projected savings year 1977
Percentage of

State consumption 1012 Btus (1012 Btus)

Ala. 5.72 99.17 1.28
Alaska 4.05 11.81 -
Ariz. 7.2 59.293 (a)
Ark. 6.79 62.39 .0866
Calif. 8.2 565.029 .3
Colo. 5.35 50.01 -
Conn. 7.0 49.866 1.59
Del. 7.5 17.96 .05
D.C. 8.0 20.24 .53
Fla. 7.2 150.62 -
Ga. 5.4 92.0
Hawaii 4.7 11.864 -
Idaho 4.78 18.32 .05
Ill. 7.21 324.74 -
Ind. 7.62 199.93
Iowa 7.4 74.92
Kans. 8.3 92.859 .14
Ky. 6.26 89.19 -
La. 5.97 219.53 20.25
Maine 5.6 20.642 3.29
Md. 7.1 82.70 4.94
Mass. 8.8 144.915 6.53
Mich. 8.95 294.40 -
Minn. 6.70 91.63 -
Miss. 4.999 47.07 -
Mo. 5.2 80.192 -
Mont. 4.92 18.22 .02
Nebr. 6.7 41.075 -
Nev. 6.6 18.47 1.25
N.H. 7. 18.732 .8
N.J. 6.6 129.35 2.03
N. Mex. 6.27 35.14 .025
N.Y. 6.7 284.91 10.414
N.C. 8.34 144.82 .17
N. Dak. 5.97 9.82 .13

Ohio 5.74 246.48 -
Okla. 6.91 84.72 .028
Oreg. 5.36 51.58 1.16
Pa. 7.1 310.65 -
R.I. 6.1 13.995 4.33
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State-reported
savings calendar

1980 projected savings year 1977
Percentag of

State consumption 1012 Btus (1012 Btus)

S.C. 5.11 52.30 .2
S. Dak. 6.14 10.68 .11
Tenn. 7.67 99.30 -
Tex. 5.72 533.97 -
Utah 5.45 30.19 .6
Vt. 6.7 9.767 .11
Va. 7.5 119.60 1.49
Wash. 4.93 80.38 .0108
W. Va. 5.5 50.75 .11
Wis. 9.8 137.77 23.73
Wyo. 4.15 20.22 -
American Samoa 1.9 0.121 -
P.R. 6.36 22.8 -
Virgin Islands 0.76 0.989 -
Guam 1.3 0.929 -

85.7544

a/As of Jan. 27, 1978, Ariz. had not submitted a report.
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STATUS OF WEATHERIZATION PROGRAM GRANTS

AS OF SEPTEMBER 30, 1977

(AS REPORTED BY DOE).

Fiscal year
1977 funds

State awarded

Ark. $ 296,000
D.C. 156,000
Iowa 655,000
Kan. 321,000
Mo. 794,000
Neb. 384,000
N.J. 721,000
N. Mex. 280,000
N.Y. 2,199,000
N. Dak. 327,000
S. Dak. 293,200
W. Va. 418,000

$6,844,200
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Department of Energy
Washington, D.C. 20545

JUN 23 1978

Mr. Morte Canfield, Jir.
Director, Energy and Minerals

Division
U. . General Acccounting Office
Washington, D. C. 20548

Dear Mr. Canfield:

As requested ill your letter of May 18, 1978, en-

closed are comments of DOE on the draft report

entitled "Evaluation of the Energy Conservation

and Production Act (P.L. 94-385)."

Sincer ly,

A 2rDjDirector
ivision of GAO Liaison

Enclosure:
As stated
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Comments on Draft GAO Report

"Evaluation of the Energy Conservation Programs
Authorized by Title IV of the Energy Conservation

and Production Act (P.L. 94-385)"

STATE ENERGY CONSERVATION PROGRAM

I. General

We are pleased to find that many of the points made in

this report corroborate our own observations over time.

In fact, many of the situations mentioned in this

report have been corrected since the time that the

investigators completed their review. Unfortunately,

this fact also renders the report at points irrelevant

at this time, as it has been nine months since the end

of the time period over which the program was examined,
and a developing program such as this one changes

greatly over nine months.

Although the title of this report indicates an evaluation

of the supplemental (ECPA) program, the authors explicitly

omit an analysis of the status of supplemental program

measures "because the supplemental plans were not

approved t the time of our audi'. work" (p.2 8). The

report heavily emphasizes the base (EPCA) program,

instead. Most of the findings, conclusions and recommendations

pertain to the base program.

This study does not address all the objectives claimed

for it (p.2), nor could it be expected to do so given

the timing of the information-gathering effort vis a

vis the developmental phasing of the program. The

objective of "an estimate of the energy savings which

have resulted" was certainly not possible for the

supplemental program as those program measures were not

in place by the end of the investigation period. Even

in discussing energy savings for tW- base program, this

report does not mike an estimate, it merely reports

what the States reported. The objective of "a thorough

evaluation of the effectiveness of the programs in
achieving the energy conservation or renewable-resoure

potential available in the sectors and regions affected"

is even further beyond the scope of this report.

Rather, tar report focuses heavily on programi administration

at =he national/regional level. Pernaps the objectives
should be rephrased.

[See GAO note 1, P. 75.]

67



APPENDIX V 
APPENDIX V

If this report is to be published, an effort should bemade to update its findings and conclusions. They arebased in many cases on scanty and obsolete informationand, if taken out of context, would be misleading andeven damaging. Without updating, its usefulness isseriously constrained.

II. Specific

The following comments are addressed to the specificsections of the chapter on the State Eneray ConservationProgram.

A. Program Administration

[See GAO note 2, p. 75.]

B. AccourtL.Ag of Funds

[See GAO note 2, p. 75.1
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[See GAO note 2, p. 75.1

C. Energy Savings

[See GAO note 2, p. 75.]
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[See (:AlO note 2, p. 75.]
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[See GAO note 2, p. 75.1

Page 23 recommends that DOE move its reporting
deadline back so that the States can report
"actual" energy savings instead of an advance
estimate of actual energy savings for a
calendar year. We have problems with this
recommendation on two counts, the first being
that EPCA requires DOE to report to the
President and Congress on annual energy
savings by December 22 of the same year. The
second problem is that even waiting until the
end of the calendar year for States to report
savings wil not avoid the necessity for them
to make estimates, because (a) standard
sources of annual consumption data are not

published for many months, and (b) many of
the States' figures will of necessity be
estimates based on sampling and indicator
data anyway. As it is, we do allow for post-
year revisions to the October 30 reports, if
subsequent data indicate that the original
reports were significantly in error.
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D. Program Evaluation

[See GAO note 2, p. 75.]
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[See GAO note 2, p. 75.]

E. Monitoring

Pacre 35-39 discusses the lack of adequate
mor.ntoring systems at both State and Federal
levels. We agree that monitoring has not
been adequate, primarily because the review
and approval of the State plans has taken
priority over other program accomplishments.
However, in the past year, DOE has developed
the Prototype Grants Management and Planning
System which the States may chose to use in
program planning and management. A basic
objective of the system is to provide pertinent
financial and performance information for
effective management of SECP. To date, the
majority of the States participating in the
SECP have chosen to use this system either ii
whole or in part.

73



APPENDIX V APPENDIX V

WEATHERIZATION ASSISTANCE FOR LOW-INCOME PERSONS

I. Specific

The following comments are addressed to the specific
sections of the chapter on Weatherization Assistance
for Low-Income Persons:

A. Criteria to Select Weatherization Projects, age 49:

[See GAO note 2, p. 75.]

B. Low-Income Renters, Pages 52-54:

As is stated, the statute requires that certain con-
ditions be met prior to weatherizing leased dwelling
units. Assuring that these conditions are met re-quires a contract between the subgrantees and thelandlord. The subgrantees do not have blanket
authority to o into rental property without the land-
lord's consent. 1Tis process is further complicated
by not having sufficient staff to locate and negotiate
with the number of landlords involved. Requiring aquota or priority for weatherization of renter-
occupied dwelling units would place a tremendous
burden on subgrantees, particularly those in urbanarea3. Placing the emphasis that GAO recommends on
leased dwelling units would hamper implementation ofthe program n general. It would also limit the
eatherizatio of singl-family (high energy consuming)

dwellings.
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C. Expenditure of Federal Funds Per Dwelling Unit,
Pages 5-56:

We concur ir. the goal of limiting the expendi-
ture of FedEral funds on any one dwelling unit
in order to maximize the cost-effectiveness of
the program. This aspect will be carefully
monitored in cur on-site inspections of local
projects. Since grantees of DOE and CSA are
now using the same form to report per-dwelling-
unit expenditures, the total amount expended on
each dwelling unit will be evident.

GAO notes: 1. Paqe references refer to our draft report and
may not correspond to this final report.

2. Deleted comments refer to material contained
in the draft report which has been revised or

which has not been included in the final
report.
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WASHINGTON, DC 20506

JUN 9 1978

Mr. Gregory J. Ahart
Director
Human Resources Division
United States General Accounting Office
Washington, D. C.

Dear Mr. Ahart:

Thank you for the opportunity to comment on your draft re-port titled "Evaluation of the Energy Conservation PrograwsAuthorized by Title IV of the Energy Conservation and Pro-duction Act," dated ay 24, 1978. We are also pleased tosee that you favor a continuation of the weetherizationassistance program.

Many of the comments we made in response to your draftreport titled "Complications in Implementing Home Weather-ization Programs for the Poor" dated arch 15, 1978 alsoapply to the issues discussed in the subject report.However, rather than restate those comments here, we havelimited our enclosed comments only to the two recommendationsdirected at our agency.

Sincerely, I/

Graeila (Grace) Olivarez
Director

Enclosure
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RESPONSES TO GAO RECOMMENDATIONS
IN DRAFT REPORT TITLED

"EVALUATION OF THE ENERGY CONSERVATION PROGRAMS AUTHORIZED BY TITLE IV
OF THE ENERGY CONSERVATION AND PRODUCTION ACT"

RECOMMENDATION

THAT CONGRESS FAVORABLY CONSIDER TRANSFERRINCG HE RESPONSIBILITY FOR

ADMINISTERING THE CSA WEATHERIZATION PROGRAM TO DOE AND COMBINE IT

WITH DOE'S WEATHERIZATION PROGRAM.

Comments

We do not agree that the difficulties mentioned in this report or your
prior report on our home wertherization program lead to the conclusion
that the weatherization program should be transferred to the Department
of Energy. Furthermore, it does not appear that such a tran fer would
solve the specific problems raised by the reports. However, should a
transfer take place, it is hoped that such a transfer to the major
agency with national responsibility for energy related activities would,
in the long run, result in greater watherization activities for the
nation's low-income population. Our Community Action Agencies would
continue to have a significant role in administering the funds provided
by DOE and as a result be able to combine such efforts with their normal
outreach efforts.

RECOMMENDATION

THAT THE SECRETARY OF ENERGY AND THE DIRECTOR OF THE COMMUNITY SERVICES

ADMINISTRATION EACH ESTABLISH A MAXIMUM LIMIT OF $400 OF FEDERAL FUNDS

THAT CAN BE USED FOR WEATHERIZATION MATERIALS PER DWELLING UNIT AND

REQUIRE THAT ANY AMOUNT IN EXCESS OF THIS BE APPROVED BY THE GRANTEE'S

POLICY ADVISORY COUNCIL.

Conmment

We understand that the proposed National Energy Act establishes a limit
of $800. However, it must be remembered that in many instances even this
higher figure is not sufficient to provide for optimum weatherization
benefits.

(00317)
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