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Transfer Of Army Pacific Support Functions - 
Resulted In Unwarranted Personnel Costs 

Budget adjustments resulting from transfer of 
support functions in the Pacific area have 
caused recurring increased personnel costs of 
at least $25 million and possibly $40 million 
in the Defense budget. GAO does not believe 
the increase is justified. 

The Committees on Appropriations should 
ask the Secretary of Defense to show 
why future Defense budgets should not be 
reduced by at least $25 million. 

The Secretary should determine how the 
budget reduction should be shared within 
Defense and improve work force planning 
when workloads are transferred among the 
services. 
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COMPTROLLER GENERAL OF THE UNITED STATES 

WASHINGTON. 0.12. 90840 

Chairman, House Committee on Appropriations, and 
Chairman, Senate Committee on Appropriations 

This report (liscusses Defense budget adjustments result- 
ing trum the transfer of military support functions in the 
Pacific area. We recommend that the Committees on Appro- 
priations ask the Secretary of' Defense to show why the 
fiscal year-1330 Defense budget should not he reduced by 
at least $25 million. We also recommend that the Secretary 
take specific actions to improve Defense work force planning. 

ofticials in each service and ttle Office of the Secretary 
of Defense were qiven an opportunity to verify the accuracy of 
the data presented, anti discussed it with GAO. They did not 
dispute the data. Although they emphasized in discussion and 
in writing that we have been provided all available data on 
the manpower changes resulting from the Pacific realinement 
proyram, they maintain our analysis was based on incomplete 
data. 

We made our review pursuant to the Budget and Accounting 
Act, 1921 (31 U.S.C. 53), and the Accounting and Auditing Act 
of 1950 (31 U.S.C. 67). 

We are sending copies of this report to the Chairmen, 
House and Senate Committees on Armed Services;. the Chairmen, 
House Committees on Government Operations and International 
Relations: the Chairmen, Senate Committees on Foreign 
Relations and Governmental Affairs: the Secretary of Defense; 
and the Director, Oftice of Management and Budget. 
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*CTING Comptroller General 

of the United States 





COMPTROLLER GENERAL'S 
HEP~RT iu THE HOUSE AND 
SENATE ~WMMITTEES ON 
APPROPHIATIONS 

'I'RANSFER OF ARMY PACIFIC 
SUPPORT FUNCTIONS RESUL'I'ED 
IN UNWARRANTED PERSONNEL 
COSTS 

DIGESI - _- .- ___ .- .- 

In response to Office of Management and Budget * 
concern over excess military support personnel 
in the Pacific area, the Department of Defense 
ordered reductions and reported to Congress 
that overseas support realinements resulted in 
$93 million in savings available for redistri- 
bution. As part of the reductions, the Army 
suggested transfer of its remaining support 
functions to other military services in the 
Pacific area. In December 1975, the Office 
of the Secretary of Defense directed transfer 
of over 20 support functions. (See p. 1.) 

GAO's analysis of these transfers shows unjus- 
tified recurring budget increases totaling at 
least $25 rnillion and possibly $40 million in 
fiscal year 1978. The increases came from a 
series of Defense budget actions which funded 
personnel spaces for the gaining services 
without a corresponding reduction in Army 
spaces, as follows: 

--$li) million for new spaces in the Decem- 
ber 1976 plan to implement the transfers 
and 

--$15 to $30 million for additional new 
spaces in other decisions related to 
the transfers. (See pp. 4 and 5.) 

WORK FORCE PLANNING DID NOT 
ASSURE PROPER RESOURCES 
FOR TRANSFERRED FUNCTIONS - 

Neither the losing nor gaining services used 
applicable work force planning criteria-- 
staffing guides or other work measurement 
methods-- to determine manpower needed to do 
the work required for major functions trans- 
ferred under the December 1975 decision. Each 

laars%cpt Upon removal, the report 
covw a e should beg noted hereon. i FPCD-78-80 



gaining service, however, requested more per- 
sonnel spaces and related resources than 
initially allocated by Defense. 

The Air Force analyzed personnel require- 
ments for functions it would receive. Its 
request exceeded its own requirements calcu- 
lations and overstated family housing staffing 
by over 100 personnel positions. Moreover, 
Air Force officials gave family housing 
fewer positions than reauested and received. 
(See pp. 8 and 9.) 

The Navy took all personnel positions for 
transferred functions offered by the Army 
without determining need. The Navy then 
requested additional personnel positions for 
those not released by the Army. (See p. 10,) 

Marine Corps personnel requirements were 
largely the result of supervisory judgments 
from workload observation, rather than 
application of formal staffing criteria. 
The supervisors' estimates were later 
increased with no reason given. (See p. 10.) 

Officials in each service and the Office of the 
Secretary of Defense were given an opportunity 
to verify the accuracy of the data presented, 
and discussed it with GAO. They did not dis- 
pute the data. Although they emphasized in 
discussion and in writing that GAO had been 
provided all available data on the manpower 
changes resulting from the Pacific realine- 
ment program, they maintain that GAO's analy- 
sis was based on incomplete data. . 

CONCLUSIONS 

GAO could not identify valid justification 
for personnel spaces used by the military 
services for the transferred functions. 
Also, evidence indicates additional spaces 
provided for selected functions were unneces- 
sary. Therefore, GAO believes that recurring 
budget costs related to the transfers are 
not warranted unless the services provide 
justification. (See p. 11.) 
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RECOMMENDATIONS 

Since budget increases related to Program Rud- 
get Decision 253 are not, in GAO's opinion, 
justified, GAO recommends that 

--the Committees on Appropriations ask the Sec- 
retary of Defense to show why future Defense 
budgets should not be reduced by at least 
$25 million and 

--the Secretary of Defense reanalyze transfers 
to determine how the budqet reduction should 
be shared within DOD. 

Proper Defense manpower resources require ade- 
quate work force planninq. GAO recommends 
that the Secretary of Defense improve DOD work 
force planninq by requirinq 

--application of work measurement methods to 
justify resource chanqes when workloads are 
transferred among DOD organizations, 

--justification of all resources and close 
examination of any requested increases, 
and 

--documentation of the disposition of re- 
sources affected by workload transfers. 
(See pp. 11 and 12.) 
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CHAPTER 1 

INTRODUCTION 

In 1974 the Office of Management and Budget recommended 
a reduction in the number of Defense support personnel in 
the Pacific area. In response, the Department of Defense 
(DOD) ordered realinements and reductions which, it reported 
to the Congress in 1976, resulted in $93 million in savings 
available for redistribution. 

During these Pacific reductions, the Army proposed to 
completely phase out of Okinawa by transferring its remain- 
ing support functions to other services. In a series of 
related program budget decisions (PEDs), the Office of the 
Secretary of Defense (OSD) directed the transfer of the func- 
tions. Program Budget Decision 253, dated December 2, 1975, 
transferred over 20 support functions (see app. I) involving 
2,370 positions from the Army to the other services. Revi- 
sions 253R and 253R2 modified the initial 253 decision 
slightly. Subsequently, PBD 255 dated December 4, 1976, 
provided additional positions requested by the gaining serv- 
ices. 

PBDs are used to announce all budget decisions of the 
Secretary of Defense incident to the annual review of budgets 
submitted by DOD components. As such, PBDs are the decision 
record documents for the DOD budget. 

On the basis of data available--data which DOD officials 
stated was complete --we believe the budget increases related 
to transfer of the functions in PBD 253 are not warranted. 
DOD officials provided us summaries of PBDs but refused 
to release PBDs to us because of a DOD policy prohibiting 
such release. This policy was described to us in a letter 
dated June 28, 1978, from the Principal Deputy Assistant 
Secretary of Defense. (See app. II.) The summaries were 
incomplete and inaccurate and did not support the asso- 
ciated additional personnel cost in DOD's budget. 

SCOPE OF REVIEW 

We evaluated DOD's work force planning to determine 
if valid criteria and techniques were used to determine the 
number of personnel spaces needed for the functions trans- 
ferred by PBD 253, and analyzed the effect these transfers 
had on personnel costs in the DOD budget. We met with agency 
officials and examined documents pertaining to resource 
changes resulting from the transfers. We worked from March 



through November 1978 at the Office of Management and Budget, 
DOD, and service headquarters in Washington, D.C.; at Pacific 
commands in Hawaii and Japan8 and at selected Army, 
Air Force, Navy, and Marine field locations in Okinawa. 



CHAPTER 2 

PERSONNEL ADJUSTMENTS ATTRIBUTED TO PACIFIC 

SUPPORT REALINEMENTS HAVE UNNECESSARILY 

INCREASED THE DEFENSE RUDGET 

DOD added an unjustified, recurring cost of at least 
$25 million and possibly as nuch as $40 million to the DOD 
budget in fiscal year 1978. As discussed in the analysis of 
PBD actions below, the personnel spaces and related resources 
added either should already have been available for transfer 
from the Army or were in excess of those needed for the func- 
tions examined. 

ADDITIONAL RESOURCES IDENTIFIED BY DOD'S 
IMPLEMENTATION PLAN ARE NOT SUPPORTED 

PBD 253 identified 2,370 available personnel spaces for 
the transfer of functions to gaining services. The Air Force 
was responsible for preparing a coordinated DOD implementation 
plan for PBD 253 actions. This plan identified a gaining 
service requirement of 2,924 spaces, or 554 more than pro- 
vided by the PBD. (See app. I for spaces for each function.) 
In anticipation of the implementation plan, a DOD decision 
(PBD 255) dated December 4, 1976, approved 588 additional 
positions for fiscal year 1977 (reduced to 530 positions 
for fiscal year 1978) to offset the difference in what the PBD 
provided and identified in the plan. 

Chapter 3 shows the results of the transfer of three 
major functions we selected for review. For two of these, 
the services' personnel justifications indicated fewer 
spaces were needed than shown in the implementation plan. 

In addition to not justifying the need for more personnel 
for the gaining services, DOD planners used an incorrect 
base for computing the increases. Even though the Army in 
Japan agreed that initial Army estimates of personnel spaces 
reflected in PBD 253 had been understated, the planners 
continued to use PBD 253 as the base from which to compute in- 
creases. As a result, the DOD implementation plan initially 
included unnecessary increases in personnel spaces. 

As an example, the Air Force reported as of August 1976 
that negotiations between the Army and Air Force resulted in 
the Army's agreement to provide 181 spaces in addition to the 
number provided by PBD 253. Air Force personnel, however, 
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did not consider these additional spaces as available re- 
sources when preparing the DOD implementation plan. 

In spite of the fact that the Army had agreed to release 
additional resources in Japan, the Acting Under Secretary of 
the Air Force, in December 1976, reported to the Deputy 
Secretary of Defense that: 

"The Army has no assets available over and above 
those transferred by the PBD to satisfy the stated 
additional requirements of the gaining Service. 
Likewise, the gaining Services do not have resources 
available to satisfy the shortfalls identified in the 
functions being transferred from the Army. Conse- 
quently (DOD) must provide the additional manpower and 
dollar resources by separate PBD to the Services-- 
as amendments to the October 1976 Service/Agency bud- 
get submission. ” 

Accordingly, by means of PBD 255, DOD approved recurring in- 
creases costing $10 million in fiscal year 1978. 

OTHER DOD DECISIONS RELATED TO 
PACIFIC REALINEMENTS CAUSED FURTHER 
UNSUPPORTED BUDGET INCREASES 

When discussing the increases resulting from the DOD 
implementation plan, DOD officials said the transfers 
could not be analyzed independently. They said prior phase- 
downs must also be considered. Our analysis of additional 
data showed that increases related to the Japan transfers 
were far greater than the $10 million cited above, totaling 
at least $25 million and possibly $40 million in fiscal 
year 1978. 

The following table reflects the fiscal year 1978 per- 
sonnel impact of the Pacific support realinements according 
to DOD's analysis, which we have adjusted for an Army/Navy 
reallocation agreement. The table shows that DOD personnel 
positions increased by 2,561 under DOD decisions implementing 
the transfer of PBD 253 functions. DOD officials said 
other decisions, involving 3,763 positions, must also 
be considered in analyzing the transfers. We found, how- 
ever, that 2,763 of the 3,763 positions under the other 
decisions did not involve the same positions, countries, 
or military bases. The remaining 1,000 positions in- 
volved the Army in Japan, but not necessarily the trans- 
ferred functions. Even if all 1,000 were applied as an 
offset, 1,561 positions would still be increased under 
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personnel Position Increases (Decreasas) by DOD COFIPOn@nts 

at-oqram burlcret Defense 
decision, aeriea Marine Air Loqistics 

and date Army Navy Corps Force Agency Total 

253, December 1975 -2,043 +2,049 +166 +1,003 +4R +2,023 

255, December 1976 -7 +234 +309 +2 z/ +536 

Army/Navy aqreement 
dated Mar. 17, 1976 +1,868 -1,868 0 - 

Total -175 +974 +400 +1,312 450 +2,561 
= = = 

a/Other PRD data indicated 588 positions for FY 1977 which were 
to be reduced to 530 positions for FY 1978. 

these DOD budget decisions. The total increase may involve 
as many as 2,561 personnel positions. Based on cost data 
reported for PBDs 253 and 255, the resulting budget in- 
crease is at least $25 million, and possibly $40 million. 

The above estimates do not include the effect of a 
November 1976 DOD decision which also impacts on PBD 253 
transfers. In accordance with DOD policy, this document was 
not available for our analysis, but we were told the decision 
provided $13.7 million in increases in family housing re- 
sources for the Air Force. Questionable budget increases 
could therefore be greater than those shown above. 

AVAILABLE DOCUMENTS FAIL TO 
SUBSTANTIATE BUDGET INCREASES 

In response to our request for PBDs, DOD officials pro- 
vided PBD summaries and assured us that they 'included all the 
information used to develop the budget decisions as well as a 
complete audit trail relating to the manpower changes on the 
Pacific support realinement. (See app. II.) These summaries, 
no matter how carefully prepared, did not satisfactorily sub- 
stantiate the resulting increased personnel costs in DOD's 
budget. For example: 
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--PBD 59, November 1976, involving Air Force family 
housing increases, was not included in the summaries 
provided. 

--PBD 280 CR, January 1975, involving an increase of 
over 1,100 spaces, was not included until we speci- 
fically questioned its omission from the DOD analysis. 

--The Army/Navy agreement of March 17, 1976, involving 
the reallocation of 1,868 spaces mentioned in the 
table on page 5, was not included in the DOD analysis. 

Since the program budget decisions were withheld from our 
Office, we could not, with the exception of the DOD errors no- 
ted above, verify accuracy of DOD analyses. 
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WORK FORCE PLANNING DID NOT ASSURE 

PROPER RESOURCES FOR FUNCTIONS TRANSFERRED 

IN DOD'S PACIFIC SUPPORT REALINEMENTS 

Neither the losing nor gaining services used work 
measurement to determine the personnel needed for the func- 
tions transferred. In recent reports, 1/ we have indicated 
a need for OSD to take a more active leadership in direct- - 
inq the services to use work measurement for determining 
staffing requirements and in guiding them to adopt common 
methods. 

We examined in detail three transferred functions in 
in order to assess the procedures of each gaining military 
service on Okinawa. The Army transferred a hospital to the 
Navy, family housing management to the Air Force, and base 
operating support (Camp Kuwae) to the Marine Corps. In each 
case the gaining service requested more resources than ini- 
tially allocated by DOD. As discussed in chapter 2: DOD 
approved the increased resources for these and other trans- 
ferred functions. 

VALIDATION OF ARMY RESOURCES 
PRECLUDED BY AN ARMY MORATORIUM 
ON MANPOWER SURVEYS IN JAPAN 

Almost all transfers in Okinawa were from the Army to 
one of the other military services. The Army used estimates 
of its authorized personnel spaces as the basis for resources 
to be released for each function, but agreed to changes during 
negotiations with other military services. The Department 
of the Army, in March 1975, approved a request by its com- 
mand in Japan to suspend audits of manpower.requirements on 
Okinawa. As a result, there were no tests of the reason- 
ableness of authorized staffing levels for at least 2 years 
before the transfers. 

The spaces for the three functions we examined are sum- 
marized below. The three functions selected for detailed 

J/"Improvements Needed in Defense's Efforts To Use Work 
Measurement" (LCD-76-401), Auq. 31, 1976, and "Develop- 
ment and Use of Military Services' Staffing Standards: 
More Direction, Emphasis, and Consistency Needed" (FPCD- 
77-72), Oct. 18, 1977. 
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examination included over 50 percent of the 2,370 personnel 
positions allocated to the PBD 253 workload. The transfer 
of functions was primarily on Okinawa, Japan, and became ef- 
fective during 1977. 

Function 

Released by Army Gaining 
Initially provided in Japan (fiscal service 

by PBD 253 year 1977) requirement 

Hospital (note a) tg 892 891 919 

Family housing. 321 377 504 

Base operating support 
for Camp Kuwae 97 117 149 

Total 1,310 1,385 1,572 

a/Includes 128 spaces for a medical laboratory on mainland Japan. 

b/In fiscal year 1978 and later years, this allocation dropped by 
32 spaces. 

Although 1,385 spaces were released from the Army Command in 
Japan, we were unable to determine how many, if any, were re- 
leased Army-wide. 

AIR FORCE JUSTIFICATIONS DO 
NOT SUPPORT RESOURCES 
REQUESTED AND RECEIVED 

Family housing is the largest of 14 functions scheduled 
for transfer to the Air Force and accounted for 504 of 1,312 
personnel required for the Air Force in DOD's implementation 
plan. From February through March 1976, a Pacific Air Force 
study analyzed family housing and other functions to deter- 
mine resources needed to do the work. Air Force officials 
said their resource requirements were based on the work of 
the study team. 

We examined the study and found that its recommendations 
exceeded its own requirements calculations by over 100 per- 
sonnel positions. The excess may even be greater because, 
as Air Force manpower officials agreed, Air Force housing 
personnel standards were not appropriate for such a large 
organization. 

Air Force records were not adequate to identify 
whether personnel authorizations for family housing were 
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actually used for that purpose. Three separate Air Force 
reports, including data prepared in response to a Senate 
Armed Services Committee request, showed fewer personnel 
authorized or assigned than the number of personnel reported 
as required. For instance, the data prepared for the Senate 
Armed Services Committee showed a total of 380 Okinawa 
family housing personnel positions in the 1978 budget. The 
380 positions do not even cover the 504 additional positions 
the Air Force requested and received, much less the posi- 
tions the Air Force already had for its workload prior to 
the transfer. 

In a prior report, l/ we recommended consolidation of 
all onbase military family housing and household furniture 
management on Okinawa. This consolidation was completed in 
February 1977 under the Air Force, Followup work indicates 
that 85 personnel spaces costing about $1.4 million annually 
were saved by the consolidation. In that instance, Air Force 
civil engineers' data showed that their housing personnel in- 
crease was more than offset by Army and Navy decreases, for 
a net saving of 85 personnel. 

Another indication that Air Force family housing require- 
ments were overstated is seen in a February 1977 Air Force 
memorandum which stated that 18 family housing positions were 
an overallocation to be withdrawn from Okinawa and turned in 
to Air Force headquarters. Although the positions were later 
withdrawn from Okinawa, DOD analyses did not show that the 
positions were withdrawn from the Air Force. 

In a July 19, 1978, memorandum, Pacific Air Force offi- 
cials disagreed with our observations that family housing 
requirements were overstated by more than 100 personnel posi- 
tions. Neither the memorandum nor subsequently provided Air 
Force data substantiated the positions. In another memoran- 
dum, dated August 14, 1978, Pacific Air Force officials 
acknowledged duplications in their initial justification but 
maintained that there was no overallocation. ' The officials 
identified functions they said might not have been included 
in available justifications, and described various adjustments 
which may have been made. .They did not, however, provide any 
any additional supporting documents to validate the family 
housing personnel positions. Air Force officials gave family 
housing fewer positions than requested and received under 

&/'Millions Could Be Saved Annually and Productivity 
Increased if Military Support Functions in the Pacific 
Were Consolidated" (LCD-75-217), Aug. 26, 1975. 
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PBD 253. In view of the ambiguous personnel requirements 
procedures used and the lack of support for the positions, 
we question the need for the additional Air Force resources. 

NAVY REQUIREMENTS WERE BASED ON ARMY 
RESOURCES AVAILABLE PLUS ADDITIVES 

The hospital function gained by the Navy included four 
separate components--the hospital, a preventive medicine unit, 
a dental clinic, and a medical laboratory. The medical labo- 
ratory is on mainland Japan; the rest are on Okinawa. 

The Navy did not apply staffing standards in determining 
its requirement of 919 personnel for these functions. In- 
stead, Navy officials assumed that the spaces used by the Army 
were justified, and they accepted all personnel authorizations 
released. In addition, the Navy identified 27 more spaces not 
released by the Army and added those spaces to the Navy 
requirement. 

Of the 919 spaces requested by the Navy, we were able 
to substantiate that 913 were allocated to Navy medical 
activities in Japan. 

MARINE CORPS REQUIREMENTS 
WERE BASED ON SUPERVISORY 
ESTIMATES PLUS ADDITIVES 

Base operating support for Camp Kuwae (the area surround- 
ing the Navy hospital) was originally scheduled for transfer 
to the Air Force. OSD decided, however, that Marine Corps 
support would be more appropriate. 

Marine Corps supervisors observed the workload at Camp 
Kuwae and estimated that 124 personnel were required to do the 
work. Formal staffing standards were not used in preparing 
these estimates. During negotiations on Okinawa, the Marine 
Corps added 25 spaces to their supervisors'.estimate, for a 
total requirement of 149. We did not find any basis for the 
25 additional spaces. The Air Force, which was originally 
scheduled to take over this workload, indicated a need for 139 
personnel. 

We traced personnel authorizations and were able to 
determine that all but eight Marine Corps positions were allo- 
cated to Okinawa. The eight military spaces may never have 
been received by Marine Corps headquarters in Washington, D.C. 
A Marine official told us that disposition of the eight spaces 
was not known, but that, if received, they may have been used 
to help meet an across-the-board manpower reduction. 
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CHAPTER 4 

CONCLUSIONS AND RECOMMENDATIONS 

CONCLUSIONS 

Work force planning for DOD's Pacific support realine- 
ments under PBD 253 was inadequate. Of the four services 
involved, only the Air Force applied work measurement methods 
to transferred functions, but the resulting data did not 
justify the resources requested. Although the Marine Corps 
examined the functions to be transferred, justifications were 
based on local supervisors' estimates and accounted for only 
part of the Marine Corps request. The Navy simply accepted 
Army resources and then identified additional needs. The 
Army I which gave up most of the functions, had not studied 
manpower requirements for at least 2 years before the 
transfers. _ 

Most of the overstatement, however, resulted not from 
military service requests for increases, but from simply not 
reducing Army resources for workload lost. The total in- 
crease, which we estimate to be between $25 and $40 million, 
results from a combination of unnecessary spaces provided to 
gaining services without comparable reduction of Army spaces. 

The budget decision summaries and other information 
provided by DOD did not support the increased personnel 
requirements. 

Officials in each service and OSD were given an oppor- 
tunity to verify the accuracy of the data presented, and dis- 
cussed it with us. They did not dispute the data. Although 
they emphasized in discussion and in writinq that we had 
been provided all available data on the manpower changes 
resulting from the Pacific realinement program, they maintain 
our analysis was based on incomplete data. 

RECOMMENDATIONS 

Since budget increases related to PED 253 are not, in our 
opinion, justified, we recommend that 

--the Committees on Appropriations ask the Secretary 
of Defense to show why future DOD budgets should 
not be reduced by at least $25 million and 

--the Secretary of Defense reanalyze transfers to 
determine how the budget reduction should be shared 
within DOD. 



Proper DOD manpower resources require adequate work 
force plannfng. We recommend that the Secretary of Defense 
improve DOD work force planning by requiring 

--application of work measurement methods to justify 
resource changes when workloads are transferred among 
DOD organizations, 

--justification of all resources and close examination 
of any requested increases, and 

--documentation of the disposition of resources affected 
by workload transfers. 



APPENDIX I APPENDIX I 

FUNCTIONS TRANSFERRED UNDER PROGRAM RUDGET DECISION 253, 

DATED DECEMRER 2, 1975, AS REVISED 

Spaces Gaininq 
Function provided sew ice 
(note a) by PRD 253 requirement 

Hospital (note b) 892 919 

Family houainq 321 5134 

Hase support, Canp Rutler 258 311 

Comrtissaries 188 206 

Telephone exchanqe, Zukeran 129 143 

Tri-service laundry 105 87 

Wholesale subsistence (note c) 103 164 

Base support, Camp Kuwae 97 149 

Rase support to Navy, Kadena 90 90 

Wholesale subsistence 
(mainland Japan) 73 94 

Telephone exchanqe, Makiminato 40 42 

Fire department, ‘Zukeran 24 26 

Taiwan subpost (Republic of China) 14 1R 

Miscellaneous base support 12 41 

Civilian personnel servicinq 3 45 

Kanagawa milk plant 
(mainland Japan) (note c) 0 56 

Miscellaneous functions involvinq 
less than 10 personnel each 
(Okinawa and mainland Japan) 21 29. 

2,370 2,924 

a/Okinawa, ‘Japan, unless otherwise indicated. 

Increase 
(decrease) 

27 

183 

53 

18 

14 

(1R) 

61 

52 
I 
0 

21 

2 

2 

4 

29 

42 

56 

8 

554 
G 

,Q/Includes 128 spaces for 4 medical laboratory on mainland Japan. 

s/Transfer incomplete at time of our review. 
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APPENDIX I I APPENDIX II 

OFFICE OF THE ASSISI’ANT SECRETARY OF DEFENSE, 
WASHINGTON. D.C. PO301 

Mr. Uldis Adamsons 
U.S. General Accounting Office 
International Division 
Far East Branch 
Prince Jonah Kuhio Kalanianaole Federal Building 
300 Ala Moana Boulevard 
Honolulu, Hawaii 96850 

Dear Mr. Adamsons: 

This is in response to your request of May 31, 1978 for access to 
several program budget decision (PBD) documents. it is the policy of 
the Department that summaries of program budget decisions may be made 
available once the President's budget has been submitted to the Congress. 
Program budget decision documents are internal documents containing 
alternatives from which the Secretary of Defense and the President make 
decisions. Jt has been our long-standing policy, reiterated as recently 
as April 29, 1977 in the attached letter from Secretary Brown to Senator 
McClellan that such documents are prohibited from being released. 

In regard to your specific task concerntng PBD 253, copies of all of 
the worksheets and other backup material used to develop the PBD, as 
well as a complete audit trail of the manpower changes which occurred 
over time as a result of our Pacific support realignment program have 
been provided to Mr. Kincaid of your Washington staff, by my staff. 
This along with other related documents provided by other Office of 
the Secretary of Defense components and the Military Departments should 
provide for a very complete understanding of the Pacific support re- 
alignment program. * 

A copy of this response is being provided to the Army and Air Force so 
that they may respond accordingly. 

Enclosure 
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APPENDIX II APPENDIX II 

THL SECRETARY OF DEFENSE. 
W*s~lnGpw, 0. c. to>01 

Ilonor6blt John L. HcClcll6n 
Cbirm;rn 
Comnittct ou Approprhtionr 
United States Senate 
Washington, D.C. 20510 

Dc6r Hr. Chainnan: 

I &hare your concern regarding unauthorlzcd disclosure of internal 
working docummts and assure you I intend to continue the long- 
standing pol$cy uh5ch prohibits the release of such docuoentsN 
particularly those which present altemmtivcs.to the Secretary 
of ~cfensc for decision. 

The departure from this policy, to vh3ch you refer, vas not intended 
to provide preferential treatment to a'particular Congressidnal 
Committee. On Harch 7, Chairman Stratton asked for all documents 
Fclating to the decision to close the University of the Health 
Scjcnces. lncltided in material given to Chairman Stratton, and sub- 
sequently to Hr. Lleberman of your Committee staff, uere copies, of 
three Program Budget Decisions. They were included because it had 
been clear for some tiEDe that the University issue was a matter of 
special Interest to the Congress and there vere positive indications 
that the PBDs had already been made available without authorization 
to some Subcommittee Members. " 

You may be assured I will make every effort to enforce directives 
governing the unauthorized disclosure of internal documents, and 
that there be no Instance where a port5cular Congressional Committee 
$8 treated in a selective or preferential manner. Finally, a review 
of OSD cor;espondemce indicates that no ;PBDt, PDHs,,or POMs have been 
officjlally transmitted to any unauthorized individual or Congressional 
Cosmlttcc over the past four years. 

hy I assure you of my continuing concern in such matters, and my 
rpprcciatlon for your interest and contioued support. 

Sincerely, 

(961069) 15 
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