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INFORMATION TECHNOLOGY 
Investment Oversight and Management Have 
Improved but Continued Attention Is Needed 

Why GAO Did This Study 

The federal government anticipates 
spending $79 billion on information 
technology (IT) in fiscal year 2011. 
The Office of Management and 
Budget (OMB) plays a key role in 
overseeing the implementation and 
management of federal IT 
investments. Given the size of these 
investments and their importance to 
the health, economy, and security of 
the nation, it is critical for OMB and 
federal agencies to provide 
appropriate program oversight and 
ensure adequate transparency. Over 
the past several years, GAO has 
issued a number of reports and 
testimonies on OMB’s initiatives to 
highlight troubled projects, justify IT 
investments, and use project 
management tools. Partly in response 
to this prior work, in 2009 OMB 
deployed a public Web site—known 
as the IT Dashboard—that provides 
detailed information on 
approximately 800 major federal IT 
investments, including assessments 
of these investments’ performance 
against cost and schedule targets 
(referred to as ratings).  

GAO was asked to testify on OMB’s 
key efforts to improve the oversight 
and management of federal IT 
investments through the use of the 
Dashboard and other efforts. To 
prepare this statement, GAO drew on 
previously published work on IT 
investments, including OMB’s 
Dashboard, agencies’ oversight 
boards, and agencies’ use of project 
management tools. 

 

 

What GAO Found 

OMB has improved the oversight and management of IT investments through 
multiple initiatives. By establishing the IT Dashboard, OMB has drawn 
additional attention to troubled IT investments at federal agencies, which is an 
improvement from the previously used oversight mechanisms. The Federal 
Chief Information Officer (CIO) also stated that the Dashboard has increased 
the accountability of agency CIOs and established much-needed visibility into 
investment performance. However, GAO has found that the data on the 
Dashboard are not always accurate. Specifically, in reviews of selected 
investments from 10 agencies, GAO found that the Dashboard ratings were 
not always consistent with agency cost and schedule performance data. In 
these reports GAO made a number of recommendations to OMB and federal 
agencies to improve the accuracy of Dashboard ratings. Agencies agreed with 
these recommendations, while OMB agreed with all but one. Specifically, 
OMB disagreed with the recommendation to change how it reflects current 
investment performance in its ratings because Dashboard data are updated on 
a monthly basis. However, GAO maintained that current investment 
performance may not always be as apparent as it should be; while data are 
updated monthly, ratings include historical data, which can mask more recent 
performance. 

In addition to the Dashboard, beginning in January 2010, the Federal CIO 
began leading reviews—known as “TechStat” sessions—of selected IT 
investments involving OMB and agency leadership to increase accountability 
and transparency and improve performance. OMB officials stated that, as of 
December 2010, 58 sessions had been held and resulted in improvements to or 
termination of IT investments with performance problems. For example, the 
June 2010 TechStat session for a National Archives and Records 
Administration investment resulted in the halting of development funding 
pending the completion of a strategic plan. In addition, OMB identified 26 
additional high-priority IT projects and plans to develop corrective action 
plans with agencies at future TechStat sessions. According to the Federal CIO, 
OMB’s efforts to improve management and oversight of IT investments have 
already resulted in $3 billion in savings. 

Additionally, in December 2010, OMB issued an 18-month plan for reforming 
federal IT management that has five major goals, including strengthening 
program management, streamlining governance and improving accountability, 
and using shared solutions, among others. These goals and the plans in place 
to support them are consistent with GAO’s work highlighting IT management 
and governance weaknesses, as well as work to identify duplicative activities 
in the government. As part of this plan, OMB has initiatives under way to 
strengthen agencies’ investment review boards and to consolidate federal data 
centers.  

GAO has ongoing work to review the Dashboard and other OMB initiatives. 
These efforts, along with full implementation of GAO recommendations, could 
result in further significant savings and increased efficiency.  

View GAO-11-454T or key components. 
For more information, contact David A.Powner 
at (202) 512-9286 or pownerd@gao.gov. 

http://www.gao.gov/products/GAO-11-454T
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March 17, 2011 

Madam Chairwoman and Members of the Subcommittee: 

I am pleased to be here today to discuss the federal government’s 
key activities and efforts to improve the management of information 
technology (IT) investments, totaling an estimated $79 billion for 
fiscal year 2011. Given the size of these investments and the 
criticality of many of these systems to the health, economy, and 
security of the nation, it is important that the Office of Management 
and Budget (OMB) and federal agencies provide appropriate 
oversight of and adequate transparency into these programs.  

During the past several years, we have issued multiple reports and 
testimonies on OMB’s initiatives to highlight troubled projects, 
justify IT investments, and encourage the use of project 
management tools.1 We made numerous recommendations to OMB 
and to federal agencies to improve these initiatives to further 
enhance the transparency, oversight, and management of IT 
projects. 

As part of its response to our prior work, OMB deployed a public 
Web site in June 2009, known as the IT Dashboard, which provides 
detailed information on federal agencies’ major IT investments,2 

                                                                                                                                    
1See for example, GAO, Information Technology: OMB Has Made Improvements to Its 
Dashboard, but Further Work Is Needed by Agencies and OMB to Ensure Data Accuracy, 
GAO-11-262 (Washington, D.C.; Mar. 15, 2011); Information Technology: OMB’s Dashboard 
Has Increased Transparency and Oversight, but Improvements Needed, GAO-10-701 
(Washington, D.C.: Jul. 16, 2010); Information Technology; Federal Agencies Need to 
Strengthen Investment Board Oversight of Poorly Planned and Performing Projects, GAO-
09-566 (Washington, D.C.; June. 30, 2009); Information Technology: Management and 
Oversight of Projects Totaling Billions of Dollars Need Attention, GAO-09-624T 
(Washington, D.C.: Apr. 28, 2009); Information Technology: Agencies and OMB Should 
Strengthen Processes for Identifying and Overseeing High Risk Projects, GAO-06-647 
(Washington, D.C.: June 15, 2006). 

2Major IT Investment means a system or an acquisition requiring special management 
attention because it: has significant importance to the mission or function of the agency, a 
component of the agency, or another organization; is for financial management and 
obligates more than $500,000 annually; has significant program or policy implications; has 
high executive visibility; has high development, operating, or maintenance costs; is funded 
through other than direct appropriations; or is defined as major by the agency's capital 
planning and investment control process. 

http://www.gao.gov/products/GAO-11-262
http://www.gao.gov/products/GAO-06-647
http://www.gao.gov/products/GAO-10-701
http://www.gao.gov/products/GAO-09-566
http://www.gao.gov/products/GAO-09-624T
http://www.gao.gov/products/GAO-09-566
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including assessments of actual performance against cost and 
schedule targets (referred to as ratings) for approximately 800 major 
federal IT investments. The Dashboard is intended to improve the 
transparency and oversight of these investments.   

You asked us to testify on OMB’s key efforts to improve the 
oversight and management of federal IT projects. Specifically, my 
testimony covers OMB’s efforts to improve IT management—in 
particular, through the use of the Dashboard and its recently 
announced IT reform plan.3 In preparing this testimony, we relied on 
prior GAO reports and testimonies that assessed the government’s 
management of IT investments, including OMB’s Dashboard, 
agencies’ oversight boards, and agencies’ use of project 
management tools.4 All of our work for these reports and 
testimonies were performed in accordance with generally accepted 
government auditing standards. Those standards require that we 
plan and perform the audit to obtain sufficient, appropriate evidence 
to provide a reasonable basis for our findings and conclusions based 
on our audit objectives. We believe that the evidence obtained 
provides a reasonable basis for our findings and conclusions based 
on our audit objectives. 

Background 
Each year, OMB and federal agencies work together to determine 
how much the government plans to spend on IT projects and how 
these funds are to be allocated. The President’s Budget for fiscal 

                                                                                                                                    
3OMB, 25 Point Implementation Plan to Reform Federal Information Technology 
Management (Washington, D.C., 2010). 

4GAO-11-262; GAO-10-701; GAO, Information Technology: Agencies Need to Improve the 
Implementation and Use of Earned Value Techniques to Help Manage Major System 
Acquisitions, GAO-10-2 (Washington, D.C.; Oct. 8, 2009); GAO-09-566; Information 
Technology: Agencies Need to Establish Comprehensive Policies to Address Changes to 
Projects’ Cost, Schedule, and Performance Goals, GAO-08-925 (Washington, D.C.: July 31, 
2008); Information Technology: Agencies Need to Improve the Accuracy and Reliability of 
Investment Information, GAO-06-250 (Washington, D.C.: Jan. 12, 2006); Information 
Technology Management: Governmentwide Strategic Planning, Performance Measurement, 
and Investment Management Can Be Further Improved, GAO-04-49 (Washington, D.C.: Jan. 
12, 2004). 

http://www.gao.gov/products/GAO-11-262
http://www.gao.gov/products/GAO-04-49
http://www.gao.gov/products/GAO-10-701
http://www.gao.gov/products/GAO-10-2
http://www.gao.gov/products/GAO-06-250
http://www.gao.gov/products/GAO-08-925
http://www.gao.gov/products/GAO-09-566
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year 2011 totaled an estimated $79.4 billion for IT investments. 
Figure 1 displays the breakdown of agencies’ planned IT 
expenditures for fiscal year 2011.  

Figure 1: Breakdown of $79.4 Billion in Planned IT Investments for Fiscal Year 2011 

Source: OMB data. 

 

 
OMB plays a key role in overseeing the implementation and 
management of federal IT investments. To improve oversight, 
Congress enacted the Clinger-Cohen Act of 1996, which requires 
OMB to establish processes to analyze, track, and evaluate the risks 
and results of major capital investments in information systems 
made by federal agencies and report to Congress on the net program 
performance benefits achieved as a result of these investments.5 

                                                                                                                                    
540 U.S.C. § 11302(c). 
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Further, the act places responsibility for managing investments with 
the heads of agencies and establishes chief information officers 
(CIO) to advise and assist agency heads in carrying out this 
responsibility. 

To help carry out its oversight role, in 2003 OMB established the 
Management Watch List, which included mission-critical projects 
that needed to improve performance measures, project 
management, IT security, or overall justification. Further, in August 
2005, OMB established a High-Risk List, which consisted of projects 
identified by federal agencies, with the assistance of OMB, as 
requiring special attention from oversight authorities and the 
highest levels of agency management. Our reviews of these efforts 
have highlighted many issues regarding the accuracy and usefulness 
of these lists.6 To address these issues, we made multiple 
recommendations to OMB, including disclosing risks and 
deficiencies of troubled projects and reporting to Congress on 
remediation plans for these projects. 

More recently, in June 2009, OMB replaced the Management Watch 
List and High-Risk List with a public Web site—known as the IT 
Dashboard—to further improve the transparency into and oversight 
of agencies’ IT investments. It displays detailed information on 
federal agencies’ major IT investments, including assessments of 
actual performance against cost and schedule targets (referred to as 
ratings) for approximately 800 major federal IT investments. 
According to OMB, these data are intended to provide a near real-
time perspective of the performance of these investments, as well as 
a historical perspective. Further, the public display of these data is 
intended to allow OMB, other oversight bodies, including Congress, 
and the general public to hold government agencies accountable for 
results and progress. 

                                                                                                                                    
6GAO-09-624T; GAO-08-1051T; GAO-07-1211T; GAO-06-1099T; GAO-06-647, GAO-05-571T; 
GAO-05-276. 

http://www.gao.gov/products/GAO-09-624T
http://www.gao.gov/products/GAO-05-276
http://www.gao.gov/products/GAO-05-571T
http://www.gao.gov/products/GAO-08-1051T
http://www.gao.gov/products/GAO-07-1211T
http://www.gao.gov/products/GAO-06-1099T
http://www.gao.gov/products/GAO-06-647


 

 

Page 5 

Prior Reviews of Agencies’ IT Investment Governance Have Identified Weaknesses 

We have previously reported on the enduring challenges that 
agencies have faced in effectively managing IT investments. 
Specifically, we found that agencies had weaknesses in several 
areas relating to the oversight, budget justification, planning and 
management of these investments, among others. 

● In January 2004, we reported that agencies did not always have the 
mechanisms in place for investment review boards to effectively 
control their investments.7 Among other things, we reported that 
selected agencies largely had IT investment management boards, 
but these boards did not have key policies and procedures in place 
for ensuring that projects are meeting expectations. Agencies cited a 
variety of reasons for not having these mechanisms in place, such as 
that the CIO position had been vacant, not including a requirement 
in guidance was an oversight, or that the process was being revised. 
We made recommendations to the agencies regarding those 
practices that were not fully in place. 

● In January 2006, we reported that the underlying support for 
agencies’ IT budget justifications for IT investments (OMB’s Capital 
Asset Plan and Business Case, also known as the exhibit 300) were 
often inadequate.8 Specifically, we found weaknesses in all 29 of the 
exhibit 300s that we reviewed. For example, 21 investments were 
required to use a specific management system as the basis for the 
cost, schedule, and performance information in the exhibit 300, but 
only 6 did so following OMB-required standards. We made 
recommendations aimed at improving related guidance and training 
and at ensuring the disclosure and mitigation of limitations on 
reliability. 

● In July 2008, we reported that approximately half of the federal 
government’s major IT projects had been rebaselined—i.e., had 
modifications made to their cost, schedule, and performance goals 

                                                                                                                                    
7GAO-04-49. 

8GAO-06-250. 

http://www.gao.gov/products/GAO-04-49
http://www.gao.gov/products/GAO-06-250
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to reflect changed circumstances.9 Reasons for these rebaselines 
included changes in project goals, changes in funding, or inaccurate 
original baselines. We also found that agencies lacked 
comprehensive rebaselining policies and that without such policies, 
baseline changes could be used to mask cost overruns or schedule 
delays. We recommended that OMB issue guidance for rebaselining 
policies and that the major agencies develop policies that address 
identified weaknesses. Consequently, OMB issued a memorandum 
in June 2010, on baseline management that provided this guidance.10 

● In June 2009, we reported that about half of the projects we 
examined did not receive selection reviews (to confirm that they 
support mission needs) or oversight reviews (to ensure that they are 
meeting expected cost and schedule targets).11 Specifically, 12 of the 
24 reviewed projects were identified by OMB as being poorly 
planned did not receive a selection review; and 13 of 28 poorly 
performing projects we reviewed did not receive an oversight 
review by a department-level board. To address these weaknesses, 
we made recommendations to selected agencies to improve their 
department-level board representation and selection and oversight 
processes.  

● In October 2009, we reported that selected agencies’ policies were 
not fully consistent with best practices for a key program 
management tool.12 Specifically, most agencies’ policies lacked 
appropriate earned value management training requirements and did 
not adequately define criteria for revising baselines. Earned value 
management is a project management approach that, if implemented 
appropriately, provides objective reports of project status, produces 
early warning signs of impending schedule delays and cost overruns, 
and provides unbiased estimates of anticipated costs at completion. 
Additionally, we reported that for 13 of 16 selected investments, key 
practices necessary for sound earned value management execution 

                                                                                                                                    
9GAO-08-925. 

10OMB Memorandum, M-10-27. 

11GAO-09-566. 

12GAO-10-2. 

http://www.gao.gov/products/GAO-08-925
http://www.gao.gov/products/GAO-10-2
http://www.gao.gov/products/GAO-09-566
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had not been implemented. Finally, we estimated the total cost 
overrun of these investments to be about $3 billion at program 
completion. We recommended that the selected agencies modify 
policies to be consistent with best practices, implement practices 
that address identified weaknesses, and manage negative earned 
value trends. 

OMB Has Several Initiatives Under Way to Improve the Oversight 
and Management of IT Investments, but Continued Attention Is 
Needed 

OMB has initiated several efforts that have improved the oversight 
and transparency of IT investments. As discussed earlier, OMB 
deployed its IT Dashboard in June 2009, providing detailed 
information, including performance ratings, for over 800 major 
investments at federal agencies. Each investment’s performance 
data are updated monthly, which is a major improvement from the 
quarterly reporting cycle used by OMB’s prior oversight 
mechanisms.  

As of March 2011, the Dashboard provided additional visibility into 
$19 billion in IT investments in need of management attention (rated 
“yellow” to indicate the need for attention or “red” to indicate 
significant concerns). (See fig. 2.) In addition, the Federal CIO 
stated that the Dashboard has greatly improved oversight 
capabilities compared to previously used mechanisms, increased the 
accountability of agencies’ CIOs, and established much-needed 
transparency.  
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Figure 2: Overall Performance Ratings of Major IT Investments on the Dashboard, 
as of March 2011 

 

However, in a series of reviews, we have found that the data on the 
Dashboard are not always accurate. Specifically, in reviews of 
selected investments from 10 agencies, we found that the 
Dashboard ratings were not always consistent with agency 
performance data. 

● In July 2010, we reported that cost and schedule performance 
ratings were not always accurate for selected investments.13 
Specifically, we reviewed investments at the Departments of 
Agriculture, Defense, Energy, Health and Human Services, and 
Justice and found that the cost and schedule ratings on the 
Dashboard were not accurate for 4 of 8 selected investments and the 

                                                                                                                                    
13GAO-10-701. 

http://www.gao.gov/products/GAO-10-701
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ratings did not take into consideration current performance. For 
example, the Dashboard rated a Justice investment’s cost 
performance as “green” from July 2009 through January 2010, but 
our analysis showed the investment’s cost performance was 
equivalent to a “yellow” rating, meaning it needed attention. We also 
found that there were large inconsistencies in the number of 
investment activities that agencies report on the Dashboard. 

● In March 2011, we also reported that agencies and OMB need to do 
more to ensure the Dashboard’s data accuracy. Specifically, we 
reviewed investments at the Departments of Homeland Security, 
Transportation, Treasury, and Veterans Affairs, and the Social 
Security Administration and found that cost ratings were inaccurate 
for 6 of 10 selected investments and schedule ratings were 
inaccurate for 9 of 10. We also found weaknesses in agency and 
OMB practices contributing to the inaccuracies on the Dashboard, 
including agencies uploading inconsistent or erroneous data, and 
OMB’s ratings understating some schedule variances. 

In these reviews, we made recommendations to OMB, including that 
it report on the effect of planned changes to the Dashboard to 
improve the accuracy of ratings, provide guidance to agencies to 
standardize reporting, and improve how it rates investments related 
to current performance and schedule variance. OMB agreed with 
most of these recommendations but disagreed with the 
recommendation to change how it reflects current investment 
performance in its ratings because Dashboard data are updated on a 
monthly basis. However, we maintained that current investment 
performance may not always be as apparent as it should be; while 
data are updated monthly, ratings include historical data, which can 
mask more recent performance. We also recommended that 
agencies take steps to improve the accuracy and reliability of data 
submitted to the Dashboard, and these agencies generally 
concurred. 

Our recent and ongoing work has identified additional opportunities 
for using the Dashboard to increase operational efficiency and 
realize cost savings. As part of our first report responding to a 
statutory requirement that GAO identify duplicative goals or 
activities in the federal government, we reported on the potential for 
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further significant savings if OMB implements planned 
improvements to the Dashboard, along with outstanding GAO 
recommendations.14 We also have ongoing work to evaluate the data 
provided by the Dashboard in order to determine the extent to 
which agencies may be investing in similar projects, as well as 
OMB’s efforts to identify and act on such duplicative investments. 

Recent OMB Efforts Have Resulted in Improved Management of Troubled IT 
Investments  

Drawing on the visibility into federal IT investments provided by the 
Dashboard, OMB has initiated efforts to improve the management of 
IT investments needing attention. In particular, in January 2010, the 
Federal CIO began leading TechStat sessions—a review of selected 
IT investments between OMB and agency leadership to increase 
accountability and transparency and improve performance. OMB 
has identified factors that may result in a TechStat session, such as 
policy interests, Dashboard data inconsistencies, recurring patterns 
of problems, or an OMB analyst’s concerns with an investment.  

As of December 2010, OMB officials stated that 58 TechStat sessions 
have been held with federal agencies. According to OMB, these 
sessions have enabled the government to improve or terminate IT 
investments that are experiencing performance problems. For 
example, the June 2010, TechStat on the National Archives and 
Records Administration’s Electronic Records Archives investment 
resulted in six corrective actions, including halting fiscal year 2012 
development funding pending the completion of a strategic plan. In 
January 2011, we reported that the National Archives and Records 
Administration had not been positioned to identify potential cost 
and schedule problems early, and has not been able to take timely 
actions to correct problems, delays, and cost increases on this 
system acquisition program.15 Moreover, we estimated that the 

                                                                                                                                    
14GAO, Opportunities to Reduce Potential Duplication in Government Programs, Save Tax 
Dollars, and Enhance Revenue, GAO-11-318SP (Washington, D.C.; Mar. 1, 2011). 

15GAO, Electronic Records Archive: National Archive Needs to Strengthen Its Capacity to 
Use Earned Value Techniques to Management and Oversee Development., GAO-11-86 
(Washington, D.C.: Jan. 13, 2011). 

http://www.gao.gov/products/GAO-11-318SP
http://www.gao.gov/products/GAO-11-86
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program would likely overrun costs by between $205 and $405 
million if the agency completed the program as originally designed. 
We made multiple recommendations to the Archives, including 
establishing a comprehensive plan for all remaining work, improving 
the accuracy of key performance reports, and engaging executive 
leadership in correcting negative performance trends. The Archivist 
of the United States generally concurred with our recommendations. 

OMB has also identified 26 additional high-priority IT projects and 
plans to coordinate with agencies to develop corrective actions for 
these projects at future TechStat sessions. According to OMB 
officials, OMB and agency CIOs identified these projects using 
Dashboard data, TechStat sessions, and other forms of research. For 
example, OMB directed the Department of the Interior to establish 
incremental deliverables for its Incident Management Analysis and 
Reporting System, which will accelerate delivery of services that 
will help 6,000 law enforcement officers protect the nation’s natural 
resources and cultural monuments. 

According to OMB, the TechStat sessions and other OMB 
management reviews have resulted in a $3 billion reduction in life-
cycle costs, as of December 2010. Further, OMB officials stated that, 
as a result of these sessions, 11 investments have been reduced in 
scope and 4 have been cancelled. Additional opportunities for 
potential cost savings and efficiencies exist with the use of the 
Dashboard by executive branch agencies to identify and make 
decisions about poorly performing investments, as well as its 
continued use by congressional committees to support critical 
oversight efforts. 

Recent OMB Plan Aims to Reform IT Management 

In addition to the efforts already described, in December 2010, OMB 
issued its 25 Point Implementation Plan to Reform Federal 
Information Technology Management, a plan spanning 18 months to 
reform federal IT management throughout the federal government. 
The plan contains five major goals: 

● strengthen program management, 
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● align the acquisition and budget processes with the technology 
cycle, 

●  streamline governance and improve accountability,  

● increase engagement with industry, and 

● apply “light technology” and shared solutions. 

Many of these major goals, and their supporting reform initiatives, 
are consistent with our body of work on IT acquisition issues—
which has shown a lack of implementation or execution of critical 
project management and executive governance activities. For 
example, as previously discussed, in a June 2009 review16 of 24 IT 
projects identified by OMB as needing the most attention, about half 
did not receive selection or oversight reviews by agency governance 
boards. OMB’s plan acknowledges this issue and calls for agency 
Investment Review Boards to be restructured according to OMB’s 
TechStat session model, in support of the goal to streamline 
governance and improve accountability.  

Additionally, in support of the goal to apply “light technology” and 
shared solutions, the plan outlines OMB’s Federal Data Center 
Consolidation Initiative to guide federal agencies in developing and 
implementing data center consolidation plans. According to OMB, 
the number of federal data centers grew from 432 in 1998 to more 
than 2,000 in 2010. These data centers often house similar types of 
equipment and provide similar processing and storage capabilities. 
These factors have led to concerns associated with the provision of 
redundant capabilities, the underutilization of resources, and the 
significant consumption of energy. In our March 2011 report17 on 
duplicative goals or activities within the federal government, we 
noted that data center consolidation makes sense economically and 
as a way to achieve more efficient IT operations. However, we also 
described key challenges associated with this effort, such as 
agencies’ ability to ensure the accuracy of their inventories and 

                                                                                                                                    
16GAO-09-566. 

17GAO-11-318SP. 

http://www.gao.gov/products/GAO-09-566
http://www.gao.gov/products/GAO-11-318SP
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plans and integrate consolidation plans into fiscal year 2012 agency 
budget submissions (as required by OMB).  

In October 2010, OMB reported that all federal agencies had 
submitted consolidation plans. OMB plans to monitor agencies’ 
progress through annual reports and has established a goal of 
closing 800 of the over 2,100 federal data centers by 2015. We are 
currently evaluating the data center initiative as well as agencies’ 
efforts to develop and implement consolidation plans. 

 

In summary, OMB’s recent efforts have resulted in greater oversight 
and management of federal IT investments, but continued attention 
is necessary to build on the progress that has been made. For 
example, OMB and federal agencies need to improve the accuracy of 
information on the Dashboard, and continue to use OMB’s TechStat 
sessions to address troubled investments. In addition, the full 
implementation of OMB’s 18-month roadmap to reform federal IT 
management, along with outstanding GAO recommendations, 
should result in more effective IT management and delivery of 
mission-critical systems, as well as further reduction in wasteful 
spending on poorly managed investments. 

Madam Chairwoman, this concludes my statement. I would be 
happy to answer any questions at this time. 
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Appendix I: GAO Contact and Acknowledgements 
If you should have any questions about this testimony, please 
contact me at (202) 512-9286 or by e-mail at pownerd@gao.gov. 
Individuals who made key contributions to this testimony are Carol 
Cha, Assistant Director; Lee McCracken; and Kevin Walsh. 
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