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Dear Mr. Secretary: 

We have completed our review of the Army’s program to modernize its 
automated Standard Depot System (SDS). This system is used to manage 
the Army’s logistics activities at supply and maintenance depots, Our 
review was initiated due to continuing congressional interest in the sta- 
tus of major automated information systems within the Department of 
Defense. Our review objectives were to determine if the Army 1) estab- 
lished a framework to manage and control its modernization program, 
and 2) adequately disclosed SDS funding requirements in its budget 
exhibits.’ This report provides you with the results of our review. 

We found that the Army has a structured approach for managing the 
modernization program. However, its budget exhibits do not include 
enough information to clearly explain the modernization’s cost and 
scope to the Congress. The Army’s fiscal year 1988-1989 automated 
information system budget exhibit showed the total estimated cost of 
SDS at $745 million over 14 years. However, the Army estimates that 
only $58.7 million is for modernization. The remaining costs represent 
the total cost of maintaining and operating the existing system, as well 
as t.he future anticipated operations and maintenance costs for the mod- 
ernized system. 

According to the Office of Management and Budget (OMB) and Defense 
budget guidance, agencies are required to inform the Congress of their 
information technology requirements. In order to provide the Congress 
with clear and useful information, Army SDS budget exhibits should 
clearly distinguish between the cost of operating and maintaining the 
current system and the cost of modernization. 

The Army agreed with our assessment and is taking immediate actions 
to improve future SDS budget exhibits by providing clearer information. 
We are reporting this issue to you because of the importance of provid- 
ing clear information technology requirements and funding needs to you 
and to the Congress. 

‘Office of Management and Budget Circular A-l 1, Data on Acquisition, Operation, and Use of Infor- 
mation Technology Systems, requires that agencies prepare budget exhibits of estimated funding 
requirements for the acquisition and use of automated information technology. 
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Overview of Army’s SDS is the basic automation system used to manage Army logistics activi- 

Standard Depot 
ties at supply and maintenance depots. The current system uses batch 
processing” and makes extensive use of punch cards to enter informa- 

System Modernization tion. Army initiated the modernization program primarily to eliminate 

Program the cumbersome punch cards in favor of the more user-responsive on- 
line” data entry and validation environment. The Army plans to change 
to this environment by upgrading existing hardware and system soft- 
ware, and by redesigning some application programs. According to 
Army officials, modernization is primarily limited to enhancing the 
existing system and should not be considered a system redesign. A total 
redesign of SDS is not planned to be addressed until 1995, Army officials 
said. 

Army expects the improved system to be better able to meet mobiliza- 
tion, contingency, and peacetime commitments by 1) improving time 
receipt reporting through on-line verification of inputs, 2) eliminating 
hardcopies, by instead, using on-line capabilities, 3) improving data 
accuracy through more timely data correction and resubmission, 
4) improving response time to current users, and 5) supporting more 
users. 

SDS modernization will cost about $58.7 million and will be completed by 
June 1992, Army estimates. According to its cost-benefit study, SDS mod- 
ernization will increase productivity and save an estimat.ed $101.1 mil- 
lion through fiscal year 1995. Of the $58.7 million, the Army plans to 
spend about $21.9 million for new computer hardware. About $10.2 mil- 
lion has already been spent to buy and install new computers at seven 
Army depots. The remaining costs are for upgrading main memory in 
the newly acquired computers, and acquiring a larger computer system 
for the Letterkenny Army Depot in Chambersburg, Pennsylvania. 

“Batch processing refers to data accumulated over a period of time, which is submitted to the com- 
puter for processing. LJsers generally cannot interact with the computer as data is processed. 

“On-line refers to a user’s ability 60 access and interact with a computer through a terminal. 
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The Army Has 
Established a 

Automated Information Systems, and Army’s Technical Bulletin 18-100 
require management controls over major automated information sys- 

Framework to Manage terns development. These regulations seek to prescribe joint technical 

and Control SDS and functional policy governing systems development procedures that 
direct systems development and modernization. These procedures are 

Initiatives designed to establish a management framework to help ensure that sys- 
tem requirements and performance goals are met at the lowest total 
overall cost. 

Our review of SDS modernization showed that the Army has established 
a framework for managing and controlling the program. Army has 
defined modernization requirements, justified mission requirements, 
established functional coordinating groups to increase user involvement, 
and established central approval and coordination of all new systems 
initiatives. 

We identified 11 projects related to SDS modernization, ranging in scope 
from new software application development to hardware and system 
software upgrades. We also observed that each project contained critical 
life-cycle management controls. For example: 

. Each project had a designated project officer and applicable life-cycle 
management documentation. 

. Functional coordinating groups representing SDS users were established 
to help define current and future system requirements. 

. Each new depot initiative to acquire equipment or software was submit- 
ted to the Deputy Chief of Staff, Information Management, Depot Sys- 
tems Command, for approval of the requirement, regardless of dollar 
value. 

l Each initiative was coordinated with the Depot Systems Command func- 
tional manager, and if appropriate, was coordinated with the SDS Mod- 
ernization Project Office. After approval, it was added to the Depot 
Systems Command’s Information Management Plan. 

Special Budget OMB and Defense budget regulations require agencies to inform Congress 

Exhibits Did Not 
of their information technology requirements. These regulations require 
information, such as data processing requirements, objectives, and esti- 

Clearly Explain SDS mated cost and schedule for each major system, be reported to the Con- 

Cost to the Congress gress through the annual budget process. Reporting requirements help 
provide clear, timely disclosure of systems resource requirements, 
ensuring effective congressional oversight and control over funding. 
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We found that the Army’s budget exhibits for SDS did not clearly distin- 
guish resource requirements needed for SDS modernization from those 
needed to operate and maintain the existing system. The Army’s special 
budget exhibits reported total estimated cost for SDS at $745 million over 
a 14-year life cycle. However, we found that only $58.7 million of this 
cost is for SDS modernization. The remaining $686.3 million represents 
the total estimated cost of operating and maintaining the existing SDS, as 
well as the future anticipated operations and maintenance costs for the 
modernized system. As a result, the Congress was not clearly informed 
of the funding requirements for SDS modernization in the fiscal year 
19881989 budget report. 

Both OMB and Defense regulations require agencies to include, as part of 
their initial total budget submission, budget exhibits of estimated fund- 
ing requirements for automated information technology. According to 
OMB Circular A-l 1, Data on Acquisition, Operation, and Use of Informa- 
tion Technology Systems, agencies must submit information on system 
acquisitions, operations, and information technology usage for purposes 
of oversight and management of information resources, as required by 
the Paperwork Reduction Act of 1980. The OMB circular requires agencies 
that obligate more than $100,000 in the past, current, or budget year for 
information technology activities to submit the following reports: 1) 
Report on Obligations for Information Technology System (43A), 2) 
Major Information Technology Acquisition Plans (43B), and 3) Benefit- 
Cost Analysis for Major Initiatives (43C). 

The Defense Budget Guidance Manual, DOD 7110-lM, expands further on 
OMB Circular A-l 1 by requiring the military services to submit similarly 
formatted exhibits. Although both the OMB and DOD exhibits use the 
same exhibit numbers, each organization requires different exhibit 
titles. The DOD exhibits are 1) DOD Component Information Technology 
Summary (43A), 2) Major Automated Information System Cost (43A-l), 
3) Major Information Technology Acquisition Plans (43B), and 4) Narra- 
tive Statement (43C). (See appendix for descriptions and formats of the 
DOD exhibits.) 

Budget analysts in the Army Budget Office prepare the exhibits. The 
Budget Office also instructs Army commands in how to collect and sub- 
mit data for these exhibits. The Budget Office then develops the exhibits 
based on the data submitted by the commands. 

Page 4 GAO/miITEGSS-30 Budget Disclosure for Standard Depot System 



B-227223 

In June 1987, the House Appropriations Committee, Subcommittee on 
Defense, asked Army to revise its Major Automated Information Sys- 
tems (43A-1) exhibit to separate the costs for the current system from 
the costs for the modernization. The Army responded that the informa- . 
tion systems narrative (43C) already reflected funding requirements for 
both the current SDS and the modernization. However, our subsequent 
review of 43C showed that it only contained information for the mod- 
ernization. The Army should have followed Defense budget guidance 
and used the Major Information Technology Acquisition Plans report 
(43B) to clearly identify the intended purpose of the requested funds for 
modernization. This exhibit was also required because the moderniza- 
tion program exceeds the specified dollar threshold. Had Army prepared 
43B for the modernization program, this would have provided the infor- 
mation later requested by the Subcommittee. 

When we informed the Army budget official responsible for the special 
exhibits that the 43B report had not been used, he recognized the prob- 
lem and agreed to take appropriate action. The omission might have 
been caused, he said, in part, because commands did not fully under- 
stand Budget Office instructions on how to collect and submit informa- 
tion for the special exhibits. 

Army Has Initiated Before we concluded our review, Army budget officials initiated actions 

Corrective Actions to 
to alleviate the problems we identified. They 1) established a budget 

More Clearly Disclose 
reporting indicator specifically for the SDS modernization program, 
requiring it to be reported separately for the next budget submission 

SDS Funding (fiscal year 1990 and 1991), and 2) began to clarify and expand the com- 

Requirements 
mand operating budget instructions used by commands to collect and 
submit information for the exhibits. Expanding these instructions 
should help ensure that commands collect and submit more consistent 
and complete information. 

We believe that the corrective actions, when appropriately implemented, 
will correct the problems. However, because these actions were not fully 
implemented when we concluded our review, we could not evaluate 
their effectiveness. 
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Scope and 
Methodology 

To determine whether the Army had a framework for managing and 
controlling SDS modernization initiatives, we 1) reviewed Defense and 
Army system development policies and procedures; 2) reviewed docu- 
ments, such as mission need statements, management plans, the acquisi- 
tion strategy, and economic analyses for the modernization program; 
and 3) interviewed Depot System Command and the Logistics System 
Support Activity officials. For information on SDS resources and budget- 
ary requirements, we 1) determined the cost and scope of modernization 
initiatives; 2) reviewed OMB and Defense acquisition and budget guid- 
ance for information technology and Army’s fiscal year 1988 Budget 
Exhibits for Information Technology Systems; and 3) interviewed Army 
Budget Office officials. 

Our work was conducted primarily at the Depot System Command and 
the Logistics System Support Activity, at the Letterkenny Army Depot 
in Chambersburg, Pennsylvania. Both organizations are involved in the 
SDS modernization program. We also did work at the Department of 

” Army Budget Office at the Pentagon, which develops budget exhibits for 
automated information systems, Our work was conducted between 
August 1987 and January 1988 and was performed in accordance with 
generally accepted government auditing standards. The views of respon- 
sible agency officials were sought during the course of our review and 
are incorporated where appropriate. 

We are sending copies of this report to the Secretary of the Army, the 
House and Senate Committees on Appropriations, and the House and 
Senate Committees on Armed Services. We will also make copies avail- 
able to other interested parties upon request. If you have any questions 
regarding this report, please contact John Stephenson at (202) 275-3188. 

Sincerely, 

William S. Franklin 
Associate Director 
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Department of Defense’s Budget Submission 
Requirements for Formation 
Technology Programs 

Department of Defense’s (DOD) Budget Guidance Manual (DOD 7110-lM, 
Section 10 - Special Analyses, Chapter 2B2 - Information Technology 
Program) provides agency guidance on how to prepare the data needed 
for oversight of information technology requirements. The guidance 
requires Defense units to prepare exhibits of these requirements and to 
submit them with the organization’s initial annual budget submission. 
This appendix includes a description of each exhibit, followed by 
Defense’s required format for each exhibit. 

1. Exhibit 43A, Defense Component Information Technology Summary. 
This exhibit is required of any Defense organization when total cost for 
information technology exceeds $100,000. It should summarize (1) 
major initiatives that influence the current fiscal budget, (2) the man- 
agement process used to validate submitted data, and (3) costs changes 
between the previous year, calendar year, and budget year. 

2. Exhibit 43A-1, Major Automated Information Systems Cost. This 
exhibit is required for each major automated information system 
included in the 43A summary. It should summarize the Defense organi- 
zation’s total information technology cost. It should also provide the sys- 
tem’s estimated total life-cycle cost, schedule, and current milestone 
status. In addition, costs are to be broken out by fiscal year (current 
year through budget year plus four additional years), major cost ele- 
ment, and budget account. 

3. Exhibit 43B, Information Technology Acquisition Plans. This exhibit 
is required for each planned acquisition of services and equipment that 
exceeds $2 million in the budget year or exceeds $8 million cumulative 
cost for capital investment, rental, and commercial services during the 
current fiscal year through budget year plus four additional years. It 
should describe future plans and be consistent with major automated 
systems described on exhibits 43A-1. 

4. Exhibit 43C, Narrative Statement, This exhibit is required for each 
each acquisition described in a 43B exhibit. It should concisely describe 
the economic and operational benefits of each automated information 
system planned, being developed, or undergoing a major modification. 
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Appendix 
Department of Defense’s Budget Submission 
Requirements for Information 
Technology Programs 

Table 1.1: Budget Exhibit 43A 
(DOD Component) FY 19- (Dollars in Thousands) 

DOD Component Information Technology Summary 

1. 

2. 

3. 

4. 

5. 

6. 

7. 

Capital Investments ($000) 
A. Purchase of hardware 
B Purchase of software or other equipment 
C. Site or Facility 
Subtotal 

19PY 19CY 19BY 

Personnel 
A. Compensation, benefits and travel ($000) 
B Workyears 
Subtotal 

Equipment rental, space, and other operating costs ($000) 
A. Lease of information technology equipment 
B Space 
C. Supplies and other 
Subtotal 

Commercial services ($000) 
A. ADPE time 
B. Leased telecommunications services 
C. Operations and maintenancea 
D. Systems analysis and programming 
E. System design and engineering 
F. Studies and other 
Subtotal 

Interagency services ($000) 
A. Payments 
B. Offsetting collectlons 
Subtotal 

Intra-Agency services ($000) 
A. Payments 
B. Offsetting collections 
Subtotal 

Other services ($000) 
A. Payments 
B. Offsetting collections 
Subtotal 

Total 
Total Obligations 
Workyears 

aBy appropriation (specify) for total and line 3A above Provide a separate breakdown of both hardware 
and software contractor maintenance costs by FY. 
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Appendix 
Department of Defense’s Budget Submission 
Requirements for Information 
Technology Programs 

Table 1.2: Budget Exhibit 43A-1 
(DOD Component) FY 19- (Dollars in Thousands) 

Automated lnformatton Syst&m Name & Number 
LCC $ 
Years 
Milestone: 

Major Automated Information System Cost 
Warner Exempt 

PY CY BY+1 BY+2 BY+3 BY-i-4 -___-_______- 
1. 

2. 

3. 

4. 

5. 

Capital Investments ($000) 
A. Purchase of hardware 
8. Purchase of software or other equipment 
C. Site or facility 
Subtotal 

Personnel 
A. Compensation, benefits and travel ($000) 
B. Workyears 
Subtotal 

Equipment rental, space, and other operating costs ($000) 
A. Lease of information technology equipment 
B. Space 
C. Supplies and other 
Subtotal 

Commercial services ($000) 
A. ADPE time 
5. Leased telecommunications services 
C. Operations and maintenance 
D. Systems analysis and programming 
E. System design and engineering 
F. Studies and other 
Subtotal 

Miscellaneous services ($000) 
A. Payments (interagency, intra-agency, other) 
B. Offsetting collectlons (interagency intra-agency, other) 
Subtotal 

Total 
Total Obligations 
Workyears 
By Appropriation (specify) 
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Appendix 
Departmznt of Defense’s Budget Submission 
Requirements for Information 
Technology Programs 

Table 1.3: Budget Exhibit 438 
(DOD Component) 19CY - 19BY+4 (Dollars in thousands) 

Major Information Technology Acquisition Plans 
BY 19- 

Logistics Systems 

Name of Major AIS # 1 

Item: 

Obligations. 

Data facslmlle network 

19cy 19BY 19BYfl 19BY+2 19BY+3 19BY+4 
570 597 597 597 597 597 

Description: 

Item: Teleprocessing services contract 

Obligations: 19cy 19BY 19BYfl 19BY+2 19BY+4 -- 19BYf3 
- 3,350 3,350 

As a result of a pilot test conducted In FYXX. the bureau began a phased installation of a digital 
facsimile network to 59 stations natlonwide. 

Services recently acquired under a TSP contract that will be reacquired 

Competitive replacement of central computing facility 

19cy 19BY 19BY+l 19BYf2 19BYf3 19BY+4 
- 12,400 1,400 3,700 2,000 

Purchase and maintenance costs associated with procurement of new central computing facility. 

Description: 

Medical Systems 

Name of Major AIS #2,etc. 

Item: 

Obligations. 

Description: 
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Appendix 
Department of Defense’s Budget Submission 
Requirements for Information 
Technology Programs 

Table 1.4: Budget Exhibit 43C 
(DOD Component) FY 19- 

Narrative Statement 
I. AIS Title and Number: For each Exhibit 436 AIS that is in development or undergoing a 

major modificatron, include system or aggregate system official 
designation or title, acronym and number (if applicable) 

II. Responsible Organization: 

III. Scope: 

Component organizational element reponsible for system. Include 
project manager name, address, telephone number. 

A. Mission Supported: Describe the basic requirement(s) for the AIS in the DOD component information resource mission. 

B. Functions Performed: Specify the key functions the AIS will perform and support. Describe interrelationships to other systems or 
elements of the organization/command/higher headquarters, 

C. Current ADP Resources Utilized: By major subdivrsion, if necessary, identify equipment such as CPU’s, mini’s, terminals, software, and 
personnel resources, etc. 

D. Benefits: Describe economic and/or operational benefits of the AIS 

IV. Milestones: Identify the significant life cycle milestones during the CY and BY and the approval authority (MAISRC, Service AISRC, 
other) for those milestones: 

Decision Point Date Description (Action ID) Review 

V. Major Items of interest (for each related 43A-1 (IT-43A-1)): 

A Status: Provide insight into the program status, problem areas, and major initiatives of the current FY budget. 

B Contracts: Identify prime contractors, their involvement, and type of government obligation (fixed prrce, cost plus, etc.). highlight contract 
performance (ahead of schedule, under cost, etc). 

C. Resource increase (exceeding 30%): If current year and budget year difference(s) are greater than thirty percent, explain the difference 
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