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DEC : 9 196^ 

The Speaker of the Houae 
of Representat ives 

Dear Sir: 

Herewith is our r epo r t on the review of the Fede ra l Contributions 
P r o g r a i n of the Office of Civil and Defense Mobilization (OCDM), Exec
utive Office of the Pres iden t . 

Our review has shown that OCDM adminia tered the Fede ra l Con
tr ibut ions P r o g r a m in a manner which resu l ted in the expenditure of 
Fede ra l funds for equipment and other facil i t ies which the States and 
their polit ical Bubdivislons acquired p r imar i l y for their n o r m a l gov
ernmenta l activit ies r a the r than for civil defense as intended by the 
Congress , Much of the equipment for which the Fede ra l Governnnent 
contributed half the cost was purchased by the appUcants to mee t their 
normal r equ i remen t s , and, under these c i r cums tances , there is doubt 
that OCDM's adminis t rat ion of the p rog ram resu l ted in the inc reased 
civil defense capability intended by the Congress , We a re recommend
ing that future approvals of civil defense projects be suspended until 
adequate c r i t e r i a can be developed for governing the eligibility of the 
various p rogram ca tegor ies , that approved applications be reviewed 
in the light of these c r i t e r i a , and that, where riertinent, ineligible po r 
tions be canceled. Certain p rog rams should be discontinued unless 
their need for civil defense purposes can be c l ea r ly demonst ra ted . 

Our review has also shown procedural inadequacies which r e 
sulted in (a) approvals of projects for normal needs r a the r than for 
civil defense needs, (b) improper payments to State and local govern-
ments , (c) dual Federa l financing for genera tors under two a s s i s t 
ance p r o g r a m s , and (d) unnecessary advances of severa l mil l ions of 
dol lars of Federa l funds. OCDM did not requ i re sufficient documenta
tion for determining whether c la ims submitted for payment were proper 
and did not make comprehensive continuing reviews of p rog ram act ivi
t i es . 

By let ter of July 18, 1961, the Director , OCDM, indicated that 
correct ive action had been or would be taken on many of our findings 
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but did not identify the specific action taken in each case . Further, 
the Director stated that, as a result of our review, the agency would 
strengthen the administration of the program. The letter is included 
as an appendix to this report. 

The President, by Executive Order 10952, dated July 20, 1961, 
transferred the responsibility for administration of the Federal Con
tributions Program from OCDM to the Secretary of Defense, effec
tive August 1, 1961. The specific corrective action to be taken, 
therefore, will be the responsibility of the Secretary of Defense, and 
we are directing our recommendations in this report to his attention. 

A suinmary of findings and recommendations is included in the 
forepart of this report. 

This report i s also being sent today to the President of the Senate, 
Copies are being sent to the President of the United States, the Secre 
tary of Defense, and the Director, Office of Emergency Plazming (for
merly OCDM). 

Sincerely yours. 

^ 

'omptroiler General 
of the United States 

Enclosure 
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REPORT ON REVIEW 

Ql 

FEDERAL CON-JRIBUTIONS PROGRAM 

OFFICE OF CIVIL AND DEFENSE MOBILIZATION 

EXECUTIVE OFFICE OF THB PRESIDEÎ y 

The General Accounting Office has reviewed the Federal Con

tributions Program of the Office of Civil and Defense Mobilization 

(OCDM), Executive Office of the President. Our review was made 

pursuant to the Budget and Accounting Act, 1921 (31 U.S.C. 53)» 

and the Accounting and Auditing Act of 1950 (31 U.S.C. 67)- The 

scope of our review Is set forth on page 6̂- of this report. 

GENERAL COMMENTS 

The Office of Civil and Defense Mobilization was created by 

the merger of the Federal Civil Defense Administration (FCDA) and 

the Office of Defense Mobilization under Reorganization Plan 1 of 

1958 (72 Stat. 1799). The President, by Executive Order 10952, 

dated July 20, 1961, transferred the responsibility for administra

tion of the Federal Contributions Program, along with certain 

other civil defense fimctions, from OCDM to the Secretary of De

fense, effective August 1, 1961. Public Law 87-296 (7? Stat. 630), 

approved September 22, 196I, changed the name of OCDM to the Of

fice of Emergency Planning (OEP) which will carry on the retained 

functions of the agency. 

FCDA was established as an independent agency pursuant to the 

Federal Clvll Defense Act of 1950 (50 U-S.C. App. 2251) to provide 

a system of civil defense for the protection of life and property 

In the United States from attack. 



The Directors of FCDA and its successor agencies, OCDM and 

OEP, and their tenures follow. 

Millard Caldwell Dec. 6, 1950, to Nov. 15, 1952 
James J. Wadsworth Nov, 16, 1952, to Feb. 22, 1953 
Val Peterson Feb. 23, 1953, to June I h , 1957 
Leo A. Hoegh July 19, 1957, to Jan. 20, 196I 

Frank B. Ellis Mar. 7, 1961, to present 

Mr. Steuart L. Plttman was sworn in as the first Assistant Secre

tary of Defense (Civil Defense) on September 21, I96I. 

The Federal Contributions Program was established by the Fed

eral Civil Defense Act of 1950 to provide impetus to civil defense 

development. Section 201(1) of the act authorized the Administra

tor of FCDA to: 
"Make financial contributions on the basis of programs 
or projects approved by the Administrator, to the States 
for civil defense purposes, including, but not limited 
to the, procurement, construction, leasing, or renovat
ing of materials and facilities." 

The prograra provides a means for the States and their politi

cal subdivisions to obtain Federal funds for up to one half of the 

cost of civil defense materials, buildings, equipment, and training. 

The program was administered by eight OCDM Regional Offices under 

prograra guidance provided by the OCDM Operational Headquarters in 

Battle Creek, Michigan, 

From the Inception of the Federal Contributions Program 

through fiscal year 196O, Sll6,2 million had been appropriated by 

the Congress. The net obligations at June 30, I960, amounted to 

197-5 million of which $69.8 million had been expended. A break* 

down of the net obligations by the various subprograms follows: 



gubprogram Amount 

(000,000 omitted) 

Communications (primarily radio equipment) $^1*5 
Health and special weapons 15.0 
Warning devices and voice sound systems 10.6 • 
Fire services (including fire trucks and equipment) 8,7 
Training and education (including training centers) 7-7 
Engineering (including generators) 4-.7 
Rescue services (including rescue trucks and equip
ment) 3.3 

Emergency operating centers 3*3 
Public Information 1,3 
Welfare services (incliidlng cafeteria equipment) .6 
Police services (including uniforms, guns, badges, 
etc.) ,3 

Helicopters ,3 
Other J2 

Total S97.5 



SUMMARY OF FINDINGS AND RECOMMENDATIONS 

IMPROPER CONTRIBUTIONS FOR THE NORMAL REQUIREMENTS 
OF STATES AND THEIR POLITICAL SUBDIVISIONS 

The intent of the Congress is that items approved under the 

Federal Contributions Program should be for civil defense and oyer 

and above the normal requirements of the applicants. Although 

OCDM has demonstrated Its recognition pf this Intent in its man

uals, regulations, and correspondence, our review has shown that 

its administration of the program has resulted in the expenditure 

of Federal funds for items which States and political subdivisions 

acquired primarily for their normal governmental activities rather 

than for civil defense. 

The program, in operation since 1951, was Instrumental in 

stimulating the acquisition or construction of many civil defense 

items by the States and their political subdivisions. However, 

our review of project applications for items for which the Federal 

share amounted to about $8.^ million showed that applications with 

a Federal share amounting to about $5-2 million were primarily for 

items which were not over and above the normal requirements of the 

States and their political subdivisions. The $5.2 million repre

sents about 62 percent of the dollar amount of the project appli

cations reviewed. 

In its administration of the program over the years, OCDM re

lied primarily on the applicants' certifications and did not de

velop standards or criteria for use by its regional offices for 

consistent, independent determinations as to whether requests were 

over and above the applicants* normal requirements. Many of the 
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items, for which the Federal Government contributed half the cost, 

were purchased by the applicants to meet their normal requirements 

and, under these circumstances, there Is doubt that OCDM's adminis

tration of the program resulted In the increased clvll defense ca

pability Intended by the Congress. (See p. 11.) Our findings by 

program area are summarized in the following paragraphs. 

Hnmrnunlcf̂ tiĉ ns Program 

Our review of communications project applications, Federal 

share about $h ,3 million, showed that applications with a Federal 

share of about $3.6 million were for equipment needed primarily by 

the police, fire, and other public safety departments of State and 

local governments for their normal requirements. (See p. 15*) 

Civil Defense Training Ciinter Program 
j 

Our review of six civil defense training centers showed that 

four centers, Federal share $^88,38^, were needed by applicants 

for the normal training of State or local personnel in the execu

tion of day-to-day responsibilities rather than for civil defense 

as certified to OCDM, One facility, Federal share $69,230, had 

been represented as a civil defense training center but was 

planned and built by the applicant primarily as a community social 

center. Another facility, Federal share $l60,000, was built and 

used for normal community operations. We found that very little 

civil defense training was conducted at the centers reviewed. 

(See p. 22.) 

Centralized Traffic Control Program 

We reviewed three project applications, Federal share 

$^27,^56, which had been approved under the Centralized Traffic 



Control Prograra, Most of the equipment was needed by the appli

cants to replace or expand obsolete or outdated traffic control 

systems in order to handle the normal traffic control problems cf 

their communities. In the opinion of traffic experts, the useful

ness of traffic signaiization to assist in evacuation appears so 

doubtful that expenditures of F e d e r a l funds for equipment of this 

kind should be questioned, (See p. 30.) 

Helicopter Program 

We reviewed the acquisition and use of seven helicopters ap

proved by OCDM. Two helicopters were being used extensively for 

revenue-producing spraying operations and a third had been pur

chased and was being u.-ed dally for normal traffic control prior 

to OCDM approval of the project application. Further, there are 

strong indications that the remaining helicopters were not pur

chased for civil defense as certified to OCDM because they were 

being used for normal public service activities of the applicants. 

(See p. 3^.) 

Hospital Generator Program 

OCDM approved one half the total cost of many generators 

which were completely or partially for the applicants' normal emer^ 

gency requirements rather than for civil defense. Also, dual Fed

eral participation for certain generators resulted from Inadequate 

OCDM procedures, (See p, 38') 

Emergency Welfare Program 

Our review of project applications with a Federal share of 

$12l+,89W, or about 20 percent of the total obligated under this 

program, showed that the cafeteria equipment Involved was being or 



was to be used for the dally feeding of school students and pa

tients of a home for the aged rather than for civil defense. (See 

p. ̂ 3.} 

Police Services Program 

Most of the police equipraent which we reviewed, Federal share 

$20,532, approved by OCDM on the basis of a civil defense need, 

was acquired and was being used for the normal needs of the appli

cants. (See p. k5-) 

Emergency Operating Center Program 

We reviewed five eraergency operating centers. One center was 

not operationally ready because emergency equipment had not been 

Installed although construction had been completed about a year 

prior to our review. Another, Federal share $112,507, was planned 

and constructed by the applicant primarily for the normal needs of 

the coramunlty. OCDM changed its policy—which we believe requires 

further consideration—to allow eraergency operating centers to be 

placed in areas most likely to be destroyed in the event- of an en

emy attack. Also, we noted that OCDM did not require centers to 

be manned 2h hours a day and did not require them to maintain a 

supply of food. (See p. W7.) 

We are recommending to the Secretary of Defense that (1) fu

ture project approvals be suspended imtil adequate criteria can be 

developed as to the eligibility of the various prograra categories 

for Federal financing, (2) approved applications be reviewed for 

their conformance with the criteria to be established and that 

those portions not meeting the criteria be canceled, and (3) a 

' , 



system of review and reporting be established, where appropriate, 

to provide necessary follow-up on the use of items financed with 

Federal funds. Regarding the programs for communications equip

ment and central traffic control, we are recommending that consid

eration be given to their discontinuance unless their need for 

civil defense purposes can be clearly demonstrated. 

INADEQUATE REVIEWS OF PROJECT APPLICATIONS 
AND CLAIMS PRIOR TO PAYMENT 

OCDM did not make adequate reviews of project applications 

and applicants* claims prior to payment and, as a result, did not 

make the necessary determinations as to whether procurements fi

nanced under the program came within the availability of Federal 

appropriations to be charged. On the basis of our tests of claims 

paid, we believe that the total amount of improper payments was 

substantial. 

We advised OCDM of the results of our examination, and we 

were subsequently informed that the agency was strengthening its 

review procedures. Amendatory legislation was enacted, in the 

form of Public Law 87-390, approved October ^, 1961 (75 Stat. 820), 

which ratified and affirmed retroactive financial contributions 

otherwise approvable. (See p. 51-) 

INADEQUATE SUPPORT FOR CLAIMS PAID BY APPLICANTS 

When claims for reimbursement under approved project applica

tions were presented by applicants to OCDM for payraent, OCDM did 

not require that vendors' paid invoices, copies of contracts, pur

chase orders, or evidence of competitive bidding be submitted as 

support for the amounts claimed. As a result, applicants claimed 

8 



incorrect amounts,, did not obtain competitive bidding whjn re

quired, and submitted incorrect or no purchase dates, which re

sulted in payment of unallowable claims. 

We are recomraending to the Secretary of Defense that appli

cants be required to submit paid vendors* invoices, purchase or

ders, contracts, and evidence of competitive bidding to support 

claims submitted for payment. (See p. 53-) 

FEDERAL FUNDS ADVANCED WHEN WOT REQUIRSD AND 
WITHOUT CONTROLS TO ASSURE PROMPT USE OR REFUND 

Because OCDM did not establish adequate controls, advances 

amounting to several million dollars have been made to applicants 

for the Federal share of approved projects long before they were 

required or when they were not required at all. Thus, these ad

vances remained in the possession of the applicants for long peri

ods before they were used or refunded. Unnecessary or premature 

advances result in added cost to the Government because of inter

est paid by the Treasury on borrowed funds. 

We are recommending that the Secretary of Defense require ap

plicants to submit their bases for the legal requirements for ad

vances and that he place reasonable tirae limits on all project ap

plications to attain prompt liquidation or return of advances. 

(See p. 55.) 

NEED FOR COMPREHENSIVE. CONTINUING REVIEWS 

OF PROGRAM ACTIVITY AT THE STATE AND LOCAL LEVELS 

OCDM did not perform comprehensive and continuing reviews at 

the State and local levels to determine whether successful appli

cants were complying with pertinent laws and OCDM policies, proce

dures, and requirements, and as a result information vas not avail

able to management for the evaluation of program procedures and 

performance, for achieving effective administration of the program. 

9 I 



We are recommending that the Secretary of Defense initiate a 

program for continuing, comprehensive reviews of all program areas 

under the Federal Contributions Program to obtain better compli

ance with pertinent laws and policies, procedures, and require

ments. (See p. 58.) 

POSTATTACK EFFECTIVENESS OF APPROVED PROJECTS 
REDUCED THROUGH LACK OF REQUIREMENTS FOR 
EMERGENCY POWER AND SUPPLIES 

Under certain prograras OCDM did not require applicants to pro

vide eraergency power and other necessary supplies without which 

there is no assurance that approved equipment and structures sur

viving an enemy attack can be used effectively in a civil defense 

emergency. 

We are recommending that the Secretary of Defense, when con

sidering approval of future project appllcaticns, require appli

cants to provide necessary supplies to assure greater postattack 

capability. Also, we are recommending that the Secretary encour

age previous applicants to provide such needed supplies. (See 

p. 61.) 

AGENCY COMMENTS 

In a letter dated July l8, 1961, included as an appendix to 

this report,the Director, OCDM, indicated that manageraent controls 

over all aspects of the program would be strengthened and stated, 

in part, that: 

"*** corrective action has been taken on many of the spe
cific projects which were the subject of your review; In 
sorae instances our examination revealed that the States 
were in substantial compliance. My staff is continuing 
to examine the problem areas with the view toward a sat
isfactory resolution in each case." 

10 



FINDINGS AND RECOMMENDATIONS 

IMPROPER CQNTRIBUTIJNS FOR THE NORMAL REQUIREMENTS 
OF STATES AND THEr.i POLITICAL SUBDIVISIONS 

Our review has shown that OCDM administration of the Federal 

Contributions Program resulted in the expenditure of Federal funds 

for items which States and their political subdivisions acquired 

primarily for their normal governmental activities rather than for 

civil defense. 

The legislative history of the Federal Civil Defense Act of 

1950, under which the Federal Contributions Program was initiated 

in 1951, shows that the Congress intended that items approved un

der the program were to be over and above the normal requirements 

of applicants (States and their political subdivisions) in meeting 

their governmental responsibilities. Senate Report 2683, Eighty-

first Congress, states, In part, that: 

"This financing program will cover such items as commu- ' 
nal shelters, mobile organizational equipment, and other 
supplies which the States and communities normally do 
not require In meeting their governmental responsibili
ties. 

* * 4c ;̂  + 

"Such eauipment would be peculiar to civil defense •*•." ' 
(Underscoring supplied.) 

OCDM demonstrated its recognition of the intent of the Con

gress for items to be obtained under this program. As early as 

1952, the then Administrator of FCDA testified before a Subcommit

tee of the Committee on Appropriations, House of Representatives, 

that, in addition to certifications of responsible State and local 

officials, FCDA required a showing that: 

11 



"*** equipment is equipment which is needed over 
and above their normal requirements. We will not pro-
vide matching of funds f o r equipraent which will simply 
bring their complement up to a normal need. We are sup
plementing for needs over and above the normal." (Under
scoring supplied.) 

The OCDM Contributions Manual, AM 25-1, sets forth the crite

ria for eligibility under the program, and requires that the appli

cants certify to the following prohibition: 

"It should be noted that Federal contributions are 
not available for items normally used bv the local com
munity in the usual course of business, or for combating 
local natural disasters except when such items are re
quired in unusual quantities dictated by planned require
ments approved by OCDM." (Underscoring supplied.) 

From Inception of the program In 1951, OCDM relied primarily 

on the applicants' certifications that Items for which OCDM ap

proval was requested were for civil defense and over and above nor

mal requirements. 

The agency discontinued the Flre Services Program after fis

cal year 1953 because the feeling existed in the Congress that 

some applicants were using Federal funds to avoid some of their 

normal fire-fighting expenses even though the applicants had certi

fied that the items obtained were over and above norraal require

ments. In addition, responsible OCDM officials were aware that, 

despite applicants' certifications to the contrary, some Items sub

mitted for approval were not over and above the applicants' normal 

needs. 

Although the action taken as a result of congressional feel

ing placed doubt on applicants' certifications and despite OCDM's 

own awareness that applicants' certifications were not proper, 

OCDM continued to rely primarily on the certifications. OCDM did 

12 



not develop standards or criteria for use by its regional offices 

so that consistent, Independent determinations could be made as to 

whether items requested were for civil defense or for other uses. 

We recognize that the development of standards or criteria for ade

quately evaluating the normal needs of applicants in every case 

would not be practicable, but without some criteria OCDM Regional 

Offices did not have a reasonable basis for approval of project ap

plications. 

Some local civil defense officials indicated to us that they 

considered that emy item which had a civil defense use, regardless 

of normal need, was eligible for Federal matching funds. Such a 

position Is clearly contrary to the intent of the Congress. These 

officials requested OCDM approval for items needed In normal com

munity operations and certified to OCDM that the items were for 

civil defense and over and above normal requirements. OCDM ac

cepted the certifications and approved the project applications. 

Because many of the items OCDM approved have a normal day-to

day use and because OCDM permitted normal use of some items, appli

cants apparently justified items required for normal needs as be

ing for civil defense and over and above normal requirements. In 

recent years, some applicants have used this program, particularly 

in the Communications area^ to finance expansion of existing facil

ities needed to adequately provide service to new growth areas or 

to enable more efficient operation of their day-to-day activities. 

Many of the items, for which the Federal Government contrib

uted half the cost, were purchased by the applicants to meet their 
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normal requirements, and, under these circumstances, there is 

doubt that OCDM's administration resulted In the increased civil 

defense capability Intended by the Congress. 

Although the Federal Contributions Program has been Instrumen

tal in stimulating the acquisition or construction of many items 

for clvll defense, our review of project applications for items 

for which the Federal share amounted to about $ 6 . h million showed 

that applications with a Federal share of about $5*2 million were 

primarily for Items which were not over and above the normal re

quirements of the applicants. The $5-2 fflilllon represents about 

62 percent of the dollar amoiint of the project applications re

viewed. The results of our review were communicated to OCDM at 

completion. 

The details of our review and our recommendations for correc

tive action are presented below by program area. 

14 



Communications Program 

The Communications Program represents the largest segment of 

the Federal Contributions Program. From fiscal year 1952 through 

fiscal year I960, about $^1.5 million, or W3 percent of the entire 

Federal Contributions Program, was obligated for the procurement, 

leasing, and maintenance of communications equipment. Typical of 

the items approved under this program are base stations, mobile 

radios, and related accessories. Communications equipment was ob

tained under the program for many types of State and local govern

ment operating groups such as police, flre, highway, and conserva

tion departments. OCDM approved the replacement o r expansion of 

existing communications systems and also the procurement of com

plete new systems. Communications equipment procured under the 

Federal Contributions Program is permitted to be used In dally ac

tivities of the applicant. ' 

Our review of the Communications Program Included an examina

tion of 123 project applications, Federal share about $h ,B million. 

Our examination of records and discussions with responsible State 

and local officials relating to 59 applications. Federal share ' 

about S3-6 million, showed that the items were needed primarily by 

applicants to carry out effectively their normal day-to-day respon

sibilities. We believe that some of the remaining 6*+ applications 

were for equipment which also was needed for the normal operations 

of the applicants. 

Following is a discussion of some representative cases from 

the applications reviev/ed. 
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1. A State highway department obtained OCDM approval for a 

State-wide radio communications system consisting of 166 base sta

tions and 2,09*+ mobile units, Federal share $923,890, one of the 

largest systems ever approved under the program. This system was 

acquired to more efficiently carry out the normal day-to-day re

sponsibilities of the department for operating a State-wide high

way system, including maintaining, repairing, and clearing high

ways and assisting in traffic control. 

The department's program was started in 1951 on a trial basis 

in 1 county by installation of 1 base station and l8 mobile units. 

As the second phase of its program, In early 1955 the department 

expanded the system to Include 11 moro counties. The final phase 

of the program was to be the gradual extension of the network to 

the more than 70 other counties. However, in December 1955? the 

planned system was submitted to OCDM as being for civil defense 

and over and above normal requirements. The equipment approved by 

OCDM Included that plaruied for the 11 counties in the second phase 

of the program as well as that planned for the final phase. State 

officials informed us that the entire system would have been In

stalled by the State eventually had OCDM not provided the matchlnjg 

funds. 

2. A State public safety department obtained approval of a 

conununications system, Federal share $175,^99, to be used in law 

enforcement activities. This sys tem was needed because of the ob

solescence of the old system coupled with a Federal Communications 

Coramlsslon (FCC) ruling requiring the equipment change. Except 

for a small portion previously purchased with matching funds, most 
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cf the equipment was about 16 years old and would have required re

placement at an early date to meet the department's needs. Our re

view showed that only a portion of the equipment under this appli

cation was acquired for civil defense purposes. On the basis of • 

Information we provided, OCDM made a review and reduced the ap

proved project application from 1175,^99 to $7^,^02, a reduction ;' 

of $101,097. 

3. A city police department obtained approval for communica

tions equipment, Federal share $15,992, to expand its system for 

normal police needs. The department's motorized fleet In the last 

10 years was increased by 71 vehicles, and OCDM contributed to ra

dio equipment for a total of 66 vehicles. City officials informed 

us that this equipment would have been purchased for normal needs> 

regardless of Federal funds, 

h . A State forestry and highway division obtained approval 

for equipment, Federal share $^78,^^0, to be used for the replace

ment, expansion, and coordination of the communications systems of 

the division's departments. These systems were needed for the de

partments' normal forest conservation and highway operation func

tions. The departments had recognized their own need for the 

equipment for many years prior to applying for Federal funds. ' 

5» A county road patrol obtained approval for communications 

equipment, Federal share $7,5^2, to meet its regular requirements. 

The equipment for which OCDM approval was obtained was a replace- ' 

ment of leased equipment which the patrol had used in normal opera

tions for years. The leased equipment could no longer be used be

cause the FCC required narrow band equipment and the age of the 
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equipment prevented modifications to satisfactorily comply with 

the FCC requirement. 

6. A State road departraent obtained approval for equipment 

for the establishment of a State-wide communications system, Ped

eral share $350,^67, needed to adequately perform its normal main

tenance and operating functions. Our review showed that OCDM ap

proved the project applications knowing the system was required 

for normal needs. 

7» A county police department obtained approvals for the cost 

of leasing a radio system, Pederal share $97,7*+2, which was re

quired for the normal operations of the police department. The 

county's representation in the project application that a police 

radio system was not required for normal operations was not fac

tual. The county had owned an old police radio system which was 

replaced by the new system leased in early 1955- This information 

was not Included in the justification of the civil defense need 

for the equipment. None of the equipment for which OCDM approval 

was given was over and above the normal requirements of the police 

department. 

8. A State game commission obtained approval for equipment 

for a State-wide radio communications system, Federal share 

$315,602, which was primarily acquired for the commission's normal 

activities. The commission had recognized its need for a radio 

communications system as early as 19^9. In January 1955, the com

mission, implementing its recognition of need, had agreed to pur

chase or lease suitable radio equipment for its field force. How

ever, in 1956 a project application for the system was submitted 
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CO OCDK aS being for civil defense. The system, as finally ap

proved by OCDM, was intended for use in the day-to-day operations 

of the State game commission. Our review showed that only a small 

portion of the system is for civil defense purposes. 

9. A city police department obtained approval for a new micro

wave communications system. Federal share 1320,000, which replaced 

an old. Inadequate system. The new systera was needed primarily to 

effectively carry out the normal operations of the department. 

The police communif.atlons system to be replaced was at least 

10 years old at the time OCDM approval was requested. The old sys

tem did not have sufficient message-handling capacity for normal 

police business and was inadequate to cover the new growth areas 

of the city. In addition, the police department had to change tb 

a new frequency because of an FCC ruling, and the old equipment 

could not be economically converted to comply with the ruling. 

10. A city fire department obtained equipment. Federal share' 

$8̂ ,̂9*+0, to replace and expand the old and inadequate fire radio 

system to service the jurisdiction of the flre department. The ap

plicant recognized, as early as 1957, almost a year and one half 

prior to the preparation of the project appllcatlon, that most of 

the equipment requested was needed to replace the existing system. 

The department, prior to the request for OCDM approval, had re

quested budget approval for replacement and expansion of the old 

system for normal needs. The budget justifications prepared by 

the department clearly showed that, because of the age and Inade

quacy of the old system, the new system was needed for day-to-day 

operations. 
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OCDM was aware of the need for standards or criteria for use 

in evaluating whether items for which approval was requested under 

the various programs were over and above normal requirements of ' 

the applicant, but such needed standards or criteria were not de

veloped for communications equipment. 

In January 1957, a memoranduii, relating to questionable ap

provals of communications equipment applications, was sent by OCDM 

Headquarters to its regional offices. This memo stated, in part, 

that: 

"A spot check of recently approved communications proj
ect applications indicates a disturbing disregard for 
certain policies established to safeguard the Contribu
tions Program. 

• • * • • 

"**• it is clear that replacement of obsolete or w o m 
out equipment Is frequently approved even though there 
were no Federal funds involved in its original purchase. 
Some applicants have actually stated that their reauest 
was for the replacement of such equipment. Approval of 
such applications is absolutely contrary to Public 
Law 920."(Underscoring supplied.) 

In July 1959, when over $38 million had been obligated \mdor 

the Communications Program without standards or criteria for de

termining whether equipment was over and above normal requirements, 

OCDM officials met with representatives of police and municipal 

communication groups to discuss the possibility and desirability 

of establishing a base upon which to evaluate the term "over and: 

above" as applied to radio equipment. While the groups felt that 

such a base would be desirable, the difficulty in arriving at a 

reasonable base for each applicant was considered to be a serious 

problen, 

SO 
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In our opinion, a major part of the communications equipment 

acquired under this program on the basis of civil defense need 

would have been procured, in any event, by the public safety de-. 

partments of State and local governments with their own funds for 

their normal needs. OCDM's reliance on applicants' certifications 

was the principal reason why normal requirements were satisfied 

with civil defense mon ie s . On the basis of our review, we believe 

that applicants usually did not acquire communications equipment^ 

unless it had a day-to-day usefulness. Equipment procured under 

the program as administered by OCDM was obtained to satisfy normal 

needs, regardless of certifications. 

Recommendation 

We recommend that the Secretary of Defense (1) discontinue ap

provals of commimications equipment for use by police, flre, pub

lic works, highway, conservation, and other public safety depart

ments of State and local governments, unless it Is clearly shown 

that such equipment is for civil defense purposes and over and 

above normal needs and (2) make reasonable technical evaluations; 

including field reviews, of outstanding approved project applica

tions covering equipment to be used by public safety departments 

to determine whether the applications should be canceled. 
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C^vil Defensft Training Center Program 

From the inception of the program in 1955, through fiscal 

year I960, OCDM approved at least 19 training centers, Federal 

share about J1.5 million. Our review Included six civil defense 

training centers, Federal share $717,61^. 

We found that four of the six training centers were needed by 

the applicants for the normal training of State or local employees 

In the execution of day-to-day responsibilities. One facility, 

represented as a civil defense training center, was planned and 

built by the applicant primarily as a community social center. An

other facility was built and used for normal community operations. 

Only a small portion of the activity at all the centers ap

peared to be for civil defense training. At some centers, the 

civil defense training was practically nonexistent. Much of the 

limited amount of civil defense training performed was held In 

classrooms at the centers. Because such training could easily be 

given In classrooms at local schools, the construction of training 

centers with Federal civil defense funds appears unwarranted* 

The results of our review of each of the six training centers 

are discussed below. 

1. A training center, Federal share $250,000, was needed, 

planned, and built by a State university for the training of regu

lar and auxiliary firemen In their normal day-to-day responsibili

ties for flre fighting. In addition, the center includes a flre 

station capable of housing equipment necessary for adequate protec

tion of university property. 
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In submitting the project application for the center, the ap

plicant certified that the center was over and above its normal 

needs and stated that the center would allow the training of an es

timated 8,000 persons a year In various civil defense courses. 

Our review showed that from 19^3 firemen groups in the State 

had been attempting to have fire training facilities built to pro

vide adequate flre training. For its fiscal year 195^-55, the uni

versity attempted to obtain funds from the State legislature for 

construction of a fire station and fire training center. In sub

mitting the appropriation request to the legislature, the univer

sity stated, in part, that: 

"The requested facilities will meet the urgent Physical 
needs of a training program which continues to expand 
at the request of fire fighting personnel in communities 
throughout the state. It will also house fire fighting 
equipment to provide much needed protection for Univer
sity property." (Underscoring supplied.) 

In 1957, on the basis of the applicant's certification of 

civil defense need, OCDM approved the training center, including a 

fire station, for which the university had shown an urgent need 

for training State and local fire personnel f o r day-to-day respons

ibilities. Although the application Indicated that up to 

8,000 students a year were to be trained in civil defense subjects, 

at the time of our review, almost a year after the center opened, 

only a few hundred students had been trained. 

2. A training center, Federal share $29,060, was needed, 

planned, and constructed by a county to provide adequate facili

ties for training firemen in the northern area of a State for their 

normal day-to-day responsibilities for flre fighting. In the 
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justification for the center submitted with the project applica

tion, the applicant stated that the facilities would be used to 

train civil defense auxiliary firemen In excess of normal needs. 

OCDM approved this application, which was principally for a fire 

training to»fer, with full knowledge that such a facility was nor

mally needed by municipal fire departments to train firemen in reg

ular duties. Our review showed that the normal need for fire 

training facilities of the type requested by the applicant had 

been recognized and planned for prior to requesting OCDM approval. 

3. A training center, Federal share $83,561, Included a flre 

station needed by a city for normal flre protection coverage of 

the area. In the Justification to OCQH of the civil defense need 

for this center, the applicant stated that the center, as re

quested, was necessary for the training of civil defense workers 

and was over and above the clty*s normal requirements. Prelimi

nary and final plans for this center showed that part of the cen

ter was a flre station with a dormitory for the firemen. Howeveir, 

OCDM did not raise any objections until January I960, over 

2-1/2 years after approval of the project application, and over a 

year after OCDM officials had visited the center In December 1958. 

Our review shoved that the flre station and attendant faciii

ties at the center were a community need and had been constructed 

to replace a temporary flre station for a newly annexed area of 

the city. T)io training center was dedicated In December 1958, and 

through January 11, i960, only a few civil defense courses had ' 

been given. The applicant had not constructed the necessary out

door training facilities that were Included in the project 
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application. It appears that without the outdoor training facili

ties the training center is unnecessary since classroom courses 

could be held in a local school. Further, the city is using part 

of the center as a control center although the building does not 

have fall-out protection to Insure continued use after an attack. 

*+. A flre training center. Federal share $125,763, was needed, 

planned, and built by a city as a replacement for a regular fire 

training school which had to be razed to make way for a new turn- i 

pike. Except for some additions, this center was needed for regu

lar training of firemen in their everyday duties. In Justifica

tion of the civil defense need for this center, the applicant 

stated that the center was being constructed to provide training 

for all civil defense services. Thirty-eight civil defense 

courses were proposed to train an estimated 9,125 persons a year. 

Prior to submitting the project application to OCDM, the city 

had allocated $200,000 for the construction of a new training cenr 

ter and was planning to build the center for its normal require

ments. Certain features were added to the training center as the 

result of negotiations between OCDM and the applicant which appar

ently would not have been added except for civil defense- We esti

mate that the Federal share of costs which were incurred for Items 

for civil defense and over and above normal requirements Is about 

$30,000, compared with the $125,763 approved by OCDM. During cal

endar year 1959» only 23 percent of the total training conducted 

at the school was for civil defense. 

5- A training center, Federal share $160,000, was built by a 

city and used for normal community operations. In the 
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Justification to OCDM of the civil defense need for this center, 

the applicant stated that the primary purpose of the training cen

ter was to provide a place and equipment for conducting civil de

fense training and test exercises. 

The center was constructed to provide three facilities: a ri

fle and revolver range, a training building, and a rescue demon

stration building. The rifle and revolver range consisted of a 

modern range building and a firing shelter, complete with concrete 

tunnels and pits to accommodate target replacement and observa

tions without interrupting firing. It was a replacement and mod

ernization of an old range which was located nearby* It was oper

ated by the parks department and was open to the public on an ad

mission fee basis. From October 1, 1959, to March 26, i960, the 

parks department collected about $8,700 in revenue from public use 

of the range. There was no evidence of civil defense training con

ducted at the range. 

The training building was under the custody of the parks de

partment and was used for meetings and social gatherings* Nominal 

fees had been collected for several social meetings held there. 

Through early I960, there had been very few civil defense training 

activities In the building. 

The rescue demonstration building was used as a combat range 

building for the police. The building was under control of the po

lice department and contained the police combat rangemaster's of

fice and other police facilities. This building was not used for 

civil defense activities and appears to have been planned to meet 
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police rather than civil defense needs. A civil defense rescue 

truck was stored in another part' of the building. Construction of 

storage facilities was prohibited by OCXM regulations. 

At the time of our review, although more than 2 years had 

elapsed since OCDM approval of the application, special facilities 

essential for civil defense training purposes, Including special 

disaster and rescue facilities; had not been constructed. On the 

other hand, the facilities which were being used for regular commu

nity purposes by the parks and police departments were promptly 

constructed. 

6. A training center. Federal share $69,230, was planned and 

constructed by a county as a community social center* (OCDM ap

proved the basement portion of this building as an emergency oper

ating center^ as discussed on page h7 of this report.) In the Jus

tification to OCDM of the civil defense need, the applicant stated 

the center was needed because there was no place available in the 

entire area to hold civil defense meetings and train personnel in 

the different civil defense services. The applicant proposed 

17 courses in civil defense for 716 people a year. OCDM recog

nized, prior to its approval, that the proposed plan appeared to 

be for an auditorium and community building, yet the application 

was approved. 

Our review showed that the building approved by OCDM was 

planned and built as a Veterans Memorial Hall. When the plans for 

the building were submitted for comment to OCDM Operational Head

quarters by an OCDM Regional Office, operatloiial headquarters in-̂  

formed the regional office that: 
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"The proposed floor plan layout appears to us to be for 
an auditorium and community building •**," 

However, after the applicant had changed the names of some of thO' 

rooms on the floor plan, OCDM approved the application. For ex

ample, the room which appeared to OCDM to be the auditorium became 

the mass-feeding area. 

The training center was being used daily by the county veter

ans service officer, and almost dally by local civic, fraternal, 

or private organizations for meetings, luncheons, dinners, dances, 

and other general community purposes. We were advised by a local 

official that dinners frequently held In the auditorium provided 

training In mass-feeding for civil defense emergencies. Only two 

civil defense training courses were held frcm t'le time of dedica

tion of the center in May 1959 until the tlu^o of our review in 

March I960. Forty-eight people were trained in the two courses in

stead of the estimated 716 persons each year. The county had no 

specific plans for future civil defense training. 

It should be noted that the county had a population of about 

6,000 people at the time of approval of the application and is far 

removed from any large population area* We believe that, if OCl»i 

had properly considered the size and location of the community and 

the obvious character of the proposed building, this application 

would have been rejected. 

There has been limited civil defense training at these cen

ters. However, OCDM invested Federal civil defense monies In the 

centers and must obtain a sound, workable civil defense program in 

each center If Federal funds are to be effectively used. 
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Recommendation 

We recommend that the Secretary of Defense suspend approvals 

of training centers until adequate criteria can be developed to 

provide regional offices with a basis for determining what parts 

of the centers are for civil defense and over and above normal re

quirements and, using the criteria developed, evaluate the out

standing approved applications, amending them so as to withdraw ap

proval of those parts which are for normal requirements. 

Also, we refer to our recommendation to initiate comprehen

sive program reviews (see p. 60) according to which we believe 

that the Secretary should establish a systera of review for inform

ing top management as to whether training centers have effective, 

continuing civil defense training programs in operation. A re

quirement for periodic reporting by applicants on training activi

ties should be included as part of this system with a view toward 

strengthened program administration. 
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Centralized Traffic Control Program 

The Centralized Traffic Control Program was designed to pro

vide Federal funds to assist applicants in modifying existing traf

fic systems to provide for coordinated traffic signaiization for 

use in a civil defense emergency. We reviewed three project appli

cations, Federal share $^-27,^56, approved by OCDM under this pro

gram since its inception in 1957* Most of the equipment approved 

by OCDM was needed by the applicants to replace or to expand obso

lete or outdated traffic control systems in order to handle normal 

traffic control problems. 

1. The traffic control equipment, Federal share $5*̂ •,639, 

which OCDM approved in June 1959 on the basis of civil defense 

need was, at that time, almost completely installed by a city as 

part of a modernization of its traffic control system started in' 

1955. We were informed by the former traffic engineer of the city 

that the system did not have any specific civil defense capability 

and was clearly related to the normal operating responsibilities 

of the applicant. On the basis of information we provided, OCDM 

canceled this project application. 

2. Our review of iinother city's application showed that it in

cluded mainly items, Federal share $132,3^9, constituting a re

placement and expansion of the city's old traffic system which was 

inadequate to control its traffic congestion. We were unable to 

find any evidence to Indicate that OCDM attempted to make a deter

mination whether any part of the system was for the applicant's 

normal requirements even though pedestrian "Walk—Don't Walk" sig

nals and radar detectors were Included In the project appllcatloii. 
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We believe that only a portion of the total estimated cost of 

$26^,699 has a civil defense application. On the basis of informa

tion we provided, OCDM made a review and reduced the approved proj

ect application by $30,112. 

3. Our review of a third application showed that a city's 

traffic department recognized, as early as 195^, that chaotic traf-

fic conditions existed which would necessitate modernization of 

the traffic control system. In this Instance, major Items were be

ing replaced to provide the city with a flexible traffic control 

system for normal needs, and OCDM's review of the project applica

tion submitted by the city Identified $^80,93^ of a total cost of 

$676,511 as having a civil defense application. We believe that 

less than half of the cost of $V80,93^, identified by OCDM, would 

be approvable for matching funds. 

Our review Indicates a serious doubt as to the usefulness to 

civil defense of the entire Centralized Traffic Control Program. ̂  

OCDM's basis for approving applications for traffic control 

systems was that coordinated traffic signal patterns would be of '• 

assistance in evacuating populations from cities in the event of a 

civil defense emergency. This belief appeared to be based prlma-i 

rlly on a staged evacuation of the City of Portland, Oregon, in 

1955, In which a coordinated signal system was used. We did not 

find any evidence that a proper technical evaluation of the signif

icance of the Portland exercise was made by OCDM prior to laiinch-

ing a full-scale contribution program. 
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Prior to formally establishing the Centralized Traffic Con

trol Program In July 1957, OCDM requested comments on the feasibil

ity of the program from recognized experts in the traffic control 

field. These experts Informed OCDM that they were not convinced 

of any value inherent in traffic signal control as an aid to evac

uation in a civil defense emergency. An official of the North

western Traffic Institute stated that: 

•'*»• we are agreed that under these emergency con
ditions traffic signals would be completely ineffective 
and that control would have to be established and main
tained by regular and auxiliary police to prevent com
plete tie-ups. It may even be necessary to turn the sig
nal svstem off under these circumstances. 

* * * 4c « 

"We are completely convinced that anv outlay of 
money for signaiization as a means of control for evacu
ating traffic would be completely wasteful and unrealis
tic. " (Underscoring supplied.) 

Before beginning the program, OCDM was also aware of the position 

of the Bureau of Public Roads that traffic signal systems would 

not expedite evacuation^ The Bureau Informed OCDM several times 

between 1955 and the time of our review of the impracticability of 

centralized traffic control in an emergency evacuation. 

Current concepts of weapons delivery Indicate that evacuation 

may not be feasible because of the short warning period before at

tack. Also, synchronization of lights, even if evacuation were at

tempted, would serve little purpose under the chaotic conditions 

produced by an unexpected attack. In the opinion of traffic ex

perts, the usefulness of traffic signaiization to assist In evacua

tion appears so doubtful that expenditures of Federal funds for 

equipment of this kind should be questioned.-
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ppf>nmmflndfltions 

We recommend that the Secretary of Defense make a technical 

evaluation of these three project applications approved under the 

Centralized Traffic Control Program and allow Federal contribu

tions for only that equipment which is for civil defense and over 

and above the normal requirements of the applicants. 

We also recommend that the Secretary evaluate the need for 

the program for centralized traffic control in general and con

sider discontinuing the program if its usefulness is not 

demonstrated. 
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Helicopter Prograra 

The Helicopter Program was started by OCDM in 1955 to assist 

the States and their political subdivisions in obtaining helicop

ters to perform specialized civil defense emergency functions. 

From the start of the program to the time of our review, OCDM had 

approved 11 project applications covering 12 helicopters. Federal 

share about $250,000. 

Our review of the acquisition and use of 7 of the 12 helicop

ters approved by OCDM showed that all 7 were being used in normal 

governmental activities of the applicants. Two helicopters were 

being used extensively for revenue-producing spraying operations. 

The remaining f i ve vere being used for regular police, flre, or 

traffic control activities. 

A discussion of the results of our review of three of these 

helicopters follows. 

1. Two helicopters were acquired by a State forestry commls-

slcn. A review of the flight log books and discussions with the 

pilots disclosed that the helicopters had been used extensively 

for spraying operations to eradicate luideslrable plants and for 

pest control. We were Informed by a forestry commission official 

that at the time of our review the commission had earned about 

$97,000 for these spraying services performed for private landown

ers and the United States Forest Service. On the basis of Informa

tion available to us, we estimate that about $23,000 of this 

amount represents a return of cost and, if spraying operations 

were to continue, the State would not only recover its $^0,510 in

vestment In the craft but would realize a profit from the opera- ' 
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iu Deijember 195^, a project application was approved by OCDM 

for the acquisition of the first of the two helicopters obtained 

by the State forestry commission. Equipment approved by OCDM with 

the helicopters Included night flying equipment, a two-way radio, 

and an agricultural spray kit. A review of the flight log books 

and discussions with the pilots showed that this craft was used 

shortly after acquisition in revenue-producing spraying operations 

despite the applicant's certification to OCDM that it would be 

used only for civil defense purposes and In combating natural dis

asters. The two-way radio and night flying equipment were re-

iiiovfcd from the craft. We were Informed by one of the pilots that 

the radio was removed because it was ineffective and that the 

nlgtit ilying equipment was removed so that more spraying chemicals 

could be carried. In our opinion, this has seriously limited the 

usefulness of this craft for civil defense purposes since air-

ground contact could not be established. Further, the helicopter 

crashed while on a spraying mission in August 1957 and was out of 

service for 10 months, from August 1957 until June 1958. 

In January 1958, OCDM approved a second helicopter requested 

by the forestry commission. Review of the flight logs and discus

sions with the pilots showed that this helicopter was put Into 

spraying operations shortly after receipt although the applicant 

certified It would be used only for civil defense purposes. We be

lieve that these helicopters were acquired by the forestry commis

sion to serve Its own purposes rather than for civil defense. 

2. A city police department purchased a helicopter in Febru

ary 1956 for use In regular traffic control. This helicopter was 
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in service for that purpose in January 1957 when OCDM approval was 

obtained on the basis of civil defense need. The Information pre

sented to OCDM as Justification for the civil defense need showed 

clearly that the helicopter had been previously acquired and was 

being used dally for normal freeway traffic control. Our review 

showed that the craft was being used daily for traffic control and 

other law enforcement activities Just as the applicant had indi

cated to OCDM when approval was requested. 

Helicopters are expensive and are costly to operate. States 

and other political bodies were unwilling to acquire helicopters 

for the limited civil defense uses allowed by OCDM regulations. 

Rather, it appears that they have first established their own 

needs and then acquired helicopters under this program to perform 

normal public service activities. 

We recognize that helicopters, even if acquired for normal 

public activities, have a valid emergency use. We believe, how

ever, that OCDM should not have participated in the total cost of 

such craft. In our opinion, it would have been reasonable for 

OCDM, after an analysis of operating statistics for craft already 

prociu'ed under this program, to establish administratively the ex

tent, up to 50 percent of cost, to which OCDM would participate. 

This, we believe, would have resulted in conformance with the In-

tent of the enabling legislation and still have provided an incen

tive to acquire helicopters for use in civil defense. 
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Recommendation 

We recommend that the Secretary of Defense suspend approvals 

of project applications under the Helicopter Program until an ad

ministrative determination can be made as to a fair share of the 

total cost to be borne by the Federal Government. 

Also, we refer to oiu* recommendation tb Initiate comprehen

sive program reviews (see p. 60) according to which we believe 

that the Secretary should require reporting by applicants on the 

use of helicopters and conduct field reviews to obtain Information 

as to how helicopters are being used and whether they are being 

maintained In a state of readiness for a civil defense emergency. 
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HosplLal Generator Program 

OCDM approved one half the total cost of many generators which 

were completely or partially for the applicants' normal emergency 

requirements rather than for civil defense, mainly because the re

gional offices were not provided with criteria to determine what 

portions of generating power requested were for civil defense and 

over and above the hospitals' normal requirements. Further, OCDM 

approved project applications, Federal share $188,^07, where the 

Public Health Service (PHS) of the Department of Health, Education, 

and Welfare participated or agreed to participate although such 

dual Federal participation was not legal. 

Hospital generators have been eligible under the program 

since 195^ for providing essential electrical operation of hospi

tals following an extensive enemy attack. Through June 30, 1959» 

OCDM approved hospital generators, the Federal share of which was 

at least $1.8 fflilllon. 

We reviewed 133 hospital generator project applications at 

the OCDM Operationai Headquarters, Federal share about $1.5 mil

lion, and found no evidence that the regional offices made an at

tempt to determine If generators requested were over and above the 

normal needs of the hospital. Field reviews of 12 of the 133 proj

ect applications, Federal share $372,382, demonstrated that the 

hospitals Involved had a normal need for some generating equipment. 

The normal need of hospitals for an emergency power source 

has long been recognized by competent hospital authorities. The 

Council of Hospital Planning and Plant Operation of the American 
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Hospital Association in its recommendations to the Association on 

December 9, 1950, stated that; 

"Installation and maintenance of a standby generator of 
size sufficient to supply all estimated current demands 
for required areas and operated by a prime mover is re-
required as the source of emergency electrical energy." 

In October 1951, officials of the PHS published a statement on 

Main and Emergency Electrical Power Distribution Systems for Hospl 

tals in which they stated, in part, that: 

"In addition to the main, or normal source of power, an 
emergency source of power for limited use, particularly 
for lighting of certain areas, is considered a 'must' 
for hospitals. 

» * • * * 

"As a minimum for any hospital, a source of emergency 
power should be located on the hospital site." 

We have noted that the licensing regulations of some States 

require that hospitals have an emergency power capability. Presiim-

ably, before hospitals In these States could be licensed to oper

ate, an emergency power capability would have to be provided. 

Also, the Federal Government normally installs generators in Its 

hospitals. 

PHS regulations provide that, to be eligible for Federal 

funds for hospital construction under the Hospital Survey and Con

struction Act of 19if6 (h2 U.S.C, 291), a hospital must have speci

fications for emergency lighting with power supplied from other 

than the main source of power; e.g., emergency generator, storage 

batteries, or a generating plant Independent of the main source. 

More than 100 of the 133 hospitals approved for OCDM assistance 

also received assistance from PHS, Indicating that many of the 
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^eneraturii /̂erL .icq' i i*ed to cojjj[ily with the; PUS regulation and 

were therefore not coinpletely above riormal requirements of the hos

pitals. 

At the time of our review, OCDM Oper.Tl-ioiiai Headquarters rec

ords showed that final payments totaling $596,^76 had been made 

for 81 of the 133 project applicritlons reviewed. Thirty-two of 

the 81 project applications, Federal share $269,831, covered gener

ators which had been pun̂ hasf̂ d up to 2 years prior to the date 

that the applicants submitted the project applications. The fact 

that tlie applicants first bout-ht the generators and then submitted 

project application.^ indlcatei; that the generators were purchased 

to fill a normal need. 

Further, the Plio, und^r the provisions of the Hospital Survey 

and Construction Act of 19^6 (M-2 U.S.C. 291), pays up to 

66-2/3 percent of the cost of hospitals, including cost of genera

tors. We noted over 100 hospitals that had received assistance 

from OCDM and also from PHS. Although OCDM recognized that dual 

assistance by OCDM and PJiS for hospital generators could occur, 

our review showed that OCDM did not have procedures in effect 

which would prevent such an occurrence. 

As a test, we made a review at one hospital and found that 

the hospital had received approval for about $8,200 from PHS, as 

part of a larger grant, and received $9,000 from OCDM, a total Ped

eral assistance of about $17,200, for a generator costing $2V,100. 

Appropriations for the Federal Contributions Program provide that 

the costs of items are to be equally matched with State funds. 

Therefore, payments to hospitals that obtain part of their share 
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of the cost of the civil defense equipment from PHS are not legal 

to the extent that the State does not equally match Federal funds 

with its own funds. 

In January I960, we advised OCDM of the dual Federal assist

ance at the hospital reviewed and pointed out the large number of 

hospitals where both OCDM and PHS had provided assistance. We 

also advised OCDM of the lack of criteria for regional office de

terminations of the extent of civil defense needs for the genera

tors requested. As a result of our advice, OCDM Initiated reviews 

of 131 project applications for hospital generators to determine 

the extent of dual participation and to take necessary corrective 

action; also, OCDM revised its procedures to prevent the recurrence 

of dual Federal assistance. 

As of July i960, the OCDM Audit Division in its reviews noted 

20 project applications, Federal share $188,^-07, where dual Fed

eral participation occurred or would occur if the generators re

mained a part of PHS assistance. The results of OCDM's reviews 

are summarized below: 

Number of 
project Federal 

applications share 

Dual participation occurred and bills of 
collection sent 7 $ 51,383 

Dual participation occurred and auditors 
recommended cancellation of OCDM as
sistance prior to payment 2 9»137 

Dual participation will be avoided by an
ticipated withdrawal of PHS assistance 8 101,158 

Dual participation was avoided because 
PHS assistance was canceled upon 
learning of OCDM assistance ^ 26.729 

Total £g ftl88.W07 
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In reports on the review of these 131 applications, the OCDM 

Audit Division also stated, in part, that: 

"It is difficult to establish or find evidence that the 
eraergency generators were purchased for Civil Defense 
purposes. Almost 100?? of the cases audited disclosed 
that the generators were for daily emergency needs to 
meet local codes, licensing requireraents, and **» (PHS) 
requirements in addition to the civil defense needs." 

and 

"It Is evident that many of the emergency generators 
were not purchased for Civil Defense purposes, and would 
have been purchased without Civil Defense funds." 

and 

"Retroactive participation was the most common cause of 
problems." 

We believe that the results of the OCDM Audit Division re

views confirm our findings and clearly show the need for adequate 

criteria for OCDM Regional Offices to determine whether generators 

requested are over and above normal emergency requirements. 

Recommendation 

We recommend that the Secretary of Defense (1) suspend approv

als and payments for hospital generator applications until de

tailed criteria can be developed to provide regional offices with 

a reasonable basis for determining whether the generators are over 

and above normal requirements and (2) use the criteria developed 

to evaluate approved project applications and cancel any approv

als which are not in conformity with these criteria. 
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Eraergency Welfare Prograra 

The Emergency Welfare Program was designed to assist appli

cants in establishing stores of welfare equipment for use In re

ception area facilities in caring for those in need and for emer

gency workers during civil defense emergencies. The types of 

items which OCDM approved under the program Include feeding, sleep

ing, heating, and administrative equipment. Feeding equipment ap

pears to include all items necessary to operate a cafeteria or 

kitchen. For fiscal years 1953 through I960, about $63*^,000 was 

obligated under this program. We reviewed five project applica

tions for cafeteria equipment which represented a Federal share of 

$12U,89**, or about 20 percent of the total obligated under the pro

gram. This equipment was being used or would be used for the 

dally feeding of school students and patients of a home for the 

aged. 

In the Justification to OCDM of the clvll defense need for 

this equipment for mass feeding In a clvll defense emergency, the 

applicants certified that the equipment was over and above their 

normal requirements. However, because the applications covered 

what appeared to Include all equipment necessary to feed students 

or patients, we believe that OCDM should have questioned the appli

cations. 

We also noted that OCDM had approved project applications for 

cafeteria equipment for other schools and for some flre stations. 

While we did not make on-site reviews of these applications, they 

appear to cover equipment for the regular feeding of students 

or firemen. 
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OCDM, although recognizing that some applications under this 

program appeared to be for normal needs, did not establish stand

ards or criteria for use by Its regional offices in making Inde

pendent determinations as to what was over and above normal re

quirements. 

Recommendation 

We recommend that the Secretary of Defense (1) suspend ap

proval of applications for cafeteria equipment under the Emergency 

Welfare Program until well-defined criteria can be developed to 

provide regional offices with a reasonable basis for review and 

(2) use the criteria developed to evaluate all approved applica

tions for cafeteria equipment and cancel any approvals which are 

not In conformity with these criteria. 
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Police Services Program 

The Police Services Program was designed to assist States and 

their political subdivisions in acquiring equipment required by 

auxiliary police and to expand police facilities to meet civil de

fense requirements. For fiscal years 1955 through I960, OCDM ap

proved about $3^6,000 under this program. From our review of 

four applications, Federal share $20,532, we have concluded that 

most of the equipment under these applications, approved by OCDM 

on the basis of civil defense need, was acquired and is being used 

for the normal needs of the applicants. 

In the justification to OCDM of the civil defense need for 

the revolvers, badges, handcuffs, and other police equipment ap

proved under these applications, the applicants certified that the 

items were required to equip auxiliary or reserve police and would 

be used only for authorized training. 

1. A city police departraent obtained 83O revolvers under a 

project application. Our review disclosed that the city police 

planned to buy the revolvers prior to the submission of the proj

ect application. We were informed by city officials that, begin

ning in 1957, revolvers were Issued by the city to its new police

men and that the city had issued 659 of the revolvers to its regu

lar policemen, one to the local civil defense director, and still 

had 170 on hand. On the basis of inforraatlon we provided, OCDM 

received a refund of $16,733, the entire Federal share of the proj^ 

ect application. ' 

2. A county obtained 36 revolvers, badges, handcuffs, and re

lated police equipment for the expansion of the county's auxiliary 
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police program. We were informed by county law enforcement offi

cials that the auxiliary police force, for which the equipment was 

certified to be needed, did not exist and that the equipment had 

replaced worn-out equipment of the county road patrol or had been 

issued to new members of the patrol. On the basis of Information 

we provided, OCDM made a review and obtained a refund of $878^ 

3. A borough obtained 66 police coats and 66 pairs of boots. 

We were informed by the Chief, Auxiliary Police, that rcats and 

boots had been Issued to the 38 auxiliary police but that the re

maining Items were being used by the regular police. 

W. Another borough received h2 revolvers and 21 holsters. We 

were Informed by the Chief of Police that 15 revolvers and about 

17 holsters had been assigned to auxiliary police and the remain

ing revolvers and holsts^-s had been assigned to the regular and 

the State police, the sheriff, and other law enforcement officers. 

These cases Illustrate the need for a continuing inspection 

to ascertain that the equipment is being used for civil defense 

purposes. 

Recommendation 

We recommend that the Secretary of Defense suspend the ap

proval of firearms and related equipment under the Police Services 

Program until a determination is made as to whether effective con

trols over the approval and use of the property can be establislied. 
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Emergency Operating Center Program 

Emergency operating centers, also known as control centers, 

are intended to provide safe facilities in which officials of 

State and local governments can perform emergency responsibilities 

They are required to have protection against blast or radiation, 

depending upon their proximity to aiming areas. We reviewed five 

centers for which the Federal share was $^+19,666. We found that 

one center was not operationally ready because emergency equipment 

had not been Installed. Another center. Federal share $112,507, 

was planned and constructed by the applicant primarily for the nor

mal needs of the community. 

We noted that, In July 1959* OCDM changed its previous policy 

that emergency operating centers should be built outside aiming 

areas and thereafter permitted such centers to be placed in the 

center of cities and In other areas most likely to be destroyed in 

the event of an enemy attack. We believe that this policy re

quires further consideration before Federal contributions are com

mitted to the construction of such facilities. Also, we noted ' 

that OCDM did not require centers to be manned 2k hours a day and 

did not require them to maintain a supply of food. 

Two examples of Questionable approvals 

A county constructed a control center in the basement of a 

building. The aboveground portion of the building, although ap-! 

proved by OCDM as a training center, was planned, constructed, and 

Federal contributions of $69,230 for a county facility apply to 
both the control center and the training cencer (see p. 27). 
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used as a community social center and Is discussed on page 27 of 

this report. Our review showed that the applicant agreed to con-' 

struct the basement portion of the building as a control center in 

order to obtain OCDM participation for the aboveground portion of 

the building which was to be the community social center. Our re

view showed also that required emergency equipment had not been in

stalled although construction had been completed In May 1959 so 

that the center was not operationally ready for use in a civil de

fense emergency. 

Another control center. Federal share $112,507, was needed, 

planned, constructed, and used by a city primarily as a city com

munications building. Only a small portion of the cost of this 

building can be attributed to civil defense. 

In Its Initial submission to OCDM In 195^ for a control cen-̂  

ter, the applicant stated that the new communications building 

would cost approximately $100,000 but that the control center por

tion of the building, 1,692 square feet of the total 5»56*+ square 

feet, would cost about $31,968. The applicant requested approval 

for the $31,968, Federal share $15,98*+, as being over and above 

normal requirements. OCDM, although it did not approve this con

trol center because of location and lack of blast protection, was 

clearly on notice that the building was primarily for normal re

quirements. By 1958, the city had completed construction of the 

building without OCDM participation. In June 1958, OCDM, having 

then relaxed its location criteria, waived its blast protection r'e-

quire:nents and approved a project application for the cost of vir

tually the entire completed structure and the estimated cost of 
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providing fall-out protection. OCDM later approved a second appli

cation to cover additional cost of providing fall-out protection 

to the completed structure. 

The control center of the city, as finally approved by OCDM, 

was primarily a city communications center f o r normal needs which, 

although located in a probable bomb impact area, had no blast pro

tection. In our opinion, the ability of this center to survive an 

attack is highly questionable. 

In June 1959, the city obtained OCDM approval for a feasibil

ity study for an emergency operating center. One of the reasons 

cited by the applicant for the new center was its use If the pres

ent center becomes inoperable. However, the proposed center was 

to be located about 2 miles away from the existing center, still 

well within a probable impact area. 

Change In policv on operating center locations 

Until July 1959, OCDM normally required that emergency operat

ing centers be built at least 3 miles outside aiming areas. In' 

July 1959, OCDM reconsidered its position and changed its require

ments to allow emergency operating centers to be built, on a 

calculated-risk basis, as near as possible to or actually in State 

office buildings, city halls, and county courthouses. OCDM cited 

the following reasons to us for the change: 

1. The anticipated decrease In probable warning tirae raised 
doubt that the responsible officials could reach a distant 
center before attack. 

2, Since aiming areas encompassed entire cities, local govern
ments would otherwise be required to construct centers put-
side their boundaries, which in some cases Is not now pos
sible under State laws. 
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3. States and their political subdivisions lacked the funds 
to construct centers for stand-by purposes only. 

Location of emergency operating centers in the middle of 

great industrial complexes and target cities appears to be a ques

tionable risk, and several considerations seem to point to the de

sirability of reevaluating the revised policy. In particular, the 

actions of the Federal Government in providing its own emergency 

control centers at Isolated sites manned 2h hoiu:s a day are in con

trast to OCDM's policy providing for State and local governments 

to locate their emergency control centers in aiming areas but not 

requiring them to be manned 2^ hours a day. Further, OCDM has not 

required that a supply of food be maintained In these centers, 

thereby seriously limiting their usefulness. 

R*»rnmnnandatlon5 

We recommend that the Secretary of Defense review the loca

tion criteria for emergency operating centers before additional 

Federal funds are committed under this prcgram. We further recom

mend that the Secretary consider requiring centers to be manned 

2H hours a day and to maintain an adequate supply of food. ' 
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INADEQUATE REVIEWS OF PROJECT APPLICATIONS 
AND CLAIMS PRIOR TO PAYMENT 

From 1952 until 1959, OCDM approved project applications, 

which were to be financed with Federal fu^ids, without a procedure 

for ascertaining the dates on which procurements had been made. 

This information was essential because a Comptroller General's de

cision of January 17, 1952 (31 Comp. Gen. 308), stated that OCDM 

could not legally make payments for obligations incurred or expend

itures made by the States prior to the effective date of the Fed

eral appropriation to be charged. 

We noted that OCDM reviewed claims before payments were made 

to applicants, but we found that In many cases these reviews were 

not adequate and that OCDM paid many claims although (1) the infor

mation submitted by the applicants clearly showed that the obliga

tions had been incurred prior to the effective date of the appro

priation charged or (2) insufficient information had been submit

ted to make a determination of legality. 

Our test of claims paid during a 1-year period showed 6^ pay

ments made by OCDM, Federal share about $91,000, for items that^ 

had been procured prior to the effective date of the appropriation 

charged. We also noted I71 payments for which the applicants had 

not submitted the purchase dates of items claimed, Federal share 

$168,000; therefore, the legality of these payments was not deter

minable. We believe that the total amount of improper payments 

during the period 1952 to 1959 was substantial. We advised OCDM 

of the results of our examination and suggested that agency regula

tions be strengthened. 
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OCDM informed us that it was strengthening its review proce

dures to avoid Improper retroactive financial contributions and 

that, effective July 1, I960, in accordance with our suggestion, 

project applications for items already procured by applicants, ex

cept in certain areas, would no longer be approved. We believe 

that these actions should help avoid the types of problems we 

noted. 

Public Law 87-390, approved October K̂  I96I (75 Stat. 820), 

ratified and affirmed retroactive financial contributions which 

had been approved and made to the States prior to June 30, I960, 

If otherwise approvable. 
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INADECUATE SUPPORT FOR CLAIMS PAID BY APPLICANTS 

When claims for reimbursement under approved project applica

tions were presented by applicants to OCDM for payment, OCDM did 

not require that vendors' paid invoices, copies of contracts, pur

chase orders^ or evidence of competi t.i./e bidding be submitted as 

support for rhe amounts claimed. OCDM n^qaired only that the ap

plicant present his claim on OCDM Form 380, Billing for Federal 

Contributions to Ste.tes, and OCDM Form 38I, Itemization of Billing 

for Federal Contributions. The applicant certified that the bill 

was correct and that, in certain cases, OCDM requirements for com

petitive bidding had been met. 

Our review showed that applicants claimed Incorrect amounts, 

did not obtain competitive bidding when required, and submitted in

correct or no purchase dates, which resulted in payment of unallow

able claims. In our review of 222 project applications, we noted 

the following discrepancies. 

Number 
of 

cases 

Failure to obtain required com
petitive bidding 5 

Incorrect amounts claimed 10 
Incorrect or no purchase dates 
resulting In payment of unal
lowable claims _k 

Total i2 

In an audit of I3I project applications, made at our sugges

tion, the OCDM Audit Division found as follows: 
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Numbe r 
of 

cases 

Lack of, or faulty, competitive bidding 7 
Questionable pricing of Federal share IH 
Nonlegal payments due to retroactive purchase 12 
Billings submitted to OCDM not for the items 

approved by OCDM _2 

Total 35 

We believe that submission of paid invoices, purchase orders 

or contracts, and evidence of competitive bidding is necessary for 

determining the eligibility of claims and for avoiding Improper 

payments. 

Recommendation 

Wo recommend that the Secretary of Defense require applicants 

to submit, in the future, adequate documentation in support of 

their claims, such as paid vendors' invoices, purchase orders, con

tracts, and evidence of competitive bidding. 
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FEDERAL FUNDS ADVANCED WHEN NOT REQUIRED AND 
WITHOUT CONTROLS TO ASSURE PROMPT USE OR REFUND 

Because OCDM did not establish controls. Federal funds have 

been advanced to applicants for the Pederal share of applications 

approved when funds were not required or have remained In the pos

session of applicants for long periods before the advances were 

used or refunded. Unnecessary or premature advances result In 

added cost to the Government because of Interest paid by the Treas

ury on borrowed funds, 

OCDM began advancing funds to applicants in fiscal year 1952 

because legal requirements of some applicants precluded them from 

procuring approved items without having the full cost of the Item 

on hand at the time of procurement or expenditure. For fiscal 

years 1952 through 1959, OCDM advanced about $35.0 million to ap

plicants and, of this amount, about $10.5 million was outstanding 

at June 30, 1959* 

OCDM advanced funds only If the State certified that I 

"An advance of funds is mandatory because (1) the State 
law requires funds on deposit, in addition to Its own, 
available for obligation and expenditure to cover the 
estimated cost of equipment; or (2) the State Is pre
cluded from expending State funds in excess of State's 
share of the estimated cost of the equipment subject to 
reimbursement by the Federal Government, or (3) procure
ment Is to be made by a political subdivision of the 
State, subject to either of the two above conditions." 

Although the certification indicated that the applicant had a ' 

legal requirement which would necessitate an advance, It was 

OCDM's policy to accept the certification without determining If 

the advance was actually required. OCDM did not require appli

cants to cite the legal basis for the advance, nor did OCDM per

forra Independent reviews to assure that the advance was required. 
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In our reviews of eight States that periodically received ad

vances, we found that advances made to six States and their politi

cal subdivisions were not always required. While the circum

stances surrounding advances to the six States and their political 

subdivisions were varied, we believe that much of the $16.3 mil

lion advanced to them through June 30, 1959, was not required. 

From inception of the program, OCDM advanced funds in excess 

of $10 million to a State which in 1957 had advised OCDM that it 

could not certify that advances for project applications for Its 

political subdivisions were required. The State wished to con

tinue receiving advances for all project applications to expedite 

payments to Its subdivisions, and accordingly OCDM continued to 

make advances until some time in fiscal year I960. At that time, 

because of the large amount of advances lying idle in the State 

treasury, OCDM requested a refund of open balances. In March I960, 

about $1.2 million, representing advances made during the previoua 

2 years, was returned to OCDM. 

Numerous advances have been outstanding for several years, as 

indicated In the following summary as of June 30, 19598 

Fiscal year 
appropriation 

charged 

1951-52 
1953 
195W 
1955 
1955-56 
1956-57 
1957-58 
1958-59 

Total advances 
outstanding 

Amount 

$ 363 
^,519 

202,118 
51,986 

l,ifff,176 

3,825,680 
^.160.872 

«10.W82.96'i 
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We believe that the length of time that advances were out

standing could have been reduced if OCDM had placed time limits on 

the procurement of items approved under project applications. 

In a limited review, we noted many Instances where the appli

cants retained advances for long periods before approved items 

were purchased or before the applicants refunded the advances to 

OCDH. We noted also several instances where refund checks were 

not promptly transmitted to OCDM by a State civil defense office. 

OCDM was generally aware of this situation, and its Audit Di

vision made reviews and pertinent recommendations In this area. 

Effective November 1, 1959, OCDM Instituted Improved procedures to 

reduce the periods for which advances were outstanding, but we 

found that the procedures were not fully effective. 

Recommendation 

We recommend that the Secretary of Defense require applicants 

to submit their bases for the legal requirements for advances and 

that he place reasonable time limits on all project applications 

to attain prompt liquidation or return of advances. 
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NEED FOR COMPREHENSIVE^ CONTINUING REVIEWS 

QF PROGRAM ACTIVITY AT THE STATE AND LOCAL LEVEL 

OCDM did not perforra comprehensive and continuing reviews at 

the State and local levels to determine that applicants were com

plying with pertinent laws and OCDM policies, procedures, and re

quirements, and, as a result. Information was not available to man

agement for the evaluation of program procedures and performance, 

for achieving effective administration of the program. 

Over the 8 years of program operations from 1951 until 1959, 

OCDM did not perform reviews of program activity at the State or 

local level. The agency position on the need for such reviews was 

stated by the Administrator of FCDA (predecessor of OCDM) in 1956 

in hearings before a Subcommittee of the Committee on Government 

Operations, House of Representatives. He stated, in part that: 

»»••* ve made some spot checks of the utilization of this 
property In which we have matched funds, but on the whole 
we have not had a widespread program here. I don't be
lieve one is lustlfled because the States have put in 
50 percent for the costT" (Underscoring supplied.) 

Many of the items approved under the program are identical to 

those required by applicants for day-to-day operations. We be

lieve that systematic program reviews would be desirable and use

ful in evaluating the needs of applicants and their use of equip

ment financed through the program. By not performing such reviews, 

the agency omitted an effective means of obtaining Information as 

to whether facilities were being used for civil defense purposes 

as Intended by the legislation. 

We noted a number of Instances where program reviews would 

have been particularly helpful to management. 
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1. A county hospital obtained medical supplies, Feder.il share 
$109,037, to establish a civil defense stockpile for use 
only at the time of emergencies. In a test of 72 items, 
representing about 55 percent of the dollar value of the 
stockpile, we found that shortages existed in all 72 items 
and the amount of Inventory on hand appeared to represent 
the hospital's normal inventory. A further review indi
cated that the medical supplies had never been stockpiled 
as intended but apparently had been consumed in the normal 
operation of the hospital, as they were purchased. On the 
basis of Information we provided, OCDM made a review and 
obtained a refimd of $109,037. 

2. A State forestry commission obtained two helicopters, 
Federal share $HO,5lO, Justified on the basis of a civil 
defense and natural disaster need, which were used exten
sively in unauthorized revenue-producing spraying opera
tions. (Also see p, 3^<) 

3. A county obtained a duplicating machine. Federal share 
$1,177, on the condition that the machine would be used 
solely for civil defense purposes. We found the machine 
was needed and used in the norraal operations of the county 
library, 

k . A city obtained facilities. Federal share $160,000, for . 
municipal use by representing the facilities as a training 
center, (Also see p, 25») 

5. A State civil defense agency purchased 10,000 evacuation' 
route signs in June 1956, Federal share $19,900. Our rê -
view, in March I960, disclosed that, because of insuffi
cient State funds, 9,^00 of the signs had not been in
stalled. 

In early I960, at our suggestion, OCDM Initiated the first 

comprehensive review of a program segment under the Pederal Con

tributions Program. This review,which covered the Hospital Gener

ator Program, showed many serious deficiencies and provided manage

ment with needed information for revising procedures for better op

eration of the program. Reports of the OCDM Audit Division on re

sults of this review showed the following conditions. 

1- Almost all generators were for dally emergency needs to 
meet local codes, licensing requirements, and Public 
Health Service requirements in addition to the civil 
defense needs. 
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2. Dual Federal assistance was involved, 

3. There was lack of, or faulty, competitive bidding for 
generators, 

k. Questionable pricing methoda were used in computing the 
Federal share. 

5, Some items were purchased prior to the availability of 
Federal funds, making the transactions not legal, 

6, Costs reported to OCDM could not be substantiated. 

7, Discounts were not passed on to OCDM. 

8, OCDM paid for items never delivered. 

9, Items were obtained by a privately owned, profit-making ' 
organization. 

10. Billings submitted to OCDM were not for the items ap
proved by OCDM, 

Recommendation 

We recommend that the Secretary of Defense initiate a program 

for continuing, comprehensive reviews of program areas under the 

Federal Contributions Program to obtain better compliance with per

tinent laws and agency policies, procedures, and requirements. 

The desirability of these reviews was specifically brought out by 

our examination of the Training Center and Helicopter Programs. 

(See pp. 29 and 37.) 
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POSTATTACK EFFECTIVENESS OF APPROVED PROJEC'i;S 
REDUCED THROUGH LACK QF REQUIREMENTS FOR 
EMERGENCY POWER AND SUPPLIES 

Under certain programs OCDM did not require applicants to pro

vide emergency power and other necessary supplies without which 

there is no assurance that approved equipment and structures sur

viving an enemy attack can be used effectively in a clvll defense 

emergency. 

The National Plan for Civil Defense and Defense Mobilization 

provides that: 

"Cities, counties and States will be prepared to exist 
on consumer items and essential equipment immediately 
available to their respective jurisdictions for a mini
mum of four weeks following attack." 

The National Plan also mentions that radiation could contaminate 

most of the country in varying degrees with a resultant denial of 

access to many areas for several days. A 1959 study of assumed 

postattack power availability indicates that more than 66 percent 

of the nation's electric power capability will be lost for at 

least Ih days following an attack. 

A discussion of the program areas reviewed follows. 

Communications Program 

Through fiscal year 1959, about $38 million was obligated un

der the Communications Program. Although the availability of 

power in a civil defense emergency could be a major problem, OCDM 

did not require applicants to have emergency generators for cooomu-

nlcatlons equipment until September 1959* At the time the genera

tor requirement became effective, the OCDM Regional Offices were 

advised that the requirement could be waived as follows: 
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"If, in the opinion of the region, the application was 
in process at the state and local level prior to their 
notification of the generator requirement, the region 
should carefully determine whether or not strict compli
ance with the generator requirement In these instances 
would result in more harm than good, and make a deter
mination accordingly." 

Under the above authority, OCDM, as late as May I960, approved sev

eral project applications and waived the generator requirement in 

spite of the recognised need for postattack power. 

Emergency Welfare Program 

Ranges, refrigerators, and dishwashing machines are approv

able Iteras under the Emergency Welfare Program and are to provide 

the necessities of life in case of an enemy attack. 

Although electrically operated equipment would be useless in 

a postattack situation without power, OCDM did not make the provi

sion of emergency power a prerequisite to the approval of project 

applications covering electrically powered emergency welfare equip

ment. 

Engineering Program 

Stand-by generators a r e an approvable item under the Engineer

ing Program and are Intended for postattack use when normal power 

may not be available for extended periods. 

We noted that adequate fuel tanks Were recoramended but not re

quired. Although OCDM was primarily concerned with the avallabll

lty of power for extended periods, it approved stand-by generators 

without fuel and fuel storage requirements to assure continuous op

erations. 
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We believe that, unless applicants are required to provide 

emergency power, fuel, and other necessities under certain pro

grams, many of the approved items will be of little value in an ex

tended civil defense emergency. 

RecnmiTiftndations 

We reconmiend that the Secretary of Defense, when considering 

approval of future project applications, require applicants to pro

vide power, fuel, and other necessities, as may be warranted in in

dividual circumstances, to assure greater postattack capability. ' 

In addition, we recommend that the Secretary encourage previous ap

plicants to provide eraergency power, fuel, and other necessities, 

as needed. 
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SCOPE QF REVIEW 

Our review of OCDM's administration of the Federal Contribu

tions Program included: 

1. A review of the legislation authorizing the program and 
subsequent annual appropriation acts, to determine the pur
pose and congressional Intent of the program. 

2. A review of OCDM policies and procedures, to consider 
their conformity with the law and suitability for attain
ing the purposes of the program. 

3. A review of the operation of the program at the OCI^ Opera
tional Headquarters in Battle Creek, Michigan, and at four 
selected OCDM Regional Offices, to consider confonolty 
with established policies and procedures and efficiency of 
operations. 

W. Visits to Ih State civil defense offices and to selected 
political subdivisions to review (a) the validity of rep
resentations made to OCDM to obtain financing under the 
program and (b) the civil defense need for equipment and 
facilities so financed. 

5* Physical Inspection of selected equipment and facilities 
In the possession of applicants, to determine whether the 
property was being used for the purposes authorized under 
the prograni cuid in accordance with OCDM requirements. 
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APPENDIX 

EXECUTIVE OFFICE OF THE PRESIDENT 
OFFICE OF CIVIL AND DEFENSE MOBILIZATION 

WASHINGTON 25, D. C. 

Opnca OP THK DIRECTOR 

JUL 18 1961 

Mr, Fred H. Studt 
Assistant Director 
Civil Accounting and Auditing Division 
U. S. General Accounting Office 
Washington 25, D. C. 

Dear Mr. Studtt 

This is with reference to the draft report which you fumished us 
under date of May 19, 1961 in connection with your July I960 review 
of the Federal Contributions Prograni administered by this Agency 
under authority of the Federal Civil Defense Act of 1950 as amended. 

Within the limited opportunity I have had to review the material 
there are coonents I will address to the pTogran as a whole and the 
concept which I believe should support the activities as well as 
the exercise of Judgment necessary to carry out the wishes of the 
Congress. 

The basic philosophy of the Program vests certain responsibilities 
in the several States and their political subdivisions. Notthe 
least of these is the acceptance of need as adduced from the State 
certification as well as the underlying certification of the local 
applicant. 

Additionally, the certifications presented by the States on behalf 
of themselves and their local Jurisdictions carry with them subsequent 
responsibilities in order to insure compliance with the existing 
statutes, regulations and administrative issuances. These compliance 
activities by the States have not been universally satisfactory and 
I shall work toward strengtheniny this important responsibility. 
Staff support at the State and local level is being expanded through 
Federal participation in the Personnel and Administrative Expenses 
program. I expect, and will insist, that a more vigorous approach 
to this compliance activity shall be initiated by the States. 

66 



APPENDIX 

SuTvelllance by the Federal government will also be expanded and 
accelerated; in Instances where corrective actions Imposed upon the 
States are not forthcoming, I shall use the administrative authority 
vested in me to take such steps which, la my Jiulgment, are required 
for the protection of the Pederal govemment. 

While the Progran must of necessity be administered by the States, 
the requirement for adequate standards and criteria to guide tbe 
States and their local Jurisdictions la of course a responsibility 
of the Pederal govemment. 

It should be noted historically, standards and criteria have been 
issued and adjusted from time to time to meet the changes in emergency 
concepts; however, these standards require a more sophisticated 
approach and I propose to explore them in further detail and take 
such action as I deem necessary Co strengthen all elements of this 
Program, 

In the areas embracing adminiatrative controla and funding operations 
Z bave already taken certain actions. These Include close review of 
procurement documents to Insure that obligations are properly Incurred 
within the period of fund availability. Additionally, tbe control of 
Federal funds advanced to the States has been tightened through admlnlS' 
trative action and it should be noted that whereas on June 30, 1959, 
there were Federal funds outstanding for the Piscal Yeara 1951/1959 
in the amount of $10,482,965, there remains only $S,230,253 as of 
Hay 31, 1961; during the month of April 1961 there was liquidated 
$231,000. 

As you already know, corrective action has been taken on many of the 
specific projects which were the subject of your review; In some 
Instances our examination revealed that the States were In substantial 
compliance. Ify staff is continuing to examine the problem areas with 
the view toward a satisfactory resolution In each case* 

I would like to take this opportunity to express vy appreciation of 
the fine cooperation we have received from the members of your staff 
assigned to this review. The detailed analyses which have been 
presented to us from time to time trill, I aa confident, strengthen 
the administration of the Program and benefit all levels of govemment 
in the Important preparation of a nonmllltacy defense capability. 

'^fi.fj^ 
Director 
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