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DOD plays a support role in 
managing Chemical, Biological, 
Radiological, Nuclear, and High-
Yield Explosives (CBRNE) 
incidents, including providing 
capabilities needed to save lives, 
alleviate hardship or suffering, and 
minimize property damage. This 
testimony addresses GAO’s 
preliminary observations on DOD’s 
role in CBRNE consequence 
management efforts and addresses 
the extent to which (1) DOD’s 
plans and capabilities are 
integrated with other federal 
government plans, (2) DOD has 
planned for and structured its force 
to provide CBRNE consequence 
management assistance, (3) DOD’s 
CBRNE Consequence Management 
Response Forces (CCMRF) are 
prepared to perform their mission; 
and (4) DOD has funding plans for 
the CCMRF that are linked to 
requirements for specialized 
CBRNE capabilities. 
 
GAO reviewed DOD’s plans for 
CBRNE consequence management 
and documents from the 
Department of Homeland Security 
(DHS) and the Federal Emergency 
Management Agency.  GAO also 
met with officials from the 
Undersecretary of Defense for 
Homeland Defense, U.S Northern 
Command, U.S. Army Forces 
Command, U.S. Army North, the 
National Guard Bureau, and some 
CCMRF units.  

DOD has its own CBRNE consequence management plans but has not 
integrated them with other federal government plans because all elements of 
the Integrated Planning System mandated by Presidential directive in 
December 2007 have not been completed. The system is to develop and link 
planning documents at the federal, state, and local levels. While the system’s 
framework is established, the CBRNE concept and strategic plans that 
provide further guidance are incomplete. DOD has had operational plans in 
place and revises these plans regularly. However, until the Integrated Planning 
System and its associated plans are complete, DOD’s plans and those of other 
federal and state entities will not be integrated, and it will remain unclear 
whether DOD’s CCMRF will address potential gaps in capabilities.   
 
With a goal to respond to multiple, near-simultaneous, catastrophic CBRNE 
incidents, DOD has plans to provide the needed capabilities, but its planned 
response times may not meet incident requirements, it may lack sufficient 
capacity in some capabilities, and it faces challenges to its strategy for 
sourcing all three CCMRFs with available units. Without assigned units and 
plans that integrate the active and reserve portions of the CCMRF, and 
agreements between DOD and the states on the availability of National Guard 
units and the duty status in which they would respond to an incident requiring 
federal forces, DOD’s ability to train and deploy forces in a timely manner to 
assist civil authorities to respond to multiple CBRNE incidents is at risk. 
 
DOD has taken a number of actions in the past year to improve the readiness 
of units assigned to the CCMRF, increasing both individual and collective 
training focused on the mission and identifying the mission as high priority. 
However, the CCMRF has not conducted realistic full force field training to 
confirm units’ readiness to assume the mission or to deploy rapidly. 
Competing demands of overseas missions may distract from a unit’s focus on 
the domestic mission, and some CCMRF units rotate more frequently than 
stated goals. These training and force rotation problems have prevented DOD 
from providing the kind of stability to the force that would allow units to build 
cohesiveness. 
 
DOD is making progress in identifying and providing funding and equipment 
to meet CCMRF mission requirements; however, its efforts to identify total 
program requirements have not been completed, and funding responsibilities 
have been assigned across the department and are not subject to central 
oversight. When the CCMRF mission priority increased in the spring of 2008, 
more funding was provided. However, units did not have dedicated funding 
and thus purchased equipment with existing funding which is also used for 
other missions. DOD lacks visibility over the mission’s total funding 
requirements.  Without an overarching approach to developing requirements 
and providing funding and a centralized focal point to ensure that all 
requirements have been identified and funded, DOD’s ability to ensure that its 
forces are prepared to carry out this high priority mission remains challenged.

What GAO Recommends  

GAO has ongoing work on this 
issue and will report its complete 
evaluation along with any 
recommendations at a later date. 
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Mr. Chairman and Members of the Subcommittee, 

I am pleased to be here today to discuss preliminary results of our work 
on the Department of Defense’s efforts to provide consequence 
management support to civilian authorities in the event of a catastrophic 
chemical, biological, radiological, nuclear and high-yield explosives 
(CBRNE) incident. The 2007 National Strategy for Homeland Security 
highlighted the continuing threat posed to the United States by the 
potential use of weapons of mass destruction by terrorist organizations.1 In 
addition to efforts focused on preventing such attacks, the strategy 
highlights the need for a comprehensive capability to mitigate the 
consequences of an attack involving weapons of mass destruction. Such a 
capability is also a key pillar of the National Strategy to Combat Weapons 
of Mass Destruction.2 The Department of Defense (DOD) characterizes 
weapons of mass destruction in terms of CBRNE materials. Incidents 
involving CBRNE could range in magnitude, from such things as accidents 
like chemical spills that likely could be addressed by local responders to 
catastrophic incidents such as terrorist attacks involving nuclear material 
that could result in extraordinary levels of casualties and property 
damage. 

A catastrophic CBRNE-related incident occurring within the United States 
would require a unified, national response, including action by DOD. The 
Department of Homeland Security (DHS) is responsible for coordinating 
federal disaster response planning, with the Federal Emergency 
Management Agency (FEMA) serving as the primary federal agency under 
DHS for coordinating federal assistance in response to an incident. DOD 
would act in support of the primary federal agency. In addition to 
establishing CBRNE response units in the National Guard, including the 
Civil Support Teams and CBRNE Enhanced Response Force Packages, 
DOD is establishing CBRNE Consequence Management Response Forces 
(CCMRF). The CCMRF is intended to be roughly a brigade-sized force 
(approximately 4,500 troops) that provides the federal military assistance 
when a CBRNE incident exceeds local and state capabilities. 

                                                                                                                                    
1 Homeland Security Council, National Strategy for Homeland Security (Washington, D.C: 
Oct. 2007), pp. 15-31. 

2 White House, National Strategy to Combat Weapons of Mass Destruction (Washington, 
D.C.: Dec. 2002). 



 

 

 

 

In May 2006, we reported that the National Guard Civil Support Teams 
were generally organized and prepared for their mission, and we 
highlighted management challenges that needed to be addressed.3 In 
response to the request of this subcommittee and other Senate requesters 
that we assess DOD’s federal role in CBRNE consequence management 
efforts, we initiated a review focusing on federal military planning and 
preparedness efforts and the CCMRF. This testimony is based on 
preliminary findings from this work and addresses the extent to which (1) 
DOD’s plans and capabilities are integrated with other federal government 
plans to address capability requirements, (2) DOD has planned for and 
structured its force to provide CBRNE consequence management 
assistance, (3) DOD’s CCMRF are prepared to perform their mission; and 
(4) DOD has funding plans for the CCMRF that are linked to requirements 
for specialized CBRNE capabilities.  

 To determine the extent to which DOD has planned for CBRNE 
consequence management operations and integrated plans with other 
federal government plans, we reviewed and compared current DOD 
operational and tactical level plans for civil support and CBRNE 
consequence management with existing FEMA and DHS planning efforts. 
We also met with officials of the Department of Homeland Security, the 
Office of the Undersecretary of Defense for Homeland Defense, and U.S 
Northern Command. We reviewed prior GAO reports and worked with 
other GAO staff currently examining the overall domestic homeland 
security planning integration process. To determine how prepared the 
CCMRF is to perform the mission we compared existing DOD policy and 
practices on readiness with the current process used to prepare CCMRF 
units and report mission readiness. We also met with U.S. Joint Forces 
Command and U.S. Army Forces command—which are responsible for 
providing ready forces to the combatant commands—to discuss the 
manpower sourcing process followed for the CCMRF. We obtained 
readiness reports for CCMRF units from U.S. Northern Command and 
from judgmentally selected units that were part of task force operations—
which contains most of the specialized capabilities. To determine CCMRF 
funding planning and the linkage of funding to mission requirements, we 
met with Army and U.S. Northern Command officials to obtain guidance 
on the topic and to discuss mission requirements, funding needs, and 

                                                                                                                                    
3 GAO, Homeland Defense: National Guard Bureau Needs to Clarify Civil Support Teams’ 

Mission and Address Management Challenges, GAO-06-498 (Washington, D.C.: May 31, 
2006). 
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sources. We compared funding sources to known CBRNE consequence 
management requirements and highlighted areas where funding was not 
identified for key activities or areas relevant to unit preparedness. We also 
met with the National Guard Bureau and some key units that were 
assigned to or soon to be assigned to the CCMRF to discuss their current 
capabilities, identified shortfalls, and their approach to mitigating any 
identified shortfalls. These units were selected because they belonged to 
the task force that would provide most of the specialized CBRNE 
capabilities that reside in the CCMRF. 

We conducted this performance audit from February 2008 through July 
2009 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. We plan to report on our 
complete findings and any recommendations at a future date. 

 
DOD plays a support role in CBRNE consequence management, including 
providing those capabilities needed to save lives, alleviate hardship or 
suffering, and minimize property damage caused by the incident. DOD 
generally provides defense support of civil authorities only when (1) state, 
local, and other federal resources are overwhelmed or unique military 
capabilities are required; (2) assistance is requested by the primary federal 
agency; or (3) NORTHCOM is directed to do so by the President or the 
Secretary of Defense.4 DOD has designated U.S. Northern Command 
(NORTHCOM)5 to lead the federal military6 portion of such a support 
operation in direct support of another federal agency—most often the 
Federal Emergency Management Agency (FEMA). DOD would be the lead 
federal agency for CBRNE consequence management or any other civil 

Background 

                                                                                                                                    
4 Department of Homeland Security, National Response Framework (Washington, D.C.: 
Jan. 2008), and Joint Chiefs of Staff, Joint Pub. 3-28, Civil Support (Washington, D.C.: Sept. 
14, 2007)  

5 United States Northern Command, established in 2002, has the dual mission of homeland 
defense and support of civil authorities. 

6 This does not include U.S. Coast Guard forces, which is under DHS, or the National 
Guard, which, unless federalized by the President, would remain under the authority of the 
respective state and territory governors. 
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support mission only if so designated by the President.7 To be effective, 
DOD’s efforts must be coordinated with a wide range of federal 
departments and agencies—including FEMA and the Departments of 
Health and Human Services and Justice—in order to support 50 states, the 
District of Columbia, six territories, and hundreds of city and county 
governments. 

The National Response Framework establishes the principles that guide all 
response partners in preparing for and providing a unified national 
response to disasters. 8 Under the Framework, disaster response is tiered; 
local government and agencies typically respond immediately after an 
incident. When additional resources are required, states may provide 
assistance with their own resources or may request assistance from other 
states through interstate mutual agreements or the Emergency 
Management Assistance Compact.9 Localities and states usually respond 
within the first several hours of a major incident. The federal government 
provides assistance to states if they require additional capabilities and 
request assistance. In the event of a catastrophic incident, such as one 
involving CBRNE, the framework also calls for federal response partners 
to anticipate the need for their capabilities before their assistance is 
requested. The framework lists 15 emergency support functions and 
designates federal lead agencies in areas such as search and rescue, public 
health and medical services, and transportation. DOD is a supporting 
agency for all 15 emergency support functions but is the primary agency 
only for search and rescue and public works and engineering.10 Additional 

                                                                                                                                    
7 Under DOD’s immediate response provision, local commanders are authorized to take the 
necessary actions to respond to local civil authorities without higher headquarter approval 
when a civil emergency may require immediate action to save lives, prevent human 
suffering or mitigate property damage. 

8 Department of Homeland Security, National Response Framework (Washington, D.C.: 
Jan. 2008). The National Response Framework—previously known as the National 

Response Plan—is the plan that guides how federal, state, local, and tribal governments, 
along with nongovernmental and private sector entities, will collectively respond to and 
recover from all hazards, including catastrophic disasters, such as Hurricane Katrina. 

9 Emergency Management Assistance Compact is a mutual aid agreement among member 
states and is administered by the National Emergency Management Association. States 
affected by disasters have increasingly relied on the compact as a means to access 
resources from other states, including emergency managers, National Guard assets, and 
first responders. GAO, Emergency Management Assistance Compact: Enhancing EMAC’s 

Collaborative and Administrative Capacity Should Improve National Disaster Response, 
GAO-07-854 (Washington, D.C.: June 29, 2007).  

10 The U.S. Army Corps of Engineers is the DOD agent responsible for public works and 
engineering. 
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tools to guide response efforts are provided by The National Preparedness 
Guidelines, including National Planning Scenarios, Target Capability and 
Universal Target Lists, and national priorities. 

DOD has created significant capabilities that could be used to augment a 
federal CBRNE response. It also contributes to the organization, training, 
and equipping of several other state military units focused on consequence 
management. These include the 22-person National Guard Weapons of 
Mass Destruction Civil Support Teams that are located in each state and 
territory); the larger National Guard CBRNE Enhanced Response Force 
Packages of about 200 soldiers each that are located in 17 states for more 
expansive response; and the DOD’s CBRNE Consequence Management 
Response Forces (CCMRF). 

The Civil Support Teams and CBRNE Emergency Response Force 
Packages are intended to be part of the state response to an incident and 
therefore remain under the control of the respective governors, unless 
they are mobilized into federal service. The CCMRF is intended to be a 
roughly brigade-sized force (approximately 4,500 troops) that provides the 
federal military assistance when a CBRNE incident exceeds local and state 
capabilities—including the Civil Support Teams and CBRNE Enhanced 
Response Force Packages. The CCMRFs are not whole units by 
themselves. They are a collection of geographically separated DOD 
capabilities and units across the military services and consist of such 
existing specialized capabilities as the U.S. Marine Corps’ Chemical 
Biological Incident Response Force as well as general capabilities, such as 
transportation units. Although the CCMRF is intended to be about 4,500 
personnel in size, the size of the force that would deploy in support of an 
actual incident could be modified based on the size of the incident. DOD 
ultimately plans to have three fully functional CCMRFs. DOD would, if 
necessary, draw on additional general military forces over and above the 
CCMRF to provide assistance in the event of one or more major CBRNE 
incidents. 

 
DOD has operational plans for CBRNE consequence management. 
However, DOD has not integrated its plans with other federal government 
plans, because the concept and strategic plans associated with the 
Integrated Planning System mandated by Presidential directive in 
December 2007 have not been completed. 

 

DOD CBRNE 
Consequence 
Management Plans 
and Integration with 
Other Federal Plans 
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DOD Has Developed Plans 
for CBRNE Consequence 
Management 

Unlike most federal agencies, DOD has had CBRNE consequence 
management operational plans for over 10 years. DOD, NORTHCOM, and 
its components have prepared individual plans that address CBRNE 
consequence management following DOD’s well-established joint 
operation planning process.11 This process establishes objectives, assesses 
threats, identifies capabilities needed to achieve the objectives in a given 
environment, and ensures that capabilities (and the military forces to 
deliver those capabilities) are distributed to ensure mission success. Joint 
operation planning also includes assessing and monitoring the readiness of 
those units providing the capabilities for the missions they are assigned. 
DOD and NORTHCOM routinely review and update their plans as part of 
DOD’s joint planning system. For example, the most recent NORTHCOM 
CBRNE consequence management plan was completed in October 2008. 
DOD and NORTHCOM have also developed such planning documents as 
execute orders that are key to linking immediate action to those plans, as 
well as scenario-based playbooks to guide the planning, operations, and 
command and control of military forces for CBRNE efforts. 

 
Governmentwide 
Integrated Planning 
System Is under 
Development but Not Yet 
Complete 

The Department of Homeland Security (DHS) is leading a governmentwide 
effort to develop an Integrated Planning System that would link the plans 
of all federal agencies involved in incident response, including DOD’s; 
however, this effort is not yet complete.12 While much in the way of federal 
guidance has been developed, to be most effective, policy documents must 
be operationalized by further detailing roles and responsibilities for each 
entity that may be involved in responding to high-risk or catastrophic 
incidents. 

In December 2007, Homeland Security Presidential Directive 8, Annex 1, 
mandated that the Secretary of Homeland Security, in coordination with 
the heads of other federal agencies with roles in homeland security, 

                                                                                                                                    
11 One of the primary joint doctrine documents that lays out DOD guidance for joint 
operation planning is Joint Chiefs of Staff, Joint Pub. 5-0, Joint Operation Planning (Dec. 
26, 2006). 

12 The full National Response Framework is also not yet completed. Partner guides, 
incident annexes for terrorism and cyber incidents, and the incident annex supplement for 
catastrophic disasters remain incomplete.  
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develop an Integrated Planning System to provide common processes for 
all of the entities developing response plans.13 The directive also called for 
the development of strategic plans, concepts of operations plans, and 
operations plans that would be integrated at the federal, regional, state, 
and local levels. DHS has grouped the 15 national planning scenarios on 
which preparedness plans are to be based into 8 scenario sets, of which 5 
are CBRNE-related. Each of the scenarios, listed in table 1, includes a 
description, assumptions, and likely impacts, so that entities at all levels 
can use them to guide planning. 14 

Table 1: Fifteen National Planning Scenarios Grouped into Eight Scenario Sets 

Scenario Set National Planning Scenarios 

Explosives Attack – Bombing Using Improvised 
Explosive Device 

Scenario 12: Explosives Attack – Bombing Using Improvised 

Explosive Device 

Nuclear Attack Scenario 1: Nuclear Detonation – Improvised Nuclear Device 

Radiological Attack – Radiological Dispersal 
Device 

Scenario 11: Radiological Attack – Radiological Dispersal Device 

Biological Attack – With annexes for different 
pathogens 

Scenario 2: Biological Attack – Aerosol Anthrax 
Scenario 4: Biological Attack – Plague 

Scenario 13: Biological Attack – Food Contamination 
Scenario 14: Biological Attack – Foreign Animal Disease 

Chemical Attack – With annexes for different 
agents 

Scenario 5: Chemical Attack – Blister Agent 

Scenario 6: Chemical Attack – Toxic Industrial Chemicals 
Scenario 7: Chemical Attack – Nerve Agent 

Scenario 8: Chemical Attack – Chlorine Tank Explosion  

Natural Disaster – With annexes for different 
disasters 

Scenario 9: Natural Disaster – Major Earthquake 
Scenario 10: Natural Disaster – Major Hurricane 

Cyber Attack Scenario 15: Cyber Attack 

Pandemic Influenza Scenario 3: Biological Disease Outbreak – Pandemic Influenza 

Source: Department of Homeland Security 

 

                                                                                                                                    
13 White House, Homeland Security Presidential Directive 8, Annex 1, National Planning 

(Washington, D.C.: Dec. 2007). 

14 The 15 National Planning Scenarios have been grouped in 8 scenario sets of similar 
characteristics. For example, the 4 National Planning Scenarios related to chemical 
incidents have been grouped together. Concept and operation plans are being developed 
for the 8 scenario sets.  
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The directive required that the Integrated Planning System be submitted to 
the President for approval within 2 months of the directive’s issuance in 
December 2007. As we have reported, the Integrated Planning System was 
approved in January 2009 by former President Bush, but is currently under 
review by the new administration, and no time frame for its publication 
has been announced.15 The approval of the CBRNE plans required under 
the directive (see table 2 below) would be a step toward unifying and 
integrating the nation’s planning efforts. For example, for each National 
Planning Scenario, a strategic guidance statement is intended to establish 
the nation’s strategic priorities and national objectives and to describe an 
envisioned end-state. Strategic guidance statements will have 
corresponding strategic plans, which are intended to define roles, 
authorities, responsibilities, and mission-essential tasks. Under each 
strategic plan, a concept of operations plan will be developed, and federal 
agencies are further required to develop operations plans to execute their 
roles and responsibilities under the concept of operations plan. 

As of today, strategic guidance statements have been approved for all 5 
CBRNE-related scenario sets. Four of the 5 required strategic plans have 
also been completed. The remaining strategic plan (chemical attack) was 
begun in June 2009 upon the approval of the strategic guidance statement 
for that scenario. One of the 5 required overall federal concept plans—that 
for terrorist use of explosives attack—has been completed. As we have 
previously reported, apart from the sequential timelines required in HSPD 
Annex 1, FEMA and DHS have no schedule or project plan for completing 
the guidance and plans.16 Table 2 shows the status of federal CBRNE 
strategy and plans called for under HSPD 8 Annex 1. 

 

 

                                                                                                                                    
15 GAO, National Preparedness: FEMA Has Made Progress, but Needs to Complete and 

Integrate Planning, Exercise, and Assessment Efforts, GAO-09-369 (Washington, D.C.: 
April 30, 2009). 

16 GAO-09-369. 
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Table 2: Status of Development for CBRNE Related Plans Called for under HSPD 8 Annex 1, Utilizing the Integrated Planning 
System (As of July 2009) 

 
DHS and Interagency Incident Management 

Planning Team FEMA 
Federal Departments and 

Agencies 

Planning 
Scenario 

Strategic Guidance 
Statement Status Strategic Plan Status 

Overall Federal 
Concept Plan Status 

Agency Operational Plans 
Status 

Terrorist Use of 
Explosives Attack 

Approved by Secretary 
of Homeland Security, 
August 2008 

Approved by Secretary of 
Homeland Security, 
November 2008 

Approved by Secretary of 
Homeland Security, May 
2009 

DOD has approved plans. 
Other agencies started 
January 2009 

Improvised 
Nuclear Device 
Attack 

Approved by Secretary 
of Homeland Security, 
September 2008 

Approved by Secretary of 
Homeland Security, January 
2009 

Under development: 

interagency 
review/adjudication 

DOD has approved plans. 
Other agencies awaiting 
development; due 120 days 
after Concept Plan 

Biological Attack Approved by Secretary 
of Homeland Security, 
January 2009 

Approved by Secretary of 
Homeland Security, July 
2009 

Under development: 
interagency 

review/adjudication; due 
180 days after Strategic 
Plan 

DOD has approved plans. 
Other agencies awaiting 
development; due 120 days 
after Concept Plan 

Radiological 
Dispersion Device 
Attack 

Approved by Secretary 
of Homeland Security, 
January 2009 

Approved by Secretary of 
Homeland Security, July 
2009 

Awaiting development; 
due 180 days after 
Strategic Plan 

DOD has approved plans. 
Other agencies awaiting 
development; due 120 days 
after Concept Plan 

Chemical Attack Approved by Secretary 
of Homeland Security, 
June 2009 

Under development; started 
in June 2009 

Awaiting development; 
due 180 days after 
Strategic Plan 

DOD has approved plans. 
Other agencies awaiting 
development ; due 120 days 
after Concept Plan 

Source: GAO analysis of Department of Homeland Security data 

 

DOD’s plans and those of other federal and state entities cannot be fully 
integrated until the supporting strategic and concept plans are completed. 

 
Current Capability 
Assessments at Local, 
State, and Federal Levels 
May Provide Insufficient 
Data for DOD to Shape Its 
Response to CBRNE 
Incidents 

A number of efforts to develop capability assessments are under way at 
local, state, and federal levels, but these efforts may not yet be sufficiently 
mature to provide DOD with complete data that it can use to shape its 
response plans for CBRNE-related incidents. For example, FEMA has 
begun to catalog state capabilities in its preparedness reports and is 
working on a capability gap analysis. However, DHS faces challenges in 
developing its approach to assessing capabilities and preparedness. As 
noted in DHS’s January 2009 Federal Preparedness Report, several key 
components of the national preparedness system are still works in 
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progress, and not all data required for the federal government to assess its 
preparedness are available. We have previously reported17 that state 
capability data developed by individual states cannot be used to determine 
capability gaps across states, because the states do not use common 
metrics to assess capabilities and do not always have the data available 
that they need to complete their reports. In addition, according to DOD 
and FEMA, even to the extent that these data are available, states may 
limit their sharing of sensitive information on capability gaps with DOD 
entities responsible for developing DOD’s plans and related capabilities. 

 
DOD has had plans to provide CBRNE consequence management support 
to civil authorities since before 9/11 and in the last few years has set higher 
goals in the expectation of being able to provide expanded capabilities 
through its 3 CCMRFs. However, its ability to respond effectively may be 
compromised because (1) its planned response times may not meet the 
requirements of a particular incident, (2) it may lack sufficient capacity in 
some key capabilities, and (3) it faces challenges in adhering to its strategy 
for sourcing the CCMRFs with available units. 

DOD’s Planned 
Response to CBRNE 
Incidents 

 
DOD’s Planned Response 
Times May Be Too Long 

In 2005, DOD established a standard for itself that called for the ability to 
respond to multiple, simultaneous catastrophic incidents,18 and it initiated 
efforts to create 3 CCMRFs. For the first 3 years, DOD did not regularly 
assign units to the CCMRF mission, and this decreased DOD’s ability to 
actually field any of the CCMRFs within the timelines it had established. In 
October 2008 DOD sourced the first CCMRF, primarily with active force 
units. A second CCMRF, comprised primarily of reserve units, will assume 
the mission in October 2009 and a third in October 2010. In the absence of 
national guidance suggesting what level of response capability DOD 
should have available within a specified time frame, DOD’s plans use a 
phased deployment to allow the CCMRF to be able to provide 
consequence management support to civilian authorities within 48-96 
hours of being notified of an CBRNE incident. The earlier phases of the 

                                                                                                                                    
17 GAO-09-369. 

18 Department of Defense, Strategy for Homeland Defense and Civil Support (Washington, 
D.C.: June 2005), p. 3. DOD has since refined that standard to “prepare for and mitigate the 
effects of multiple, near-simultaneous CBRNE events.” U.S. Northern Command, 
Department of Defense Homeland Defense and Civil Support Joint Operating Concept, 
Version 2.0 (October 2007), p. 43.  
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deployment will provide the lifesaving capabilities. However, multiple 
DOD estimates for some of the more catastrophic scenarios, such as a 
nuclear detonation, have identified significant gaps between the time 
certain life saving and other capabilities would be needed and DOD’s 
planned response times. For example, victims of a nuclear attack would 
require decontamination, which medical experts have established must be 
provided within as soon as possible after exposure. If DOD adheres to its 
planned response times in such a scenario, the capabilities of early 
responders such as local police and fire departments would likely be 
overwhelmed before DOD arrived at the incident site. NORTHCOM’s 
assessment 19 and other DOD estimates demonstrated that, for a number of 
capabilities, DOD’s response would not be timely. Table 3 shows one 
estimate of the potential shortfall in decontamination capabilities that 
could result. 

Table 3: Estimate of Potential Lifesaving Decontamination Requirements Compared 
With Likely Capabilities for a 10 Kiloton Nuclear Detonation in Major Metropolitan 
City in the First 72 Hours After Incident 

 
Estimated Capability by 

Timeframe (persons) 

Source of Decontamination Capability 
1st 24 
hours 

24-48 
hours

48-72 
hours

Local 14,640 14,640 14,640

State 1,350 5,400 10,800

CCMRF Package 1  1,350 5,400 5,400

CCMRF Package 2 0 0 2,880

Self Decontamination 8,000 8,000 8,000

Other Federal Decontamination Capabilities 270 1,080 1,080

Total Decontamination Capabilities by Timeframe 25,610 34,520 42,800

Total Decontamination Requirement  138,000 112,390 77,870

Unmet Decontamination Requirement 112,390 77,870 35,070

 Source: GAO analysis of DOD information. 

 

The NORTHCOM capability-based assessment similarly suggests that 
without a national, risk-based determination of DOD’s share of the federal 
capability requirements, DOD will be unable to determine whether its 
planned response times should be adjusted. 

                                                                                                                                    
19 U.S. Northern Command, Homeland Defense and Civil Support Capabilities Based 

Assessment (Colorado Springs, CO: Mar. 2009). 
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DOD’s Planned Force May 
Lack Sufficient Capacity in 
Some Key Capabilities 
Needed for Catastrophic 
Incidents 

In addition to timeliness issues, DOD’s planned force has limited quantities 
of some of the needed life saving capabilities, such as medical and 
decontamination services. For example, some nuclear detonation 
scenarios project that hundreds of thousands could be killed, injured, 
displaced, contaminated, or in need of medical care. The CCMRF would be 
able to provide only a small portion of the necessary capability. Although a 
CCMRF is estimated, under optimal circumstances, to be capable of 
decontaminating several thousand people per day, some estimates project 
that the gap between needed decontamination capabilities and what local, 
state, and other entities could provide would be tens of thousands. DOD 
recognizes that it may need additional units to augment the CCMRF, and it 
has made some tentative estimates. However, DOD has not developed 
contingency plans designating specific units to augment the CCMRF. 
Unless these units are identified in advance and trained for the mission, 
they may be unable to deploy rapidly. Without clear plans aligning CCMRF 
objectives with the projected need for response capabilities and clearly 
delineating national expectations for timely response, neither DOD nor 
other entities involved in incident response can be certain that the 
CCMRFs will be able to respond adequately to mitigate the consequences 
of a catastrophic CBRNE incident. 

 
DOD Faces Challenges in 
Adhering to Its Strategy for 
Sourcing the CCMRFS 
with Available Units 

In sourcing its 3 CCMRFs, DOD has encountered challenges in 
implementing an approach that could enhance unit availability and 
training and readiness oversight for forces that are not assigned to 
NORTHCOM. DOD originally intended the CCMRF to be comprised 
entirely of federal active military forces, but the two follow-on CCMRFs 
will be sourced with large numbers of National Guard and Army Reserve 
units. The demands of ongoing overseas operations have led DOD to draw 
more and more heavily on Guard and Reserve forces to fulfill civil support 
functions. Because National Guard units have responsibilities in their 
respective states, a competition for resources issue may arise between 
DOD and the states. For example, while governors may need the same 
capabilities within the state or to support mutual assistance agreements 
with other states as would be needed to support a CCMRF, there is no 
clear understanding between the governors and DOD to ensure that these 
units will be available if they are needed for a federal mission. Moreover, 
elements from a single unit can be spread over many states, further 
complicating the task of coordinating between DOD and each of the states. 
For example, one Army National Guard aviation company belonging to the 
CCMRF has elements in Arkansas, Florida, and Alabama. Three different 
states would be required to make these elements available to form the 
company. The potential rapid deployment mission of the CCMRF makes it 
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imperative that specific agreements be reached. However, the agreements 
that have been reached to date are general in nature and do not specify 
how states are to ensure that Guard units will be available for a CCMRF 
deployment. 

Similar issues arise with the Army Reserve. The training demands of the 
CCMRF mission have caused DOD to authorize additional training days, 
but according to Army Reserve officials, reservists cannot be compelled to 
attend training events beyond their annual training requirement. They 
stated that, as a result, units must rely on the voluntary participation of 
their personnel for training beyond the requirement, which reduces their 
assurance that these personnel will be available for other necessary 
CCMRF training. For example, one reserve company was unable to fulfill 
all aspects of its mission requirements because of low participation at a 
training event. Unit officials stated that some of the unit’s members had 
school or work obligations that conflicted with this training. Moreover, 
reserve unit officials stated that, unlike active unit officials, they cannot 
restrict the personal travel of unit members to ensure that they will be 
available if they are needed to support an unexpected federal CBRNE 
incident response. These challenges to sourcing the CCMRF increase the 
risk that DOD’s ability to effectively respond to one or more major 
domestic CBRNE incidents will be compromised. That risk can be 
mitigated by plans that integrate the active and reserve component 
portions of the CCMRF and agreements between DOD and the states on 
the availability of National Guard units and the duty status under which 
they would respond to a major incident requiring federal forces.  

DOD’s decision to change its approach to how NORTHCOM will routinely 
interact with units designated for the CCMRF will present additional 
challenges. In 2008, DOD’s sourcing approach was to assign the first 
CCMRF (primarily active forces) to NORTHCOM and allocate the 
remaining two CCMRFs (mix of Guard and Army Reserve) to 
NORTHCOM.20 Beginning in October 2009, DOD will allocate the units 
from all three CCMRFs to NORTHCOM, rather than assigning them to the 
NORTHCOM commander outright. As a result, despite the fact that 
NORTHCOM’s commander is responsible for commanding the federal 
military domestic CBRNE response in the continental United States, 

                                                                                                                                    
20 Assigned forces are under the direct command of their unified command, such as 
NORTHCOM. Allocated forces are transferred from their assigned unified command to 
another command for employment for a period of time. 
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NORTHCOM will have no CBRNE forces under its direct control. There 
are advantages to assigning forces directly to NORTHCOM. For example, 
the command would have direct authority over the units’ day-to-day 
activities, including training and exercise schedules, and would be better 
able to monitor readiness. Additionally, there would be fewer 
administrative steps required for the NORTHCOM commander to activate 
and deploy the CCMRF in the event of an incident. This would be crucial 
for deploying the critical initial response elements of the overall force. 
Under allocation, while DOD’s current approach would provide 
NORTHCOM with authority over units while they are participating in 
scheduled NORTHCOM training events, NORTHCOM would have to 
coordinate with multiple commands to obtain participation from these 
units. Current guidance states that other commands should make their 
units available for scheduled NORTHCOM exercises “to the greatest 
extent possible.” However, NORTHCOM cannot always be assured that 
units will be available for these exercises. In addition, NORTHCOM 
remains uncertain about the extent to which it will have oversight of 
CCMRF units’ day-to-day training activities and be able to confirm that 
these units are ready to perform their mission even when they are under 
the authority of another command. 

 
DOD has taken a number of actions in the past year to improve the 
readiness of its CCMRF units. However, our ongoing work shows that the 
CCMRF may be limited in its ability to successfully conduct consequence 
management operations because (1) it does not conduct realistic full force 
field training to confirm units’ readiness to assume the mission or to 
deploy rapidly, and (2) conflicting priorities between the CCMRF mission 
and overseas deployments impact some units’ mission preparation and 
unit cohesion. 

DOD Actions on 
CCMRF Readiness 
and Training and the 
Impact of Current 
Deployments 

 
DOD Has Taken Actions to 
Improve CCMRF 
Readiness 

The initial assignment of the CCMRF to NORTHCOM in October 2008 and 
the increased priority DOD has placed on the CBRNE mission have 
resulted in a number of improvements in unit preparation for the first 
fielded CCMRF. The Army, in coordination with NORTHCOM and its 
subordinate commands, has established guidance for both individual and 
collective training—including joint mission essential task lists—for units 
designated for the CCMRF. Therefore, for the first time, identified units 
are conducting individual and collective training focused on the CCMRF 
mission. For example, key leaders such as brigade task force headquarters 
personnel and battalion commanders are required to participate in a 
number of command and control training events to provide them with an 
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understanding of how to organize and conduct operations in a complex 
interagency environment under catastrophic disaster conditions. 
Moreover, the increased priority given to the mission in the spring of 2008 
has led to units receiving personnel and equipment before they assume the 
mission and ahead of many other units that do not participate in the 
CBRNE mission. 

 
Extent of Realistic Field 
Training Impacts CCMRF’s 
Ability to Perform 
Effectively 

Despite units being certified as ready prior to assuming the mission in 
October 2008, it is unclear whether the CCMRF can effectively perform 
CBRNE consequence management operations throughout the 1-year 
mission period to which it is assigned, because the readiness of the entire 
CCMRF is not confirmed through a realistic field training exercise before 
the force assumes the mission, nor have its rapid deployment capabilities 
been fully assessed. Before designated units assume the CBRNE mission, 
they must be certified by the military services to be trained to perform that 
mission. However, there is no requirement to provide these units with a 
full force tactical field training exercise. While units conduct this type of 
training prior to an overseas deployment, and NORTHCOM and Joint 
Force Land Component Command (JFLCC) training officials have 
discussed the desirability of such an exercise, the first CCMRF units have 
not received this kind of training. Although some CCMRF units have 
participated in joint field exercises, critical units often did not participate. 
In addition, the exercises were conducted several months after units had 
been certified as trained to perform the mission. 

Units also must demonstrate that they will be able to meet the required 
response times once they assume the mission. A key aspect of the CCMRF 
mission is to be able to rapidly deploy each of the three force packages 
that comprise each CCMRF within a specified response time. One of the 
primary challenges to a timely response is that CCMRF packages may have 
to deploy rapidly from their home stations. Deployment readiness 
exercises are important, because they test units’ abilities to ascertain how 
quickly staff can be notified and assembled, equipment prepared and 
loaded, and both staff and equipment moved to the designated point of 
departure. DOD has provided general guidance that supported commands, 
such as NORTHCOM, should verify the ability of CCMRF units to activate 
and deploy. However, DOD has not yet conducted deployment exercises 
for the entire CCMRF, and it is not clear if its plans for future CCMRFs will 
include such exercises. In the absence of such exercises, NORTHCOM and 
DOD will continue to be unable to verify the ability of CCMRF units to 
deploy. 
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Units’ Preparation for the 
CCMRF Mission and 
Efforts to Achieve Unit 
Cohesion Are Impacted by 
Other Missions 

The demands that overseas missions are placing on the Army also may put 
the effectiveness of the CCMRF mission at risk. While DOD has identified 
CCMRF as a high priority mission, competing demands associated with 
follow-on missions may distract from a unit’s focus on the domestic 
mission. For example, Army units are frequently given the CCMRF mission 
when they return from an overseas deployment. Because these units are at 
the beginning of the “reset” phase of the Army Force Generation 
(ARFORGEN) cycle, they often lack personnel and equipment. Although 
the Army attempts to accelerate the fill of personnel and equipment to 
these units, some units may not have received their personnel and 
equipment in sufficient time to allow them to meet all of the requirements 
of the CBRNE mission before they assume it. These training and force 
rotation issues have prevented DOD from providing the kind of stability to 
the force that would allow units to build cohesiveness. While DOD’s goal 
has been to assign units for at least 12 months and to set standard start 
and end dates for each rotation, several critical units have been unable to 
complete their 1-year CCMRF rotations for fiscal year 2009. As a result, the 
replacement units who have finished out these rotations have missed 
important training. For example, the headquarters units for the aviation 
and medical task forces rotated out of the mission after only 4 and 6 
months, respectively, because of competing priorities. Because key 
leaders from units of the entire force attend a mission rehearsal exercise 
prior to mission assumption, the replacement of these units after only a 
few months negated much of the value that was gained from these three 
task forces working together and precluded the replacement task force 
leaders from having the same opportunity. 

 
DOD is making progress in identifying and providing funding and 
equipment to meet CCMRF mission requirements; however, its efforts to 
identify total program requirements have not been completed, and its 
approach to providing program funding has been fragmented, because 
funding responsibilities for CCMRF-related costs are dispersed throughout 
DOD and are not subject to central oversight. 

CCMRF Requirements 
Development, 
Funding, and 
Oversight 

 
CCMRF Mission 
Requirements Have Not 
Been Fully Developed 

The units initially designated for the CCMRF mission did not have fully 
developed funding and equipment requirements. In addition, the recent 
NORTHCOM Homeland Defense and Civil Support Capabilities-Based 
Assessment highlighted a number of systemic capability gaps that need to 
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be addressed and may generate additional funding requirements.21 
Moreover, other important requirements for this mission have not been 
identified and funded. The Joint Forces Land Component Commander 
(U.S. Army North—ARNORTH) and the Joint Task Force Civil Support22 
are responsible for developing and approving service-specific equipment 
unique to the CCMRF’s Joint Mission Essential Tasks. However, to date, 
mission essential equipment requirements have not been fully developed. 
While some equipment requirement lists have been developed and are 
being reviewed by NORTHCOM, equipping officials said that lists have not 
been developed for non-standard equipment that units may need in order 
to support civil authorities in a CBRNE environment. As a result, some 
fiscal year 2008 units have determined requirements based on their own 
independent mission analyses. Unit officials stated that filling some of the 
needs they identified—such as the need for non-standard communications 
equipment that is compatible with civilian equipment—was difficult 
because the units lacked a documented requirement for their planned 
acquisition. In addition, the review process did not always include the 
command organizations that are responsible for the mission. Thus, 
decisions on what to buy and in what quantity were not consistently vetted 
to ensure standardization in equipping various units. ARNORTH officials 
stated that they were in the process of developing mission essential 
equipment lists and hope to have them completed in time for the next 
rotation, which begins in October 2009. 

 
Extent of Dedicated Funds 
for Some CCMRF Training 
Impacts Mission 

In the spring of 2008, sourcing priority for the CCMRF mission increased 
substantially within the department, and funding was provided for specific 
aspects of the mission. For example, funding was provided for 
NORTHCOM’s training program—which totals more than $21 million 
annually—for three major exercises associated with the CCMRFs for fiscal 
year 2010 and beyond, and the Army Reserve has planned funds of more 
than $37 million for fiscal years 2009 and 2010 to support additional full-
time personnel and training days that have been authorized to support the 
CCMRF mission. In addition, while the military services have not planned 
funds for equipment specifically for the CCMRF mission, equipment has 
been purchased with funds left over from past Global War on Terrorism 
deployments. In other cases, purchase requests for certain equipment 

                                                                                                                                    
21 Homeland Defense and Civil Support Capabilities Based Assessment. 

22 U.S. Army North and Joint Task Force Civil Support are subordinate commands of 
NORTHCOM. 
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were denied by administrative parent commands because, unit officials 
believed, the equipment was considered non-critical by reviewing officials. 
Moreover, units must fund their CCMRF training activities from their 
operations and maintenance accounts, which were developed and 
approved months before units knew they would be assigned to the 
CCMRF. According to unit officials, because they do not have dedicated 
funds for CCMRF in their budgets, they sometimes must take money from 
other sources to meet what they believe are their highest priorities for the 
CCMRF mission. Also according to these officials, while the lack of 
planned funds for the CCMRF has been mitigated to some extent by the 
mission’s high priority level, they have found it necessary to curtail or 
cancel some desirable training because funding was unavailable. Army 
officials told us that if funding shortfalls develop because units lack 
sufficient funds to conduct both CCMRF and follow-on mission training, 
units can request additional funds from the Army. However, unless units 
assess their total funding requirement for the CCMRF and their other 
designated mission and receive funding based on both missions, CCMRF 
units may be at risk of not having enough funding to conduct all of their 
CCMRF training. This, in turn, puts units at risk of not being fully prepared 
if they are needed to respond to an incident. 

CCMRF units may face more acute funding issues as the United States 
begins drawing down in Iraq and as military supplemental funding, such as 
funding for Global War on Terrorism, is reduced. Because DOD has 
assigned funding responsibilities across the department and because much 
of the funding for the CCMRF is coming from existing operations and 
maintenance accounts, DOD lacks visibility across the department over 
the total funding requirements for this mission. Without an overarching 
approach to developing requirements and providing funding, and a 
centralized focal point to ensure that all requirements have been identified 
and fully funded, DOD’s ability to carry out this high-priority homeland 
security mission in an efficient and effective manner is at risk. 

 
We provided the Departments of Defense and of Homeland Security an 
extensive briefing on our preliminary findings. We also provided them a 
draft of this statement. Neither DOD nor DHS had formal comments, but 
both provided technical comments, which we incorporated into the 
statement, as appropriate. 

Agency Comments 

 
 We plan to provide this subcommittee and our other congressional 

requesters with our final report on DOD’s CBRNE consequence 
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management efforts in September 2009. We expect to make a number of 
recommendations for DOD action at that time. Mr. Chairman, this 
concludes my prepared statement. I would be happy to respond to any 
questions that you or other Members of the Subcommittee might have. 

 
For questions about this statement, please contact me at (202) 512-5431 or 
daogostinod@gao.gov. Individuals who made key contributions to this 
testimony include Joseph Kirschbaum, Assistant Director; Rodell 
Anderson; Joanne Landesman; Robert Poetta; and Jason Porter. 
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