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Key Transformation Practices Could Have Helped in 
Restructuring the Arms Control and Nonproliferation 
Bureaus Highlights of GAO-09-738, a report to the 

Subcommittee on Oversight of Government 
Management, the Federal Workforce and the 
District of Columbia, Committee on Homeland 
Security and Governmental Affairs, U.S. 
Senate.  

In 2004, the Department of State 
(State) Inspector General (IG) 
concluded that State’s three-bureau 
structure for conducting arms 
control and nonproliferation policy 
did not adequately address post-
September 11 challenges, including 
possible terrorist use of weapons 
of mass destruction.  The IG also 
noted that State had yet to 
formalize the responsibilities of the 
three bureaus in its Foreign Affairs 
Manual (FAM), which sets out 
agency organization and functions.  
Between late 2005 and early 2006, 
State created a new two-bureau 
structure to better address these 
issues and improve efficiency  
 
GAO was asked to assess the 
extent to which State addressed (1) 
the objectives of its 2005-2006 
reorganization and (2) key 
transformation practices.  For this 
effort, GAO reviewed State 
documents pertaining to the 
reorganization and staffing data for 
the affected bureaus in the periods 
before and after the reorganization 
and interviewed former and current 
State officials in Washington, D.C. 

What GAO Recommends  

GAO recommends that State  
(1) formally delineate in the FAM 
the roles of the two new bureaus 
and (2) direct that key 
transformation practices and steps 
be incorporated into the FAM. 
State agreed with our conclusions 
and recommendations and the 
Undersecretary for Management 
has directed that GAO’s key 
practices be adopted by State when 
undertaking organizational 
changes. 

State cannot demonstrate that the 2005-2006 restructuring of its Nonproliferation, 
Arms Control, and Verification and Compliance bureaus achieved all of its 
objectives because it did not clearly define the objectives and lacked metrics to 
assess them.  State’s objectives were to enable it to better focus on post -
September 11 challenges; reduce bureaucratic inefficiencies and top-heavy 
management; and eliminate overlap. State sought to achieve its first objective by 
creating new offices and roles to address terrorism and counterproliferation 
issues.  To meet its second objective, State merged three bureaus having 30 
offices and functions into two bureaus having 26 offices and functions and freed 
up staff slots for these new roles, but problems with workload mismatches 
persisted after the reorganization as  State employees noted it left some offices 
overworked and some offices underworked.  State cannot demonstrate that it 
met its third objective, reducing top-heavy management, as its goals were 
undefined.  Although it reduced the number of senior executives from 27 to 20 
and reduced office directorships, the overall number of higher-ranking employees 
increased from 91 to 100 and executive office staff increased from 44 to 50.  
Moreover, concerns about mission overlap persist, in part because bureau roles 
remain undefined in the FAM.   

State’s reorganization addressed few of the key practices for organizational mergers 
and transformations that GAO developed in 2002.  These practices are found to be 
at the center of successful mergers and transformations.  As illustrated below, State 
generally addressed one key practice, partially addressed two, and did not address 
the remaining five.  For example, State did not address establishing coherent 
mission and strategic goals because it did not define an end state with measurable 
goals, nor did it devise a means to gauge progress toward such goals or assess the 
results of actions taken.  As a result, State lacks reasonable assurance that the 
reorganization achieved its objectives or that it can identify any lessons learned.   

Extent to Which State’s 2005-2006 Bureau Reorganization Addressed Key Practices for 
Organizational Transformations and Mergers 

Ensure top leadership drives the transformation

Dedicate an implementation team to manage the transformation process

Involve employees to gain their ideas, as well as ownership over the transformation

Establish a coherent mission and integrated strategic goals to guide the 
transformation

Focus on a set of key principles and priorities at the outset of the transformation

Set implementation goals and a timeline to build momentum and show progress 
from day one

Use the performance management system to define responsibility and assure 
accountability for change

Establish a communications strategy to create shared expectations and report 
progress

Source: GAO.

Generally addressed Partially addressed Not addressed

Addressed?Practice

To view the full product, including the scope 
and methodology, click on GAO-09-738. 
For more information, contact Joseph 
Christoff, at 202-512-8979 or 
christoffj@gao.gov. 

http://www.gao.gov/products/GAO-09-738
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AC Bureau of Arms Control 
ACDA Arms Control and Disarmament Agency 
AFSA American Foreign Service Association 
CBW chemical and biological weapons 
DAS Deputy Assistant Secretary of State  
FAM Foreign Affairs Manual 
FSO Foreign Service Officer 
FO Foreign Officer 
GS General Schedule 
FTE full-time equivalent  
HR Bureau of Human Resources 
NP  Bureau of Nonproliferation 
IG Office of Inspector General 
ISN Bureau of International Security and Nonproliferation 
PDAS Principal Deputy Assistant Secretary of State 
PSI Proliferation Security Initiative 
SMP Senior Management Panel 
SES  Senior Executive Service   
T  designation of the bureaus reporting to the Undersecretary  
     of State for Arms Control and International Security (T) 
WMD weapons of mass destruction 
VC Bureau of Verification and Compliance 
VCI Bureau of Verification, Compliance and Implementation 
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United States Government Accountability Office

Washington, DC 20548 

  

July 15, 2009 

The Honorable Daniel K. Akaka 
Chairman  
The Honorable George V. Voinovich 
Ranking Member  
Subcommittee of Oversight of 
    Government Management, the Federal  
    Workforce, and the District of Columbia 
Committee on Homeland Security  
    and Governmental Affairs 
United States Senate 
 
The United States has negotiated numerous arms control and 
nonproliferation treaties and agreements over the past 40 years, with the 
Department of State (State) playing a major role in the process. In 
December 2004, State’s Office of Inspector General (IG) reported that the 
April 1999 integration of the Arms Control and Disarmament Agency 
(ACDA) into State had produced a three-bureau structure—the bureaus of 
Arms Control (AC), Nonproliferation (NP), and Verification and 
Compliance (VC)—to deter the spread of weapons of mass destruction 
(WMD) and further U.S. arms control objectives. According to the IG, 
however, this arrangement did not meet post-September 11, 2001, 
challenges, and unclear lines of authority, uneven workload, and 
unproductive competition impeded the three bureaus.1 Among other 
things, the IG recommended merging the bureaus of Arms Control and 
Nonproliferation. Between July 2005 and March 2006, State undertook the 
reorganization of its arms control bureaucracy to address both IG 
concerns and a number of security challenges and priorities that had risen 
after the September 11 terrorist attack. The Secretary of State merged the 
Arms Control and Nonproliferation Bureaus into the new Bureau of 
International Security and Nonproliferation (ISN) and expanded the 
functions of the Verification and Compliance Bureau, renaming it the 
Bureau of Verification, Compliance and Implementation (VCI).  The 
former Undersecretary of State for Arms Control and International 
Security characterized the reorganization as an effort to refocus the 

 
1Together with the Bureau of Political-Military Affairs, these bureaus are collectively 
referred to as the T bureaus as they all report to the Under Secretary of State for Arms 
Control and International Security, whose office designation is T. 
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bureaus on contemporary nonproliferation threats, rather than on past 
threats such as nuclear confrontation with the former Soviet Union. In 
January 2009, the Secretary of State announced at her nomination hearing 
that the new administration placed high importance on the missions of 
these bureaus and intended to review their organizational and staffing 
requirements before making a decision to reorganize further. 

In this requested report, we examine the extent to which State addressed 
(1) the objectives of its 2005-2006 reorganization and (2) key 
transformation practices GAO has developed for organizational 
transformations and mergers.2 To address these objectives, we reviewed 
State IG reports that recommended the reorganization and examined 
relevant State personnel standards, applicable policies, and other 
documents related to the planning, implementation, and review of this 
reorganization. We met with directors of the current arms control bureaus 
and with past and present State officials involved in the reorganization, 
including all of the officials assigned to the senior management panel that 
designed and implemented the reorganization. We also met with officials 
from State’s Human Resources and Management bureaus and examined 
State workforce allocations, staffing patterns, and promotion and attrition 
data for the affected bureaus from periods before and after the 
reorganization. We applied GAO’s criteria for key organizational 
transformation and merger practices to assess how State addressed them 
in the reorganization. Furthermore, we reviewed various State 
documents—including draft descriptions of bureau missions and 
functions, memorandums, and e-mails—with guidance on the 
restructuring process and criticisms of it, and a study of the new bureaus’ 
workforce conducted shortly after the reorganization. 

We conducted this performance audit from September 2008 to July 2009 in 
accordance with generally accepted government auditing standards. These 
standards require that we plan and perform the audit to obtain sufficient, 
appropriate evidence to provide a reasonable basis for our findings and 
conclusions based on our audit objectives. We believe that the evidence 
obtained provides a reasonable basis for our findings and conclusions 
based on our audit objectives. Appendix I provides a more detailed 
description of our scope and methodology. 

                                                                                                                                    
2See GAO, Results-Oriented Cultures: Implementation Steps to Assist Mergers and 

Organizational Transformations, GAO-03-669 (Washington, D.C.: July 2, 2003). 
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State cannot demonstrate that the 2005-2006 restructuring of its 
Nonproliferation, Arms Control, and Verification and Compliance bureaus 
achieved all of its objectives because State did not clearly define the 
objectives and lacked metrics to assess them. State’s objectives, as 
notified to Congress, were to restructure these bureaus to (1) focus on 
emerging challenges in the post-September 11 world, (2) combine related 
offices to reduce bureaucratic inefficiencies, (3) reduce top-heavy 
management, and (4) eliminate overlap among the bureaus. State sought to 
achieve its first objective by merging the Arms Control and 
Nonproliferation Bureaus into the new International Security and 
Nonproliferation Bureau and by creating new offices and roles within that 
bureau, thus highlighting new or priority security threats. For example, 
State designated a Principal Deputy Assistant Secretary (PDAS) for 
Counterproliferation Issues in ISN and created new offices to address 
WMD terrorism and missile proliferation. To address its second objective, 
State reduced the number of offices and functions by combining 30 offices 
and functions of the 3-bureau structure into 26 offices and functions under 
the 2 new bureaus. However, it cannot demonstrate whether the 
reductions resolved the bureaucratic inefficiencies cited as one 
justification for the reorganization because it had not established goals or 
identified specific inefficiencies. For example, State employees claimed 
that the workload mismatches identified as inefficiencies in the 2004 State 
IG report persisted after the reorganization as it left some former NP 
offices overworked and some former AC offices under worked. To address 
its third objective, State reduced the number of management positions at 
the office director level and reduced the number of senior executive 
positions from 27 to 20 by 2008, but it cannot demonstrate whether this 
reduced the overall number of management and administrative personnel 
in the absence of a goal that identified the ranks or positions to be 
eliminated. For example, State increased the number of Foreign Service 
officers and some of the civil servants with ranks just below the senior 
level—but who fill some of the same management positions as senior 
executives—from 64 to 80 by 2008, and did not reduce the size of the 
offices providing administrative support for the ISN and VCI bureaus.3 
Further, State’s restructuring does not appear to have addressed its fourth 
objective of eliminating overlap among the bureaus’ missions and issues. 
According to a May 2006 study, employees cited numerous instances of 

Results in Brief 

                                                                                                                                    
3T bureau office directorships and other management positions are usually filled by Foreign 
Officer (FO)-1s and above in the Foreign Service, or by General Schedule (GS)-15s and 
above in the civil service. However, not all FO-1s and GS-15s hold management positions in 
the T bureaus.  
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mission overlap between the two new bureaus immediately after the 
reorganization, some similar to those they had noted among the three 
bureaus before the reorganization. 4 In April 2009, several State officials 
from the ISN and VCI bureaus told us that concerns about overlap remain. 
The State Inspector General had noted in 2004 that State’s failure to clearly 
delineate the roles and responsibilities of the three bureaus in the Foreign 
Affairs Manual5 (FAM) may have contributed to overlap and confusion 
about roles and responsibilities before the reorganization. 6 Although State 
notified Congress in June 2008 that these omissions would be rectified, it 
has not yet modified the manual. 7 

When it reorganized its Nonproliferation, Arms Control, and Verification 
and Compliance bureaus in 2005 and 2006, State addressed few of the key 
practices that we have identified for transforming organizations. If State 
had addressed more of these key practices, it might have avoided some of 
the problems cited above. State’s approach to the 2005-2006 reorganization 
generally addressed one key practice, partially addressed two additional 
practices, but did not address five others. Key practices include (1) 
ensuring that top leadership drives the reorganization, (2) dedicating an 
implementation team to manage the process, (3) involving employees from 
the beginning, and (4) focusing on and establishing a coherent mission and 

                                                                                                                                    
4James Michel and William I. Bacchus, Workforce Allocation and Career Development in 

the Bureaus Reporting to the Under Secretary of State for Arms Control and 

International Security (Washington, D.C: May 31, 2006). 

5State’s FAM defines the organization and function of bureaus in the department but makes 
no reference to the roles and responsibilities of the Bureaus of International Security and 
Nonproliferation and Verification, Compliance and Implementation. The State IG noted in 
2004 that updating the FAM to include the Arms Control, Nonproliferation, and 
Verification, Compliance and Implementation bureaus was important as the FAM serves as 
the ultimate arbiter of the roles and responsibilities of each bureau and office. 

6U.S. Department of State and the Broadcasting Board of Governors, Office of Inspector 
General, Report of Inspection, The Bureau of Arms Control, Report Number ISP-I-05-49 
(Washington, D.C.: Dec. 2004). 

7Response to Question for the Record Submitted to Principal Deputy Assistant Secretary 
Patricia McNerney and Deputy Assistant Secretary Linda Taglialatela by Senator Carl Levin 
(#1), Senate Committee on Homeland Security and Governmental Affairs, June 6, 2008 
(Senate Hearing 110-679). See www.gpo.gov. 
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integrated strategic goals.8 For instance, State generally addressed the 
practice calling for leadership to drive the process because two successive 
Secretaries of State signed memos authorizing the merger of the two 
bureaus. State partially addressed the practice of dedicating an 
implementation team to manage the process by establishing a senior 
management panel to manage the reorganization. However, none of the 
panel’s members had any experience or knowledge of the many complex 
tasks associated with such reorganizations. State did not address the 
practice of involving employees in the process; for example, the senior 
management panel did not include career officials. Only in response to 
employee concerns was a career official appointed to the panel. State also 
did not address the practice of establishing coherent mission and strategic 
goals because it did not establish a strategic plan or results-oriented 
reporting framework that defined an end state with clear and measurable 
goals, nor did it devise a means to gauge progress toward such goals or 
assess the results of actions taken. State’s approach to the reorganization 
was unsystematic and State’s FAM does not address the use of these 
practices. As a result, State lacks reasonable assurance that the 
reorganization achieved its objectives or that it can identify any lessons 
learned. 

We are recommending that the Secretary of State address the overlapping 
and unclear roles and responsibilities in the Bureau of International 
Security and Nonproliferation and the Bureau of Verification, Compliance, 
and Implementation—and fulfill a pledge made to Congress—by formally 
delineating the roles and responsibilities of each bureau in the Foreign 
Affairs Manual. We also are recommending that the Secretary of State 
issue written guidance to direct that the key practices and steps associated 
with successful organizational mergers and transformations are 
incorporated into the FAM. 

In written comments on a draft of this report, State agreed with our 
conclusions and recommendations.  State indicated it will delineate the 
roles and responsibilities for the ISN and VCI bureaus and add them to the 

                                                                                                                                    
8Other key practices are establishing coherent mission and integrated strategic goals, 
dedicating an implementation team to manage the process, using the performance 
management system to define managers’ responsibility and accountability, and establishing 
a comprehensive strategy to ensure good communication between management and 
employees. For more detail on these key practices, see Results-Oriented Cultures: 

Implementation Steps to Assist Mergers and Organizational Transformations, 
GAO-03-669 (Washington, D.C.: July 2, 2003). 
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FAM. Moreover, the Undersecretary for Management has directed that 
GAO’s key practices be adopted by State when undertaking organizational 
changes.  State’s comments are included in appendix V. 

 
State assumed direct responsibility for arms control, nonproliferation, and 
disarmament issues when the Foreign Affairs Reform and Restructuring 
Act of 1998 abolished ACDA and transferred its functions to the 
Department of State, which in turn established two new State bureaus—
the bureaus of Arms Control and Nonproliferation—headed by a new 
Undersecretary for Arms Control and International Security (the 
Undersecretary).9 Once these bureaus were established in April 1999, they 
were combined with State’s existing Bureau of Political-Military Affairs to 
form a new “T family” of bureaus. Subsequently in 2000, due to 
congressional concerns regarding effective verification of and compliance 
with arms control agreements, part of the Bureau of Arms Control became 
a separate Bureau of Verification and Compliance.10 

Background 

In 2004, the State IG began reviews of the three new bureaus to examine 
the effectiveness of ACDA’s incorporation into State and the performance 
and interaction of the T bureaus.11 The IG found that the organizational 
structure did not meet current needs and was marked by unclear lines of 
authority, unproductive competition among offices, and uneven 
workloads. The IG also found that the management structure of the three 
bureaus was top-heavy, resulting in poor promotion prospects for junior 
civil service staff and the difficulty of attracting Foreign Service Officers 
(FSOs). The IG noted that State had yet to agree upon language 
formalizing the responsibilities of the three bureaus in its FAM 5 years 
after the merger. The IG recommended that the Secretary of State, in 

                                                                                                                                    
9This Act also resulted in the State’s incorporation of the U.S. Information Agency. Public 
Law 105-277, sections 1211, 1212 (codified at 22 U.S.C. 6511, 6512). 

10See Div. B, sec.1112 of the Admiral James W. Nance and Meg Donovan Foreign Relations 
Authorizations Act, FYs 2000, d 2001, incorporated as Appendix G to P.L. 106-113, the 
Consolidated Appropriations Act, 2000. 

11The three reports detailing the IG’s findings were completed and submitted to State for 
comment in August 2004, but were not published until December 2004. In the fall of 2004, 
the IG also conducted a review of the Bureau of Political-Military Affairs; however, this 
review did not result in a recommendation to alter the bureau’s structure. U.S. Department 
of State and the Broadcasting Board of Governors, Office of Inspector General, Report of 
Inspection, Bureau of Political-Military Affairs, Report Number ISP-I-05-03 (Washington, 
D.C.: Mar. 2005). 
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coordination with the Undersecretaries for the Management and T bureaus 
(1) form a task force to oversee the merger of AC and NP into a single 
bureau to improve the policymaking process; and (2) restructure the VC 
bureau into a smaller specialized entity better able to focus on its core 
mission. 

In response, State established a task force in August 2004 to evaluate the T 
bureaus’ organizational structure, recommend changes if necessary, and 
prepare a strategy for implementing structural changes. However, 
according to a senior State official, the task force disbanded without 
agreeing on a course of action. Nevertheless, the outgoing Secretary of 
State approved the merger in December 2004. He deferred the 
implementation of the merger until his successor could review the matter. 
The new Secretary reaffirmed the decision in February 2005 but deferred 
the matter until the Senate confirmed a new Undersecretary of State for 
Arms Control and International Security in May 2005. 

On July 29, 2005, State presented a proposed structure to Congress 
showing how the Arms Control and Nonproliferation bureaus would be 
merged into a new international security and nonproliferation bureau. The 
proposed new structure was put together by the new Undersecretary. It 
shifted significant responsibilities for implementing arms control 
agreements to the newly expanded and renamed Bureau of Verification, 
Compliance and Implementation. On September 12, 2005, the 
Undersecretary announced the establishment of the new International 
Security and Nonproliferation Bureau and the creation of a Senior 
Management Panel (SMP) to implement the merger, consisting of the three 
principal deputy assistant secretaries from the Arms Control, 
Nonproliferation, and Verification and Compliance bureaus, plus the U.S. 
Representative to the Conference on Disarmament, based in Geneva, 
Switzerland.12 

On September 28, 2005, the SMP sent an e-mail and memo to staff 
summarizing the reorganization procedures and designating acting office 
directors to lead the new bureau. From October through December 2005, 
the SMP carried out other actions, including the preparation of final 
position and mission descriptions and the final placement or “crosswalk” 

                                                                                                                                    
12State’s Foreign Affairs Manual states that Assistant Secretaries are usually in charge of 
leading bureaus; however, at the time of the reorganization, only the Bureau of Political-
Military Affairs had an Assistant Secretary. The SMP was assisted by a small support staff. 
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of AC and NP bureau staff to their new positions in the ISN bureau in 
November 2005. The SMP was disbanded by January 2006 but only after 
the reorganization had substantively ended. The reorganization of the VCI 
bureau was finalized by March 2006. The reorganization affected 440 
employees distributed among 30 offices and functions in 3 bureaus.13   

 
Although State restructured the bureaus to better focus on post-September 
11 challenges and priorities and combined related offices to streamline 
staff, it cannot demonstrate that it reduced inefficiencies and top-heavy 
management or that it eliminated mission overlap among the offices. 
Moreover, the reorganization failed to accomplish other goals that State 
officials said they hoped to achieve. Figure 1 shows how State organized 
its T bureaus before and after the reorganization, where it moved or 
combined old offices, and where it created new offices. 

State Cannot 
Demonstrate That It 
Achieved the 
Objectives of Its 2005-
2006 Reorganization 

                                                                                                                                    
13A fourth T bureau, Political-Military Affairs, transferred a small number of positions as 
part of the reorganization. In return, State transferred some AC and NP positions to the 
Political-Military Affairs bureau. 
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Figure 1: State’s T Bureaus before and after the Reorganization 

Nonproliferation
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Source: GAO.
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Note: The figure excludes the four offices associated with the administrative functions for the T 
bureaus as a whole (the Executive Office and the Offices for Personnel [renamed the Office of 
Human Resources], Budget General Services, and Resource Management). These offices were in 
the NP bureau in 2004 and in the ISN bureau as of 2008. 
aCBW: conventional and biological weapons. 
bIAEA-UNVIE: International Atomic Energy-United States Mission to International Organizations in 
Vienna. 
cThe VCI chart excludes the Office of Missile Defense and Space Policy, which was transferred to ISN 
in June 2007. 
 

 
State Restructured 
Bureaus to Focus on Post-
September 11 Challenges 

State restructured key AC and NP offices and created new offices to better 
focus State’s efforts on post-September 11 challenges, such as interdicting 
illicit shipments of weapons of mass destruction (WMD) technology and 
increasing attention on WMD terrorism and threat reduction programs. 
For example, State designated a Principal Deputy Assistant Secretary 
(PDAS) for Counterproliferation Issues in ISN and created three new 
offices: 

• The Office of Counterproliferation Initiatives was to take the lead in 
developing, implementing, and improving Proliferation Security Initiative 
(PSI)14 and other efforts to interdict or deny shipments of WMD and their 
delivery systems. 

• The Office of Weapons of Mass Destruction Terrorism was to develop 
policy guidance and a diplomatic strategy. State officials noted that this 
office was created to address as an emerging challenge the need to 
counter the efforts of terrorists actively seeking weapons of mass 
destruction. In February 2006, the Undersecretary testified that this office 
would help bridge a gap between the government’s traditional state-
focused WMD counterproliferation efforts and the focus of its antiterrorist 
intelligence efforts on individuals and groups. The PDAS of ISN stated in 
2008 that this office also helped create the Global Initiative to Combat 
Nuclear Terrorism, which works to develop counterproliferation and 
interdiction capabilities in other governments. 

                                                                                                                                    
14GAO issued a report on the Proliferation Security Initiative, launched by the President in 
2003 to enhance U.S. efforts to prevent the spread of weapons of mass destruction. The 
report noted that the administration has yet to direct U.S. agencies to take actions to 
strengthen PSI activities, establish clear PSI structures, submit a required budget report to 
Congress, or take other steps to specify how it has addressed or will address previous GAO 
recommendations, such as calling for better performance measures consistent with 
internal controls, or other provisions called for in the law. See GAO, Nonproliferation: U.S. 

Agencies Have Taken Some Steps, but More Effort Is Needed to Strengthen and Expand 

the Proliferation Security Initiative, GAO-09-43 (Washington, D.C.: Nov. 10, 2008).  
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• The Office of Strategic Planning and Outreach, in part, was to address a 
perceived gap in the ability of the T bureaus to innovatively address future 
threats, identify emerging proliferation threats, and develop a coordinated 
and strategic counterproliferation response. For example, the 
Undersecretary described the need to develop new ways to assess and 
counter the proliferation challenges posed by black markets, front 
companies, and global terrorist networks. 

In addition, State merged existing offices to reflect the greater priority it 
placed on these post-September 11 challenges, according to State’s July 
2005 notification to Congress. For example, State merged offices from two 
bureaus to form the Office of Chemical and Biological Weapons Threat 
Reduction, which would lead new ISN efforts to prevent states or other 
entities from pursuing, using, or proliferating WMD weapons and their 
technology. State similarly merged two existing offices to form the Office 
of Missile Threat Reduction to take the lead in implementing policies and 
programs to counter the proliferation of ballistic and cruise missiles 
capable of delivering weapons of mass destruction and better coordinate 
these efforts with overall counterproliferation efforts. 

 
Combining Related Offices 
May Not Have Reduced 
Bureaucratic Inefficiencies 

State reduced the number of offices and functions assigned to the affected 
bureaus, but cannot demonstrate how the merger reduced bureaucratic 
inefficiencies or redressed uneven workloads. Combining functionally 
compatible offices to streamline staff and reduce bureaucratic 
inefficiencies was the second objective of the reorganization. State 
documents and officials noted that State expected this reorganization 
would streamline and refocus these offices, make them operationally more 
effective, free up personnel resources, and make them available for higher 
priority missions. 

Overall, State combined 30 offices and functions present in the three-
bureau structure into 26 offices and functions present under the new two-
bureau structure. In particular, the merger of the AC and NP bureaus into 
the new ISN bureau resulted in an organization with fewer offices, 
functions, and staff. The reorganization consolidated 24 issue-related 
offices and functions present in the two old bureaus into 17 issue-related 
offices and functions in the new bureau. State also succeeded in slightly 
reducing its overall personnel positions in these bureaus. In October 2004, 
the AC, NP, and VC bureaus had a total of 440 staff positions; by 
November 2008, the ISN and VCI bureaus had a total of 434 staff positions. 
The reorganization affected four types of personnel positions: (1) civil 
service full-time equivalents (FTEs), which are positions funded by the 

State Reduced the Overall 
Number of Offices and 
Functions Assigned to the 
Reorganized Bureaus but Did 
Not Reduce Overall Staff Levels 
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bureau in which they are located; (2) Foreign Service FTEs; (3) other 
government staff (that is, personnel not directly funded by the bureaus 
such as detailees from other State bureaus, other government agencies, 
the armed services, and interns); and (4) contracted employees. 

In 2004, the AC and NP bureaus had a total of 314 staff positions. By 2008, 
after they had merged to form the new ISN bureau, that total had 
decreased to 291 staff positions. As depicted in figure 2, the new total 
reflects changes in the numbers and composition of the staff positions 
available to ISN, with declines in the number of civil service FTEs, Foreign 
Service FTEs, and other government staff, but a slight increase in the 
number of contracted employees.15  

                                                                                                                                    
15Staffing profiles for 2008 identify 7 of the 14 ISN consultants as issue area specialists; it 
lists the other seven as administrative or human resource consultants in the ISN executive 
office 
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Figure 2: Affected T Bureaus’ Staff Positions by Service and Bureau, before and 
after the 2005-2006 Reorganization 
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Total staff positions

Staffing number

 

7

29

23
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236

314c

19

29

33

215

291

76

126 143

93

11

41 32 7 11

Note: Other government staff are personnel not directly funded by the bureau to which they are 
presently assigned. This category includes detailees from other State bureaus and agencies, military 
personnel, and interns. With the exception of staff from the Political-Military Affairs Bureau, directly 
funded employees from one T bureau on detail with another T bureau are excluded from this category 
to avoid double-counting. 
aThe 2004 AC & NP total includes 44 staff for AC/NP/VC executive office functions. 
bThe 2008 ISN total includes 50 staff for ISN/VCI executive office functions. 
cThe 2004 total includes one vacant FTE position that State had yet to determine to fill with a Foreign 
Service or civil service employee at the time the staffing profile was compiled. 

 

The reductions resulting from the merger of the AC and NP bureaus into 
the ISN bureau were largely offset by the augmented roles and increased 
staff given to the old VC bureau. According to State officials, Congress had 
made its acceptance of the new two-bureau structure conditional upon the 
transfer of some offices and duties to the newly expanded and renamed 
Bureau of Verification, Compliance and Implementation. 

The VC Bureau’s PDAS for Compliance Policy was re-designated as PDAS 
for Compliance and Implementation; moreover, the VC bureau’s Deputy 
Assistant Secretary (DAS) of State for Verification Policy was re-
designated the DAS for Verification and Implementation. The number of 
offices and functions reporting to these officials initially rose from six to 
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nine. This was in part due to State’s decision to shift responsibility for 
implementing strategic arms control agreements with the former Soviet 
Union, such as the Conventional Forces in Europe treaty and the Strategic 
Arms Reduction Talks, to VCI. According to a State announcement, the 
expanded VCI bureau enhanced State’s ability to verify and ensure full 
compliance with arms control and nonproliferation commitments. As part 
of this shift, VCI incorporated four additional offices and functions from 
the AC bureau to create the VCI Office of Chemical and Conventional 
Weapons Affairs, the Office of Strategic Issues, and the Office of Missile 
Defense and Space Policy. The latter office was transferred to ISN in June 
2007, and the total number of VCI offices and functions dropped from nine 
to eight. 

As a result of these changes, total staff positions increased from 126 under 
the old VC bureau to 143 under the new VCI bureau. As depicted in figure 
2 above, the new total reflects changes in the numbers and composition of 
the staff positions available to VCI, with increases in the number of civil 
service and Foreign Service FTE positions, and in contracted consultant 
positions, and decreases in the number of other government staff 
positions. See appendix II for additional details on T Bureau staffing 
profiles before and after the reorganization. 

While State achieved a reduction in the number of offices and functions, it 
cannot demonstrate that these reductions resolved the bureaucratic 
inefficiencies cited as one justification for the reorganization. State did not 
define what constituted bureaucratic inefficiencies, nor did it determine 
how reductions in the number of offices or personnel would improve 
efficiency.16 Moreover, State did not establish targets or goals by which 
progress toward achieving reductions in inefficiencies could be measured. 
In contrast, State officials and documents show that some inefficiencies 
identified before the reorganization, such as mismatched or uneven 
workloads, persisted afterward and may have grown worse. 

State Cannot Demonstrate That 
It Reduced Bureaucratic 
Inefficiencies as Problems 
Persisted after the 
Reorganization 

Some State officials contend that the reorganization addressed 
bureaucratic inefficiencies. A senior official involved in the reorganization 
stated that the merger reduced issue overlap, clarified office missions, and 
streamlined staffing. He noted that the reorganization (1) reduced the 

                                                                                                                                    
16The notification did assert that the proposed merger of the NP Nuclear Energy Office and 
the NP Office of the Senior Coordinator for Nuclear Safety into the ISN Office of Nuclear 
Energy, Safety, and Security was one example of how the reorganization would reduce 
inefficiencies.  
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number of offices focused on furthering strategic arms limitations talks 
with the Russians from 3 offices with 22 personnel to 1 office with 4 
personnel, and (2) consolidated responsibilities for multilateral arms 
control issues into one office and reduced the number of staff dedicated to 
these issues from 28 to 18. 

Nevertheless, workload mismatches persisted after the reorganization. For 
example, the 2004 IG reports noted that NP staff were overworked, the VC 
bureau believed it needed more staff, and some in the AC bureau were 
embarrassed at their light workload. A post-reorganization review 
conducted for State in 2006 by two consultants found three former NP 
offices with continuing heavy workloads.17 Moreover, the review noted 
that many staff believed the AC offices transferred to VCI remained 
underworked. According to some SMP officials and employees 
interviewed after the reorganization, transferring these AC offices to VCI 
did not relieve the heavy workloads of some of the NP offices transferred 
to ISN. Instead, the reductions in staff available to ISN to address the 
undiminished workloads of preexisting missions, combined with the new 
workloads imposed by the new counterproliferation missions, and the 
reprogramming of resources  increased the workload burden on ISN staff, 
according to the review and State officials. 

 
Absent Clearly Defined 
Goals, State Cannot 
Demonstrate That It 
Achieved Its Objective of 
Making Management Less 
Top-heavy 

In its July 2005 notification to Congress, State noted as its third objective 
that the merger would reduce top-heavy management. For example, the 
plan envisioned trimming the AC and NP bureaus’ front offices and 
limiting the ISN bureau to two Deputy Assistant Secretaries and one 
PDAS. Our analysis of State staffing profiles shows that State succeeded in 
reducing the number of PDAS and DAS positions from 4 to 3, and the 
number of office director positions and special representatives from 24 in 
AC and NP in 2004 to 17 in ISN in 2008. However, in the absence of (1) a 
definition of what constituted top-heavy management, and (2) measurable 
goals that identified the number and ranks of the positions to be reduced 
or eliminated, State cannot demonstrate whether these actions achieved 
this objective. 

Given the ambiguous nature of this objective, the results of the 
reorganization can be interpreted differently. For example, while the 

                                                                                                                                    
17These are the offices of Conventional Arms and Threat Reduction, Export Controls 
Cooperation, and Nonproliferation and Disarmament Fund. 
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number of Foreign Service and civil service senior executives in the 
affected bureaus decreased from 27 in 2004 to 20 in 2008, the number of 
Foreign Service positions and civil servant positions with ranks just below 
the senior level increased from 64 in 2004 to 80 in 2008.18 These officials, 
Foreign Service Officer (FO)-1s in the Foreign Service and General 
Schedule (GS)-15s in the civil service, fill some of the same management 
positions held by the senior executives. Overall, the total number of staff 
with a rank of FO-1 and above in the Foreign Service and GS-15 and above 
in the civil service increased from 91 in 2004 to 100 by 2008. While not all 
GS-15s and FO-1s hold management or supervisory positions in the 
bureaus affected by the reorganization, State cannot demonstrate whether 
the changes in the number and positions of the employees holding these 
ranks helped it reduce top-heavy management. Figure 3 depicts how the 
total number of staff with a rank of FO-1 and above in the Foreign Service 
and GS-15 and above in the civil service increased from 91 in 2004 to 100 
by 2008. 

                                                                                                                                    
18T bureau office directorships and other management positions are usually filled on a 
permanent basis by FO-1s or Senior Foreign Service officials in the Foreign Service and by 
GS-15s or Senior Executive Service officials in the civil service 
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Figure 3: Affected T Bureaus’ Higher Staff Positions by Grade, before and after the 
2005 Reorganization 
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Moreover, while State reduced the number of front office staff working 
directly for the assistant secretaries, deputy assistant secretaries and 
principal deputy assistant secretaries from 49 in AC, NP, and VC in 2004 to 
37 in ISN and VCI by 2008, State officials involved in the 2005-2006 
reorganization did not define the front office positions to be trimmed by 
the reorganization. The 2004 State IG reports also called the front offices 
for the AP, NP, and VC bureaus top-heavy, but did not identify which 
positions to eliminate.19 

                                                                                                                                    
19Although the IG made a recommendation regarding the roles of a specific employee in the 
AC front office, it did not establish an ideal size or role for these offices. The IG report on 
the NP bureau stated that a blueprint for the reorganization of the front offices in the event 
of a merger was best left to a multi-bureau reorganization task force under the auspices of 
the Undersecretary of Management. State formed such a task force in August 2004, but it 
disbanded without agreeing on a course of action. 
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State’s fourth objective was to eliminate overlap.20  In 2004, before the 
reorganization, the State IG reports identified a number of areas of overlap 
between the AC, NP, and VC bureaus, including multiple bureau reporting 
channels for some U.S. international conference representatives and treaty 
negotiators, and unclear and conflicting demarcation of responsibilities 
between AC and NP for their South Asia and North Korea issues.21 State 
officials noted that the reorganization had addressed some organizational 
redundancies. However, a May 2006  study on workforce allocation 
conducted by two State contracted employees in the T bureaus conducted 
after the reorganization found that mission redundancies persisted for 
chemical weapons, missile defense and space policy, nuclear 
nonproliferation, and bioterrorism issues among 14 VCI and ISN offices 
and functions. Moreover, the study noted that further staff adjustments 
between the two bureaus were under way 2 months after the formation of 
the VCI bureau in March 2006.22 

State Reduced the Number 
of Issue-Related Offices, 
but Concerns about 
Mission Overlap among 
Offices Persist 

The ongoing lack of clear guidance in the FAM contributes to the 
persistent overlap problem. The State IG first noted in 2004 that State’s 
failure to clearly delineate the roles and responsibilities of the three 
bureaus in the FAM may have contributed to problems before the 
reorganization .23 The section of the manual detailing the roles and 

                                                                                                                                    
20While the notification did not define explicitly what it meant by overlap, a 2008 State 
document asserted the reorganization eliminated redundancies in office missions, as 
illustrated by the merger of the NP bureau office working on chemical and biological 
weapons proliferation issues with an AC bureau office working on chemical and biological 
issues. See “Questions for the Record Submitted to Principal Deputy Assistant Secretary 
Patricia A. McNerney and Deputy Assistant Secretary Linda Taglialatela by Senator Daniel 
K. Akaka,” (#14a), Senate Committee on Homeland Security and Government Affairs, June 
6, 2008. 

21U.S. Department of State and the Broadcasting Board of Governors, Office of Inspector 
General, Report of Inspection, The Bureau of Arms Control, Report Number ISP-I-05-49 
(Washington, D.C.: Dec. 2004); Report of Inspection,  The Bureau of Nonproliferation, 

Report Number ISP-I-05-50 (Washington, D.C.: Dec. 2004); and Report of Inspection, The 

Bureau of Verification and Compliance, Report Number ISP-I-05-50 (Washington, D.C.: 
December 2004) 

22Michel and Bacchus.  

23State’s FAM defines the organization and function of bureaus in the department but 
makes no reference to the roles and responsibilities of the Bureaus of International 
Security and Nonproliferation and Verification, Compliance and Implementation. The State 
IG noted that updating the FAM to include the Arms Control, Nonproliferation, and 
Verification, Compliance and Implementation bureaus was important as the FAM serves as 
the ultimate arbiter of the roles and responsibilities of each bureau and office. See U.S. 
Department of State and the Broadcasting Board of Governors, Office of Inspector General 
Report Number ISP-I-05-50. 
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responsibilities of these bureaus has never been drafted and approved 
since the 1999 incorporation of ACDA into State and the creation of the 
AC, NP, and VC bureaus. Furthermore, one member of the SMP noted that 
the panel’s deliberations about assigning roles and missions to the new 
ISN/VCI structure were hindered by the lack of an up-to-date FAM for 
these bureaus. 

Although State assured Congress in June 2008 that these omissions in the 
FAM would be rectified, it had not modified the manual as of July 2009.24 
Some former State officials noted in testimony that the missions of the 
PM, ISN, and VCI bureaus are also encapsulated in their Bureau Strategic 
Plans and internal planning documents that outline the bureau’s goals and 
resource needs for future years. Nevertheless, some current State T 
bureau officials told us in April 2009 that the concerns about overlap 
remain and that updating the FAM could help address this condition. 

 
State Cannot Demonstrate 
That It Met Goals to Retain 
Experienced Staff, 
Increase Career 
Advancement 
Opportunities, and 
Increase Foreign Service 
Participation Rates 

In addition to the four objectives for the reorganization presented to 
Congress in July 2005, the Undersecretary and State officials responsible 
for implementing the reorganization cannot demonstrate that State 
achieved some additional internal goals, such as retaining experienced 
staff, increasing career advancement opportunities for individuals, and 
increasing Foreign Service participation in the new bureaus. In contrast, 
civil service and Foreign Service staffing data, promotion rates, and 
attrition rates indicate the reorganization may have made it more difficult 
to achieve these goals. 

State cannot determine whether it met its objective of retaining 
experienced staff because State officials involved in the reorganization 
noted that they had established no measurable goals for retention of 
experienced staff.25 While our analysis of staffing profiles notes that some 
experienced senior staff were retained as employees or contracted 
employees after the reorganization, some senior State officials concluded 
that expertise in some affected offices was significantly reduced. For 

                                                                                                                                    
24Question for the Record Submitted to Principal Deputy Assistant Secretary Patricia 
McNerney and Deputy Assistant Secretary Linda Taglialatela by Senator Carl Levin (#1), 
Senate Committee on Homeland Security and Governmental Affairs, June 6, 2008.  

25As of October 2008, 5 of 24 AC/NP office directors and special representatives were still in 
the T bureaus; and 7 of 38 contracted employees in the ISN and VCI bureaus as of 2008 had 
been AC, NP, or VC employees in 2004. 
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example, one official singled out the offices of Multilateral Nuclear and 
Security Affairs, Regional Affairs, and Cooperative Threat Reduction as 
experiencing particularly significant loss in staff expertise. Additionally, 
we reported in March 2009 that State officials noted that the 
reorganization resulted in the loss of 9 of the 14 staff in the office 
responsible for overseeing the International Atomic Energy Agency and 
the Nonproliferation Treaty, limiting its ability to effectively monitor 
Technical Cooperation program developments.26 

Similarly, State officials did not establish goals for improved career 
advancement opportunities. In contrast, available evidence indicates that 
post-reorganization opportunities have declined. For example, the FSO 
promotion rate within the NP bureau was about 12 percent in 2004 and 2005 
before it merged into the ISN bureau—compared with an average annual 
promotion rate of 40 percent for FSOs in the regional bureaus in the same 
period. The rates then declined precipitously after the reorganization; only 
two FSOs were promoted in ISN between 2006 and 2008. 

Furthermore, State officials involved in the reorganization also noted that 
State did not succeed in increasing FSO participation in the affected T 
bureaus as the SMP had intended. As figure 4 indicates, the number of FSO 
positions declined from 48 FTEs to 43 FTEs between 2004 and 2008. This 
represents a decline of 10 percent. The number of higher ranking FSO 
positions dropped from 14 (including 2 vacant positions) to 12, and the 
number of overall vacancies increased from 17 percent of the total (8 
positions) to 28 percent (12 positions). Comparable civil service FTE 
vacancy rates in 2004 and 2008 were 10 percent and 17 percent, 
respectively. 

                                                                                                                                    
26GAO, Nuclear Nonproliferation: Strengthened Oversight Needed to Address 

Proliferationand Management Challenges in IAEA’s Technical Cooperation Program, 
GAO-09-275 (Washington, D.C.: Mar. 5, 2009). 
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Figure 4: Foreign Service FTE Positions in the Affected T Bureaus before and after 
the 2005-2006 Reorganization 
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Note: The 2004 vacancies include two Senior Foreign Service and no Foreign Officer 1 (FO-1) 
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State officials indicated that the need to contribute some FSO positions to 
help meet State’s priority to fully staff Iraq and Afghanistan positions at 
the expense of other assignments contributed to this decline. However, a 
more persistent cause is the ongoing FSO perception that assignments to 
ISN or VCI are not as attractive as assignments to other bureaus. 
According to the head of the task force that conducted a survey of FSOs in 
the T bureaus in 2006, service in these bureaus is not attractive for several 
reasons, including (1) a regional bureau preference to reward regional 
rather than functional expertise, (2) career FSOs’ lack of understanding of 
the missions and roles of the T bureaus, and (3) limited opportunities and 
incentives to acquire technical experience needed for leadership in these 
bureaus. State formed a task force in April 2006 to determine why FSOs 
are underrepresented in T bureaus and suggest ways of making T bureaus 
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more attractive to FSOs. As of March 2009, State officials noted that the 
group’s more comprehensive proposals had yet to be addressed, such as 
requiring FSOs to obtain functional bureau experience to qualify for 
promotion to the Senior Foreign Service.27 

 
To better assist federal agencies implementing mergers and 
transformations, we have identified eight practices fundamental to the 
success of organizations undergoing transformations or mergers.28 State’s 
approach to the 2005-2006 reorganization generally addressed only one of 
these practices, partially addressed two, and did not address the remaining 
five. As a result, State lacks reasonable assurance that the reorganization 
achieved its objectives or that it can identify any lessons learned. Rather 
State’s reorganization was unsystematic, which contributed to staff and 
employee group criticisms of the process and contributed to the ISN 
bureau’s higher than average civil service attrition rates immediately after 
the reorganization. State did not substantively modify its approach in 
response to employee criticisms, which may have adversely affected staff 
morale. State’s FAM states that bureaus considering changes to their 
organizational structure should consult during the planning process with 
staff from the Undersecretary for Management with regard to general 
management policy and planning issues, but does not describe or require 
the use of key practices for reorganizing, merging, or transforming 
organizations. 

State Lacks 
Reasonable 
Assurance That It 
Achieved Its 
Reorganization 
Objectives because 
State Addressed Few 
Key Transformation 
Practices 

 

                                                                                                                                    
27Other recommendations waiting action include establishing and funding a limited number 
of overseas FSO positions to advise senior embassy officials on arms control and 
nonproliferation issues, or allow T bureau representatives take part in the selection of 
senior embassy officials. 

28See GAO, Highlights of a GAO Forum: Mergers and Transformation: Lessons Learned 

for a Department of Homeland Security and Other Federal Agencies, GAO-03-293SP 
(Washington, D.C.: Nov.14, 2002). This report identified a ninth practice, building a world-
class organization.  We did not include it in this review because its associated steps were 
too broad to apply to this reorganization. 
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We have reported that organizations that fail to adequately address or 
consider a wide variety of people and cultural issues are more likely than 
others to have unsuccessful mergers and transformations. To better assist 
federal agencies implementing mergers and other organizational 
transformations, we have identified eight key practices for successfully 
merging and transforming organizations. Drawn from the experiences of 
successful major private and public sector mergers and organizational 
transformations, GAO developed these practices as part of a September 
2002 forum of industry and government leaders to guide the formation of 
the newly created Department of Homeland Security.29 The practices 
emphasize, among other things, planning, transparency, and accountability 
and are designed to address the wide variety of people and cultural issues 
that determine the success or failure of a merger or reorganization. These 
practices can also help managers balance the need to move quickly to 
implement the reorganization, while addressing key challenges, including 
short-term losses of productivity, effectiveness, and employee morale that 
can often occur after an organizational transformation or merger. The 
practices also incorporate broader workforce planning strategies that we 
have identified as good practices that leading organizations follow. These 
are designed to enable agencies and organizations to (1) align their human 
capital programs with current and emerging missions and (2) develop 
long-term strategies for acquiring, developing, and retaining staff to 
achieve programmatic goals.30 Appendix III lists the implementation steps 
associated with each key practice and provides a broader discussion of the 
key challenges to successfully managing change. Appendix IV lists 
selected GAO reports assessing organizational transformations. 

Key Practices That Leading 
Organizations Use to 
Guide Organizational 
Transformations and 
Mergers and Inform 
Reorganization Goals 

 

                                                                                                                                    
29See GAO-03-293SP.  

30For a discussion of the broader workforce planning strategies that leading organizations 
follow, see GAO, Human Capital: Key Principles for Effective Strategic Workforce 

Planning, GAO-04-39 (Washington, D.C.: Dec. 11, 2003). Our strategic workforce planning 
model is consistent with similar efforts by the Office of Management and Budget and the 
Office of Personnel Management to develop federal human capital standards.  
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State’s Implementation of 
the Reorganization 
Addressed Few of the 
Eight Key Practices for 
Successfully Restructuring 
and Merging Organizations 

According to State officials, to guide the reorganization process, State 
prepared a nine-page methodology paper that the SMP used as its informal 
implementation guide that, in effect, became its plan for implementing the 
reorganization and placing employees in their new positions. The guide 
devoted one page to the procedures for implementing the reorganization 
and eight pages to describing how staff would be placed in their positions 
and who would conduct the selection process. Based on our identified key 
practices for implementing organizational transformations and mergers, 
we found that State generally addressed one key practice, partially 
addressed two practices, and did not address the remaining five. Figure 5 
shows the results of our analysis, which compares State’s actions with the 
key practices, while also taking into account the experience that we have 
had assessing other agencies’ actions to merge and reorganize. 
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Figure 5: Assessment of the Extent to Which State’s 2005-2006 Reorganization of the T Bureaus Addressed Key Practices for 
Organizational Transformations and Mergers 
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• Two successive Secretaries of State set the direction and tone of the reorganization by signing 
memos authorizing the merger of the Arms Control and Nonproliferation bureaus.    

• State’s July 2005 notification letter defined and articulated a succinct and compelling reason for the 
change, among them the need to address post September 11, 2001 emerging challenges; reduce 
bureaucratic inefficiencies; and increase Foreign Service officer participation in the new bureaus.

• The Undersecretary for Arms Control and International Security established a Senior Management 
Panel (SMP) in September 2005 to implement the reorganization.  The SMP initially consisted of 
four political appointees, including the deputy assistant secretaries of the 3 bureaus that were 
undergoing reorganization.  

• However, the SMP initially did not include any career officials. The SMP also initially did not include 
any representatives of other State bureaus and offices with knowledge or expertise dealing with 
personnel issues, such as the Bureau of Human Resources, and change management principles. 

• The SMP directed the reorganization in a top-down fashion, excluding career officials in deciding 
who the acting office directors would be. Only in response to employee concerns was a career 
official appointed to the SMP in October 2005.  

• The American Foreign Service Association (AFSA), which represents Foreign Service officers, also 
expressed concern that agency officials were not sufficiently making an effort to engage it in the 
reorganization process.

• State’s informal implementation paper to guide the reorganization process was never formalized 
and did not set forth a results-oriented reporting framework that defined an end state with clear 
and measurable goals.

Practice Summary of FindingsAddressed?

Focus on a set of key 
principles and priorities at the 
outset of the transformation

Set implementation goals and a 
timeline to build momentum and 
show progress from day one

Use the performance 
management system to define 
responsibility and assure 
accountability for change

Establish a communications 
strategy to create shared 
expectations and report 
related progress

• State’s informal implementation paper to guide the reorganization process never explicitly identified a 
set of principles to guide internal decision making.  

• A senior T bureau official criticized the SMP for focusing only on the most basic legal or regulatory 
aspects of the personnel placement process and not adhering to sound personnel management 
principles. 

• State’s implementation paper to guide the reorganization process never set goals or a timeline.

• State did not craft the reorganization with reference to its larger workforce planning goals in mind; it 
did not make use of a baseline workforce allocation study completed in September 2004 by the 
Bureau of Human Resources. 

• The fiscal year 2006 AC, NP, and VC bureau performance plans and fiscal years 2007 and 2008 
VCI and ISN plans make no reference to the reorganization.

• State communicated with staff through meetings, memos and e-mails, but the informal 
implementation paper it developed to guide the reorganization did not contain an overall 
communications strategy.

• The messages communicated were not consistent and did not always meet the specific needs of 
employees. 

Source: GAO.

Generally addressed: State addressed most
of the implementation steps associated with 
this practice.

Partially addressed: State addressed some 
of the implementation steps associated with 
this practice.

Not addressed: State did not 
substantively address many of the 
steps associated with this practice.
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We found that State generally addressed the key practice of ensuring that 
top leadership drives the transformation. Leadership must set the 
direction, pace, and tone, and define and articulate a succinct and 
compelling reason for change. During State’s merger of the NP and AC 
bureaus, two successive Secretaries of State drove the process by signing 
memos approving the reorganization. In addition, State’s July 2005 
notification to Congress also described reasons to justify merging the two 
bureaus, including the need to address post-September 11 challenges and 
combine related offices to reduce bureaucratic inefficiencies. 

State Generally Addressed One 
Key Practice 

State’s 2005-2006 reorganization partially addressed two practices: (1) 
dedicating an implementation team to manage the transformation process 
and (2) establishing a communication strategy to create shared 
expectations and report related progress. 

State Partially Addressed Two 
Practices 

State dedicated an implementation team, the SMP, to manage the 
transformation process, but initially the team did not contain any career 
officials when it selected acting office directors non-competitively. The 
composition of an implementation team is important because it sends a 
clear signal regarding the components of a merger and whether the new 
organization is a merger of equals. In the latter case, the team should 
consist of a balance of employees from the various components. In 
addition, according to State officials, the qualifications of implementation 
team members are also a visible sign that top leadership is serious and 
committed to the merger or transformation. For instance, the 
implementation team can include personnel with knowledge or expertise 
on personnel issues, change management principles, and perform other 
complex tasks associated with such reorganizations. While the SMP 
functioned as an implementation team to help manage the process, it 
initially lacked balance because it contained neither career officials nor 
employees with the knowledge of how to conduct necessary 
reorganization steps, such as preparing implementation plans; and 
establishing target personnel ceilings, position descriptions, and grade 
levels. Staff were not permanently placed, and position descriptions and 
office mission statements were not formalized until after the start of the 
reorganization. T human resource officials told us this should have been 
done before the reorganization started.31 Moreover, the chair of the SMP 
stated that its members did not have any knowledge of the eight key 

                                                                                                                                    
31 T human resource officials belong to the T executive office, which provides 
administrative support for the T bureaus.  
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practices that are critical to the success of any merger or transformation. 
In fact, Bureau of Human Resources (HR) and T human resource officials 
originally envisioned the SMP would serve as a recommending body, with 
HR and T human resource officials in charge of implementing the 
reorganization. 

State communicated with staff through meetings, memos, and e-mails, but 
its informal implementation guide did not contain an overall 
communications strategy. Moreover, the messages communicated were 
not consistent and did not always meet the specific needs of employees. 
As we noted in our 2003 report, communication is most effective when 
done early, clearly, often, and in multiple directions. It also needs to be 
consistent in tone and content to alleviate the uncertainties generated 
during the transformation effort. We found that the SMP’s communications 
were not consistent. While the SMP’s September 28, 2005, announcement 
designating acting office directors stated that HR had approved the SMP’s 
decisions, HR did not agree with all of them. Moreover, SMP officials told 
us that the panel’s deliberations were conducted in near secrecy, without 
HR participation or written criteria to justify decision-making. In addition, 
the information provided did not always meet the specific needs of 
employees. For instance, employees stated that they were being required 
to make work choices without key information, such as final mission and 
position statements corresponding to the new organization. According to 
T human resource officials, these statements should have been developed 
prior to requiring staff to submit their work preferences. 

State’s 2005-2006 reorganization did not address five practices. It did not 
(1) involve employees to obtain their ideas and gain ownership for the 
process, (2) focus on a key set of principles and priorities at the outset of 
the transformation, (3) set implementation goals and a timeline to build 
momentum and show progress from day one, (4) establish a coherent 
mission and integrated strategic goals to guide the transformation, and (5) 
use the performance management system to define responsibility and 
assure accountability for change. 

State Did Not Address Five 
Practices 

• State did not involve employees to obtain their ideas and conducted the 
reorganization in a top-down fashion. Organizations undergoing mergers 
and other organizational transformations must involve employees from the 
beginning to achieve their ownership for the changes that are occurring in 
the organization. This can be done in several ways. For instance, the U.S. 
Citizenship and Immigration Service involves its employees through focus 
groups, project teams, and meetings with union representatives. 
Information gathered from focus groups will be used to create feedback 
surveys. We found that State did not effectively involve employees in the 
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process and directed the reorganization in a top-down fashion. For 
example, it excluded career officials in deciding who the acting office 
directors would be. Only in response to employee concerns was a career 
official appointed to the panel. In addition, according to American Foreign 
Service Association (AFSA) officials, State did not effectively engage 
AFSA, the union that represents FSOs.  

• State did not focus on key principles and priorities from the outset of the 
merger, such as adherence to sound personnel management principles. 
For example, the new organization must have a clear set of core values 
and priorities that serve as a framework to assist in the creation of a new 
culture and to define the attributes that are intrinsically important to the 
new organization. Aside from stating that the placement process would be 
done fairly and in accordance with personnel laws and regulations, State’s 
informal implementation guide never explicitly identified a set of 
principles to guide internal decision making. In addition, a senior T 
bureaus official criticized the SMP for focusing on only the most basic 
legal or regulatory aspects of the personnel placement process and not 
adhering to sound personnel management principles. According to this 
official, this included not finalizing office mission and position 
descriptions and not extensively involving career and other officials, such 
as ones from HR, from the beginning of the reorganization. 

• State did not set implementation goals and a timeline to build momentum 
and show progress from day one. At a minimum, successful mergers and 
acquisitions have careful and thorough 30-, 60-, and 90-day plans in place 
well before the effective implementation date, as well as a timeline for 
achieving their goals.32 This can help an organization track its progress 
toward intermediate and long-range goals, show progress, help pinpoint 
performance shortfalls and gaps, and suggest midcourse corrections. 
However, the SMP’s informal implementation guide did not set goals or a 
timeline. SMP officials said that they did not set a timeline for the 
reorganization because they wanted to complete the reorganization 
quickly and did not know how long it would take. In addition, State did not 
craft the reorganization with reference to its larger workforce planning 
goals in mind. Moreover, it did not make use of a September 2004 baseline 
workforce allocation study performed by the HR bureau in anticipation of 
the reorganization, which was based on data from State’s Domestic 

                                                                                                                                    
32See GAO-03-293SP.  
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Staffing Model.33 According to State officials, this study was made 
available to the task force formed to respond to the State IG’s 
recommendations, but was not provided to the SMP. As a result, p
workload imbalances or staffing gaps identified in the report were not 
addressed. According to SMP officials, the Undersecretary did not use dat
from the staffing model because the reorganization would not add staff 
positions and would eliminate positions with long-standing va

otential 

a 

cancies. 

                                                                                                                                   

• State did not establish a coherent mission and integrated goals to guide 
the transformation. This includes setting performance goals, measuring 
progress, and determining strategies and resources to effectively 
accomplish the goals. It also includes using performance measures to 
make the programmatic decisions necessary to improve performance and 
formally communicate results in performance reports. The SMP’s informal 
implementation guide was never formalized and did not contain a results-
oriented reporting framework, including performance measures that 
defined an end state with clear and measurable goals.34 

• State did not use its performance management system to define 
responsibility and ensure accountability for change. A new organization’s 
performance management system should create a “line of sight” showing 
how team, unit, and individual performance can contribute to overall 
organizational results.35 We have identified specific measures that can be 
taken to accomplish this, such as (1) aligning individual performance 
expectations with organizational goals, (2) providing and routinely using 
performance information to track organizational priorities, and (3) linking 
pay to individual and organizational performance.36 While State’s fiscal 
year 2006 AC, NP, and VC bureau performance plans and fiscal years 2007 
and 2008 VCI and ISN plans use performance ratings to track progress 

 
33State uses the Domestic Staffing Model to establish human resource demands for its 
domestic workforce. The Domestic Staffing Model quantifies current demand, estimates 
future demand based on workload trends, and documents current and projected workforce 
requirements for use in resource planning over a 5-year planning horizon. 

34We have developed a body of work that agencies can use to help them become more 
results oriented. See GAO, Agency Performance Plans: Examples of Practices That Can 

Improve Usefulness to Decisionmakers, GAO/GGD/AIMD-99-69 (Washington, D.C.: Feb. 26, 
1999). 

35See GAO-03-293SP.  

36For additional information about using performance management measures as part of an 
organization’s transformation process, see GAO-03-669.  
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toward organizational goals and objectives, the plans do not mention the 
reorganization.37 

 
State’s Unsystematic 
Approach Contributed to 
Staff and Employee Group 
Concerns 

Instead of using the above practices to plan, implement, and assess the 
results of the restructuring, State reorganized the bureaus 
unsystematically, contributing to staff and employee group criticisms of 
the process and suspicions that some staff decisions had been politically 
motivated. State officials told us that they spent most of their time in the 
months before September 2005 developing the organizational structure for 
the new bureau and little time planning to implement the reorganization. 
In the wake of the reorganization, some ISN staff stated they perceived 
morale within their bureau to be lower.  According to State data, attrition 
rates rose to levels higher than the average for State’s civil service as a 
whole. 

To implement the reorganization, the T human resource office furnished 
an informal implementation guide to the SMP at the panel’s request. This 
paper envisioned a reorganization directed by the Bureau of Human 
Resources and the T bureaus’ human resource office, while the SMP 
would serve as an advisory body that would recommend specific actions, 
such as decisions on acting directors, staffing levels, and other details for 
the new ISN offices. Instead, according to a senior T official, the SMP 
made its own implementing decisions and reduced HR’s and the T 
bureaus’ human resource office’s roles to ensuring that State followed all 
applicable legal and regulatory requirements. 

State officials and employees expressed concerns about the SMP’s 
direction and conduct of the reorganization even before the panel made its 
first public announcement about the reorganization on September 28, 
2005. While the Office of the Legal Advisor and HR stated that the SMP 
could direct the reorganization, some officials in HR and the T bureaus’ 
human resource office disagreed with this decision.38 According to T 

                                                                                                                                    
37We focused on the 2006 AC, NP, and VC bureau performance plans because these 
outlined the bureaus’ priorities for fiscal year 2006, which started on October 1, 2005. We 
also focused on the 2007 VCI performance plan and the 2008 ISN performance plan 
because these were prepared right before or after the reorganization. According to State 
officials, ISN did not prepare a fiscal year 2007 bureau performance plan.  

38HR’s and the Office of the Legal Advisor’s roles were to review the SMP’s decisions to 
prevent the SMP from taking steps that were unlawful or violated applicable regulations or 
personnel practices.  
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bureau officials, they were concerned that the panel’s members were not 
sufficiently knowledgeable about change and personnel management 
principles. On September 29, 2005—the day after the SMP sent out its 
summary of the reorganization procedures—a senior T bureaus’ official 
with human resource responsibilities sent an e-mail to the SMP stating that 
it was not following sound personnel management principles.39 The email 
also stated that the SMP had ignored or misinterpreted her office’s 
recommendations, advice, and suggestions to the extent that the office had 
been unable to contribute meaningfully to the reorganization process. 

Some ISN employees and AFSA officials also criticized the SMP’s 
decisions after it publicly announced its reorganization procedures and 
named acting office directors in September 2005. Eleven ISN employees 
wrote a memorandum to the Undersecretary for Management and the 
Director General of the Foreign Service in October 2005, stating that 
morale was poor within the new ISN bureau. 40 Moreover, these employees 
stated that the SMP’s selections for acting office directors (which resulted 
in passing over several experienced officials for these positions) 
reinforced their doubts about the impartiality of the process, as did the 
lack of career officials or representatives from the T bureaus’ human 
resource office, HR, and the Office of the Legal Advisor. They also 
expressed concern about other aspects of the process, such as the 
requirement to express workforce preferences without first having 
concrete position and office mission descriptions, position grades, or the 
names of permanent office directors or deputies. The employees asked the 
Undersecretary for Management and the Director General of the Foreign 
Service to suspend the reorganization until a comprehensive staffing plan 
had been developed and add career civil service or FSOs and HR staff to 
the SMP, among other actions. AFSA expressed similar concerns in a 
November 2005 letter to the Secretary of State and noted that the 
reorganization could result in the potential downgrade or elimination of 
Foreign Service-designated positions. It also requested, among other 
things, that State form an independent panel to review all proposed 

                                                                                                                                    
39The HR bureau also criticized the SMP’s selection of some acting office directors but 
eventually agreed that the SMP did not need its approval for this process. 

40The Undersecretary for Management is the head of State’s M family of bureaus, which 
includes the Bureau of Human Resources. The Director General of the Foreign Service’s 
full title is Director General of the Foreign Service and Director of Human Resources.  The 
Director General oversees the Bureau of Human Resources, which handles recruitment, 
assignment evaluation, promotion, discipline, career development, and retirement policies 
and programs for both State’s Foreign Service and Civil Service employees. 
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reorganization decisions related to Equal Employment Opportunity 
concerns and allegations of prohibited personnel practices. In response to 
these concerns, State named a career official to the SMP, and included 
representatives of the HR bureau and the Office of the Legal Advisor in the 
SMP’s discussions, and agreed to have HR review the position descriptions 
of the acting office directors and prepare new position descriptions where 
necessary. 

The lack of confidence in the reorganization may have adversely affected 
staff morale and may have contributed to increased ISN civil service 
attrition rates that immediately followed the reorganization, according to 
current and former State officials and documents. Twelve percent of ISN’s 
full-time civil service employees retired or otherwise left the bureau in 
fiscal 2006, the highest level for the bureau and its predecessors from 
fiscal year 2004 to fiscal year 2008. In contrast, State’s overall civil service 
attrition rate during the same period averaged about 8 percent.41 

 
State’s Foreign Affairs 
Manual Does Not Address 
Use of Key Practices for 
Merging, Transforming, or 
Reorganizing Bureaus 

State’s FAM does not address the use of key practices in merging, 
transforming, and reorganizing bureaus, offices, and other organizations. 
Volume 1 of the FAM provides broad guidance and principles for 
structuring bureaus and offices within the Department.42 It also states that 
bureaus considering changes to their organizational structures should 
consult with staff from the Undersecretary for Management with regard to 
general management policy and planning issues, since the Undersecretary 
can overturn any changes that violate these broad organizational policies. 
However, the FAM does not discuss or document any procedures for 
reorganizing, merging, or transforming an organization, including the use 
of key practices. 

 
State cannot demonstrate that it achieved all of the stated objectives for 
the 2005-2006 reorganization of its arms control and nonproliferation 
functions. For example, State intended to address the previously identified 

Conclusion 

                                                                                                                                    
41Attrition rates are based on the number of career full-time employees, and include 
retirements, non-retirement separations, and conversions. Conversions include employees 
who converted to an employment status that is not a full-time civil service career position. 

42For example, the FAM requires organizational entities and subcomponents to have a 
minimum of eight employees and suggests that like functions should be grouped together 
in an organization. 
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deficiency of overlapping and uncertain roles and responsibilities among 
the arms control, nonproliferation, and verification bureaus. However, 
concerns about this deficiency persist, in part because State has yet to 
clearly delineate the roles and responsibilities of the three bureaus in the 
FAM, despite having notified Congress in June 2008 that these omissions 
would be rectified. In addition, the reorganization appears to have been 
conducted in an unsystematic fashion with little effort to address key 
transformation practices, such as involving employees from the beginning 
or establishing a coherent mission and strategic goals. By not addressing 
these key practices, State undermined its ability to implement an effective 
and credible reorganization, achieve its stated goals, and correct 
documented deficiencies. As a result, the reorganization appeared to lose 
credibility among staff, may have contributed to reduced employee 
morale, and created negative perceptions among staff that continue to the 
present. Any future efforts to restructure State’s arms control and 
nonproliferation bureaucracy need to address these key transformation 
practices. In particular, by establishing a results-oriented reporting 
framework with a defined end state with clear and measurable goals, State 
would be better able to gauge progress toward its goals and assess the 
results of restructuring. 

 
We recommend the Secretary of State take the following two actions: 

• To better clarify the roles and responsibilities of the two new bureaus 
created in this restructuring, the Bureau of International Security and 
Nonproliferation and the Bureau of Verification, Compliance, and 
Implementation—and to fulfill a pledge made to Congress—the Secretary 
of State should formally delineate the roles and responsibilities of each 
bureau in the FAM. 

Recommendations for 
Executive Action 

• To better achieve stated goals and to implement effective and credible 
organizational mergers or transformations, the Secretary of State should 
modify the FAM to direct that the key practices and steps associated with 
successful organizational mergers and transformations are incorporated 
into subsequent bureau reorganizations. 
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In written comments on a draft of this report, State concurred with our 
conclusions and recommendations.  State indicated it will delineate the 
roles and responsibilities for the ISN and VCI bureaus and add them to the 
FAM.  Moreover, State’s Undersecretary for Management has directed that 
GAO’s key practices for organizational transformations and mergers be 
adopted by State when undertaking organizational transformations and 
mergers.  It noted that these principles will be incorporated in the Foreign 
Affairs Handbook and FAM as appropriate. State’s comments are included 
in their entirety in Appendix V. 

Agency Comments 
and Our Evaluation 

 
We are sending copies of the report to the Secretary of State and other 
interested parties or interested congressional committees. In addition, the 
report will be available at no charge on the GAO Web site at 
http://www.gao.gov. 

If you or your staff have questions about this report, please contact me at 
(202) 512-4128 or at christoffj@gao.gov. Contact points for our Offices of 
Congressional Relations and Public Affairs may be found on the last page 
of this report. GAO staff who made key contributions to this report are 
listed in appendix VI. 

Sincerely, 

hristoff 
Director, International Affairs and Trade  

 

Joseph A. C
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Appendix I: Scope and Methodology 

To assess the extent to which the Department of State’s (State) 2005-2006 
reorganization achieved its objectives, we examined State Department 
Inspector General’s 2004 reports to determine its findings and 
recommendations. We also reviewed various documents, including State’s 
July 2005 congressional notification letter; the 2002 U.S. National Strategy to 
Combat Weapons of Mass Destruction, and the T bureaus’ strategic and 
performance plans before and after the reorganization, as well as mission 
statements. These and other documents enabled us to determine the goals 
and achievements of the reorganization and construct the before and after 
organizational charts found in the report. 

To better understand what State did and did not achieve, we examined 
State’s workforce allocations, staffing patterns, aForeign Service Officer 
(FSO) promotion rates and civil service and FSO attrition data for the 
affected bureaus before and after the reorganization, as well as a study of 
the Bureau of International Security and Nonproliferation’s (ISN) 
workforce conducted in May 2006. We met with officials from State’s ISN 
and Bureau of Verification, Compliance, and Implementation (VCI), as 
well as the Human Resources and Management bureaus. We determined 
that the staffing data provided by State are sufficiently reliable for our 
purposes by verifying that the personnel information for each employee 
named in the 2004 and 2008 staffing profiles had a corresponding position 
description and grade listed on the employees’ profiles. To determine the 
reliability of the staffing data, we randomly selected at least 10 percent of 
the staff listed in both the 2004 roster and the 2008 roster and only found 
minor discrepancies that did not impact the total number of FTEs in our 
sample.  

State did not provide consistent before and after promotion rate data for 
civil service and Foreign Service staff in the bureaus affected by the 
reorganization. State said that providing data to enable us to compare T 
bureau promotion rates with State-wide averages or regional bureau 
averages would be misleading because promotion in the civil service and 
the Foreign Service is based on performance over a 5-year period and for 
that reason cannot be attributed solely to service in the T bureaus. Instead, 
we have useddata State previously provided to the Congress after the 2008 
congressional hearings. Similarly, we asked State to provide consistent 
before and after attrition rate data for civil service staff in the bureaus 
affected by the reorganization and for State as a whole between fiscal 
years 2002 and 2008. State did provide bureau-specific civil service 
attrition rate data for the requested years and provided the department-
wide data between fiscal years 2004 and 2008. Finally, we examined State’s 
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Foreign Affairs Manual to determine that, as of June 2009, the manual still 
does not define the organization and roles of the ISN and VCI bureaus. 

To assess the extent to which State’s 2005-2006 reorganization addressed 
eight key transformation practices, we obtained and analyzed State’s 
methodology for implementing the reorganization, as well as e-mail, 
memos, and letters describing the decision-making process and concerns 
about the manner in which State implemented the reorganization. While 
previous GAO reports had noted ninth practice, that of building a world 
class organization, we determined that its associated implementation steps 
were too broad to apply to the limited reorganization of State’s arms 
control and nonproliferation bureaucracy. We assessed this evidence to 
determine whether it demonstrated that State had generally addressed, 
partially addressed, or had not addressed the objective. We determined 
that State’s reorganization had generally addressed a practice if State 
addressed most of the implementation steps associated with this practice. 
We determined that it had partially addressed a practice if the evidence 
demonstrated State had addressed some of the implementation steps 
associated with this practice but had not addressed others. We determined 
that State had not addressed a practice if it had not substantively 
addressed any of the steps associated with this practice. Two analysts 
independently reviewed and reconciled any differences in the data, and 
their results were subject to supervisory review.  

We also interviewed all of the principal members of the Senior Management 
Panel, as well as other staff knowledgeable about the process, including staff 
from the T bureaus’ executive office and the Bureau of Human Resources. We 
obtained and analyzed transcripts of congressional hearings in 2006 and 2008 
that addressed aspects of the reorganization. We analyzed and compared the 
information obtained from these sources with GAO’s key practices, especially 
as laid out in GAO-03-293SP and GAO-03-669. We also analyzed and compared 
State’s actions with our reports documenting reorganizations conducted by 
other U.S. government agencies, such as the Small Business Administration 
and the U.S. Citizenship and Immigration Services. We examined State’s 
Domestic Staffing Model for the T bureaus to assess how the reorganization 
affected allocations among the broad missions of affected T bureau 
workforce resources. 

We conducted this performance audit from September 2008 through July 
2009 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
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that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 
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Appendix II: Staffing Profiles of the Affected 
Bureaus before and after the Reorganization 

Overall, State combined 30 offices and functions present in the three-
bureau structure into 26 offices and functions present under the new two-
bureau structure. In particular, the merger of the bureaus of Arms Control 
(AC) and Nonproliferation (NP) into the new ISN bureau resulted in an 
organization with fewer offices, functions, and staff. The reorganization 
consolidated 24 issue-related offices and functions present in the two old 
bureaus into 17 issue-related offices and functions in the new bureau. Also 
State did succeed in slightly reducing its overall personnel needs in these 
bureaus. In October 2004, the AC, NP, and Verification and Compliance 
(VC) bureaus had a total of 440 staff positions; by November 2008, the ISN 
and VCI bureaus had a total of 434 staff. The reorganization affected four 
types of personnel positions: (1) civil service full-time equivalents (FTE), 
which are positions funded by the bureau in which they are located; (2) 
Foreign Service FTEs; (3) other government staff (that is, personnel not 
directly funded by the bureaus such as detailees from other State bureaus, 
other government agencies, the armed services, and interns); and (4) 
contracted employees. 

In 2004, the AC and NP bureaus had a total of 314 staff positions. By 2008, 
after they had merged to form the new ISN bureau, that total had 
decreased to 291 staff positions. As depicted in table 1, the new total 
reflects changes in the numbers and composition of the staff positions 
available to ISN, with declines in the number of civil service and Foreign 
Service FTEs, but an increase in the number of contracted employees. The 
number of other government staff positions also declined. 

The reductions resulting from the merger of the AC and NP bureaus into 
the ISN bureau were largely offset by the augmented roles and increased 
staff given to the old VC bureau. Congress had made its acceptance of the 
new two-bureau structure conditional upon the transfer of some offices 
and duties to the newly expanded and renamed Bureau of Verification, 
Compliance and Implementation. As a result of these changes, total staff 
positions increased from 126 under the old VC bureau to 143 under the 
new VCI bureau. 
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Table 1: Staffing Profiles of the Affected Bureaus before and after the Reorganization: All Staff  

 Bureaus 

Positions 

Arms Control and 
Nonproliferation 

Bureaus Combined 
(2004) 

Verification 
and 

Compliance 
Bureau (2004) Total 2004

International 
Security and 
Negotiations 

Bureau (2008) 

Verification, 
Compliance, and 

Implementation 
Bureau (2008)

Total 
2008

Principal/ Deputy 
Assistant Secretaries 

4 2 6 3 2 5

Issue-related offices 
and functions 

24 6 30 17 8 25

Total FTEsa 
—Civil service 

—-Foreign Service 

278a 
236 

41 

84
77

7

362
313
48

247 
215 

32 

103
92

11

 350
307
43

Other government 
staffb 

29 19 48 33 11 44

Contracted 
Employees 

7 23 30 11 29 40

Total staff slots 314 126 440 291 143 434

Source; GAO analysis of  State Department  data. 
aTotal includes one FTE position of an undetermined service or grade at the time the 2004 staffing 
profile was produced. 
bOther government staff are personnel not directly funded by the bureau to which they are presently 
assigned. This category includes detailees from other State bureaus and agencies, military 
personnel, and interns 

 

Table 2: Staffing Profiles of the Affected Bureaus before and after the Reorganization: Staff with A Rank of FO-1 and Above In 
the Foreign Service and GS-15 and Above In the Civil Service 

Category 

Arms Control and 
Nonproliferation 

Bureaus 
Combined (2004) 

Verification and 
Compliance 

Bureau (2004) Total 2004

International 
Security and 
Negotiations 

Bureau (2008) 

Verification, 
Compliance, and 

Implementation 
Bureau (2008) Total 2008

Total Foreign 
Service positions 

—- Senior Foreign 
      Service 
—- FO-1s 

 
14 

6 

8 

0

0

0

14

6

8

 
10 

6 

4 

2

1

1

12

7

5

Total civil service 
positions 
—- SES 

—- GS-15s 

 

56 
16 

40 

21
5

16

77
21

56

 

58 
8 

50 

30
5

25

88
13

75

Totals 70 21 91 68 32 100

Source; GAO analysis of  State Department  data. 
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Appendix III: GAO’s Key Practices and 
Implementation Steps for Organizational 
Transformations and Mergers  

Figure 6: GAO’s Key Practices and Associated Implementation Steps 

Ensure top leadership drives 
the transformation

Dedicate an implementation team to 
manage the transformation process

Involve employees to obtain their 
ideas and gain ownership for the 
transformation

Establish a coherent mission 
and integrated strategic 
goals to guide the 
transformation

• Define and articulate a succinct and compelling reason for change
• Balance continued delivery of services with merger and transformation activities

• Adopt leading practices for results-oriented strategic planning and reporting 

• Establish networks to support implementation team
• Select high-performing members  

• Use employee teams
• Involve employees in planning and sharing performance information 
• Incorporate employee feedback into new policies and procedures
• Delegate authority to appropriate organizational levels 

• Embed core values in every aspect of the organization to reinforce the new culture

Practice Implementation Step

Focus on a set of key principles 
and priorities at the outset of the 
transformation

Set implementation goals and a 
timeline to build momentum and 
show progress from day one

Establish a communications 
strategy to create shared 
expectations and report 
related progress

• Make public implementation goals and timeline.
• Seek and monitor employee attitudes and take appropriate follow-on actions
• Attract and retain key talent
• Establish an organizationwide knowledge and skills inventory to exchange knowledge 

among merging organizations 
• Identify cultural features of merging organizations to increase understanding of former 

work environments.

• Communicate early and often to build trust
• Ensure consistency of message
• Encourage two-way communication
• Provide information to meet specific needs of employees

Source: GAO.

• Adopt leading practices to implement effective performance management systems with 
adequate safeguards

Use the performance management 
system to define responsibility and 
assure accountability for change

 
Following the key practices and implementation steps outlined in figure 6 
above can reduce the chances that major problems could surface and 
minimize the duration and significance of reduced productivity and 
effectiveness. However, it does not mean that problems will not emerge. 
This methodology recognizes that mergers and reorganizations can 
ultimately create a new organization that is more than “the sum of its 
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parts” over the longer term. It also acknowledges that transformation can 
be difficult and disruptive to implement in the shorter term, particularly in 
the public sector, since public sector reorganizations must contend with 
more stakeholders and power centers, less management flexibility, and 
greater transparency than in the private sector. To be successful, 
managers must understand and reconcile some contradictions while 
implementing change. These contradictions include the following: 

• The need to move quickly, achieve early successes, and build momentum 
while acknowledging that successful mergers and organizational 
transformation can often take years to accomplish, and the pace cannot be 
forced. The experiences of major change initiatives in large public and 
private sector organizations suggest that it can take 5 to 7 years before 
such initiatives are fully implemented. 

• Productivity and effectiveness normally decline in the period immediately 
following the merger. This is because employees are often preoccupied 
with how their jobs will be affected, what their rights and protections will 
be, or how their responsibilities might change with the new organization. 

• Attrition can increase as a result of the reorganization, requiring the new 
organization to identify and re-recruit its key staff; however, it can also 
result in opportunities to recruit “new blood.” While some turnover is to be 
expected and appropriate, the new organization must “re-recruit” its key 
talent to limit the loss of needed individuals who leave because they do 
not see their place in the new organization. 

• While it is important to involve employees in the transformation process, 
day-to-day operations, service quality, and mission accomplishments must 
continue to take first priority. Organizations and their employees must 
guard against being so involved in implementing their transformation 
initiatives that they lose sight of the fundamental reason for their 
transformation—improved results. 
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Appendix IV: GAO Reports Assessing 
Organizational Transformations Using 
Mergers and Transformation Criteria  

Since 2002, we have evaluated the implementation of several governmental 
organizational transformations using some or all of the key practices and 
implementation steps. The following is a list of selected products that have 
fully or partially applied the key practices and implementation steps 
identified in Results-Oriented Cultures: Implementation Steps to Assist 
Mergers and Organizational Transformations (GAO-03-669) and used them 
to make recommendations to Congress. 

Homeland Security: Management Challenges Remain in Transforming 

Immigration Programs, GAO-05-81 (Washington, D.C.: Oct. 2004). 

Military Transformation: Clear Leadership, Accountability, and 

Management Tools Are Needed to Enhance DOD’s Efforts to Transform 

Military Capabilities, GAO-05-70 (Washington, D.C.: Dec. 17, 2004). 

Department of Homeland Security: A Comprehensive and Sustained 

Approach Needed to Achieve Management Integration, GAO-05-139 
(Washington, D.C.: Mar. 16, 2005). 

Human Capital: DOD’s National Security Personnel System Design 

Generally Reflects Key Transformation Practices, but Faces 

Implementation Challenges, GAO-05-730 July 15, 2005. 

Military Transformation: Additional Actions Needed by U.S. Strategic 

Command to Strengthen Implementation of Its Many Missions and New 

Organization, GAO-06-847 (Washington, D.C.: Sept. 8, 2006). 

Force Structure: Joint Seabasing Would Benefit from a Comprehensive 

Management Approach and Rigorous Experimentation before Services 

Spend Billions on New Capabilities, GAO-07-211 (Washington, D.C.:  
Jan. 26, 2007). 

Military Base Closures: Management Strategy Needed to Mitigate 

Challenges and Improve Communication to Help Ensure Timely 

Implementation of Air National Guard Recommendations, GAO-07-641 
(Washington, D.C.: May 16, 2007). 

USCIS Transformation: Improvements to Performance, Human Capital, 

and Information Technology Management Needed as Modernization 

Proceeds, GAO-07-1013R (Washington, D.C.: July 17, 2007). 
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Defense Business Transformation: Achieving Success Requires a Chief 

Management Officer to Provide Focus and Sustained Leadership, 
GAO-07-1072 (Washington, D.C.: Sept. 5, 2007) 
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