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September 8, 2000

The Honorable John D. Dingell
Ranking Minority Member, Committee on

Commerce
House of Representatives

The Honorable John McCain
Chairman, Committee on Commerce,

Science and Transportation
United States Senate

In response to your requests, this report provides information on (1) the amount of federal
funding and support provided to the 1984 and 1996 Summer Olympic Games, and planned for
the 2002 Winter Olympic Games, and the types of projects and activities that were funded and
supported and (2) the federal policies, legislative authorizations, and agency controls in place
for providing the federal funds and support to the Olympic Games. In addition, as you
requested, this report provides the results of our evaluation of the following five projects: (1)
development of the Ocoee Whitewater Rapids Slalom venue for the 1996 Summer Olympic
Games, (2) use of federal employees to provide security during the 1996 Games, (3) payment
of Atlanta Paralympic Organizing Committee staff salaries, (4) payment of Paralympic Games’
opening ceremony entertainers costs, and (5) veterans assistance during the Paralympic
Games.

This report contains matters for congressional consideration and recommendations to the
Director of the Office of Management and Budget (OMB), the Administrator of the General
Services Administration, and the Secretary of Veterans Affairs.

As agreed, unless you publicly announce its contents earlier, we plan no further distribution
of this report until 15 days after its issue date.  At that time, we will send copies of this report
to Senator Ernest Hollings, Ranking Minority Member of the Senate Committee on
Commerce, Science, and Transportation; and Representative Tom Bliley, Chairman of the
House Committee on Commerce. We are also sending copies of this report to Senators Orrin
Hatch and Robert Bennett and Representatives James Hansen, Merrill Cook, and Chris
Cannon of Utah. Copies of this report will also be made available to the Director of OMB; the
Secretaries of the Departments of Agriculture, Commerce, Defense, Education, Energy,
Health and Human Services, the Interior, Housing and Urban Development, Labor, State,
Transportation, the Treasury, and Veterans Affairs; and the U.S. Attorney General. We are
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also sending copies to the Directors of the Corporation for National and Community Services,
Environmental Protection Agency, Federal Communications Commission, Federal
Emergency Management Administration, General Services Administration, National
Aeronautics and Space Administration, Social Security Administration, Tennessee Valley
Authority, and U.S. Information Agency and the U.S. Postmaster General. We will make
copies available to others upon request.

If you have any questions about this report, please contact me at (202) 512-8387 or
ungarb.ggd@gao.gov. Key contributors to this assignment were Tammy R. Conquest,
Michael Rives, John Parulis, David Bennett, Alan Belkin, Jessica Botsford, and Syrene
Mitchell.

Bernard L. Ungar
Director, Government Business
   Operations Issues
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The federal government has provided increasingly significant funding and
support for the Olympic Games when held in the United States. Concerned
about this rising cost and the appropriateness of the federal funding and
support for certain Olympic-related projects and activities, you requested
that GAO review federal funding and support for the 1984 Summer
Olympic Games held in Los Angeles, CA; the 1996 Summer Olympic Games
held in Atlanta, GA; and the planned 2002 Winter Olympic Games held in
Salt Lake City, UT. In response, this report answers the following
questions:

• What were the amounts of federal funding and support provided to the
1984 and 1996 Summer Olympic Games, and planned for the 2002 Winter
Olympic Games,1 and the types of projects and activities that were
funded and supported?

• What are the federal policies, legislative authorizations, and agency
controls in place for providing federal funds and support for the
Olympic Games?

In addition, you asked GAO to use its professional judgment to select and
review some of the Olympic-related projects and activities to determine if
federal funding and support were provided in accordance with the
underlying laws and applicable requirements. Accordingly, GAO selected
and evaluated the following five projects: (1) development of the Ocoee
Whitewater Slalom venue for the 1996 Summer Olympic Games, (2) use of
federal employees to provide security during the 1996 Summer Olympic
Games, (3) payment of Atlanta Paralympic Organizing Committee (APOC)
staff salaries, (4) payment of Paralympic Games’ opening ceremony
entertainer costs, and (5) veterans assistance during the Paralympic
Games. GAO’s specific reasons for selecting these projects are discussed
in the objectives, scope, and methodology section of chapter 1.

The Olympic Games take place every 4 years, with the Summer Games and
Winter Games alternating on a 2-year cycle. Each of these Games is
awarded by the International Olympic Committee (IOC)2 to a host city, not
to its country. Since 1904, cities in the United States have been selected to
host the Olympic Games eight times—more than those of any other
country. In the United States, unlike in other countries, the host city, not
                                                                                                                                                               
1 The 1996 Olympic Games and the planned 2002 Winter Olympic Games also include the Paralympic
Games. The Paralympic Games were not a part of the 1984 Olympic Games.

2 The IOC is an international, nongovernmental, nonprofit organization that is primarily responsible for
supervising the organization of the Olympic Games.

Purpose

Background
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the federal government, is generally responsible for hosting the Olympic
Games.

The Ted Stevens Olympic and Amateur Sports Act (Amateur Sports Act),
36 U.S.C. 220501 et. seq., which was originally enacted in 1978 as the
Amateur Sports Act, gives the U.S. Olympic Committee (USOC),3 among
other things, exclusive jurisdiction over all matters pertaining to the
participation of the United States in the Olympic Games, including the
representation of the United States in such Games and the organization of
the Games when held in the United States.

The Amateur Sports Act was amended in 1998 to incorporate the
Paralympic Games under the umbrella of USOC. The Paralympic Games
are for disabled athletes and are held immediately following the Olympic
Games. Although organized separately, the 1996 Summer Olympic Games
marked the first time that the Paralympic Games were held in conjunction
with Olympic Games in the United States.

The federal government provides significant funding and support for the
Olympic Games when they are held in the United States. At least 24 federal
agencies reported providing or planning to provide a combined total of
almost $2 billion, in 1999 dollars,4 for Olympic-related projects and
activities for the 1984 and 1996 Summer Olympic Games and the 2002
Winter Olympic Games. Specifically, the federal government provided
about $75 million in funding and support for the 1984 Summer Olympic
Games in Los Angeles and about $609 million for the 1996 Summer
Olympic Games in Atlanta, and has provided or plans to provide about $1.3
billion for the 2002 Winter Olympic Games in Salt Lake City.5 This is in
addition to the Olympic organizing committee’s costs to host the Games.
According to data obtained from Olympic organizing committee officials, it
cost or is expected to cost the organizers about $602 million to stage the
1984 Summer Olympic Games; $2 billion for the 1996 Summer Olympic
Games; and an estimated $1.4 billion for the 2002 Winter Olympic Games.

Of the almost $2 billion of funding and support from the federal
government, about $513 million was provided or planned to be provided
for projects or activities related to planning and staging the Olympic
                                                                                                                                                               
3 USOC is a federally chartered private organization that is primarily responsible for coordinating and
developing amateur athletic activities in the United States.

4 All financial information presented in this report is in constant 1999 dollars, except where noted.

5 Each Olympic Game varied widely in terms of size, scope, and location, thus making it difficult to
make comparisons.

Results in Brief
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Games, such as providing security or transporting spectators; these funds
would not have been provided if the Games were not held in the United
States. The remaining $1.4 billion has been provided or planned to be
provided for infrastructure projects, such as highway, transit, and capital
improvements, that are related to preparing the cities of Atlanta and Salt
Lake City to host the Olympic Games, as shown in figure 1. These projects
will also benefit the host city and state after the Games are held. According
to federal officials, most of these funds would have been awarded to these
cities or states even if they had not hosted the Olympic Games, although
the funds could have been provided later if the Games were not held.

Source: OMB and various other federal agencies.

However, no governmentwide law or policy exists that defines the federal
government’s overall role in funding and supporting the Olympic Games
when hosted in the United States. Nor is there a single federal agency that
has the responsibility to oversee and monitor the federal funding and
support provided for the Olympic Games. Nonetheless, federal agencies
have helped and continue to help fund and support various aspects of the
Olympic Games, in response to requests for federal assistance from state
and local governments and Olympic organizing committees. Federal

Figure 1:  Proportion of Federal Funding
and Support Provided to Prepare Host
Cities for Olympic Games
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assistance has been requested because these entities have not had enough
resources to provide for the infrastructure improvements necessary to
prepare the host city or to plan and stage all aspects of the Olympic Games
when hosted in the United States.

In some cases, Olympic-related expenditures by federal agencies were
made using funds specifically designated by Congress in agencies’
authorizing and/or appropriations legislation. In other cases, Olympic-
related expenditures were not specifically designated by Congress but
were approved by the agencies, generally, in accordance with their normal
funding procedures. However, in some cases it was difficult to determine
the amount of federal funding and support because federal agencies
generally did not track or report their funding and support for the Olympic
Games, except when they were specifically requested to do so by the
Office of Management and Budget (OMB). OMB began requesting federal
agencies to report to it regarding how much federal funding and support
they had provided after the 1984 Summer Olympic Games. Although GAO
found this reported information to be helpful, in some cases the
information that the agencies provided to OMB for the 1996 Summer
Olympic Games was not always complete or reported in a consistent
manner.

Federal funding and support were used in accordance with statutory
authority and applicable requirements for three of the five 1996 Summer
Olympic Games projects that GAO specifically reviewed for this purpose.
Of the remaining two projects reviewed, the expenditures for one were not
in accordance with the underlying statutory authority and expenditures for
the other did not comply with all applicable administratively imposed
requirements.

This report contains matters for congressional consideration and
recommendations to the Director of OMB, the Administrator of the
General Services Administration (GSA), and the Secretary of Veterans
Affairs (VA) to address these issues. Most of the agencies that provided
comments on a draft of this report provided technical changes that we
incorporated where appropriate. However, GSA, VA, and the U.S. Disabled
Athletes Fund, Inc., disagreed with our conclusion that GSA’s and VA’s use
of federal funds for Paralympic-related activities was not in accordance
with statutory or administratively imposed requirements. GSA also
disagreed with our recommendation that it take action to ensure the
appropriate use of federal funds for the Olympic and Paralympic Games.
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The federal government provided about $75 million in funding and support
for the 1984 Summer Olympic Games in Los Angeles; the majority of this
funding was used to help provide safety- and security-related services
during the Games. The $75 million in federal funding and support would
not have been provided if the 1984 Summer Olympic Games had not been
held in the United States.

In contrast, the majority of the federal funding and support that were
provided for the 1996 Summer Olympic Games, which were held in
Atlanta, and planned for the 2002 Winter Olympic Games in Salt Lake City,
is reported to be for infrastructure projects in preparing the host cities for
the Olympic Games—-projects that did or will benefit the host cities and
their states after the Games. For example, the federal government
provided about $609 million for the 1996 Summer Olympic Games in
Atlanta, of which about $424 million was spent for highway, transit, public
housing, and other capital improvements. Similarly, the federal
government has provided or plans to provide about $1.3 billion for the 2002
Winter Olympic Games in Salt Lake City, of which about $1 billion has
been provided or is planned for highway and transit projects that Utah and
Salt Lake City officials wanted to have completed in time for the Games.
According to federal officials, the majority of the funds would have been
provided to the host cities and states for infrastructure projects, such as
highways and transit systems, regardless of the Olympic Games because
many of the projects had been planned long before the cities were selected
to host the Games. However, some federal officials were not always able
to document which of the specific infrastructure projects would or would
not have been funded if the Olympic Games were not held.

No governmentwide law or policy exists that defines the federal
government’s overall role in funding and supporting the Olympic Games
when hosted in the United States. Nonetheless, many federal agencies
have been involved in helping to fund and support various aspects of the
Olympic Games when hosted in the United States. Historically, the state
and local governments and Olympic organizing committees have not had
enough resources to provide the infrastructure improvements necessary to
prepare the host city or to plan and stage all aspects of the Olympic
Games; thus, requests for federal assistance have been made.

Principal Findings

Almost $2 Billion in Federal
Funding and Support
Provided or Planned for Los
Angeles, Atlanta, and Salt
Lake City Olympic Games

No Governmentwide
Law or Policy on
Federal Funding and
Support for the
Olympic Games
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In some cases, Congress has specifically designated funds for the Olympic
Games. For example, Congress specifically designated about $690 million
of the almost $2 billion in federal funding and support provided for the
1984 and 1996 Summer Olympic Games and planned for the 2002 Winter
Olympic Games. The remaining $1.3 billion was approved by federal
agencies, generally in accordance with their normal funding procedures.

Although decisions regarding federal funding and support have generally
been made by Congress or federal agencies on a project-by-project basis,
for the 1996 Summer Olympic Games and the 2002 Winter Olympic and
Paralympic Games, the President established a White House task force
chaired by the Vice President and co-chaired by the Assistant to the
President and Cabinet Secretary and the Assistant to the President and
Director of Intergovernmental Affairs to coordinate federal involvement in
the Olympic Games. The Task Force comprises representatives from OMB
and various other federal agencies. There is no statutory requirement for a
single federal agency to oversee and monitor the appropriateness of
federal funding and support for the Olympic Games. In addition, GAO
found that federal agencies generally did not track or report their funding
and support for the Olympic Games, except when they were specifically
requested to do so by OMB. After the 1984 Summer Olympic Games, OMB
began requesting federal agencies to report to it regarding how much
federal funding and support they provided for the Olympic Games when
hosted in the United States.

Although this reported information was helpful, in some cases, the
information that the agencies provided to OMB for the 1996 Summer
Olympic Games was not complete or provided in a consistent manner. For
example, OMB reported federal expenditures of about $329 million for the
1996 Summer Olympic Games. However, information GAO collected from
the agencies after these Olympic Games showed that the federal
government spent about $609 million, which is a difference of $280 million.
One reason for the difference is that OMB’s request for data was made
before the 1996 Summer Olympic Games, and OMB did not collect
additional information after the Games.

As agreed with its requesters, GAO evaluated five projects that were part
of the 1996 Summer Olympic Games and determined that three of the five
projects were carried out in accordance with the underlying statutory
authority and were consistent with applicable requirements. These three
projects were the development of the Ocoee Whitewater Slalom venue, use
of federal employees to provide security, and payment of Paralympic
Games’ opening ceremony entertainer costs. Although GAO determined

Federal Agencies Did Not
Use Funds Appropriately
for Two of Five Olympic-
Related Projects GAO
Reviewed
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that the Ocoee project was funded in accordance with the law, there are
no studies or evaluations showing that the expenditures to build the Ocoee
Whitewater Slalom venue would have benefited or did benefit public use
after the 1996 Summer Olympic Games.

For the remaining two projects, GAO determined that one did not comply
with the applicable administratively imposed requirements, and that the
other was not in accordance with the underlying statutory authority.
Specifically, GAO determined that GSA’s use of about $2 million to pay the
salaries of APOC staff was not consistent with the express language of the
Memorandum of Agreement that stated GSA would not pay the salaries of
APOC employees. In the case of the other project, GAO determined that
VA’s use of a $2 million special purpose grant for veterans that was used to
largely assist nonveterans during the 1996 Paralympic Games was not
consistent with a provision in the conference report that was incorporated
into the Appropriations Act for Fiscal Year 1995. This provision stated that
the $2 million was “for the assistance of veterans who are participating in
the 1996 Paralympic Games.”

Despite the lack of a specifically authorized governmentwide role in the
Olympic Games, the federal government has, in effect, become a
significant supporter of the Games when hosted in the United States.
Accordingly, Congress may want to consider enacting legislation to
establish a formal role for the federal government and a governmentwide
policy regarding federal funding and support for Olympic Games when
hosted in the United States.

GAO recommends that OMB (1) track and periodically report to Congress
federal agencies’ planned and actual funding and support for the Olympic
Games hosted in the United States, beginning when a U.S. city is awarded
the right to host the Games through the completion of the Games and (2)
provide guidance to agencies on what data should be compiled to ensure
consistency and completeness, and request all federal agencies to provide
information, including those that do not normally report to OMB.  GAO
also recommends that GSA and VA implement policies and controls to
ensure the appropriate use of federal funds for the Olympic and
Paralympic Games hosted in the United States.

GAO provided copies of a draft of this report to the heads of the federal
agencies that provided federal funding and support for the Olympic
Games; OMB; the White House Task Force on the 2002 Winter Olympic
and Paralympic Games; the Salt Lake City Olympic Organizing Committee;
the Los Angeles Olympic Organizing Committee; the U.S. Olympic

Matters for
Congressional
Consideration

Recommendations

Agency Comments



Executive Summary

Page 11 GAO/GGD-00-183 Federal Funding and Support of Olympic Games

Committee; and the U.S. Disabled Athletes Fund, Inc., for comment. GAO’s
summary of the comments it received and its evaluation of these
comments are included at the end of chapter 5.

Most of the agencies and organizations with comments provided technical
changes regarding the amount of federal funding and support provided to
the Olympic Games, which GAO made where appropriate. OMB concurred
with GAO’s recommendations to it. However, GSA disagreed with GAO’s
conclusion that its use of federal funds to pay the salaries of APOC staff
was not consistent with the express language of the Memorandum of
Agreement, which stated that GSA would not pay the salaries of APOC
staff. GSA did not provide any additional information or explanation that
would cause GAO to change its conclusion.

VA agreed with GAO’s recommendation but believed that its use of federal
funds designated for veterans, which were used to assist nonveterans
during the 1996 Paralympic Games, was consistent with congressional
intent. GAO believes that there is no legal basis for changing its conclusion
that VA’s use of these funds was inconsistent with the applicable statutory
provision.

The U.S. Disabled Athletes Fund, Inc., also expressed concern regarding
how GAO addressed several issues associated with the Paralympic Games.
However, it did not provide a basis for changing any of GAO’s conclusions.
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Concerned about the rising costs of federal funding and support for the
Olympic Games over the years and the appropriateness of funding for
certain projects, you requested that we review federal funding and support
for the 1984 Summer Olympic Games held in Los Angeles, CA; the 1996
Summer Olympic Games held in Atlanta, GA; and the planned 2002
Olympic Winter Games in Salt Lake City, UT. In response, this report
answers the following questions:

• What were the amounts of federal funding and support provided to the
1984 and 1996 Summer Olympic Games, and planned for the 2002 Winter
Olympic Games,1 and the types of projects and activities that were
funded and supported?

• What are the federal policies, legislative authorizations, and agency
controls in place for providing the federal funds and support to the
Olympic Games?

In addition, you requested that we use our professional judgment to select
and review some of the Olympic-related projects and activities to
determine if federal funding and support were provided in accordance
with the underlying laws and applicable requirements. Accordingly, we
selected and evaluated the following five projects: (1) development of the
Ocoee Whitewater Slalom venue for the 1996 Summer Olympic Games, (2)
use of federal employees to provide security during the 1996 Summer
Olympic Games, (3) payment of Atlanta Paralympic Organizing Committee
(APOC) staff salaries, (4) payment of Paralympic Games’ opening
ceremony entertainer costs, and (5) veterans assistance during the
Paralympic Games.

When reviewing the data in this report, several points need to be
considered. First, it was not possible to precisely calculate the total
amount of federal funding and support for the Games because there is no
requirement nor was there any federal agency that determined or
accounted for this information in a systematic manner.2 Consequently,
some costs, such as personnel costs, were included by some agencies, but
not included by other agencies in their information. Second, we were
dependent upon the federal agencies to identify and determine how much
                                                                                                                                                               
1  The 1996 Summer Olympic Games and the planned 2002 Winter Olympic Games also include the
Paralympic Games. The Paralympic Games were not a part of the 1984 Olympic Games.

2 Although it is beyond the scope of this report, some of the federal spending is likely to be offset by
increased revenue resulting from the Olympic Games being held in the United States. For example,
foreign tourists who otherwise would not have visited the United States could generate additional
revenue for the federal government.
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of the federal funding and support was provided or planned for the
Olympic Games and how much federal funding and support would have
been provided to the host cities regardless of the Games.

Third, each of the Olympic Games varied widely in terms of size, scope,
and location; thus, comparisons among the events would be difficult.
Fourth, much of the federal funding and support reported for the 2002
Winter Olympic Games is planned and may change between when we
collected our data and 2002. This accounts for some of the changes in
planned, expended, and congressionally designated amounts identified in
this report as compared with the preliminary information in our December
1999 report on federal funding and support provided for the Olympic
Games. 3 Fifth, all financial information presented in this report is reported
in constant 1999 dollars, except where noted.4

The Olympic Games take place every 4 years with the Summer Olympic
Games and the Winter Olympic Games being held on an alternating 2-year
cycle. These Games are competitions between athletes in individual or
team events, not between countries and are the exclusive property of the
International Olympic Committee (IOC). The IOC owns all rights, including
the organization, broadcasting, recording, representation, and
reproduction of the Olympic Games. The rights to host the Olympic Games
are awarded by the IOC to a host city, not to its country. For example, Salt
Lake City will host the 2002 Winter Olympic Games, not the U.S.
government.

 In the United States, the Amateur Sports Act gives the U.S. Olympic
Committee (USOC), among other things, exclusive jurisdiction over all
matters pertaining to the participation of the United States in the Olympic
Games, including the representation of the United States in such Games
and the organization of the Olympic Games when they are held in the
United States.  The purpose of the Amateur Sports Act was to address
amateur athletic activity in the United States. It was not intended to
address or define the appropriate role of the federal government in
supporting and funding the Olympic Games. Nor is there any other
governmentwide legislation or policy that addresses this issue.

                                                                                                                                                               
3 Olympic Games: Preliminary Information on Federal Funding and Support (GAO/GGD-00-44, Dec. 21,
1999).

4  Our conversion to 1999 dollars is less than precise in some cases because the yearly data were not
always available for each of the Olympic Games.  Also, in some cases, the numbers may not total
because of rounding.

Background

http://www.gao.gov/cgi-bin/getrpt?GGD-00-44
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The federal government has no formal role in the selection of the U.S. city
that is chosen to submit a bid to the IOC to host the Olympic Games.
According to IOC’s charter, only a city that is approved by the National
Olympic Committee5 can apply to host the Olympic Games. The IOC’s
charter further states that in the event that there are several candidates in
one country that are bidding on the same Olympic Games, the National
Olympic Committee is responsible for determining which city may submit
a bid to host Olympic Games.  In the United States, once USOC selects the
city that may submit a bid to the IOC to host the Games, according to
USOC officials, the President of the United States, as a matter of formality,
concurs with that decision and submits a letter to the IOC recommending
that the U.S. city be selected.

Although governments in other nations generally play a major role in
organizing and financing the cost of hosting the Olympic Games when one
of their cities is selected, in the United States, it is generally the
responsibility of the host city, not the federal government. For example,
the New South Wales6 government is the underwriter for hosting the 2000
Summer Olympic Games in Sydney. As such, the New South Wales
government is to finance the cost of providing venues; facilities;
infrastructures; and government services, such as transportation, security,
and health. According to data obtained from the Salt Lake City Olympic
Organizing Committee (SLOC),7 the New South Wales government plans to
contribute about 57 percent of the $5.18 billion that is needed to host the
2000 Games in Sydney, and the Japanese government contributed about 58
percent of the estimated $2.84 billion to host the 1998 Winter Olympic
Games in Nagano, Japan.  According to SLOC’s data, these cost estimates
do not include the governments’ costs for national security and
transportation.

According to a Congressional Research Service (CRS) report,8 significant
U.S. federal funding and support for security-related services and other
projects and activities related to hosting the Olympic Games essentially
began with the 1960 Winter Olympic Games. Before that time, state, local,
and private sources provided all of the financing of the Games, dating back
                                                                                                                                                               
5 In the United States, USOC is the National Olympic Committee.

6 New South Wales is one of Australia’s eight states and territories and is home to Sydney, which is the
host city for the 2000 Summer Olympic Games.

7 SLOC is the private organization established by Salt Lake City and USOC to plan and stage the 2002
Winter Olympic Games.

8 The Financing of Olympic Games Held in the United States, 1904-1960: A Brief Overview,
Congressional Research Service, Feb. 3, 1997.
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to when the Olympic Games were first held in the United States in St.
Louis, MO, in 1904.9  According to the CRS report, two fiscal developments
occurred at the time of the 1960 Winter Olympic Games in Squaw Valley,
CA, that profoundly affected the cost and financing of hosting the Olympic
Games. These developments were the inauguration of the sale of television
broadcast rights in the Olympic Games and the introduction of federal
financing and military assistance for the Games.

The resulting televised, worldwide spotlight and access to federal
assistance encouraged the Squaw Valley Olympic organizers and
subsequent host city organizers to produce bigger, more spectacular, and
more costly Olympic Games than the one before, according to CRS
reports. As a consequence, Olympic- and host city-related planning,
construction, and security costs soon outpaced state, local, and private
resources. To cover the difference, state, local, and private entities relied
increasingly on the federal government for assistance. For example,
according to CRS data, the federal government provided about $20 million,
or about 25 percent, of the approximately $80 million spent to host the
1960 Winter Olympic Games in Squaw Valley. About $16 million in federal
funds was used to construct the Olympic Sports Arena, and almost $4
million was used for armed forces equipment and personnel.  Such federal
assistance has continued to this day, as discussed in chapter 2.

The Paralympic Games are held immediately after the Olympic Games and
are for disabled athletes. Although organized separately, the 1996 Summer
Olympic Games marked the first time that the Paralympic Games were
held in conjunction with the Olympic Games in the United States. On
October 21, 1998, the Amateur Sports Act was amended to incorporate the
Paralympic movement under the umbrella of USOC.10 On May 27, 1997,
SLOC was awarded the rights to host the Paralympic Games.

                                                                                                                                                               
9 Since 1904, a U.S. city has been selected to host the Olympic Games eight times—more than any other
country. In 1904, St. Louis, MO, hosted the first Olympic Games held in the United States, followed by
Lake Placid, NY, which held the Winter Olympic Games in 1932. Los Angeles, CA, held the Summer
Olympic Games in 1932; Squaw Valley, CA, held the Winter Olympic Games in 1960; Lake Placid, NY,
held the Winter Olympic Games in 1980; Los Angeles, CA, held the Summer Olympic Games in 1984;
Atlanta, GA, held the Summer Olympic Games in 1996; and Salt Lake City, UT, plans to hold the Winter
Olympic Games in 2002.

10 P. L. 105-277.
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As you requested, this report discusses the following objectives:

• To determine the amounts of federal funding and support provided to the
1984 and 1996 Summer Olympic Games, and planned for the 2002 Winter
Olympic Games; and the types of projects and activities that were funded
and supported.

• To determine the federal policies, legislative authorizations, and agency
controls in place for providing the federal funds and support to the
Olympic Games.

In addition, you requested that we use our professional judgment to select
and review some of the Olympic-related projects and activities to
determine if federal funding and support were provided in accordance
with the underlying laws and applicable requirements.  Accordingly, we
selected and evaluated the following five projects: (1) development of the
Ocoee Whitewater Slalom venue for the 1996 Summer Olympic Games, (2)
use of federal employees to provide security during the 1996 Summer
Olympic Games, (3) GSA’s payment of APOC staff salaries, (4) the
Department of Education’s payment of Paralympic Games’ opening
ceremony entertainer costs, and (5) the Department of Veterans Affairs’
(VA) assistance of nonveterans during the Paralympic Games.

To address the first 2 objectives, we made a governmentwide inquiry by
contacting the Office of Management and Budget (OMB) and 24 other
federal agencies regarding their federal funding and support for the
Olympic Games. Additionally, we researched legislative databases dating
back to 1979; reviewed numerous reports; and interviewed the appropriate
federal, state, and local government officials and representatives of several
private organizations to identify, document, and discuss the federal
government’s involvement with the Olympic Games held in Los Angeles in
1984 and Atlanta in 1996, and planned for Salt Lake City in 2002.

The following federal agencies reported some federal funding and support
for the Olympic Games:

• Corporation for National and Community Services (CNCS)
• Department of Agriculture (USDA)
• Department of Commerce (Commerce)
• Department of Defense (DOD)
• Department of Education (Education)
• Department of Energy (DOE)
• Department of Health and Human Services (HHS)

Objectives, Scope, and
Methodology
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• Department of Housing and Urban Development (HUD)
• Department of the Interior (Interior)
• Department of Justice (Justice)
• Department of Labor (DOL)
• Department of State (State)
• Department of Transportation (DOT)
• Department of the Treasury (Treasury)
• Department of Veterans Affairs (VA)
• Environmental Protection Agency (EPA)
• Federal Communications Commission(FCC)
• Federal Emergency Management Agency (FEMA)
• Federal Executive Board (FEB)
• General Services Administration (GSA)
• Social Security Administration (SSA)
• Tennessee Valley Authority (TVA)
• U.S. Information Agency (USIA) 11

• U.S. Postal Service (Postal Service)

At each of these agencies, we obtained, to the extent possible, supporting
information for the agencies’ planned; approved; and actual funding and
expenditures for the Olympic Games as shown in agency records, such as
budget allocations, grant applications and awards, contracts, and
corresponding expenditure reports. We used this information to document
and describe federally funded or supported Olympic-related projects or
activities. Because of the large number of federal agencies and projects
and activities related to the Olympic Games, our verification of the
information provided by the agencies generally consisted of collecting and
reviewing available supporting documentation to determine whether
agency policies and procedures for authorizing, distributing, and
accounting for federal funding and support for Olympic-related projects
and activities were in place. In some cases, such documentation was not
always available. For example, in the case of the 1984 Olympic Games,
OMB data were generally the only information available at the time of our
review. Although information was generally available for the 1996 Summer
Olympic Games and the 2002 Winter Olympic Games, some of the
information on federal funding and support for the 2002 Games is
preliminary and, therefore, are, subject to change.

We also interviewed officials from the Amateur Athletic Foundation of Los
Angeles,12 the Atlanta Committee for Olympic Games (ACOG), SLOC,
                                                                                                                                                               
11 The U.S. Information Agency was dissolved, and its activities were incorporated into the Department
of State in October 1999.
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USOC, and the U.S. Disabled Athletes Fund, Inc., regarding any
information that they maintained on federal funding and support for the
Los Angeles, Atlanta, and Salt Lake City Olympic Games and the
Paralympic Games. Further, we interviewed members of the White House
Task Force on the 2002 Winter Olympic and Paralympic Games regarding
the task force’s role in approving and monitoring the use of federal funds
provided to the Olympic Games. Finally, we contacted CRS staff who had
previously issued several reports13 on federal funding and support for the
Olympic Games. We expanded upon the information that CRS reported by
obtaining additional details and updating the information.

Our third objective was to determine whether the federal funds and
support provided for five Olympic-related projects and activities that were
part of the 1996 Summer Olympic and Paralympic Games were actually
used in accordance with the underlying laws and administrative
requirements. Our evaluation included only the five projects discussed
below; we did not evaluate the other Olympic-related projects and
activities discussed in this report.  Specifically, we selected the Ocoee
Whitewater Slalom venue because the U.S. Forest Service (Forest Service)
paid for the majority of the venue’s construction cost, which is ordinarily
the responsibility of the Olympic organizing committee. We also selected
the use of (1) federal employees to provide security during the Olympic
Games while remaining on their respective agencies payroll and (2) federal
funds by VA to assist nonveterans during the Paralympic Games because
the authority for agencies to use federal resources for these purposes was
unclear and appeared to be somewhat unusual relative to the missions of
the agencies involved. Finally, we selected the payment of Paralympic
Games’ opening ceremony entertainer cost because the use of federal
funds to pay for entertainment can be inconsistent with certain
appropriations law principles. We subsequently reviewed appropriations
statutes; enabling legislation; agency policies, procedures, and regulations;
and the cognizant agency’s financial records and correspondence files to
determine whether the funding and support provided was in accordance
with the underlying laws and applicable requirements.

We requested comments on a draft of this report from the heads of the 24
federal agencies previously listed,14 OMB, the White House Task Force on
                                                                                                                                   
12 The Amateur Athletic Foundation of Los Angeles is the successor to the 1984 Los Angeles Olympic
organizing committee.

13 For example, CRS Report for Congress: Federal Financing of the 1996 Atlanta Summer Olympic
Games, CRS, Sept. 22, 1998.

14 Excluding the U.S. Information Agency, which is now incorporated into the Department of State.
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2002 Winter Olympic and Paralympic Games, SLOC, the Amateur Athletic
Foundation of Los Angeles, USOC, and the U.S. Disabled Athletes Fund,
Inc. We received written comments on the substance of the draft from
OMB, VA, GSA, the U.S. Disabled Athletes Fund, Inc., SLOC, and the
National Aeronautics and Space Administration. Their comments are
discussed in chapter 5 and reprinted in appendixes IV through IX.

We also received written or oral comments of a technical nature from
USDA, DOD, DOE, HHS, the Interior, Justice, DOL, DOT, the Treasury,
EPA, FEMA, TVA, the Amateur Athletic Foundation of Los Angeles, and
the White House Task Force on the 2002 Winter Olympic and Paralympic
Games. We incorporated these comments in this report as appropriate. In
addition, in August 2000,we were informed orally or in writing that CNCS,
Education, HUD, the State Department, FCC, the Postal Service, SSA, and
USOC had no comments on the report. Regarding Commerce, the GAO
Liaison said, on August 25, 2000, that, with the exception of the National
Weather Service, none of Commerce’s components had comments on the
report.  According to this official, the National Weather Service had not
indicated whether or not it had comments.

We conducted our review in Atlanta, GA; Denver, CO; Los Angeles, CA;
Salt Lake City, UT; and Washington, D.C., from April 1999 through August
2000 in accordance with generally accepted government auditing
standards.
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Overall, the federal government provided or plans to provide almost $2
billion in federal funding and support, as measured in 1999 constant
dollars, for Olympic-related projects or activities for the 1984 Summer
Olympic Games in Los Angeles, 1996 Summer Olympic Games in Atlanta,
and the planned 2002 Winter Olympic Games in Salt Lake City. Of the
almost $2 billion, about $75 million was provided for the 1984 Summer
Olympic Games, about $609 million was provided for the 1996 Summer
Olympic Games, and about $1.3 billion has been provided or planned for
the 2002 Winter Olympic Games. In addition, according to data obtained
from Olympic organizing committee officials, it cost the organizers another
$602 million to stage the 1984 Summer Olympic Games; $2 billion for the
1996 Summer Olympic Games; and the 2002 Winter Olympic Games are
expected to cost an estimated additional $1.4 billion.

As shown in figure 2.1, approximately $513 million of the $2 billion in
federal funding and support is planned or was used for projects or
activities related to planning and staging the Olympic Games. These funds
generally would not have been provided if the Games were not hosted in
the United States. Of the $513 million, about $325 million was provided or
is planned for safety- and security-related services during the Olympic
Games; about $93 million has been provided or is planned to help provide
spectator transportation systems during the Games; about $69 million has
been provided or is planned to help build, enhance, or operate various
sporting venues for the Games; and about $26 million has been provided or
is planned for the increase in federal agency services during the Games.
The remaining $1.4 billion of the almost $2 billion in federal funding and
support has been provided or is planned for projects related to preparing
the cities of Atlanta and Salt Lake City to host the Olympic Games, as is
also shown in figure 2.1. Most of the $1.4 billion, about $901 million, has
been provided or is planned for the construction of various highway
projects in Atlanta and Salt Lake City. In addition, about $466 million, of
the $1.4 billion, has been provided or is planned for mass transit projects,
and about $68 million was provided or is planned for other Olympic-related
infrastructure or capital improvement projects that state and local
government officials wanted to have completed in time for the Games.
According to federal officials, the majority of the funds would have been
provided to the host cities and states for infrastructure projects, such as
highways and transit systems, regardless of the Olympic Games because
many of the projects had been planned long before the cities were selected
to host the Games. However, some federal officials were not always able
to document which of the specific infrastructure projects would or would
not have been funded if the Olympic Games were not held.



Chapter 2

Almost $2 Billion in Federal Funding and Support Provided or Planned for 1984 and 1996

Summer and 2002 Winter Olympic Games

Page 25 GAO/GGD-00-183 Federal Funding and Support of Olympic Games

Note: Numbers may not add due to rounding.

Source: OMB and various other federal agencies.

Eleven federal agencies reported to OMB that they provided about $75
million in federal funding and support (in 1999 dollars) to help plan and
stage the 1984 Summer Olympic Games in Los Angeles. Generally, these
funds would not have been provided if Los Angeles had not hosted the
Games. Most of this funding and support, or about $68 million, was used to
help provide safety- and security-related services during the planning and
staging of the Games, and the remaining $7 million was for non-security-
related services, as shown in figure 2.2.

Figure 2.1:  Projects Related to Preparing Host Cities for  Olympic Games Accounted for Most of the $2 Billion in Federal
Funding and Support

About $75 Million in
Federal Funding and
Support Used to Help
Plan and Stage the
1984 Summer Olympic
Games in Los Angeles
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Source: OMB and various other federal agencies.

According to a DOD official, since the terrorist attack during the 1972
Summer Olympic Games in Munich, providing adequate safety and security
during the Olympic Games has become of paramount importance during
the staging of the Games. It has also become a major logistical and
financial undertaking for the Olympic organizing committees as well as
state and local law enforcement agencies. For the 1984 Summer Olympic
Games, Los Angeles Olympic organizing committee (LAOC) and state and
local law enforcement officials requested assistance from the federal
government, in particular DOD. According to LAOC officials, requests for
federal assistance were made because they did not have the resources to
provide the personnel, expertise, equipment, and supplies to protect the
hundreds of athletes and foreign dignitaries as well as to secure the 3
Olympic villages and 23 venues that were spread over a 500-square-mile
area.

Figure 2.2:  Safety- and Security-Related Services Accounted for the Majority of the Federal Funding and Support That Were
Provided During the 1984 Summer Olympic Games
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In response to LAOC and state and local officials’ requests, DOD provided
about $47 million of the $68 million in federal funds that were used for
safety- and security-related services. Some of the types of support
provided by DOD included communications equipment; Olympic village
intrusion-detection devices; bomb-detection and disposal services; and
aviation support and equipment, such as helicopters, lights, and flight gear,
that the local law enforcement agencies said they could not provide. Other
federal law enforcement agencies, such as the Federal Bureau of
Investigation (FBI), U.S. Customs Service, and U.S. Secret Service also
provided safety- and security-related services for the 1984 Summer
Olympic Games.

The remaining $7 million were provided for non-security-related services
of which about $1 million was used to help enhance or operate selected
Olympic sporting events, and about $6 million was used to cover the
increases in agencies’ workloads caused by the increase in the number of
visitors to Los Angeles during the Games. For example, USDA’s Animal
and Plant Health Inspection Service provided inspection and quarantine
services for the horses participating in the Olympic equestrian events. The
National Oceanic and Atmospheric Administration provided special
weather forecasting services for all of the events. Other federal agencies,
such as USIA, increased their normal agency services to promote
international understanding and relations among the spectators by
increasing the number, frequency, and distribution of public information
programs during the Olympic Games.

Unlike the Olympic Games in Atlanta and Salt Lake City, federal agencies
did not report any federal funding or support for highway, mass transit, or
other capital improvement projects in Los Angeles as being Olympic-
related. According to former LAOC officials, Los Angeles city officials did
not develop, modify, or accelerate the city’s planned highway, transit, or
other capital improvement projects to prepare the city to host the Games.

According to LAOC officials, Los Angeles city officials believed that host
cities for Olympic Games held before 1984 often overextended themselves
by trying to complete state-of-the-art Olympic venues and related capital
improvement projects. Such action pushed those host cities into debt that
remained long after the Olympic Games were over. As a result, Los
Angeles city officials decided that they (1) would not undertake any new
construction or capital improvements specifically for the Olympic Games
and (2) would encourage spectators to use the transit or bus systems in
place at the time or simply drive their cars to the Olympic events. To
further support their decision, city officials included a clause in their host
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city contract with the IOC, stating that the city would not permit any
Olympic-related capital improvement projects, unless each project was
fully and privately funded in advance of its construction.

In addition to the $75 million in federal funding and support, LAOC also
received about $53 million of the $107 million from the sale of Olympic
commemorative coins by the U.S. Mint.1 In oral comments on a draft of this
report, on August 28, 2000, the President of the Amateur Athletic
Foundation of Los Angeles said that USOC received the remaining $54
million. The Mint earned a profit of $15 million from the Commemorative
Coin Program. Congress authorizes a Commemorative Coin Program
primarily as a means of honoring certain events and individuals and raising
funds for the coins’ sponsors. Under the Commemorative Coin Program in
effect at the time that the Los Angeles Olympic coin was produced, income
from surcharges, which were included in the coin’s price, was paid to
sponsoring agencies, such as the Olympic organizing committees.
According to a Mint official, the $107 million is considered non-taxpayer
funds because the Commemorative Coin Program receives no
appropriated funds. Therefore, we have not included these funds as part of
the $75 million in federal funding and support provided to the 1984
Summer Olympic Games.

Appendix I provides detailed information on the amounts and types of
federal funding and support that the 11 federal agencies provided to the
1984 Summer Olympic Games.

Twenty-four federal agencies reported providing about $609 million in
federal funding and support (in 1999 dollars) for the 1996 Summer Olympic
Games in Atlanta. About $185 million of these funds was for projects and
activities related to planning and staging the Games. The remaining $424
million was provided for projects, such as highways, transit systems, and
other capital improvements, that were related to preparing the host city for
the Games and that state and local government officials wanted to have
completed in time for the Olympics Games (see fig. 2.3).

                                                                                                                                                               
1 U.S. Mint:  Commemorative Coins Could Be More Profitable (GAO/GGD-96-113, Aug. 7, 1996).

About $609 Million in
Federal Funding and
Support Provided for
the 1996 Summer
Olympic Games in
Atlanta

http://www.gao.gov/cgi-bin/getrpt?GGD-96-113
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Note: Numbers may not add due to rounding.

Source: OMB and various other federal agencies.

According to DOT and other agency officials, most of the $424 million
provided for highway, transit, and other capital improvement projects
would eventually have been provided, regardless of whether Atlanta was
selected as the host city for the 1996 Olympic Games. However, these
officials identified these specific projects as Olympic-related because their
completion generally had to be accelerated for Atlanta to successfully host
the Games. However, DOT officials stated that the $17 million spent on the
Olympic Transportation System would not have been provided if the
Olympic Games had not been held in the United States. In addition, $22
million provided for the construction of the Ocoee Whitewater Slalom

Figure 2.3:  Projects Related to Preparing Atlanta to Host the 1996 Summer Olympic Games Accounted for the Majority of the
Federal Funding and Support
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venue for the 1996 Summer Olympic Games also appears to fall into this
category.

Appendix II provides detailed information on the amounts and types of
federal funding and support that 24 federal agencies provided to the 1996
Summer Olympic Games.

The federal government was involved in virtually all aspects of planning
and staging the 1996 Olympics Games in Atlanta. As shown in figure 2.3,
about $185 million of the $609 million in federal funding and support was
used to help (1) provide safety- and security-related services during the
Games; (2) build, enhance, and operate venues for the Games; (3)
transport spectators to and from the sporting venues; and (4) meet the
increase in agencies’ workloads caused by an increase in the number of
visitors to Atlanta during the Olympics.

The federal government spent about $96 million to help provide safety- and
security-related services during the 1996 Summer Olympic Games. As with
the Games in Los Angeles, safety and security issues related to the
Olympic Games in Atlanta were of significant concern to the federal
government, particularly because of the size, scope, and magnitude of the
event. The 1996 Summer Olympic Games were the largest Olympic event at
that time, with (1) 31 venues located in 8 cities from Miami, FL, to
Washington D.C.; (2) more than 10,700 athletes from 197 countries; and (3)
daily visitors to the Games reaching a high of more than 750,000 people.
Consequently, according to federal law enforcement officials, federal
funding and support were needed because ACOG and the state and local
jurisdictions did not have the resources or expertise to adequately plan
and implement the necessary security requirements.

Among the federal agency officials, DOD officials reported providing the
largest amount of funds and support—$36 million—for safety- and
security-related services for the 1996 Summer Olympic Games. Included in
the $36 million were the incremental costs associated with providing about
15,000 military personnel from 45 states and territories. Incremental costs
were those incurred above the usual personnel salary, benefits, and related
expenses and included costs such as extra travel, per diem, supplies, and
equipment to support the Games. At the peak of the Olympic Games, about
6,500 troops were involved with providing security at the venues.
According to a DOD report,2 this was the first time that DOD had provided

                                                                                                                                                               
2 FORSCOM and the 1996 Summer Olympic Games, DOD, May 1999.

About $185 Million in
Federal Funding and
Support Provided for
Projects and Activities
Related to Planning and
Staging the Games

Federal Agencies Provided
About $96 Million for Safety- and
Security-Related Services During
the Games
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military forces to supplement the local security forces supporting the
Olympic Games.

Another 1,000 troops were also used as bus drivers to transport athletes,
coaches, officials, and military and law enforcement personnel to various
Olympic venues. According to DOD officials, military personnel were used
as bus drivers because ACOG and local law enforcement agencies could
not provide them. The estimated cost to provide the military bus and van
drivers was $978,450, including $105,800 for commercial drivers’ licenses
and $300,000 for training.

In addition to the military personnel, DOD assisted in the following areas:

• aviation,
• communications,
• explosive ordnance,
• emergency response,
• facilities,
• physical security, and
• training.

Because local sources were not adequate, several federal law enforcement
agencies were also requested to provide personnel to help perform safety-
and security-related services that normally would have been done by local
law enforcement agencies. For example,

• Customs Service officers were used to patrol the Atlanta rapid transit
system,

• Deputy U.S. Marshals provided security on selected buses carrying athletes
from selected countries or teams considered more at risk, and

• Drug Enforcement Administration officers were used to perform security
functions at sporting venues.

Federal law enforcement agencies also increased their staffing levels in
carrying out their mission-related responsibilities, such as preventing
terrorism and drug interdiction.

Other federal civilian agencies were also called upon to provide safety- and
security-related services for the 1996 Summer Olympic Games at a cost of
almost $1.8 million. For example, ACOG requested federal assistance to
meet a shortage in security personnel that was identified about 2 months
before the Olympic Games were scheduled to start. In response to ACOG’s
request, the U.S. Attorney General on May 17, 1996, exercised her authority
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under 18 U.S.C. sections 112, 1116, and 1201 to request that up to 1,000
federal civilian agency employees in Atlanta help ACOG provide security at
the Games. These volunteers were to monitor and operate magnetometers
(metal detectors) and assist with the movement of athletes and spectators
while they continued to receive their federal salaries.

In addition to providing security personnel, federal funds were also used to
support other local law enforcement responsibilities. For example, two
grants totaling about $5.6 million from Justice’s Office of Justice Programs
were awarded to the Georgia Criminal Justice Coordinating Counsel for
Olympic-related activities. One grant for $1.4 million was for security
planning, and the other grant for $4.2 million was used to pay the overtime
costs of the Atlanta Police Department.

The federal government provided about $56 million to help build, enhance,
and operate several Olympic venues. Most notably, the Forest Service and
TVA provided about $22 million of the approximately $33 million needed to
help build and operate the Ocoee Whitewater Slalom venue, which was
located in the Cherokee National Forest in Tennessee. The remaining $11
million included about $4 million from the Tennessee Ocoee Development
Agency for planning and construction of the venue, about $2 million from
ACOG for television broadcast, and almost $5 million from Tennessee for
venue operations.

According to Forest Service officials, the whitewater rafting event was not
on the original list of Olympic sporting events. However, after Tennessee
state and local officials approached ACOG and asked that it be included,
ACOG agreed to do so, provided it did not have to finance the development
and operation of the venue. The state and local officials subsequently
approached the Forest Service, TVA, and others to obtain the requisite
funding and approvals.

Forest Service officials chose a section of the Ocoee River that was
normally not used for whitewater rafting because TVA diverted the water
to a power-generating station. The Forest Service then provided about $17
million to reengineer the riverbed to meet Olympic Games requirements.
Specifically, the Forest Service awarded construction contracts to make
irreversible changes to the riverbed to (1) reduce the river’s width by
about one-half, (2) modify the water flow, and (3) make the river “cable-
ready” by implanting cables and connections for the media’s use during the
Games. TVA provided about $3 million to build the scale model that was
used for the venue’s overall development and to upgrade facilities at the
venue site. TVA then released the required amount of water during the

About $56 Million in Federal
Funding and Support Provided
to Help Build, Enhance, and
Operate Olympic Venues
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time of Olympic trials and the Games. To release the water during the 1996
Summer Olympic Games cost TVA an additional approximately $2 million
in lost power-generation revenue.

In addition to the Forest Service and TVA, other federal agencies provided
funding and support to help complete, enhance, or operate other venues
during the Olympic Games in Atlanta. For example,

• The Natural Resources Conservation Service provided about $331,000 to
purchase flowers, shrubs, and grass for Olympic venues and city parks.

• DOE provided about $3.5 million for projects associated with energy
efficiency and renewable energy. Some of those projects included the
installation of solar electrical systems at the Olympic swimming venue
and geothermal heat pumps at two Georgia Institute of Technology
dormitories in the Olympic village.

• EPA provided about $313,000 to build a bike path to access the Olympic
Centennial Park area and about $7 million for sewer system
construction related to the Olympic stadium.

• The Economic Development Administration provided grants totaling
about $1.2 million for the city to develop sewer and related
infrastructure improvements for the area around the Olympic Stadium
and grants totaling about $1.3 million for economic studies and business
promotions related to the Olympic Games.

• DOT prepared and posted highway, bridge, and related signs directing
traffic to Olympic venues and other Olympic-related locations at a cost
of about $1.6 million.

• The National Oceanic and Atmospheric Administration provided
weather forecasting services for all of the events during the staging of
the Games at a cost of about $1.1 million.

Finally, 10 federal agencies provided about $23 million, or about one-
fourth, of the $84 million required to plan and stage the Paralympic Games,
which immediately followed the 1996 Summer Olympic Games. About $17
million of the approximately $23 million in funding and support was used
to help pay for organizing committee administration costs; opening,
closing, and award ceremonies; and other related costs associated with
staging the Paralympic Games.
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According to DOT officials, during the 1996 Summer Olympic and
Paralympic Games in Atlanta, an estimated 11 million spectators made an
estimated 25 million transit trips on a transportation system that was
principally funded and supported by the federal government. Specifically,
DOT provided approximately $17 million to state and local transit and
transit planning agencies to pay for the delivery, operation, and return of
the 1,500 buses, which were borrowed from communities throughout the
United States. These buses were used as the principal transportation
system for Olympic spectators and Paralympic athletes. The local transit
agencies allocated and used about $11 million for the regular Olympic
Games and about $6 million for the Paralympics Games.

Seven federal agencies provided about $16 million for increased services
during the Olympic Games. Most notable, USIA reported spending almost
$8 million to provide information about the Games. In addition, the Postal
Service provided about $4 million to increase the number of (1) clerks
available at post offices close to the venues and (2) deliveries to the
Olympic village during the Games. Other agencies, such as the National
Park Service, State Department, Federal Aviation Administration, EPA,
and Justice, also reported providing a combined total of about $4 million to
increase their normal agency services (see app. II).

With the worldwide focus on Atlanta, federal, state, and local government
officials sought to ensure that highways, transit systems, and other capital
improvement projects—especially those critical to supporting the
Olympics—were completed before the Games began. Highway, transit, and
capital improvement projects, which cost the federal government about
$424 million, accounted for most of the federal funding provided to the
1996 Summer Olympic Games. Federal, state, and local officials told us
that these projects were planned to be built regardless of the Olympic
Games, but the projects were identified as Olympic-related because they
generally received priority funding considerations or accelerated
completion schedules.

Specifically, the federal government provided about $256 million to
Georgia to build and repair highways, bridges, and roads and make
infrastructure improvements in and around Atlanta in anticipation of the
Olympic Games. According to Georgia transportation officials, as soon as
Atlanta was selected as the host city for the 1996 Olympic Games, the
officials immediately reviewed highway-related projects in the state’s 20-
year transportation improvement program and identified those projects
that would impact on the city’s capability to host the Games. They said
they made the Olympic-related projects a priority and accelerated their

About $17 Million in Federal
Funds Used to Help Provide the
Spectator Transportation System
During the Games

About $16 Million Provided to
Increase Agency Services During
the Games

About $424 Million in
Federal Funding and
Support Used for Projects
Related to Preparing Atlanta
for the Games
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construction schedules, as needed, to complete them in time for the
Games.

In addition, the federal government provided about $114 million so that
three transit projects in Atlanta would be completed in time for the 1996
Olympics Games. The three transit projects were the North Line Rail
Extension, the Atlanta University Center Pedestrian Walkway, and the
Metropolitan Atlanta Regional Transit Authority Intelligent Transportation
System. The North Line Rail Extension assisted in bringing spectators from
areas north of Atlanta to the Olympic Circle in downtown Atlanta; the
Atlanta University Center Pedestrian Walkway enabled athletes and
spectators to more easily reach the Olympic village, venues, and rapid
transit system from downtown; and the Metropolitan Atlanta Regional
Transit Authority Intelligent Transportation System allowed the
administrators to track the use of transit buses during the Olympic Games
and provided automated transit information to visitors during and after the
Games.

The federal government also provided $55 million to revitalize, rejuvenate,
and restore commercial, residential, and historical areas of Atlanta in time
for the 1996 Summer Olympic Games. These projects included revitalizing
the portion of the business district leading to the Olympic Centennial Park
area; rejuvenating an area containing a dilapidated low-income housing
project; and restoring Martin Luther King’s residence, including completing
the development of a park in his honor. Additionally, during an 18-month
period before the Olympic Games, the Postal Service made major
renovations to 39 postal facilities at a cost of over $16 million.

In addition to the $609 million in federal funding and support, the Mint also
provided about $27 million from the sale of Olympic commemorative coins
to ACOG. Unlike the Commemorative Coin Program for the 1984 Summer
Olympics, the Mint did not earn a profit from the sale of Olympic
commemorative coins to support the 1996 Summer Olympic Games but
reported a loss of $3 million. In 1996, Congress enacted legislation stating
that the Mint must first recover all of its costs before any income
surcharge can be provided to the designated sponsoring agency.3

                                                                                                                                                               
3 P.L. 104-208.
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As of April 2000, federal funding and support provided or planned for the
2002 Olympic Winter Games in Salt Lake City is estimated to be almost
$1.3 billion (in 1999 dollars). Of this amount, about $254 million has been
planned or provided for activities related to planning and staging the
Games. The remaining $1 billion is planned or has been used mostly for
highway and transit projects that Utah and Salt Lake City officials wanted
to have completed in time for the Olympic Games (see fig. 2.4).

Note: Numbers may not add due to rounding.

Source: OMB and various other federal agencies.

Almost $1.3 Billion of
Federal Funding and
Support Planned or
Provided for the 2002
Olympic Games in Salt
Lake City

Figure 2.4:  As of April 2000, Projects Related to Preparing Salt Lake City to Host the 2002 Winter Olympic Games Accounted
for the Majority of the Federal Funding and Support
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As was the case for the 1996 Summer Olympic Games, the federal
government continues to be involved in the planning and staging for the
2002 Winter Olympic Games in Salt Lake City. Federal agencies have spent
or plan to spend about $254 million in federal funding and support to help
(1) provide safety- and security-related services during the Games, (2)
transport spectators to the sporting venues, and (3) meet the increased
demand for routine federal agency services.

As with previous Olympic Games held in the United States, ensuring
adequate safety and security continues to be of primary importance to
federal, state, and local officials. About 15 federal agencies have spent or
plan to spend about $161 million to ensure the safety and security of the
Olympic spectators, officials, and athletes during the 2002 Winter Olympic
Games. However, this figure may change because, as of April 2000, final
security planning for the Games had not been completed.

The federal government’s ability to provide safety- and security-related
services to the 2002 Winter Olympic Games will also be affected by Public
Law 104-201 and Presidential Decision Directive 62 (PDD 62), which
became effective after the 1996 Summer Olympic Games. In past Olympics,
DOD was able to provide both security and logistical services as long as
these services were within DOD guidelines. However, on September 23,
1996, shortly after the close of the 1996 Summer Olympics, Public Law 104-
201 was enacted. The public law included a provision that changed the way
in which DOD could provide support for sporting events. Specifically, that
provision, found at 10 U.S.C. section 2554, states that

“at the request of a federal, state, or local government agency responsible for providing law
enforcement services, security services, or safety services, the Secretary of Defense may
authorize the commander of a military installation…to provide assistance for…the
Olympics, and any other civilian sporting event in support of essential security and safety at
such event, but only if the Attorney General certifies that such assistance is necessary to
meet essential security and safety needs.”

Section 2554 further provides that the Secretary of Defense may authorize
a commander to provide other assistance for a sporting event, provided
that

• the needs cannot be reasonably met by a source other than DOD,
• providing such services does not adversely affect the military

preparedness of the armed forces, and
• the agency requesting such services agrees to reimburse DOD for

providing the assistance.

About $254 Million in
Federal Funding and
Support Is for Projects and
Activities Related to
Planning and Staging the
2002 Winter Olympic Games

About $161 Million in Federal
Funding and Support Provided
or Planned for Safety- and
Security-Related Services
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During our review, the Utah Olympic Public Safety Command4 had
submitted its initial request for DOD support in nine categories. On July 8,
1999, the Attorney General certified five of the nine categories of support
requested. The five certified categories, which were subsequently
approved by the Secretary of the Army on August 20, 1999, included

• aviation for deployment of emergency tactical teams,
• communications for law enforcement and public safety,
• explosive ordnance disposal,
• physical security equipment, and
• temporary facilities.

The Attorney General did not certify the request for

• technical experts and training;
• personnel;
• transportation; and
• fire services, emergency medical services, and public works.

These four categories were rejected for various reasons. For example,
according to DOD and Justice officials, the transportation category was
rejected, in part, because vehicles were available from sources other than
DOD. After review by the Attorney General, a letter was sent from Justice
to DOD stating which categories were certified and which were not.
According to a Justice official, not certifying a category does not mean that
no support will be provided. The official stated that an individual request
for a specific item or service could still be authorized if it meets the
criteria stated in section 2554. As of February 2000, DOD had not received
any request for services from any of the certified categories.

The second change affecting the manner in which some federal law
enforcement agencies could provide security support was the issuance of
PDD-62 on May 22, 1998. PDD-62, a classified document, reaffirms the
United States’ counter-terrorism policy. According to an unclassified
summary of PDD-62, the President directed an integrated approach among
federal law enforcement agencies to effectively manage terroristic threats
and the consequence of such attacks against U.S. citizens or infrastructure.
In addition, regarding security for special events, such as the 2002 Winter
Olympic Games, PDD-62 states that the Secret Service has lead agency

                                                                                                                                                               
4 The Utah Olympic Public Safety Command was established in 1998 by Utah state law and has primary
and overall responsibility for public safety planning and operations for the 2002 Winter Olympic and
Paralympic Games.
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responsibility for security planning for some events; the FBI has lead
agency responsibility for counter-terrorism; and FEMA has lead agency
responsibility for consequence management of terrorist incidents.

As of April 2000, the federal government planned to provide about $77
million to assist with providing spectator transportation to the 2002 Winter
Olympic Games and to help enhance the access or use of venues for the
Games. Specifically, federal transit officials plan to request $47 million in
federal funding and support from Congress for a spectator transportation
system, park and ride lots, and other infrastructure improvements
associated with the 2002 Winter Olympics. As of April 2000, DOT had
provided about $3 million for the spectator transportation system.
Although the planned Olympic transportation system is to principally
consist of borrowed transit buses, which was the case for the 1996
Olympic Games in Atlanta, the Salt Lake City system is estimated to cost 5
times as much. In total, SLOC plans to request about $91 million from the
federal government for the spectator transportation system to be used
during the Games.  This funding would be used to pay for transporting the
borrowed buses to and from Salt Lake City, additional bus drivers, bus
maintenance, construction and operation of park and ride lots, and loading
and unloading facilities that are planned to service four of the Olympic
venues located in rural, difficult-to-reach areas.

In addition to supporting the spectator transportation system, DOT also
plans to provide almost $20 million to build two access roads to Olympic
venues. Specifically, the federal government plans to provide about $15
million to build the Snowbasin/Trappers Loop Road to provide access to
the Alpine and Biathlon Arenas, and about $5 million for the Winter Sports
Park roads, which are to provide access to the bobsled, luge, and ski jump
events. Utah transportation officials said that these roads were not on
Utah’s long-range transportation improvement plan before Salt Lake City
was chosen as the host city. DOT also planned to provide about $10 million
to develop an overall Olympic transportation plan.

As of April 2000, nine federal agencies expected to increase their services
or provide enhancements to Olympic venues in support of the 2002 Winter
Olympic Games at an expected cost of almost $16 million. For example,

• The Forest Service plans to spend over $7 million for Olympic-related
planning to address environmental issues concerning national forest land
that is adjacent to many of the 2002 Olympic venues, as well as to deal
with the expected increase in visitors due to the 2002 Winter Olympic
Games.

About $77 Million in Federal
Funding and Support Provided
or Planned for Spectator
Transportation to the Games and
to Enhance Access to Olympic
Venues

Several Agencies Plan to Provide
Almost $16 Million to Enhance
Venues and Increase Services to
Support 2002 Winter Olympic
Games
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• The Postal Service plans to spend about $2 million during the 2002 Winter
Olympic Games to cover personnel costs, including overtime resulting
from the increase in services during the Games.

• HUD plans to provide about $2 million, which SLOC plans to use to help
finance the construction of a mixed-income housing project, to house the
media during the Games. According to a Salt Lake City housing official,
any money SLOC receives from rental fees would be used by the city to
subsidize the subsequent purchase of these housing units by low-income
families.

• EPA expects to provide over $2 million to fund sewer construction for
several Olympic venues in and outside of Salt Lake City. According to EPA
officials, this construction would not have been necessary if the Games
had not been planned.

• USDA, Justice, the State Department, Interior, EPA, FCC, and the National
Oceanic Atmospheric Administration also reported additional costs due to
the 2002 Winter Olympic Games that totaled about $2 million.

As of April 2000, the federal government planned to provide about $1
billion in federal funding and support to prepare Salt Lake City for the 2002
Winter Olympic Games. Most of the $1 billion in federal funding and
support was provided primarily to develop, build, and complete major
highway and transit improvement projects—especially those projects
whose completions were considered critical to the success of the Olympic
Games. State and local officials identified these projects as “Olympic-
related” because they either received priority consideration or were put on
an accelerated completion schedule.

DOT planned to provide over $645 million to Utah’s Department of
Transportation for highway, road, and bridge transportation infrastructure
projects related to the 2002 Winter Olympic Games. Figure 2.5 shows the
locations of the some of the highways, roads, and interchanges, along with
the amounts of federal funds that have been provided or have been
planned to be provided to Utah and Salt Lake City for them.

About $1 Billion in Federal
Funding and Support
Planned or Provided for
Projects and Activities
Related to Preparing Salt
Lake City for the Games

DOT Planned to Provide Almost
$1 Billion to Help Build
Highways, Bridges,
Interchanges, and Transit
Systems in Time for the 2002
Winter Olympic Games
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According to state officials, these road and highway projects were part of
Utah’s long-range transportation improvement plan, but the projects
received priority consideration to ensure that they were completed before
the 2002 Winter Olympic Games. As shown in figure 2.5, the largest and
most costly of the projects is the reconstruction of a 15-mile stretch of U.S.
Interstate I-15 that runs through Salt Lake City. The total cost to rebuild I-
15 is estimated at $1.4 billion, with the estimated federal share totaling
about $426 million. The other projects include widening of roads that lead
to Olympic venues, the reconstruction of bridges to enhance venue access
and safety, and the installation of an automated traffic management
system.

In addition, DOT officials also reported about $353 million in federal
funding and support for Salt Lake City’s surface and air transportation-
related systems as being Olympic-related. Specifically, approximately $229
million of federal funding was used for the development and construction
of Salt Lake City’s North-South light-rail transit system, which, according
to Utah officials, forms the backbone of the planned, downtown-portion of
the Olympic spectator transportation system, (see fig. 2.5). This system
was recently completed, and the Utah Transit Authority recently obtained
approval for an additional $91 million in federal funding to extend this
system to the University of Utah, which will house the Olympic athletes.
Additionally, local transit agencies are planning to use about $9 million in
federal funding to construct intermodal centers, about $4 million in federal
funding to improve commuter rail service, and about $4 million for an
Intelligent Transportation System upgrade. These local transit agencies
have already spent over $5 million on transit studies. Moreover, the
Federal Aviation Administration plans to spend about $16 million to
purchase and upgrade facilities at the airport in preparation for the Games.

As of April 2000, two other federal agencies, the Forest Service and the
Postal Service, planned major capital improvements to be completed in
time for the 2002 Winter Olympics Games. Specifically, the Forest Service
plans to spend about $8.9 million for capital improvements in
campgrounds and trails in the national forest recreational areas to better
serve the expected increase in the number of visitors to the Utah national
forests during and following the Games. The Postal Service also plans to
spend about $4.7 million to improve its postal facilities to better serve the
public during the Games.

Similar to when the 1984 and 1996 Summer Olympic Games were held in
the United States, legislation has been introduced authorizing a
Commemorative Coin Program for the 2002 Winter Olympic Games.

About $14 Million Planned
for Other Capital
Improvement Projects
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No governmentwide law or policy exists that defines the federal
government’s overall role in funding or supporting the Olympic Games
when they are hosted in the United States. Nor is there a requirement for a
single agency to oversee and monitor the appropriateness of federal
funding and support provided to the Olympic Games. However, in reality,
many federal agencies have been involved in helping to fund and support
various aspects of planning and staging the Olympic Games and in helping
to prepare the selected city when the Games are hosted in the United
States.

In some cases, Congress has specifically designated funds for projects or
activities related to the Olympic Games in agencies’ authorizing and/or
appropriations legislation or in committee reports accompanying
legislation. In other cases, federal agencies have assisted Olympic
organizing committee, state, and local officials by providing funding and
support for projects and activities, such as security, that are part of their
normal missions. State and local governments and Olympic organizing
committees often request assistance from the federal government because
they do not have enough resources to provide the infrastructure
improvements necessary to prepare the host city or to plan and stage all
aspects of the Olympic Games.

Congress and federal agencies have made funding and support decisions
for the Games on a project-by-project basis, and agencies generally have
used their normal processes and procedures for approving and monitoring
funding and support for the Olympic Games. However, for the 1996
Summer Olympic Games and the 2002 Winter Olympic Games, the
President established a White House task force to coordinate federal
involvement in the Games. The task force is chaired by the Vice-President
and co-chaired by the Assistant to the President and Cabinet Secretary and
the Assistant to the President and Director of Intergovernmental Affairs
and includes representatives from OMB and other federal agencies. In
addition, starting with the1984 Summer Olympic Games, OMB began
requesting federal agencies to report to it regarding how much funding and
support they provided for the Olympic Games when they are hosted in the
United States. Although this reported information was helpful, the
information that the agencies provided to OMB for the 1996 Summer
Olympic Games was not always complete or provided in a consistent
manner.
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Although the federal government has historically supported the hosting of
Olympic Games by a U.S. city, a governmentwide policy on the role of the
federal government in terms of funding and supporting the Games does not
exist. The Amateur Sports Act, the only governmentwide legislation that
addresses the Olympic Games, was not enacted for this purpose. The
Amateur Sports Act gives USOC, among other things, exclusive jurisdiction
over all matters pertaining to the participation of the United States in the
Olympic Games, including the representation of the United States in such
Games and the organization of the Olympic Games when they are held in
the United States.

In addition, USOC, not the federal government, selects the U.S. city that
may present a bid to host the Olympic Games. Once USOC selects the U.S.
city, as a matter of formality, the President of the United States submits a
letter to the IOC encouraging the selection of the U.S. city to host the
Games. Although the federal government is not formally involved in the
selection process, if the U.S. city is awarded the right to host the Games, it
is likely that requests from state and local governments and Olympic
organizing committees for federal assistance will be forthcoming.  Such
federal assistance has been needed because the costs associated with
planning and staging the Olympic Games have far exceeded the financial
resources of these entities.

Under the IOC host city contract for the 2002 Winter Olympic Games, Salt
Lake City and USOC, not the federal government, are responsible for
organizing the Games. The contract states, in part, that Salt Lake City,
SLOC, and USOC shall be jointly responsible for all commitments
concerning the organization and staging of the Games, with the exception
of financing the Games. Financing the Games is the responsibility of both
Salt Lake City and SLOC. In addition, organizers of both the 1984 and 1996
Summer Olympic Games stated that they were dedicated to hosting the
Games with revenue from private sources. Specifically, in the case of the
1996 Summer Olympic Games in Atlanta, ACOG officials said that
taxpayers would not be asked to pay for the Olympic Games. The
organizers for the 1984 Summer Olympic Games in Los Angeles have also
made similar statements.

The majority of the revenue to organize and finance the Olympic Games is
generated from television broadcast rights, corporate sponsorships, ticket
sales, and proceeds from the sale of Olympic merchandise. Although these
combined sources have produced significant revenue for the Games, it
generally was less than the amount required to host the Games, in part,
because the revenues were to be divided among the Olympic organizing

Federal Government
Encourages Support of
Olympic Games, but
No Governmentwide
Policy Exists
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committee, USOC, and the IOC. For example, for the 2002 Winter Olympic
Games, revenue from the sale of television broadcast rights is to be divided
between SLOC and the IOC. SLOC is scheduled to receive 60 percent of the
television broadcast revenue, and the IOC is to receive 40 percent.

To supplement the revenue received from television broadcast rights,
corporate sponsorships, and other sources, the Olympic organizing
committee has historically made requests to the federal government for
assistance. For example, included on SLOC’s staff is a Vice-President of
Federal Government relations who is responsible for contacting officials at
the White House, federal departments and agencies, as well as Members of
Congress, to obtain federal assistance as needed for the Olympic Games.
ACOG also had a similar position on its staff for the 1996 Summer Olympic
Games.

As discussed in chapter 2, the federal government has provided or plans to
provide a combined total of about $2 billion (in 1999 dollars) for the 1984
and 1996 Summer Olympic Games and the 2002 Winter Olympic Games.
However, this funding and support has been provided in an ad hoc manner
by as many as 24 different federal agencies for projects and activities
ranging from safety and security activities to venue construction because
no governmentwide policy exists that specifically governs the overall role
and responsibilities of the federal government with respect to funding and
supporting the Games. Moreover, there is no requirement for any federal
agency to oversee and monitor the appropriateness of the federal funding
and support of the Olympic Games.

In fact, we found that only a few efforts have been made to coordinate the
federal government’s overall involvement with projects and activities
related to hosting the Olympic Games in the United States. One effort
included the establishment of the White House Task Force on the 2002
Winter Olympic and Paralympic Games, which was created by the
President on September 25, 1998. This interagency task force includes
representatives from about 27 federal  agencies, is chaired by the Vice
President, and was established to essentially coordinate federal activities
involved in helping to prepare Salt Lake City to stage the Games. The
Assistant to the President and Cabinet Secretary and the Assistant to the
President and Director of Intergovernmental Affairs serve as vice chairs.
The task force met four times between its inception and June 2000. At
these meetings, representatives from the federal agencies, SLOC, and state
and local officials provided updates on their support of the 2002 Winter
Olympic Games. According to the vice-chairs of the 2002 Winter Olympics
Task Force, although the task force does not have oversight responsibility



Chapter 3

No Governmentwide Policy on Federal Funding and Support of the Olympic Games When

They Are Hosted in the United States

Page 46 GAO/GGD-00-183 Federal Funding and Support of Olympic Games

for ensuring the appropriateness of federal funding and support for the
Olympic Games, the task force does review all or most of the major
requests for federal funding and support, particularly transportation
requests. A similar task force was established for the 1996 Olympic Games
in Atlanta.

Another effort included the issuance of PDD-62. As discussed in chapter 2,
PDD-62 is a classified document that directs an integrated approach
among federal law enforcement agencies to effectively manage terrorist
threats and the consequences of such attacks against U.S. citizens or
infrastructure. For national special security events, such as the 2002
Winter Olympic Games, PDD-62 provides the Secret Service with lead
agency responsibility for security planning; the FBI with lead agency
responsibility for counter-terrorism; and FEMA with lead agency
responsibility for consequence management following terrorist incidents.
Finally, as discussed later in this chapter, OMB has taken the initiative to
collect information from all of the agencies providing some funding and
support for the Olympic Games.

The authority to provide about $690 million of the combined total of about
$2 billion in federal funding and support provided for the 1984 and 1996
Summer Olympic Games and planned for the 2002 Winter Olympic Games
was designated for the Olympic Games by Congress.1 Of the approximately
$690 million, Congress designated about $194 million to help plan and
stage the Olympic Games in Los Angeles in 1984, Atlanta in 1996, and Salt
Lake City in 2002. To help prepare the host cities of Atlanta and Salt Lake
City, Congress designated about $496 million to fund and support highway,
transit, and capital improvement projects, as of April 2000.

In addition, with the passage of the Transportation Equity Act of the 21
Century (TEA-21),2 Congress enhanced Utah’s consideration for
discretionary funding by granting the Secretary of Transportation the
authority to give priority consideration to Olympic host cities. Specifically,
section 1223 of TEA-21 states that the Secretary may give priority
consideration for funding transportation projects relating to an Olympic or
Paralympic event if the project meets the extraordinary needs associated
with such an event and meets the criteria for interstate or bridge
                                                                                                                                                               
1 Generally, Congress decided whether to fund a particular Olympic-related project or activity on a
case-by-case basis. The decision is usually made as part of the authorization and appropriation process.
In the committee report or the applicable appropriation bill, Congress specified the project or activity
to be funded and the amount of the funding.

2 TEA-21 was enacted as Public Law 105-178 on June 9, 1998, and reauthorizes the federal surface
transportation programs through fiscal year 2003.

Congress Designated
Some Federal Funding
and Support for
Olympic-Related
Projects and Activities
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discretionary funding.3 Since 1998, Utah has received about $97 million of
the approximate $350 million made available in the Federal Highway
Administration bridge and interstate maintenance discretionary funds.
According to LAOC officials, Los Angeles did not receive any federal funds
for highway, transit, or capital improvement projects for the 1984 Summer
Olympic Games.

For the 1984 Summer Olympic Games in Los Angeles, Congress
specifically designated about $47 million of the approximately $75 million
provided by the federal government to DOD to provide safety- and
security-related services. In addition, to help plan and stage the 1996
Summer Olympic Games in Atlanta Congress designated about $90 million
of the approximate $185 million in federal funding and support. For
example, the funding was used to support the following projects or
activities:

• $46 million to DOD, Justice, and Treasury for safety- and security-related
services;

• $6 million to the Forest Service to build the Ocoee Whitewater Slalom
venue;

• $7 million to EPA to complete the Olympic stadium-related sewer system;
and

• $17 million to DOT to fund the spectator transportation system used
during the 1996 Summer Olympic Games.

Congress authorized and appropriated about $14 million to seven federal
agencies for the Paralympic Games. These funds were used for office
equipment and supplies; training and support for volunteers; food, lodging,
and receptions for athletes and visiting dignitaries; lodging and airfare to
the United States for the International Paralympic Committee members;
and opening, closing, and award ceremonies’ costs. These costs also
included the $2 million that GSA spent to help cover a part of APOC
administrative staff payroll costs for planning and staging the Paralympic
Games, which is discussed in greater detail in chapter 4.

As of April 2000, Congress had designated about $57 million of the
approximately $254 million that the federal government has provided or
has planned to provide to help plan and stage the 2002 Winter Olympic

                                                                                                                                                               
3 Selection criteria for the discretionary bridge funds include sufficiency rating, average daily traffic,
and the total cost of the project. To be eligible for interstate maintenance discretionary funding,
projects must be on a high-volume route in an urban area or a high-truck-volume route in a rural area.

Congress Designated About
$194 Million for Planning
and Staging the Olympic
Games
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Games. For example, the funding was appropriated to five federal agencies
to support the following projects or activities:

• $37 million to DOT to build access roads to venues and a temporary
system to transport spectators to and from Olympic venues,

• $17 million to Justice for safety- and security-related services during the
Olympic Games,

• $2.1 million to EPA for sewer construction,
• $92,000 to the National Oceanic and Atmospheric Administration to

provide forecasting services during the Games, and
• $876,000 to DOE to help support the Paralympics.

Without congressional support, some of the projects and activities related
to planning and staging the 1996 Summer Olympics Games may not have
been completed in time for the Games. For example, if Congress had not
authorized and appropriated the approximately $6 million to the Forest
Service for the development and construction of the Ocoee Whitewater
Slalom venue, the event may not have been a part of the 1996 Summer
Olympic Games. According to Forest Service officials, ACOG agreed to
include the sport as an Olympic event provided it did not have to fund the
development of the Whitewater Slalom venue. In total, the approximately
$22 million in federal funding accounted for the majority of the estimated
$33 million spent to build the venue and contributed significantly to the
venue’s being developed and completed in time for the 1996 Games.

To help prepare the host city of Atlanta for the 1996 Summer Olympic
Games, Congress specifically designated over $172 million to complete
two transportation and two capital improvement projects in time for the
Games. These funds included about $96 million to DOT for Atlanta’s
downtown rapid transit system, $61 million for an automated highway
information system, $13 million to renovate the Martin Luther King
historical site, and $2 million to reconstruct the Savannah River Walk.

Additionally, DOT officials told us that some federal restrictions were
waived temporarily so that the Metropolitan Atlanta Rapid Transit
Authority (MARTA) could obtain the necessary federal assistance
designated by Congress to build its rapid transit system. For example,
Georgia’s Department of Transportation officials told us that Atlanta’s
North Line Extension had been planned for a long period of time, but they
had not been able to use the federal funding approved for the project
because they were not able to meet the federal requirement of providing a
20-percent local match to federal funds provided for the project. However,
after Atlanta had been selected to host the 1996 Summer Olympic Games,

Congress Designated About
$496 Million to Help
Prepare Atlanta and Salt
Lake City for the Olympic
Games
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DOT allowed MARTA to defer the local match requirement and begin
receiving the entire available federal share before spending any local
funds.

To help prepare the host city of Salt Lake City for the 2002 Winter Olympic
Games, Congress has designated over $323 million of the approximately $1
billion to complete transit, highway, and capital improvement projects.
These projects include an estimated $300 million for Salt Lake City’s major
light-rail system and supporting projects, $19 million for accelerated road
and bridge projects, and $4.5 million for national forest improvements (see
app. III). Similar to the 1996 Summer Olympic Games, according to DOT
officials, the construction of the Snowbasin and Winter Sports Park access
roads, which are to provide access to the downhill skiing, ski jump,
bobsled, and luge venues for the 2002 Winter Olympic Games, would not
have been possible, nor would they have been built, without the
approximately $15 million specifically designated by Congress. Officials in
both Georgia and Utah told us that their rail projects had been planned
long before they were selected as an Olympic host city. However, they did
acknowledge that the approval, funding, and completion of the transit rail
projects were critical to their successfully hosting the Olympic Games in
Atlanta and Salt Lake City.

Federal agency officials approved the use of about $1.3 billion for projects
and activities related to planning and staging and preparing the host cities
for the 1984 and 1996 Summer Olympic Games and the 2002 Winter
Olympics Games. Of the approximately $1.3 billion, about $320 million was
for planning and staging the Olympic Games and about $1 billion was
provided to help prepare Atlanta and Salt Lake City to host the Games.
Specifically, to help prepare the host cities, federal agencies approved
about $251 million for Atlanta and plan to approve about $689 million for
Salt Lake City so that highway, transit, and capital improvement projects
could be completed in time for the Olympic Games.

Federal officials said that they generally relied on their existing policies
and procedures to help them make decisions about providing federal funds
and support for the Olympic Games. Agency officials also said that they
generally approved requests for federal funding and support that are
consistent with their mission-related responsibilities, such as providing
safety- and security-related services. With a few exceptions, most federal
agencies do not have specific guidelines on providing federal funding and
support for the Olympic Games. DOD is one of the few agencies that has
specific guidance on supporting the Olympic Games. DOD developed its
own guidelines regarding providing support to special events such as the

Agency Officials Made
Decisions to Fund and
Support Most Olympic-
Related Projects and
Activities
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Olympic Games. Specifically, DOD’s guidelines for national special events
state that

• the primary defense mission could not be adversely affected by supporting
the Olympic Games;

• DOD is the supplier of “last resort,” that is, it provides resources when all
alternative public and private means have been exhausted;

• the use of appropriated funds was limited to security-related and logistical
functions that could not otherwise be accomplished by the public
authorities;

• private organizing committees shall reimburse DOD in advance, for
approved support, with the exception of the Paralympics; and

• support to other federal agencies is to be provided on a reimbursable
basis, under the terms of the Economy Act.4

These guidelines were in effect during the 1996 Summer Olympic Games.
In addition, as discussed in chapter 2, DOD now has specific statutory
authority to provide assistance to federal, state, and local governments in
connection with the Olympic Games and other sporting events.

As of April 2000, federal agencies provided or planned to provide about
$320 million to help plan and stage the 1984 and 1996 Summer Olympic
Games and the 2002 Winter Olympic Games. The funding and support that
were provided generally came from the agencies’ regular operating
budgets, or by reprogramming funds or shifting resources from an existing
program to meet the needs of the Olympic Games. Agencies’ officials
stated that if the Games were not held in the United States, the funds
would have been used to support other mission-related projects.
Specifically, federal agencies provided about $28 million for the 1984
Summer Olympics, provided about $95 million for the 1996 Summer
Olympics, and planned to provide about $197 million for the 2002 Winter
Olympics because agency officials believed that the projects and activities
were consistent with their missions. For example, in the area of safety and
security for the 1996 Summer Olympic Games, the Drug Enforcement
Administration reassigned 300 additional agents; the FBI reassigned 1,200
additional staff; the Immigration and Naturalization Services reassigned
130 additional agents; and the U.S. Marshals Service reassigned 150
additional marshals to the Atlanta area during the Games to help provide
safety- and security-related services.

                                                                                                                                                               
4 The Economy Act, 31 U.S.C. Sections 1535 and 1536, authorizes the inter- and intra-departmental
furnishings of materials or performance of work or services on a reimbursable basis.

Agencies Provided About
$320 Million to Help Plan
and Stage the Olympic
Games
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Similarly, several other federal agencies provided funding and support to
help plan and stage the 1996 Games in Atlanta. For example,

• The Natural Resources Conservation Service provided about $331,000 to
its regional office responsible for the Atlanta area, for the cost of flowers,
shrubs, and grasses for 3 Olympic venues, 16 city parks, and 14 other city
locations. According to Natural Resources Conservation Service officials,
the purpose of providing this assistance was to test the vitality of native
plants in an urban setting.

• DOE provided about $3.5 million for Olympic-related projects associated
with energy efficiency and renewable energy.  Some of those projects
included the installation of solar electrical systems at the Olympic
swimming venue and geothermal heat pumps at two Georgia Institute of
Technology dormitories in the Olympic Village.

• EPA used about $313,000 of its regional discretionary funds to build a bike
path to improve access to various 1996 Olympic events in downtown
Atlanta.  EPA justified the support by stating that the bike path was part of
a demonstration project to publicize and promote clean-air transportation
modes.  EPA also provided a full-time employee to work for ACOG over a
2-year period to assist in addressing environmental concerns.

• The Economic Development Administration awarded about $3.1 million in
grants for public works projects for the Olympic stadium and other venue
sites as well as funded Olympic-related economic studies to carry out the
Economic Development Administration’s mandate to foster and provide
employment opportunities.

For Salt Lake City, federal officials planned to spend about $197 million of
their regular agency funding for activities related to planning and staging
the games. This funding includes the following:

• $21 million in additional security costs to bring in FBI agents and special
response teams as well as to construct a command post that is to be used
to coordinate federal, state, and local responses to any security threat.

• $3.1 million in HUD funding for housing projects to be used during the
games to house media and federal security personnel. After the Olympics,
this housing is to become subsidized housing for low-income residents.

• $2 million in increased postal services, including bringing in equipment and
postal inspectors to ensure the safety of mail going to the Olympic Village.
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To help prepare Atlanta and Salt Lake City to host their respective Olympic
Games, federal agencies provided or plan to provide about $1 billion
because they believed most of the projects and activities were mission-
related. Of the approximately $1 billion, about $251 million was provided
to Atlanta and about $689 million was provided or planned to be provided
to Salt Lake City for highway, transit, and capital improvement projects.
According to federal and state transportation officials, these projects
principally involved highway and transit projects that Georgia and Utah
planned on building regardless of the Olympic Games. However, according
to federal and state transportation officials, hosting the Olympic Games
influenced to some extent the decisions as to which projects to initiate,
complete, and fund with their formula-driven federal funds5 and may have
influenced DOT’s decisions to approve certain highway discretionary
funds for Olympic-related projects.

For example, Georgia’s State Department of Transportation used about
$195 million of its federal highway formula funds—funds the State would
have received regardless of the Olympic Games—on infrastructure
improvements to highways in and around Atlanta in anticipation of the
Olympic Games. According to state transportation officials, as soon as
Atlanta was selected as the host city for the 1996 Olympic Games, they
immediately reviewed highway-related projects in the state’s 20-year
transportation improvement program and identified those projects that
would affect the city’s ability to host the Games. These officials said they
then made those projects a priority and accelerated their construction
schedules to ensure that they were completed in time for the Games.

Georgia also received about $17 million from DOT discretionary funding,
which was in addition to both the state formula and the discretionary
funding specifically designated by Congress. These projects included the
MARTA Intelligent Transportation System (ITS) and the University
Pedestrian Walkway projects, which were specifically approved by the
Secretary of DOT. For the discretionary funding, federal and state officials
told us that they believed the State may have received some priority
approval considerations for these projects, but it did not necessarily
receive the funding solely because of the Olympic Games. The remaining
$39 million was spent on capital improvements, such as the $3 million
spent by the Economic Development Administration to revitalize Atlanta’s
business district.

                                                                                                                                                               
5 The term “formula-driven federal funds” refers to a statutory distribution of funds providing certain
funding levels to the states on the basis of formulas prescribed by law.

 Agencies Provided or Plan
to Provide About $1 Billion
to Help Prepare Host Cities
for the Olympic Games



Chapter 3

No Governmentwide Policy on Federal Funding and Support of the Olympic Games When

They Are Hosted in the United States

Page 53 GAO/GGD-00-183 Federal Funding and Support of Olympic Games

Similarly, the majority of funds that federal agencies plan to provide to Salt
Lake City are for transportation infrastructure. Once Salt Lake City was
selected to host the 2002 Winter Olympic Games, Utah transportation
officials (1) surveyed their highway and infrastructure-related needs in
anticipation of the Games and (2) identified projects that were to receive
priority from their annual federal highway formula funds and any
discretionary funding they could receive from the Secretary of DOT. From
this survey, they found that an extensive amount of work needed to be
completed in the Salt Lake City area, especially the reconstruction of a 15-
mile stretch of Interstate 15 (I-15) in time for the Winter Olympic Games.
Although planned before Salt Lake City was selected to host the Winter
Olympic Games, the reconstruction of I-15, at an estimated total cost of
about $1.4 billion, had to be accelerated. Of the $1.4 billion, $426 million,
or 30 percent, is to be funded by the federal government and the remaining
$974 million, or 70 percent, is to be funded by state and local resources.

To finance the I-15 project and 43 other highway projects, the Utah State
legislature established a special fund, called the Centennial Highway Fund
(Centennial Fund). The Centennial Fund receives money through the
state’s allocations of federal funds and various other sources of revenue,
including a state fuel tax, state bonds, and state general funds. The
Centennial Fund projects, including I-15, are in addition to Utah’s regular
highway program, which also uses federal funds to pay for projects.
According to Utah Transportation officials, under the Centennial Fund,
locations outside of Salt Lake City would be assured that their needs
would eventually be met, while at the same time, projects critical to
successfully hosting the Olympic Games would be funded and completed
in time for the Games.

Since the passage of TEA-21, the 1998 federal highway bill, Utah has used
about $96 million of the state’s approximate $576 million highway formula
funds for fiscal years 1998 through 2000 on the specific projects that it
wanted completed in time for the Olympic Games. In addition, section
1223 of TEA-21 authorizes the Secretary of Transportation to give priority
to projects relating to the Olympic or Paralympic Games, provided the
projects meet the criteria for interstate or bridge discretionary funding. As
shown in table 3.1, the Secretary of Transportation awarded Utah almost
$88 million in discretionary funds for the various projects Utah wanted to
have completed in time for the Olympic Games. This was the first time
Utah had received any of the discretionary funding available from DOT’s
Interstate Highway Maintenance and Bridge Improvement discretionary
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funds.6 Moreover, since 1998, Utah has received about $97 million—of the
approximately $350 million of DOT’s Interstate Highway Maintenance and
Bridge Improvement discretionary funds available.

As of May 2000, only about $224 million of the planned $675 million in
federal funding for transportation projects has been approved. According
to a federal highway official, to obtain the remaining $451 million in federal
assistance needed to complete the projects on time, Utah will have to use
most of its annual formula funds—about $200 million each year—plus
obtain another $100 million in federal discretionary funds from the
Secretary of Transportation. Otherwise, according to a federal highway
official, Utah may have to withdraw additional funds from the Centennial
Fund, thus delaying the other Centennial Fund projects, to meet its goals
to have the Olympic-related projects completed before the Games in 2002.

                                                                                                                                                               
6 DOT’s Interstate Highway Maintenance and Bridge Improvement discretionary funds include
discretionary funds set-aside for use by the Secretary of Transportation to replace or rehabilitate
deficient, high-cost highway bridges and to resurface, restore, or reconstruct interstate system routes.
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Dollars in thousands
Source of federal highway funding

Discretionary funds

Projects and activities for the
2002 Winter Olympic Games

Estimated
total project

cost

Estimated
total federal

share
Formula

funds
Designated

by Congress

Approved by the
Secretary of

Transportation

Total federal
funds

approved
Planning and staging
Snowbasin/Trappers Loop Road $15,530 $14,962 $0 $14,962 $0 $14,962
Winter Sports Park Access Road 5,208 4,106 3,162 0 0 3,162
Olympic Transportation Planning 10,227 10,227 88 5,682 15 5,785
    Subtotal $30,965 $29,295 $3,250 $20,644 $15 $23,909
Preparing host city (Salt Lake City)
Soldier Hollow Road $11,174 $11,174 $376 $0 $7,528 $7,904
SR248 Reconstruction 12,027 11,837 1,458 1,799 5,682 8,939
Silver Creek Junction 25,568 20,445 4,735 0 9,470 14,205
Kimball Junction 27,462 21,970 8,220 0 5,682 13,902
I-215/3500 South 1,894 1,657 142 0 1,515 1,657
SR173 Bridge 4,545 0 0 0 0 0
I-84/US89 Interchange 18,939 12,399 10,505 0 1,894 12,399
ITS Olympic Expansion 34,943 27,955 0 0 0 0
I-15 ITS & ATMS 75,758 60,606 9,934 14,678 0 24,612
University Pedestrian Bridge 4,735 3,788 76 0 0 76
I-15 Reconstruction 1,429,924 426,136 56,837 2,064 57,083 115,985
Regional Mobility Improvements 59,186 47,348 0 0 0 0
    Subtotal $1,706,155 $645,315 $92,283 $18,541 $88,854 $199,678

Total $1,737,120 $674,610 $95,533 $39,185 $88,869 $223,587

Source: DOT officials and GAO analysis.

We found that, in general, once the federal funding and support were
specifically designated by Congress or approved by agencies officials for
the particular Olympic-related project or activity, the funds or support
were provided through the agencies’ normal appropriation or budgeting
process and distributed to the recipients through the agencies’ normal
funding procedures. Federal agencies generally did not track or report
their expenditures on the Olympic Games, except when they were
specifically requested to do so by OMB. According to agencies officials,
they generally did not set up special monitoring or auditing programs
specifically for Olympic-related funding and support, although some
exceptions to this did occur.

The agencies’ normal funding procedures that we generally found in place
for providing the federal funds for the Olympic-related projects included,
in part, the use of Memorandums of Agreement (MOA); grant awards;

Table 3.1:  Federal Highway Projects and Activities Designated by Congress or Funded by Federal Agencies for the 2002 Winter
Olympic Games

Federal Funding and
Support Generally
Provided Through
Agencies’ Normal
Funding Procedures
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contract awards; or apportionments, which are a statutory distribution of
funds at certain funding levels to states on the basis of formulas prescribed
in law. For example, most of the transportation funding discussed in
chapter 2, consisted of various types of mass transit grant awards or
federal apportionments for highway-related projects. Other examples
include the Department of Education, as discussed in chapter 4, which
used a MOA to transfer to USIA about $7.3 million specifically designated
by Congress for the Paralympic Games. USIA then provided the funds to
APOC through the use of a federal grant award. DOL also followed the
same procedures, using a MOA to transfer about $2.6 million to USIA that
were also specifically designated by Congress for the Paralympic Games.
USIA then added this amount to the grant it had awarded to APOC. In
another example, GSA, as discussed in chapter 4, awarded a contract that
eventually amounted to about $2 million to assist APOC for the Paralympic
Games. Additionally, the Forest Service awarded contracts to various
organizations to construct the Ocoee Whitewater Slalom venue.

Federal agencies also supported the Olympic Games by providing the
services of a number of their employees to carry out Olympic-related tasks
or by providing or loaning agency equipment and supplies. For example,
DOD and the other law enforcement agencies used their own personnel
directly to provide safety- and security-related services for the Olympic
Games and accounted for this activity as part of their normal personnel
costs. In addition to personnel services, DOD also provided or loaned
equipment, such as aircraft and other surveillance equipment, to provide
security-related services. In another example, the Natural Resources
Conservation Service, as discussed in chapter 2, used about $331,000 that
was approved by agency officials to purchase native plants and then gave
the plants to a nonprofit organization to plant at Olympic venues and city
parks.

Federal grant and contract awards to governmental and nonprofit
organizations for Olympic-related projects and activities were subject to
typical audit procedures that generally govern such awards. For example,
OMB Circular A-133 sets forth (1) standards for obtaining consistency and
uniformity among federal agencies for the audit of states, local
governments, and nonprofit organizations expending federal awards and
(2) audit requirements for the expenditure of federal funds. In addition,
according to agencies officials, federal funding and support provided for
Olympic-related projects and activities are subject to typical agency
monitoring and audit procedures, including the audits performed by the
Offices of Inspectors General (OIG). We have also reviewed certain
Olympic-related projects in the past. In some instances, agencies or their
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OIGs have specifically assessed and reported on Olympic-related projects
or activities.

We requested copies from each of the agencies covered by our review of
all available audits of Olympic-related projects or activities that were
prepared by OIGs or other third-party entities. In general, we found that
these audits or evaluations focused on whether the funds or support were
spent or used according to the particular MOA, grant agreement, contract
award, or other requirement; but did not evaluate the appropriateness of
the use of the funds or support for the Olympic Games. For example,

• DOL awarded a federal grant in the amount of $835,000 to the Georgia
State Department of Technical Adult Education Program to use for
Olympic-related job training and employment opportunities for those
qualifying individuals in the neighborhoods close to Olympic venues or
facilities. The grant funds were passed on to ACOG, which implemented
the grant requirements, accounted for the expenditures, and reported
the financial and program results to the State Department, which then
reported the results to DOL. In this case, DOL’s OIG reviewed the
reported results and evaluated the use of the grant funds. The OIG
concluded that the grant objectives were not achieved and
recommended that all federal funds spent, or about $427,000 of the
$835,000 awarded, should be returned to DOL. As of April 2000, DOL
disagreed with the OIG and allowed the entire amount questioned. The
OIG continues to believe the questioned costs were spent
inappropriately.

• The Postal Service in Atlanta reported that it had spent an estimated
$16.4 million through various construction contracts to improve its
postal facilities in time for the Olympic Games. In March 1999, the
Postal Service’s OIG reviewed the Postal Service’s management and
financial controls, federal contracting procedures, and accounting
records for these contracts. In this instance, the OIG concluded that the
expedited construction time employed by the Postal Service to complete
the facilities in time for the Olympic Games, caused the Service to incur
an estimated $2.5 million in excess costs. Although the Postal Service
disagreed with many of the OIG findings, Postal officials did concede
that completing the projects in time for the Olympic Games may have
increased the cost to the government because of the tight labor
environment that existed before the Games.
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• Similarly, DOT’s OIG reviewed the I-15 Reconstruction Project in Salt
Lake City where the design-build contracting method7 was being used.
According to the OIG, Utah was using this method to complete the I-15
project in time for the 2002 Winter Olympic Games. In its November
1998 report, the OIG found that the (1) estimated cost of $1.6 billion was
reasonable; (2) project was on schedule; and (3) federal government
was planning to provide about $281 million, or about 17 percent, and
state and local sources were responsible for providing the remaining
approximate $1.3 billion, or about 83 percent, of the total cost of the
project. The OIG recommended that if the requested funds were not
received as planned, the Utah Department of Transportation should
report to DOT how it plans to make up the shortfalls in funding.

• Applicable OIG offices for each of the federal agencies listed in
appendix I reported to OMB that they audited their respective agencies’
financial contributions to the 1984 Summer Olympic Games. However,
from the few OIG reports still available, it appeared that these financial
audits verified only the reported figures.

We have also done some other work related to federal funding and support
for the Olympic Games. For example, in June 1996, we reported on the
participation of U.S. soldiers in (1) assisting with security, (2) spectator
transportation system, and (3) Olympic field hockey venue preparation
during the 1996 Olympic Games. 8 This report described DOD’s
participation but did not evaluate the appropriateness of the activities. In
August 1996, we issued a report on the Commemorative Coin Program9 and
reported that regarding the Olympic Commemorative Coin Program for the
1996 Summer Olympic Games, the Mint reported a loss of over $3 million,
while ACOG received about $27 million, as discussed in chapter 2 of this
report.

                                                                                                                                                               
7 The “design-build” contracting method allows for both design and construction of a project using a
singe contract. Under this method, the design and construction phases are combined and are the
responsibilities of the prime contractor.

8 DOD Olympic Support (GAO/NSIAD-96-189R, June 14, 1996).

9 GAO/GGD-96-113.

http://www.gao.gov/cgi-bin/getrpt?NSIAD-96-189R
http://www.gao.gov/cgi-bin/getrpt?GGD-96-113
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Federal agencies generally did not report their Olympic-related activities to
Congress. However, OMB initiated attempts to collect Olympic-related
information from all federal agencies in June 1985 after the 1984 Summer
Olympic Games, in May 1996 before the 1996 Summer Olympic Games, and
in December1999 and February 2000 for the 2002 Winter Olympic Games.
OMB requested the federal agencies to provide (1) information on the
levels of federal funding, (2) a brief narrative explanation of the purpose of
the funds, and (3) information on whether the funds were for projects and
activities that were solely in support of the Games or related to the Games,
but that would have been done even if the Games were not held. According
to OMB officials, they often do such special reports when there is or they
believe will be a topic of interest to the President, Congress, or the general
public. OMB officials said that unlike the 1984 and 1996 Summer Olympic
Games, they plan to collect information on both funding and support
planned before the 2002 Winter Olympic Games and actual funding and
support provided after the Games. According to these officials, the
information on the 1996 Summer Olympic Games was used to develop
responses to congressional inquiries and in press releases issued by the
Office of the Vice President. OMB officials also stated that as part of their
budget responsibilities they review agency program funding requests
before they are submitted to Congress; however, they do not review
congressional earmarks of approved funds for specific projects.

Although we found the information OMB had collected to be very helpful
in our review, we noted that the information on the 1996 Summer Olympic
Games was not complete, and that agencies had not always reported
information to OMB in a consistent manner. For example, on the basis of
information collected in response to its May 1996 request, OMB reported
total federal expenditures of about $329 million for Atlanta Olympic-
related projects and activities. Information we collected from the agencies
after the Atlanta Olympic Games showed that the agencies spent about
$608 million, which is a difference of about $279 million.

Several factors contributed to this difference. First, OMB’s request for data
was made before the 1996 Summer Olympic Games, and OMB did not
collect additional information after the Games. As a case in point, none of
the agencies reported the use of their employees as security guards during
the 1996 Olympic Games, which cost about $1.8 million.

Second, OMB’s figures included only about $8 million of the approximately
$17 million that the Forest Service used for the Whitewater Slalom venue;
it did not include any of the funds specifically designated by Congress for
the Ocoee project. According to Forest Service officials, no after-action or

Incomplete and
Inconsistent Reporting of
Olympic-Related Federal
Funding and Support
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other financial summary report was prepared to show the Forest Service’s
total cost of the venue development. Finally, since the Postal Service does
not normally report to OMB, its funding and support of about $20 million
for Olympic-related projects and activities were also excluded from OMB’s
data.

Additionally, some agencies reported some costs inconsistently. For
example, some agencies included personnel salaries and benefits as part of
their Olympic-related involvement, while other agencies, such as DOD,
included only incremental costs—those that would not otherwise have
incurred—as being Olympic-related. For example, according to DOD
officials, their reported Olympic-related costs for security-related services
only included the incremental costs associated with providing the service
during the Games. However, the Forest Service reported salary costs for
its personnel who participated in developing the Ocoee Whitewater Slalom
venue and in planning for the 2002 Winter Olympic Games in Salt Lake
City.
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As agreed with you, we evaluated five Olympic-related projects that were
part of the 1996 Summer Olympic Games for which the authority was
somewhat unclear to determine whether they were funded and supported
in accordance with the underlying statutory authority and applicable
requirements. We determined that three of these projects were carried out
in accordance with the underlying statutory authority and were consistent
with applicable requirements. These three projects were the funding of the
Ocoee Whitewater Slalom venue, use of federal employees to provide
security, and payment of Paralympic Games’ opening ceremony
entertainer costs. Of the remaining two projects, we determined that the
use of a special purpose grant for veterans to largely assist nonveterans
during the Paralympic Games was not in accordance with the underlying
statute and that the payment of the salaries of APOC staff did not comply
with all applicable administratively imposed requirements.

Generally, the Olympic organizing committee, not the federal government,
was responsible for developing and constructing the Olympic venues.
However, we found that the federal government provided about $22
million of the approximately $33 million needed to build the Ocoee
Whitewater Slalom venue for the 1996 Summer Olympic Games. Of the $22
million, the Forest Service provided about $17 million and TVA provided
$5 million. As discussed in chapter 2, the Ocoee Whitewater Slalom venue,
which is located in the Cherokee National Park in Tennessee, was not on
the original list of Olympic sporting events.

We found that the $17 million provided by the Forest Service that was used
to plan, develop, and build the Ocoee Whitewater Slalom venue was within
the scope of Congress’ authorization and the Forest Service program
authority. For the project, Congress specifically designated about $1
million of fiscal year 1993 appropriations for the Forest Service and $5
million of fiscal year 1994 Forest Service appropriations for recreational
developments associated with the 1996 Summer Olympic Games
Whitewater Rafting events. As stated in the Senate Appropriations
Committee Report for fiscal year 1993, funds provided to the Forest
Service in fiscal year 1993 for this purpose were to be used only for
improvements in the Olympic venue site area that would benefit the public
use of the Ocoee River area in the post-Olympic years.1 Funding for the
Olympic-specific requirements were to be provided by the Olympic
organizing committee or Tennessee. Accordingly these funds, as well as
the remaining approximately $11 million of additional funds approved by
the Forest Service for the project, all came from the Forest Service’s
                                                                                                                                                               
1 S. Rep. No. 102-345.

Ocoee Whitewater
Slalom Venue Funding
Was Authorized, but
Report of Benefits
Appears to Have Been
Incomplete



Chapter 4

Federal Agencies Did Not Use Funds Appropriately for Two of Five Olympic-Related Projects

Page 62 GAO/GGD-00-183 Federal Funding and Support of Olympic Games

construction program funds meant for projects designed to improve the
recreational uses of national forests by the public.

Although, as previously stated, there is no basis for us to question the legal
authority of the Forest Service to spend the $17 million involved here, we
believe that the Forest Service could have done a better job in
documenting how these expenditures would enhance the public’s post-
Olympic use of the venue. For example, none of the available economic
analyses regarding the Ocoee Whitewater Slalom venue—which supported
its development—looked beyond the Olympic Games to subsequent
potential use and no follow-up analysis of this use has been performed.
According to the Forest Service’s Project Director for the Ocoee
development project, no reports of benefits associated with the post-
Olympic period were prepared because (1) the project team was
disbanded 3 days after the Olympic competitions in 1996 and (2) the long-
term impact of the Whitewater River venue had to be assessed with other
biophysical impacts of the other uses in the area, which were not going to
be evaluated until after the Olympic Games. Thus, Forest Service officials
provided no documentation showing whether the expenditures to improve
the Ocoee Whitewater Slalom venue benefited public use of the site in the
post-Olympic period.

The Ocoee Whitewater Slalom venue receives limited use now that the
Olympic Games are over. According to a TVA official, TVA continued its
pre-venue development practice of diverting the water in this section of
the river to the power-generating facility to meet the electrical needs of the
area. However, TVA does release the water from time-to-time for pleasure
and competitive canoeing, kayaking, and rafting use. However, the
scheduled use of the Olympic venue section of the river is far below that of
previously existing canoeing, kayaking, and rafting sections of the river.
Specifically, recreational use of the Olympic venue section of the river was
scheduled for 13 days in 1997, 14 days in 1998, and 20 days in 1999, which
can be compared with 113 days in 1997, 112 days in 1998, and 112 days in
1999, for the other sections of the river. Moreover, the Olympic venue
section of the river that was reengineered for the Olympic Games
competitions, has hosted eight 2- to 3-day competitive events since the
1996 Games. On the other hand, according to Forest Service officials,
hundreds of people have used the visitor’s center facility, which was built
as part of the venue.
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About 2 months before the 1996 Summer Olympic Games in Atlanta, the
U.S. Attorney General made the decision, in a response to a request from
ACOG, to request federal employees to provide security during the Games.
Specifically, Justice asked for about 1,000 federal employee volunteers
from federal agencies, such as GSA, DOL, HUD, and SSA, to provide
security service during the Olympic period of July 1 through August 4,
1996. The cost of providing the security services totaled about $1.8 million.
Although the federal employees remained on their respective agency’s
payroll, they wore ACOG uniforms and worked directly for ACOG for up to
a 2-week period. Their duties included operating screening devices and
directing tourist traffic outside Olympic sites and game venues.

In a Justice Office of Legal Counsel (OLC) memorandum dated May 17,
1996, OLC determined that the U.S. Attorney General had the authority to
ask federal agencies to have their employees assist in security operations
at the Atlanta Olympics. OLC determined that the Attorney General had
such authority pursuant to Title 18 of USC, sections 112, 1116, and 1201,
which state that the Attorney General can call upon federal agencies to
enforce the provisions of these statutes, which are designed to protect
foreign officials and official guests of the United States from murder,
kidnapping, and assault. In light of the OLC memorandum and its
underlying analysis, and since the State Department designated the visiting
Olympic delegations as official guests of the United States, we have no
basis to question the authority of federal agencies, upon request of the
Attorney General, to have their employees assist in providing security at
the Olympic Games.

We have long held that federal funds generally cannot be used for
entertainment expense, unless authorized by statute.2 We determined that
the $480,000 APOC spent for the Paralympic Games’ opening ceremony
performances was authorized under the terms of the interagency
agreement between the Department of Education and USIA for the
transfer of funds to USIA, the grant agreement between the USIA and
APOC, and the underlying appropriation of $7.3 million to the Department
of Education.

In 1996, APOC contracted with several entertainers to perform or appear
at the opening ceremony for the Paralympic Games. The individual
contracts ranged in price from about $104,000 to $157,000 each. The funds
used to pay these entertainers came from the $7.3 million appropriation to
the Department of Education that Congress specifically designated for the
                                                                                                                                                               
2 26 Comp. Gen. 281.
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Paralympic Games. These funds were transferred to USIA and used to fund
an USIA grant to APOC. In the MOA that the Department of Education
used to transfer the funds to USIA, the “opening ceremonies” were listed
as one of the purposes for which the Department’s funds were to be used.
Furthermore, USIA’s grant to APOC specifically identified $1.3 million of
grant funds to pay the cost of the opening ceremonies. Thus, since the
opening ceremonies are a recognized component of the Olympic and
Paralympic Games and entertainment is an integral part of the opening
ceremonies, we have concluded that the expenditures for the opening
ceremonies were authorized by the underlying Department of Education
appropriation.

We believe that GSA spent about $2 million in fiscal years 1995 and 1996
funds, that were specifically designated by Congress for logistical support
and personnel services for the 1996 Paralympic Games, in a manner that
was not consistent with the express terms of the MOA under which these
expenditures were made. The conference committee’s report on GSA’s
appropriation for fiscal year 1995 stated that of the amounts appropriated
to GSA, up to $1 million, shall be used for logistical and personnel support
for the Xth Paralympiad on disability. Further, the conferees
recommended GSA’s participation in preparation of public facilities for use
by an unprecedented population of people with disabilities during the 1986
Paralympiad.3 In fiscal year 1996, GSA’s appropriation earmarked an
additional amount that was not to exceed $1 million “for logistical support
and personnel services...for building operations” for the Paralympic
Games.4

According to information that GSA provided to us, APOC did not need
assistance in the areas of construction and operation of facilities.  Instead,
APOC requested that GSA provide the funds to pay the salaries of the
employees already working for APOC. Specifically, APOC officials asked
GSA to place certain APOC employees on the GSA payroll and pay them
biweekly as GSA employees. However, GSA told us that it determined that
it had no authority to convert APOC employees to GSA employees. GSA
said this would violate federal statutes and Office of Personnel
Management regulations concerning the hiring of federal employees. The
MOA GSA entered into with APOC specifically stated that “GSA cannot
hire employees to work directly for APOC nor can GSA pay for the salaries
of APOC employees.”

                                                                                                                                                               
3 H.R. Rep. No.103-741.

4 P.L. 104-52.
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Nevertheless, GSA subsequently entered into a contract with Randstad,
Inc., which was a temporary employment agency, to provide personnel
services to APOC. GSA’s justification for negotiating noncompetitively for
this procurement of temporary staffing services and personnel support for
APOC s included the fact that Randstad expressed a willingness to waive
its normal contracting fee and to “hire” the current APOC employees—
from the President on down to lower level staff—who were already on
APOC’s payroll. Randstad further agreed to use the funds received from
GSA for this contract to pay the APOC salaries. Thus, according to GSA,
Randstad could freely hire the existing APOC employees and “simply
assign them back to APOC in whatever capacity APOC requested.” GSA
determined that this practice would not violate federal statutes or Office of
Personnel Management regulations governing the hiring of federal
employees and was consistent with the language in the agreement that was
designed to prohibit any direct transfer of funds to APOC employees.

In our opinion, use of these funds in this manner is not consistent with the
express language of the MOA, which provided that GSA would not pay the
salaries of APOC employees. In reality, the employees in question
remained as APOC employees and the payment of their salaries by Ranstad
with funds received from GSA was a circumvention of the language in the
MOA.

In 1994, Congress directed HUD in Public Law 103-327 to provide VA with
a special purpose grant in the amount of $2 million for assistance to
veterans who were participating in the 1996 Paralympic games.5 However,
the Secretary of VA endorsed the use of the special purpose grant to
provide services for nonveterans as well as veterans. In a letter dated May
22, 1995, the Secretary wrote to the Chairman of the Subcommittee on VA,
HUD and Independent Agencies, House Committee on Appropriations, that

“ [w]ith the funds provided by the grant, we plan to supply disability sports equipment,
specialized medical and nursing staff, training of rehabilitation professionals, and
administrative operational support for the Paralympic Games. During the Paralympic
Games, the equipment and services would be available to all Game participants.  The Under
Secretary for Health determined that furnishing assistance to all participants, both veteran
and nonveteran, provided veterans with an equal opportunity to compete.”

                                                                                                                                                               
5 The Fiscal Year 1995 Appropriations Act providing funds for the Departments of Veterans Affairs and
Housing and Urban Development (HUD), Public Law 103-327, provides appropriations to HUD for
special purpose grants in accordance with the terms and conditions specified for such grants in the
conference report (H.R. Rep. No. 103-715) accompanying the Appropriations Act. The conference
report provided for a special purpose grant for VA of $2 million “for the assistance of veterans who are
participating in the 1996 Paralympic Games.”
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Appropriations Act
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Although we do not have specific information regarding the actual
beneficiaries of the grant expenditures, we obtained a copy of a VA report
dated March 1, 1996, which contains an outline of the spending plan for the
$2 million special purpose grant as follows:

• medical staffing - $551,832;
• sports competition staffing - $730,840;
• medical equipment and supplies - $250,000;
• sports competition equipment - $404,960;
• research and educational activities - $42,368; and
• travel - $20,000.

According to an APOC report, 3,310 athletes participated in the Paralympic
Games. According to a VA official, of those athletes, only about 15, or less
than 1 percent, were U.S. veterans. It appears, on the basis of the letter
from the Secretary of Veterans Affairs and the explanation contained in the
spending plan about some of the proposed expenditures, that the
Department intended to use the grant funds to furnish assistance to
nonveterans as well as veterans. Thus, it is reasonable to assume that large
portions of the funds were spent on nonveterans. Since in this case the
appropriations provision incorporated the language in the conference
report that the grant funds were to be used to assist veterans participating
in the games, the use of these grant funds for the benefit of nonveterans
would not be consistent with the appropriations language.

When an expenditure not specifically authorized by an appropriation is at
issue, the standard for measuring its propriety is the necessary expense
rule. Under this rule, an expenditure is permissible if it is reasonably
necessary for the execution of the objective, purpose, or program for
which the appropriation was made and is not otherwise prohibited by law.
As previously noted, the Secretary of Veterans Affairs said that furnishing
assistance to all participants would give veterans an equal opportunity to
compete. In our opinion, this statement does not adequately explain the
necessity of making equipment and services available to nonveterans in
order to assist veterans. We see no basis for assuming that Congress’
specific direction to assist veterans meant that it wanted to assist
nonveterans as well to create a “level playing field.” Using these funds to
assist nonveterans was inconsistent with the express language of the
provision in question.

In commenting on a draft of this report, the President of the U.S. Disabled
Athletes Fund, Inc., said that the veterans participating in the Paralympic
Games were direct beneficiaries of not only the $2 million VA grant but
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also of several million dollars of other private and public sector funding
acquired by APOC. In addition, the official said that after the Paralympic
Games, APOC provided the majority of the disability sports equipment
procured for the Games to veterans’ hospitals and recreation programs.
According to the President, the equipment is still in use today in VA
hospitals and in the annual National Veterans Wheelchair Games.
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The federal government has been and continues to be a significant
supporter of Olympic Games held in the United States. Although a U.S. city
does not host the Olympic Games on a periodic cycle, the Games have
been held in the United States eight times since 1904—more than any other
country. However, despite the steady increase in federal funds and
support, no law or governmentwide policy exists that defines the
government’s overall role in funding and supporting the Olympic Games
when they are hosted in the United States, and no single federal agency
has statutory responsibility for overseeing and monitoring federal funding
and support of the Olympic Games when held in the United States.

In some cases, Congress designated funds for the Olympic Games in the
agencies’ authorization and/or appropriation legislation. However, the
majority of the federal funding and support was provided in an ad hoc
manner by as many as 24 federal organizations using their regular funding
procedures. Several federal agencies provided funding and support in
areas that are generally the responsibility of the state and local
governments or the Olympic organizing committees. For example, the
federal government provided $22 million of the $33 million needed to build
the Ocoee Whitewater Slalom venue. According to the IOC host city
contract, venue development is the responsibility of the Olympic
organizing committee. In addition, we also found that VA’s and GSA’s
justifications for providing federal funds for two Olympic-related activities
were not in accordance with the underlying statute or did not comply with
applicable administratively imposed requirements.

During our review, we did not find any fundamental problem with the
premise behind the federal government’s assistance to the Olympic Games
when they are hosted in the United States. However, there are two areas in
which Congress may want to consider establishing a governmentwide
policy on the federal government’s involvement in the Olympic Games
when they are hosted in the United States. One area is the process for
selecting a U.S. city to bid on hosting the Games. The other area is the
federal government’s role in helping to plan and stage the Olympic Games
and prepare the host cities for the Games.

Consideration of enacting legislation or establishing a governmentwide
policy on the federal government’s involvement in the Olympic Games
when they are hosted in the United States is warranted for several reasons.
First, although the federal government has no formal role in the selection
of the U.S. city that can submit a bid to host the Olympic Games, if that
U.S. city is awarded the Games it is likely that requests for significant
federal assistance will result. Second, regardless of the lack of an overall
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federal policy on the government’s role in Olympic Games when they are
hosted in the United States, the federal government is going to be involved
in several ways. This is because the Olympic Games are a significant
national and international event that require some services, such as
security, that are legitimate functions of the federal government. For
example, some federal agencies have basic statutory missions, such as
ensuring public safety and protecting visiting foreign dignitaries, that
necessitate their participation. Also, given the size and magnitude of the
Olympic Games, it seems unlikely that a U.S. city selected to host the
Games would have enough resources to meet all of the needs associated
with hosting the Games, without the help of the federal government.
Foreign national governments, such as Australia and Japan, have
recognized this situation and appear to play more formal, visible roles in
planning and financing the games when hosted in their countries. Although
the U.S. government may not want to play as active a role as these
governments, it may want to, at a minimum, formally recognize the
expanding role of the federal government in funding and supporting the
Olympic Games.

Third, federal funding and support for the Olympic Games that are hosted
in the United States have been provided in an ad hoc manner, agency-by-
agency, project-by-project, without the benefit of an overall federal policy
and, until recently, without any systematic means for Congress to get an
overall picture of the amounts and types of federal support being planned
or provided for the Olympics Games that are hosted in the United States.
In addition, OMB did not begin to track and report federal agency support
for the Olympic Games significantly in advance of the Games until the 2002
Winter Olympic Games. Moreover, the data on the games that OMB has
collected from the agencies have not been complete or always consistently
prepared by the agencies.

Finally, it is not always clear how much information Congress has on the
intended use of federal funds for the Olympic Games before they are
appropriated.  For example, although Congress expected the funds it
designated for the Ocoee Whitewater Slalom venue to benefit public use of
the Ocoee River after the 1996 Summer Olympic Games, Forest Service
officials did not provide economic analyses showing what the expected
public benefits would be. Thus, before Congress appropriated these funds
it had limited information about the intended public benefit from the
project after the 1996 Summer Olympic Games.
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Congress may want to consider whether a governmentwide policy on the
overall role of the federal government with respect to funding and
supporting U.S.-hosted Olympic Games is warranted. If Congress decides
that a governmentwide policy is warranted, it may want to enact
legislation that sets forth the appropriate role of the federal government in
terms of funding and supporting the Olympic Games when held in the
United States. Possible areas that Congress may want to consider for
specifying a federal role or policy include

•  selection of a bid city;
• the amount and type of federal funding and support to be provided;
• information desired before and after funding and support are approved;

and
• the federal government oversight to be exercised and by whom.

To enable Congress, the executive branch, and other interested parties to
identify and monitor the total amount and type of federal funding and
support planned for and provided to the Olympic Games when they are
held in the United States, we recommend that the Director of OMB:

• Track and periodically report to Congress each federal agencies’ planned
and actual funding and support of the 2002 Winter Olympic and Paralympic
Games and any future Olympic and Paralympic Games hosted in the
United States, beginning when a U.S. city is awarded the right to host the
Games through the completion of the Games.

• Provide guidance to agencies identifying how data on funding and support
of Olympic Games should be compiled to ensure consistent and complete
reporting and request all federal entities to provide information, including
those that do not normally report data to OMB.

In addition, we recommend that the Administrator of GSA and the
Secretary of VA direct the appropriate officials at their respective agencies
to effectively implement policies and controls to ensure that federal funds
for the Olympic and Paralympic Games hosted in the United States are
used for the appropriate purposes in accordance with the underlying
appropriations and other statutes and all applicable laws, regulations,
policies, and agreements. In commenting on a draft of this report, the
White House Task Force on the 2002 Winter Olympic and Paralympic
Games suggested that GSA and VA consult with OMB on Olympic-related
funding issues.

Matters for
Congressional
Consideration

Recommendations
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Most of the agencies and organizations that provided comments provided
technical changes regarding the amount of federal funding and support
provided to the Olympic Games, which we made where appropriate.
However, GSA, VA, and the U.S. Disabled Athletes Fund, Inc., disagreed
that the GSA and VA Olympic-related projects were not done in
accordance with the statutory or administrative requirements or
congressional intent.

OMB’s Deputy Director concurred with our recommendation that it
periodically track and report federal Olympic-related funding and said that
OMB plans to report to Congress on federal support for the upcoming 2002
Winter Olympic and Paralympic Games as part of its preparation for the
fiscal year 2002 President’s budget. OMB also concurred with our
recommendation aimed at ensuring that it collects complete and
consistent data from agencies and believes that it was already carrying out
that recommendation.

Further, OMB noted it generally collects data from agencies’ central
budgeting offices, which it believes are the best source for Olympic-related
funding information. It believes that we often collected our data from
agency regional or noncentral budget offices. In this regard, we collected
data on planned and actual Olympic-related funding and support from a
variety of sources within federal agencies, including central and
component agency budget offices and headquarters and regional program
offices. Because of the inconsistencies we found from all of these sources,
as OMB proceeds to collect Olympic-related funding and support data
from agencies, we continue to believe that it is important for OMB to
ensure that it is receiving complete and consistent information.

GSA’s Administrator said that GSA appreciates the time and effort that we
expended in developing this most worthwhile report. However, the
Administrator said that GSA takes strong exception with our interpretation
of the MOA language and the services provided by Randstad. According to
the Administrator, the express purpose of the Randstad contract was to
provide the logistical and support services intended by Congress and
promised to APOC by the MOA, while, at the same time, permitting GSA’s
compliance with the MOA. He noted that the MOA provision and the
Randstad contract both operated exactly as intended and did not
circumvent the express language of the MOA.

We continue to believe that this arrangement was an attempt by GSA to
circumvent the language in the MOA and that these expenditures were not
consistent with the MOA. As we point out in this report, the MOA provides

Agency Comments and
Our Evaluation
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that GSA would not pay the salaries of APOC employees. GSA
acknowledges that the employees involved continued to be “APOC
employees” even though their salaries were paid by Randstad, using the
funds Randstad received from GSA. GSA has not provided us with any
information to indicate that it contracted with Randstad for any specific
services that APOC was not performing.  Rather, it appears that the only
reason GSA entered into this agreement with Randstad was to avoid
violating the prohibition in the MOA.

The Acting Secretary of Veteran Affairs concurred with our
recommendation that VA effectively implement policies and controls to
ensure that federal funds for the Olympic and Paralympic Games hosted in
the United States are used for the appropriate purposes in accordance with
the underlying appropriations and other statutes and all applicable laws,
regulations, policies, and agreements. However, the Acting Secretary said
that VA’s expenditure of these funds was “in accordance with
congressional intent.” He said that VA had determined that assisting all
participants in the Paralympics, both veterans and nonveterans, was
necessary to provide veterans with an equal opportunity to compete and,
therefore, was consistent with the appropriations language. We considered
and rejected this argument in reaching our conclusion. The Acting
Secretary also contends, as we recognize in this report, that VA had
informed the House Subcommittee on Appropriations of its intended use
of these funds to assist nonveterans and that the Subcommittee did not
object. There is no legal basis for concluding that the statutory limitation
in effect was nullified because the Subcommittee did not respond, either
positively or negatively, to the letter informing it of VA’s proposed use of
these funds.

In addition, the Acting Secretary believes that certain language contained
in the House Report accompanying VA’s fiscal year 2000 appropriation act,
which urges VA to use general administration funds to help with
preparations for the 2002 Paralympics and does not limit such assistance
to veterans, supports VA’s position regarding the funding for the 1996
Paralympics. Such post-enactment legislative history has no legal
significance regarding the proper interpretation of appropriation
provisions enacted in 1994. Thus, we continue to believe that VA’s use of
these funds to assist nonveterans was inconsistent with the appropriations
language.

The President of the U.S. Disabled Athletes Fund, Inc., expressed concern
that the draft report did not adequately address the profound impact of the
1996 Paralympic Games and the larger social context in which the Games
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were organized. Although evaluating the specific impacts of the 1996
Paralympics on society was not one of our objectives, we agree in
principle that the Paralympics provides an opportunity to view the
potential performance and aspirations of people with disabilities in a new
light.

In addition, the President of the U.S. Disabled Athletes Fund, expressed
concern about three issues in our draft report. First, he said the report
cited the use of federal funds for entertainers at the Paralympic Games’
opening ceremony as questionable. However, we did not question the use
of federal funds for this purpose. On the contrary, we concluded that the
expenditures for the opening ceremonies were authorized by the
Department of Education’s appropriation.

Second, the President of the U.S. Disabled Athletes Fund disagreed with
our finding that GSA inappropriately used funds for APOC employee
salaries. He explained that GSA and APOC determined that contracting
with a temporary service met the requirements of the MOA and were in
accordance with both the letter and the spirit of congressional direction.
We recognize in the report that the contract in question was not
inconsistent with the underlying appropriation. Nonetheless, other than
expressing his confidence in GSA, the president did not provide us with
any basis to change our conclusion that the expenditures were not
consistent with the express language of the MOA, which states that the
funds would not be used to pay the salaries of APOC employees.

Third, regarding VA’s use of funding designated for veterans to assist
nonveterans, the President of the U.S. Disabled Athletes Fund said that
while it is true that nonveteran athletes benefited from the infrastructure
enhancements afforded by the VA funding, the acquisition of specialized
equipment, creation of operational infrastructure, and provision of
appropriately trained personnel for this complex, world-class sport event
far exceeded the $2 million special purpose grant provided through VA.
Therefore, veterans participating in the Paralympic Games were
beneficiaries of not only the $2 million grant but also several million
dollars of other private and public sector funding acquired by APOC. He
also said, and we have noted in chapter 4, that APOC provided the majority
of the disability sports equipment to veteran hospitals and recreation
programs. However, while we believe it was entirely appropriate for APOC
to donate the equipment as it did, from a legal perspective, we do not
believe that such action or the benefits that veterans received from private
funds justifies VA’s decision to use funds expressly appropriated to assist
veterans participating in the Paralympics to assist nonveterans.
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The National Aeronautics and Space Administration’s Associate Deputy
Administrator said that the agency (1) did not provide funding and support
for the Olympic Games held in Los Angeles, CA, and Atlanta, GA, and (2)
does not plan to participate in the Games in Salt Lake City, UT. We made
this correction in this report.

The President and CEO of SLOC said that SLOC believes that the issues
raised in the draft report are entirely appropriate for public debate.
However, he believes that the emphasis should be placed on Olympic-
required activities, not on spending that would have otherwise occurred.
He explained that to form the foundation of an effective public debate, the
participants should understand which spending is actually Olympic-
required and Olympic-related. He further said that combining Olympic
funding with funding for projects that otherwise would have been
completed for non-Olympic purposes may tend to hide the very significant
spending that is associated with the Olympic Games.

We agree with SLOC that it is important to distinguish between the types
of federal funding and support that are provided to the Olympic Games
and believe that our report makes this distinction. Our report discusses
federal funding and support provided in terms of two categories (i.e.,
federal funding and support provided for planning and staging the Olympic
Games versus preparing the host city for the Games). While we agree with
SLOC’s view that the amount of federal funding and support required to
plan and stage the games is significant, we also believe that the amount of
federal funding for preparing the host city is significant and should be
reported and available for review and discussion as well.

The Department of Health and Human Services suggested that we adjust
funding data for fiscal years 2000 through 2002 for inflation in a different
manner. However, to maintain consistency among agencies, we adjusted
all agencies’ data in a similar manner.

The Chairman of the Board of Directors of TVA said that TVA agrees in
principle with those aspects of the report involving TVA. TVA also believes
that the $5 million investment in the Ocoee Whitewater Slalom venue
proved to be a good business investment for Polk County, TN.

The Department of Agriculture’s Chief Financial Officer said that the
Forest Service and the Natural Resources Conservation Service; the
Deputy Under-Secretary of Defense Program Integration; and the
Department of the Interior’s Acting Assistant Secretary for Fish, Wildlife,
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and Parks said that they generally concurred with the information in our
draft report.

In August 2000, the Department of Transportation’s audit liaison; the vice-
chairs of the White House Task Force on the 2002 Winter Olympic and
Paralympic Games; the Environmental Protection Agency’s GAO Liaison; a
Department of Energy Defense Program Analyst; an official from the
Federal Emergency Management Agency’s Office of Financial
Management; an official from the Department of the Treasury’s Office of
Enforcement; and the President of the Amateur Athletic Foundation of Los
Angeles provided us with oral technical comments, which were
incorporated where appropriate.



Appendix I

Federal Funding and Support Provided to the
1984 Summer Olympic Games in Los Angeles

Page 76 GAO/GGD-00-183 Federal Funding and Support of Olympic Games

1999 dollars in thousandsa

Planning and staging the 1984 Summer Games

Federal organization Project or activity Expenditure
Designated

by Congress
Department of Agriculture $234 $0
Animal and Plant Health Inspection Service Equestrian event: quarantine horses and

increased agency services
234 0

Department of Commerce 382 0
Economic Development Administration Increased agency services 146 0
National Oceanic and Atmospheric
   Administration

Weather forecasting services for Olympic events 236 0

Department of Defense c Safety and security personnel, equipment, and
services

46,703 72,971

Department of Health and Human Services Safety- and security-related services 309 0
Department of Justice Increased agency services 9,904 0
Drug Enforcement Administration Safety- and security-related services 414 0
Federal Bureau of Investigation Safety- and security-related services 7,536 0
Immigration and Naturalization Service Safety- and security-related services and

increased agency services
1,947 0

U.S. Marshals Serviced Safety- and security-related services 0 0
Interpol Safety- and security-related services 7 0
Department of State Increased agency services 2,865 0
Department of Transportation 3,953 0
U.S. Coast  Guard Safety- and security-related services 2,701 0
Federal Aviation Administration Safety- and security-related services and

increased agency services
1,252

Department of the Treasury 7,282 0
Bureau of Alcohol, Tobacco and Firearms Safety- and security-related services 2,744 0
U.S. Secret Service Safety- and security-related services 2,366 0
U.S. Customs Service Safety- and security-related services 2,172 0
Department of Veterans Affairs Not available 572 0
Federal Communications Commission Communications systems improvements 264 0
U.S. Information Agency Increased agency services 2,186 0

Total e, f $74,654 $72,971
a1984 dollars were converted to 1999 dollars by dividing 1984 dollars by 0.6852, a conversion factor
derived from chain-type price indexes for gross domestic product.
b"Designated by Congress" refers to funds that were specifically designated for an Olympic-related
purpose in appropriations acts or committee reports accompanying those acts.
cCongress appropriated $72,971,000 and DOD spent $46,703,000. The unused funding authority was
returned to the U.S. Treasury.
dThe U.S. Marshals Service reported that it provided $300,642; however, the Department of State
reimbursed it. As such, we have included this amount in the Department’s figures.
ePersonnel costs are generally not included in these amounts, with the exception of the Department of
Justice figures.
fTotals do not include about $53 million received by the Los Angeles Olympic Organizing Committee
from the U.S. Mint as a result of the sale of Olympic Commemorative Coins.

Source: GAO analysis of data provided by officials from OMB and the listed federal organizations.
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1999 dollars in thousandsa

Planning and staging the
1996 Summer Games

Preparing the
host city of Atlanta

Federal organization Project or activity Expenditure

Designated
by

Congress b Expenditure

Designated
by

Congress
Department of Agriculture         $19,530 $6,252 $2,059 $522
Animal, Plant, Health, and
   Inspection Service

Equestrian event: quarantine horses and
increased agency services

509 0 0 0

Natural Resources
   Conservation Service

Planted flowers and grasses at Olympic
venues and city parks

331 0 0 0

U.S. Forest Service Whitewater Olympic venue construction 17,252 6,252 0 0
Planted trees throughout the city 0 0 2,059 522
Safety- and security-related services 1,438 0 0 0

Department of Commerce 4,337 0 4,966 0
Economic Development
   Administration

Olympic stadium sewer construction 1,248 0 0 0

Ocoee, Tennessee, sewer construction 0 0 793 0
Funded foreign visitors’ trip to the United
States for Paralympic events

104 0 0 0

Business district revitalization 0 0 3,130 0
Retrofit gym for Paralympic events 492 0 0 0
RDA street development 0 0 1,043 0
Economic studies, business promotions for
Olympic games

1,396 0 0 0

National Oceanic and
   Atmospheric Administration

Weather forecasting services for Olympic
events

1,097 0 0 0

Department of Defense c 36,339 36,310 2,434 2,173
Office of Special Events Safety- and security-related services 19,407 19,407 0 0
U.S. Army Forces Command Safety- and security-related services 16,903 16,903 0 0
Corps of Engineers Savannah River Walk construction for

Olympic yachting event
0 0 2,173 2,173

Campground improvements 0 0 261 0
Temporary rangers 29 0 0 0

Department of Education Paralympic Organizing Committee: 7,419 7,304 0 0
Administration and staffing costs 6,115 0 0 0
Opening and closing ceremonies 1,252 0 0 0
Related conference costs 52 0 0 0

Department of Energy 4,686 0 0 0
Swimming pool heating and solar panel
installation for Olympic swimming events

3,495 0 0 0

Safety- and security-related services 1,191 0 0 0
Department of Health and
   Human Services

5,110 0 0 0

Food and Drug Administration Public health safety- and security-related
services

257 0 0 0

Centers for Disease Control Public health safety- and security-related
services

193 0 0 0

Environmental Health Public health safety- and security-related
services

764 0 0 0
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1999 dollars in thousandsa

Planning and staging the
1996 Summer Games

Preparing the
host city of Atlanta

Federal organization Project or activity Expenditure

Designated
by

Congress b Expenditure

Designated
by

Congress
Office of Emergency
Preparedness

Public health safety- and security-related
services

3,896 0 0 0

Social Security
   Administration

Paralympic ceremonies and events video-
taping

1,565 1,565 0 0

Department of Housing and
   Urban Development

2,087 0 15,643 0

Pass-through grant for Department of
Veterans Affairs for Paralympic events

2,087 0 0 0

Public housing renovation 0 0 9,965 0
Community planning and development 0 0 5,634 0
Funds for planting trees 0 0 44 0

Department of the Interior 1,562 0 13,019 13,043
National Park Service Safety- and security-related services 689 0 0 0

Martin Luther King historical site
development

0 0 13,019 13,043

Increased park services 873 0 0 0
Department of Justice 22,449 4,174 0 0
Community Relations Service Mitigation of racial conflicts 30 0 0 0
Drug Enforcement
   Administration

300 agents for safety- and security-related
services

2,699 0 0 0

Federal Bureau of
   Investigation

1,200 staff for safety- and security-related
services

11,527 0 0 0

Immigration and Naturalization
   Service

130 additional staff to assist with processing
international passengers

1,535 0 0 0

Civil Rights Division Americans With Disabilities Act 153 0 0 0
Office of Justice Programs Overtime costs for Atlanta police 4,174 4,174 0 0

Safety and security study 1,356 0
Executive Office,
   U.S. Attorneys

Added equipment and four attorneys 600 0 0 0

U.S. Marshals Service 150 Marshals for safety- and security-related
services

375 0 0 0

Department of Labor 3,036 2,609 0 0
Training and employment grants for Olympic
venue construction

427 0 0 0

Training for volunteers at Paralympic events 2,609 2,609 0 0
Department of State Increased agency services 1,044 0 0 0
Department of
   Transportation

22,781 16,694 369,370 157,137

Federal Highway
   Administration

Road signs to Olympic venues 1,624 0 0 0

Accelerated road and bridge projects 0 0 215,028 0
Intelligent transportation system 0 0 40,819 60,622

Federal Transit Administration Accelerated mass transit projects 0 0 113,523 96,515
Olympic Transportation System 16,694 16,694 0 0
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1999 dollars in thousandsa

Planning and staging the
1996 Summer Games

Preparing the
host city of Atlanta

Federal organization Project or activity Expenditure

Designated
by

Congress b Expenditure

Designated
by

Congress
Federal Aviation
   Administration

Temporary facilities and increased services 1,617 0 0 0

Federal Railroad
   Administration

Safety- and security-related services 39 0 0 0

U.S. Coast Guard Safety- and security-related services 2,807 0 0 0
Department of the Treasury 7,082 5,715 0 0
Bureau of Alcohol, Tobacco
   and Firearms

Safety- and security-related services 2,477 2,295 0 0

Internal Revenue Service 100 agents for safety and security related
services

232 0 0 0

U.S. Secret Service Safety- and security-related services 3,548 3,420 0 0
U.S. Customs Service 150 inspectors for increased services 825 0 0 0
Department of Veterans
   Affairs

1,716 0 0 0

Safety- and security-related services 1,617 0 0 0
Donated excess supplies for Paralympics 99 0 0 0

Corporation for National
   and Community Services

Safety- and security-related services for
Paralympic events

3,130 0 0 0

Environmental Protection
   Agency

8,210 7,304 0 0

Olympic stadium-related sewer construction 6,780 7,304 0 0
Olympic venue bike path construction 313 0 0 0
Paralympics: loan of EPA employee 161 0 0 0
Safety- and security-related services 719 0 0 0
Increased agency services 237 0 0 0

Federal Communications
   Commission

Communications systems improvement 39 0 0 0

Federal Emergency
   Management Agency

Safety- and security-related services 11,602 0 0 0

Federal Executive Board Federal employee volunteered salary for
safety- and security-related services

1,821 0 0 0

General Services
   Administration

Paralympic Organizing Committee
administrative and staffing costs

2,086 2,087 0 0

Tennessee Valley Authority Whitewater rapids event venue construction
and water releases

5,118 0 0 0

U.S. Information Agency Olympic information programs 7,551 0 0 0
U.S. Postal Service 4,293 0 16,428 0

Increased postal services 4,293 0 0 0
Building renovations 0 0 16,428 0

Total d, e 184,593 $90,014 $423,919 $172,875
a1999 dollars were calculated by dividing 1996 dollars by 0.9584, a conversion factor derived from
chain-type price indexes for gross domestic product.
b"Designated by Congress" refers to funds that were specifically designated for an Olympic-related
purpose in appropriations acts or committee reports accompanying those acts.
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cAccording to Department of Defense officials, the Department spent about $36 million of the $52
million designated by Congress for the 1996 Olympic Games.  The remaining $16 million were
maintained by the Department for future athletic events.
dPersonnel costs are generally not included in these amounts, with the exception of the U.S. Forest
Service figure.
eTotals do not include about $27.3 million received by ACOG from the U.S. Mint as a result of the sale
of Olympic Commemorative Coins.

Source: GAO analysis of data provided by officials from OMB and the listed federal organizations.
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1999 dollars in thousandsa

Planning and staging the
2002 Winter Games

Preparing the host city of
Salt Lake City

Federal
organization Project or activity Planned b Expenditure

Designated
by

Congress c Planned b Expenditure

Designated
by

Congress c

Department of
   Agriculture

$7,242 $2,901 $0 $8,887 $5,473 $4,546

U.S. Forest Service Olympic planning and
increased services

7,242 2,901 0 0 0 0

Forest improvements 0 0 0 8,887 5,473 4,546
Department of
   Commerce

205 0 92 0 0 0

National Oceanic and
   Atmospheric
   Administration

Increased weather
forecasting services for
Olympic events

205 0 92 0 0 0

Department of
   Defense

Safety- and security-
related services

24,691 45 45 0 0 0

Department of
   Education

Paralympics 876 44 876 0 0 0

Department of
   Energy

Safety- and security-
related services

1,586 194 0 0 0 0

Department of Health
   and Human Services

9,494 0 0 0 0 0

Food and Drug
Administration

Public health safety- and
security-related services

598 0 0 0 0 0

Centers for Disease
   Control

Safety- and security-
related services

1,923 0 0 0 0 0

Office of Emergency
Preparedness

Public health safety- and
security-related services

6,973 0 0 0 0 0

Department of
   Housing and Urban
   Development

3,172 0 0 0 0 0

Housing for media 1,894 0 0 0 0                  0

Housing for security
personnel

1,278 0 0 0 0 0

Department of the
    Interior

1,270 153 0 0 0 0

National Park Service Increased park services 1,252 153 0 0 0 0
Bureau of Land
   Management

Increased Bureau services 5 0 0 0 0 0

Safety- and security-
related services

13 0 0 0 0 0

Department of Justice 47,060 14,960 16,950 0 0 0
Federal Bureau of
   Investigation

Safety- and security-
related services

21,486 767 0 0 0 0

Immigration and
   Naturalization Service

Safety- and security-
related services

2,431 3 0 0 0 0

Office of Community
   Oriented Policing

Grants for safety- and
security-related services

10,417 10,417 10,417 0 0 0
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1999 dollars in thousandsa

Planning and staging the
2002 Winter Games

Preparing the host city of
Salt Lake City

Federal
organization Project or activity Planned b Expenditure

Designated
by

Congress c Planned b Expenditure

Designated
by

Congress c

Office of Justice
   Programs

Grants to local law
enforcement

8,806 3,692 3,692 0 0 0

Executive Office of U.S.
   Attorneys

Safety- and security-
related services

1,027 81 0 0 0 0

Community Relations
   Service

Assess racial tensions 52 0 0 0 0 0

Counter terrorism fund Safety- and security-
related services

2,841 0 2,841 0 0 0

Department of State Increased agency services 663 3 0 0 0 0
Department of
   Transportation

83,854 26,838 36,896 998,275 257,318 318,783

Federal Highway
   Administration

Olympic transportation
planning

10,227 5,785 5,682 0 0 0

Accelerated road and
bridge projects

0 0 0 645,315 199,678 18,541

Olympic event access
road: Snow Basin

14,962 14,962 14,962 0 0 0

Olympic event access
road: Winter Sports Park

4,106 3,162 0 0 0 0

Federal Transit
   Administration

Olympic Transportation
System (OTS)d

47,348 1,402 2,788 0 0 0

Olympic infrastructure
Improvements

Included in
above for

OTS

465 9,291 0 0 0

Olympic park and ride
lots

Included in
above for

OTS

1,024 4,173 0 0 0

Light rail : Downtown to
University of Utah line

0 0 0 91,369 5,019 91,369

Light Rail: North/South line 0 0 0 228,598 48,850 202,919
Olympic intelligent
transportation system
deployment

0 0 0 3,788 0 0

Commuter rail 0 0 0 3,788 1,849 3,776
Intermodal centers 0 0 0 9,470 0 2,178

Federal Aviation
   Administration

Safety- and security-
related services

6,098 0 0 0 0 0

Facility improvements 0 0 0 15,947 1,922 0
Federal Railroad
   Administration

Safety- and security-
related services

388 0 0 0 0 0

U.S. Coast Guard Safety- and security-
related services

407 0 0 0 0 0

Office of Secretary of
   Transportation

Safety- and security-
related services

318 38 0 0 0 0
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1999 dollars in thousandsa

Planning and staging the
2002 Winter Games

Preparing the host city of
Salt Lake City

Federal
organization Project or activity Planned b Expenditure

Designated
by

Congress c Planned b Expenditure

Designated
by

Congress c

Department of the
   Treasury

58,693 71 0 0 0 0

Bureau of Alcohol,
   Tobacco and Firearms

Safety- and security-
related services

8,811 0 0 0 0 0

Internal Revenue Service Safety- and security-
related services

1,520 0 0 0 0 0

U.S. Secret Service Safety- and security-
related services

13,704 46 0 0 0 0

U.S. Customs Service Safety- and security-
related services

19,320 21 0 0 0 0

Wireless Program Safety- and security-
related services

15,285 0 0 0 0 0

Office of Enforcement Safety- and security-
related services

53 4 0 0 0 0

Department of Veterans
   Affairs

Safety- and security-
related services

2,746 1 0 0 0 0

Environmental
   Protection Agency

2,961 0 2,083 0 0 0

Olympic venue-related
sewer construction

2,083 0 2,083 0 0 0

Planning and increased
services

473 0 0 0 0 0

Safety- and security-
related services

405 0 0 0 0 0

Federal Communications
   Commission

Communication systems
improvements

137 0 0 0 0 0

Federal Emergency
   Management Agency

Safety- and security-
related services

6,107 0 0 0 0 0

General Services
   Administration

Safety- and security-
related services

1,472 0 0 0 0 0

U.S. Information Agency Education, cultural affairs 80 0 0 0 0 0
U.S. Postal Service Increased postal services 1,894 0 0 4,673 0 0

Facilities improvements 0 0 0 4,673 0 0
Increased postal services 1,894 0 0 0 0 0

Total e $254,203 $ 45,210 $56,942 $1,011,835 $262,791 $323,329
a1999 dollars were calculated by dividing 2002 dollars by 1.056, a conversion factor derived from
chain-type price indexes for gross domestic product.
bPlanned includes funds already expended.
c"Designated by Congress" refers to funds that were specifically designated for an Olympic-related
purpose in appropriations acts or committee reports accompanying those acts.
dIn July 1998 the SLOC requested $137 million in FTA funds for the Olympic Spectator Transit
System (OSTS). In February 2000, the SLOC revised this request to $91 million. On March 3, 2000,
FTA proposed a maximum contribution of $47.3 million for the 2002 Olympics and Paralympics.
However, a current bill in the House of Representatives, H.R. 4475, provides $56.8 million for Olympic
buses and facilities and $9.5 million for the Olympic Infrastructure Investment.
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ePersonnel costs are generally not included in these amounts, with the exception of the U.S. Forest
Service.

Source: GAO analysis of data provided by officials from OMB and the listed federal organizations.



Appendix IV

Comments From the Office of Management
and Budget

Page 85 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix IV

Comments From the Office of Management and Budget

Page 86 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix V

Comments From the U.S. General Services
Administration

Page 87 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix V

Comments From the U.S. General Services Administration

Page 88 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix VI

Comments From the Secretary of Veterans
Affairs

Page 89 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix VI

Comments From the Secretary of Veterans Affairs

Page 90 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix VII

Comments From the U.S. Disabled Athletes
Fund, Inc.

Page 91 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix VII

Comments From the U.S. Disabled Athletes Fund, Inc.

Page 92 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix VII

Comments From the U.S. Disabled Athletes Fund, Inc.

Page 93 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix VII

Comments From the U.S. Disabled Athletes Fund, Inc.

Page 94 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix VIII

Comments From the National Aeronautics
and Space Administration

Page 95 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix VIII

Comments From the National Aeronautics and Space Administration

Page 96 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix IX

Comments From the Salt Lake City Olympic
Organizing Committee

Page 97 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Appendix IX

Comments From the Salt Lake City Olympic Organizing Committee

Page 98 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Page 99 GAO/GGD-00-183 Federal Funding and Support of Olympic Games



Ordering Copies of GAO Reports

The first copy of each GAO report and testimony is free.

Additional copies are $2 each. Orders should be sent to the

following address, accompanied by a check or money order made

out to the Superintendent of Documents, when necessary. VISA

and MasterCard credit cards are accepted, also. Orders for 100 or

more copies to be mailed to a single address are discounted 25

percent.

Order by mail:

U.S. General Accounting Office

P.O. Box 37050

Washington, DC 20013

or visit:

Room 1100

700 4
th
 St. NW (corner of 4

th
 and G Sts. NW)

U.S. General Accounting Office

Washington, DC

Orders may also be placed by calling (202) 512-6000 or by using

fax number (202) 512-6061, or TDD (202) 512-2537.

Each day, GAO issues a list of newly available reports and

testimony. To receive facsimile copies of the daily list or any list

from the past 30 days, please call (202) 512-6000 using a touch-

tone phone. A recorded menu will provide information on how to

obtain these lists.

Viewing GAO Reports on the Internet

For information on how to access GAO reports on the INTERNET,

send e-mail message with “info” in the body to:

info@www.gao.gov

or visit GAO’s World Wide Web Home Page at:

http://www.gao.gov

Reporting Fraud, Waste, and Abuse in Federal Programs

To contact GAO FraudNET use:

Web site: http://www.gao.gov/fraudnet/fraudnet.htm

E-Mail: fraudnet@gao.gov

Telephone: 1-800-424-5454 (automated answering system)





United States
General Accounting Office
Washington, D.C. 20548-0001

Official Business
Penalty for Private Use $300

Address Correction Requested

Bulk Rate
Postage & Fees Paid

GAO
Permit No. G100

(240348)


	Cover
	Transmittal Letter
	Contents
	Executive Summary
	Chapter 1 Introduction
	Background
	Objectives, Scope, and Methodology

	Chapter 2 Almost $2 Billion in Federal Funding and Support Provided or P\lanned for 1984 and 1996 Sum...
	About $75 Million in Federal Funding and Support Used to Help Plan and S\tage the 1984 Summer Olympic...
	About $609 Million in Federal Funding and Support Provided for the 1996 \Summer Olympic Games in Atla...
	Almost $1.3 Billion of Federal Funding and Support Planned or Provided f\or the 2002 Olympic Games in...

	Chapter 3 No Governmentwide Policy on Federal Funding and Support of the\ Olympic Games When They Are...
	Federal Government Encourages Support of Olympic Games, but No Governmen\twide Policy Exists
	Congress Designated Some Federal Funding and Support for Olympic-Related\ Projects and Activities
	Agency Officials Made Decisions to Fund and Support Most Olympic-Related\ Projects and Activities
	Federal Funding and Support Generally Provided Through Agencies  Normal \Funding Procedures

	Chapter 4 Federal Agencies Did Not Use Funds Appropriately for Two of Fi\ve Olympic-Related Projects
	Ocoee Whitewater Slalom Venue Funding Was Authorized, but Report of Bene\fits Appears to Have Been In...
	Use of Federal Employees to Provide Security During the 1996 Summer Olym\pic Games Was Within the Sco...
	Use of Federal Funds for Entertainers at the Paralympic Games  Opening C\eremony Was Authorized
	GSA Inappropriately Used Funds for APOC Employee Salaries
	VA s Use of Funding Designated for Veterans Was Not Consistent With Prov\ision in the Appropriations...

	Chapter 5 Conclusions and Recommendations
	Matters for Congressional Consideration
	Recommendations
	Agency Comments and Our Evaluation

	Appendixes
	Appendix I: Federal Funding and Support Provided to the 1984 Summer Olym\pic Games in Los Angeles
	Appendix II: Federal Funding and Support Provided to the 1996 Summer Oly\mpic Games in Atlanta
	Appendix III: Federal Funding and Support Planned and Provided to the 20\02 Winter Olympic Games in S...
	Appendix IV: Comments From the Office of Management and Budget
	Appendix V: Comments From the U.S. General Services Administration
	Appendix VI: Comments From the Secretary of Veterans Affairs
	Appendix VII: Comments From the U.S. Disabled Athletes Fund, Inc.
	Appendix VIII: Comments From the National Aeronautics and Space Administ\ration
	Appendix IX: Comments From the Salt Lake City Olympic Organizing Committ\ee

	Figures
	Figure 1:  Proportion of Federal Funding and Support Provided to Prepare\ Host Cities for Olympic Gam...
	Figure 2.1:  Projects Related to Preparing Host Cities for  Olympic Game\s Accounted for Most of the...
	Figure 2.2:  Safety- and Security-Related Services Accounted for the Maj\ority of the Federal Funding...
	Figure 2.3:  Projects Related to Preparing Atlanta to Host the 1996 Summ\er Olympic Games Accounted f...
	Figure 2.4:  As of April 2000, Projects Related to Preparing Salt Lake C\ity to Host the 2002 Winter...
	Figure 2.5:  Locations of Federally Funded Roads, Highway, and Transit P\rojects for the 2002 Winter...




