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Results in Brief

In its fiscal year 1999 accountability (performance) report, the Department of Energy
indicates that it was mostly successful in making progress toward the three outcomes
we examined. For example, for the outcome “Energy use is more efficient and
productive, while environmental impacts are limited,” the Department reports it met
or exceeded all of its performance goals and measures for fiscal year 1999. The
Department’s performance plan for fiscal year 2001 continues efforts in these
outcome areas, maintaining essentially the same outcomes while adding, deleting, or
modifying annual performance goals and measures as appropriate. This plan also
presents the Department’s performance measures by specific budgetary decision
units.

Although the Department’s report indicates success in meeting the performance goals
and measures in the three outcome areas, we could not determine whether the
Department had made significant progress toward its overall outcomes (strategic
goals and objectives) in these areas because most of the performance goals and
measures the Department used to assess its annual performance are not clear and
quantified.1 For example, we found, in most cases, the measures did not sufficiently
describe the Department’s specific activities and explain how these activities will
help achieve the goal, or, when met, indicate how much progress will have been made
toward reaching the goal. As a result, we could not determine what the Department
was trying to accomplish or how it planned to get there. For example, one of DOE’s
performance goals is “By 2010, reduce industrial energy use per unit of output by 25
percent by supporting industry/government/academia partnerships in R&D to
improve efficiency of the nation’s energy intensive industries.” DOE does not
describe what it means by “supporting,” nor does it provide a baseline for industrial
energy use. To achieve this goal, DOE states it will “Complete roadmaps for six of
the major energy intensive industries to achieve each industry vision and start
implementing the resulting R&D to achieve up to 25-percent reduction of energy
consumption by 2010.” It is unclear how far completing the roadmaps will bring DOE
toward realizing the performance goal or how quickly the R&D will pay off. In
instances like these, the Department did not follow its own criteria (stated in app. A
of its fiscal year 2001 performance plan) that performance measures and goals must,
among other things, precisely state what will be done in the fiscal year, clearly state
the measurement and target level of performance, and use baselines for context.

Furthermore, although we agree with the Department’s decision to link its
performance goals and measures with its budget, the Department did not provide a
clear cross-walk with its plans in previous years, making it hard to find specific
performance goals in the latest plan. In some cases, the Department does not
mention specific performance goals, yet maintains the performance measures from
previous years supporting them. The Department’s performance plans would be
improved if it provided such a cross-walk. Furthermore, the plan does not discuss
the outcome of the Department's implementation of its verification and validation

1 In this report, we refer to the item directly linked to a performance measure as a performance goal.
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plan or provide any evidence that the data quality is sufficient for assessing the
agency’s performance. The Department also does not discuss limitations in its data.
For these reasons, we continue to lack confidence that the plan’s performance data
are credible.

The Department’s performance plan for fiscal year 2001 cites 14 areas of vulnerability
in its operations—known as major management challenges--identified by GAO or the
Department’s Office of Inspector General. The Department identifies a total of six
direct measures to address two of GAO’s five challenges. When we met with DOE
officials to discuss our analysis, they stated that a number of additional performance
measures relate to one challenge, contract management, although they were not
highlighted in the plan. The Department did not provide direct measures for the
other three challenges because it believes these challenges were fully addressed in
previous years. Although the Department has taken steps to address each of these
challenges, we do not believe enough progress has been made to consider any of the
challenges resolved. For example, to address one management challenge—
completing large projects—the Department has taken a number of steps, such as
creating the Chief Operating Officer’s Project Management Watch List, to help ensure
that projects are completed on time. However, we do not believe the Department has
adequately addressed the challenge, since many of its remedies focus on procedures
rather than on the desired outcome—completing large projects on time and within
cost estimates.

For the nine challenges identified by the Office of Inspector General, the Department
identified direct measures to address six of them. In three cases, the Department did
not provide measures because it believes these challenges were either fully addressed
in previous years or were not a departmental challenge. The Office of Inspector
General stated that the performance measures DOE specifies in its fiscal year 2001
performance plan generally addressed their respective management challenge.

Objectives, Scope, and Methodology

Our objective concerning key agency outcomes was to identify and assess the quality
of the performance goals and measures stated in the Department’s fiscal year 1999
accountability report and fiscal year 2000 and 2001 performance plans related to each
key outcome. Our objectives concerning major management challenges were to (1)
assess how well the agency’s fiscal year 1999 accountability report discussed the
progress the Department had made in resolving the major management challenges
that we and the agency’s Inspector General had previously identified and (2) identify
whether the agency’s fiscal year 2001 performance plan had goals and measures
applicable to the major management challenges. As agreed, to meet the Committee’s
tight reporting time frames, our observations were generally based on the
requirements of GPRA, guidance to agencies from the Office of Management and
Budget (OMB) for developing performance plans and reports (OMB Circular A-11,
part 2), previous reports and evaluations by us and others, our knowledge of DOE’s
operations and programs, and our observations on DOE’s other GPRA-related efforts.



B-285479

GAO/RCED-00-209R DOE’s FY 1999 Accountability Report and FY 2000/2001 Performance Plans4

We did not independently verify the information contained in the accountability
report or plans. We conducted our review from April through June 2000 in
accordance with generally accepted government auditing standards.

Agency Comments and Our Evaluation

We provided a draft of this report to DOE for its review and comment. Its comments
appear in enclosure III. Overall, DOE neither agreed nor disagreed with the report,
but focused its comments on four areas: (1) GAO’s use of the three “key outcomes,”
(2) the lack of clear and quantitative connections between outcomes and
performance goals and measures in DOE’s fiscal year 1999 accountability report and
fiscal year 2000 and 2001 performance plans, (3) DOE’s efforts to address its
management challenges, and (4) our focus on the accountability report’s performance
goals and measures rather than results.

First, DOE noted that the three key outcomes we examined represent a very small
portion of what it is funded to do for the public, omitting activities such as the
Stockpile Stewardship Program, the environmental cleanup program, and the
Department’s science program. DOE believes the three outcomes—which together
comprise less than 20 percent of its budget--do not provide an accurate picture or
assessment of the overall performance planning and reporting process. While the
three key outcomes may represent a small portion of the Department’s budget, they
have been identified by the requesting committee as key outcomes important to
DOE’s missions.

Second, DOE disagreed with our assessment that the fiscal year 1999 accountability
report and the fiscal year 2000 and 2001 performance plans lack clear and
quantitative connections between outcomes and performance measures. Specifically,
the Department noted that the report and plans organize performance goals with
strategic goals and objectives and provide contextual linkages and numbers to clearly
indicate the particular strategic goal, objective, or strategy they support. However,
we believe the performance goals and measures in these documents are unclear
primarily because of their descriptions, not their organization. For example, we
found, in most cases, that the Department’s measures did not sufficiently describe
specific activities, explain how these activities will help achieve the goal, or, when
met, indicate how much progress will have been made toward reaching the goal. As a
result, we could not determine what the Department was trying to accomplish or how
it planned to get there. In addition, while DOE acknowledged it could improve its
performance measures, it said it had made performance measures significantly
clearer and more quantified. However, in our review of the accountability report and
performance plans, we found that DOE was not totally successful in making its
performance measures clearer or more quantified in that the results were mixed—a
few measures became clearer, a few became less clear, and the majority stayed about
the same.
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Third, DOE said GAO may have misunderstood how the Department develops and
handles management challenges. Specifically, DOE noted that its Internal Control
and Audit Review Council considered a wide array of management challenges,
including those identified by GAO and the Office of Inspector General, but decided
that some should be addressed at the program level rather than at the Department
level. DOE includes additional measures for these challenges in its fiscal year 2001
performance plan, but does not highlight them as answering the challenges. In
response, we believe it would be more effective for DOE to handle GAO’s
management challenges at the Department level because these challenges generally
involve activities throughout DOE rather than a single program. For example, the
one GAO management challenge the Department indicated in its fiscal year 2001
performance plan that should be addressed at the program—“ineffective
organizational structure blurs accountability”--involves programs throughout the
Department. As a result, we believe this and similar challenges that cut across DOE’s
programs deserve attention at the Department level. In this regard, DOE
acknowledged it could improve its performance plans’ descriptions of how it will
address management challenges.

Finally, DOE noted that our observations on the accountability report represent “old
news” because those observations focus on measures rather than results. We believe
reporting annual results would not be useful because DOE has not clearly established
the ultimate results or goals it hopes to achieve. As a result, we could not determine
how much progress DOE’s fiscal year 1999 results contributed toward reaching its
goals. In addition, DOE pointed out that, because of the GPRA reporting cycle,
corrections it makes in response to reviews such as ours will not show up until 2
years after a review is concluded. While this may be true, we note in the report that
DOE has not corrected the problems in goals and measures we identified 2 years ago.

Beyond these four areas, DOE also provided technical clarifications, which we
incorporated as appropriate.

- - - - -

As agreed with your offices, unless you publicly announce its contents earlier, we
plan no further distribution of this report until 30 days after the date of this letter. At
that time, we will send copies to the Honorable Bill Richardson, Secretary of Energy,
and make copies available to others upon request.
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Please call me or Derek B. Stewart on (202) 512-3841 if you or your staff have any
questions. Key contributors to this report were Robert Baney, Dan Haas, Richard
Iager, and Daren Sweeney.

Jim Wells
Director, Energy, Resources,

and Science Issues

Enclosures - 3
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Observations on the Department of Energy’s Fiscal Year 1999 Actual

Performance and Fiscal Year 2000 and 2001 Planned Performance Related

to Key Outcomes

This enclosure contains our observations on the Department of Energy’s (DOE)
fiscal year 1999 actual performance and fiscal year 2000 and 2001 planned
performance in relationship to outcomes identified by the Senate Committee on
Governmental Affairs as important mission areas of the Department. The key
outcomes for DOE are as follows: (1) Energy systems are secure, competitive, and
serve the needs of the public; (2) energy use is more efficient and productive,
while environmental impacts are limited; (3) reduce nuclear weapons stockpiles
and proliferation threat caused by the possible diversion of nuclear materials. As
requested, we identified the goals and measures directly related to a selected key
outcome. Our observations are organized according to each selected key
outcome and follow the goals and measures.

Key Agency Outcome: Energy Systems Are Secure, Competitive, and

Serve the Needs of the Public

Fiscal Year 1999 Performance Goals and Measures for the Key Agency Outcome
of Energy Systems Are Secure, Competitive, and Serve the Needs of the Public

Performance goal: Boosting the nation's production of domestic oil—Support
research and development, policies, and improve regulatory practices capable of
ending the decline in domestic oil production before 2005. (met goal)

• Measure: Demonstrate four advanced production technologies that could
ultimately add 190 million barrels of domestic reserves, including 30 million
barrels during fiscal year 1999. (exceeded goal)

• Measure: Complete an online environmental compliance expert system,
developed in cooperation with states, that will improve oil and gas production
economies by giving producers online access to federal and state rules and
regulations and allow them to conduct environmental permitting and reporting
over the Internet, reducing time and costs related to environmental compliance.
(nearly met goal)

Performance goal: Maintaining an effective Strategic Petroleum Reserve
(SPR)—Maintain an effective SPR to deter and respond to oil supply disruptions,
and act cooperatively with the importing member nations of the International
Energy Agency. (met goal)

• Measure: Initiate additional SPR Infrastructure Life Extension Program
projects, thereby bringing program implementation to approximately 96 percent
of the $328 million program. Program completion in fiscal year 2000 will increase
sustained drawdown capability to 4.1 million barrels per day, compared to 3.7 in
fiscal year 1997. (met goal)
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Performance goal: Diversifying the international supply of oil and gas—
Diversify the international supply of oil and gas. (met goal)

• Measure: Continue DOE leadership in international energy initiatives that
are instrumental in developing, through government-to-government efforts, an
effective legal and regulatory framework for private sector energy investment and
policies to encourage development of a broad portfolio of fuel supplies. (met

goal)

Performance goal: Developing alternative transportation fuels and more
efficient vehicles—Develop alternative transportation fuels and more efficient
vehicles that can reduce year 2010 projected oil (crude plus refined products)
imports of 12 million barrels per day by 10 percent. (below expectations)

• Measure: Expand the Clean Cities Program to create continuous
corridors of alternative transportation fuel availability in and between 10 major
urban centers. (met goal)

• Measure: Support an industrial partner to complete site preparation and
begin construction of an industry-owned facility to demonstrate first-of-a-kind
cellulosic biomass to ethanol technology from agriculture crop waste. (nearly met
goal)

• Measure: Build a single-cylinder proof-of-concept diesel engine that
delivers up to 55 percent efficiency. (nearly met goal)

Performance goal: Maximizing the productivity of federal oil fields—Maximize
the productivity of federal oil fields, consistent with congressional legislation.
(met goal)

• Measure: With the sale of the Elk Hill Naval Petroleum Reserve, work in
this area is essentially complete. (not applicable)

Performance goal: Taking measures to avoid domestic energy disruptions—
Take measures to avoid, but when needed, respond to domestic energy
disruptions. (met goal)

• Measure: Initiate the development and implementation of a national plan
to protect the nation's energy infrastructure as required by the Presidential
Decision Directive 63. (met goal)

• Measure: Work with industry organizations and government agencies,
including the National Petroleum Council, to assess the impact of changing
market conditions and regulations on the level and variability of petroleum prices
and supply, and provide recommendations to minimize disruptions during change.
(met goal)
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• Measure: Ensure that each power system control area operated by a
Power Marketing Administration (PMA) receives, for each month of the fiscal
year, a control compliance rating of "pass" using the North American Electricity
Reliability Council performance standard. (met goal)

• Measure: Work with industry organizations and government agencies to
establish a comprehensive process to assess Year 2000 readiness status, promote
intersectoral coordination, and provide contingency plans. Provide for timely
communication to the public of information regarding readiness status and
contingency planning (met goal)

Performance goal: Establishing a more open, competitive electric system—
Update the Administration’s 1998 legislative proposals and support administrative
actions to promote establishment of a more open, competitive, and reliable
electric system, with improved environmental performance. (exceeded goal)

• Measure: Enhance electricity sector modeling capabilities by
benchmarking the representation of transmission system constraints against
models of physical power flows to better address electric reliability and economic
issues and use this enhanced modeling capability in support of the legislative
process. (met goal)

• Measure: Issue a revised administration proposal on electric utility
restructuring and the supporting economic analysis to provide a catalyst for
consensus and action. (met goal)

Performance goal: Boosting the nation's production of natural gas—Support
R&D policies and improved regulatory practices that can increase domestic
natural gas supplies, moderate future price increases, and fuel 25 percent of the
anticipated 6 trillion cubic foot (TCF) increase in natural gas demand (of which
3.5 TCF is for electricity generation) through 2010. (met goal)

• Measure: Complete development of one advanced drilling, completion
and stimulation technology system that could contribute an additional 6 TCF of
domestic reserves by 2010. (met goal)

Performance goal: Developing renewable domestic energy—Develop renewable
energy technologies and support policies capable of doubling non-hydroelectric
renewable energy generating capacity by 2010. (met goal)

• Measure: Support the Million Solar Roofs Initiative by installing 15,000
energy systems. (exceeded goal)

• Measure: Develop codes, standards, and safety specifications for
residential photo-voltaic roof systems. (nearly met goal)
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• Measure: Accumulate 750 hours of reliable operation for a distributed
concentrating solar power system. (exceeded goal)

• Measure: Complete design of power plant modifications for co-firing of
biomass with coal. (met goal)

• Measure: Develop an industry-led vision and roadmap for an integrated
bioenergy industry to advance the development of biomass-derived energy and its
use in domestic and global markets. (nearly met goal)

• Measure: Establish a U.S.-based commercial firm as an internationally
recognized certification agent using testing and design review services provided
by the National Wind Technology Center. (met goal)

• Measure: Complete three nationwide solar technology Super-Energy
Savings Performance Contracts (Super ESPCs) for use by all agencies. (below

expectation)

Performance goal: Reducing emissions from existing fossil-fueled power plants
and developing clean, high-efficiency fossil-fueled power plants for the 21st
century—By 2010, significantly reduce emissions from currently existing fossil-
fuel power plants and from new plants by (1) developing market-ready coal power
systems with efficiencies over 60 percent (new plants are currently about 35
percent), emissions to less than 1/10 of New Source Performance Standards
(NSPS), and CO2 emissions 45 percent below conventional plants, and (2)
integrating advance turbine and fuel cell technology to achieve market-ready gas-
fueled power plants with efficiencies over 70 percent. (met goal)

• Measure: Complete testing of the first commercial-sized fuel cell module
(100 KWe) using high-temperature solid oxide technology suitable for advanced
high-efficiency electrical generation cycles. (met goal)

• Measure: Complete full-scale component testing of two advanced, utility-
scale turbines with over 60 percent efficiency when used in combined cycles (new
plants are currently about 55 percent) and with ultra-low NOx emissions. Initiate
advanced gas turbine full speed, no load testing with one gas turbine
manufacturer. (nearly met goal)

• Measure: Complete commercial demonstration of one integrated
gasification combined-cycle project (Wabash) and continue operations of two
other gasification projects in order to establish the engineering foundation leading
to a new generation of 60 percent efficient, ultraclean coal power plants. (nearly

met goal)

• Measure: Complete review of proposals for the second round in fiscal
year 1999 and initiate projects to design and develop advanced catalysts,
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electrodes, and membranes, as well as advanced separator plates and high-
temperature sealants under the Russian-American Fuel Cell Consortium. (met

goal)

Performance goal: Improve existing nuclear power—Improve nuclear power
plant reliability and availability to increase the capacity factor of existing nuclear
power plants from the 1996 average of 76 percent to 85 percent by 2010. (met

goal)

• Measure: Complete memorandums of understanding with the Nuclear
Regulatory Commission and the Electric Power Research Institute (EPRI) to
guide future implementation of the Joint DOE-EPRI Strategic R&D Plan to
optimize U.S. power plants. (met goal)

Performance goal: Maintaining nuclear power as a viable option for the future—
Maintain a viable nuclear option for the future, carbon-free baseload electricity
through cooperative technical development activities with U.S. electricity
industry, national laboratories, and universities that would maintain domestic
nuclear capabilities and that would facilitate a U.S. order of an advanced nuclear
power plant by 2010. (met goal)

• Measure: Establish a peer-reviewed Nuclear Energy Research Initiative,
initially funded at $19 million, to select and conduct investigator-initiated
innovative scientific and engineering research that will address issues facing the
future of nuclear power in the U.S., including proliferation concerns, economics,
and the management of nuclear waste. (met goal)

Performance goal: Developing advanced turbines for cogeneration—Develop
and introduce advanced turbines for cogeneration that can reduce annual
industrial energy costs by $500 million and carbon emissions by nearly 1.7 million
metric tons in 2010.
(met goal)

• Measure: Initiate the 8,000-hour test of the gas turbine engine for the
Advanced Turbine System for use in industrial cogeneration. (met goal)

Performance goal: Designing and delivering the vehicles of the future—Develop
and deploy vehicles, fuels, and systems of the future, contributing significantly to
the Partnership for New Generation Vehicles to develop by 2004 prototype
midsized cars capable of 80 miles per gallon that will reduce NOX and CO2

emissions by two-thirds compared to today's new car average without
compromising safety, comfort, and cost. (met goal)

• Measure: By September 1999, in cooperation with industry and other
federal agencies, develop a direct injection power system technical roadmap and
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a fuel cell power system technical roadmap to integrate fuels and lubricants R&D
with development of engine and emission treatment technologies. (met goal)

Performance goal: Improving efficiency of energy-intensive industries—By
2010, reduce industrial energy per unit of output by 25 percent by supporting
industry/government/academia partnerships in R&D to improve efficiency of the
nation’s energy-intensive industries. (met goal)

Measure: Complete roadmaps for the six of the major energy-intensive
industries to achieve each industry vision and start implementing the resulting
R&D to achieve up to a 25-percent reduction of energy consumption by 2010.
(met goal)

• Measure: Continue support for industrial assessment centers operating at
30 participating universities that will conduct approximately 750 combined
energy, waste, and productivity assessments. (met goal)

Performance goal: Improving the energy efficiency of buildings—By 2010,
improve the energy efficiency of the existing U.S. building stock, and increase the
energy efficiency of new homes by 50 percent and other new buildings by 30
percent, compared to 1996 average new buildings. (met goal)

• Measure: Develop progress milestones and estimates of energy-related
program benefits annually for every Energy Efficiency/Renewable Energy
program. Review 25 percent of the milestones and estimated benefits through
external peer review each year with a goal of having all milestones and estimated
benefits peer-reviewed at least once every four years. (met goal)

• Measure: Accumulate customer economic savings from past and current
Energy Efficiency/Renewable Energy programs exceeding $11 billion. (exceeded

goal)

• Measure: Maintain an industry cost share level of 40 percent when
averaged across all work with industry. (met goal)

• Measure: Weatherize 67,845 homes, bringing the total number of homes
weatherized to 4.7 million. (exceeded goal)

• Measure: Work with the Federal Trade Commission to allow
manufacturers to add the energy star logo to the yellow and black Energy Guide
label for covered products and recruit an additional 1,500 stores to market energy
star appliances nationwide. (exceeded goal)

• Measure: Recruit 55 additional Rebuild America Partnerships. New
partners will begin action plans that will result in over 250 million square feet of
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floor space renovated, reduce annual energy costs by over $90 million, and reduce
annual carbon emissions by 0.22 million metric tons. (met goal)

• Measure: Complete 100 homes that are over 50 percent more efficient
than typical homes through the Building America Program, bringing the total
number of homes completed to 700; add five new community-scale projects for
building 1,000 additional homes in fiscal year 2000; and transfer research
recommendations to the Partnership for Advancing Technology in Housing
(PATH). (exceeded goal)

Performance goal: Planning for energy-related greenhouse gas reductions—
Develop policies, programs, and information to facilitate the energy sector’s
reductions in greenhouse gas emissions. (unspecified)

• Measure: Develop a DOE proposal for guidelines for implementing the
flexibility mechanisms included in the Kyoto Protocol. (nearly met goal)

• Measure: Support, through quantitative analysis and international
contacts, Administration efforts to obtain meaningful commitments for reducing
greenhouse gas emissions from developing countries. (unspecified)

• Measure: Lead the U.S. government’s technology and climate change
strategy development and implementation through (1) chairing and expanding
the Annex II countries’ Climate Change Technology Initiative, which promotes the
objectives of the UN Framework Convention on Climate Change, by fostering
international cooperation for accelerated development and diffusion of climate-
friendly technologies and practices for all activities and greenhouse gases and (2)
leading and facilitating the development of U.S. positions on technology issues in
the climate negotiations including participation in the UNFCCC technology
consultation process. (met goal)

Performance goal: Cooperating internationally to develop open energy
markets—Cooperate with foreign governments and international institutions to
develop open energy markets, and facilitate the adoption and export of clean,
safe, and efficient energy technologies and energy services. (met goal)

• Measure: Increase U.S. energy-related business internationally by
removing policy, legal, and fiscal barriers for U.S. companies. (DOE lists four
initiatives that it will support or lead to meet this measure.) (met goal)

Performance goal: Expanding public access to energy information—Develop
and expand public access to energy data, forecasts and analyses, and educational
materials. (met goal)
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• Measure: Achieve a growth rate of at least 20 percent per year in the
average number of unique monthly users of the Energy Resources Board Web site
(from about 70,000 per month in 1997). (exceeded goal)

• Measure: Publish domestic and international Annual Energy Outlooks
forecasting energy supply and consumption through the year 2020. (met goal)

Performance goal: Developing innovative options for 21st century energy
markets—Carry out research and scenario analysis to help identify and
understand options that could revolutionize 21st century energy markets. (met

goal)

• Measure: Complete the scale-up of the sorbent enhanced reformer
concept for hydrogen production. (met goal)

• Measure: Complete the preliminary version of the gas hydrate seismic
model based on field and laboratory data. (met goal)

• Measure: Initiate a coordinated, Department-wide program to develop
lower-cost, environmentally acceptable technology approaches to carbon capture
and sequestration. (met goal)

GAO’s Observations on DOE’s Fiscal Year 1999 Actual Performance for the Key
Agency Outcome of Energy Systems Are Secure, Competitive, and Serve the
Needs of the Public

This outcome area is the strategic goal for DOE’s Energy Resources business line.
This outcome is supported by 20 performance goals and 48 performance
measures. The accountability report states that DOE nearly met, met, or
exceeded expected performance for almost all performance goals and measures
in the Energy Resources area.

DOE’s fiscal year 1999 accountability report does not provide a clear picture of
DOE’s direction and outcome for Energy Resources. Almost all of the
performance goals and most of the performance measures were not clear and
quantified. As a result, we could not determine what the Department was trying
to accomplish or how it planned to get there. For example, one of DOE’s
performance goals is to “diversify the international supply of oil and gas.” DOE
does not clearly indicate what “diversify” means or how it will be measured. For
this performance goal, DOE states a performance measure—“Continue leadership
in international energy initiatives”—without explaining what it will do to lead or
how these activities will ultimately diversify the international supply of oil.
Another performance goal is to develop policies, programs, and information to
facilitate the energy sector’s reductions in greenhouse gas emissions. DOE does
not clearly indicate which specific “policies, programs, and information” need to
be developed. For the performance goal, DOE states an unquantified measure—
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“support, through quantitative analysis and international contacts, Administration
efforts to obtain meaningful commitments for reducing greenhouse gas emissions
from developing countries”—without explaining what “support” or “meaningful
commitments” mean.

In instances like these, DOE did not follow its criteria (stated in app. A of its fiscal
year 2001 performance plan) that performance measures and goals must, among
other things, precisely state what will be done in the fiscal year, clearly state the
measurement and target level of performance, and use baselines for context. The
lack of clarity and quantification in goals and measures makes it hard to
determine how much closer DOE is to meeting its larger, multiyear strategic
goal/outcome. In this regard, DOE’s report also did not provide a discussion of
program evaluations related to performance measures, nor did the performance
plan provide a specific and credible verification and validation plan for its
performance measures.

GAO, DOE, and DOE’s Office of Inspector General have identified weaknesses in
DOE’s quality and reporting of performance data. For example, according to a
1999 Office of Inspector General report, none of the program offices had
processes in place to ensure that all performance data collected from the
contractors were reliable. Nonetheless, DOE’s 1999 report did not provide a
discussion of the credibility of the performance data, how the data were verified
and validated, and the results of DOE’s checks on data quality. Thus, we have
little confidence that the reported data are credible.

Unmet Fiscal Year 1999 Performance Goals and Measures for the Key Agency
Outcome of Energy Systems Are Secure, Competitive, and Serve the Needs of the
Public

Performance goal: Developing alternative transportation fuels and more
efficient vehicles

• Measure: Complete three nationwide solar technology Super Energy
Savings Performance Contracts (Super ESPCs) for use by all agencies. (below

expectations)

GAO’s Observations on DOE’s Unmet Fiscal Year 1999 Performance Goals and
Measures for the Key Agency Outcome of Energy Systems Are Secure,
Competitive, and Serve the Needs of the Public

In its report, DOE provided explanations and plans of action only when
performance measures fell below expectations. As a result, for Energy
Resources, DOE provided an explanation and plan of action for its one
performance measure that fell below expectations, but did not take such steps for
the performance goal that fell below expectations. In the one case in which a
performance measure was not met, DOE provided the following explanation for
why performance was below expectations:
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“…Two of the solar technology ESPCs will not be developed as planned. One, solar thermal, has been
dropped due to a lack of agency demand for a new contract. The other, solar pre-heat, has been dropped
due to lack of agency demand for a contract.”

This explanation appears reasonable. However, the associated plan of action
(“The Department’s Federal Energy Management Program is currently re-
evaluating the most appropriate mechanisms to increase deployment of
renewable technologies in federal facilities”), although clear, contains no specific
actions and lacks a time frame for completion.

Fiscal Year 2000 Performance Goals and Measures for the Key Agency Outcome
of Energy Systems Are Secure, Competitive, and Serve the Needs of the Public

Performance goals dropped from the fiscal year 2000 performance plan

Performance goal: Maximizing the productivity of federal oil fields

Performance measures added to the fiscal year 2000 performance plan

• Measure: Complete field testing and monitoring of two technologies for
downhole separation of oil and water, resulting in a reduction in water and a
potential increase in oil production per well.

• Measure: Ensure the achievement of a calculated site availability of 95
percent or greater with drawdown of 4.1 million barrels per day for a sustained 90-
day period within 15 days’ notice by the President.

• Measure: Complete contracting for the transfer and/or exchange of 28
million barrels of federal royalty oil from the Department of Interior for a net
increase of approximately 23 million barrels in SPR inventory, with deliveries of a
remaining 4 million barrels in fiscal year 2001.

• Measure: Demonstrate conversion of agricultural wastes to ethanol at a
small commercial scale using a genetically engineered fermentative
microorganism.

• Measure: Complete testing of baseline prototype, 50-volt high-power
lithium-ion modules for use in hybrid vehicles.

• Measure: Launch two projects that will lead to 100-percent penetration of
alternative fuel vehicles in selected niche applications, such as a local taxi fleet or
the buses for a particular school.

• Measure: Complete solicitation for and selection of candidate industrial
teams for the Entry Entrance Coproduction Plant (EECP) project in which
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innovative alternative fuels will be coproduced with electricity and chemical
products.

• Measure: Meet planned repayment of principal on power investment.

• Measure: Achieve a safety performance of 3.3 or fewer recordable
accident rate for recordable injuries per 200,000 hours worked or the Bureau of
Labor Statistics’ industry rate, whichever is lower.

• Measure: Develop a 13-percent efficient stable prototype thin-film photo-
voltaic module.

• Measure: Demonstrate the fully autonomous operation of a 10 kW dish
engine system for off-grid applications.

• Measure: Complete two designs of an advanced air-cooled condenser for
geothermal applications.

• Measure: Install and begin testing of two proof-of-concept turbines under
the Next Generation Turbine program leading to the commercial availability of
technology capable of producing electricity at 2-½ cents per kilowatt (kW) hour in
a 15-mile-per-hour (mph) wind resource by 2003.

• Measure: Establish an Interagency Council and Advisory Committee on
biobased products and bioenergy. By April 30, 2000, develop a strategic plan for
the development and use of bio-based products and bioenergy as required by
Executive Order 13134.

• Measure: In support of Vision 21, complete testing of a 250 kW fuel
cell/turbine hybrid and deliver a conceptual design of a 1-megawatt (MW) fuel
cell/turbine hybrid power plant to facilitate market entry.

• Measure: Complete pilot studies on mercury emission controls that
augment existing pollution control technologies and are expected to reduce
mercury emissions by over 500 percent at less than half the cost originally
estimated in EPA’s December 1997 report to Congress on mercury.

• Measure: Complete the first large scale (600 MW) test of selective
noncatalytic reduction, which will allow coal-fired power plants to satisfy ozone
transport (OTAG) requirements for reduction of emissions of oxides of nitrogen
and also reduce fine particulate matter.

• Measure: Advance the state of scientific knowledge and technology to
enable incorporation of improved proliferation resistance, safety, and economies
in the potential future design and development of advanced reactor and nuclear
fuel systems.
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• Measure: Work with three domestic automakers to incorporate the most
promising Partnership for a New Generation of Vehicles (PNGV) technologies in
concept vehicles with up to three times the average fuel economy of 1993 Taurus,
Lumina, and Concorde models.

• Measure: Establish partnerships with 50 Industries of the Future plants to
provide integrated delivery of tools and technical assistance to target motors,
steam, compressed air, and combined heat and power system opportunities.

• Measure: Issue final rules regarding energy efficiency standards for
fluorescent lamp ballasts and water heaters and issue proposed rules regarding
energy efficiency standards for clothes washers and central air conditioners.

• Measure: Continue efforts to reduce the use of energy in federal buildings
and report the results achieved through the end of fiscal year 1998, towards the
goal of achieving a 20 percent reduction by the end of fiscal year 2000 as
compared to 1985 energy use. Preliminary data indicate that the agencies had
achieved a 17-percent reduction at the end of fiscal year 1997.

• Measure: Respond to 70,000 inquiries by individuals, small businesses,
and state and local government through the energy Efficiency and Renewable
Energy Clearinghouse (EREC).

Measures dropped in the fiscal year 2000 performance plan

• Measure: Complete an online environmental compliance expert system,
developed in cooperation with states, that will improve oil and gas production
economies by giving producers online access to federal and state rules and
regulations and allowing them to conduct environmental permitting and reporting
over the Internet, reducing timing and costs related to environmental compliance.

• Measure: Expand the Clean Cities program to create continuous corridors
of alternative transportation fuel availability in and between 10 major urban
centers.

• Measure: Support an industrial partner to complete site preparation and
begin construction of an industry-owned facility to demonstrate first-of-a-kind
cellulosic biomass to ethanol technology from agriculture crop waste.

• Measure: Build a single-cylinder proof-of-concept diesel engine that
delivers up to 55 percent efficiency.

• Measure: With the sale of the Elk Hills Naval Petroleum Reserve, work in
this area is essentially complete.
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• Measure: Initiate the development and implementation of a national plan
to protect the nation’s energy infrastructure as required by the Presidential
Decision Directive 63.

• Measure: Issue a revised administration proposal on electric utility
restructuring and the supporting economic analysis to provide a catalyst for
consensus and action.

• Measure: Develop codes, standards and safety specifications for
residential photo-voltaic roof systems.

• Measure: Accumulate 750 hours of reliable operation of a distributed
concentrating solar power system.

• Measure: Develop an industry-led vision and roadmap for an integrated
bioenergy industry to advance the development of biomass-derived energy and its
use in domestic and global markets.

• Measure: Establish a U.S.-based commercial firm as an internationally
recognized certification agent using testing and design review services provided
by the National Wind Technology Center.

• Measure: By September 1999, in cooperation with industry and other
federal agencies, develop a direct injection power system technical roadmap and
a fuel cell power system technical roadmap to integrate fuels and lubricants
research and development of engine and emissions treatment technologies.

• Measure: Maintain an industry cost-share level of over 40 percent when
averaged across all work with industry.

• Measure: Accumulate customer economic savings from past and current
Energy Efficiency/Renewable Energy programs exceeding $11 billion.

• Measure: Develop progress milestones and estimates of energy-related
program benefits annually for every Energy Efficiency/Renewable Energy
program. Review 25 percent of the milestones and estimated benefits through
external peer review each year with a goal of having all milestones and estimated
benefits peer-reviewed at least once every 4 years.

GAO’s Observations on DOE’s Fiscal Year 2000 Performance Goals and Measures
for the Key Agency Outcome of Energy Systems Are Secure, Competitive, and
Serve the Needs of the Public

DOE provides a generic statement in its report (p. 131) explaining that
performance targets for fiscal year 2000 were revised, as appropriate, in response
to actual results for fiscal year 1999 and presented in the fiscal year 2001
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performance plan. However, DOE almost never provided a reason for why it
revised, dropped, or added individual performance goals or measures.

DOE includes a means and strategies section for each objective in its 2000
performance plan. However, this section is not specific on the actions necessary
to achieve individual 2000 performance goals and measures. For example, DOE’s
means and strategies statement for its performance goal of “Cooperating
internationally to develop open energy markets” states that

“…Work on opening international energy markets will include meetings with other U.S. governmental
agencies, including EPA, Commerce, and the President’s Office of Science and Technology Policy, as well
as international energy organizations.”

The statement does not explain the nature of these meetings or how they will help
DOE cooperate internationally to develop open energy markets.

Fiscal Year 2001 Performance Goals and Measures for the Key Outcome of Energy
Systems Are Secure, Competitive, and Serve the Needs of the Public

Strategic objectives and performance goals revised in the fiscal year 2001

performance plan

Objective: Reduce the vulnerability of the U.S. economy to disruptions in energy
supplies.

Objective: Support U.S. energy, environmental, and economic interests in global
markets.

Performance goal: Boosting the nation’s production of domestic oil—Support
research and development, policies, and improved regulatory practices capable of
ending the decline in domestic oil production before 2005.

Performance goal: Developing advanced turbines for cogeneration—Develop
and introduce advanced turbines for cogeneration that can reduce annual
industrial energy costs by $500 million and carbon emissions by nearly 1.7 million
metric tons in 2010.

Performance goals dropped in the fiscal year 2001 performance plan

Performance goal: Diversify the international supply of oil and gas—
Diversifying the international supply of oil and gas.

Performance goal: Establishing a more open, competitive electric system—
Advance congressional action on comprehensive electricity restructuring
legislation by incorporating additional elements of the Administration’s 1999
proposal during full committee and floor consideration to achieve an outcome
that benefits consumers, the economy, and the environment. Also, support
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administrative actions to promote establishment of a more open, competitive, and
reliable electric system, with improved environmental performance.

Performance goal: Supporting research to improve existing nuclear power
plants—Support research to improve nuclear power plant reliability and
availability, and increase the capacity factor of existing nuclear power plants from
the 1996 average of 76 percent to 85 percent by 2010.

Performance goal: Planning for energy related greenhouse gas reductions—
Develop policies, programs, and information to facilitate the energy sector’s
reductions in greenhouse gas emissions.

Performance goal: Cooperate internationally to develop open energy markets—
Cooperate with foreign governments and international institutions to develop
open energy markets, and facilitate the adoption and export of clean, safe, and
efficient energy technologies and energy services.

Measures added to the fiscal year 2001 performance plan

• Measure: Evaluate advanced flash and binary power plant capital costs
declining below $1,400/kW and $2,000/kW, respectively, for geothermal
applications, a decrease of about 25 percent since the late 1980s.

• Measure: Advanced wind hybrid control system technology developed
jointly with the Department of Agriculture’s Agriculture Research Center will be
commercially available.

• Measure: Produce 20 cubic meters per hour of hydrogen via steam
reforming of biomass pyrolysis oil in a process development unit.

• Measure: Demonstrate the field application of a shoulder-mounted,
portable video methane leak detection system that can be used to significantly
reduce the costs of leak monitoring at refineries and other facilities while
reducing harmful air emissions. Annual savings of $500,000 per year per refinery,
on average, would result from regulatory acceptance and application of this
technology.

• Measure: Complete design and initiate construction of the Advanced
Pressurized Circulating Fluidized Bed (APCFB) demonstration project at
Lakeland, Fla.

• Measure: Complete the design and continue construction of the
Circulating Atmospheric Fluidized Bed demonstration project at Jacksonville, Fla.

• Measure: Initiate construction of a fixed-bed slagging gasification and
fuel cell demonstration project (Clean Energy Project).
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• Measure: Complete operation of the LaPorte Slurry Phase Reactor for
production of advanced ultraclean fuels for engine testing.

• Measure: Begin laboratory-scale test operations of a novel syngas ceramic
membrane reactor to reduce gas-to-liquid fuel conversion costs and initiate
construction of the first-stage scale-up of the reactor.

• Measure: Complete 15 assessments on five case studies of major
industrial plants that will document for a variety of system-focused
implementation actions. These will influence replication of similar energy savings
for other plants.

• Measure: Support the annual acquisition of 12,000 alternative-fuel
vehicles in the federal fleet.

• Measure: Complete test and evaluation of a fuel-flexible 50 kW integrated
fuel cell power system.

Measures dropped from the fiscal year 2001 performance plan

• Measure: Complete two designs of advanced air-cooled condensers for
geothermal applications.

• Measure: Establish an Interagency Council and Advisory Committee on
bio-based products and bioenergy. By April 30, 2000, develop a strategic plan for
the development and use of bio-based products and bioenergy as required by
Executive Order 13134.

• Measure: Install and begin the testing of two proof-of-concept turbines
under the Next Generation Turbine program, leading to the commercial
availability of technology capable of producing electricity at 2-1/2 cents per kWh
in 15 mph wind resource by 2003.

• Measure: Demonstrate over 90 percent absorption of CO2 in a sorbent
enhanced reformer reactor for hydrogen production.

• Measure: Complete the field testing and monitoring of two technologies
for downhole separation for oil and water, resulting in reduction in produced
water and potential increase in oil production per well.

• Measure: Complete the Life Extension Program to ensure the long-term
reliability, effectiveness, and operational readiness of SPR facilities and systems.
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• Measure: Establish partnerships with 50 Industries of the Future plants to
provide integrated delivery of tools and technical assistance to target motors,
steam, compressed air, and combined heat and power system opportunities.

• Measure: Launch two projects that will lead to 100-percent penetration of
alternative-fuel vehicles in selected niche applications such as a local taxi fleet or
the buses for a particular school.

• Measure: Work with three domestic automakers to incorporate the most
promising Partnership for a New Generation of Vehicles (PNGV) technologies in
concept vehicles with up to 3 times the average fuel economy of 1993 Taurus,
Lumina, and Concorde models.

• Measure: Complete the final preparations for a smooth Year 2000
transition in U.S. energy markets in cooperation with industry organizations and
other government agencies. Provide for the timely communication to the public
of information regarding readiness status, contingency planning activities, and
real-time performance of the nation’s energy infrastructure during the Year 2000
rollover.

GAO’s Observations on DOE’s Fiscal Year 2001 Performance Goals and Measures
for the Key Agency Outcome of Energy Systems Are Secure, Competitive, and
Serve the Needs of the Public

In its fiscal year 2001 performance plan, DOE does not provide reasons for why it
revised, dropped, or added individual objectives, performance goals, or measures
when compared with fiscal year 1999 or fiscal year 2000. In addition, although
DOE is making some of its performance goals and measures more quantified and
specific, generally the changes in goals and measures continue to lack clarity and
quantification, making it hard to get a clear picture of intended performance. For
example, one DOE goal is to ensure the availability of competitively priced oil and
natural gas supplies to support a strong U.S. economy. DOE is unclear about
what “ensure the availability” means, particularly since supplies are determined
by the market, not DOE. To accomplish this goal, one performance measure is to
quantify a hydrate deposit by correlating core samples with geophysical and well
log data. DOE is unclear on what “quantify” and “correlating” mean.

Also of importance, DOE dropped five performance goals contained in its fiscal
year 2000 plan without providing replacements or explaining why these goals
were no longer important. These goals related to such matters as diversifying the
international supply of oil and gas; establishing a more open, competitive electric
system; planning for energy-related greenhouse gas reductions; and cooperating
internationally to develop open energy markets. The performance measures
associated with these performance goals were placed under either DOE’s Office
of Policy or the Office of International Affairs. For example, one of the measures
within the Office of Policy states:
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“Support through quantitative analysis and international contacts, Administration efforts to obtain
meaningful commitments for reducing greenhouse gas emissions from developing countries.”

In DOE’s fiscal year 2000 performance plan, this measure supported the
performance goal, “Planning for energy-related greenhouse gas reductions.” This
goal was not mentioned in the fiscal year 2001 plan. The absence of these
performance goals in the 2001 plan makes it impossible to determine what goals
the associated performance measures support.

The fiscal year 2001 performance plan does not adequately address two
weaknesses we identified in our previous assessments of DOE’s plans for fiscal
years 1999 and 2000: (1) strategic goals and objectives are not clear and quantified
so that a determination can be made about whether annual goals are reasonable
and appropriate and (2) plans do not provide details of the procedures DOE will
use to verify and validate performance.

For the first weakness, DOE’s attempts to clarify and quantify its performance
goals and measures were mixed. Some performance goals improved when
compared with the fiscal year 2000 plan. For example, one fiscal year 2000
performance goal was to

“develop alternative transportation fuels and more efficient vehicles that can reduce year 2010 projected
oil imports of 12 million barrels per day by 5 percent.”

For fiscal year 2001, this performance goal was made more quantifiable by stating

“for 2010, increase the fuel efficiency of new light vehicles by 5.4 mpg, to have 10 million vehicles on the
road with light-weight materials, and to increase cellulosic ethanol production to 2,200 million gallons
per year.”

However, other goals became less clear and quantified. For example, one fiscal
year 2000 goal was

“By 2015, significantly reduce emissions from currently existing fossil fuel power plants and from new
plants by: (1) developing market-ready coal power systems with efficiencies over 60 percent (new
plants are currently about 35 percent) and near zero emissions; (2) integrating advanced turbine and
fuel cell technology to achieve market-ready gas-fueled power plants with efficiencies over 70
percent.”

For fiscal 2001, this performance goal was made less clear and quantified by
stating

“by 2015, develop systems which produce near zero level of pollutants while simultaneously reducing
electricity costs by 10 percent to 20 percent.”

In this case, the term “develop systems” is less clear than the specific power
plants described in the fiscal year 2000 goal.

Performance measures improved moderately in clarity and quantification. We
estimated that, when compared with the fiscal year 2000 plan, nine measures
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became more clear or quantified in the fiscal year 2001 plan, while five other
measures were less clear or quantified.

For the second weakness, the fiscal year 2001 performance plan contains an
overview of DOE’s validation and verification of information on performance. In
this overview, DOE says it will validate and verify performance through the use of,
among other things, periodic guidance, reviews, certifications, and audits. DOE
also says internal management controls will be applied to ensure data quality.
This overview does not provide evidence about the quality of the data.

Neither this overview nor information contained for each budgetary unit provides
specifics about how DOE intends to validate and verify performance information.
In addition, the plan does not report the outcome of DOE’s implementation of its
verification and validation plan or provide any evidence that the data quality is
sufficient for assessing the agency’s performance. DOE also does not discuss
limitations in its data. For these reasons, we continue to lack confidence that the
plan’s performance data are credible and useful to agency and congressional
decisionmakers.

In addition, it is important to note that, based on our previous recommendations,
DOE presented its goals and measures in its fiscal year 2001 plan by budgetary
decision unit. This helps to better align expected performance with the related
budgetary investment. The plan could be further improved by providing clear
cross-references with DOE’s plans in previous years, which were organized by
strategic and performance goals. Thus, in many cases, it was hard to tell where
specific goals were distributed among budgetary units.
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Key Agency Outcome: Energy Use Is More Efficient and Productive, While

Environmental Impacts Are Limited

Fiscal Year 1999 Performance Goals and Measures for the Key Outcome of
Energy Use Is More Efficient and Productive, While Environmental Impacts Are
Limited

Performance goal: Designing and developing the vehicles of the future—
Develop and deploy vehicles, fuels, and systems of the future, contributing
significantly to the Partnership for New Generation Vehicles to develop by 2004,
prototype midsized cars capable of 80 miles per gallon that will reduce NOX and
CO2 emissions by two-thirds compared to today's new car average without
compromising safety, comfort, and cost. (met goal)

• Measure: By September 1999, in cooperation with industry and other
federal agencies, develop a direct injection power system technical roadmap and
a fuel cell power system technical roadmap to integrate fuels and lubricants
research and development (R&D) with development of engine and emission
treatment technologies. (met goal)

Performance goal: Improving the efficiency of energy-intensive industries—By
2010, reduce industrial energy per unit of output by 25 percent by supporting
industry/government/academia partnerships in R&D to improve the efficiency of
the nation’s energy-intensive industries. (met goal)

• Measure: Complete roadmaps for the six major energy-intensive
industries to achieve each industry vision, and start implementing the resulting
R&D to achieve up to a 25-percent reduction of energy consumption by 2010.
(met goal)

• Measure: Continue support for industrial assessment centers operating at
30 participating universities that will conduct approximately 750 combined
energy, waste, and productivity assessments. (met goal)

Performance goal: Improving the efficiency of buildings—By 2010, improve the
energy efficiency of the existing U.S. building stock, and increase the energy
efficiency of new homes by 50 percent and other new building by 30 percent,
compared with 1996 average new buildings. (met goal)

• Measure: Develop progress milestones and estimates of energy-related
program benefits annually for every Energy Efficiency/Renewable Energy
program. Review 25 percent of the milestones and estimated benefits through
external peer review each year with a goal of having all milestones and estimated
benefits peer-reviewed at least every 4 years. (met goal)



Enclosure I

27 GAO/RCED-00-209R DOE’s FY 1999 Accountability Report and FY 2000/2001 Performance Plans

• Measure: Accumulate customer economic savings from past and current
Energy Efficiency/Renewable Energy programs exceeding $11 billion. (exceeded

goal)

• Measure: Maintain an industry cost share level of 40 percent when
averaged across all work with industry. (met goal)

• Measure: Weatherize 67,845 homes, bringing the total number of homes
weatherized to 4.7 million. (exceeded goal)

• Measure: Work with the Federal Trade Commission to allow
manufacturers to add the Energy Star logo to the yellow and black Energy Guide
label for covered products and recruit an additional 15,000 stores to market
Energy Star appliances nationwide. (exceeded goal)

• Measure: Recruit 55 additional Rebuild America Partnerships. New
partners will begin action plans that will result in over 250 million square feet of
floor space renovated, reduce annual energy costs by over $90 million, and reduce
annual carbon emissions by .22 million metric tons. (met goal)

• Measure: Complete 100 homes that are over 50 percent more efficient
than typical homes through the Building America Program, bringing the total
number of homes completed to 700; add five new community-scale projects for
building 1,000 additional homes in fiscal year 2000; and transfer research
recommendations to the Partnership for Advancing Technology in Housing
(PATH). (exceeded goal)

GAO’s Observations on the Fiscal Year 1999 Actual Performance for the Key
Agency Outcome of Energy Use Is More Efficient and Productive, While
Environmental Impacts Are Limited

This outcome area is one of the five objectives for DOE’s Energy Resources
business line. This area has 3 performance goals and 10 performance measures
related to increasing the efficiency and productivity of energy use in three sectors
of the U.S. economy—transportation, industry, and buildings. The accountability
report states that DOE met or exceeded performance for every performance goal
and measure in this outcome area.

DOE’s fiscal year 1999 accountability report does not provide a clear picture of
DOE’s direction and outcome for “increasing the efficiency and productivity of
energy use while limiting environmental impacts.” Almost all of the performance
goals and most of the performance measures were not clear and quantified. As a
result, we could not determine what the Department was trying to accomplish or
how it planned to get there. For example, one of DOE’s performance goals in this
area is, “By 2010, reduce industrial energy use per unit of output by 25 percent by
supporting industry/government/academia partnerships in R&D to improve
efficiency of the nation’s energy intensive industries.” DOE does not describe
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what it means by “supporting,” nor does it provide a baseline for industrial energy
use. To achieve this goal, DOE states it will “Complete roadmaps for six of the
major energy intensive industries to achieve each industry vision and start
implementing the resulting R&D to achieve up to 25-percent reduction of energy
consumption by 2010.” It is unclear how far completing the roadmaps will bring
DOE toward realizing the performance goal or how quickly the R&D will pay off.
Nonetheless, DOE indicates in the accountability report that it met the
performance goal because it has met the performance measure, even though the
performance goal is a 10-year goal and there is no evidence that industrial energy
use has been reduced by 25 percent.

In instances like this, DOE did not follow its criteria (stated in app. A of its fiscal
year 2001 performance plan), that performance measures and goals must, among
other things, precisely state what will be done in the fiscal year, clearly state the
measurement and target level of performance, and use baselines for context. (See
discussion, outcome area 1.)

In addition, DOE’s report also did not provide a discussion of program evaluations
related to performance measures. Such evaluations could help DOE better
understand the relationship between its activities (e.g., completing the roadmaps)
and the result it hopes to achieve (e.g., reducing industrial energy use).

Moreover, DOE’s report does not discuss the credibility of the performance data,
how the data were verified and validated, or the results of DOE’s checks on data
quality. (See discussion, outcome area 1.)

Unmet Fiscal Year 1999 Performance Goals and Measures for the Key Agency
Outcome of Energy Use Is More Efficient and Productive, While Environmental
Impacts Are Limited

None for this outcome

Fiscal Year 2000 Performance Goals and Measures for the Key Agency Outcome
of Energy Use Is More Efficient and Productive, While Environmental Impacts Are
Limited

Measures added to the fiscal year 2000 performance plan

• Measure: Establish partnerships with 50 Industries of the Future plants to
provide integrated delivery of tools and technical assistance to targeted motors,
steam, compressed air, and combined heat and power system opportunities.

• Measure: Issue final rules regarding energy efficiency standards for
fluorescent lamp ballasts and water heaters and issue proposed rules regarding
energy efficiency standards for clothes washers and central air conditioners.
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• Measure: Continue efforts to reduce the use of energy in federal buildings
and report the results achieved through the end of fiscal year 1998 toward the goal
of achieving a 20-percent reduction by the end of fiscal year 2000 as compared
with 1985 energy use. Preliminary data indicate that the agencies had achieved a
17-percent reduction at the end of fiscal year 1997.

Measures dropped from the fiscal year 2000 performance plan

• Measure: By September 1999, in cooperation with industry and other
federal agencies, develop a direct injection power system technical roadmap and
fuel cell power system technical roadmap to integrate fuels and lubricants
research and development of engine and emissions treatment technologies.

• Measure: Maintain an industry cost-share level of over 40 percent when
averaged across all work with industry.

• Measure: Accumulate customer economic savings from past and current
Energy Efficiency/Renewable Energy programs exceeding $11 billion.

• Measure: Develop progress milestones and estimates of energy-related
program benefits annually for every Energy Efficiency/Renewable Energy
program. Review 25 percent of the milestones and estimated benefits through
external peer review each year with a goal of having all milestones and estimated
benefits peer-reviewed at least once every 4 years.

GAO’s Observations on the Fiscal Year 2000 Actual Performance for the Key
Agency Outcome of Energy Use Is More Efficient and Productive, While
Environmental Impacts Are Limited

DOE provides a generic statement in its report (p. 131) explaining that
performance targets for fiscal year 2000 were revised, as appropriate, in response
to actual results for fiscal year 1999 and presented in the fiscal year 2001
performance plan. However, DOE almost never provided a reason for why it
revised, dropped, or added individual performance goals or measures.

DOE includes a means and strategies section for each objective in its 2000
performance plan. However, this section is not specific on the actions necessary
to achieve individual 2000 performance goals and measures. For example, DOE
states that its means and strategies for this outcome are that

“[t]he Department will collaborate with the big three automobile companies, the Department of
Transportation, and the Department of Commerce under the Partnership for a New Generation of Vehicles
(PNGV) to conduct R&D that reduces vehicle emission levels, partner with manufacturers in the most
energy-intensive industries to implement vision roadmaps, and partner with states, retail stores, and other
federal agencies to foster deployment of energy efficiency technologies in buildings.”

This description lacks specifics about DOE’s actions or how they will help achieve
the performance goals and measures.
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Fiscal Year 2001 Performance Goals and Measures for the Key Outcome of Energy
Use Is More Efficient and Productive, While Environmental Impacts Are Limited

Measures added to the fiscal year 2001 performance plan

• Measure: Complete 15 assessments on five case studies of major
industrial plants that will document a variety of system-focused implementation
actions. These will influence replication of similar energy savings for other
plants.

• Measure: Complete the testing and evaluation of a fuel-flexible 50
kilowatt (kW) integrated fuel cell power system.

Measures dropped from the fiscal year 2001 performance plan

• Measure: Establish partnerships with 50 Industries of the Future plants to
provide integrated delivery of tools and technical assistance to target motors,
steam, compressed air, and combined heat and power system opportunities.

• Measure: Work with the three domestic automakers to incorporate the
most promising Partnership for a New Generation of Vehicles (PNGV)
technologies in concept vehicles with up to 3 times average fuel economy of 1993
Taurus, Lumina, and Concorde models.

GAO’s Observations on the Fiscal Year 2001 Actual Performance for the Key
Agency Outcome of Energy Use Is More Efficient and Productive, While
Environmental Impacts Are Limited

In its fiscal year 2001 performance plan, DOE does not provide reasons for why it
revised, dropped, or added individual performance goals or measures when
compared with fiscal year 1999 or fiscal year 2000. In addition, although DOE is
making some of its performance goals and measures more quantified and specific,
generally the changes in goals and measures lack clarity and quantification,
making it hard to get a clear picture of intended performance. For example, one
performance measure for fiscal year 2000 was to

“work with the three domestic automakers to incorporate the most promising Partnership for a New
Generation of Vehicles technologies in concept vehicles with up to 3 times average fuel economy of 1993
cars, Taurus, Lumina, and Concorde models.”

For fiscal year 2001, this performance measure was dropped, and a new
performance measure that is also unclear was added to

“complete test and evaluation of a fuel-flexible 50 kW integrated fuel cell power system.”

The fiscal year 2001 performance plan does not adequately address two
weaknesses we identified in our previous assessments of DOE’s plans for fiscal
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years 1999 and 2000: (1) strategic goals and objectives are not clear and
quantified so that a determination can be made about whether annual goals are
appropriate and (2) plans do not provide details of the procedures DOE will use to
verify and validate performance.

For the first weakness, DOE’s attempts to clarify its performance goals and
measures provided little positive change. While all three of the goals and seven of
the performance measures were essentially the same, three performance
measures became less clear or less quantified. For example, one performance
measure for fiscal year 2000 was to

“issue final rules regarding energy efficiency standards for fluorescent lamp ballasts and water heaters and
issue proposed rules regarding energy efficiency standards for clothes washers and central air
conditioners.”

In place of this performance measure, for fiscal year 2001, the Department used
the measure

“publish ANOPR concerning standards for commercial HVAC and water heaters and distributed
transformers.”

For the second weakness, the fiscal year 2001 performance plan contains an
overview of DOE’s validation and verification of information on performance, but
provides no evidence about the quality of the data (see discussion, outcome area
1)



Enclosure I

32 GAO/RCED-00-209R DOE’s FY 1999 Accountability Report and FY 2000/2001 Performance Plans

Key Agency Outcome: Reduce Nuclear Weapons Stockpiles and

Proliferation Threat Caused by the Possible Diversion of Nuclear

Materials

Fiscal Year 1999 Performance Goals and Measures for the Key Agency Outcome
of Reduce Nuclear Weapons Stockpiles and the Proliferation Threat Caused by
the Possible Diversion of Nuclear Materials

Performance goal: Reducing the weapons stockpile—Dismantle nuclear
warheads that have been removed from U.S. nuclear weapons stockpile in a safe
and secure manner. (below expectations)

• Measure: Adhere to schedules for the safe and secure dismantlement of
approximately 275 nuclear warheads that have been removed from the U.S.
nuclear weapons stockpile. (below expectations)

• Measure: Evaluate the impacts of warhead dismantlement and
transparency initiatives. (met goal)

Performance goal: Reducing inventories of surplus weapons-usable fissile
materials worldwide in a safe, secure, transparent, and irreversible manner—
Implement the disposition of surplus highly enriched uranium (HEU) and
plutonium, and provide technical support to attain reciprocal actions for the
disposition of surplus Russian plutonium. Minimize the future demand for HEU in
civilian programs through the development of alternative low enriched uranium
(LEU) fuels for research reactors and targets for medical isotope production.
Support international efforts to place excess fissile materials under International
Atomic Energy Agency (IAEA) safeguards. (met goal)

• Measure: Complete the final environmental impact statement and issue a
record of decision on the siting of a plutonium disposal facility. (nearly met

goal)

• Measure: Initiate, by the end of 1999, negotiations with Russia on a
bilateral agreement for the disposition of surplus weapons plutonium. (exceeded

goal)

• Measure: Initiate design for pit disassembly and conversion and mixed
oxide (MOX) fuel fabrication facilities. (met goal)

• Measure: Continue transfer of U.S. surplus HEU to the United States
Enrichment Corporation for dilution and subsequent sale. (met goal)

• Measure: Place over 20 metric tons of excess HEU under International
Atomic Energy Agency safeguards in fiscal year 1999. (met goal)
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• Measure: Monitor the dilution of 30 metric tons of highly enriched
uranium (HEU) to low enriched uranium (LEU) from dismantled Russian nuclear
weapons for purchase by the United States Enrichment Corporation. (met goal)

• Measure: Remove all highly enriched uranium (HEU) oxides from the
Portsmouth site. (met goal)

GAO’s Observations on DOE’s Fiscal Year 1999 Actual Performance for the Key
Agency Outcome of Reduce Nuclear Weapons Stockpiles and the Proliferation
Threat Caused by the Possible Diversion of Nuclear Materials

This outcome area is one of the seven objectives in DOE’s National Security
business line. It is supported by two performance goals and nine measures
related to reducing nuclear weapons stockpiles and the proliferation threat from
the possible diversion of nuclear materials. The accountability report states DOE
nearly met, met, or exceeded performance for one performance goal and eight
performance measures in this outcome area. DOE also estimated that it
performed below expectations for one goal and one measure in this area.

DOE’s fiscal year 1999 accountability report does not provide a clear picture of
DOE’s direction and outcome to reduce nuclear weapons stockpiles and the
proliferation threat from the possible diversion of nuclear materials. Almost all of
the performance goals and most of the performance measures were not clear and
quantified. As a result, we could not determine what the Department was trying
to accomplish or how it planned to get there. For example, one of DOE’s
performance goals in this area is to “dismantle nuclear warheads that have been
removed from the U.S. nuclear weapons stockpile in a safe and secure manner.”
While DOE indicates the number of warheads to be dismantled is now classified,
the performance goal does not provide a deadline for completion. To achieve this
goal, DOE states a performance measure, “Evaluate the impacts of warhead
dismantlement and transparency initiatives,” without providing an idea of the
method it will use to evaluate impacts or explaining how the evaluation will help
achieve the performance goal.

In instances like this, DOE did not follow its criteria (stated in app. A of its fiscal
year 2001 performance plan) that performance measures and goals must, among
other things, precisely state what will be done in the fiscal year, clearly state the
measurement and target level of performance, and use baselines for context. (See
discussion, outcome area 1.)

DOE’s report also did not provide a discussion of program evaluations related to
performance measures. Such evaluations could help DOE better understand the
relationship between its activities and the result it hopes to achieve. (See
discussion, outcome area 1.)
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Furthermore, DOE does not discuss the credibility of the performance data, how
the data were verified and validated, or the results of DOE’s checks on data
quality. (See discussion, outcome area 1.)

Unmet Fiscal Year 1999 Performance Goals and Measures for the Key Agency
Outcome of Reduce Nuclear Weapons Stockpiles and the Proliferation Threat
Caused by the Possible Diversion of Nuclear Materials

Performance goal: Reducing the weapons stockpile—Dismantle nuclear
warheads that have been removed from the U.S. nuclear weapons stockpile in a
safe and secure manner. (below expectations)

• Measure: Adhere to schedules for the safe and secure dismantlement of
approximately 275 nuclear warheads that have been removed from the U.S.
nuclear weapons stockpile. (below expectations)

GAO’s Observations on DOE’s Unmet Fiscal Year 1999 Performance Goals and
Measures for the Key Agency Outcome of Reduce Nuclear Weapons Stockpiles
and the Proliferation Threat Caused by the Possible Diversion of Nuclear
Materials

DOE determined that its performance for one goal and one performance measure
was below expectations. In its report, DOE provided explanations and plans of
action only when performance measures fell below expectations. It did not
provide explanations when performance goals fell below expectations. For the
one performance measure that fell below expectations, DOE explained that the
measure was not achieved because of technical difficulties without describing
those difficulties in detail. While DOE’s plan of action to achieve the measure is
clear and provides time frames for completion, it gives no details on how the
technical difficulties will be corrected.

Fiscal Year 2000 Performance Goals and Measures for the Key Agency Outcome
of Reduce Nuclear Weapons Stockpiles and the Proliferation Threat Caused by
the Possible Diversion of Nuclear Materials

Measures added to the fiscal year 2000 performance plan

• Measure: Conduct up to 24 special visits to Russian facilities.

• Measure: Install permanent monitoring equipment at the Zheleznogorsk
blending facility.

• Measure: Maintain and monitor the UF6 flow and enrichment
measurement equipment installed at the blend points at a Russian HEU dilution
facility.
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• Measure: Compile and analyze collected data and information into an
assessment of confidence of the compliance with the nonproliferation objectives
of the HEU Agreement.

• Measure: Conduct a Russian technology demonstration to further
warhead dismantlement or transparency measures.

Measures dropped from the fiscal year 2000 performance plan

• Measure: Evaluate the impacts of warhead dismantlement and
transparency initiatives.
• Measure: Place over 20 metric tons of excess HEU under International
Atomic Energy Agency safeguards in fiscal year 1999.

• Measure: Remove all HEU oxides from the Portsmouth site.

GAO’s Observations on DOE’s Fiscal Year 2000 Planned Performance for the Key
Agency Outcome of Reduce Nuclear Weapons Stockpiles and the Proliferation
Threat Caused by the Possible Diversion of Nuclear Materials

DOE provides a generic statement in its report (p. 131) explaining that
performance targets for fiscal year 2000 were revised, as appropriate, in response
to actual results for fiscal year 1999 and presented in the fiscal year 2001
performance plan. However, DOE almost never provided a reason for why it
revised, dropped, or added individual performance goals or measures.

DOE includes a means and strategies section for each objective in its 2000
performance plan. However, this section is not specific on the actions necessary
to achieve individual 2000 performance goals and measures. For example, the
means and strategies section for the National Security outcome of reducing the
nuclear weapons stockpile states, among other things, that

“the Department will further reduce the nuclear danger by continuing a program of dismantling retired
weapons, including studies and development of safe dismantlement procedures, characterization and
disposition of components, and long-term storage.”

This section is silent on the specific actions needed to achieve the unmet fiscal
year 1999 performance measure to

“adhere to schedules for the safe and secure dismantlement of approximately 275 nuclear warheads that have
been removed from the U.S. nuclear weapons stockpile.”

Fiscal Year 2001 Performance Goals and Measures for the Key Agency Outcome
of Reduce Nuclear Weapons Stockpiles and the Proliferation Threat Caused by
the Possible Diversion of Nuclear Materials

Measures added to the fiscal year 2001 performance plan
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• Measure: Complete negotiations to open the Permanent Presence Office
at Seversk processing facility.

• Measure: Initiate design of the Immobilization Facility.

Goals and measures dropped from the fiscal year 2001 performance plan

Performance goal: Reducing the weapons stockpile.

• Measure: Adhere to approved schedules for the safe and secure
dismantlement of nuclear warheads that have been removed from the U.S. nuclear
weapon stockpile.

• Measure: Install permanent monitoring equipment at the Zeleenagorsk
blending facility.

• Measure: Conduct Russian technology demonstrations to further
warhead dismantlement or transparency measures.

• Measure: Begin the environmental impact statement for the disposition of
uranium 233.

GAO’s Observations on DOE’s Fiscal Year 2001 Planned Performance for the Key
Agency Outcome of Reduce Nuclear Weapons Stockpiles and the Proliferation
Threat Caused by the Possible Diversion of Nuclear Materials

In its fiscal year 2001 performance plan, DOE does not provide reasons for why it
revised, dropped, or added individual performance goals or measures when
compared with fiscal year 1999 or fiscal year 2000. In addition, the changes in
goals and measures continue to lack clarity and quantification, making it hard to
get a clear picture of intended performance. For example, one measure added,
“Initiate design of the Immobilization Facility,” is vague and does not provide a
time frame for the activity. Furthermore, one performance goal and the related
measure concerning the dismantlement of nuclear warheads were dropped from
the previous years’ performance plans without replacement. This is surprising,
since DOE indicated in its fiscal year 1999 accountability report that the goal and
measure were scheduled to be completed in fiscal year 2005.

The fiscal year 2001 performance plan does not adequately address two
weaknesses we identified in our previous assessments of DOE’s plans for fiscal
years 1999 and 2000: (1) strategic goals and objectives are not clear and
quantified so that a determination can be made about whether annual goals are
reasonable and appropriate and (2) plans do not provide details of the procedures
DOE will use to verify and validate performance.
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For the first weakness, DOE’s changes had little effect on the clarity and
quantification of its performance goal and measures.

Second, the fiscal year 2001 performance plan contains an overview of DOE’s
validation and verification of information on performance but provides no
evidence about the quality of the data. (See discussion, outcome area 1.)
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Observations on the Department of Energy’s Fiscal Year 2001 Goals and Performance Measures to Address

Major Management Challenges

The following table identifies the major management challenges confronting the Department of Energy (DOE). The first column
lists the management challenges identified by our office and DOE’s Inspector General (IG). The second column presents DOE’s
progress in resolving major management challenges in fiscal year 1999, and the third column discusses the extent to which
DOE’s fiscal year 2001 performance plan includes performance goals to address the management challenges that we and the IG
identified.2

Major management
challenges at DOE as
identified by GAO or
DOE’s IG

Progress in resolving major management challenges in fiscal
year 1999

Applicable goals and performance measures 3 in the fiscal year
2001 performance plan

Management challenges identified by GAO
Contract management DOE’s accountability report describes an extensive, multiyear

contract reform initiative, including recompeting contracts, tying
performance metrics to contractor fees, and shifting risk to
contractors. In addition, DOE intends to recompete seven major
contracts this year.

In its fiscal year 2001 performance plan, DOE provides one
performance measure for fiscal year 2000 that it specifically identifies
as addressing contract management (i.e., “Complete the milestones
listed in the FMFIA corrective action plan for the Departmental
Challenge of contract management”). DOE officials state that a
number of additional performance measures relate to contract
management, although they were not highlighted in the plan. In the
fiscal year 1999 accountability report and response to this
Committee, DOE provides a detailed description of contract
management reforms, such as converting all management and
operating contracts to performance-based management contracts.
We believe the plan does not address the challenge because it is
unclear and limited to procedural matters. In addition, our recent
reviews on major systems show significant issues remain in
contractors’ project management and basic accountability. Although
DOE has changed practices, the reforms are not complete, nor have
they been shown to improve contractors’ performance or
accountability. Moreover, DOE’s fiscal year 1999 accountability
report states that contract reform is a multiyear effort, yet the plan
does not mention any efforts for fiscal year 2001.

Difficulty completing large
projects

After several external and internal reviews, DOE, in fiscal year 1999,
assigned the responsibility for oversight of project management to the
Office of the Chief Financial Officer. DOE also created the Chief

DOE provides five performance measures—four for fiscal year 2000
and one for fiscal year 2001:

2 In this report, we refer to the item directly linked to the performance measure as the performance goal.
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Operating Officer’s Project Management Watch List, which subjects
specific projects to monthly reviews and reporting requirements. The
final correction of these issues has been extended until fiscal year
2002 to include additional project reviews and benchmarking efforts
to identify additional needed improvements.

Fiscal year 2000 measures: (1) Continue construction of the
National Ignition Facility and rebaseline future construction,
total costs, and schedules by June 2000; (2) obtain approval
of the defense-related project management campaign
implementation plan; (3) complete the milestones listed in
the FMFIA corrective action plan for the Departmental
Challenge of project management; (4) monitor field activities
and participate in reviews at the Savannah River Operations
Office to ensure adherence to project costs and schedules.

Fiscal year 2001 measures: By year-end fiscal year 2001,
complete the following geographic sites, increasing the total
number of completed sites to 74 of the 113 geographic sites
in the Environmental Management Program: two
geographic sites in fiscal year 2000 and three geographic
sites in fiscal year 2001.

There are other relevant performance measures that DOE does not
specifically cite as linked to the challenge, such as integrating by April
2001 all ongoing projects valued at $5 million or more into the project
management policies, procedures, and systems implementation. In
addition, a DOE response to this Committee provides details of the
systems DOE is putting in place to help complete large projects, such
as establishing a project management tracking and control system for
projects valued at $20 million or more. We do not believe the
measures adequately address the challenge. The plan focuses on
processes rather than on the desired outcome—completing large
projects on time and within cost estimates. The new management
processes and independent reviews will be helpful, but they do not
address DOE’s basic problems in holding contractors accountable for
results. Recently reported cost overruns at the National Ignition
Facility and Hanford show that this challenge still exists.

Slow transition to external
regulations

Since DOE does not believe this is still a management challenge, it
did not include a discussion of efforts in its accountability report.

There are no performance goals or measures because DOE believes
it fully addressed this challenge in fiscal year 1999. It maintains that
external regulation would not be entirely beneficial. However, we do
not believe this challenge has been adequately addressed or
resolved. We have often reported on weaknesses in DOE’s self-
regulation of the environmental, safety, and health responsibilities at
its facilities.

Weaknesses in DOE’s
organizational structure
that blur accountability,

Since DOE does not believe this is a management challenge, it did
not include a discussion of efforts in its accountability report.

There are no performance goals or measures because DOE believes
it fully addressed this challenge in fiscal year 1999. DOE notes in the
plan that it has performance goals related to this challenge in the
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allowing problems to go
undetected and remain
uncorrected

Corporate Management business line. We do not believe this
challenge has been adequately addressed or resolved. Our work
shows DOE’s field structure is not set up to effectively control
contractors. Moreover, DOE’s position seems to be inconsistent with
its draft strategic plan for fiscal year 2000, which identifies this area
as a management challenge.

Lack of technical and
management skills on the
part of DOE’s staff

DOE’s accountability report does not specifically address this issue.
Instead, DOE discusses “mission critical staffing,” a management
challenge DOE has identified. In the discussion, DOE states that its
requests for mission critical staffing have not been funded.

DOE believes this challenge was addressed in fiscal year 1999.
However, DOE officials state that the plan includes a number of
additional performance measures related to developing technical and
management skills, although they may not be highlighted in the plan.
In addition, DOE reported to this Committee that it has begun a
multiyear effort (i.e., the Workforce for the 21st Century Initiative) that
will establish a planning process to manage critical employee staffing
and development needs. DOE also added that it would continue to
establish specific performance goals, but it did not include any in its
fiscal year 2001 plan. Moreover, we do not believe this challenge
has been adequately addressed or resolved. In recent testimony
before the House Armed Services Committee, we reported that DOE
lacks personnel with important project and contract management
skills, leading to projects that are late and over budget.

Management challenges identified by DOE’s Inspector General
Environmental compliance
and waste management

The accountability report states that DOE is implementing an
aggressive plan to accelerate cleanup at contaminated sites.

The IG states that the performance measures DOE specifies in its
fiscal year 2001 performance plan generally address the
management challenge.

Year 2000 readiness This challenge was not addressed in DOE’s accountability report. DOE has reported that it no longer considers this a management
challenge.

Information security DOE’s accountability report describes several initiatives. In May
1999, the Secretary of Energy issued a 10-point security reform
package designed to help DOE detect security infractions, correct
institutional problems, and protect nuclear secrets. In February 1999,
the Secretary approved a counterintelligence implementation plan
that, among other things, includes measures to monitor foreign
visitors to DOE facilities and to develop a counterintelligence
polygraph program. Finally, the National Defense Authorization Act
for fiscal year 2000 established a National Nuclear Security
Administration within DOE. This agency became active on March 1,
2000.

The IG states that the performance measures DOE specifies in its
fiscal year 2001 performance plan generally address the
management challenge.

Nuclear and occupational
safety and health

DOE’s accountability report discusses several activities. It states
DOE has, among other things, added requirements for developing

The IG states that the performance measures DOE specifies in its
fiscal year 2001 performance plan generally address the
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deficiencies and reviewing Integrated Safety Management system descriptions to
all major management and operating contracts and established a
safety council to monitor the implementation of safety management.
In fiscal year 1999, DOE also completed 13 safety management
evaluations.

management challenge.

Delays in schedules for
disposal of radioactive
waste

DOE has been conducting tests to determine the suitability of Yucca
Mountain, Nevada, as the disposal site for the nation’s spent nuclear
fuel and high-level radioactive waste.

The IG states that the performance measures DOE specifies in its
fiscal year 2001 performance plan generally address the
management challenge.

Inventories of surplus
nuclear materials

In fiscal year 1999, DOE made available 7 metric tons of surplus
highly enriched uranium to the United States Enrichment Corporation.
It also completed the final environmental impact statement, issued a
record of decision on siting plutonium disposition facilities, and
initiated the design of two disposition facilities. Finally, in fiscal year
1999, DOE conducted formal negotiations with Russia to reach
agreement for the disposition of surplus plutonium.

The IG states that the performance measures DOE specifies in its
fiscal year 2001 performance plan generally address the
management challenge.

Poor condition of DOE’s
infrastructure.

Since DOE does not believe this is still a management challenge, it
did not include a discussion of efforts in its accountability report.

DOE states that it fully addressed this challenge in fiscal year 1998.
It no longer considers the issue to be a management challenge.

Deficiencies in DOE’s
control over government
personal property

This challenge was not addressed in the Department’s accountability
report.

DOE states that it fully addressed this challenge in fiscal year 1998.
It no longer considers the issue to be a management challenge.

Access to sensitive
materials, areas, and
information, and physical
security

DOE’s accountability report discusses several steps to improve
security. See the description of the efforts above in fiscal year 1999
under “Information Security.”

The IG states that the performance measures DOE specifies in its
fiscal year 2001 performance plan generally address the
management challenge.



Enclosure III

GAO/RCED-00-209R DOE’s FY 1999 Accountability Report and FY 2000/ 2001 Performance Plans42

Comments From the Department of Energy
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