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 Appendix III: Colorado 

 
This appendix summarizes GAO’s work on the fourth of its bimonthly 
reviews of Colorado’s spending under the American Recovery and 
Reinvestment Act (Recovery Act) of 2009. The full report covering all of 
GAO’s work in 16 states and the District of Columbia may be found at 
http://www.gao.gov/recovery. 

Overview 

 
What We Did Our work in Colorado included reviewing the state’s use of Recovery Act 

funds and its experience reporting Recovery Act expenditures and results 
to federal agencies under Office of Management and Budget (OMB) 
guidance. We continued our review of several programs that we have been 
reviewing on an ongoing basis, in part because of the large amount of 
funds designated for these programs. These programs include the State 
Fiscal Stabilization Fund (SFSF); Individuals with Disabilities Education 
Act (IDEA), Part B; Elementary and Secondary Education Act (ESEA) of 
1965, as amended, Title I, Part A; Highway Infrastructure Investment; 
Transit Capital Assistance; and the Public Housing Capital Fund. For 
descriptions and requirements of the programs we covered, see appendix 
XVIII of GAO-10-232SP.  

To understand the state’s experience reporting Recovery Act expenditures 
and results for the first quarterly report issued by the federal government 
on October 30, 2009, we examined documents prepared by state officials 
responsible for centrally gathering and reporting to federal agencies. We 
discussed these documents, and the experience of reporting, with several 
state and local agencies, including Colorado’s Departments of Education 
and Transportation, two transit agencies, and three housing agencies. In 
particular, we focused on understanding the agencies’ methods for 
identifying and verifying expenditures and counting jobs created and 
retained. 

Finally, for the first time, we visited local governments to better 
understand their use of Recovery Act funds. All regions of Colorado are 
experiencing economic stress. We chose to visit three local governments 
based on, in part, these localities’ size, location, Recovery Act funding, and 
unemployment rates. Specifically, we selected the City and County of 
Denver because it is the state’s largest city and has an unemployment rate 
above the state’s average, which is now 6.7 percent. We also selected two 
county governments: Adams County because its unemployment rate is 
higher than the state’s average and Garfield County because its rate is 
lower than the state’s average. 

Page CO-1 GAO-10-232SP   Recovery Act

http://www.gao.gov/recovery
http://www.gao.gov/cgi-bin/getrpt?GAO-10-232SP


 

Appendix III: Colorado 

 

 

• State Fiscal Stabilization Fund. Since we reported in September 
2009, the state has changed its plans for the more than $620 million of 
education stabilization funds allocated to the state.1 The state now 
plans to spend all its SFSF education stabilization funds on higher 
education and none on K-12 programs. The state plans to submit a 
revised application to the U.S. Department of Education to waive state 
spending requirements, called maintenance of effort, for education in 
fiscal year 2010. 

What We Found 

 
• Education programs. The pace of Colorado’s spending for the IDEA, 

Part B program and the ESEA Title I, Part A program has slowed since 
we reported in September 2009. State education officials said that their 
review of the ESEA Title I, Part A applications and IDEA, Part B 
applications has taken time and that spending depends on local 
educational agencies (LEA). The state has reviewed all applications 
and LEAs have begun seeking reimbursements for expenditures made 
in fiscal year 2010. 

 
• Highway Infrastructure Investment. As of October 31, 2009, the 

U.S. Department of Transportation (DOT) Federal Highway 
Administration (FHWA) has obligated $335 million of the $404 million 
of Recovery Act funds apportioned to Colorado for highway projects.2 
Of the $335 million obligated, FHWA has reimbursed Colorado $61 
million. At the same time, FHWA issued guidance requiring Colorado, 
as well as other states, to recalculate the amount of state funds used to 
certify that it would maintain state spending at a certain level in 
accordance with Recovery Act requirements. Colorado has devised a 
method to recalculate this maintenance-of-effort amount but has not 
yet made it final. 

 
• Transit Capital Assistance. As of November 1, 2009, DOT’s Federal 

Transit Administration (FTA) apportioned $103 million in Transit 
Capital Assistance funds to Colorado and urbanized areas located in 
the state and has obligated nearly all of these funds. Denver’s Regional 
Transportation District, Fort Collins’s Transfort, and the Colorado 

                                                                                                                                    
1GAO, Recovery Act: Funds Continue to Provide Fiscal Relief to States and Localities, 

While Accountability and Reporting Challenges Need to Be Fully Addressed (Colorado), 
GAO-09-1017SP (Washington, D.C.: September 23, 2009).    

2The apportioned funds include $18.6 million that was transferred from FHWA to the 
Federal Transit Administration (FTA) for transit projects in accordance with 23 U.S.C. § 
104(k)(1). This leaves $385 million for highway projects in the state. FTA reported that the 
$18.6 million has been obligated. 
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Department of Transportation’s (CDOT) rural transit program plan to 
use their share of transit funds to contract for numerous projects, 
including purchasing buses. 

 
• Public Housing Capital Fund. Colorado has 43 public housing 

agencies that have been allocated about $17.6 million from the Public 
Housing Capital Fund. The U.S. Department of Housing and Urban 
Development (HUD) awarded $7.9 million to the three housing 
agencies we reviewed and the housing agencies had obligated 
approximately $1.7 million as of November 14, 2009. Of the three 
housing agencies we reviewed, one has completed all projects using 
Recovery Act funds, one has projects underway, and one has yet to 
carry out any projects. 

 
• State and local use of Recovery Act funds. In addition to paying 

for specific programs such as transportation and education, Recovery 
Act funds are helping the state stabilize its fiscal year 2010 budget as it 
deals with declining revenues and two rounds of budget cuts.3 Local 
governments are using Recovery Act funds to bolster programs that 
provide needed services but not to stabilize their budgets, as funds 
available to local entities cannot be used to pay for local entities’ 
general operating expenses. Denver reported they received awards 
totaling $55 million in Recovery Act funds, half of which were 
competitive grants and the other half of which were formula grants.4 
Adams County reported awards of $9 million and Garfield County 
reported awards of $347,000. 

 
• Recipient reporting. Colorado officials, for the most part, viewed 

their experience with the first quarterly Recovery Act recipient report 
as successful but difficult. The state’s reporting efforts are a good first 
step. However, officials reported a number of technical problems 
uploading data to the official federal Web site and federal guidance 
changes that complicated their reporting experience. Our review of a 
small selection of reported items found some errors in calculating jobs 
associated with Recovery Act expenditures, suggesting that further 
review of the reporting results is needed. 

                                                                                                                                    
3The state’s fiscal year runs from July to June and localities’ fiscal years run from January 
to December.  

4Two methods of distributing federal grant funds are by formula and through competition. 
Congress can direct that funds be apportioned among eligible recipients on the basis of a 
statutorily defined formula or it can authorize federal agencies to award funding 
competitively.  
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Since we reported in September 2009, Colorado officials have decided to 
disburse all of the SFSF education stabilization funds allocated to the state 
to institutions of higher education (IHE). The Recovery Act created SFSF 
in part to help state and local governments stabilize their budgets by 
minimizing budgetary cuts in education and other essential government 
services. The state has been allocated a total of $760 million in SFSF 
funds, $622 million of which will be for education stabilization and $138 
million of which will fund government services. In taking action to cut its 
fiscal year 2010 budget, the state cut almost $377 million from its 
contribution to higher education, which it has restored with SFSF 
education stabilization funds. As of November 10, 2009, Colorado planned 
to disburse all its SFSF funds to IHEs: $150 million in fiscal year 2009, $377 
million in fiscal year 2010, and the remainder in fiscal year 2011. Although 
the state’s original plan for SFSF education stabilization funds allocated 
almost $170 million to K-12 programs for fiscal years 2010 and 2011, these 
changes result in no SFSF funds being spent on K-12 education.5 

Colorado Will Use All 
SFSF Education 
Stabilization Funds 
for Higher Education 
and Will Submit a 
Revised Waiver for 
Maintenance-of-Effort 
Requirements in 
Fiscal Year 2010 

The state plans to submit a revised SFSF application to the U.S. 
Department of Education requesting a waiver from maintenance-of-effort 
requirements for fiscal year 2010. The Recovery Act requires that states 
assure that they will maintain state education spending at least at the level 
of fiscal year 2006 spending, or receive a waiver from this requirement. To 
receive a waiver from this maintenance-of-effort requirement, a state has 
to show that its share of education spending as a percentage of total state 
revenues is equal to or greater than that of the previous year. As we 
reported in September 2009, the state requested a waiver of this 
maintenance-of-effort requirement for SFSF funds in fiscal year 2010 after 
an initial round of cuts to the higher education budget in August caused 
the state’s higher education spending to drop below fiscal year 2006 
spending. 

According to Education officials, Colorado’s waiver request was not yet 
approved as of November 19, 2009, because the state’s spending and 
revenue figures for fiscal year 2010 were not yet final. According to state 

                                                                                                                                    
5According to state budget documents, the state’s fiscal year 2010 budget increases K-12 
funding 5 percent from fiscal year 2009 spending. According to a Colorado state legislative 
study, in 2000, Colorado voters approved a measure to increase education spending in the 
state; this amendment directed a portion of state tax revenues to the State Education Fund 
through fiscal year 2011. The amendment requires an annual increase in per-pupil funding 
and requires the state general fund appropriation for state aid to schools to increase by 5 
percent per year, unless state personal income increased by less than 4.5 percent during 
the previous year.  
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officials, Education officials said that if the numbers do not change, the 
waiver would be approved. State officials also said, however, that 
spending and revenue figures would not be considered final until August 
2010, after the fiscal year ends on June 30. Further, state officials said the 
numbers required by the waiver are projected estimates that will likely 
change. In the meantime, the state has made additional cuts to its higher 
education budget and plans to submit a revised SFSF waiver request 
reflecting the latest spending levels. As of November 19, 2009, the state 
had not heard anything more from Education regarding the first waiver or 
submitted a revised waiver. 

 
Colorado’s LEAs continue to spend Recovery Act education funds, 
although the pace of spending has slowed since we last reported. The 
Recovery Act provided supplemental funding for education programs 
authorized under IDEA, Part B, a major federal program that supports 
early intervention and special education for children and youth with 
disabilities, and under ESEA Title I, Part A, which provides funding to help 
educate disadvantaged youth. The state’s Department of Education has 
finished its reviews of LEAs’ applications for both programs but the 
process took additional time. In addition, the department has been 
meeting with LEAs to discuss specific IDEA, Part B authorities and 
reviewing ESEA Title I, Part A waiver applications. When they expend the 
funds, about 14 percent of Colorado’s LEAs plan to use more than 50 
percent of education funds to retain jobs. 

Colorado LEAs Are 
Spending Recovery 
Act Funds Allocated 
for Education 
Programs Slowly, but 
Some Plan to Use 
Funds to Retain Staff 

 
Colorado LEAs Are 
Spending Education Funds 
Slowly as State Reviews 
Applications and 
Establishes Guidance 

Spending on education programs has slowed since we reported in 
September 2009. According to department officials, as of November 13, 
2009, Colorado LEAs had been reimbursed about $4.1 million or 3 percent 
of the state’s $154 million IDEA, Part B allocation and about $280,000 or 
0.25 percent of the state’s $111 million allocation for ESEA Title I, Part A. 
While these amounts have not changed since we last reported in 
September 2009, as of November 23, 2009, the state has obligated an 
additional $2.1 million for the IDEA, Part B program and $977,000 for the 
ESEA Title I, Part A program. Under ESEA Title I, LEAs must obligate at 
least 85 percent of ESEA Title I, Part A funds by September 30, 2010, 
unless they receive a waiver, and must obligate all of their funds by 
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September 30, 2011.6 States and LEAs must obligate all IDEA, Part B 
Recovery Act funds by September 30, 2011. 

Expenditures have not increased since we last reported because the 
Colorado Department of Education has been reviewing applications for 
the programs, and in addition, department officials said that expenditures 
depend on LEAs. Department officials said that the review of LEA 
applications for ESEA Title I, Part A and IDEA, Part B doubled their 
workload, but that the review is complete, although LEAs are permitted to 
revise the narrative and budget portions of the IDEA, Part B applications, 
requiring further review throughout the course of the year.7 Department 
officials said the reimbursement of Recovery Act funds depends on 
requests from LEAs and historically, LEAs often wait several months to 
accumulate expenses prior to requesting reimbursement. Officials said this 
delay may slow down the recording and reporting of expenditures. 
Colorado LEAs have begun requesting reimbursement for expenditures 
made in the state’s current fiscal year under both programs. 

Department officials said that, in addition to reviewing and approving 
IDEA, Part B and ESEA Title I, Part A applications, they have been 
establishing additional guidance for certain provisions of IDEA and 
reviewing and approving waiver applications related to ESEA Title I, Part 
A. In particular, state officials have been meeting with local officials to 
discuss how to manage the increase in IDEA funds under the Recovery 
Act, given existing authority under IDEA to decrease local expenditures. 
Specifically, under IDEA, Part B, eligible LEAs may decrease their local 
expenditures by up to half of the amount of the increase in their IDEA 
allocation, freeing up these funds for non-special education expenditures.8 
For example, by using the authority granted under IDEA, LEAs can direct 
Recovery Act funds to salaries and redirect local funds from salaries to 

                                                                                                                                    
6Colorado has received a statewide waiver for all LEAs to carry over for obligation more 
than 15 percent of their total ESEA Title I, Part A funds, including their ESEA Title I, Part A 
Recovery Act funds, until September 30, 2011.  

7In Colorado, special education programs are organized into 61 administrative units, which, 
according to Colorado officials, are considered LEAs for the purposes of IDEA. Colorado 
also has five state-operated programs that are considered LEAs under IDEA, including two 
mental health institutes, two correction facilities, and one school for the deaf and blind.  

8To be eligible for the funding flexibility, an LEA must receive a determination of “Meets 
Requirements” by the state, which is established by meeting the measurable targets 
established in Colorado’s 2005-2010 State Performance Plan. LEAs must spend the “freed-
up” state and local funds on activities that are authorized under ESEA. 
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other purposes, such as acquiring curriculum materials that are not 
specifically related to special education. Almost half of the state’s LEAs 
will be allowed to spend local funds more flexibly, according to state 
officials. Although the decision is made at the local level, and state 
officials did not know exactly how many will utilize the flexibility, state 
education officials said that all of the eligible LEAs in Colorado plan to use 
this authority. 

Department officials also said that they have been working with LEAs to 
apply for waivers of certain requirements under ESEA Title I, Part A that 
will provide the LEAs with flexibility in using those funds. The state 
received approval for the use of four waivers in August 2009, but now 
LEAs have to apply to the state to use these waivers. As of November 17, 
2009, a number of LEAs have been granted waivers by the Colorado 
Department of Education as follows: 

• Thirty-three were granted approval for waivers of the requirement for 
LEAs to spend an amount equal to 20 percent of their fiscal year 2009 
ESEA Title I, Part A, Subpart 2 funds for public school choice-related 
transportation and supplemental educational services.9 

 
• Twenty-six were granted approval for waivers of the requirement for 

LEAs identified for improvement to spend 10 percent of their fiscal 
year 2009 ESEA Title I, Part A, Subpart 2 funds on professional 
development. 

 
• Twenty-three were granted approval for waivers of professional 

development spending requirements for schools that are identified for 
improvement.10 (Like LEAs, schools in improvement are also required 
to spend 10 percent of their fiscal year 2009 ESEA Title I, Part A funds 
on professional development.) 

 
• Twenty-four were granted approval for waivers of the requirement that 

LEAs include some or all of the ESEA Title I, Part A Recovery Act 

                                                                                                                                    
9Schools that have missed academic achievement targets for 3 consecutive years must offer 
students public school choice or supplemental education services, which are additional 
academic services, such as tutoring or remediation, designed to increase the academic 
achievement of students. 

10An LEA is identified for improvement if it has missed academic achievement targets for 2 
consecutive years. 
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funds in calculating the per-pupil amount for supplemental educational 
services. 

 
Colorado Department of Education officials said that LEAs that are 
granted waivers have more flexibility in ensuring the funds are used to 
support increased student achievement in the short term, as opposed to 
being set aside for specific uses and possibly left unused for an 
unspecified amount of time. Department officials said that they use a 
three-step process to review and approve LEA waiver requests, which 
includes (1) determining if all assurances and supporting evidence are 
provided; (2) reviewing data used by LEAs to identify needs for other uses 
of the funds, which includes looking for multiple data sources, such as 
assessments and evaluations; and (3) working with LEAs to improve the 
requests or sending approval letters. 

 
Colorado LEAs Plan to Use 
Education Funds to Retain 
Jobs 

We surveyed a representative sample of LEAs—generally school 
districts—nationally and in Colorado about their planned uses of Recovery 
Act funds. Table 1 shows Colorado and national GAO survey results on the 
estimated percentages of LEAs that (1) plan to use more than 50 percent 
of their Recovery Act funds from three Education programs to retain staff, 
(2) anticipate job losses even with SFSF funds, and (3) reported a total 
funding decrease of 5 percent or more since last school year.11 

 

 

 

 

 

                                                                                                                                    
11GAO’s survey asked LEAs about their use of SFSF funds. However, because Colorado 
plans to use its full allocation of SFSF education stabilization funds for higher education, 
the responses from LEAs regarding SFSF are not applicable.  
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Table 1: Selected Results from GAO Survey of LEAs 

Estimated percentages
of LEAs 

Responses from GAO survey 

 

Colorado Nation

IDEA funds 14 19

Title I funds 15 25

Plan to use more than 50 percent of 
Recovery Act funds to retain staff 

SFSF funds NAa 63

Anticipate job losses, even with SFSF funds  NAa 32

Reported total funding decrease of 5 percent or more since 
school year 2008-2009 13 17

Source: GAO survey of LEAs. 

Note: Percentage estimates for Colorado have margins of error, at the 95 percent confidence level, 
ranging from plus or minus 11 to 23 percentage points. The nationwide percentage estimates have a 
margin of error of plus or minus 5 percentage points. 
aColorado plans to use its full allocation of SFSF education stabilization funds for higher education, 
making the responses from LEAs regarding SFSF not applicable. 

 

 
Colorado’s highway work using Highway Infrastructure Investment funds 
continues. Of the $404 million apportioned to Colorado in March 2009, 
$18.6 million was transferred to FTA for transit projects, leaving $385 
million for highway projects in the state. As of October 31, 2009, FHWA 
had obligated almost $335 million of this amount and had reimbursed $61 
million to the state.12 As of the same date, CDOT planned 100 projects, and 
FHWA had approved or committed funding for 79 of these projects. The 
number of planned projects has increased by eight since we reported in 
September 2009. Table 2 shows the status of the 100 projects that CDOT 
has planned as of October 31, 2009. 

 

 

Colorado’s Highway 
Infrastructure Work 
Continues, Although 
the State Also Plans 
to Revise the Amount 
of State Spending 
Needed to Meet 
Recovery Act 
Requirements 

                                                                                                                                    
12Obligations refer to the federal government’s commitment to pay for the federal share of a 
project. An obligation occurs when the federal government signs a project agreement. 
States request reimbursement from FHWA as the state makes payments to contractors 
working on approved projects.  
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Table 2: Status of CDOT’s Use of Recovery Act Funds for Highway Infrastructure Projects 

Planned 
Projects 

approveda 
Obligations 

(millions) 
Awarded 
contracts

Construction 
underwayb Completed 

Savings 
(millions)

100 79 $335 68 55 8 $32.6

Source: GAO analysis of CDOT data. 
aCDOT also received $250,000 for a project FHWA approved to provide on-the-job training in highway 
construction to individuals from traditionally underutilized communities throughout northern Colorado. 
bFor five of the awarded contracts, construction has not yet begun. 

 

CDOT plans to complete the additional eight projects in areas across the 
state, including six projects in economically distressed areas of the state. 
In our last report, we noted that CDOT planned 36 projects in 
economically distressed areas, which are those areas experiencing 
relatively low income levels or relatively high unemployment rates, or 
experiencing a “special need” arising from actual or threatened severe 
unemployment or economic adjustment problems resulting from severe 
short-term or long-term changes in economic conditions.13 The additional 
projects in distressed areas include pavement improvement projects and 
construction of a pedestrian bridge. 

Five of the additional planned projects will be funded from savings 
accumulated by CDOT. Savings, in this case, represent the difference 
between the amount of Recovery Act funds CDOT allocated to spend on 
highway projects and the amount FHWA has obligated for these same 
projects, which takes into account funds that have been deobligated. As of 
October 31, 2009, Colorado had awarded 68 contracts, a number of which 
were awarded for less than the amount the state had allocated for these 
projects, representing savings totaling $32.6 million. CDOT officials told us 
that the difference is due, among other reasons, to larger numbers of 
contractors bidding on work in fiscal year 2009 than in fiscal year 2008, 
bringing down the average bid amount. CDOT has asked FHWA to 
deobligate funds on an ongoing basis. 

While CDOT continues to award contracts and carry out projects, it is also 
revising its calculation of state highway infrastructure funding needed to 
meet Recovery Act requirements. The Recovery Act requires states to 
certify that they will maintain state spending at a certain level, called 
maintenance of effort, to qualify for a planned redistribution of highway 

                                                                                                                                    
1342.U.S.C.§ 3161(a). 
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infrastructure funds that will occur after August 1, 2010, for fiscal year 
2011. States that do not maintain spending will be prohibited from 
participating in the August redistribution of federal-aid highway and 
highway safety construction program obligational authority for fiscal year 
2011. Colorado provided its certification to DOT on March 19, 2009. 

In response to new guidance from FHWA on maintenance-of-effort 
certifications, CDOT plans to revise its calculation to include revenues 
collected by the state but allocated directly to local entities. On September 
24, 2009, FHWA issued guidance to states, including Colorado, to report 
state transportation funding allocated to local governments. In Colorado, 
these revenues are the local share—40 percent—of funds received from a 
state gas tax that are to be used to improve public roads and highways in 
the state. CDOT originally calculated its maintenance of effort using the 
amount of state funds planned, as of February 17, 2009, to be expended 
through September 30, 2010. According to CDOT officials, they did not 
include locally planned expenditures in this calculation because the 
agency has no direct knowledge of or control over how localities spend 
the portion allocated to them by the state. CDOT officials said that to 
revise the calculation, the agency plans to work with the State Treasury to 
identify the amount of tax funds transferred to local entities. CDOT has 
not yet resubmitted its certification with this new maintenance-of-effort 
amount to DOT because it is waiting for DOT to give states final guidance. 

Although some state officials expressed concern that gas tax revenues 
could fall significantly, thus lowering the state’s planned spending, CDOT 
officials said they expect to meet the maintenance-of-effort amount. They 
said that CDOT has a long history of qualifying for and receiving 
redistribution funds through the annual process and that the state passed a 
new vehicle registration fee within the last year that is helping to make up 
for lower gas tax revenues in the state. According to CDOT officials, the 
agency could potentially receive $10 million to $20 million of the 
redistributed funds. 
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State transit agencies continue to use Recovery Act funds for a variety of 
high-priority Transit Capital Assistance projects. As of November 1, 2009, 
nearly all of the $103 million apportioned to the state and urbanized areas 
for such projects had been obligated. We reviewed and discussed with 
officials projects at three of Colorado’s transit agencies, including 
Denver’s Regional Transportation District (RTD); Fort Collins’s transit 
agency, Transfort, which serves the city of Fort Collins in northeastern 
Colorado; and CDOT’s rural transit program. RTD officials said that they 
plan to use the agency’s $72 million in Recovery Act funds for projects 
such as expanding light rail service and buying buses. Transfort officials 
said that they plan to use $3.4 million in Recovery Act funds for, among 
other projects, purchasing buses and improving bus corridors.14 And, as 
we reported in September 2009, CDOT is using its transit funds to build a 
bus maintenance facility and purchase buses in nonurbanized areas of 
state. 

State Transit Agencies 
Continue to Use 
Recovery Act Funds 
for High-Priority 
Projects, Including 
Bus Purchases 

the 

                                                                                                                                   

Colorado’s transit agencies are using a portion of their Recovery Act funds 
to purchase buses primarily to replace an aging fleet. We reviewed and 
discussed with officials plans for bus purchases at two Colorado transit 
agencies, RTD and Transfort. According to agency officials, both agencies 
are purchasing replacement buses under the terms of existing contracts: 
RTD plans to use $3 million to purchase six 45-foot intercity buses and 
Transfort is using $2.4 million to purchase six 40-foot city buses. Transfort 
also provided $700,000 in Recovery Act funds to Loveland to buy two 
buses, including one to replace an older bus and another to provide new 
bus service between the cities of Longmont and Loveland. 

As we reported in September 2009, RTD and CDOT plan to use their 
existing internal controls and processes to manage and expend Recovery 
Act funds. Officials at Transfort also stated that they are using their 
existing internal controls and processes to manage and expend Recovery 
Act funds. However, FTA reviewed Transfort’s compliance with statutory 
and administrative requirements in 2009 and identified deficiencies in 
eight areas, including oversight of subrecipients. In particular, the review 
found that Transfort does not monitor its subrecipients to ensure that they 
comply with FTA requirements. Transfort is taking action to address this 
deficiency by having subrecipients sign supplemental agreements that 

 
14FTA apportioned Transit Capital Assistance funds to Fort Collins (the urbanized area). 
The funds were then made available for obligation by transit agencies in the urbanized 
area, which includes the cities of Fort Collins and Loveland.   
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make them responsible for seeking reimbursement directly from FTA and 
reporting directly to FTA on expenditures. 
make them responsible for seeking reimbursement directly from FTA and 
reporting directly to FTA on expenditures. 

In addition to their planned bus purchases, RTD and Fort Collins officials 
said they have awarded contracts for other projects. Specifically, RTD 
officials told us that they have awarded contracts to undertake safety 
improvements along a bus corridor, replace a roof on a maintenance 
facility, upgrade a computer system, enhance light rail service in several 
locations, and extend train platforms. Transfort officials told us that they 
plan to upgrade the agency’s fare collection system and have provided 
funds for other transit projects in the cities of Loveland and Berthoud. 
Finally, CDOT officials told us that they have awarded a contract to a rural 
transit agency in Summit County to seek a contractor to build the bus 
maintenance facility. Summit County in turn contracted with a private firm 
to build the facility (see fig. 1 for a picture of the facility under 

In addition to their planned bus purchases, RTD and Fort Collins officials 
said they have awarded contracts for other projects. Specifically, RTD 
officials told us that they have awarded contracts to undertake safety 
improvements along a bus corridor, replace a roof on a maintenance 
facility, upgrade a computer system, enhance light rail service in several 
locations, and extend train platforms. Transfort officials told us that they 
plan to upgrade the agency’s fare collection system and have provided 
funds for other transit projects in the cities of Loveland and Berthoud. 
Finally, CDOT officials told us that they have awarded a contract to a rural 
transit agency in Summit County to seek a contractor to build the bus 
maintenance facility. Summit County in turn contracted with a private firm 
to build the facility (see fig. 1 for a picture of the facility under 
construction). 

Figure 1: Summit County Bus Maintenance Facility under Construction 

Source: GAO.
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We reviewed and discussed with agency officials the contract fo
bus purchases and the Summit County contract to build the bus 

r Transfort 

maintenance facility. Contracting officials with the city of Fort Collins and 
Summit County provided us the following information about the contracts: 

• On April 27, 2009, the city of Fort Collins modified an existing contract 
with North American Bus Industries to supply six 40-foot city buses by 
March 31, 2010. The new buses, fueled by compressed natural gas, will 
reduce carbon emissions as they are replacing diesel buses. The 
estimated cost of the modification is $2.4 million, to be paid after 
inspection, on delivery. The original contract was awarded 
competitively in 2007 and is a fixed-price contract in that the price of 
each bus is $406,000. 

 
• On August 13, 2009, Summit County entered into an $8.4 million 

contract with AP Mountain States, LLC, to construct a new multiuse 
fleet maintenance facility by July 28, 2010, with a possible extension if 
needed due to variable weather conditions. This fixed-price contract 
was awarded competitively. 

 
Colorado has 43 public housing agencies that have received Recovery Act 
formula grants. In total, these public housing agencies received almost 
$17.6 million in Public Housing Capital Fund formula grants. As of 
November 14, 2009, these public housing agencies had obligated almost 
$5.9 million and had drawn down approximately $2.8 million (see fig. 2). 

apital 

and County of Denver. We reviewed the following three housing agencies 

overy Act 

On average, housing agencies in Colorado are obligating formula funds 
more slowly than housing agencies nationally. In addition to the C
Fund formula grants, HUD awarded nine competitive grants to housing 
agencies in Colorado, including five to the Housing Authority of the City 

for this report: the Housing Authority of the City and County of Denver, 
Holyoke Housing Authority, and the Housing Authority of the Town of 
Kersey. We reviewed these three housing agencies because we visited 
them for our July 2009 report.15 

                                                                                                                                    
d three housing agencies throughout the state that received 

arying amounts of Recovery Act funds and were of varying sizes; the Housing Authority of 
 million 

spent Recovery Act funds at the time of our first visit while the other two had not.  

Colorado Housing 
Agencies Continue to 
Make Progress on 
Recovery Act Projects 

15For the July report, we selecte
v
the City and County of Denver is a large housing authority that received almost $7.8
in Recovery Act funds, whereas the Housing Authorities of Holyoke and the Town of 
Kersey are very small housing authorities that each received well under $100,000 in 
Recovery Act funds. We also selected these housing agencies because one had already 
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Figure 2: Percentage of Public Housing Capital Funds Allocated by HUD that Have Been Obligated and Drawn Down in 
Colorado, as of November 14, 2009 

 
The three public housing agencies we visited in Colorado received Capital 
Fund formula grants totaling almost $7.9 million. HUD allocated 
approximately $7.8 million in formula capital funds to the Denver Housing 
Authority, $59,934 to the Holyoke Housing Authority, and $29,193 to the 
Kersey Housing Authority. As of November 14, 2009, the Denver Housing 
Authority had obligated about $1.7 million and drawn down about 
$795,000 in Recovery Act funds, the Holyoke Housing Authority had both 
obligated and drawn down its full allocation, and the Kersey Housing 
Authority had not obligated or drawn down any Recovery Act funds. Only 
one of the housing agencies we visited—Denver—was awarded 
competitive grants; it received all five of the grants—totaling $27 million—
for which it applied. 

The Denver Housing Authority originally planned to complete five to eight 
projects with formula funds, but reprioritized this workload to include 
more projects when it found out that it had won the five competitive 
grants for which it applied. Three of the five projects funded with 

 

he 

Drawing down funds
Obligating funds

Entering into agreements for funds

Funds obligated by HUD

96.3%

 $16,949,529

Funds obligated 
by public housing agencies

33.4%

 $5,887,381

Funds drawn down
by public housing agencies

16.3%

 $2,863,838

36

Number of public housing agencies

Source: GAO analysis of HUD data.

43

24

competitive grants had been scheduled as priorities to be completed with 
formula funds; the receipt of the competitive funds freed up formula funds 
to be used for other projects. Because of the competitive grant application 
process, Denver Housing Authority was flexible about which projects
would be funded with formula grants until the agency found out which 
competitive awards it would receive. Officials said they plan to use t
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competitive grant funds to pay for activities such as renovation of pu
housing units, new construction of senior/disabled public housing units, 

blic 

and community center enhancements and site work. They plan to use 
formula grants to undertake rehabilitation and replacement of public 
housing units’ water heaters, as well as deferred maintenance work on 
four housing projects. 

Because the Denver Housing Authority decided to use competitive funds 
for projects that had been scheduled for formula funds, the time frames 
for these newly converted competitive projects were revised while the 
time frames for new formula funded projects were accelerated. Despite 
the changes to time frames, housing officials do not anticipate any 
problems in meeting the March 17, 2010, deadline for obligating 100 
percent of formula funds. Officials said that they had begun planning work 
on selected projects in anticipation of receiving competitive funds. 

During our review of the three public housing agencies, we updated the 
status of projects we reported on in July 2009. At that time, the Denver 
Housing Authority planned to use $250,000 of formula funds to pay for 
eplacing water heaters in 200 units with energy-efficient water heaters, 

, Denver 

ary 

small, 

-scale projects. For example, we reported in July 2009 
that the Holyoke Housing Authority planned to use about $14,000 in 

 
 100 

e in 

ip 

r
and to complete exterior painting. The project was scheduled to begin in 
June 2009, and to be completed by December 2009. In the interim
officials decided not to advertise and competitively award the contract for 
this project until September 2009 because they were waiting for Buy 
American guidance which was issued on August 21, 2009. Consequently, 
the officials revised the project’s schedule for completion to Febru
2010. To date, the water heaters have been ordered and the exterior 
painting, which was part of the initial scope of work, was dropped. 

The Housing Authorities of Holyoke and the Town of Kersey are 
rural housing authorities that have used or are planning to use Recovery 
Act funds for smaller

Recovery Act funds to replace wooden patio fences at 30 units with vinyl 
fences and attached solar lights. This project was completed on July 14,
2009. Holyoke Housing Authority officials told us that they have spent
percent of the agency’s allocation, and as such, do not have an issu
meeting the March deadline. As we reported in July 2009, the Kersey 
Housing Authority planned to use some of its Recovery Act funds to 
replace older windows in 18 units with energy-efficient windows. The 
agency has not yet spent any Recovery Act funds because its directorsh
recently changed, delaying the start of projects. 
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We reviewed three housing contracts, two managed by the Denver 
Housing Authority and one managed by the Holyoke Housing Authority. 
Housing agency officials provided the following information about the 
contracts: 

• On March 30, 2009, the Denver Housing Authority awarded a $295,926 
contract to PS Arch Incorporated to provide architectural and 

 

 in 
SF 

funds to offset proposed cuts in budgets for higher education and 

 

w 

        

engineering design services for its Westwood Homes Project by 
December 5, 2009. This contract was awarded competitively as an 
indefinite-delivery, indefinite-quantity contract, and officials said it 
contained a fixed hourly labor rate. 

 
• On September 9, 2009, the Denver Housing Authority awarded a 

$24,800 contract to Wholesale Specialties Incorporated to supply 64 40-
gallon hot water heaters for its Columbine Homes Project by 
December 31, 2009. This fixed-price contract was awarded 
competitively. 

 
• On September 14, 2009, the Holyoke Housing Authority awarded a 

$27,409 contract to Whittaker Construction to replace hinged patio 
doors at its Sunset View Apartment Project. This fixed-price contract 
was awarded competitively. 

 
As Colorado’s revenues continue to decline, Recovery Act funds have
helped stabilize the state’s budget by making up for reductions in the 
state’s general fund. As we reported in September 2009, Colorado had 
already planned to use more than $600 million in Recovery Act funds
fiscal year 2010.16 It now plans to use an additional $190 million in SF

overy Act 

corrections. We reported in September that Colorado’s Governor had 
begun making $318 million in budget cuts and adjustments, including 
eliminating 300 full-time equivalent jobs, to the state’s fiscal year 2010 
general fund budget of $7.48 billion. After a new economic forecast 
released in September showed further declines expected in state revenues, 
the Governor announced a second set of actions, totaling $286 million, to
balance the state’s general fund budget. Colorado officials expect the 
state’s budget to continue to be challenging in fiscal year 2011, as the flo

                                                                                                                            

ect sources of Recovery Act 
e increased FMAP. 

Recovery Act Funds 
Help Colorado Make 
Up for Additional 
Budget Cuts, While 
Local Governments 
Use Recovery Act 
Funds in Other Ways 

16These funds include SFSF and the increased Federal Medical Assistance Percentage 
(FMAP) for Medicaid, which Colorado used to pay expenses related to its increased 
Medicaid caseload. According to state officials, the most dir
funds in alleviating the state’s budget crisis are SFSF and th
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of Recovery Act funds that have helped stabilize the budget stops an
financial requirements of Medicaid and other caseloads continue to 
increase. 

d the 

The three local governments we visited—Denver, Adams County, and 

omic 
rent 

ing 
ct 

covery Act funds cannot be used 
 backfill cuts in their general operating budget, they are actively seeking 

vices 

ceived 
mpetitive 

ey knew of opportunities 
 

s to offer assistance and 
verage Recovery Act funds across several smaller entities. State officials 

inue 

    

Garfield County—each used Recovery Act funds to support local 
programs, although they differed significantly in terms of their econ
situations and budgets as shown in table 3.17 As a result of these diffe
conditions, local officials expressed different levels of interest in apply
for Recovery Act funds. For example, officials with Denver’s Recovery A
management team said that although Re
to
grants for social services and other programs that provide critical ser
during a recession. On the other hand, officials with Garfield County said 
that the county’s reserve funds are healthy and while they have re
funds from formula grants, they are not actively applying for co
grants. Adams County officials indicated that th
for grants, but said they did not have people in positions to apply for or
manage those grants. For example, the officials mentioned that they do 
not have someone in a position to research or apply for grants to expand 
broadband Internet coverage. This potential lack of capacity at the local 
level may signal an opportunity for state official
le
said that they have had many outreach sessions and that they will cont
to do so. 

 

 

 

 

 

                                                                                                                                
17We did not look at Recovery Act funds that went to separate jurisdictions within the 
counties, such as school districts and transit or housing agencies. 
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Table 3: Information on Three Local Governments Visited by GAO 

Locality Population Unemployment ratea Budget (millions) 
Recovery Act funds 
reported (millions)b

City and County of Denver 55.3598,707 7.7 $2,100 $

Adams County 9430,836 8.1 426.2 

Garfield County 55,426 5.8 135.7 .35

Source: U.S. Census Bureau, U.S. Department of Labor, and local governments. 

Note: Population data are from July 1, 2008. Unemployment rates are preliminary estimates for 
September 2009, and have not been seasonally adjusted. Rates shown are a percentage of the labor 
force. Estimates are subject to subsequent revision. 
aThe state’s average unemployment rate is 6.7 percent. 
bWe did not look at Recovery Act funds that went to separate jurisdictions within the counties, such as 
school districts and transit or housing agencies. 

 

Denver: Denver officials said the city faces a difficult economic and budge
situation and is actively applying for Recovery Act funds. The city had to 
close a $120 million funding gap in its fiscal year 2010 budget created by 
declining revenues and increasing costs associated with law enforcemen
fuel, and health insurance. As a result, the city is taking such actions as 
eliminating over 600 positions, of which 176 are layoffs, and implementing
program efficiencies. Although Denver reported $55.3 million in Recovery
Act awards, according to city officials, these funds are having a limited 
effect on the city’s general fund budget because the funds cannot be used 
for general operating expenses. City departments are actively applying for 
Recovery 

t 

t, 

 
 

Act funds, however. According to officials, the funds support 
ces, such as law enforcement and emergency food and 

helter. As a result, Denver has dedicated resources to grant screening and 
 and, according to officials, half of the city’s Recovery Act 

nds have been competitively awarded based on proposals submitted by 
and half are formula grants. Table 4 shows the benefits beyond job 

reation that officials said have resulted from Recovery Act spending. 

 

 

needed servi
s
applications
fu
the city 
c
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Table 4: Examples of Recovery Act Programs and Benefits in Denver, Colorado 

Program Funding 
 

tion
Full-time equivalent 

create
Bene

bs cDescrip  jobs d or retained jo
fits beyond 
reated or retained 

Child Care Assistance $5 million   child care 
s for 874 children 

0 owed parents to se
tain jobs 

Provided
subsidie

 All ek or 
re

Airport Improvem
Program (three p

ent 
rojects) 

$11.5 million   Denver International Airport 
runway repair and widening 

128 private jobs ill enable larger plane
e runway 

W
us

s to 

Workforce Investment 
Act—Youth program 

$1.9 million  in 716 youth enrolled and  Support summer youth 280, of which 279 were
employment and training the private or nonprofit 

sector 
employed 

Source: GAO analysis of Denver’s Recovery Act management team data. 

 

Adams County: Adams County, facing high unemployment and decreased 
tax revenues, plans to use $9 million in Recovery Act funds to provide 

t 

ce 

e 

 

e 

would determine eligibility, develop the application, and implement the 
rogram. 

arfield County: Garfield County officials plan to use the Recovery Act 
funds they have been awarded for different programs, but county officials 
aid that they are not actively applying for competitive Recovery Act 

funds. The county’s economy and revenues, which depend on oil and gas 
roduction, have allowed it to maintain a large fund balance to deal with 

economic downturns. According to county officials, Garfield County tries 
to maintain at least 50 percent of the following year’s expected 
expenditures in reserve. Although county officials expect these revenues 

social and other services during the current economic downturn. As of 
October 31, 2009, Adams County spent the majority of its Recovery Act 
funds (approximately 88 percent of $3.8 million) for workforce investmen
(including job training) and social services (including child care and food 
assistance). While declining revenues may cause county officials to redu
the county’s general fund budget in fiscal year 2010 in an attempt to avoid 
layoffs, the county maintains a substantial general fund balance to help it 
through major economic downturns, according to officials. However, th
county has made limited efforts to apply for competitive Recovery Act 
funds (almost 9 percent, or approximately $791,000, of Adams County’s 
total awarded Recovery Act funds are competitive grants), applying for 
grants that individual departments identify and select if the grants fit
within the department’s existing strategic plan. County officials have not 
applied for more Recovery Act grants because, according to officials, th
county does not have staff dedicated to identifying and applying for such 
grants. For example, officials said they would not compete for broadband 
funding because they do not have an existing county department that 

p

G

s

p
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to decline in fiscal years 2011 and 
cover the loss in revenues. Through 

2012, they believe the fund balance will 
October 31, 2009, the county reported 

g $347,000 in Reco luding rgy 
E d Conservati blo  

rritories, and In
p d manage energy efficiency

 Energy C  
regional co of representatives fro  state and 
o its esses, will use this grant 

to build a re d c iciency ram started 
under a state initiative. According to county officials, the remaining 

or job training and law enforcement equipment. 

 

do 

receivin very Act funds, inc
on Block Grant.18 This 

 a $227,500 Ene
ck grant is intended tofficiency an

assist U.S. cities, counties, states, te dian tribes to develop, 
 and conservation romote, implement, an

projects and programs. Th
llaborative group composed 

e Garfield New ommunities Initiative, a
m

l cal agencies, nonprof
sidential an

, and clean energy busin
ommercial energy eff  prog

Recovery Act funds are f

 
State officials said they experienced difficulties in the overall process of
reporting their use of Recovery Act funds but were able to successfully 
upload the state’s data for the first quarterly Recovery Act report. OMB 
guidance describes how recipients and subrecipients of Recovery Act 
funds are to report on their use of those funds. Generally, prime 
recipients—nonfederal entities that receive Recovery Act funds from 
federal agencies—are to submit information to www.federalreporting.gov, 
an online portal managed by the Recovery Accountability and 
Transparency Board that collects Recovery Act information. 
Subrecipients—any nonfederal entity that is responsible for program 
requirements and spends federal funds awarded by a prime recipient—
may be delegated reporting responsibility by a prime recipient. Colora
used its centralized reporting process, which we described in our 
September 2009 report, to gather data from state agency recipients and 
subrecipients and provide it to www.federalreporting.gov.19 This data was 
then made public on www.recovery.gov on October 30, 2009. 

 

overy Act 

                                                                                                                                    

Officials in Colorado 
Deemed Their Initial 
Reporting Successful, 
Although They 
Expressed Concerns 
About Jobs Data and 
Guidance 

18Garfield County is not centrally tracking or reporting Recovery Act funds, but compiled 
this data upon our request. 

19State guidance instructed recipients not to delegate reporting responsibilities to 
subrecipients. 
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Although they described the overall process of reporting to the federal 
Web site as frustrating, time-consuming, and burdensome, Colorado 
officials expressed satisfaction with the results of their centralized 
reporting process. As we previously reported, state officials believed a 
centralized process afforded the best opportunity to ensure that complete, 
reliable, and non-duplicative information was submitted for state agen
Colorado’s Office of Information Technology (OIT) was the central point 
for collecting information from state agencies and uploading it to the 
federal Web site. To control data submissions and corrections, the state 
used OIT as the central point (with one Dun and Bradstreet (DUNS) 
number) to gather and submit data. OIT uploaded the information fo
400 grants on October 9 and 10, 2009, the original deadline for state 

cies. 

r over 

submissions. The data consisted of 340 zipped files from state agencies 
nd IHEs, and another 75 separate files from CDOT. Subsequently, 

e 

ining 
tate 

 

se the 

aded but did 
 As a result, 

OIT had to review the files, look for issues that appeared problematic, 
make changes or corrections, and resubmit the data. Some problems 
that caused rejections were technical, pertaining to batch processing, 
and others were simple, such as words not being capitalized. Officials 
stated that more explicit feedback from the Web site would have been 
helpful to diagnose the problems more quickly. 

 
• OIT received late information on 23 grants because the grants were 

 

like the federal government to establish a mid-month cut off date for 
llow 

ocessing time. 

State and Local Officials 
Declared Their Recipient 
Reporting Successful 
Despite Difficulties 

a
Colorado submitted an additional 22 files raising the total to 437. 

Officials responsible for Colorado’s centralized reporting experienced 
difficulties before, during, and after reporting, as described below. In 
certain cases, Colorado officials offered suggestions to remedy th
difficulties. 

• The process for registering as an authorized user on 
www.federalreporting.gov was difficult, with no way of ga
assurance the steps in the process were completed. According to s
officials, obtaining DUNS numbers was time-consuming and delayed
the DUNS numbers being available for registration in the Central 
Contractor Registration system, an interim step necessary to u
federal Web site. 

 
• The federal Web site rejected numerous files that OIT uplo

not always identify the problem that caused the rejection.

awarded in late September and the grant recipients had to collect and
report information for them in October. State officials said they would 

awarding grants at the end of the quarterly reporting period to a
adequate pr
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• The Controller’s office had to relinquish an internal control designed
for state reporting because of federal policy changes that occurre
State officials originally planned to have state agencies view the
on www.recovery.gov on October 11, but the plan had to be changed
when the Recovery Accountability and Transparency Board 
announced on September 14, 2009, that Web site data would not be 
available until October 30, 2009, the day following the end of the 
review period. State officials then planned to have agencies review
their data on www.federalreporting.gov using the DUNS numbers 
associated with their awards. However, because this function was no
available, the data was viewable by the state agencies only if the 
Controller’s office provided them with OIT’s DUNS number. In making 
the OIT DUNS number available to state agencies, the Controller 
relinquished one of his planned internal controls over reporting—
limited access to the state’s data. The Controller provided the O
DUNS number to all agencies and also downloaded the inform

 
d. 

ir data 
 

 

t 

IT 
ation 

ceived 
s comments that were difficult to manage. The majority of 

federal comments received by the state related to reported full-time 
 questioned the 

w 

icult 

 also received comments from federal agencies (1) 
demanding changes in expenditure amounts that the state could not 

rtain of the state’s 
internal controls over Recovery Act data. One of the core control 

from the www.federalreporting.gov Web site and provided it to all 
state agencies for their review. 

 
• During the federal review period (October 22 to 29), the state re

numerou

equivalent (FTE)20 numbers. Certain federal agencies
reported FTEs using parameters they had developed for the revie
process to determine whether the numbers were in acceptable ranges. 
However, according to the Controller, it was unclear from the review 
comments what the parameters were based on, which made it diff
for his office to assist agency personnel in making any necessary 
changes. The state

support with its records; (2) presenting conflicting comments on the 
same grant; and (3) providing comments by phone and email rather 
than in the www.federalreporting.gov system. 

 
• According to the State Controller and other officials, the Departments 

of Education and Justice issued guidance on reporting that conflicts 
with the state’s Recovery Act reporting guidance. If implemented, the 
directives would have degraded or eliminated ce

                                                                                                                                    
20FTEs are calculated by dividing total hours worked in a period by the number of total 
hours in a full-time schedule. This is done to avoid overstating the number of less than full-
time positions.  
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elements of the Controller’s centralized reporting process is the use of
separate accounting codes and indicators to identify and track 
Recovery Act receipts, expenditures, and other data for reporting to 
federal agencies and for reporting on the state’s financial statements.21

The federal agencies’ directives, if followed, would have requ
state to change the indicator used for state IHEs and justice agencie
This would have caused Recovery Act funds to be reported as 
expenditures rather than as transfers to other agencies, which would
be incorrect for the purpose of the state’s financial statements. As 
result, the Controller’s Office would have had to perform considerable 
manual reviews and reconciliations of the data to prevent gaps or
duplications in the state’s reporting records. According to the State 
Controller, this issue did not affect the October reporting cycle 
because the state asked to hold off on applying the directives in th
first reporting cycle. As the directives are still in effect, however, th
state would like to resolve the matter before the next reporting cycle

 
Officials with local entities also dee

 

 
ired the 

s. 

 
a 

 

e 
e 

. 

med the reporting process a success 
espite difficulties they faced in reporting. Local agencies are not included 

 

 
 

    

d
in the state’s centralized reporting process, but we inquired about 
recipient reporting as part of our visits to two transit agencies and one 
county. Examples of their experiences included: 

• A transit official encountered problems when trying to upload 
subrecipient financial information to www.federalreporting.gov. He 
was instructed by help desk personnel to enter the total amount of the
grant under one recipient, not for the subrecipients. 

 
• A county official said that she had problems with her password logging

on to the system and did not receive a call back for several days from
the help desk. She finally called the Colorado Governor’s Office 
contact who connected her to the state’s OMB liaison. 

 

                                                                                                                                
21Colorado’s centralized reporting process uses indicators to distinguish between 
reportable and non-reportable Recovery Act transactions. To record Recovery Act 
transactions, state agencies use an indicator to identify internal transfers of funds, which 

r 

s refer to funds provided to subrecipients, vendors, or state expenditures.  

are not reported under the act, and external transfers of funds, which are reported unde
the act. Internal transfers generally occur among state agencies, including IHEs, and 
external transfer
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Some state and local officials had the following concerns about jobs data 
and guidance provided on jobs reporting: 

• CDOT officials expressed concerns that the public would compare the 
FTE figures reported on www.recovery.gov and the number of jobs 
CDOT is reporting monthly to the House Committee on Transportation
and Infrastructure and would not understand the wide discrepa
between the figures, which are calculated differently.

 
ncies 

d 

 

with manufacturing buses should be counted as direct jobs resulting 
r 

cts 
cal 

ed to remove the 
conflict. 

rovided in June, 
particularly as it pertained to how LEAs should count jobs with 

 
 the 

idance on 
September 16, 2009, directing that the jobs be counted, state education 
officials were concerned that LEAs did not have time to incorporate 
the new guidance into their reporting. Specifically, because the state 
reported centrally, LEA data were due to the Colorado Department of 
Education by September 25, 2009, to report to the Controller’s Office 
by September 29, 2009. 

 

22 They said that 
this will create a public relations challenge for their agency that coul
be minimized with further explanations of FTEs and jobs created or 
retained on the www.recovery.gov Web site. 

 
• Local transit officials expressed concern about conflicting FTA 

guidance on how to count jobs associated with the manufacturing of
buses being purchased with Recovery Act funds. Specifically, FTA’s 
guidance for the OMB Recovery Act report stated that jobs associated 

from Recovery Act expenditures. On the other hand, FTA guidance fo
another report required of transportation agencies—called the 1201(c) 
report for the section in the Recovery Act that requires it—dire
agencies not to count jobs associated with manufacturing buses. Lo
officials believe the guidance should be clarifi

 
• Colorado Department of Education officials stated that jobs-related 

guidance they received in September from the U.S. Department of 
Education was late and contradicted OMB guidance p

contractors. Officials said that OMB’s June reporting guidance 
indicated not to report these jobs, but guidance issued by Education in
August and September directed that these jobs be counted. While
Colorado Department of Education issued reporting gu

                                                                                                                                    

Some State and Local 
Officials Expressed 
Concerns about Jobs Data 
and Guidance and Our 
Review Found Some Data 
Errors 

22Jobs reported to the House Committee on Transportation and Infrastructure consist of 
worker counts and hours worked. 
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While we did not conduct a full review of data reported by Colorado state 
agencies in October 2009, we reviewed jobs data for a selection of projects 
and found discrepancies. We reviewed jobs data for three highway 

 

al 
and payroll 

iscrepancies between CDOT and FHWA data. They said any necessary 
n. We 

d no jobs. The jobs reported were estimated for the purchase 

nt of 
he 

Colorado Governor’s Recovery Office, as well 
s other pertinent state officials, with a draft of this appendix for 

comment. State officials agreed with this summary of Colorado’s recovery 
efforts to date. The officials provided technical comments, which were 
incorporated into the appendix as appropriate. 

Colorado’s Comments 

construction projects with expenditures that represented over 50 percent 
of Colorado’s highway project expenditures of $17.5 million as of 
September 4, 2009. We found several discrepancies in the reported data. 
For two of the projects we examined, CDOT officials reviewed their file 
information and found that almost 1,400 work hours had been overlooked
in the calculation of FTEs and would have to be corrected during the next 
reporting cycle. For the third project, CDOT officials stated that addition
review was necessary because they could not explain hourly 
d
corrections will be made as part of the next quarter’s data submissio
also reviewed jobs information reported by RTD and Transfort for two 
transit projects and found that the jobs numbers were incorrect. RTD 
officials said that FTA instructed them to prorate the jobs based on the 
Recovery Act funds in the project. As a result, they revised the jobs 
number from 670 to 296 and resubmitted the data to 
www.federalreporting.gov. FTA also instructed Transfort to revise its jobs 
data so that the expenditures and the jobs numbers would match. 
According to a Transfort official, he misinterpreted FTA guidance when 
responding to the FTA instructions and reported 1.4 jobs when he should 

ave reporteh
of passenger vans from a dealer’s inventory which is not in compliance 
with FTA guidance. 

Given the limited time frames to gather and report such a large amou
state and local data using a newly developed, centralized process, t
state’s efforts are a good first step. State officials described having to deal 
with last-minute changes in guidance that they believed could cause 
confusion and errors. We did not conduct a full review of the data to 
determine reliability and therefore cannot confirm the sources of the 
errors. However, the circumstances and the errors we encountered 
indicate the need for further review of the data. 

 
We provided officials in the 
a

on This Summary 
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	 A transit official encountered problems when trying to upload subrecipient financial information to www.federalreporting.gov. He was instructed by help desk personnel to enter the total amount of the grant under one recipient, not for the subrecipients.
	 A county official said that she had problems with her password logging on to the system and did not receive a call back for several days from the help desk. She finally called the Colorado Governor’s Office contact who connected her to the state’s OMB liaison.
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	 CDOT officials expressed concerns that the public would compare the FTE figures reported on www.recovery.gov and the number of jobs CDOT is reporting monthly to the House Committee on Transportation and Infrastructure and would not understand the wide discrepancies between the figures, which are calculated differently. They said that this will create a public relations challenge for their agency that could be minimized with further explanations of FTEs and jobs created or retained on the www.recovery.gov Web site.
	 Local transit officials expressed concern about conflicting FTA guidance on how to count jobs associated with the manufacturing of buses being purchased with Recovery Act funds. Specifically, FTA’s guidance for the OMB Recovery Act report stated that jobs associated with manufacturing buses should be counted as direct jobs resulting from Recovery Act expenditures. On the other hand, FTA guidance for another report required of transportation agencies—called the 1201(c) report for the section in the Recovery Act that requires it—directs agencies not to count jobs associated with manufacturing buses. Local officials believe the guidance should be clarified to remove the conflict.
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