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Dear Mr. Jones:
The Navy recently designated the V-22 aircraft’s T4061 engine a
commercial item for purposes of logistics support and contracted with
Allison Engine Company, the engine manufacturer, for a support
arrangement known as “power by the hour.”2 The V-22 aircraft, otherwise
known as the Osprey, is a new vertical take-off and landing aircraft being
fielded primarily for use by the Marine Corps, but also for the Navy and
the Air Force. You have raised questions about the methodology the Navy
used for its decision to have the engine maintained by the contractor. We
briefed you on July 16, 1998, and, as requested, are providing this written
statement of our findings. This report, as it relates to logistics support,
addresses (1) the criteria used in determining that the T406 engine is a
commercial item for purposes of exemption from establishing in-house
maintenance capabilities for new systems identified by the Secretary of
Defense under 10 U.S.C. 2464, (2) the rationale and support for the
decision to designate the T406 a commercial item, and (3) the extent to
which the cost-effectiveness of the decision was evaluated.

Background

Logistics support decisions are a critical part of the weapon systems
acquisition process. They affect the ability of operational units to meet
mission objectives and they drive significant portions of the life-cycle
costs of military systems and equipment. Traditionally, the services
established in-house capabilities for maintaining and supplying parts for
most new systems. Nonetheless, the services have also used a combination
of military and contractor support for maintaining and repairing military
systems and equipment. At the same time, a limited, but growing, number
of commercial items or commercial derivatives are being supported over

1

The T406 engine carries a commercial designation of AE1107C and is the turbo-shaft member of the
Allison Engine Company’s AE family of engines. In this report, we refer to this engine as the T406.
2

Under a power-by-the-hour arrangement, the contractor provides fixed-cost maintenance based on
the number of hours flown each year. Using this concept, the customer provides a fixed level of
funding and expects, subject to some exclusions, to receive a given level of support by the contractor.
The contractor expects to be provided a fixed level of funding up front and anticipates a long-term
support arrangement.
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the life of the systems through contractor logistics support,3 generally
through contracts with the original equipment manufacturer. Department
of Defense’s (DOD) policy guidance for supporting military systems, issued
in March 1996, calls for contractor logistics support for most new systems.
Our prior work shows that DOD is moving toward greater reliance on the
private sector for maintenance.4 In line with this evolving strategy, the
Navy has adopted a depot maintenance strategy that provides for
performing core5 maintenance capability in military depots and
contracting out noncore workload to the private sector when it is
cost-effective to do so.
Various statutes affect the mix of depot maintenance workloads between
the public and private sectors. The provision directly affecting the issues
discussed in this report is 10 U.S.C. 2464, which requires the Secretary of
Defense to identify and maintain a core logistics capability that is
government-owned and -operated unless the Secretary specifically waives
that requirement. The 1998 Defense Authorization Act, Public Law 105-85,
amended 10 U.S.C. 2464 to require that repair capability be established in
military depots for a new system that is identified as a core system (except
special access programs, nuclear carriers, and commercial items) within
4 years of a system’s achievement of initial operational capability. The
determination as to whether an item is a commercial item for purposes of
meeting this exception to 10 U.S.C. 2464 is a matter of agency judgment.
The agency determination will be upheld unless shown to be
unreasonable. Moreover, there is no requirement that the agency
document the bases for those determinations, or to maintain any
supporting documentation.
On September 10, 1996, the V-22 program office identified the V-22 T406
engine as a commercial item as defined in 41 U.S.C. 403 and decided to
procure the engine using a commercial item acquisition strategy, and then
to explore the option of using contractor logistics support. Early in 1998,
subsequent to the amendment to 10 U.S.C. 2464, the V-22 program office
determined that the T406 engine was a commercial item under 10 U.S.C.
2464. Accordingly, the engine could be excluded from the 10 U.S.C. 2464
requirement for establishing a core logistics capability. Subsequently, on

3

Contractor logistics support is contractor-provided, long-term, total life-cycle logistics support that
combines depot level maintenance along with wholesale and selected retail material management
functions.
4

Defense Depot Maintenance: DOD Shifting More Workload for New Weapon Systems to the Private
Sector (GAO/NSIAD-98-8, Mar. 31, 1998). Also, see DOD Regulation 500.2-R.
5

Core capability is the equipment and resources required to be maintained in government facilities to
assure having the ability to respond to contingency situations and to otherwise provide mission critical
activities.
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March 2, 1998, the Naval Air Systems Command decided that the engine
did not require a core depot maintenance capability because of the
commercial item determination. Between March and April 1998, the
program office negotiated a contract modification with Allison Engine
Company to finalize the number of engines to be procured and to provide
for logistics support. During this period, the Navy also conducted a cost
analysis of contractor logistics support and completed a cost analysis
comparing contractor logistics support with military support.
Subsequently, on May 8, 1998, the Navy finalized its T406 engine logistics
support decision and executed the contract modification that included
both the purchase of 287 T406 engines and the logistics support for those
engines that will be operational between fiscal year 1999 and 2003.
During the first 6 years of logistics support, we estimate that those
logistics support costs will range from $6 million to $19 million, based on
an initial cost of approximately $200 per flying hour. Over the early years
of the program, the relatively small numbers of aircraft and engines in the
system will limit the overall flying hours and the support costs for the
engine. However, as the number of engines increase over the next
20 years, these costs would be expected to increase proportionately with
the growth of the flying hour program. The estimated logistics support
costs for a 55-year period is $2.3 billion.
The T406 contract has a separate line item for logistics support for each
fiscal year, with different quantities of engines to be supported and
different hourly rates. The contract contains options for each of these
items, which the Navy may exercise by the specified dates.

Results in Brief

As provided by 10 U.S.C. 2464, the Navy has determined that the T406
engine is a commercial item and that it is not required to establish
maintenance capability for the engine in a military depot. The
determination as to whether an item is a commercial one for purposes of
meeting this exception to 10 U.S.C. 2464 is a matter of agency judgment.
Given the discretion the agency has for making this determination, we
cannot conclude that the Navy’s judgment was unreasonable in
determining that the T406 engine is a commercial item. However, we
found that the Navy’s methodology for its commercial item determination
was inconsistent and poorly document.
Specifically, the Navy stated that it was relying on the contractor’s
assurance of 90-percent common parts between the T406 engine and
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others in the Allison engine family and also cited the technical judgment of
program officials. However, neither the Navy nor the contractor had
recently evaluated the extent of common parts in advance of the Navy’s
determination that the T406 was a commercial item. A subsequent analysis
was made by the Allison Engine Company to support the claim of
90 percent common parts, but our evaluation showed about 79 percent
common to at least one of the other engines in the AE family. The Navy
also stipulated that the limited number of engine modifications required to
produce the T406 engine was a factor in its commercial item
determination. However, data were not available to enable us to assess the
value of those engine modifications.
The Navy calculated that using contractor support rather than the military
support system would save $487 million over the 55-year life of the
program. Our limited review of that analysis identified significant errors
and inconsistencies that could both overstate and understate the
differences in cost between the two alternatives. For example, the Navy
did not consider the impact of a reduction in the T406 engine price on the
cost of other elements such as the estimated cost of spares, which resulted
in a net overstatement of the military alternative of $476.6 million.
Additionally, the Navy used a higher reliability factor for the commercial
alternative, which resulted in a $96.7 million understatement of the cost of
the commercial alternative. We discussed our findings with the Navy, and
Navy officials are continuing to update their analysis.

Logistics Commercial
Item Criteria

An item is exempt from the requirement in 10 U.S.C. 2464 regarding core
logistics capabilities if it is deemed to be a commercial item that has been
sold or leased in substantial quantities to the general public and is
purchased in the same form that is sold in the commercial market or with
minor modifications to meet federal government requirements. The basic
definition of a commercial item for the purposes of governmentwide
procurement is set forth in 41 U.S.C. 403 (12). That section states that a
commercial item is one of a type customarily used by the general public or
by nongovernmental entities for other than governmental purposes. There
is no requirement that the item have actually been sold—only that it have
been offered for sale.
In our view, to be considered a commercial item under 10 U.S.C. 2464, the
item would first have to meet the criteria set forth in 41 U.S.C. 403, along
with the added requirements that the item has actually been sold in
substantial quantities in the commercial market and meets government
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requirements with only minor modifications. The concept of minor
modifications also appears in 41 U.S.C. 403. Minor modifications, which
have been the subject of a number of bid protest decisions, are defined in
section 2.101 of the Federal Acquisition Regulation (FAR). Both the FAR and
our bid protest decisions provide that minor modifications are ones that
do not significantly alter the nongovernmental function or essential
physical characteristics of the item that is modified.
Factors to be considered in determining whether modifications are minor
include the value and size of the modifications and the comparative value
and size of the modifications to the final product. There is no definitive
test for assessing whether modifications are minor; the decision is left to
an agency’s judgment. Also, there is no requirement in the applicable
statute or regulation that an agency’s analysis supporting its commercial
item determinations must be documented.

Weaknesses in the
Navy’s Methodology
for T406 Commercial
Item Determination

Our review identified various weaknesses in the Navy’s methodology for
reaching its determination that the engine was a commercial item.
Although the Navy stated that the T406 had parts that were 90 percent
common to those in other engines in the Allison engine family, neither the
Navy nor the contractor had documented support for that position at the
time the Navy made its determination and we found that the subsequent
documentation overstated the percentage. Further, while the Navy stated
that the number of modifications was limited, neither the Navy nor the
contractor could provide us the value of the modifications required to
produce the T406 engine.

Navy Did Not
Independently Analyze the
Extent of Common Parts
Being Used

In making its February 2, 1998, commercial item determination under
10 U.S.C. 2464, the Navy stated that 90 percent of the parts in the T406
engine are common to Allison’s AE commercial family of engines.6 While
10 U.S.C. 2464 does not specifically contain a requirement for an analysis
of common parts, the Navy used the concept of common parts as an
indicator that the engine was a commercial item.
The Navy concluded that the engine was a commercial item based largely
on statements provided by the engine manufacturer that 90 percent of the
T406 engine’s parts were common to the AE family of engines. The Navy
6

According to the contractor, the AE family of engines includes the AE3007A and the AE3007A1, which
are in the Embraer ERJ-145 and ERJ-135 aircraft; the AE3007C, which is in the Cessna Citation X; the
AE3007H, which is in the Teledyne Ryan Global Hawk; the AE2100D3, which is in the Lockheed Martin
C-130J; the AE2100A, which is in the SAAB 2000; and the AE2100C, which is in the IPTN N-250.
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also relied on program office officials’ expertise regarding technical
aspects of the aircraft and the engine. The program office did not make its
own assessment of common usage of parts between the T406 engine and
other engines in the AE family because, according to program officials, it
did not have access to information about the parts in Allison’s other
engines.
At the time the commercial item determination was made, neither the
Navy nor the contractor had completed a quantitative analysis to
document how common were the parts in the T406 engine with the other
engines. Contractor officials stated that they had performed a parts
number comparison in 1992, but they noted that this comparison was no
longer relevant because the numbers used to identify the parts had
changed since that time.
In response to our request, the contractor performed an analysis to
quantify how common were the parts. Comparing the parts in the T406
engine core with the parts in the core of other Allison engines, the
contractor concluded that about 90 percent of the parts in the T406 engine
core were common to one or more of the engines in the AE family.7 To
verify the contractor’s calculations, we obtained parts lists for the T406
core and each engine core identified as being in the AE family of engines
and analyzed the extent to which common parts were in use. We measured
the parts from three perspectives, each of which resulted in a lower
indication of common parts than the Navy reported in its determination.
We found that common parts ranged from 44 to 79 percent, in contrast
with the Navy’s claim and the contractor’s subsequent statement that
90 percent were common.
In completing our analysis, we first measured common parts by using the
combined parts lists from the entire family of engines—the approach used
by the contractor in calculating 90-percent common parts. We found that
about 79 percent of the T406 parts are on at least one of the other engines
in the AE family. We determined that the difference between Allison’s
calculation of common parts and our calculation of 79 percent was caused
by their overstatement of the total number of parts used as a base for the
Allison calculation. We discussed our finding with the Allison officials
responsible for their analysis. Allison officials noted that to reduce
differences among the engines, they are continuing to make changes to
improve the extent to which common parts are in use.
7

While the Navy’s earlier statements did not specify the engine core as the basis of comparison, we
based our quantitative analysis only on part numbers in the engine core, as did the contractor.
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Second, we compared the T406 engine with the individual engines in the
AE family and determined that four of the engines had about 44 to
46 percent parts in common and the other three about 76 percent. (See
table 1).
Table 1: Our Analysis of Parts’
Commonality of T406 Engine and
Other Allison AE Commercial Family of
Engines

No. of parts in
common with
T406 engine

Percentage of
common parts

AE2100A

419

76.2

AE2100C

420

76.4

AE2100D3

416

75.6

AE3007A

245

44.5

AE3007A1

244

44.4

AE3007C

248

45.1

AE3007H

255

46.4

Weighted average of common parts

343

64.0

Engine type

Third, to provide another perspective on the rate of common parts in use
across the Allison family of engines, we calculated a weighted average,8
which indicated that about 64 percent of the parts were common.
Moreover, there is a broad range of quantities and percentage of common
parts among the seven engine types. A weighted average provides one
means to gauge the volume of common parts across the family. Since
common parts’ usage is a significant driver in the ability to produce
logistics support cost reductions, we believe this can be an important
indicator in commercial item determinations.

Relative Value of T406
Modifications Not
Available

In making its commercial item determination, the Navy stated that it based
its decision also on the limited number of modifications required to
produce the engine. However, the Navy did not quantify the value of the
modifications required to produce the T406 engine or develop information
regarding the cost of the modifications relative to the overall engine cost.
Thus, the value of the changes required to modify the commercially used
engine to satisfy the Navy’s requirements is unclear. FAR 2.101 states that
the value and size of the modifications and the comparative value and size
of the final product are factors to be considered when determining
whether modifications are minor. The Navy did not develop data to
measure the comparative value and size of the T406 engine modifications.
8

To calculate the weighted average, we multiplied the number of each type of engines by the number of
common parts and then divided by the total number of engines to calculate a weighted per engine
average of common parts.

Page 7

GAO/NSIAD-98-221 Navy Depot Maintenance

B-280621

We attempted to collect information regarding the value of the
modifications and the comparative value of the engines. However, the
Navy did not have this information and the contractor stated it would be
difficult to develop it. Accordingly, we were not able to obtain the
modifications cost information. We recognize that other factors in addition
to modifications could affect cost differences. Nonetheless, we did
determine that the Navy is paying significantly more for the T406 engine
than Lockheed Martin is paying for the AE2100D3 engine, an AE family
engine that closely resembles the T406 engine.9

Navy’s Evaluation of
Cost-Effectiveness

Having made the commercial item determination, the Navy decided to
evaluate the estimated difference in costs between performing repair and
maintenance activities in house and having it done by the private sector.
The Navy calculated that using a commercial source to repair the T406
engine would save about $487 million over the projected 55-year life of the
V-22 aircraft. We made a limited review of the Navy’s cost analysis and
found (1) inconsistencies between the way the Navy estimated the
in-house and commercial support costs and (2) significant errors in the
data used in the analysis. We did not determine the full extent of the errors
or the net effect on the cost estimate.
According to Navy officials, to award a logistics support contract for the
T406 engine, the outcome of the Navy’s cost analysis had to reflect savings
to the government through the use of a commercial source. In
August 1996, the Navy initially evaluated the comparative costs of
contractor versus military logistics support, projecting that contractor
support would be about $200 million more than military support over the
program’s life. Navy officials stated that they carefully reviewed the key
cost drivers and were able to reduce the cost of contractor support
through negotiations with the contractor. According to program office
officials, the Navy reduced the power-by-the-hour rate and engine price.
After negotiations, the Navy updated its cost analysis and projected that
contractor support would save $487 million over the life of the program.
Our review of the Navy’s analysis determined that when the Navy updated
its cost analysis to reflect the results of contractor negotiations, it did not
consider the impact of a reduction in the T406 engine price on the cost of
other elements, such as the estimated cost of spares.10 This factor affected
9

The AE2100D3 is used to power Lockheed Martin’s C130J aircraft. The Air Force is purchasing the
C130J using a commercial item acquisition strategy.
10

The cost of spare parts was estimated by using a percentage of the cost of the engine.
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both the military and commercial cost projections and resulted in about a
$551.9 million overstatement of material costs to the military alternative
and about a $75.3 million overstatement of exclusion costs11 in the
commercial alternative—a net overstatement of about $476.6 million to the
cost of the military alternative. Navy officials said they inadvertently
overlooked this factor and did not adjust the cost analysis to reflect
changes resulting from changes to the engine price. Our review of the
Navy’s cost analysis identified other errors and/or omissions that could
both overstate and understate the differences in cost between both
alternatives. We found that the Navy
•
•

•

did not include a cost estimate for jet fuel used in T406 test cells during
maintenance, which understated the military alternative cost by $5 million;
did not include a cost estimate for the value of engine modifications for
the military alternative, which understated that alternative by an estimated
$36.8 million; and
overstated the indirect logistics support cost in the commercial alternative
by an estimated $21.5 million.
We also identified inconsistencies in the assumptions used and in the way
data were collected. For example, the Navy used a higher engine reliability
factor for the commercial alternative, which resulted in a $96.7 million
understatement of the alternative’s cost. It also used a two-level
maintenance strategy for the commercial alternative but a three-level
maintenance strategy for the military alternative. Thus, the military
alternative included about $836 million for establishing and operating
intermediate maintenance capability.
V-22 program office officials stated that a two-level strategy was not
allowable under the Navy’s Operational Requirements Document. While
we did not independently review the potential costs and benefits of that
strategy for the military alternative, it would appear to have been a viable
option given that the Navy is pursuing a similar two-level strategy in-house
for another engine. With regard to historic engine repair cost data used to
estimate labor and material costs for the T406 engine, the Navy did not use
the same baseline data. For example, the Navy used fiscal year 1990
through 1994 data for the military option and fiscal year 1994 and 1995
data for the commercial option.

11

Exclusion costs are those caused by abnormal operations; these costs are not covered by the
contractor’s power-by-the-hour rate. For example, repairs required as a result of misuse or negligence
are exclusion costs.
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We did not completely review the Navy’s cost analysis; therefore, we
cannot project what would have been the net effect of the errors and
omissions. At the time of our review, the Navy was continuing to correct
and update its cost analysis.

Conclusions

Acting in accordance with the provisions of 10 U.S.C. 2464, pertaining to
core logistics capability, the Navy has determined that the T406 engine is a
commercial item and by virtue of that designation, that it is not required to
establish maintenance capability in a military depot within 4 years of the
establishment of operational capability. Given the discretion afforded
agencies in making such determinations, we cannot say that the Navy’s
action was unreasonable. However, we did find a number of weaknesses
in the methodology for its commercial item determination and an absence
of documentation to support that determination. Further, the accuracy of
the Navy’s life-cycle cost comparisons between military and contractor
alternatives is questionable due to data errors and omissions.

Recommendations

This is the first commercial item determination DOD has made under the
requirements of 10 U.S.C. 2464 as it pertains to logistics support capability.
However, it is likely that other such determinations will be made in the
future. Thus, basic guidance should be provided on the type of supporting
data that should accompany such determinations. Accordingly, we
recommend that the Secretary of Defense:
•

Issue guidance requiring the services to document in the contract file
support for their commercial item determinations under 10 U.S.C. 2464
and subsequent logistics support decisions. On the basis of our review of
the T406 case, examples of items that might be considered for
documentation include (1) percentage of common parts, (2) a comparative
value of the average sales price of the baseline commercial item with the
estimated price of the item that is the subject of the determination, (3) the
value of unique support and test equipment and tools required to support
the military requirement, and (4) a cost evaluation documenting that the
life-cycle logistics support in the private sector is expected to result in a
lower cost to the government.
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Additionally, we recommend that the Secretary of Defense:
•

Agency and
Contractor Comments
and Our Evaluation

Require the Secretary of the Navy to complete a new and updated cost
analysis, correcting previous errors and inconsistencies, before executing
future option years under the current T406 contract.
DOD’s

written comments on the draft of this report are presented in
appendix I. DOD agreed with our recommendation concerning a new and
updated cost analysis before executing future option years under the
current T406 contract. It disagreed with our recommendation concerning
the documentation of analyses supporting commercial item
determinations. DOD stated that such a requirement would impose a
stricter definition and criteria for commercial items subject to depot repair
than the legislative exemption for commercial items with minor
modifications. It also stated that our recommendation for a documented
analysis of percentage of common parts would restrict planned use of
commercial support for many current and future weapon systems, would
require system component assessments for which there is no standard
industry methodology, and would discourage many private sector
companies from doing business with the government.
The intent of our draft recommendation was that DOD establish a
consistent management process for documenting the support for
commercial item determinations and their cost-effectiveness under the
provisions of 10 U.S.C. 2464. In response to DOD’s concerns, we modified
our draft recommendation to make it clear the actions we listed were
meant to be illustrative.
We discussed our draft report with officials of Allison Engine Company.
These officials asked us to refer to the V-22 engine as the AE1107C rather
than the T406, the designation we used in the draft report. In response, we
added a footnote indicating that the commercial designation for the T406
is AE1107C. Allison officials also asked us to update our analysis to reflect
an additional 12 common parts that they had not identified to us. We
revised the figures contained in our draft report to reflect this contractor
update. Additionally, we made several minor technical changes to reflect
other contractor comments.
We made changes to the report, as appropriate, to address agency
comments.
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Scope and
Methodology

To identify the legal standards used in assessing the commercial status of
the T406, we interviewed responsible legal advisors at the Navy’s V-22
program office, Patuxent River Naval Air Station, Patuxent River,
Maryland; and the Allison Engine Company’s T406 Program Office,
Indianapolis, Indiana. We reviewed applicable statutes, regulations, and
relevant case law to identify the applicable commercial item criteria.
To assess the Navy’s rationale, justification, and support for designating
the T406 engine a commercial item, we interviewed Navy V-22 program
office officials at the Patuxent River Naval Air Station and Allison Engine
Company officials at the Allison T406 Program Office. Using the
commercial item criteria, we assessed compliance through discussions
with the Navy and Allison officials. We reviewed all documentation the
Navy provided to support its determination, and we independently
calculated the rate of parts commonality between the T406 and other
engines using parts lists Allison provided. We paralleled Allison’s approach
for calculating commonality rates across the family of engines, correcting
for inconsistencies between the numerator and the denominator used. To
calculate the commonality rates between the T406 and individual engines,
we performed a match of unique T406 parts to each individual engine in
the Allison family (as identified in table 1). To calculate the weighted
average of common parts, we multiplied the number of each type of engine
by the number of common parts and then divided by the total number of
engines to calculate a weighted per engine average of common parts.
To evaluate the extent to which the Navy evaluated the cost-effectiveness
of its decision, we interviewed and collected supporting documentation
from the cost evaluation team and V-22 program office officials at the
Patuxent River Naval Air Station, Maryland, and interviewed and collected
engine performance and cost data from officials at the Cherry Point Naval
Aviation Depot, North Carolina; Defense Contract Management Command
operating at the Allison Engine Company facilities, Indiana; and the Air
Force’s C130J Aircraft Program Office, Wright Patterson Air Force Base,
Ohio. We analyzed the supporting data to (1) determine whether the
assumptions the Navy used to structure its cost evaluation were
reasonable and consistently applied between the alternatives the Navy
evaluated and (2) identify errors in the Navy’s cost projections. Our cost
analysis was limited by the time we had available.
We conducted our review between May 8, 1998, and July 21, 1998, in
accordance with generally accepted auditing standards.

Page 12

GAO/NSIAD-98-221 Navy Depot Maintenance

B-280621

We are sending copies of this report to the Chairmen of the Senate
Committees on Appropriations and on Armed Services and the House
Committees on Appropriations and on National Security; the Secretaries
of Defense and the Navy; and the Director of the Office of Management
and Budget. We will also make copies available to others on request.
Please contact me at (202) 512-8412 if you or your staff have any questions
concerning this report. Major contributors to this report are included in
appendix II.
Sincerely yours,

David R. Warren, Director
Defense Management Issues
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The following are GAO’s comments on the Department of Defense’s (DOD)
letter dated August 26, 1998.

GAO Comments

1. The intent of our recommendation concerning documentation of
commercial item determinations was not that a commercial item
designation be taken away. Rather, we were indicating the need for such
determinations to be well supported.
2. We recognize that program office officials have been working to deal
with problems identified during our review. That, along with their plans to
complete a new and updated cost analysis prior to executing contract
option years, should provide a more complete basis for assessing the
accuracy and completeness of data and expected savings.
3. We agree that the identified error in the Navy’s savings estimate
occurred after the negotiations over engine procurement and contractor
maintenance support were completed. The post negotiation rate update
referred to by the Navy involved an additional analysis by the Navy to
reassess contractor maintenance support costs. The Navy undertook that
update because at the time it had concluded its agreement with the
contractor for maintenance support, its analysis showed there were
additional costs, not savings, associated with contractor logistics support
versus in-house performance of this function. The update provided the
basis for a new cost savings estimate of $487 million from contractor
support. Our review raised questions about the reliability of the Navy’s
new estimate. Although the Navy has updated some of the data related to
its analysis of contractor maintenance support costs, it did not make a
similar update to the projected costs of in-house performance;
accordingly, it is not clear to us that the Navy has a full and complete basis
for an updated comparison of in-house versus contractor maintenance
support costs.
4. While DOD stated that there is a great degree of commonality between
the T406 and the Allison AE engine family and that many of the unique
parts have only slight or negligible differences, sufficient data were not
available to enable us to make such a determination. We attempted to
gauge the degree of differences between dissimilar parts by collecting cost
data on parts modifications, but the Navy and the contractor could not
provide such data. Thus, we cannot comment whether dissimilar parts are
likely to become common during full-rate production because our analysis
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was limited to trying to determine the degree of commonality at the time
the commercial item determination was made.
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