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Comptroller General
of the United States

United States General Accounting Office
Washington, D.C. 20548
Letter

January 2001

The President of the Senate
The Speaker of the House of Representatives

This report addresses the major performance and 
accountability challenges facing the Department of 
Transportation (DOT) as it seeks to ensure the safe and 
efficient movement of people and goods and the cost-
effective investment of resources in the nation's 
transportation infrastructure. It includes a summary of 
actions that DOT has taken and that are under way to 
address these challenges. It also outlines further actions 
that GAO believes are needed. This analysis should help 
the new Congress and administration carry out their 
responsibilities and improve government for the benefit 
of the American people.

This report is part of a special series, first issued in 
January 1999, entitled the Performance and 
Accountability Series: Major Management Challenges 
and Program Risks. In that series, GAO advised the 
Congress that it planned to reassess the methodologies 
and criteria used to determine which federal 
government operations and functions should be 
highlighted and which should be designated as “high 
risk.” GAO completed the assessment, considered 
comments provided on a publicly available exposure 
draft, and published its guidance document, 
Determining Performance and Accountability 
Challenges and High Risks (GAO-01-159SP), in 
November 2000.

This 2001 Performance and Accountability Series 
contains separate reports on 21 agencies—covering 
each cabinet department, most major independent 
agencies, and the U.S. Postal Service. The series also 
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includes a governmentwide perspective on performance 
and management challenges across the federal 
government. As a companion volume to this series, GAO 
is issuing an update on those government operations 
and programs that its work identified as “high risk” 
because of either their greater vulnerabilities to waste, 
fraud, abuse, and mismanagement or major challenges 
associated with their economy, efficiency, or 
effectiveness.

David M. Walker
Comptroller General 
of the United States
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Overview
With $58.5 billion in funding for fiscal year 2001, the 
Department of Transportation (DOT) is responsible for 
ensuring the safe and efficient movement of people and 
goods and the cost-effective investment of resources in 
the nation’s transportation infrastructure, including its 
highways and transit systems, airports, airways, 
railroads, ports, and waterways. The Department has 
achieved many successes in accomplishing its 
objectives and improving its operations. For example, 
DOT successfully addressed the Year 2000 computer 
challenge and the Congress has resolved some of the 
uncertainties about long-term financing for the 
Department’s aviation programs and the nation’s 
airports. In addition, DOT has improved the 
management of its transit grant programs so that they no 
longer are at high risk of fraud, waste, abuse, or 
mismanagement. However, we, DOT’s Inspector General 
(IG), and the Department itself have documented 
shortcomings that still remain with the performance and 
management of the Department and unique challenges 
facing passenger rail travel and aviation and freight rail 
competition. Although some actions have been taken to 
address these problems, in many cases, addressing them 
will require a sustained effort by DOT, working with 
other federal, state, local, and private sector 
stakeholders and the Congress. 
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Overview
Safety and Security Ensuring the safe and secure movement of people and 
goods on the nation’s transportation infrastructure is a 
top priority for DOT. Although the Department has made 
improvements, there are still opportunities to reduce 
deaths and injuries and enhance the safety and security 
of the traveling public. For example, the Federal 
Aviation Administration (FAA) has announced a joint 
government and industry initiative to identify the root 
causes of aviation accidents and to design interventions 
that address them. This initiative should help improve 
aviation safety; however, we recommended that its 
effectiveness could be enhanced by developing better 
evaluation procedures. Further improvements are 
needed in hiring and training personnel who operate 

• Improve the safety and security of air, highway, 
and pipeline transportation

• Enhance the management of aviation and Coast 
Guard acquisitions and obsolete ship disposal 
to maximize investment of public funds 

• Increase the accountability for financial 
management activities

• Improve the oversight of highway and transit 
projects to provide maximum transportation 
services for the federal dollars invested

• Strengthen the financial condition of Amtrak

• Enhance competition and consumer protection 
in aviation and freight rail industries to ensure 
reasonable fares, rates, and service
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Overview
checkpoints at airports to screen passengers and carry-
on baggage for dangerous objects and in securing FAA’s 
air traffic control (ATC) computer systems to reduce the 
possibility of intrusions or attacks. We recommended, 
for example, that FAA tighten controls over contract 
employees by ensuring that appropriate background 
investigations are performed. While DOT appears to be 
making progress on some initiatives to reduce truck 
crashes, we have advocated that it obtain needed high-
quality, timely data on the causes of these crashes. 
Finally, DOT has not assessed the effectiveness of its 
revised approach to regulating pipelines that transport 
natural gas and hazardous liquids. Accordingly, we 
recommended that DOT determine whether its 
approach of working constructively with pipeline 
companies and reducing the use of fines has improved 
compliance with pipeline safety regulations.

Management of 
Acquisitions and 
Assets

DOT’s management of its major acquisitions and assets 
needs improvement in several areas. FAA and the U.S. 
Coast Guard are undertaking costly, long-term programs 
to modernize and replace aging equipment. Over the 
past 19 years, FAA’s multibillion-dollar ATC 
modernization program has experienced cost overruns, 
delays, and performance shortfalls of large proportions. 
FAA is making progress in addressing some of the 
causes of these problems, but its reform efforts are not 
complete, and major projects continue to face cost, 
schedule, and performance problems. Because of its 
size, complexity, cost, and problem-plagued past, we 
designated FAA’s ATC modernization program as a high-
risk information technology initiative in 1995. In 
addition, the Coast Guard is planning a 20-year, $10 
billion project to replace or modernize its fleet of 
deepwater ships and aircraft. Although the agency has 
addressed many of our earlier recommendations about 
the project’s justification and affordability, attention 
needs to be focused on the adequacy of the management 
controls to oversee the project. Finally, the growing 
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Overview
backlog of the Maritime Administration’s (MARAD) 
surplus ships awaiting disposal poses environmental 
threats and leads to continuing costs for storage, 
maintenance, and security. DOT’s IG recommended that 
the Department seek congressional action to revise the 
contracting process for ship scrapping. 

Financial 
Management

Major improvements are still needed in DOT’s financial 
management systems. The Department received an 
unqualified opinion on its fiscal year 1999 financial 
statements and DOT’s IG reported that significant 
progress was made in improving its financial reports. 
However, the IG also reported that systems deficiencies 
affected DOT’s ability to prepare its financial statements 
and account for liabilities and that the Department 
lacked a managerial cost accounting system. DOT’s 
financial management weaknesses have been 
particularly troublesome at FAA because of their long-
standing nature and the agency’s slow progress in 
resolving them. In January 1999, we designated FAA’s 
financial management as a high-risk area because of 
serious and long-standing accounting and financial 
management weaknesses. Until FAA has financial 
management systems and related procedures and 
controls that provide reliable information, the agency 
will continue to be at high risk of waste, fraud, abuse, 
and mismanagement.

Highway and Transit 
Grants

Over the years, many large-dollar highway and transit 
projects have incurred cost increases and schedule 
delays. From 1998 through 2003, DOT is expected to 
provide at least $198 billion for highway and transit 
projects through programs financed largely from the 
Highway Trust Fund. Although the Federal Transit 
Administration (FTA) and the Federal Highway 
Administration (FHWA) have improved their oversight 
of large highway and transit projects, additional 
opportunities exist to improve the oversight of these 
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Overview
projects and the approach to funding them. For 
example, FTA may not have the resources it needs after 
fiscal year 2001 to adequately oversee the significant 
number of new transit projects requiring oversight and 
we recommended that the Department identify any 
funding shortfalls and take steps to address them. We 
also recommended that DOT prioritize eligible transit 
projects so that funds can be directed to the most 
deserving projects.

Intercity Passenger 
Rail

Despite efforts to improve its overall financial condition, 
the National Railroad Passenger Corporation (Amtrak) 
has made relatively little progress in reducing its need 
for federal operating subsidies. Since 1971, the federal 
government has provided Amtrak with over $23 billion 
in operating and capital assistance. In 1994, at the 
request of the administration and later at the direction of 
the Congress, Amtrak pledged to eliminate the need for 
federal operating subsidies by the end of 2002. To reach 
this goal, Amtrak has reduced its need for operating 
subsidies by only $83 million in 6 years (1995-2000) and 
must make $282 million in further reductions in 2001 
and 2002. While revenues have increased, it will be 
difficult for Amtrak to eliminate the need for federal 
operating subsidies by the deadline, given Amtrak’s lack 
of overall progress in reducing costs. If Amtrak does not 
meet the goal, plans for restructuring intercity passenger 
rail service and liquidating Amtrak are to be submitted 
to the Congress. Even if Amtrak does attain operational 
self-sufficiency, it could require substantially more 
federal funds to meet its capital needs. We estimate that 
Amtrak will need at least $9 billion (in constant 1999 
dollars) to meet its identified capital needs through 
2015. 

Aviation and Rail 
Competition

Lack of effective competition in certain markets has 
contributed to high fares and rates and poor service in 
commercial aviation as well as freight rail 
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Overview
transportation. A number of communities have not 
benefited from increased aviation competition, largely 
because barriers inhibit the entry of new airlines and, as 
a result, pockets of high fares and poor service exist. 
These barriers include limited access to gates at certain 
airports and “slot” controls that limit the number of 
takeoffs and landings at certain congested airports. The 
Congress has begun to address some of these barriers, 
including requiring the phasing out of “slot” rules. 
However, the recently proposed merger between United 
Airlines and US Airways—two of the nation’s largest 
airlines—has raised concerns that it may lead to 
decreased competition in certain markets. In addition, 
freight shippers are concerned that recent railroad 
mergers and consolidations have resulted in poor 
service and high rates in certain markets. The Surface 
Transportation Board, which approves rail mergers and 
consolidations, has taken a number of actions to address 
rail rate, service, and merger issues. However, the 
Board’s actions may not fully satisfy many shippers’ 
concerns that increased competition in the rail industry 
is needed to improve service. Because of the divergent 
views of railroads and shippers, resolving service and 
competition issues will be difficult and may require 
congressional action. 
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Major Performance and 
Accountability Challenges
Improve the Safety 
and Security of Air, 
Highway, and 
Pipeline 
Transportation

DOT is responsible for ensuring the safe and secure 
movement of people and goods on the nation’s 
transportation infrastructure—including its highways, 
transit systems, airports, airways, railways, ports, and 
waterways. Transportation safety and security is of 
paramount importance and a top priority for the 
Department. DOT has made measurable improvements 
in many areas, as shown by the performance data it 
tracks. For example, in fiscal year 1999, the Department 
met two of its three goals for highway safety and three 
of its four goals for freight railroad safety. However, 
there are still opportunities to reduce deaths and 
enhance the safety and security of the traveling public. 
Our recent work shows the need for improvements in 
(1) implementing certain aviation safety programs;
(2) screening passengers at airports for dangerous 
objects, such as guns and explosives; (3) ensuring the 
security of ATC computer systems and the facilities that 
house them; (4) improving aspects of DOT’s truck safety 
initiatives, including the quality of safety data; and 
(5) identifying and integrating state participation in 
pipeline safety programs.

Aviation Safety The continued growth that is forecast for air travel in the 
United States in the coming decade will bring a rise in 
fatal accidents if the current accident rate is not 
reduced. Commercial aviation, used by most Americans 
when they fly, experienced an average of 6 fatal 
accidents a year in the United States from 1997-99; 
general aviation experienced an average of 368 
accidents a year during the same period.1 Since fiscal 
year 1999, DOT has set annual performance goals to 

1Commercial aviation includes both large air carrier operations and 
smaller commuter operations. General aviation includes a wide variety 
of aircraft, ranging from corporate jets to small piston-engine aircraft 
as well as helicopters, gliders, and aircraft used in such operations as 
firefighting and agricultural spraying. 
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improve aviation safety. However, in fiscal year 1999, the 
Department missed all four annual performance goals 
for aviation safety. These goals targeted (1) the fatal 
accident rate in commercial aviation, (2) the number of 
dangerous incidents on airport runways, (3) the rate of 
errors in maintaining safe separation between aircraft, 
and (4) the frequency at which aircraft enter airspace 
without prior coordination. (See table 1.)

Table 1:  DOT’s Fiscal Year 1999 Performance Measures and Goals for Aviation Safety

a“Activities” are total FAA facility activities, as defined in Aviation 
System Indicators 1997 Annual Report. An example of an activity is 
an air traffic controller providing guidance to a pilot who needs to 
make an instrument landing.

Source: DOT.

FAA’s annual performance goals to reduce the rate of 
fatal aviation accidents represent interim steps toward 
reaching the challenging goal set by the White House 
and congressional commissions—an 80-percent 
reduction in the fatal accident rate by 2007. As part of its 
effort to achieve this long-range goal, FAA announced 
the Safer Skies initiative in April 1998. Safer Skies is a 
joint effort by government and the aviation industry to 
reduce the fatal accident rate by identifying the root 

Performance measure Fiscal year 1999 goal
Fiscal year 1999 
performance

Goal 
achieved?

Number of fatal aviation 
accidents for U.S. commercial air 
carriers per 100,000 flight hours

.034 accidents per 100,000 
flight hours

.04 accidents per 
100,000 flight hours

No

Number of dangerous incidents 
on airport runways (runway 
incursions)

270 incidents 322 incidents No

Number of errors in maintaining 
safe separation between aircraft 
per 100,000 activitiesa

.496 errors per 100,000 
activities

.57 errors per 100,000 
activities

No

Number of deviations—i.e. when 
an aircraft enters airspace 
without prior coordination—per 
100,000 activities

.099 deviations per 100,000 
activities

.18 deviations per 
100,000 activities

No
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causes of accidents and designing interventions to 
address them. In June 2000, we reported that the Safer 
Skies initiative should help reduce the accident rate and 
enhance the safety of air travelers. 

We recommended, however, that the initiative’s 
effectiveness could be enhanced by considering 
potential new safety threats caused by changes in the 
aviation environment, developing effective systems to 
monitor the implementation of interventions, and 
evaluating the effectiveness of these interventions. 
Moreover, we found that efforts to evaluate the 
interventions’ effectiveness will be hampered by a lack 
of (1) good baseline data on the extent of the problem 
prior to implementing the intervention, (2) explicit goals 
against which to measure progress, and (3) performance 
measures that are clearly linked to the safety problem 
being addressed. We recommended that baseline data, 
goals, and performance measures be developed for the 
Safer Skies initiative.

In addition, a key to improving aviation safety is for FAA 
to have an effective process for inspecting the nation’s 
airline operations. In the past, we and others have 
expressed concerns about the adequacy of FAA’s 
inspection process to meet this challenge. Concerns 
about the inspection process focused on unstructured, 
nonsystematic inspections that produced few reports of 
safety problems and on the adequacy of inspectors’ 
technical training. These concerns also raised questions 
about the quality and consistency of the resulting 
inspection data and their usefulness for conducting 
analyses and targeting FAA’s resources to the greatest 
safety risks. In response, FAA introduced, in 1998, a 
redesigned safety inspection system called the Air 
Transportation Oversight System (ATOS). ATOS was 
designed to ensure that airlines have operating systems 
to control risks and prevent accidents and to provide 
more useful information to help FAA target its limited 
inspection resources more effectively. We reviewed the 
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initial implementation of ATOS and, in June 1999, 
reported that it was responsive in concept to many of 
our previous concerns and recommendations. However, 
we concluded that ATOS suffered from a number of 
severe problems caused by an overly ambitious 
implementation schedule. We recommended several 
specific actions to clarify the program’s guidance and 
improve the usefulness of FAA’s database for targeting 
inspection resources to the areas of greatest potential 
safety risk. FAA recognized the need for improvements 
and postponed wider implementation of ATOS until the 
problems are corrected. FAA is continuing to address 
our concerns with the program and recommendations 
but has not yet fully implemented them.

Airport Security Protecting the air transport system from terrorist 
attacks or other dangerous acts remains an important 
national issue. FAA has a number of safeguards in place 
to prevent attacks against commercial aircraft. Among 
the most important of these are the checkpoints at 
airports where passengers and their carry-on items are 
screened for dangerous objects, such as guns and 
explosives. Historically, however, screeners who 
operate checkpoints in the United States have had 
difficulty detecting dangerous objects, missing as many 
as 20 percent during tests conducted by FAA. 

In June 2000, we reported that long-standing problems 
continue to reduce screeners’ effectiveness in detecting 
dangerous objects, most notably (1) the rapid turnover 
of screener personnel—often above 100 percent a year 
at large airports and, in at least one airport, above 400 
percent in a year—and (2) the human factors associated 
with screening that have for years affected screeners’ 
hiring, training, and working environment. (See table 2.) 
A key factor in the rapid turnover is the low wages 
screeners receive. Screeners are often paid the 
minimum wage or close to it and can frequently earn 
more at airport fast-food restaurants. 
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Table 2:  Turnover Rates for Screeners at 19 Large Airports, May 1998-April 1999

Source: FAA.

FAA is pursuing several initiatives to improve the hiring, 
training, and testing of screeners; to increase their 
alertness and more closely monitor their performance; 
and to certify the security companies that airlines retain 
to staff screening checkpoints. However, most of these 
efforts are behind schedule. For example, FAA is 2 years 
behind schedule in issuing its regulation requiring the 
certification of screening companies. Furthermore, FAA 
has established performance improvement goals for 
screeners, but it has not (1) developed an integrated 
plan to tie its various efforts to improve screeners’ 

City (airport) Annual turnover rate (percent)

Atlanta (Hartsfield Atlanta International) 375

Baltimore (Baltimore-Washington International) 155

Boston (Logan International) 207

Chicago (Chicago-O’Hare International) 200

Dallas-Ft. Worth (Dallas/Ft. Worth International) 156

Denver (Denver International) 193

Detroit (Detroit Metro Wayne County) 79

Honolulu (Honolulu International) 37

Houston (Houston Intercontinental) 237

Los Angeles (Los Angeles International) 88

Miami (Miami International) 64

New York (John F. Kennedy International) 53

Orlando (Orlando International) 100

San Francisco (San Francisco International) 110

San Juan (Luis Munoz Marin International) 70

Seattle (Seattle-Tacoma International) 140

St. Louis (Lambert St. Louis International) 416

Washington (Washington-Dulles International) 90

Washington (Ronald Reagan Washington National) 47

Average turnover rate 126
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performance to the achievement of its goals or 
(2) adequately measured its progress in achieving its 
goals for improving screeners’ performance. In June 
2000, we recommended that FAA complete and 
implement such a plan and establish additional 
performance goals to better ensure the success of FAA’s 
efforts to improve screeners’ performance. Additionally, 
congressional concerns over screeners’ training have led 
to recently enacted legislation that significantly expands 
their training and testing requirements.

Air Traffic Control 
Computer Security

Security at our nation’s airports alone does not ensure 
safe air travel. It is also critical to secure FAA’s ATC 
computer systems, which provide information to air 
traffic controllers and aircraft flight crews to help 
ensure the safe and expeditious movement of aircraft. 
Failure to adequately protect these systems, as well as 
the facilities that house them, could cause a nationwide 
disruption of air traffic or even a loss of life due to 
collisions. 

In May 1998, we reported that (1) physical security 
management and controls at facilities that house ATC 
systems were ineffective; (2) systems security—for both 
operational and future systems—were ineffective, 
rendering systems vulnerable; and (3) FAA’s 
management structure for implementing and enforcing 
computer security policy was ineffective. More recently, 
in December 1999, we reported that FAA was not 
following its own personnel security practices and, thus, 
had increased the risk that inappropriate contractor 
employees might have gained access to its facilities, 
information, or resources. For example, we found 
instances in which required background investigations 
had not been performed—including on 36 mainland 
Chinese nationals who reviewed the computer source 
code of eight mission-critical systems as part of FAA’s 
effort to ensure Year 2000 readiness. By not following its 
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own policies, FAA increased the exposure of its systems 
to intrusion and malicious attack.

Between May 1998 and May 2000, we made 22 
recommendations to address, among other things, 
weaknesses in 

• physical security—by inspecting all ATC facilities 
that had not been recently inspected, correcting any 
identified weaknesses, and accrediting these 
facilities;2 

• operational ATC systems security—by assessing, 
certifying, and accrediting3 all systems by April 30, 
1999, and at least every 3 years thereafter, as required 
by federal policy;

• future ATC systems security—by including well-
formulated security requirements in the 
specifications for all new ATC systems;

• security management—by developing an effective 
Chief Information Officer (CIO) management 
structure for implementing and enforcing computer 
security policy; and

• personnel security—by tightening controls over 
contractor employees by ensuring that appropriate 
background investigations are performed.

FAA is acting to address our recommendations, but its 
progress in some areas has been slow. In our September 
2000 testimony, we updated the status of these issues 

2At the time of our review, FAA’s policy required that ATC facilities be 
inspected to determine if they met physical security standards. This 
inspection then served as the basis for accrediting a facility—
concluding that it is secure.

3System certification is the technical evaluation that is conducted to 
verify that FAA systems comply with security requirements. 
Certification results are one factor management considers in deciding 
whether to accredit systems. Accreditation is the formal declaration 
that the appropriate security safeguards have been properly 
implemented and that the residual risk is acceptable.
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and found that serious and pervasive problems continue 
to exist: 

• In the area of facilities’ physical security, FAA is 
making progress in assessing its facilities, but the 
agency has identified significant weaknesses, and 
numerous ATC facilities have yet to be assessed and 
accredited as secure, in compliance with FAA’s 
policy.

• FAA does not know how vulnerable most of its 
operational ATC systems are and cannot adequately 
protect them until it performs the appropriate risk 
assessments and addresses identified weaknesses. 
Furthermore, FAA has not always acted quickly to 
implement corrective actions for the systems that 
have undergone risk assessments and to test those 
system access controls designed to prevent 
unauthorized access. 

• FAA has established an information systems security 
management structure under the CIO, but does not 
yet have a comprehensive security program in place.

• In the area of personnel security, FAA appears to 
perform appropriate background investigations for 
federal employees, but many Top Secret 
reinvestigations of senior personnel are past due—
some by over 5 years. FAA is working to complete 
background investigations on thousands of its 
contractor employees, but much work remains to be 
done.

• In addition, we found that FAA’s efforts to ensure that 
critical operations continue without interruption are 
limited and FAA has not yet fully implemented an 
intrusion detection capability for its computer 
systems that will enable it to quickly detect and 
respond to malicious intrusions.

In December 2000, we made an additional 17 
recommendations to address these continuing 
weaknesses. Senior FAA officials have acknowledged 
weaknesses in the agency’s computer security program 
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and have generally agreed to address our 
recommendations. Until FAA addresses the pervasive 
weaknesses in its computer security program, however, 
its critical information systems will remain at increased 
risk of intrusion and attack, and its aviation operations 
will remain at risk.

Truck Safety In 1999, about 5,400 people died on our nation’s roads 
from crashes involving large trucks (those with a gross 
weight of more than 10,000 pounds), a figure largely 
unchanged from a decade ago. (See fig. 1.) To address 
this problem, the Secretary of Transportation set a goal 
of reducing truck-related fatalities to about 2,700 by 
2009.

Figure 1:  Number of Fatalities From Large Truck Crashes, 1989-1999

Source: DOT.
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DOT has taken several steps to improve truck safety. 
First, as required by the Congress, in January 2000, it 
established a new organization—the Federal Motor 
Carrier Safety Administration—that is responsible for 
truck safety and places a greater emphasis on 
enforcement and compliance. Second, DOT has 
developed an overall strategy to improve the safety of 
commercial motor vehicles (trucks and buses). This 
strategy, called the Safety Action Plan, covers 2000 
through 2003 and contains 47 initiatives that are 
intended to be an initial step in enabling the Department 
to reduce fatalities to meet its fiscal year 2009 goal. 
These initiatives fall within several broad categories, 
including increasing the enforcement of federal safety 
regulations; increasing safety awareness; improving 
safety information and technology; and improving 
performance standards for vehicles, drivers, and motor 
carriers. 

The Department must overcome significant barriers to 
make measurable progress in improving truck safety. 
First, several key leadership positions in the new 
Federal Motor Carrier Safety Administration—including 
the Administrator and four Associate Administrators—
have never been filled. The longer the Department takes 
to fill these positions, the more difficult it will be to 
accomplish the challenging goals to improve truck 
safety. Second, while the Department appears to be 
making progress on some of the individual initiatives in 
its Safety Action Plan, it lacks high-quality, up-to-date 
information on the causes of large truck crashes. In 
1999, we brought to the forefront the problems with 
DOT’s data on truck crashes and, as a result, DOT has 
begun to improve its data on their causes. Without such 
data, DOT cannot determine the degree to which its 
initiatives will reduce truck-related fatalities. Third, the 
Department is only beginning to determine whether it 
will have the resources to complete the activities in its 
plan. Finally, the Federal Motor Carrier Safety 
Administration’s proposed revisions to its rules that 
Page 21 GAO-01-253  DOT Challenges



Major Performance and 

Accountability Challenges
limit the number of hours that truck drivers may operate 
their vehicles before resting (estimated to save 115 lives 
a year) have been widely criticized by the trucking 
industry and safety groups. DOT has received about 
20,000 comments on these revisions. The future of the 
revisions to rules concerning hours of service is 
uncertain, in part, because DOT’s appropriations act for 
fiscal year 2001 prohibits the Department from spending 
funds to promulgate a final rule on hours of service. 
However, it allows the agency to carry out all 
rulemaking activities short of adopting a final rule.

Pipeline Safety DOT’s Office of Pipeline Safety (OPS) is responsible for 
ensuring the safe transportation of natural gas and 
hazardous liquids (such as crude oil and refined 
gasoline) by pipeline. Although fatalities from pipeline 
accidents are relatively few in number when compared 
with those from accidents involving other forms of 
freight transportation, they have been increasing. From 
1989 through 1998, the number of major pipeline 
accidents increased by about 4 percent annually (see fig. 
2) and resulted in an average of about 22 fatalities per 
year.4 During this period, 226 people died and 1,030 
people were injured in 2,241 major pipeline accidents. 
More recently, in August 2000, 12 people were killed as 
the result of a natural gas pipeline accident in Carlsbad, 
New Mexico. 

4Major pipeline accidents are those that result in a fatality, an injury, or 
property damage of $50,000 or more.
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Figure 2:  Accidents Resulting in Fatalities, Injuries, or $50,000 or More in Property Damage, 1989-
1998

Source: GAO’s analysis of OPS’ data.
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assessment of a pipeline’s safety risks. Finally, it has 
changed its approach to enforcing compliance with its 
regulations by reducing its use of fines and, instead, 
working with pipeline operators to identify and correct 
safety problems.

Although we agree that a risk-based approach offers the 
potential to improve pipeline safety, we have concerns 
about OPS’ actions. First, the office is implementing this 
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approach before obtaining quantitative evidence about 
the results of its risk management demonstration 
program. OPS has not developed performance measures 
for the demonstration program nor collected needed 
data on safety that could help evaluate the program and 
support the broader implementation of a risk 
management approach to pipeline safety. Second, in 
inspecting interstate pipelines, OPS is relying less on 
states to inspect those portions of the pipelines within 
their borders. OPS made this change primarily because 
of the logistical difficulties in scheduling systemwide 
inspections with the states involved. States’ familiarity 
with the pipeline segments in their jurisdictions could 
aid in identifying the very risks that OPS is hoping to 
mitigate through its new approach. In addition, a 
combined federal and state approach to overseeing 
pipeline safety could better leverage federal resources. 
In May 2000, we recommended that the Secretary of 
Transportation direct OPS to work with state pipeline 
officials to determine which federal pipeline safety 
activities would benefit from state participation and, for 
those states willing to participate, integrate state 
participation into those activities. DOT agreed with this 
recommendation.

Finally, OPS’ approach of working constructively with 
pipeline companies and reducing the office’s reliance on 
monetary penalties in enforcing regulations may be 
reasonable if pipeline companies are achieving greater 
rates of compliance. The office has already significantly 
reduced its use of fines—the percentage of enforcement 
actions that resulted in fines fell from nearly 50 percent 
in 1990 to about 4 percent in 1998. However, OPS has not 
assessed whether less punitive actions are effective in 
achieving the desired results. In May 2000, we 
recommended that DOT determine whether OPS’ 
reduced use of fines has maintained, improved, or 
decreased compliance with pipeline safety regulations. 
DOT agreed to conduct this evaluation. 
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Key Contacts John H. Anderson, Jr., Managing Director
Physical Infrastructure
 (202) 512-2834
andersonj@gao.gov 

Joel C. Willemssen, Managing Director
Information Technology 
(202) 512-6408
willemssenj@gao.gov 

Enhance the 
Management of 
Aviation and Coast 
Guard Acquisitions 
and Obsolete Ship 
Disposal to 
Maximize 
Investment of 
Public Funds 

Several of DOT’s major acquisitions and assets face 
significant challenges that require management 
attention. FAA and the Coast Guard are undertaking 
costly, long-term programs to modernize and replace 
aging equipment. In addition, a growing backlog of 
MARAD’s surplus ships poses environmental threats and 
leads to continuing costs as these ships await disposal. 
Our work has shown that these agencies need to 
improve the management of these acquisitions and 
assets to ensure that federal funds are effectively and 
efficiently used.

Federal Aviation 
Administration’s Air 
Traffic Control 
Modernization

Faced with rapidly growing traffic volume and aging 
equipment, FAA initiated an ambitious ATC 
modernization effort in 1981. This effort involves 
acquiring new air traffic control facilities, as well as a 
vast network of radar, automated data processing, 
navigation, and communications equipment, and is 
expected to cost a total of $45 billion through fiscal year 
2005. To date, the Congress has appropriated over $32 
billion, and FAA estimates that it will need $13 billion 
more.

Over the past 19 years, the modernization effort has 
experienced cost overruns, schedule delays, and 
performance shortfalls of large proportions. Because of 
its size, complexity, cost, and problem-plagued past, we 
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designated this program as a high-risk information 
technology initiative in 1995. Many of the issues we 
reported then remain today, and we continue to believe 
this program remains at high risk.

Our work over the years has pinpointed the root causes 
of the modernization program’s problems, including 
(1) immature software acquisition capabilities, (2) the 
lack of a complete and enforced systems architecture, 
(3) inadequate cost estimating and cost accounting 
practices, (4) the lack of an effective CIO management 
structure, (5) an ineffective investment management 
process, and (6) an organizational culture that impaired 
the acquisition process. We also noted that FAA faced 
many challenges in implementing its new air traffic 
management concept known as “free flight,” which 
would allow pilots more flexibility in choosing routes 
and is intended to improve air traffic safety and 
efficiency. Since 1995, we have made over 30 
recommendations to address the root causes of the 
modernization’s problems. For example, we 
recommended that FAA improve its software acquisition 
capabilities by institutionalizing mature processes, 
develop and enforce a complete systems architecture, 
and implement an effective CIO management structure 
similar to the department-level CIOs prescribed by the 
Clinger-Cohen Act of 1996.

FAA initiated numerous activities in response to our 
recommendations in each of these areas. However, in 
many areas, more must be done:

• FAA developed an integrated framework for 
improving its software acquisition, software 
development, and systems engineering processes. 
The agency is also tracking several projects’ efforts 
to improve these processes. However, FAA does not 
yet require all systems to achieve a minimum level of 
software process maturity before being funded.
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• FAA is working to develop a complete systems 
architecture, or overall blueprint, and expects to 
issue its draft of a technical architecture in 2001.

• To improve cost estimates, FAA developed a 
standard work breakdown structure and has 
established an historical database for tracking 
systems’ costs and other information. However, it 
has not yet fully instituted rigorous cost-estimating 
practices. FAA is working to develop a cost 
accounting capability and expects to have this 
capability fully in place by September 2002.

• FAA established a CIO management structure 
consistent with the provisions of the Clinger-Cohen 
Act, and the CIO is working to manage several 
complex, agencywide initiatives—which include 
improving information systems security, developing 
a complete systems architecture, and improving the 
agency’s software acquisition processes. However, 
the CIO faces a continuing challenge in ensuring that 
these initiatives are implemented and enforced.

• To improve its investment management processes, 
FAA is now overseeing investments’ risks and 
capturing key information from the investment 
selection process in a management information 
system. However, the agency has not yet issued 
guidance for validating investment analysis data or 
instituted a process for evaluating projects after 
implementation to identify lessons learned and 
improve the investment management process.
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• FAA issued an organizational culture framework in 
1997 and is working to implement it. However, DOT’s 
IG reported in August 2000 that FAA’s culture 
remains a barrier to successful acquisition projects 
and that integrated teams, a key mechanism to 
deliver more cost-effective and timely products, are 
not working well because FAA’s culture continues to 
operate in vertical “stovepipes,” which conflict with 
the horizontal structure of team operations.5 In fact, 
our recent report on FAA’s Wide Area Augmentation 
System (WAAS) confirmed that the integrated teams 
were not working as intended.6 We found that 
competing priorities between two key organizations 
that are part of the WAAS integrated team negated 
the effectiveness of the team’s approach for meeting 
the agency’s goals for WAAS.

• FAA established a program office for its free flight 
initiative to help reduce technical and financial risk 
by implementing selected technologies on a limited 
basis and evaluating them before fully implementing 
them. However, many challenges remain, including 
developing software, integrating free flight 
technologies with other modernization projects, and 
addressing human factor issues affecting controllers 
and pilots. 

Clearly, FAA has initiated numerous improvements, but 
its reform efforts are not yet complete. In the meantime, 
major projects continue to face challenges that could 
affect their cost, schedule, and performance. For 
example, in June 2000 we reported that FAA’s WAAS 
project has experienced cost increases of $500 million 

5DOT Office of Inspector General, Survey of the Federal Aviation 
Administration’s Integrated Product Development System (AV-2000-
110, Aug. 29, 2000).

6WAAS, which will be a ground- and satellite-based navigation system 
for airspace users, is intended to significantly augment and improve 
the current ground-based navigation system, which requires pilots to 
fly less efficient routes to arrive at their destinations.
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and a 3-year delay. (See table 3.) However, the cost 
increases are likely to grow to about $720 million, and 
the delay is likely to grow to 6 years because of 
problems associated with meeting a key performance 
requirement to provide timely warnings when the WAAS 
signal is providing misleading information and should 
not be used. 

Table 3:  Development Costs and Schedules for WAAS, 1994—September 1999

Note: Since 1996, FAA has included life-cycle costs, which include 
costs for developing, operating, and maintaining projects. In June 
2000, we reported that the life-cycle cost estimate for WAAS was 
$3,187.6 million.
aThe January 1998 program development costs for WAAS included 
costs for the prime contractor, development of standards and 
procedures, technical engineering and program support, and the first 
year of costs for satellites.
bThe September 1999 estimate for WAAS development costs included 
$1.3 billion in satellite service acquisitions through 2020. In earlier 
estimates, satellite service acquisition costs were included in the cost 
of operating WAAS.
cFAA did not meet this milestone and has not determined when this 
capability will be available.

Source: FAA.

FAA has acknowledged that it took a risk by agreeing to 
a design for the system and establishing milestones for 
its deployment before completing the research and 

Dollars in millions

As of

WAAS’ cost and 
schedule 
information 1994 Jan. 1998 Jan. 1999 Sept. 1999

Total development 
costs

$508 $1,007a $1,007 $2,484b

Initial capability 
schedule

June 1997 July 1999 Sept. 2000 Sept. 2000c

Full capability 
schedule

Dec. 2000 Dec. 2001 To be determined Dec. 2006
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development needed to demonstrate the system’s 
capabilities. FAA is implementing a new approach in 
which it plans to reevaluate the system at critical points 
in its development. The agency has established a panel 
of internal and external specialists in satellite navigation 
to identify the technical changes necessary for WAAS to 
meet its key performance requirements.

We recommended that FAA develop a comprehensive 
plan that would include established checkpoints at 
which the agency would determine, among other things, 
whether users’ needs have changed and whether other 
technologies have matured and could better meet users’ 
needs and the agency’s requirements for satellite 
navigation. Furthermore, we recommended that FAA 
should have an external organization evaluate its 
progress at established checkpoints and include the 
results of this evaluation in its request for future funding 
of the navigation system. FAA concurred with our 
recommendations and has, in fact, appointed an 
independent board—consisting of external experts in 
satellite navigation, safety certification, and radio 
spectrum—that reports directly to the FAA 
Administrator. The board is tasked with reviewing the 
soundness of the panel’s recommendations and with 
revalidating the future path for WAAS. However, given 
the past problems in developing this system and the 
long-term effort that is still required, we believe that 
continued oversight by an independent group of experts 
is warranted. It is not clear whether the current 
independent board will fulfill this role. We will continue 
to evaluate FAA’s progress on this and other system 
acquisition efforts.

The Coast Guard’s 
Deepwater Project

The Coast Guard is planning what is potentially the 
largest acquisition project in its history. This effort, the 
Deepwater Capability Replacement Project, involves 
replacing or modernizing the Coast Guard’s 92 ships and 
209 aircraft. The estimated cost could total $10 billion 
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over 20 years. In October 1998, we recommended that 
the Coast Guard more thoroughly address the project’s 
justification and affordability. The Coast Guard 
responded by more thoroughly documenting the 
justification for the project as the following examples 
show: 

• In December 1999, the Interagency Task Force on the 
Roles and Missions of the Coast Guard released a 
report reaffirming the future roles and 
responsibilities of the Coast Guard and endorsing the 
importance of the Deepwater Project. 

• The Coast Guard contracted with the Center for 
Naval Analysis and sought our input in revising its 
justification for the Deepwater Project.

• The Coast Guard has provided more complete 
information on the condition of ships and aircraft to 
contractor teams as a basis for determining the 
Deepwater Project’s needs.

• The agency modified its acquisition schedule, adding 
more time for contractors to adequately consider 
updated data on current fleets of deepwater ships 
and aircraft. 

Although the Coast Guard is addressing many of our 
earlier concerns, numerous uncertainties still exist, 
including the project’s affordability and the adequacy of 
management controls to oversee it. These challenges 
must be addressed both before and after the agency 
awards a contract for its Deepwater Project in January 
2002. Currently, DOT plans to request $350 million for 
the Deepwater Project in February 2001, but the Coast 
Guard will not complete planning the project until July 
2001. Asking for funds prior to completing the planning 
process raises uncertainties about what the overall 
acquisition strategy will be and how the funds will be 
used. 
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A key uncertainty surrounding the Deepwater Project 
involves the contracting approach the Coast Guard 
plans to use to procure deepwater ships and aircraft. 
This approach, which calls for awarding a contract to 
one system integrator for a period of 20 or more years, 
has never been used on a procurement of this size or 
complexity. There are no models in the federal 
government to guide the Coast Guard in developing its 
acquisition strategy for this approach. Because of the 
uniqueness of this approach, the large dollars involved, 
and the importance of this approach in shaping the 
future of the Coast Guard, the agency’s planned 
contracting strategy requires a carefully thought-out and 
well-documented acquisition plan. We are currently 
reviewing issues related to the Deepwater Project, 
including the Coast Guard’s proposed contracting 
strategy. As part of our review, we shared our 
preliminary observations with the Coast Guard’s 
managers, expressing concerns about the lack of 
documentation and detailed analyses of the risks 
associated with various contracting alternatives. The 
Coast Guard’s managers agreed to examine the agency’s 
contracting strategy in more detail and to document 
their plans. We plan to issue a report on our findings in 
the summer of 2001. 

Maritime 
Administration

The growing backlog of MARAD’s surplus ships awaiting 
disposal poses environmental threats and leads to 
continuing costs for storage, maintenance, and security. 
In October 1998, we reported that MARAD had 63 ships 
awaiting disposal or scrapping. In fiscal year 1999, the 
number of surplus ships had grown to 112, according to 
DOT’s IG.7 Ship scrapping is a labor-intensive industry 
with extremely high risks with respect to environmental 
and worker safety issues. Ships typically contain 

7DOT Office of Inspector General, Top 12 Management Issues 
Department of Transportation (CE-2000-026, Dec. 22, 1999).
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environmentally hazardous materials, such as asbestos, 
polychlorinated biphenyls (PCBs), lead, mercury, and 
cadmium. If done improperly, ship scrapping can pollute 
the land and water surrounding the scrapping site and 
jeopardize the health and safety of the people involved 
in the scrapping process. However, storing and 
maintaining rather than scrapping the ships is expensive 
and also poses environmental threats. For fiscal year 
1999 alone, the cost to maintain the vessels awaiting 
disposal amounted to $4.2 million. Figure 3 shows a 
deteriorating vessel awaiting disposal.

Figure 3:  Deteriorating Vessel at MARAD’s James River Reserve Fleet

Source: Office of Inspector General, DOT.
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From 1983 through 1994, MARAD relied primarily on 
selling its surplus ships for overseas scrapping. 
However, in 1994, overseas scrapping was suspended 
because of legal constraints on the export of PCBs for 
disposal. As a result, MARAD has been relying on the 
domestic scrapping market, but there is a shortage of 
qualified domestic bidders. In the 1970s, when hundreds 
of ships were scrapped domestically, the industry 
comprised about 30 firms. Since then, many of the firms 
left the industry. Furthermore, the difficulties 
experienced by some domestic scrappers in complying 
with environmental, worker safety, and other contract 
performance provisions have led MARAD to consider 
fewer firms to be technically and financially acceptable.8 
As of December 1999, only four companies had bid on 
MARAD’s scrapping contracts and passed the agency’s 
technical compliance review to scrap vessels.

8To be financially acceptable, firms must offer to pay MARAD a 
purchase price greater than $0 for the ships.
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MARAD is required by law to dispose of its surplus ships 
by September 30, 2006, in a manner that provides the 
best value to the government. DOT’s IG reported that 
MARAD made very little progress in disposing of its 
surplus ships during fiscal year 1999. During that year, 
MARAD sold 15 of the 112 ships for domestic scrapping, 
but as of December 1999, work had started on only one 
vessel. The other 14 vessels remained moored in 
MARAD’s fleets, requiring continued maintenance. The 
IG reported that the requirement to maximize financial 
returns on the disposal of surplus ships may not work in 
today’s marketplace. To dispose of MARAD’s surplus 
ships in a timely manner, the IG made several 
recommendations including that the agency seek 
legislative approval to eliminate the requirement to 
maximize financial returns and seek authorization and 
funding for a program to pay for the disposal of surplus 
ships.9 In line with this recommendation, the Congress 
provided $10 million to MARAD and the Department of 
the Navy for fiscal year 2001 to dispose of and scrap 
their surplus ships, which should start to reduce the 
backlog.

Key Contacts John H. Anderson, Jr., Managing Director
Physical Infrastructure
(202) 512-2834
andersonj@gao.gov 

Joel C. Willemssen, Managing Director
Information Technology
(202) 512-6408
willemssenj@gao.gov 

9DOT Office of Inspector General, Report on the Program for 
Scrapping Obsolete Vessels (MA-2000-067, Mar. 10, 2000).
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Defense Capabilities and Management
(202) 512-8412
pattonc@gao.gov 

Increase the 
Accountability for 
Financial 
Management 
Activities 

For years, DOT has struggled to improve its financial 
management activities, but inadequate accounting 
systems and related procedures and controls have 
hampered its progress. DOT’s IG issued an unqualified 
opinion on DOT’s fiscal year 1999 financial statements 
and reported that significant progress has been made in 
improving the Department’s financial reports. However, 
the IG also reported that systems’ deficiencies affected 
the Department’s ability to prepare financial statements 
and to account for liabilities and that the Department 
lacked a managerial cost accounting system to allocate 
costs by major program.10 In addition, in a separate audit 
report on FAA’s fiscal year 1999 financial statements, 
which also received an unqualified opinion, the IG 
reported that FAA lacked an adequate system to account 
for its property, plant, and equipment on an ongoing 
basis.11 In January 1999, we designated FAA’s financial 
management as a high-risk area because of serious and 
long-standing accounting and financial management 
weaknesses. 

DOT’s Financial 
Management Systems

While DOT received an unqualified opinion on its fiscal 
year 1999 financial statements, this opinion required 
extraordinary effort by the Department and IG audit 
staff and will be difficult to repeat. For example, 

10DOT Office of Inspector General, Fiscal Year 1999 Consolidated 
Financial Statements, Department of Transportation (FE-2000-062, 
Mar. 8, 2000).

11DOT Office of Inspector General, Fiscal Year 1999 Financial 
Statements, Federal Aviation Administration (FE-2000-060, Feb. 29, 
2000).
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because FAA lacks an adequate system to account for its 
property, plant, and equipment on an ongoing basis, FAA 
used alternative procedures and labor-intensive 
methods to establish a baseline and costs for property, 
plant, and equipment.

The IG’s audit report also cited problems with DOT’s 
accounting systems that prevented the Department from 
complying with the Federal Financial Management 
Improvement Act of 1996. The IG reported that, to 
comply with the act, DOT needed to (1) modify its 
accounting systems so they would be the primary source 
of financial information for the consolidated financial 
statements, (2) properly accrue liabilities, and 
(3) implement a managerial cost accounting system that 
can allocate costs by major program.

Because DOT’s accounting systems do not provide the 
data necessary to prepare annual financial statements, 
the Department relies heavily on year-end adjustments 
“outside” its systems. The IG reported that DOT required 
about 800 such outside adjustments totaling $36 billion 
to prepare its fiscal year 1999 financial statements. The 
need for this large number of adjustments means that 
DOT lacked reliable data on a day-to-day basis to make 
management decisions and maintain accountability to 
the taxpayers. The IG also reported that DOT did not 
have systems in place to allocate costs by major 
programs. As a result, DOT’s ability to meaningfully 
evaluate performance in terms of efficiency and cost-
effectiveness is limited.

Because many of DOT’s problems stemmed from 
weaknesses in FAA’s financial statements and systems 
and because of FAA’s cost accounting and property 
issues, discussed below, we designated FAA’s financial 
management as a high-risk area in 1999. Until FAA has 
financial management systems and related procedures 
and controls that provide reliable information to (1) 
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prepare financial statements and reports, (2) 
meaningfully accumulate and report costs for programs 
and activities, and (3) account for property, plant, and 
equipment on an ongoing basis, the agency’s financial 
management will continue to be at high risk of waste, 
fraud, abuse, and mismanagement.

DOT is progressing in addressing our and the IG’s 
concerns by improving or replacing the capabilities of 
its accounting systems so they can provide the summary 
data needed to prepare financial statements and other 
reports. The Department plans to replace its current 
systems with a commercial general ledger accounting 
system that will be able to maintain accounting 
information at the detailed account level. In addition, 
DOT is implementing a new financial reporting module 
that will summarize detailed account information from 
the general ledger for use in preparing financial 
statements and other reports. The financial reporting 
module has been implemented at two DOT agencies: the 
Federal Railroad Administration and FTA. The 
Department plans to broaden the use of the module to 
more agencies during fiscal year 2001, with full 
implementation expected by September 2001. The 
replacement system is also being designed to allocate 
costs by major programs. 
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FAA’s Managerial 
Cost Accounting 
Information

FAA lacks a cost accounting system or an alternative 
means to meaningfully accumulate and report its costs. 
The objective of a cost accounting system is to 
accurately assign basic financial costs—such as an 
agency’s labor, overhead, and other costs—to program 
activities and projects. Accurate cost information is 
essential for managing FAA’s programs in the following 
areas: (1) budgeting and cost control, (2) determining 
cost reimbursements and setting fees and prices, (3) 
performance measurement, (4) program evaluations, 
and (5) choosing among alternative actions.12 
Deficiencies in these areas limit FAA’s and others’ ability 
to make effective decisions about resource needs and to 
adequately control major projects, such as its 
multibillion-dollar ATC modernization program.

FAA has made substantial progress in developing its 
cost accounting capabilities. It is developing a 
comprehensive cost accounting system that it expects to 
have fully operational by the end of fiscal year 2002. This 
system is expected to provide detailed information 
about the costs of services that FAA provides to the 
public. As of September 30, 2000, FAA had implemented 
three of the four Air Traffic Services cost accounting 
systems applications.13 In July, these applications began 
producing reports that FAA’s managers are using for 
analysis and training. The fourth application is 
scheduled for implementation during the second quarter 
of fiscal year 2001. These plans address many of our 
concerns. However, the applications being placed in 
service are not fully integrated with other systems 
within DOT and FAA. Integration, which is important to 

12The Statement of Federal Financial Accounting Standards No. 4, 
Managerial Cost Accounting Standards, July 31, 1995, describes these 
five areas for which cost information is essential in managing 
government programs.

13Air Traffic Services is the FAA organization responsible for operating 
and maintaining the national airspace system.
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fully realize the efficiency and effectiveness of modern 
data processing systems, is dependent on the eventual 
replacement of those other systems. In addition, FAA’s 
cost systems applications, like DOT’s system, presently 
require some costs to be manually allocated, rather than 
allocating them automatically. As a result, the systems 
do not provide the reliable up-to-date data needed for 
making decisions.

FAA’s Property 
Systems

Since 1994, DOT’s IG has reported that FAA lacked the 
systems and related procedures to accurately and 
routinely account for its property, plant, and equipment 
(PP&E)—which, as of September 30, 1999, totaled $10.8 
billion. This lack of accurate and current PP&E 
information may impede the ability of program officials 
to properly manage and safeguard these assets and to 
make prudent business decisions. It may also limit their 
ability to accurately determine the costs of operations 
on an ongoing basis.

In fiscal year 1999, FAA started an extensive labor-
intensive project to reconstruct the detailed records 
needed to document its PP&E costs. With a significant 
effort and commitment of resources, FAA made real 
progress and, for the first time, established a PP&E 
baseline. This extraordinary effort resulted in 
corrections to previously reported PP&E amounts, 
including a $3 billion increase in the reported cost of 
PP&E and an $806 million increase in accumulated 
depreciation. While this special effort established a 
baseline for PP&E costs, without adequate systems and 
controls, FAA will have difficulty tracking its PP&E 
activity on a routine basis. In its report on FAA’s 
financial statement for fiscal year 1999, the IG 
concluded that the manual and labor-intensive efforts 
could not be sustained in the future and are prone to 
errors, mistakes, and inaccuracies. As a result, the IG 
classified the internal controls over FAA’s PP&E as a 
material weakness.
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During fiscal year 2000, FAA began implementing a new 
system to maintain detailed PP&E records that can 
calculate depreciation. In the past, the depreciation 
expense, which is an important component of FAA’s 
operating costs, required the preparation of separate 
electronic spreadsheets. The new system is expected to 
be fully operational by September 2001. However, the 
full benefits of the new detailed record system for PP&E 
will not be realized until it is integrated with systems 
changes (or replacements) to FAA’s existing related 
property systems that identify and track PP&E activity, 
such as property acquisitions and disposals. FAA does 
not expect these related PP&E systems to be fully 
implemented until fiscal year 2003. We will continue to 
monitor FAA’s progress in implementing these new 
systems to determine if they are responsive to the 
concerns that we and the IG raised.

Key Contact Linda Calbom, Director
Financial Management and Assurance
(202) 512-9508
calboml@gao.gov 

Improve the 
Oversight of 
Highway and 
Transit Projects to 
Provide Maximum 
Transportation 
Services for the 
Federal Dollars 
Invested

For fiscal years 1998 through 2003, DOT is expected to 
provide a total of at least $198 billion for a variety of 
transit and highway projects. These funds have and will 
continue to play an important role in building and 
expanding the nation’s transit and highway systems. 
DOT has opportunities to improve its oversight of and 
its approach to funding these projects. For example, 
FTA has agreements to fund a significant number of 
ongoing projects to construct new transit systems or 
extend existing ones and expects to enter into additional 
agreements in fiscal year 2001. As a result, it may not 
have sufficient resources in fiscal years 2002 and 2003 to 
enter into additional agreements to fund these types of 
projects. Furthermore, FTA may not have the resources 
it needs after 2001 to adequately oversee the transit 
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projects requiring oversight. FHWA faces the challenges 
of completing steps that could help prevent cost 
overruns and delays on major highway projects and of 
improving the reliability of the process it uses to 
estimate the portion of tax receipts contributed by each 
state to the Highway Trust Fund. 

Federal Transit 
Administration

We have reported on a number of transit projects 
funded, in part, by the federal government that have 
experienced cost and schedule problems and identified 
areas in which FTA needs to improve its oversight of 
large transit projects. FTA has taken steps designed to 
mitigate these problems. In particular, FTA has improved 
its oversight activities since the early 1990s when FTA’s 
grant management program for transit projects was on 
our list of high-risk programs. In 1995, as a result of 
various initiatives FTA was undertaking to improve its 
grants management oversight, we removed this program 
from our high-risk list. For example, we reported in 
April 1998 that FTA improved its guidance and training 
for staff and grantees, standardized oversight 
procedures, and effectively used contractor staff in its 
project management oversight program. In particular, 
we noted that the agency’s risk assessment process 
helped target limited oversight resources and provided a 
strong foundation for improved oversight. In September 
2000, we reported that FTA’s project management 
oversight program—which is designed to help ensure 
that grantees constructing major capital projects have 
qualified staff and procedures to build and operate 
them—has resulted in benefits for both grantees and 
FTA. Transit agencies commended the program and 
cited numerous examples of how FTA’s project 
management contractors have improved quality controls 
and provided FTA with early warnings of issues and 
problems that could lead to increased costs and 
schedule delays. 
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Nevertheless, we also noted in the September 2000 
report that FTA believes that the funds available for the 
project management oversight program might not be 
sufficient to allow the necessary level of oversight 
activity to continue. According to FTA, the growing 
demand for oversight is largely due to the number of 
projects in the new starts program, which is used to 
construct new systems and extend existing systems 
identified as eligible for funding in the Transportation 
Equity Act for the 21st Century (TEA-21). This increased 
number of transit projects needing monitoring will 
strain FTA’s oversight resources. For example, the 
agency anticipates a $5 million shortfall in its project 
management oversight program in fiscal year 2002. We 
recommended that the Secretary of Transportation 
determine the amount of funds needed, any shortfalls, 
and the steps needed to cover any shortfalls. The 
conference report accompanying the Department’s 
fiscal year 2001 appropriations act directed DOT to 
develop a plan to address any expected shortfalls and to 
include this information in its fiscal year 2002 budget 
submission. 

FTA is also likely to exhaust its commitment authority 
for transit projects funded under its new starts program 
before the end of the funding period for TEA-21. As a 
result, FTA will be able to enter into few, if any 
additional agreements to fund new starts projects in 
fiscal years 2002 and 2003. FTA rates proposed projects 
according to a variety of criteria and, based on these 
ratings, expects to enter into agreements to fund 15 
additional projects during 2001. These 15 projects, 
together with 14 ongoing projects already receiving 
funds under the new starts program, will likely exhaust 
almost all of FTA’s available commitment authority 
under TEA-21. We recommended that DOT further 
prioritize the transit projects it rates as “highly 
recommended” and “recommended” so available funds 
can be directed to the most deserving projects. FTA 
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agreed and said it would seek ways to further prioritize 
eligible projects. 

Federal Highway 
Administration

Projects to improve or expand highways can cost 
hundreds of millions of dollars and pose significant 
management and logistical challenges. For example, the 
Central Artery/Tunnel Project in Boston—the most 
expensive and complex federally assisted highway 
project ever undertaken—continues to be troubled by 
cost increases and management problems, leading to 
management changes and increased oversight 
measures.14 In spite of the increased oversight, in early 
2000, the estimated cost of the project increased again 
by over $1 billion to total about $14 billion (the federal 
share is about $8.5 billion). The original cost estimate 
for the project, made in 1985, was $2.6 billion. In prior 
years, we reported on the likelihood of future cost 
increases in this project because of several systemic 
problems affecting it and FHWA. Furthermore, in 
February 1997, we identified several options that could 
improve the management of all large-dollar highway 
projects, including improving the preparation of total 
cost estimates and requiring states to track a project’s 
progress against its initial baseline cost estimates. 
Another option we identified was the establishment of a 
federal approval process for large-dollar projects, 
including the approval of a project’s finance plan. 

FHWA has taken some steps in this direction; for 
example, as required by TEA-21, it now requires the 
states to submit finance plans for projects that are 
expected to cost over $1 billion. Furthermore, FHWA 

14The Central Artery/Tunnel Project will replace a deteriorating 
elevated section of Interstate 93 through Boston with an underground 
expressway and extend the Massachusetts Turnpike under Boston 
Harbor to Logan Airport. 
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has recently issued guidance concerning the content and 
format of such plans.

Allocation of 
Highway Trust Fund 
Receipts

TEA-21 continued the use of the Highway Trust Fund—
which is funded by taxes on highway users—as the 
mechanism to account for federal highway user tax 
receipts that fund various surface transportation 
programs. Furthermore, under TEA-21, the link between 
highway user tax receipts in the Fund’s Highway 
Account and federal highway program funding levels 
was enhanced by (1) guaranteeing specific annual 
funding levels for most highway programs on the basis 
of the projected receipts in the Fund’s Highway Account 
and (2) providing that the guaranteed spending level for 
each fiscal year would be adjusted upward or downward 
according to the receipt levels in the Highway Account. 
FHWA is responsible, together with the Treasury 
Department, for estimating the amount of these receipts 
and the overall portion of the receipts attributable to 
each state. Under TEA-21, billions of dollars in highway 
program funds—about $13 billion in fiscal year 2000 
alone—are distributed to the states on the basis of 
information developed by the Treasury and 
Transportation departments. 

In June 2000, we reported that the processes used by 
Treasury and FHWA to estimate overall receipts and the 
portion of those receipts attributable to highway users 
in individual states are highly complex and susceptible 
to error and that the reliability of the estimates has not 
been demonstrated. The process for distributing these 
tax receipts has two separate components: (1) the 
Treasury Department determines the overall amount of 
receipts to be distributed to the Highway Account and 
(2) FHWA estimates the portion of the overall amount 
that is attributable to each state by using state data on 
motor fuel usage. Some of the complexity of the first 
component stems from the fact that business taxpayers 
make deposits of highway user taxes to the Treasury 
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Department in combination with other excise taxes but 
do not report them by tax type at the time the deposits 
are made. Several offices in the Treasury Department 
play roles in determining which portion of excise tax 
collections to allocate to the Highway Trust Fund 
according to payment data and quarterly tax returns. 
Regarding the second component, highway user taxes 
on motor fuels are not paid directly by consumers at the 
gas pump. Oil companies generally pay the tax on motor 
fuels—which made up 89 percent of the highway user 
taxes paid in fiscal year 1999—when the fuel is loaded 
into a tanker truck or rail car. As a result, FHWA must 
estimate receipts attributable to highway users in each 
state, on the basis of data provided by each state, in 
order to distribute Highway Account funds to all the 
states. 

Our June 2000 report concluded there is little assurance 
that the actual amounts distributed to the states are 
accurate, although there is no way of knowing the 
extent of over- or underpayments, if any, to individual 
states, given the information currently available from 
the two agencies. Although the Treasury Department 
and FHWA are taking actions to review and improve 
their estimating processes, these actions are not 
sufficient to correct all the weaknesses. Therefore, our 
report made recommendations to the Treasury and DOT 
that are designed to reduce the risk of errors and 
increase the reliability of the information used to 
distribute federal highway program funds to the states. 
FHWA officials agreed with all of our recommendations 
aimed at improving the reliability of FHWA’s attribution 
process, and they are developing an action plan to 
implement the recommendations. FHWA has also agreed 
to prepare an annual report to the Congress 
summarizing its progress in implementing our 
recommendations, with the first report to be issued in 
July 2001.  
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Strengthen the 
Financial Condition 
of Amtrak 

Since 1971, the federal government has provided over 
$23 billion in operating and capital assistance to Amtrak, 
a private corporation that provides nationwide intercity 
passenger rail service. Amtrak operates trains in 45 
states, serving more than 20 million riders annually. The 
Secretary of DOT sits on Amtrak’s board of directors, 
and the Department sets annual performance goals to 
improve Amtrak’s ridership and service. In fiscal year 
2000, the railroad lost $943 million.15 In 1994, at the 
request of the administration and later at the direction of 
the Congress, Amtrak pledged to eliminate the need for 
federal operating subsidies by the end of 2002.16 

Amtrak has made relatively little progress in reducing its 
need for federal operating subsidies. In fiscal year 2000, 
Amtrak’s revenues increased substantially, but expenses 
increased more. As a result, Amtrak’s cost increases 
wiped out the impact of the revenue gains. In fiscal year 
2000, Amtrak reduced its need for operating subsidies by 
$5 million—substantially less than its planned reduction 
of $114 million. (See fig. 4.) Moreover, for fiscal years 
2001 and 2002 combined, Amtrak will need to achieve 
about $282 million in savings to reach operational self-
sufficiency. 

15Amtrak’s fiscal year 2000 financial results had not been audited as of 
November 2000.

16The Amtrak Reform and Accountability Act of 1997 prohibited 
Amtrak from using federal funds for operating expenses, except for an 
amount equal to excess Railroad Retirement Tax Act payments, after 
2002. Amtrak participates in the railroad retirement system, under 
which each participating railroad pays a portion of the total retirement 
and benefit costs for employees of the industry.
Page 47 GAO-01-253  DOT Challenges



Major Performance and 

Accountability Challenges
Figure 4:  Amtrak’s Budget Gap, Fiscal Years 1994-2000

Note: Amtrak must reduce its budget gap to an amount equal to its 
excess Railroad Retirement Tax Act payments, estimated at $189 
million in fiscal year 2002, to achieve operational self-sufficiency.

Source: GAO’s analysis of Amtrak’s data.

Given Amtrak’s lack of overall progress in reducing 
costs and increasing revenues, it will be difficult for 
Amtrak to eliminate the need for federal operating 
subsidies by the end of 2002. Amtrak’s costs are 
expected to increase, and its ability to realize substantial 
revenue increases and productivity improvements is 
uncertain. Nearly three quarters of the $1.9 billion in net 
financial benefits that Amtrak expects to achieve 
between 2000 and 2004 have either not been identified 
or are based on initiatives that have yet to be fully 
implemented. 

Key decisions have to be made about the future of 
Amtrak and the future of intercity passenger rail. If 
Amtrak does not reach operational self-sufficiency, the 
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Amtrak Reform and Accountability Act of 1997 requires 
the Amtrak Reform Council to submit a plan to the 
Congress for a restructured national intercity passenger 
rail system and Amtrak to submit a plan for its 
liquidation. Basic decisions will need to be made about 
the nation’s intercity passenger rail system, including the 
scope of a national intercity passenger rail network, if 
any; how it would be operated; and the level of federal 
funding that would be provided to support this network. 
Alternatively, if Amtrak does attain operational self-
sufficiency, it could require a substantially higher level 
of financial support than it receives now (about $521 
million annually) to meet its capital needs and excess 
Railroad Retirement Tax Act expenses. In this regard, 
we estimate that Amtrak will need at least $9 billion (in 
constant 1999 dollars) to meet its identified capital 
needs through 2015 and substantial sums (about $200 
million in 2004, according to Amtrak) to cover excess 
Railroad Retirement Tax Act payments. 

Key Contact John H. Anderson, Jr., Managing Director
Physical Infrastructure
 (202) 512-2834
andersonj@gao.gov 

Enhance 
Competition and 
Consumer 
Protection in 
Aviation and 
Freight Rail 
Industries to 
Ensure Reasonable 
Fares, Rates, and 
Service 

The lack of effective competition in certain markets has 
contributed to high fares and rates and poor service in 
commercial aviation and freight rail service. A number 
of communities have not benefited from increased 
aviation competition largely because of barriers that 
inhibit the entry of new airlines, and, as a result, pockets 
of high fares and poor service exist. Freight shippers are 
concerned that recent railroad mergers and 
consolidations have resulted in poor service and high 
rates in certain markets. Increasing competition and 
improving aviation and freight rail service will entail a 
range of solutions by DOT, the Surface Transportation 
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Board (which approves railroad mergers and 
consolidations), the Congress, and the private sector.

Aviation Deregulation of the airline industry in 1978 is generally 
considered to have been a success, having lowered fares 
and improved service for most air travelers. These 
benefits largely resulted from increased competition 
from the entry of new airlines into the industry and more 
vigorous competition among established airlines in 
existing markets. However, airlines’ problems with 
gaining access to certain airports and the success of 
marketing strategies employed by established airlines 
have limited competition at certain major U.S. airports. 
For example, limited access to gates at six major 
airports in the East and Upper Midwest has made it 
difficult for new airlines to begin service to those 
airports.17 Many gates at those six airports are 
exclusively leased to just one airline. In addition, at four 
major airports—Chicago’s O’Hare, Reagan Washington 
National, and New York’s Kennedy and LaGuardia—the 
established airlines control access to most of the takeoff 
and landing times, known as “slots,” that FAA created 
and distributed. In addition, perimeter rules, which 
prohibit most flights that exceed certain distances, at 
LaGuardia and Reagan Washington National limit the 
ability of airlines based in the West to compete at these 
airports. Moreover, even where new airlines have 
managed to enter certain markets, established airline 
strategies, such as frequent flyer programs and 
discounts given to large corporate customers, have 
prevented some new entrant airlines from successfully 
competing in certain markets.

In addition, the recently proposed merger between two 
of the nation’s largest airlines—United Airlines and US 

17The six airports are located in Charlotte, Cincinnati, Detroit, 
Minneapolis, Newark, and Pittsburgh.
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Airways—has raised concerns that it might lead to 
decreased competition in certain markets. The 
Department of Justice is reviewing the proposed merger 
to determine if it complies with U.S. antitrust laws. We 
reported on the implications of this proposed merger in 
December 2000.

Furthermore, small communities have expressed 
concerns about poor air service and relatively high fares. 
As we reported in April 2000, few airlines seek to serve 
small communities where demand for air service is 
limited. When service is provided, it is usually provided 
in less popular turboprop aircraft. However, the 
introduction of regional jets (small jet aircraft that can 
carry between 30 and 70 passengers) by the commuter 
affiliates of major airlines may provide opportunities to 
replace turboprops and expand service to new markets. 
In early 2001, we will report on the potential effect of 
these jets on the airline industry, including their effect 
on service to smaller communities and on congestion at 
larger airports.

Actions by the Congress and DOT could increase 
competition and improve air service. In the Aviation 
Investment and Reform Act for the 21st Century, the 
Congress required FAA to phase out slot rules at O’Hare 
airport by 2002 and at Kennedy and LaGuardia airports 
by 2007. The act also required FAA to immediately grant 
a limited number of exemptions to the perimeter and 
slot rules at Reagan Washington National Airport. In 
addition, the act directed that, by fiscal year 2001, larger 
airports submit plans to the Secretary of Transportation 
that show how they will provide for access to new 
entrant airlines and expansion by incumbent airlines. 
Furthermore, in 1998, DOT issued draft guidelines 
describing what the Department considers to be 
anticompetitive practices in the airline industry. DOT 
had not issued final guidelines as of December 2000.
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Finally, the quality of air service has also emerged as a 
public issue. In 1999, we examined the “Customer 
Service Commitment” that the airlines made to 
congressional committees and the traveling public and 
found that it restated and extended some aspects of the 
airlines’ existing agreements with passengers, such as 
notifying passengers of flight cancellations in a timely 
manner. By July 2000, the major airlines had begun 
implementing these commitments and strengthening 
efforts at customer service. The commitments, however, 
did not address key underlying aspects of customer 
dissatisfaction, such as flight delays and long check-in 
lines, and, as a result, travelers’ discontent with the 
quality of service is likely to continue. We have initiated 
work examining air traffic congestion and flight delay, 
along with their effects on competition at the airports 
most affected by these problems and plan to report on 
these issues in the near future.

Freight Rail Continued consolidation of the railroad industry—a 
condition that has been occurring throughout the past 
century—has led rail shippers and others to express 
concerns about the lack of competition in the industry, 
the extent to which railroads are using their market 
power to set unreasonably high rates, and the quality of 
service provided, especially for those shippers with 
fewer alternatives to rail transportation to move their 
goods to market. In 1976, there were 30 independent 
Class I systems (consisting of 63 Class I railroads—the 
nation’s largest railroads). By 2000, there were seven 
railroad systems (consisting of eight Class I railroads). 
Concerns have been raised about whether the Surface 
Transportation Board is adequately protecting shippers 
against unreasonable rates and poor service quality. The 
Board approves mergers and consolidations and 
adjudicates complaints concerning rail rates and 
service. 
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Rail rates are sensitive to competition. For example, in 
April 1999 we found that rates in some markets that are 
considered to have less effective competition, such as 
the northern Plains states, were generally higher than 
rates where there might be more effective competition 
options, such as barges or other railroads.18 Shippers 
have increasingly criticized railroads for providing poor 
service, such as inconsistent pickup and delivery of 
railcars and a lack of railcars when and where needed. 
About 60 percent of the 525 coal, grain, and chemical 
shippers that responded to a survey question concerning 
service believed their service was worse than in 
preceding years and attributed this poor service, at least 
in part, to railroad mergers and consolidations.

The Surface Transportation Board has taken a number 
of actions to address rate, service, and merger issues. In 
response to complaints over unreasonable rates, it has 
eliminated certain tests related to market dominance, 
reducing the burden on shippers and railroads in rate 
relief proceedings. Regarding service quality, the Board 
adopted new procedures allowing shippers to receive 
expedited temporary relief from inadequate rail service 
through service from an alternative carrier. Finally, the 
Board has proposed changes to its approach to 
reviewing and approving mergers. However, these 
actions are not likely to satisfy many shippers’ belief 
that increased competition in the rail industry is needed 
to improve service. Because of the divergent views of 
railroads and shippers, resolving service and 
competition issues will be difficult and may require 
congressional action.

18Our April 1999 report focused on the shipment of coal and grain in 
markets in the northern and central Plains states.
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Page 54 GAO-01-253  DOT Challenges



Related GAO Products
Safety and 
Security

Federal Aviation 
Administration

FAA Computer Security: Recommendations to Address 
Continuing Weaknesses (GAO-01-171, Dec. 6, 2000).

FAA Computer Security: Actions Needed to Address 
Critical Weaknesses That Jeopardize Aviation 
Operations (GAO/T-AIMD-00-330, Sept. 27, 2000).

FAA Computer Security: Concerns Remain Due to 
Personnel and Other Continuing Weaknesses 
(GAO/AIMD-00-252, Aug. 16, 2000).

Aviation Safety: Safer Skies Initiative Has Taken Initial 
Steps to Reduce Accident Rates by 2007
(GAO/RCED-00-111, June 28, 2000).

Aviation Security: Long-Standing Problems Impair 
Airport Screeners’ Performance (GAO/RCED-00-75, 
June 28, 2000).

Computer Security: FAA Is Addressing Personnel 
Weaknesses, but Further Action Is Required 
(GAO/AIMD-00-169, May 31, 2000).

Aviation Security: Vulnerabilities Still Exist in the 
Aviation Security System (GAO/T-RCED-00-142, Apr. 6, 
2000).

Computer Security: FAA Needs to Improve Controls 
Over Use of Foreign Nationals to Remediate and Review 
Software (GAO/AIMD-00-55, Dec. 23, 1999).

Aviation Safety: FAA’s New Inspection System Offers 
Promise, but Problems Need to Be Addressed 
(GAO/RCED-99-183, June 28, 1999).
Page 55 GAO-01-253  DOT Challenges



Related GAO Products
Aviation Security: FAA’s Actions to Study 
Responsibilities and Funding for Airport Security and to 
Certify Screening Companies (GAO/RCED-99-53, 
Feb. 25, 1999).

Air Traffic Control: Weak Computer Security Practices 
Jeopardize Flight Safety (GAO/AIMD-98-155, May 18, 
1998).

Federal Motor 
Carrier Safety 
Administration

Commercial Motor Vehicles: Effectiveness of Actions 
Being Taken to Improve Motor Carrier Safety Is 
Unknown (GAO/RCED-00-189, July 17, 2000).

Commercial Motor Vehicles: Significant Actions Remain 
to Improve Truck Safety (GAO/T-RCED-00-102, Mar. 2, 
2000).

Truck Safety: Motor Carriers Office Hampered by 
Limited Information on Causes of Crashes and Other 
Data Problems (GAO/RCED-99-182, June 29, 1999).

Truck Safety: Motor Carriers Office’s Activities to 
Reduce Fatalities Are Likely to Have Little Short-term 
Effect (GAO/T-RCED-99-89, Feb. 23, 1999).

Office of Pipeline 
Safety

Pipeline Safety: Office of Pipeline Safety Is Changing 
How It Oversees the Pipeline Industry 
(GAO/RCED-00-128, May 15, 2000).
Page 56 GAO-01-253  DOT Challenges



Related GAO Products
Management of 
Acquisitions and 
Assets

Federal Aviation 
Administration

National Airspace System: Persistent Problems in FAA’s 
New Navigation System Highlight Need for Periodic 
Reevaluation (GAO/RCED/AIMD-00-130, June 12, 2000).

Federal Aviation Administration: Challenges in 
Modernizing the Agency (GAO/T-RCED/AIMD-00-87, 
Feb. 3, 2000).

Air Traffic Control: FAA’s Modernization Investment 
Management Approach Could Be Strengthened 
(GAO/RCED/AIMD-99-88, Apr. 30, 1999).

Coast Guard Coast Guard: Budget Challenges for 2001 and Beyond 
(GAO/T-RCED-00-103, Mar. 15, 2000).

Coast Guard: Strategies for Procuring New Ships, 
Aircraft, and Other Assets (GAO/T-RCED-99-116, 
Mar. 16, 1999).

Coast Guard: Key Budget Issues for Fiscal Years 1999 
and 2000 (GAO/T-RCED-99-83, Feb. 11, 1999).

Coast Guard’s Acquisition Management: Deepwater 
Project’s Justification and Affordability Need to Be 
Addressed More Thoroughly (GAO/RCED-99-6, Oct. 26, 
1998).

Maritime 
Administration

Federal Surplus Ships: Government Efforts to Address 
the Growing Backlog of Ships Awaiting Disposal 
(GAO/NSIAD-99-18, Oct. 22, 1998).
Page 57 GAO-01-253  DOT Challenges



Related GAO Products
Financial 
Management

Financial Management: Financial Audit Results at GSA, 
EPA, and DOT (GAO/T-AIMD-99-301, Sept. 30, 1999).

FAA Financial Management: Further Actions Needed to 
Achieve Asset Accountability (GAO/AIMD-99-212, July 
30, 1999).

Federal Aviation Administration: Financial Management 
Issues (GAO/T-AIMD-99-122, Mar. 18, 1999).

Financial Management: Federal Aviation Administration 
Lacked Accountability for Major Assets 
(GAO/AIMD-98-62, Feb. 18, 1998).

Air Traffic Control: Improved Cost Information Needed 
to Make Billion Dollar Modernization Investment 
Decisions (GAO/AIMD-97-20, Jan. 22, 1997).

Highway and 
Transit Grants

Federal Highway 
Administration

Surface Infrastructure: Costs, Financing, and Schedules 
for Large-Dollar Transportation Projects 
(GAO/RCED-98-64, Feb. 12, 1998).

Federal Transit 
Administration

Mass Transit: Project Management Oversight Benefits 
and Future Funding Requirements (GAO/RCED-00-221, 
Sept. 15, 2000).

Mass Transit: Implementation of FTA’s New Starts 
Evaluation Process and FY 2001 Funding Proposals 
(GAO/RCED-00-149, Apr. 28, 2000).
Page 58 GAO-01-253  DOT Challenges



Related GAO Products
Mass Transit: Challenges in Evaluating, Overseeing, and 
Funding Major Transit Projects (GAO/T-RCED-00-104, 
Mar. 8, 2000).

Highway Trust Fund Highway Funding: Problems with Highway Trust Fund 
Information Can Affect State Highway Funds 
(GAO/RCED/AIMD-00-148, June 29, 2000).

Intercity Passenger 
Rail

Intercity Passenger Rail: Decisions on the Future of 
Amtrak and Intercity Passenger Rail Are Approaching 
(GAO/T-RCED-00-277, Sept. 26, 2000).

Intercity Passenger Rail: Amtrak Will Continue to Have 
Difficulty Controlling Its Costs and Meeting Capital 
Needs (GAO/RCED-00-138, May 31, 2000).

Intercity Passenger Rail: Amtrak Needs to Improve Its 
Accountability for Taxpayer Relief Act Funds 
(GAO/RCED/AIMD-00-78, Feb. 29, 2000).

Intercity Passenger Rail: Amtrak’s Progress in Improving 
Its Financial Condition Has Been Mixed 
(GAO/RCED-99-181, July 9, 1999).

Aviation and Rail 
Competition

Aviation Aviation Competition: Issues Related to the United 
Airlines—US Airways Merger (GAO-01-212, Dec. 15, 
2000).

Essential Air Service: Changes in Subsidy Levels, Air 
Carrier Costs, and Passenger Traffic (GAO/RCED-00-34, 
Apr. 14, 2000). 
Page 59 GAO-01-253  DOT Challenges



Related GAO Products
Reagan National Airport: Capacity to Handle Additional 
Flights and Impact on Other Area Airports
(GAO/RCED-99-234, Sept. 17, 1999).

Aviation Competition: Changes in Airfares, Service 
Quality, and Barriers to Entry (GAO/RCED-99-92, Mar. 4, 
1999).

Aviation Competition: Effects on Consumers From 
Domestic Airline Alliances Vary (GAO/RCED-99-37, 
Jan. 15, 1999).

Freight Rail Railroad Regulation: Changes in Railroad Rates and 
Service Quality Since 1990 (GAO/RCED-99-93, Apr. 16, 
1999).

Railroad Regulation: Current Issues Associated With the 
Rate Relief Process (GAO/RCED-99-46, Feb. 26, 1999).
Page 60 GAO-01-253  DOT Challenges



Performance and Accountability 
Series
Major Management Challenges and Program Risks: A 
Governmentwide Perspective (GAO-01-241)

Major Management Challenges and Program Risks: 
Department of Agriculture (GAO-01-242)

Major Management Challenges and Program Risks: 
Department of Commerce (GAO-01-243)

Major Management Challenges and Program Risks: 
Department of Defense (GAO-01-244)

Major Management Challenges and Program Risks: 
Department of Education (GAO-01-245)

Major Management Challenges and Program Risks: 
Department of Energy (GAO-01-246)

Major Management Challenges and Program Risks: 
Department of Health and Human Services
(GAO-01-247)

Major Management Challenges and Program Risks: 
Department of Housing and Urban Development 
(GAO-01-248)

Major Management Challenges and Program Risks: 
Department of the Interior (GAO-01-249)

Major Management Challenges and Program Risks: 
Department of Justice (GAO-01-250)

Major Management Challenges and Program Risks: 
Department of Labor (GAO-01-251)

Major Management Challenges and Program Risks: 
Department of State (GAO-01-252)
Page 61 GAO-01-253  DOT Challenges

http://www.gao.gov/cgi-bin/getrpt?GAO-01-241
http://www.gao.gov/cgi-bin/getrpt?GAO-01-242
http://www.gao.gov/cgi-bin/getrpt?GAO-01-243
http://www.gao.gov/cgi-bin/getrpt?GAO-01-244
http://www.gao.gov/cgi-bin/getrpt?GAO-01-245
http://www.gao.gov/cgi-bin/getrpt?GAO-01-246
http://www.gao.gov/cgi-bin/getrpt?GAO-01-247
http://www.gao.gov/cgi-bin/getrpt?GAO-01-248
http://www.gao.gov/cgi-bin/getrpt?GAO-01-249
http://www.gao.gov/cgi-bin/getrpt?GAO-01-250
http://www.gao.gov/cgi-bin/getrpt?GAO-01-251
http://www.gao.gov/cgi-bin/getrpt?GAO-01-252


Performance and Accountability 

Series
Major Management Challenges and Program Risks: 
Department of Transportation (GAO-01-253)

Major Management Challenges and Program Risks: 
Department of the Treasury (GAO-01-254)

Major Management Challenges and Program Risks: 
Department of Veterans Affairs (GAO-01-255)

Major Management Challenges and Program Risks: 
Agency for International Development (GAO-01-256)

Major Management Challenges and Program Risks: 
Environmental Protection Agency (GAO-01-257)

Major Management Challenges and Program Risks: 
National Aeronautics and Space Administration 
(GAO-01-258)

Major Management Challenges and Program Risks: 
Nuclear Regulatory Commission (GAO-01-259)

Major Management Challenges and Program Risks: 
Small Business Administration (GAO-01-260)

Major Management Challenges and Program Risks: 
Social Security Administration (GAO-01-261)

Major Management Challenges and Program Risks:
U.S. Postal Service (GAO-01-262)

High-Risk Series: An Update (GAO-01-263)
Page 62 GAO-01-253  DOT Challenges

http://www.gao.gov/cgi-bin/getrpt?GAO-01-252
http://www.gao.gov/cgi-bin/getrpt?GAO-01-253
http://www.gao.gov/cgi-bin/getrpt?GAO-01-254
http://www.gao.gov/cgi-bin/getrpt?GAO-01-255
http://www.gao.gov/cgi-bin/getrpt?GAO-01-256
http://www.gao.gov/cgi-bin/getrpt?GAO-01-257
http://www.gao.gov/cgi-bin/getrpt?GAO-01-258
http://www.gao.gov/cgi-bin/getrpt?GAO-01-258
http://www.gao.gov/cgi-bin/getrpt?GAO-01-259
http://www.gao.gov/cgi-bin/getrpt?GAO-01-260
http://www.gao.gov/cgi-bin/getrpt?GAO-01-261
http://www.gao.gov/cgi-bin/getrpt?GAO-01-262
http://www.gao.gov/cgi-bin/getrpt?GAO-01-263


Ordering 
Information

The first copy of each GAO report is free. Additional copies of 
reports are $2 each. A check or money order should be made 
out to the Superintendent of Documents. VISA and MasterCard 
credit cards are accepted, also.

Orders for 100 or more copies to be mailed to a single address 
are discounted 25 percent.

Orders by mail:
U.S. General Accounting Office
P.O. Box 37050
Washington, DC  20013

Orders by visiting:
Room 1100
700 4th St. NW (corner of 4th and G Sts. NW)
U.S. General Accounting Office
Washington, DC

Orders by phone:
(202) 512-6000
fax: (202) 512-6061
TDD (202) 512-2537

Each day, GAO issues a list of newly available reports and 
testimony. To receive facsimile copies of the daily list or any list 
from the past 30 days, please call (202) 512-6000 using a 
touchtone phone. A recorded menu will provide information on 
how to obtain these lists.

Orders by Internet:
For information on how to access GAO reports on the Internet, 
send an e-mail message with “info” in the body to:

info@www.gao.gov

or visit GAO’s World Wide Web home page at: 

http://www.gao.gov

To Report Fraud, 
Waste, or Abuse in 
Federal Programs

Contact one:

• Web site: http://www.gao.gov/fraudnet/fraudnet.htm

• e-mail: fraudnet@gao.gov

• 1-800-424-5454 (automated answering system)

mailto:info@www.gao.gov
http://www.gao.gov
http://www.gao.gov/fraudnet/fraudnet.htm




United States
General Accounting Office
Washington, D.C. 20548-0001

Official Business
Penalty for Private Use $300

Address Correction Requested

Bulk Mail
Postage & Fees Paid

GAO
Permit No. GI00


	Overview
	Safety and Security
	Management of Acquisitions and Assets
	Financial Management
	Highway and Transit Grants
	Intercity Passenger Rail
	Aviation and Rail Competition

	Major Performance and Accountability Challenges
	Aviation Safety
	Airport Security
	Air Traffic Control Computer Security
	Truck Safety
	Pipeline Safety
	Key Contacts
	Federal Aviation Administration’s Air Traffic Control Modernization
	The Coast Guard’s Deepwater Project
	Maritime Administration
	Key Contacts
	DOT’s Financial Management Systems
	FAA’s Managerial Cost Accounting Information
	FAA’s Property Systems
	Key Contact
	Federal Transit Administration
	Federal Highway Administration
	Allocation of Highway Trust Fund Receipts
	Key Contact
	Key Contact
	Aviation
	Freight Rail
	Key Contact

	Related GAO Products
	Federal Aviation Administration
	Federal Motor Carrier Safety Administration
	Office of Pipeline Safety
	Management of Acquisitions and Assets
	Federal Aviation Administration
	Coast Guard
	Maritime Administration
	Federal Highway Administration
	Federal Transit Administration
	Highway Trust Fund
	Aviation
	Freight Rail


	Performance and Accountability Series

