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United States General Accounting Office 

Washington, DC 20548 

February 4, 2002 

The Honorable Ernest F. Hollings 
Chairman, Committee on Commerce, 

Science, and Transportation 
United States Senate 

The Honorable John D. Rockefeller IV 
Chairman, Subcommittee on Aviation 
Committee on Commerce, Science, 

and Transportation 
United States Senate 

Airbus Industrie (Airbus),1 the European manufacturer of large 
commercial aircraft, plans to introduce New Large Aircraft (NLA) to U. S. 
airports in 2006.2 Airports, such as New York’s John F. Kennedy 
International (JFK) and Los Angeles International, which now provide 
service to the Boeing 747 (B-747), currently the largest commercial 
aircraft, as well as those that serve as hubs for airlines that might purchase 
NLA, are likely candidates to serve these new aircraft. The Federal 
Aviation Administration (FAA) sets the design standards that govern how 
an airport must be configured to safely serve aircraft with certain 
wingspans and weight. A B-747 operates under Design Group V standards, 
while FAA has determined that NLA will operate under Design Group VI 
standards. Currently, FAA is reviewing the standards for NLA, which were 
published in 1983, to determine whether they should be revised. 

Many large airports could serve NLA now by placing restrictions on NLA’s 
ground operations or those of other aircraft. However, because many of 
these large airports have typically experienced congestion and delay 
problems, such measures as restricting NLA to designated taxi routes, 
terminal gates, and runways, and/or restricting the ground movements of 
other aircraft would likely hinder the efficient movement of traffic. To 

1Airbus is one of only two aircraft manufacturers (Boeing being the other) in the market for 
large commercial airliners. Airbus designs, builds, sells, and supports commercial aircraft 
with a capacity of 100 seats or more. 

2The term New Large Aircraft is generally used to describe the new aircraft being 
developed by Airbus Industrie that have wingspans and lengths substantially greater than 
today’s Boeing 747 aircraft, weigh up to 1.2 million pounds, and have a seating capacity 
ranging from 555 to 880 passengers. Airbus calls its NLA the A380. 
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safely serve significant numbers of NLA while efficiently moving air traffic, 
U.S. airports might need to upgrade such infrastructure as runways and 
taxiways. In 1997, 20 airports that were likely candidates to receive NLA 
reported to FAA that costs to meet Design Group VI standards would total 
$6.6 billion (in 1997 dollars).3 At that time, FAA noted that the costs 
reported by some airports included estimates associated with planned 
projects that were not a direct consequence of the NLA. Since then, some 
airports have decided not to serve NLA and others have revised their 
estimates. In response to your request, this report provides the airports’ 
estimates of the costs needed for infrastructure changes to accommodate 
NLA. 

While the number of NLA that individual airports would serve is uncertain 
at this time, Airbus expects the market for its A380 to be robust. Because 
of the terrorist attacks of September 11, 2001, it is unclear whether any 
long-term reduced demand for flying might result in fewer than expected 
NLA sales and lower use at U.S. airports. It is also unclear how the 
increased emphasis on airport security might affect the cost of 
infrastructure changes airports plan to make to serve NLA. As agreed with 
your office, we plan, at a later date, to examine the costs and other issues 
associated with safety and security as well as the operational, capacity, 
and environmental challenges that U.S. airports might face in serving NLA. 

In July 2001, we mailed a survey to officials at the 23 airports that we 
identified as likely candidates to serve NLA and asked them if they were 
planning to accommodate NLA at their airport and to estimate the costs 
for those infrastructure changes that they would likely make if FAA 
revises the standards and/or grants modifications to their individual 
airport.4 We received responses from 22 airports. We asked airports to 
derive their cost estimates from those that were used to support planning 
documents, such as an airport’s master plan and capital budget. We did 

3See The Operational and Economic Effects of Large Airplanes on United States Airports, 

FAA, Office of Airport Safety and Standards, Mar. 1998. FAA noted in the report that the 
costs reported by airports include some estimates associated with planned projects that 
are not a direct consequence of NLA. To solicit estimated costs, FAA, in cooperation with 
the Airports Council International-North America and the Air Transport Association, jointly 
prepared a survey that was sent to 22 airports. They received responses from 20 of them. 

4FAA defines “modifications to standards” as any change to its standards applicable to an 
airport’s design, construction, or equipment procurement project that results in lower 
costs, greater efficiency, or is necessary to accommodate an unusual local condition, when 
adopted on a case-by-case basis. 
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not verify the airports’ estimates for accuracy. (See app. I for additional 
information on our scope and methodology.) 

Results in Brief
 At this time, determining the cost to serve NLA is difficult because a 
number of important issues that affect the infrastructure changes that 
airports might be making are unresolved. These issues include (1) whether 
and the extent to which FAA revises the standards or grants modifications, 
(2) which airlines buy NLA and the frequency of NLA service at U.S. 
airports, (3) when NLA begin serving these airports, and (4) the extent to 
which the cost estimates reported by the airports are attributable to NLA 
instead of changes to accommodate growth in air traffic. The 14 airports 
that expect to serve NLA by 2010 collectively reported that their cost 
estimate for infrastructure changes is $2.1 billion; however, the ultimate 
cost will depend on how issues that affect cost will be resolved. As these 
issues are resolved, airports will have a clearer understanding of what 
infrastructure changes must be made and their costs. 

We provided the Department of Transportation, the Airports Council 
International-North America, and Airbus with a draft of this report for 
review and comment. Officials from the Department of Transportation and 
Airports Council International-North America provided oral comments and 
generally agreed with the information presented in the report. They 
provided clarifying and technical comments, which we have incorporated 
as appropriate. 

Airbus provided written comments through its Deputy Vice President of 
Safety and Technical Affairs (see app. V). Airbus officials agreed with the 
list of 14 airports that reported that they expect to serve NLA by 2010 but 
said that airport officials overestimated the costs to serve NLA. The 
company estimated the cost for these 14 airports to accommodate NLA at 
$520 million as opposed to the $2.1 billion the airports estimated. Airbus 
offered two major reasons why it believed airport officials overstated the 
cost estimates reported to us. First, Airbus stated that, in the majority of 
cases, there is no safety need to bring existing airport infrastructure to 
Group VI standards to accommodate the A380. Although we revised the 
report to acknowledge that many airports could safely serve NLA by 
placing restrictions on NLA’s operations or the operations of other 
aircraft, we do not view this as a long-term solution to serving NLA 
because many of these airports have typically experienced delay and 
congestion problems that could be made worse by additional restrictions. 
Second, Airbus said that most of the estimated costs airports reported are 
attributable to the growth of air traffic and not directly related to serving 
NLA. We revised the report to acknowledge that cost estimates would 
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change if it is determined that some portion of the overall costs airports 
reported might be attributable to overall growth rather than specifically to 
serving NLA. Airport officials have told us that it is very difficult to 
separate these costs, especially when an airport expects to serve NLA as a 
part of its growth. 

Background	 To develop and maintain a national system of safe airports, FAA 
promulgates federal standards and recommendations for the design of 
airport infrastructure. FAA’s airport design standards regulate how an 
airport must be configured to safely serve aircraft with certain 
characteristics, such as wingspan and weight. Design Group V standards 
serve the B-747, while Design Group VI standards will serve NLA (see fig. 
1).5 FAA has established a process to grant modifications to airport design 
standards according to an airport’s unique local conditions. Under a 
recently established policy, FAA headquarters officials have the sole 
authority to approve modifications to the standards for accommodating 
NLA. Generally, an airport’s request must show that an acceptable level of 
safety, economy, durability, and workmanship will continue despite any 
modification. (See app. II for more detailed information on airport design 
standards and the process for requesting and granting modifications.) 

5To help introduce NLA at U.S. airports, FAA has an NLA Facilitation Group made up of 
FAA, Boeing, Airbus, and other aviation officials, including representatives of airports, 
airlines, and pilots. 
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Figure 1: Comparison of Aircraft Design Group V and VI Standards 

Source:  FAA’s Airport Design Advisory Circular 150/5300-13. 

With the arrival of NLA closer and the availability of more up-to-date 
information to airport officials about whether airlines plan to offer NLA 
service at their airports, 14 airports reported that they expect to serve NLA 
by 2010.6 Determining the cost to serve NLA is difficult because a number 
of issues are unresolved including 

The Cost for Airports’ 
Infrastructure 
Upgrades to Serve 
NLA Will Be Affected 
by a Number of 
Unresolved Issues 

•	 whether and the extent to which FAA revises NLA’s design standards or 
grants modifications; 

•	 which airlines actually buy NLA and the frequency of NLA service at U.S. 
airports; 

•	 whether NLA will begin service in the United States as early as 2006, as 
planned; and 

6Of the eight other airports responding to our survey, six reported that they probably or 
definitely would not serve NLA by 2010. These airports are Bradley International, Honolulu 
International, Minneapolis-St. Paul International, Phoenix Sky Harbor International, 
Seattle-Tacoma International, and Detroit Metropolitan. Two others, Philadelphia 
International and Logan International (Boston), told us that they are as likely as not to 
serve NLA. 
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•	 the extent to which the cost estimates reported by the airports are 
attributable to NLA instead of changes to accommodate growth in air 
traffic. 

The 14 airports that expect to serve NLA by 2010 collectively reported that 
their cost estimate for infrastructure changes is $2.1 billion. However, 
even with these changes, officials from most of these airports told us that 
they do not expect their airports to fully meet current Design Group VI 
standards. (See app. III for a list of these cost estimates by airport. See 
app. IV for the cost estimates from these 14 airports to upgrade their four 
major types of infrastructure.) 

Regarding the unresolved issues, most airport officials told us that they 
plan to apply to FAA for modifications to the standards or to serve NLA by 
restricting its operations.7 FAA has three studies underway to evaluate 
certain Design Group VI standards to determine which ones should be 
revised. One study uses actual data from taxiing B-747 aircraft to 
determine how much pilots deviate from a taxiway’s centerline. The 
amount of deviation is important to help determine a taxiway’s required 
width to operate NLA safely. According to FAA, it has continuously kept 
airport and industry officials informed of preliminary results of its on-
going studies. However, FAA will not know until 2003, when the final 
results are expected, whether to revise the current Design Group VI 
standards and/or grant modifications or what the nature of any changes 
might be. There are certain Design Group VI standards for which 
modifications cannot be granted. For example, runway and taxiway 
bridges designed to safely support a B-747 with a maximum taxiing weight 
of 875,000 pounds cannot support an A380 with a maximum taxiing weight 
of 1.4 million pounds. 

Which airlines actually buy NLA, how they use these aircraft in their route 
structure, and the total number of NLA that are put into service will 
influence which airports eventually receive NLA and the cost for 
infrastructure changes. For example, Honolulu International Airport is a 
likely destination for NLA if Japan Airlines or All Nippon Airways, two of 

7Only three airports, Dallas/Fort Worth International, Orlando International, and 
Washington-Dulles International, expect to fully meet current Design Group VI standards. 
Although Denver International is very close to meeting Design Group VI standards, it 
reported that it would need at least one modification to the standard or for FAA to revise 
this standard to accommodate NLA, even after this airport’s currently planned upgrades are 
completed. 
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the key airlines that serve this airport, buy them. If not, Honolulu 
International Airport would not likely receive NLA on a regular basis and 
could possibly accommodate them through modifications to standards, 
thereby avoiding more costly infrastructure changes.8 The total number of 
NLA in service and which airlines purchase them will be influenced by 
market demand, which is even more uncertain than when the estimates 
were made because of the September 11th terrorist attacks. Before and 
after these attacks, Airbus has estimated that 1,500 NLA would be flying 
worldwide by 2019. In contrast, in July 2001, Airbus’ competitor, Boeing, 
said that it estimated that 500 NLA would be flying by then—a threefold 
difference.9 Each company’s future vision of air travel accounts for the 
large difference between their estimates.10 Officials at many of the airports 
we surveyed believe that if they serve only a few NLA, they might be able 
to accommodate these aircraft with operational restrictions, thus making 
full compliance with Design Group VI standards unnecessary. For 
example, to help ensure safety, an airport could restrict NLA’s ground 
movement to designated taxi routes, terminal gates, and runways, and/or 
could restrict the ground movement of other aircraft. 

The total estimated cost to accommodate NLA could also change because 
the timing of its arrival is uncertain. The A380 has not been completely 
built and the first flight (certification trial) is not expected until 2004.11 The 
A380 is not expected to arrive in the United States until 2006.12 Meanwhile, 
many factors, including commercial decisions and unforeseen technical 
problems in certifying the aircraft for service, could delay this schedule. 
This uncertainty has led some airports to decide that they will not upgrade 

8Since the A380 has not yet been built and neither of these airlines has committed to 
purchasing NLA, Honolulu International Airport officials reported that they are not 
expecting the arrival of NLA. 

9At the time we completed our audit work in December 2001, Airbus maintained that its 
estimate was still valid while Boeing did not respond to our inquiry about whether it had 
revised its estimate. 

10At the time of its estimate, Boeing anticipated more point-to-point travel (“fragmentation” 
of the market), making large aircraft like the A380 less necessary. Therefore, the company 
has decided to pursue developing a faster aircraft instead of a larger one. Airbus, while 
believing that fragmentation will certainly occur, expects more hub travel (“consolidation” 
of the market), making the A380, which carries many passengers to one place, more useful. 

11FAA conducts certification flight trials to demonstrate that new aircraft comply with its 
standards and requirements. 

12The first version expected to arrive is the passenger aircraft, with the cargo aircraft 
expected to begin service in the United States in 2008. 
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their infrastructure unless they are reasonably certain that some of the 
airlines they serve will be using NLA there. 

Lastly, distinguishing, where possible, between the costs for growth and 
those specific to serving NLA would affect the estimated costs of 
infrastructure changes. Costs that airports would incur for growth, 
regardless of whether they serve NLA, should be separated from those that 
an airport is incurring only because it is serving NLA. Airbus officials 
stated that most of the estimated costs airports reported for infrastructure 
upgrades are attributable to growth rather than accommodating NLA. 
However, airport officials have told us that, in some cases, costs 
attributable to growth and serving NLA are so interrelated that it is very 
difficult to separate them. 

Within the next 2 years, we expect some of these issues will be resolved. 
For example, FAA expects to have final results from its tests on certain 
airport design standards in 2003 and will then be able to decide whether to 
revise the standards. With these issues resolved, airports will have a 
clearer understanding of the infrastructure changes that must be made and 
their costs. 

We sent a draft of this report to the Department of Transportation, the 
Airports Council International-North America, and Airbus for their review 
and comment. We met with Transportation officials, including the 
Director, Office of Airport Safety and Standards, FAA. These officials 
suggested that we explain why some airports indicated large differences 
between the costs for meeting Design Group VI standards reported to FAA 
in 1997 and those we received in 2001. We believe that the costs for 
making infrastructure changes to fully meet Design Group VI do not 
provide a realistic estimate of the changes that airports expect to make to 
serve NLA. Therefore, we revised the report to focus on the airports that 
expect to serve NLA and the costs of those infrastructure changes they 
expect to make. FAA officials also provided a number of clarifying 
comments, which we have incorporated. 

The Senior Vice-President, Technical and Environmental Affairs, Airport 
Council International-North America, provided oral comments. He 
suggested that we clarify the relationship between Design Group VI 
standards for new construction at airports and NLA’s operational 
requirements. He said that the draft report made reference to airports’ 
inability to meet Design Group VI standards without noting that airports 

Agency Comments 
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can accommodate NLA with operating restrictions. We revised the report 
to clarify this point. 

The Deputy Vice President of Safety and Technical Affairs for Airbus 
provided written comments (see app. V for the full text of Airbus’ 
comments). Airbus agreed with the list of 14 airports that reported that 
they expect to serve NLA by 2010. However, the company said that the 
estimates from these airports overstated the costs to accommodate NLA. 
The company’s collective estimate for the 14 airports that expect to serve 
NLA is $520 million, as opposed to the $2.1 billion collectively estimated 
by the airports. The company provided two major reasons for this 
difference. First, Airbus said that, in the majority of cases, there is no 
safety need to bring existing airport infrastructure to Group VI standards 
to accommodate the A380. Second, Airbus said that the cost estimates 
reported by the airports are “rough” and do not reflect detailed analysis. 
Airbus said that most of the cost estimates airports reported could be 
attributed to the growth of air traffic and are not directly related to 
accommodating NLA. 

With respect to whether airports can safely accommodate NLA now, the 
report was revised to acknowledge that many airports could accommodate 
NLA by placing ground restrictions on its movement or the movement of 
other aircraft and that these measures might obviate the need for 
immediate infrastructure changes. However, if Airbus’ expectation of a 
robust demand for its NLA becomes reality, these measures are not likely 
to provide an efficient long-term solution, especially at those large airports 
that have experienced delay and congestion problems in the past. As for 
the rigor of the estimates, we asked the airports to derive their cost 
estimates from those used to support such planning documents as their 
master plan and capital budget. We revised the report to clarify the basis 
for their estimates. While the draft report acknowledged that the estimates 
were based on assumptions about several factors, we revised it to state 
that distinguishing between the costs attributable to growth versus the 
costs specific to serving NLA would affect an airport’s cost estimate. 
Airport officials have told us that it is very difficult to separate these costs, 
especially when an airport expects to serve NLA as a part of its growth. 

Airbus also disagreed with including any costs for the five airports that are 
not likely to receive NLA by 2010. However, if these costs are included, the 
company estimated the costs for 19 airports to fully meet Design Group VI 
standards at $1.7 billion, as opposed to the $4.6 billion reported to us. We 
agree with Airbus that including the costs for five airports to fully meet 
standards when they do not expect to accommodate NLA does not provide 
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a useful estimate. Moreover, some airports told us that they do not expect 
to make some of the changes that they reported would be necessary to 
meet these standards because of space limitations or other factors. 
Therefore, we revised the report to focus on the airports that expect to 
accommodate NLA and their cost estimates for the infrastructure changes 
they plan to make. 

We performed our work from June to December 2001 in accordance with 
generally accepted government auditing standards. 

As agreed with your offices, unless you publicly release its contents

earlier, we plan no further distribution of this report until 30 days after the

date of this report. At that time, we will send copies of this report to the

Ranking Minority Members, Senate Committee on Commerce, Science,

and Transportation and its Aviation Subcommittee; interested Members of

Congress; the Secretary of Transportation; and the Administrator, FAA.

This report is also available on GAO’s home page at http://www.gao.gov. If

you have any questions on matters discussed in this report, please call me

at (202) 512-3650 or call Belva Martin, Assistant Director, at (202) 512-

4285. We can also be reached by e-mail at dillinghamg@gao.gov and

martinb@gao.gov, respectively. See appendix VI for a list of key

contributors to this report.


Gerald Dillingham, Ph.D.

Director, Physical Infrastructure Issues
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Appendix I: Scope and Methodology


We mailed a survey to officials at 23 airports and asked them to update the 
cost estimates to upgrade their airport infrastructure that they had 
reported to the Federal Aviation Administration (FAA) in 1997. We sent 
surveys to the same 22 airports that FAA had surveyed because those 
airports provided nearly all of the B-747 service or serve as hubs for 
airlines that might purchase New Large Aircraft (NLA) and therefore are 
likely to also serve NLA. We also included Indianapolis because it is a 
cargo hub for Federal Express, which has already placed an order with 
Airbus for 10 NLA. 

Because 4 years have elapsed, we expected that airport officials would 
have more recent information to estimate the following: 

•	 the cost to accommodate NLA, if FAA revises the Design Group VI 
standards or grants modifications to them and 

• the cost to fully meet Design Group VI standards. 

The officials were asked to specify their airport’s total estimated costs to 
upgrade the following four major types of infrastructure for NLA: runways; 
taxiways; bridges, culverts, and tunnels; and terminals, concourses, and 
aprons. (See app. IV for estimates of these costs by category.) We also 
asked additional questions about their plans for serving NLA, such as the 
number of aircraft they expect to serve and the time frame for service. 
When answers were unclear or incomplete, we conducted follow-up 
telephone calls for clarification. We asked airports to derive their cost 
estimates from those that were used to support planning documents, such 
as an airport’s master plan and capital budget. We did not verify the 
airports’ estimates for accuracy. 

We received responses from 22 of the 23 airports, including 19 of the 20 
that responded in 1997 and 3 additional airports. Only Lambert-St. Louis 
International Airport did not respond. In 1997, FAA received responses 
from 20 of the 22 airports it surveyed; Honolulu International and Orlando 
International did not respond. 
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Appendix II: Airport Design Standards


The FAA establishes airport design standards to configure an airport’s 
infrastructure to safely serve aircraft with certain characteristics, such as 
wingspan and weight. Design Group V standards serve the Boeing 747, 
while Design Group VI standards will serve NLA. FAA defines Design 
Group V aircraft as those having a wingspan of at least 171 feet but less 
than 214 feet. Design Group VI aircraft are those having a wingspan of at 
least 214 feet but less than 262 feet. The standards for Design Group VI 
were published in 1983 and are currently under review by FAA. The 
agency has established an NLA Facilitation Group to help introduce NLA 
at airports. This group is made up of FAA, Boeing, Airbus, and other 
aviation officials, including representatives of airports, airlines, and pilots. 

Unique local conditions might require modifications to airport design 
standards on a case-by-case basis. FAA’s approval is required for 
modifying airport design standards that are related to new construction, 
reconstruction, expansion, or an upgrade at an airport that receives 
federal or federally approved funding. FAA has established a process to 
approve modifications to standards.13 An airport’s request for a 
modification must be submitted to the appropriate FAA regional or district 
office for evaluation to determine whether the modification is appropriate, 
and, if it is, the proper level of approval. Under a recently established 
policy, FAA headquarters officials have sole authority to approve 
modifications to standards related to serving NLA.14 

Some of the Design Group VI standards that pose the most difficult 
challenges for airports are runway and taxiway widths, separation 
distances (e.g., for a runway and parallel taxiway and for parallel 
taxiways), and infrastructure strength (e.g., for bridges and culverts). 
Clearances on aprons, ramps, gate areas, and terminals at many airports 
might also need to be upgraded to meet these standards. For example, 
John F. Kennedy International Airport (JFK) does not fully meet all of the 
current Design Group V standards because the airport is severely limited 
by a lack of airfield space. Airport management is developing plans to get 
the airport to Design Group V and hopes that with FAA’s granting a 
modification to the airport or revising certain Design Group VI standards, 
the airport would be able to safely serve NLA. (See table 1 for a 

13FAA Order 5300.1F, Modifications to Agency Airport Design, Construction, and 

Equipment Standards, establishes the process to approve modifications to standards. 

14FAA anticipates publishing guidance to eventually allow consistent nationwide approval 
of these modifications by regional offices. 
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Appendix II: Airport Design Standards 

comparison of current design group requirements for key infrastructure 
features of airports and specific features at JFK.) 

Table 1: Design Group Standards, JFK’s Current Configuration, and JFK’s Plans to 
Accommodate NLA 

Airport infrastructure 
Design 
Group V 

Design 
Group VI 

JFK’s Current 
Configuration 

JFK’s 
Plans for 
NLA 

Runway width 150 feet 200 feet 150 feet 200 feet 
Taxiway width 75 feet 100 feet 75 feet 75 feet 
Taxiway separation 267 feet 324 feet 300 feet 2285 or 

2270 feet 
Taxiway to fixed or movable 160 feet 193 feet 130 feet 167 feet 
object 

Source: JFK officials and FAA’s Airport Design Advisory Circular 150/5300-13. 

Page 13 GAO-02-251 Airport Infrastructure 



Appendix III: Cost Estimates Reported by 14 
Airports to Serve NLA through Revisions or 
Modifications to Design Standards 

Airport 
Cost estimate to service NLA through 

revisions or modifications 
Dollars in thousands 

Los Angeles International $1,215,000 
O’Hare International (Chicago) 232,750 
John F. Kennedy International 109,000 
Ted Stevens Anchorage International 106,000 
San Francisco International 76,000 
Dallas/Fort Worth International 73,055 
Indianapolis International 66,030 
Washington Dulles International 64,050 
Memphis International 36,600 
Hartsfield Atlanta International 26,359 
George Bush Intercontinental (Houston) 23,600 
Orlando International 18,838 
Miami International 18,300 
Denver International 16,250 
Total $2,082,000 

Source: GAO’s 2001 survey. 
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Appendix IV: Airports’ Cost Estimates to 
Upgrade Four Major Types of Infrastructure 

Our survey asked airports to provide cost estimates for four major types of 
airport infrastructure: runways; taxiways; bridges, culverts, and tunnels; 
and terminals, concourses, and aprons. According to a 1997 survey, these 
areas represent those that are most likely to require upgrades to 
accommodate NLA. 

Figure 3 shows the percentage of the $2.1 billion total estimated cost to 
upgrade each major type of airport infrastructure at the 14 airports that 
expect to accommodate NLA through revisions or modifications to FAA’s 
airport design standards. The $663 million reported for upgrading runways 
accounts for the largest percentage of cost (32 percent). NLA. Moreover, 
Los Angeles International Airport’s estimate to upgrade its runways 
accounts for $398 million of the total reported by 14 airports. Upgrading 
bridges, tunnels, and culverts accounts for 28 percent of the total cost 
($593 million). The vast majority of the bridge and tunnel costs are 
attributable to a $508-million project at Los Angeles where the freeway 
runs under the airfield. Upgrading the cost for taxiways accounts for 24 
percent ($509 million) of the total cost, and upgrading terminals, 
concourses, and aprons accounts for 15 percent of the total cost ($317 
million). At some airports, airlines are responsible for these areas, so 
upgrading them does not show up as a cost to airports. Additionally, since 
two airports, Indianapolis International and Memphis International, are 
primarily going to receive the cargo version of the A380, terminal upgrades 
would not be needed. 
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Appendix IV: Airports’ Cost Estimates to 

Upgrade Four Major Types of Infrastructure 

Figure 2: Cost Estimates for 14 Airports to Upgrade Four Major Types of Airport 
Infrastructure 

Note: The percentages do not total 100 percent because of rounding. 

Source: GAO’s 2001 survey. 
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Appendix V: Comments From Airbus 
Industrie 
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Appendix V: Comments From Airbus Industrie 
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Appendix V: Comments From Airbus Industrie 
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Appendix V: Comments From Airbus Industrie 
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