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COMPTROLLER GENERAL OF THE UNITED STATES
WASHINGTON, D.C. 20548

B-133001

To the President of the Senate and the
Speaker of the House of Representatives

During an 8-month period ending in December 1975, over
140,000 refugees were processed under the Indochina Refugee
Program. These people were evacuated from Cambodia and South
Vietnam; temporarily cared for at Department of Defense ref-
ugee camps in the western Pacific and the United States; and
finally resettled in the United States, a third country, or
repatriated to Vietnam.

This report is a followup to our report issued to the
Congress on June 16, 1975, entitled "U.S. Provides Safe Haven
for Indochinese Refugees," and contains information relevant
to the evacuation and temporary care phases of the refugee
program.

We did not request all agencies concerned with the In-
dochina refugees to review and provide written comments on
this report. The Departments of State and Defense, as well
as representatives of the President's Special Interagency
Task Force for Indochina Refugees, have, however, reviewed
the report and provided comments which have been incorporated
where appropriate.

We made our review pursuant to the Budget and Accounting
Act, 1921 (31 U.S.C. 53) and the Accounting and Auditing Act
of 1950 (31 U.S.C. 67).

Copies of this report are being sent to the Director,
Office of Management and Budget; the Secretaries of State,
Defense, Treasury, and Health, Education, and Welfare; the
Attorney General; and the Administrator, Agency for Interna-
tional Development.

Comptroller General
of the United States
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COMPTROLLER GENERAL'S EVACUATION AND TEMPORARY
REPORT TO THE CONGRESS CARE AFFORDED INDOCHINESE

REFUGEES--OPERATION NEW LIFE
Multiagency

DIGEST

In April 1975, about 163,000 Cambodians and
Vietnamese who fled from their native coun-
tries were without homes. The Indochina Mi-
gration and Refugee Assistance Act of 1975 and
the related appropriation act passed in May
1975 provided immediate assistance to these
refugees. The President's Special Interagency
Task Force for Indochina Refugees was mandated
to move refugees first to safe reception cen-
ters and then to initial placement with U.S.
sponsors.

This report follows up GAO's June 16, 1975,
report to the Congress, "U.S. Provides Safe
Haven for Indochinese Refugees," and deals
with the evacuation and temporary care phases
of the Indochina Refugee Program.

The process of moving refugees to a settled
and peaceful environment was effectively ac-
complished, using the resources of 18 Federal
departments and agencies, 14 voluntary agen-
cies, 10 State and local organizations, and
the Task Force. However, certain management
problems gave rise to some excessive costs
and potentially wasteful practices. Daily
management problems that confronted officials
at the reception centers were handled on an
ad hoc basis. Certain weaknesses in overall
program coordination permitted improper claims
for reimbursements from program funds and poor
control of supplies and equipment.

To insure full compliance with the special
evacuation appropriation act (Public Law
94-24) and the expressed concern of the
Congress, GAO is recommending that the De-
partments of State and Defense

-- review the validity, propriety, and cor-
rectness of claims for cost reimbursements
from the special refugee funds and
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-- quickly identify usable supply and equipment

items onhand when the refugee reception centers

closed and implement action necessary for the

U.S. Government to effectively use such items.

(See p. 5.)

Task Force auditors, before the disbanding of

the Task Force on December 31, 1975, had reviewed

some transactions. The Departments of State and

Defense are now considering the extent to which

additional review work is necessary. Also, repre-

sentatives of the General Services Administration

and the Defense Supply Agency are in the process

of determining how to dispose of supplies and

equipment onhand.

By December 20, 1975, 140,676 refugees had been

processed through the refugee program at a cost

of over $328 million. Of these, 129,792 settled

in the United States, 6,632 resettled in other

friendly countries, and 1,546 were repatriated

to South Vietnam. Also, 544 refugees on parolee

status were waiting for the United Nations High

Commissioner for Refugees to arrange for their

repatriation back to Indochina. (See p. 8.)

Another estimated 23,000 Cambodian and Vietna-

mese refugees stranded in Thailand were being

assisted by the Thai Government, the U.N. High

Commissioner for Refugees, and the United

States. (See p. 42.)

The Congress appropriated $305 million to the

Department of State and $100 million to the

Department of Health, Education, and Welfare

for the Indochina- refugee program in May 1975.

The State Department appropriation, plus the

$100.3 million made available from Agency for

International Development funds, was earmarked

to meet the costs of refugee evacuation, tem-

porary care, and initial placement with spon-

sors.

The President's Task Force was responsible

for coordinating all U.S. activities of the

Indochina refugee program. The State Depart-

ment managed the refugee funds. The Department

of Defense provided logistical support for

moving the refugees to safety and affording

them temporary care until their initial
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placement with U.S. sponsors or their depar-
ture to other countries. The Agency for
International Development provided many em-
ployees, who had years of experience with
Indochinese people, to assist at refugee
reception centers, and many other Federal
agencies assisted in carrying out the re-
fugee program. (See pp. 17 to 19.)

CHARGES QUESTIONED

The Military Sealift Command overcharged the
program an estimated $4.26 million for trans-
porting refugees. Based primarily on estimates,
the State Department and the Agency for Inter-
national Development paid the Sealift Command
over $15.7 million for transporting 179,000
Vietnamese refugees. In December 1975, after
GAO had questioned the Command about certain
charges against the program, the Command said
the overcharges would be properly adjusted.
(See pp. 20 and 21.)

In addition to its regular fleet, the Air
Force Military Airlift Command flew some
other planes to airlift refugees. The Com-
mand charged the refugee program $2.03 mil-
lion for the flying hours attributed to
those planes. After GAO questioned the
availability of other funds to cover those
flying hours, the Air Force reviewed the
cost computations and decided to cancel the
charge against the refugee program and
charge the costs against the Air Force an-
nual flying hour program for fiscal year
1975. (See p. 23.)

The Navy charged the refugee program $6.6
million for supporting the U.S. evacuation
of South Vietnam. The Navy said that amount
represented the extra steaming costs of 43
Pacific Fleet vessels incurred during April
1975 as a result of the evacuation.

Under Navy policy, Pacific Fleet vessels
will not ordinarily steam more than 45 days
during a quarter, so the Department of De-
fense concluded it was proper to:
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iii



-- Determine the amount of fuel the 43 ships

would ordinarily consume during a 15-day

period versus the fuel they actually con-
sumed during April 1975.

-- Categorize the fuel difference as costs in-

cremental to the refugee program.

-- Claim reimbursement for those costs from

the special refugee fund.

Pacific Fleet vessels reportedly transported

about 14,000 people during the evacuation.
One-half of these people were U.S. citizens

and many others were dignitaries from friendly
third countries, which indicates that the
Pacific Fleet's primary mission was other than

evacuation of refugees. Thus, GAO questions
the Navy's $6.6 million charge to the refugee
program.

The Navy also identified as refugee program

costs $1.4 million, representing costs of
evacuating Americans and their personal belong-
ings from Vietnam. The State Department and

the Navy concurred with GAO that the Navy may

be due reimbursement for such costs, however,

these charges were not proper refugee program
costs. Adjustments were in process when GAO
fieldwork ended. (See pp. 21 and 22.)

WEAKNESSES IN CONTROL OF SUPPLIES
AND EQUIPMENT

Throughout the program's 8-month life, re-

quests for supplies and equipment at recep-
tion centers were filled without considering

cost, duration and importance of the need,

or correctness of quantity requested. As
the reception centers prepared to close,

the Task Force and the State Department
realized that considerable quantities of
supplies and equipment would remain onhand.

In mid-January 1976, General Services Admin-
istration and Defense Supply Agency repre-
sentatives were still determining which onhand

items their supply systems could absorb and

which items should be disposed of; the cost

of these items had not been determined. How-
ever, the Air Force, Army, and Marine Corps
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had taken some items, valued at $298,000,
into supply systems and had made correspond-
ing adjustments to outstanding reimbursements
due from the refugee program. The State De-
partment had also placed refugee program equip-
ment costing $600,000 into its regular stock
inventory. (See pp. 24 to 26.)
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CHAPTER 1

EVALUATION OF EVACUATION AND

TEMPORARY CARE OF REFUGEES

The Indochina Migration and Refugee Assistance Act of
1975 and the accompanying appropriation act specified that

i $405 million--$305 million appropriated to State Department ~
2 and $100 million to the Department of Health, Education, and BL

Welfare (HEW)--of the amount authorized would be used to
assist refugees who, because of persecution or fear of per-
secution, fled from Cambodia or South Vietnam. The Agency

3 for International Development (AID) transferred an additional 97
$100.3 million to the State Department for use in the refugee
program.

Carrying out this legislation involved the combined ef-
forts of 18 U.S. Government departments and agencies as well
as many State and local government agencies and private or-

4 ganizations. The Special Interagency Task Force for Indochina 0)(2--S
Refugees, established by the President on April 18, 1975, was
charged with coordinating the activities of all U.S. groups
participating in the Indochina refugee program.

The refugee program was composed of (1) evacuation of
140,676 refugees, (2) temporary care of refugees while they
awaited permanent resettlement, and (3) resettlement of ref-
ugees in the United States or third countries where they
were to begin a new life. The first two phases of the pro-
gram were successfully completed on December 20, 1975, when
the last 68 refugees departed the reception center at Fort
Chaffee, Arkansas. However, the short time frame and the
emergency conditions under which this humanitarian endeavor
was accomplished, as well as the magnitude of the Indochina
refugee program, gave rise to certain management problems
which affected the program's efficiency and economy.

The resettlement phase of the program included the re-
location of 132,421 refugees in American communities as well
as support and followup services designed to deal with prob-
lems, generated after they were relocated. The Department of
Health, Education, and Welfare assumed responsibility for
that phase of the overall program in January 1976.

GAO is currently reviewing the implementation of se-
lected segments of the resettlement phase.



SUCCESSFUL MOVEMENT OF REFUGEES

The President's Special Interagency Task Force, the De-

partments of State and Defense, voluntary agencies, and State
and local groups are to be commended for their parts in the

successful movement of more than 140,000 refugees from war-

torn South Vietnam and Cambodia to safety and the arrange-
ments for their resettlement in the United States or another

country of their choice. Confronted with such a task in

April 1975, Federal, State, and private resources were im-

mediately made available and, employing Defense's logistics

capability, effectively used.

About 94 percent of these refugees (132,421) were af-

forded temporary care at U.S. military facilities before be-

ing released in the United States. About 6,000 refugees

were released from the program even before they reached the

continental United States.

The following graph shows the progress in moving the

refugees toward permanent resettlement after June 8, 1975.

The program began under emergency conditions and was

carried out with extreme urgency within only 8 months.

PROGRAM WEAKNESSES

The uniqueness of the program, the urgency with which

evacuation and temporary care phases were carried out, the

diversity and number of groups involved, and the unusual

funding arrangement all contributed to the following manage-

ment problems which we identified in our review.

-- Problems of overall program coordination (pp. 12 to

13).

-- Absence of adequate review of reimbursement claims
(pp. 20 to 23).

-- Weak control of supplies and equipment (pp. 24 to 25).

The total financial effect of these program weaknesses

cannot be effectively measured until all claims for reimburse-
ment are audited and the value and disposition cost of all

unused and serviceable supplies and equipment are determined.

Even this data may not identify the value of waste and pil-

ferage which occurred during the temporary care phase. There-

fore, the complete impact of program weaknesses may never be

known.
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During our review we made a number of inquiries concern-

ing selected program obligations. Various agencies are ad-

justing program reimbursements downward by about $7.7 million,

and the following agencies have adjusted program costs.

Reduction in claims

(millions)

Military Sealift Command (p. 21.) $4.26

Military Airlift Command (p. 23.) 2.03
Navy Material Command (p. 23.) .76

State Department (p. 23.) .68

$7.73

The Navy contends that $6.6 million charged for the fuel

costs of Pacific Fleet vessels was a proper incremental cost

to the program; however, we do not believe the information

furnished to us fully supports this contention. Moreover, we

feel that the $6.6 million was paid from refugee funds to

cover fuel costs that normally would have been paid from

Navy's annual appropriation.

Because the President's Special Interagency Task Force

did not have the time necessary to insure efficient and econo-

mic implementation of the program, the ad hoc style of prob-
lem solving was followed.

We believe that because many Federal agencies were in-
volved in the urgent refugee program, clear lines of respon-

sibility for monitoring the efficiency and economy of the
program were not established or discernible. In our opinion,

this condition contributed to the program's economic weak-
nesses.

The first two phases of the refugee program which re-

quired the resources of many Federal agencies have ended,

and the President's Special Task Force for Indochina Refugees
was formally disbanded on December 31, 1975. Proper action

has been, or is being, taken on most of the program charges

which we questioned.

RECOMMENDATIONS

We understand that State and Defense internal review

groups are considering additional examinations of selected
program activities, including the disposition of supplies

and equipment onhand at program's end and other questionable

matters. However, we recommend that the Secretaries of the
Departments of State and Defense:

4



-- Review the validity, propriety, and correctness of
claims for cost reimbursements from the special re-
fugee funds.

-- Quickly identify usable supply and equipment items
onhand when the refugee reception centers closed and
implement action necessary for the U.S. Government to
effectively use such supply and equipment items.

OTHER PROBLEMS

Our June 1975 initial review of the Indochina refugee
program identified several potential problem areas, most of
which, except for the cost-related problems discussed earlier
in this chapter, have been resolved. We pointed out in our
June 1975 report that the safety and health of refugees in
tents on Guam was endangered by the approaching typhoon sea-
son; those at Eglin Air Force Base, Florida, and Camp Pendle-
ton, California, by the inclement fall and winter weather.
We also discussed problems in obtaining security clearance
and sponsorship for all refugees.

The reception center at Eglin was closed 8 days before
Hurricane Eloise struck it on September 23, 1975, consider-
ably damaging tent structures still standing at the center.
Also, the Task Force's quick reaction in altering the method
used early in the crisis to obtain security clearances for
refugees resolved a large refugee program bottleneck. Spon-
sorship and security clearances were obtained, and the last
refugees were initially resettled on December 20, 1975.

We are now reviewing both sponsorship and resettlement
of refugees.
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CHAPTER 2

EVACUATION AND RELOCATION

In March 1975, Communist forces began an onslaught
against the Governments of South Vietnam and the Khmer
Republic (Cambodia); in April both governments collapsed
and thousands of refugees were seeking safety in the United
States. By June 8, more than 130,000 refugees had entered
the U.S. program specifically designed to resettle them
in the United States or third countries, 1/ and by Decem-
ber 20, a total of 140,676 refugees had moved in and out
of the program. The following graph depicts the rapid
movement of refugees from the four U.S. reception centers.
(See app. I for detailed information on refugees processed
through the program.)

WEEKLY RELEASES OF REFUGEES FROM CONUS RECEPTION CENTERS
MAY 11 THROUGH DECEMBER 20, 1975
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Note: About 14,000 refugees h.d been released prior to Moy 11, including 5,750 reieosed from Travis Air Force Bose.

l/See our report to the Congress, "U.S. Provides Safe Haven
for Indochinese Refugees," June 16, 1975, (ID-75-71).

6 BEST DO`:i;r .:T AU'L LE



Immediate manpower resources, drawn from many Federal
agencies, and special funding authorization by the Congress
were required to carry out a program to effectively eva-
cuate the large number of refugees, provide them with tem-
porary care, and ultimately resettle about 94 percent of
them in the United States.

The President established the Special Interagency Task
Force for Indochina Refugees to coordinate all U.S. activi-
ties for providing transportation and safety for South Viet-
namese and Cambodian refugees and for developing and imple-
menting a major refugee resettlement program. Although 18
Federal agencies and many other State and private organiza-
tions directly participated in carrying out the program,
the Departments of State, Defense, Justice, and Health, Edu-
cation, and Welfare; the Agency for International Development;
and 9 American voluntary agencies provided the major thrust
of implementation efforts.

Also assisting were the U.N. High Commissioner for Re-
fugees and the Intergovernmental Committee for European Mi-
gration. (See app. II for a list of program participants
and apps. IV, V, and VI for services provided and costs
incurred by these participants.)

REFUGEE REPATRIATION

Throughout the program's implementation, continuous
efforts were made to assure refugees that the United States
would actively sponsor the repatriation of those who wished
to return home. As a result, on December 11, 1975, 116 re-
fugees were placed temporarily in a halfway house while the
U.N. High Commissioner for Refugees attempted to obtain
their respective government's official acceptance of them
as repatriates. As of December 30, 1975, an additional 428
refugees, who had accepted sponsorship and resettled in the
United States, were waiting for the U.N. High Commissioner
to arrange for their return to Indochina.

On October 16, 1975, 1,546 Vietnamese refugees de-
manded and were given free use of the Vietnam Maritime
Ltd. cargo ship, "Thuong Tin I," on which to return to
Vietnam. These refugees were mostly military people
who claimed they never intended to leave Vietnam. Their
demands had reached riotous proportions in August and
early September; barracks at Camp Asan, Guam, were burned
down on August 31, and U.S. marshalls were sent to Guam
to help maintain order.

Confronted with this situation, the United States
prepared the "Thuong Tin I" to carry the Vietnamese
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refugees to South Vietnam at a cost of about $700,000. The

ship left Guam manned by refugees with prior naval experience

and reached its destination near Saigon on October 24, 1975.
The Provisional Revolutionary Government allowed the 1,546

refugees to disembark; however, it publicly denounced the

United States for unilaterally sponsoring the refugees' at-

tempt to reenter Vietnam without formal approval.

Attempts by the U.N. High Commissioner for Refugees,
including the September and December visits to Vietnam and

discussions with Provisional Revolutionary Government authori-

ties, to obtain official acceptance of the refugees seeking

repatriation have been to no avail, ostensibly because the

Provisional Revolutionary Government cited more pressing

matters at hand. It is still not known when the 116 refu-

gees at the halfway house and the 428 who have accepted

sponsorship will be allowed to return. The United States
has agreed to give the High Commissioner $500,000 for ex-

penses and travel costs of refugees being repatriated.

U.S. REPATRIATES

Among the people referred to as Indochina refugees are

1,807 U.S. citizens and permanent resident aliens. These

refugees were eligible for temporary assistance for repatri-

ated Americans for 90 days (administered by HEW). None of
them are currently receiving this type of assistance.

On June 28, 1975, Public Law 94-44 amended section 1113
of the Social Security Act to make permanent the temporary

assistance program for U.S. citizens returning from abroad

but limiting the amount of such assistance and the period

during which an individual can be given the assistance.

THIRD-COUNTRY RESETTLEMENT

The Task Force originally estimated that 20,000 Indo-

china refugees would resettle in third countries. However,

when the Fort Chaffee reception center closed on December 20,

1975, ending Task Force resettlement efforts, 6,632 refugees
had moved to 27 third countries--about 5,800 of them to
Canada and France.

The Intergovernmental Committee for European Migration

assists refugees in arranging travel to and from third

countries. The Task Force estimated that such costs in-

curred by the Committee will be about $7.4 million.

REFUGEES ON PAROLEE STATUS

Of the 132,421 refugees in the United States, 129,792

are under a parolee arrangement; that is, they are on an

8



indefinite voluntary departure status. They do not have
access to the full range of benefits available to U.S.
citizens and permanent resident aliens. For instance, the
19,000 refugees who had worked for the U.S. Government in
Vietnam and the 20,000 who had worked for the South Viet-
namese Government (15,000 military) can neither be employed
by the U.S. Civil Service Commission nor enlist in the U.S.
military services.

California, Texas, Florida, Pennsylvania, Washington,
Minnesota, Illinois, New York, Oklahoma, and Virginia were
chosen by about 54 percent of the refugees to resettle in
and to begin new lives in the United States.

The following map shows the distribution of refugees
in various States at October 17, 1975.

Nine American voluntary agencies have assisted 111,160
refugees in obtaining sponsorship in U.S. communities. Each
agency was to receive $500 from the State Department for
each refugee initially resettled. (See app. III.) Another
4,663 refugees obtained sponsorship through various State
and local resettlement organizations.

In January 1976, HEW assumed overall responsibility for
U.S. programs to provide aid to the refugees. Departure
from refugee reception centers is only the beginning of
a long process of resettlement. To permanently resettle
in the United States, parolees must become permanent resi-
dent aliens, the first step toward becoming U.S. citizens.
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CHAPTER 3

PROBLEMS OF OVERALL PROGRAM COORDINATION

The President's Special Interagency Task Force was
responsible for coordinating the overall administration and
implementation of the Indochina refugee program. Under the
program, receiving, processing, temporarily caring for, and
relocating large numbers of refugees in the United States
within a short timespan was successfully carried out. How-
ever, during our review we saw indications of certain overall
coordination problems, mostly in the early stages of the pro-
gram. We believe similar problems can be mitigated if steps
are taken to insure that lessons learned in the Indochina ref-
ugee program are considered in planning for future refugee
evacuation and resettlement programs.

Because of the (1) emergency nature of the Task Force
mission, (2) number and diversity of public agencies and
private organizations which had to be marshalled to support
the program, and (3) geographic expanse of the program,
maximum flexibility to use existing expertise was important.
Therefore, the Task Force asked established Federal agencies
and private organizations to use their own planning and man-
agerial capabilities to carry out the quickly developed ref-
ugee program. The following agencies, organizations, and
groups were most directly involved in the program.

--The Department of State was responsible for controlling
funds for the evacuation, temporary care, and initial
resettlement. Refugee funds of $305 million were ap-
propriated, and $100.3 million were transferred to
State from the Agency for International Development.
Even though State assigned an official to the Task
Force in September to function as the controller of
refugee funds, it continued to be accountable for
those funds.

-- The Department of Health, Education, and Welfare was
responsible for controlling funding for, and manage-
ment of, the transition of resettled refugees into
U.S. society. The amount of $100 million in refugee
funds was appropriated to HEW. HEW also provided the
Task Force program with support services at both the
Washington headquarters level and the reception cen-
ters. Such support services were funded from Depart-
ment of State funds.

--The Department of Defense was responsible for physical
evacuation, transportation, and temporary care of ref-
ugees and for support and security at refugee process-
ing facilities.
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-- Voluntary agencies were responsible for obtaining
sponsors for refugees and coordinating resettlement
activities. Each agency functioned under the guidance
of its own headquarters.

-- Task Force civil coordinators at Defense staging areas
and reception centers were responsible for organizing
and administering the reception centers and for over-
all processing.

Many other Federal agencies, including the Departments

of Labor and Justice and the Agency for International Devel-
opment, and private organizations, such as the American Red
Cross, Salvation Army, Travelers' Aid, etc; also provided
manpower and additional program support.

From its inception, the Task Force was active in coor-

dinating refugee-related activities and it resolved major
program implementation problems, particularly, those related

to the major mission of resettling the refugees quickly. As
the program progressed from its initial stages, the Task Force
established some broad program guidelines to assist partici-
pating agencies and groups.

Although the Task Force and participating agencies made
a concerted effort to carry out the refugee program smoothly,
we observed some management problems involving the Task
Force's need for more direct authority at the operating
level, particularly in the early stages. We believe there
was a need for uniform and authoritative implementation of

program policies at the staging and reception centers. The
following problems were prevalent in program management.

-- The Task Force provided broad program guidelines,
but direction and responsibilities were not clearly
defined at the operating levels. This led to uncer-
tainties among personnel engaged in refugee process-
ing and support functions.

-- Many implementation problems were dealt with on an
ad hoc basis, so much of the decisionmaking was
geared to resolving problems rather than preventing
them. Decisionmaking efforts were exerted as early
as May and June with regard to disposition of pro-
gram supplies and equipment. However, only after the
reception center at Eglin Air Force Base closed in
September was the determination made that properties
onhand belonged to the Department of State and that,
therefore, only those items not needed by State world-
wide would be subject to normal Federal supply dis-
position procedures.

12



--The Task Force monitored overall program expenditures,
but experienced difficulties controlling costs early
in the program. Reliance was placed on participating
agencies' normal operating procedures and, to a large
extent, determinations relative to incurring reasonable
costs were left to the discretion of those agencies.

The actual impact of the overall coordination problems
is difficult to measure. However, we believe that sufficient
manpower and financial resources under the control of the
Senior Civil Coordinator at the sites could have mitigated the
improper claims and supply problems discussed in chapters 5
and 6 of this report.

Many program officials at operating levels shared our
views that these were overall coordination problems, but they
believed that personnel commitment and dedication to program
objectives offset the adverse effect of these problems. Gen-
erally, they attributed coordination difficulties to the ur-
gency of the program, its unusual funding arrangement, and
the large number of agencies and organizations involved.

Even though the Indochina refugee program was sucess-
fully carried out in only 8 months, we believe that correct-
ing the several program defects described in this report would
benefit planning for future large-scale interagency programs.
Therefore, we suggest that in the future, consideration be
given to:

--Delineating clearly the lines of authority and respon-
sibility among participating agencies.

-- Providing authority commensurate with the responsi-
bility delegated to officials or agencies carrying
out the program. In the refugee program, the Senior
Civil Coordinators were responsible for organizing
and administering overall temporary care and process-
ing activities at refugee staging areas and reception
centers. However, they had no allotment of, or di-
rect access to, funds for fulfilling their responsi-
bilities. Neither did they have control over refugee
funds being expended by other agencies to carry out
the program at the staging areas and reception centers.

-- Limiting automatic procurement authority to specific
types of supply and equipment items, particularly
when one agency's purchases are funded from another
agency's appropriation.
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-- Providing for the agency to which funds are appro-

priated to implement fund control procedures, in-

cluding reviews of the validity and propriety of
obligations at or near the location(s) where most of

the expenses will accrue.

We believe management control and fiscal accountability

of future programs would be enhanced by the use of these
management tools.
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CHAPTER 4

PROGRAM FINANCING AND FUNDS USED

The Indochina Migration and Refugee Assistance Act of
1975, enacted on May 23, 1975, requires the President to
submit reports to the Congress at 90-day intervals until
September 30, 1977, on the status of refugees from Cambodia
and South Vietnam. The Department of State is accountable
for refugee funds. The summary below shows the Task Force's
December 15, 1975, report on these funds and its projection
to the end of the program of all costs to be charged against

State Department funds.

Obligations Projections
as of to end of

Nov. 30, 1975 program

(as of Mar. 31, 1976)

Total funds available $405,277,454 $405,277,454
Obligations 328,155,145 357,005,969

Funds remaining available $ 77,122,309 $ 48,271,485

An additional $100 million was appropriated to the De-
partment of Health, Education, and Welfare, and as of Novem-
ber 30, 1975, total obligations were $30.8 million.

FINANCING

Funds made available to the State Department for the

refugee program came from Agency for International Develop-
ment accounts and from special appropriations passed by the
Congress on May 23, 1975 (Public Law 94-24).

AID loan funds transferred to State $ 2,277,454
AID Indochina Postwar Reconstruction

funds allotted to State 98,000,000
Special congressional appropriation 305,000,000

Total $405,277,454

AID loan funds transferred

Based on Presidential Determination 75-13 dated April 8,

1975, as authorized in section 2(b)(2) of the Migration and
Refugee Assistance Act of 1962, as amended, AID transferred
$5 million from its loan receipts accounts--loan principal
repayments and interest collections--to the accounts of the
Office of Refugee and Migration Affairs, Department of State,
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for assistance to Cambodian and Vietnamese refugees. In

the early days of the Indochina refugee crisis, $2.3 mil-

lion of this money was obligated for urgent Indochinese

refugee needs.

In August, the remaining $2.7 million was removed from

the refugee program for Cambodians and Vietnamese and made

available for assisting Laotian refugees. This action was

authorized by Presidential Determination 76-2 dated August 5,

1975.

Although Laotian refugees will be counted as part of the

quota for Indochinese parolees allowed to enter the United

States, evacuation, temporary care, and resettlement services

for them will not be financed from funds made available speci-

fically for Cambodians and Vietnamese. The handling of Lao-

tian refugees is part of the regular program of State's Office

of Refugee and Migration Affairs.

AID Indochina Postwar
Reconstruction funds allotted

As we previously reported (ID-75-71, June 16, 1975), AID

allotted, in three installments ending May 2, 1975, $98 million

in Indochina Postwar Reconstruction funds available under the

Foreign Assistance Act of 1961, as amended, to State for financ-

ing the refugee program. These refugee funds were in addition

to the AID funds spent in Vietnam during the final days of the

Indochina Postwar Reconstruction Program.

Special congressional appropriations

On May 23, 1975, the Congress passed Public Law 94-24,

thereby appropriating $305 million, with which the State De-

partment was to reimburse the various agencies for costs in-

curred in the evacuation, temporary care, and resettlement of

the refugees, and another $100 million for HEW's role in the

transition of Indochinese refugees into U.S. society. This

report deals only with matters related to funds appropriated

to the State Department.

When the Cambodian and Vietnamese refugee evacuation

problem became a reality in April 1975, the Congress imme-

diately recognized the need for prompt additional funding.

However, considerable concern arose as to the validity of

State and Defense estimates in support of the request for new

obligation authority of $382 million. (HEW requested an ad-

ditional $125 million.)
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At congressional hearings before the enactment of Public
Laws 94-23 and 94-24, the Congress was not assured that the
number of refugees ultimately remaining in the United States
would correspond with the number used to compute estimated
costs nor that the refugees would, in fact, need Federal as-
sistance to the extent estimated.

The Senate Committee on Appropriations also expressed
great concern about the types of costs the Congress intended
to be covered by the proposed bill. The Committee's concern
centered on a point of prudent management of Federal funds--
that money appropriated for emergency assistance to Cambodian
and Vietnamese refugees should not be used for such costs as
personnel services, equipment, and supplies already provided
for in other appropriations. The Congress passed the appro-
priation act but reduced State's request for new obligation
authority by $77 million and HEW's by $25 million.

FUNDS USED

The Department of State allowed the Task Force to ad-
minister the special funding for refugee evacuation, tem-
porary care, and initial placement. However, a number of
other agencies and organizations, primarily Defense, pro-
vided program support on a cost-reimbursement basis. (See
app. II.) The Task Force estimated that the reimbursable
amounts totaled $328 million as of November 30, 1975. Below
is a general summary of these amounts as reported by the
Task Force to the Congress on December 15.

Total
Activity obligation

Evacuation, transportation,
and temporary care by
Department of Defense $223,006,000

Administration, processing,
and other support services
by Government agencies
(except Defense) and private
organizations 18,302,065

Placement and resettlement by
voluntary agencies, State and
local governments, international
organizations, and Federal agen-
cies 86,847,080

Total $328,155,145
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Appendixes IV, V, and VI contain discussions of these major

program costs.

As of March 31, 1976, the total program obligations

were reported as $333.3 million, and an additional amount

of $23.7 million was projected through the end of the pro-

gram. Of the remaining $48.3 million, the State Department

transferred $43 million to HEW on March 31 to cover assis-

tance being provided to Vietnamese and Cambodian refugees.

State estimated that the other $5.3 million will be returned

to the U.S. Treasury.

Evacuation, transportation,
and temporary care

Defense was primarily responsible for carrying out the

evacuation, transportation, and temporary care phases of the

refugee program, with the services concentrated in the fol-

lowing areas.

Primary
areas of

Service responsibility

Navy Sealift of refugees, protective
support of the evacuation, and

operation of the major Pacific
staging area.

Marine Corps Protective support of the evac-
uation and operation of the

Camp Pendleton reception center.

Air Force Airlift of refugees and opera-
tion of a Pacific staging area

and the Eglin reception center.

Army Operation of reception centers
at Fort Chaffee and Fort Indian-

town Gap and a small facility in

the Western Pacific staging area.

The services also assisted in various forms of logistical,

personnel, and medical support which was provided from mili-

tary installations located throughout the world.

Administration, processing, and
other support services

The Department of State was responsible for overall pro-

gram funding. Also, a special National Advisory Committee
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was established to advise the President on refugee matters.
Several other Federal agencies--Immigration and Naturaliza-
tion Service, Customs Service, HEW, and the Department of
Labor--actually processed refugees at the various refugee
camps; however, considerable administrative work was done
in Washington, D.C.

The processing generally consisted of insuring that
refugees met U.S. entry requirements, were placed under
proper control, obtained basic medical services, and were
familiarized with various Government programs. Program
administration consisted of the operation and security of
the refugee camps, coordination of agency activities, and
overall program management.

Many voluntary organizations, including the American
Red Cross, YMCA, Baptists, and Salvation Army, also pro-
vided services for the refugees. The cost of these serv-
ices, paid for by the program, included provision for com-
fort items, recreation activities, language training, locator
services, and others.

Placement and resettlement

This area includes obligations associated with placing
refugees with sponsors and transporting them to resettlement
locations. The largest single cost element is the value of
the 18 resettlement contracts with voluntary agencies and
State and local governments. According to the December 15,
1975, Task Force report, these obligations totaled
$68,485,000. However, they have subsequently been adjusted
downward to $67,765,000 in accordance with amounts stated
on the contracts. (See app. III for a list of these con-
tracts.)
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CHAPTER 5

CLAIMS FOR REIMBURSEMENT QUESTIONED

In our June 1975 report on Indochina refugees, we
suggested that much effort was needed to establish and
maintain accounting procedures to control refugee program
costs. Except for points discussed here and in chapter 6,
we found that the accounting procedures had been established
by the various agencies and that the amounts reported for
the refugee program appeared reasonable.

The Congress intended that the Department of Defense
be reimbursed only for refugee program costs not covered
by other appropriations. Defense defined incremental costs
as those actual and/or estimated costs incurred over and
above normal operating costs of personnel and forces involved
in an operation.

We questioned various costs reported for reimbursement
under the refugee program, because they did not appear to
be incremental to normal agency activities.

SEALIFT

The Navy Military Sealift Command evacuated about
179,000 Indochinese refugees, including those moved within
South Vietnam. The Command normally provides sea trans-
portation services to other U.S. Government agencies at
established uniform rates. For services provided to the
refugee program, the Command billed the Department of
State and the Agency for International Development for
costs totaling $15.7 million. The costs were computed
by applying the established Government rates and adding
extraordinary costs not recoverable through these rates,
including:

-- Extraordinary overtime, other crew benefits, etc.,
which would not be recovered under the normal Gov-
ernment rate. Officials at Command headquarters
established this estimate at 30 percent of the
costs recovered under Government rates, for a total
of about $1.6 million.

-- Refit costs to repair the seven contractor vessels
and three Government ships damaged during the evacua-
tion. Command officials estimated this figure to
be $300,000 per ship, for a total of $3 million.
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-- Subsistence costs of providing food to refugees aboard
ship. Command officials estimated this cost at $2
million.

Although estimating these costs may have been an appro-
priate management procedure for projecting total program ex-
penditures, the estimates should not have been used as the
basis for reimbursement. The Sealift Command said that the
estimates were used for billing purposes to prevent a possible
cash flow problem.

A subsequent analysis of some actual costs in these areas
indicated that these estimates were significantly overstated.
We brought this matter to the attention of the Sealift Command,
which began a process of determining the actual costs; the
work had not been completed at the time of our review. How-
ever, we estimated that the program was overcharged by $4.26
million, as follows.

Adjustments
Item (in process)

(millions)

Extraordinary costs $0.79
Refit costs 2.47
Subsistence 1.00

Total $4.26

The Command has already refunded $2.2 million to the
refugee program and estimates an additional $2 million will
be refunded when actual costs are determined.

STEAMING COSTS

During the evacuation of South Vietnam in April 1975,
the Pacific Fleet reportedly provided 34 warships to support
refugee sealift activities on the South China Sea. Sometime
after November 1975, the Navy found that nine other ships
had assisted in the exercise. According to a Defense offi-
cial, approximately 14,000 people from Indochina were eva-
cuated on Pacific Fleet vessels; about half of them were
Americans and the remainder were foreigners, many of whom
were dignitaries from third countries as well as from Indo-
china.

The Navy subsequently billed the Department of State
$5.7 million for reimbursement of steaming costs incurred
by the 34 warships, because such costs were considered to
be incremental and therefore chargeable to the refugee
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program. We were advised in February 1976 that an additional

$858,000 would be charged to the refugee program for the ex-

cess fuel consumed by the other nine vessels.

The Navy stated that Pacific Fleet vessels' steaming

activities are ordinarily restricted to 45 days each quarter

during a fiscal year and that there is a corresponding limit

on funds available to meet fuel costs. In accordance with

this stated restriction, the Navy computed the fuel costs

the 43 warships would have incurred had they operated 15

days during April 1975 for 18 hours a day. The $6.6 mil-

lion billed to the refugee program as steaming costs repre-

sented the difference between the amount computed, based on

the 50-percent factor, and the actual cost of fuel consumed

by the 43 vessels during April.

The Navy stated that its activities in protecting the

U.S. Government's interest must be carried out within the

availability of funds budgeted and appropriated. The Depart-

ment of Defense contends that the $6.6 million for steaming

costs is a proper charge to the Indochina refugee program

and that that amount is part of the Pacific Fleet's $7.4

million deficit in fuel funds for the fourth quarter of fis-

cal year 1975.

We believe Defense's position on the steaming costs is

questionable. The Pacific Fleet was in the South China Sea

during April 1975 to protect U.S. Government interests in

that area, and a major portion of that interest was the

safety and well-being of the Americans working in Vietnam

at that time. The fact that about half the people moved

aboard Pacific Fleet vessels were Americans and that many

others placed onboard were dignitaries from friendly third

countries strongly indicates that the primary mission of

the Pacific Fleet was other than evacuation of refugees.

Therefore, we believe that the Navy's position that special

refugee funds should bear the costs of extra fuel consumed

by Pacific Fleet vessels during April 1975 needs to be re-

examined by State and Defense.

The State Department has also questioned the propriety

of the Navy charging steaming costs against the refugee

program. State contends the Pacific Fleet was in the South

China Sea on a military mission and therefore the special

refugee funds should not be used to pay Navy fuel costs.

AIRLIFT

The airlift of Indochinese refugees was accomplished

by the Air Force Military Airlift Command, which provides

air transport services to U.S. Government agencies at

22



established rates. The Airlift Command billed the Department
of State for services at the established Government rates
and for other costs which were not recoverable under the rate
structure.

We found that, in addition to the regular Command air-
lift, other Air Force aircraft had participated in the air-
lift. The cost of using these planes was billed to the
State Department, based on hours flown in excess of hours
planned for the final quarter of fiscal year 1975. The Air
Force reviewed the cost computations in October 1975 and de-
cided to absorb all the hours flown as annual flying hours
budgeted for training during fiscal year 1975. This resulted
in a downward adjustment in refugee program costs of $2.03
million.

EVACUATION OF U.S. CITIZENS

Many U.S. citizens were evacuated from South Vietnam
with the refugees. According to a Department of State of-
ficial, the cost of evacuating U.S. citizens was not reim-
bursable under the special refugee funding, since existing
appropriations include funds for this purpose. Unfortu-
nately, the nature of the evacuation made it difficult to
separately identify all such costs.

In reviewing evacuation costs identified by the Naval
Material Command, we found two items for reimbursement in-
volving evacuation of U.S. citizens which we believe should
not be charged against the special refugee funds.

-- Necessary modifications costing $680,000 were made
on Navy helicopters for the expressed purpose of
evacuating U.S. citizens. This cost included com-
ponent parts, repairs, and field team support.

-- Personal belongings of U.S. Embassy personnel were
transported to the United States at a cost of about
$756,000.

The State Department agreed that, although Defense may be due
reimbursement for these costs, they were not reimbursable
from the special refugee funds.

We understand State will make an adjustment for the
extraordinary helicopter costs. The Navy has submitted
the bill for $756,000 through the normal Department of
State channels and is not seeking reimbursement from the
special refugee funds.

23



CHAPTER 6

WEAKNESSES IN CONTROL OVER

SUPPLIES AND EQUIPMENT

The Task Force did not institute uniform controls for
managing supplies and equipment purchased for the program
but relied instead on the Department of Defense supply sys-
tem as the mechanism for managing such assets. For the most
part, the Task Force was not involved in the actual procure-
ment process.

The military services provided most of the logistical
support to the refugee processing centers through the estab-
lished supply activities of the installations where the cen-
ters were located. Usually, military personnel, with some
Task Force coordination, determined what was needed, requi-
sitioned or procured it, and coordinated its distribution.
Records of supplies and equipment issued were maintained, and
periodic billings were made to the Department of State for
reimbursement.

Defense reported that as of November 28, 1975, supplies

and equipment costing about $70 million had been purchased
for the program. Based on reported data, we estimate that
about one-third of that cost was for refugee subsistence
supplies.

This system was generally adequate for quickly acquiring
supplies and equipment needed in the refugee program. How-
ever, some weaknesses in supply procedures evolved.

-- Because of the immediate urgency of supply and equip-
ment needs almost any item could be purchased. In-
dividual items of supply and equipment were not
usually identified on the billings to the program and
the Department of State and the Task Force were not
always aware of supplies and equipment purchased or
onhand.

--Some high-cost items were purchased even though the
program was expected to have a short life. Such
items included garbage trucks, recreation items,
special books and periodicals, and specialized office
and communications equipment. Defense officials said
that, although cost effectiveness was involved in the
decisionmaking process, too many uncertainties existed
to make definitive cost comparisons.
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-- Some expendable items were purchased in excess of
requirements because actual requirements were not
determined or errors were made in requisitions.
Types of items overpurchased included trash bags at
Eglin Air Force Base, table napkins and polaroid
film at Indiantown Gap, and plastic cups at Fort
Chaffee. Defense recently advised us that excesses
are being returned to supply channels for full credit
and that this will preclude significant losses.

-- Supplies were not adequately guarded. Defense said
that the transient character of the refugee center
populations made pilferage difficult to control and
that the emphasis on processing refugees out of the
camps overrode the need to account for supplies, re-
sulting in a significant loss in small, portable
items.

-- Uniform criteria were not established for identify-
ing "major" items of equipment for which Defense
would not charge, but would loan to the refugee pro-
gram. Officials at the reception center at Eglin
Air Force Base said an item valued at $1,000 consti-
tuted a major piece of equipment, but no formal
criteria was established at other centers. However,
Defense defined major items as "ships, aircraft, and
items of this type, the purchase of which necessitated
Task Force approval." Therefore, equipment items such
as large trucks, radio equipment and some other high-
cost items were purchased and billed to the refugee
program.

The Task Force did not formulate a disposition plan for
supplies and equipment charged to the program until Septem-
ber 1975 and was still modifying it as late as November. The
Pacific staging sites and some reception centers were closed
before the disposition plans were finalized. The final dis-
position procedures, summarized below, were contained in in-
structions to the remaining reception centers on November 13,
1975.

1. After the civil coordinators at the reception centers
determined that items were no longer needed, the De-
partment of State had first choice of any assets for
which it had normal operational requirements. State
made no reimbursements to the program for these items
but paid all shipping costs associated with their
movement.
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2. After State's requirements were satisfied, the recep-
tion centers attempted to return the assets to Defense
or General Services Administration supply channels,
which were to credit the program for items returned.
Any costs associated with the return of these assets
(repacking, repairing, etc.) were to be paid from
the special refugee funding.

3. Assets not returned to supply channels and credited
to the refugee program were to be turned over to
Defense or the General Services Administration for
distribution to other U.S. Government, State, local,
and private agencies (at no reimbursement) or sold
as salvage (with net returns going to the Treasury).

As of mid-January 1976, the Air Force, Marines, and Army

had taken into their inventories small amounts of supplies and
equipment from reception centers and had made corresponding
adjustments of about $298,000 to the refugee funds. The State
Department had also taken equipment valued at an estimated
$600,000 into its inventory.

The total value of materials on hand at the centers, in-
cluding Guam, when refugee activities ceased was unknown in
January 1976. The value of items remaining at Fort Chaffee
and Fort Indiantown Gap which could be reentered into the
Defense Supply Agency and the General Services Administration
supply systems were being determined at that time. The De-
fense Supply Agency was also inventorying the items already
transferred from such locations at Eglin Air Force Base,
Camp Pendleton, and Guam to various supply depots, such as
Ogden, Utah, and Richmond, Virginia.

When these two organizations have completed their in-

ventories and when final determinations on the disposition
of items onhand have been made, final credits can be applied
to the overall cost of the refugee programs. At that time,

the degree to which these weaknesses affected the program
can be assessed.

26



CHAPTER 7

PHASEOUT OF REFUGEE PROGRAM

The Congress, before it passed the authorization and
appropriation legislation in May 1975, expressed concern over
the timespan required to resettle the Indochina refugees in
the United States. During congressional hearings, concern
was expressed that the program should not develop into a
long-term Federal undertaking similar to the Cuban refugee
program. Therefore, the appropriation act for special assist-
ance to the Cambodian and Vietnamese refugees specified that
the $305 million provided to the State Department and the
$100 million provided to the Department of Health, Education,
and Welfare would remain available for obligations only until
June 30, 1976.

The President's Special Interagency Task Force has con-
tinuously and diligently strived to move refugees out of
the federally managed facilities by obtaining their initial
placement with sponsors. In July, when nearly 80,000 refugees
were still at centers in the Western Pacific and the United
States, the Task Force pledged to have all centers closed by
December 31, 1975. Even the influx of an additional 10,000
refugees from August through the end of October did not alter
the projected closing date. All centers were closed on Decem-
ber 20, when the last 68 refugees departed the reception
center at Fort Chaffee.

The social, economic, and humanitarian impact of ad-
mitting the Indochina refugees on U.S. society can only be
determined at some future date.

CLOSING THE CENTERS

Since April 23, 1975, when the first refugees moved
through Guam, more than 140,000 refugees have been processed
through U.S. centers located in Thailand, the Philippine
Islands, Guam, Wake Island, and Hickam Air Base in Hawaii
as well as through four reception centers and Travis Air
Force Base in the continental United States.

Over a 32-week period from May 11 to December 20, 1975,
an average of 4,000 refugees were released from the refugee
program each week. (See p. 6.) Early in August, the weekly
release rate peaked at 5,792. It dropped to a low of 1,617
in the last week of activities at Fort Chaffee. However,
the rate did not drop below 4,000 until after facilities
at the Eglin Air Force Base closed nor below 3,000 until
after Camp Pendleton closed.
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Appendix I shows the number of refugees released from
each center and the date on which each center closed.

TASK FORCE TERMINATION

The President's Special Interagency Task Force for Indo-
china Refugees became defunct 11 days after the center at
Fort Chaffee closed on December 31, 1975.

On October 31, the international aspects of the program
were transferred to the State Department's Office of the
Coordinator for Humanitarian Affairs. These aspects relate
primarily to the estimated 71,000 Indochina refugees stranded
in Thailand. A State Department official said those eligible
for entry into the United States will travel directly from
Thailand to U.S. sponsors. He said American voluntary agen-
cies help process and relocate eligible refugees into the
United States.

On December 31, 1975, the Task Force Director returned
to her regular position with HEW. A small number of Task
Force personnel were reassigned to State's Office of Refugee
and Migration to account for and close out claims outstanding
against the $405 million in refugee funds.

On January 1, 1976, the HEW Task Force for Indochina
Refugees assumed all responsibility for domestic programs
previously carried out by the defunct Interagency Task Force
for Indochina Refugees. This assumed responsibility deals
with coordinating continuing Federal and State programs
available for refugees in the United States. HEW is also
now responsible for preparing future reports to the Congress
on the Indochina Migration and Refugee Assistance Act of 1975.
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CHAPTER 8

SCOPE OF REVIEW

We reviewed authorizing legislation; accumulated and
reviewed pertinent data on evacuation, temporary care, and
resettlement activities; and held discussions with Inter-
agency Task Force officials, including its internal auditors.
We also obtained data from and talked with officials of the
Departments of Defense; Health, Education, and Welfare;
Justice; Labor; and State; and the Agency for International
Development in Washington, D.C.

During August, September, and October, we visited
western Pacific staging areas in Guam, the Philippines, and
Thailand; the headquarters of the Pacific Fleet in Hawaii;
refugee reception centers at Camp Pendleton, Fort Chaffee,
Eglin Air Force Base, and Fort Indiantown Gap; and the Mili-
tary Airlift Command Headquarters at Scott Air Force Base.
We obtained and reviewed pertinent data, observed the imple-
mentation of the program, and talked with appropriate offi-
cials at these locations, including representatives of
voluntary agencies.

Our work was directed primarily toward (1) examining
procedures used to insure that program costs incurred com-
plied with the intent of the Indochina Migration and Re-
fugee Assistance Act of 1975 and the related appropriation
act and that data was fairly presented in the financial
statements included in the President's reports to the
Congress, (2) identifying problems affecting the effective-
ness, efficiency, and economy with which the program was
being carried out, and (3) updating information on program
operations and problems described in our June 1975 report
to the Congress.

This review concentrated on the evacuation and temporary
care phases of the refugee program. The resettlement phase,
which begins when refugees leave the reception centers, is
currently under review.
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APPENDIX I APPENDIX I

REFUGEES PROCESSED THROUGH

THE PROGRAM AT DECEMBER 20, 1975

Refugees

Date closed processed

Refugee centers:

Thailand Oct. 31, 1975 148

Subic Bay July 6, 1975 76

Clark Air Base Aug. 22, 1975 131

Guam Nov. 7, 1975 5,030

Wake Island Aug. 3, 1975 72

Hickam Air Base Sept. 3, 1975 600

Camp Pendleton Oct. 31, 1975 48,418

Fort Chaffee Dec. 20, 1975 50,135

Eglin Air Force Base Sept. 15, 1975 8,665

Fort Indiantown Gap Dec. 15, 1975 21,651

Travis Air Force Base May 7, 1975 5,750

Total 140,676

Destinations:
U.S. communities a/132,421

Third countries 6,632

South Vietnam (repatriated) 1,546

Deceased (at centers) 77

140,676

U.S. citizens and permanent

resident aliens -1,807

Births at centers -822

Releases to third countries -6,632

Repatriated -1,546

Deceased (at centers) -77 -10,884

Total refugees paroled in

United States a/129,792

a/Includes 544 refugees who have requested repatriation and

are waiting for the U.N. High Commissioner for Refugees to

arrange their return to Indochina.
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APPENDIX II APPENDIX II

SUMMARY OF OBLIGATIONS INCURRED BY

DEPARTMENTS, AGENCIES, AND ORGANIZATIONS

(INTERAGENCY TASK FORCE REPORT OF DEC. 15, 1975)

Federal departments and agencies:
State (Task Force):

Administrative and support
services $2,514,148

Placement and resettlement costs 7,532,080 $ 10,046,228
Defense 223,006,000
Health, Education, and Welfare 870,779
Customs 37,470
Labor 179,094
Agency for International Development 4,708,204
U.S. Information Agency 71,050
Immigration and Naturalization Service 3,027,000
U.S. Marshall Service 984,000
Others (note a) 40,000
National Advisory Committee 35,000 $243,004,825

Private U.S. Organizations:
Travelers Aid 300,000
American Red Cross 5,276,560
YMCA 303,360
Baptists 33,500
Washington International Center 7,900
Salvation Army 214,000
Voluntary agencies b/65,030,000 71,165,320

State and local government organizations 3,455,000

International organizations:
Intergovernmental Committee for

European Migration 7,400,000
U.N. High Commissioner for Refugees 3,130,000 10,530,000

b/$328,155,145

a/Other agencies, such as the Federal Bureau of Investigation, Department of Agricul-
tdre, Central Intelligence Agency, etc.

q/Does not show a recent downward adjustment of $720,000.

N~ote: The Departments of the Treasury, Housing and Urban Development, Transportation,
and Interior and the Office of Management and Budget also contributed to the
refugee program; however, we saw no evidence of requests for reimbursement by
them.

TST DOCUMENT AVAILABLE
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SUMMARY OF RESETTLEMENT ACTIVITY BY PRIVATE

VOLUNTARY AND STATE AND LOCAL ORGANIZATIONS

Anticipated
refugee Department of

sponsorships State contracts

(Dec. 19, 1975) (Nov. 30, 1975)
(note a) (note a)

Private voluntary agencies:
U.S. Catholic Conference 48,332 $25,090,000

International Rescue Committee 18,139 7,680,000

Church World Services 16,950 10,150,000

Lutheran Immigration and Refugee Service 15,823 10,150,000

United HIAS Services, Inc. 3,500 5,090,000

Tolstoy Foundation, Inc. 3,051 2,090,000

American Council for Nationalities 4,000 1,500,000

American Fund for Czechoslovaks 817 1,060,000

Travelers-Aid International 548 1,500,000

Total 111,160 b/ 64,310,000

State and local government agencies:
Department of Emergency Services, State of Washing-

ton 1,570 1,000,000

Employment Security Commission, State of Iowa 633 250,000

Department of Institutions, Social Aid Rehabilita-

tive Services, State of Oklahoma 362 500,000

Division of Community Services, State of Maine 167 150,000

Governor's Cabinet Secretariat, State of New Mexico 141 250,000

Don Bosco Community Center, Jackson County, Missouri 220 125,000

Indianapolis Area Chapter American Red Cross 80 100,000

Chinese Consolidated Benevolent Association of Los
Angeles '838 930,000

Chinese Consolidated Benevolent Association of New

York 72 150,000

Church of the Latter-Day Saints 580 (c)

Total 4,663 b/ 3,455,000

Total 115,823 a/$67,765,000

a/Final settlement of State Department contracts will be based on actual number of refugees

initially resettled rather than on amount stipulated on contract.

b/The difference between these amounts and those in app. II was properly adjusted after is-

suance of the Task Force report of Dec. 15, 1975.

c/No contract was let between the Church of the Latter-Day Saints and the State Department.
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SUMMARY OF OBLIGATIONS FOR

EVACUATION, TRANSPORTATION, AND TEMPORARY CARE

Defense's major cost categories as contained in the
President's report of December 15, 1975, to the Congress,
are described below. The $223,006,000 reported by the
Interagency Task Force represented obligations accumulated
by the Army, Air Force, Navy, and Marine Corps. (See pp.
17 and 32.)

EVACUATION AND MOVEMENT--$S100,231,000

Shipping (Pacific Fleet)--$7,277,000

During the evacuation of South Vietnam, the Navy's
Pacific Fleet provided 34 warships to support refugee evacua-
tion activities in the South China Sea. The Navy subsequently
billed the Department of State $5.7 million for reimbursement
of the 34 ships' incremental steaming costs. The balance of
Pacific Fleet claims ($1,577,000) was for other incremental
costs related to the evacuation and movement of refugees.
The Navy advised us on February 18, 1976, that an additional
nine warships participated in the evacuation exercise.

These Navy vessels moved about 14,000 people--7,000
Americans and 7,000 foreigners, including dignitaries from
third countries--in addition to providing protective support
for the overall evacuation exercise (see ch. 5).

Shipping (Sealift)--$8,354,000

The sealift of refugees to staging areas in the Pacific
was conducted by the Navy's Military Sealift Command. Ap-
proximately 179,000 refugees were evacuated by the Command
over a 49-day period, including those moved within South
Vietnam.

The Military Sealift Command performs sealift services
for Defense and other Government agencies at established
uniform rates. For the refugee program, the Command billed
the Department of State for services performed at the pre-
scribed Government rates and for certain extraordinary costs
the Command claims were not recovered through these rates.

In addition to the $8.4 million the State Department
paid the Military Sealift Command from the special refugee
funds, the Agency for International Development paid the
Command $7.3 million out of Indochina Postwar Reconstruction
funds for sealifting refugees prior to April 18, 1975 (see
ch. 5).
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Airlift--$84,600,000

The airlift segment of the refugee evacuation was
composed of (1) movement of refugees to safe havens within

South Vietnam, (2) movement from South Vietnam to Pacific
staging areas, (3) movement from staging areas to reception

centers within the United States, and (4) transportation of
supplies, equipment, and nonrefugee personnel. The airlift

was conducted by the Air Force's Military Airlift Command,
using both Government-owned and chartered aircraft.

The Command provides services to Defense and other U.S.
Government agencies at uniform rates. The $84.6 million shown

in the Task Force report is based on Command airlift services
performed at prescribed Government rates. The Military Air-

lift Command also incurred and billed the Department of State
for certain extraordinary costs which were not charged to the

refugee program.

CAMP ESTABLISHMENT AND
REFUGEE MAINTENANCE--$S122,775,000

Camp setup--$12,923,000;
Daily maintenance--$104,177,000

These claims include all Defense obligations for the
refugee program except those related to sealift, airlift,
medical, and camp closeout costs. Camp setup charges of
$12.9 million are for erecting facilities and establishing

organizations at staging areas in the Pacific and reception
centers in the United States early in the program. Daily
maintenance costs of $104.2 million represent the ongoing
support to refugees and processing personnel at these facili-

ties through November 21, 1975.

These costs as reported in Defense's weekly obligation
reports include personnel overtime, temporary hires, trans-
portation and travel, printing and reproduction, contracted
services, refugee food, supplies, and equipment.

Camp closeout--S1,375,000

Camp closeouts are costs identified as being directly
related to the phaseout of reception centers. The closeout
figure in the Task Force report is based on estimated costs
received from reception centers at Guam, Eglin, Camp Pendle-
ton, and Fort Indiantown Gap. Because only partial estimated
total closeout costs have been received from Indiantown Gap
and none from Fort Chaffee, the final camp closeout figure
will be greater than presently indicated.
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Medical--$4,300,000

In the early stages of the refugee program, the Task
Force and Department of Defense negotiated special rates
to cover the cost of medical treatment for refugees at
military installations. These rates were $23.89 per patient
day for inpatient care and $2.76 per patient visit for
outpatient care. All Defense installations were instructed
to accumulate charges at these rates.

The special medical rates included allowances for
standard medical supplies as well as basic medical treatment.
In some cases, extraordinary items, such as the cost of
temporary personnel, overtime, and special supplies and
equipment, were billed in addition to the normal rates.
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SUMMARY OF OBLIGATIONS FOR

ADMINISTRATION, PROCESSING, AND SUPPORT SERVICES

These obligations are attributed to program services by

the agencies and organizations other than Defense. The
$18,302,065 shown in the President's December 15, 1975, re-

port to the Congress consists of the following amounts.

(See pp. 17 and 32.)

FEDERAL AGENCIES--$12,466,745

Immigration and Naturalization Service--$3,027,000

This agency's basic role in this program was to insure

that all refugees met proper entry requirements and were

processed in accordance with established immigration proce-

dures. To do this, the agency used processing teams at

Pacific staging areas and at the four reception centers in

the United States. Incremental costs of these activities

primarily involved overtime, travel, and temporary employees.

Customs Service--$37,470

Early in the refugee program, Customs Service personnel

were detailed to the staging area in Guam to process refugees

entering the Indochina Refugee Program. This processing con-

sisted of obtaining declarations on possessions, checking

baggage, etc. These are normal Customs functions when per-

formed in the United States; however, by dispatching person-

nel to Guam, Customs incurred nonbudgeted costs, such as

overtime and travel, for which reimbursements from the State

Department were due.

Bangkok-Canberra Refugee Care (State Department)--$560,000

The Department of State allotted funds to the U.S. Mis-

sion in Geneva, Switzerland, for support of temporary refugee

camps in Thailand and in Canberra, Australia, for Cambodians

and Vietnamese who fled their countries by means other than
the U.S. sealift and airlift. These camps served as short-

term lodging for refugees in transit to U.S. reception
centers.
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U.S. Marshall Service--$984,000

For various reasons, approximately 2,000 refugees who

entered the system requested they be returned to their home

countries. Some requestors of repatriation who had reached

the United States were returned to Guam. The repatriates on

Guam were segregated from other refugees and required special

handling. A total of 176 U.S. Marshalls were used on a rota-

tion basis from June 26 through October 16, 1975, to provide
security for the areas where the repatriates were camped.

Except for some temporary assistance in the reception center
at Camp Pendleton, this was the extent of the Marshall Serv-

ice participation in the refugee program.

National Advisory Committee--$35,000

In May 1975, President Ford established a National Ad-

visory Committee on Refugees to act in an advisory capacity

on refugee matters. This 17-member council was composed of

persons from various social, economic, and religious back-
grounds. Most of the costs consisted of administrative and

travel expenses.

Department of State (Interagency Task Force)--$S1,954,148

Department of State participation in the refugee program

was quite extensive. Staffing as well as other support serv-
ices were furnished to the Task Force by State. Specifically,

the types of costs incurred include such items as rental of
office space, office equipment, general administration, over-

time, temporary employees, travel, and contract services.

Agency for International Development--$4,505,65 3

One of the major difficulties in conducting the refugee
program was obtaining qualified personnel to serve in manage-

ment positions at staging areas, reception centers, and Task
Force headquarters. This problem was alleviated significantly

by AID's agreement to provide personnel returning from Indo-

china assignments to the Task Force on an extended basis.

AID provided the Task Force an average of 150 employees from
April through December 1975. They provided services for the

Task Force ranging from Civil Coordinators at centers in the
United States and Guam to administrative work at the head-

quarters in Washington, D.C. AID's expenditures on this pro-

gram covered salaries and such other items as overtime, per-

sonnel benefits, and travel.
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U.S. Information Agency--$71,050

Agency support of the refugee program primarily involved
providing a small number of administrative personnel and con-

tractual services of translators in the reception centers.

AID Disaster Relief--$202,551

Although AID Disaster Relief stocks are normally used in

natural disasters, some supplies and equipment (including

tents, blankets, dining packets, and cots) valued at $202,551
were drawn from warehouses on Guam for the western Pacific

staging area. This was done as a matter of expediency, with
the understanding that AID stocks would be quickly replen-
ished.

Department of Labor--$179,094

Support provided by Labor included job coding services
and personnel at reception centers who acquainted refugees
with procedures necessary to obtain employment. Labor ex-
penditures were primarily related to travel and overtime pay.

Department of Health, Education, and Welfare--$870,779

HEW received a special appropriation for the Indochina
Refugee Program, but several HEW agencies provided services
for refugees while they were in camps. Costs of these serv-

ices were reimbursable by the Department of State. HEW's
Office of Education awarded contracts to the California,
Florida, and Pennsylvania Departments of Education for organ-
izing and conducting English classes and cultural orientation
programs at Camp Pendleton, Eglin, and Indiantown Gap. The
Social and Rehabilitative Service revised and clarified poli-
cies on financial and medical assistance for Indochinese ref-
ugees. The Social Security Administration assisted refugees
to obtain Social Security cards. The Public Health Service
assisted in health screening of refugees at reception centers.
Types of costs incurred by HEW included overtime pay, tempor-
ary employees, travel, transportation, and miscellaneous
contracts.

Other Federal agencies--$40,000

Some other Federal agencies that incurred costs in sup-
port of the refugee program are the Federal Bureau of Inves-
tigation, Department of Agriculture, Drug Enforcement Admin-
istration, Central Intelligence Agency, etc. The types of

costs incurred were mainly limited to travel and overtime.
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PRIVATE ORGANIZATION SERVICES--$5,835,320

American Red Cross--$5,276,560

The Red Cross provided a variety of services at all U.S.
reception centers and Guam, including locator, travel-related
services, health, communication, distribution of clothing and
comfort items, etc. The Red Cross also conducted family serv-
ices programs which consisted of casework, counseling, family
reunification, and verification of relatives of refugees who
are U.S. citizens or permanent resident aliens.

National Council of YMCA in the United States--$303,360

The YMCA established and coordinated recreation programs,
child-care center operations, language classes, counseling
centers, etc., at all U.S. reception centers.

Salvation Army, Guam, and Others--$214,000

The Salvation Army organized and conducted English and
vocational classes, provided counseling services, and dis-
tributed clothing to refugees at U.S. reception centers.
The Salvation Army contract ($184,000) primarily covered
personnel and travel costs.

The remainder ($30,000) represents the value of a con-
tract with the Black Construction Company on Guam for tempor-
ary care of about 80 Koreans who fled South Vietnam during
its downfall. The Black contract expired December 31, 1975,
and was not renewed.

Baptist Committee for Refugee Relief--$33,500

The Baptists provided various services at the U.S.
reception centers, including conducting English classes,
counseling, and cultural orientation programs. The types of
costs incurred were limited mainly to personnel and travel.

Washington International Center--$7,900

The Washington International Center was under contract
to visit the four U.S. reception centers and to observe on-
going orientation and education programs for the ultimate
purpose of making recommendations for improving such programs.
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SUMMARY OF OBLIGATIONS FOR

REFUGEE PLACEMENT AND RESETTLEMENT

The refugee placement and resettlement obligations of
$86,847,080 incurred by the various organizations were re-
ported on page 142 of the President's December 15, 1975, re-
port to the Congress. This consists of the following break-
down. (See pp. 17 and 32.)

VOLUNTARY AGENCIES--$65,030,000

In the early stages of the refugee program, it was deter-
mined that the resettlement of refugees would be coordinated
by selected voluntary agencies experienced in such activities.
The agencies were responsible for finding sponsors and over-
seeing resettlement and for providing followup support to
facilitate the assimilation of the refugees into U.S. society
to preclude sponsorship failures.

The Department of State negotiated contracts with each
voluntary organization, guaranteeing a $500 payment for each
refugee resettled. The total value of the contracts was based
on the total number of anticipated resettlements. However,
it was recognized that adjustments would be necessary to re-
flect the number actually resettled under each contract.

The 111,160 refugees had been resettled through the clos-
ing of the center at Fort Chaffee on December 20, 1975. The
Task Force is in the process of reconciling all contract
amounts with the final number of refugees resettled by each
agency. (See p. 19). After this reconciliation is completed,
appropriate adjustments will be made.

STATE AND LOCAL RESETTLEMENT AGENCIES--$3,455,000

The refugee sponsorship program was expanded to include
certain State and local governments. Five States, Iowa,
Maine, New Mexico, Oklahoma, and Washington, and two local
governments (city of Indianapolis and Jackson County, Mis-
souri) and three private nonprofit organizations offered
resettlement programs. The arrangement made with these
States and local organizations was consistent with the
agreement made with the voluntary agencies.

As of December 19, 1975, these organizations had helped
4,663 refugees to resettle in the United States.
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INLAND TRANSPORTATION (STATE DEPARTMENT)--$6,832,080

After the refugees obtained offers of sponsorship in

the United States, they were transported from reception cen-

ters to resettlement locations. Although the cost of the
transportation was sometimes borne by the sponsor or the ref-

ugee (if either had the ability to pay), much of the inland

transportation was paid by the Task Force. Generally, these

payments were for standard fares billed by commercial carriers.

INTERGOVERNMENTAL COMMITTEE FOR

EUROPEAN MIGRATION--$7,400,000

From the inception of the refugee program., the Task Force

sought third-country resettlement for many refugees. In June

1975, the Task Force estimated that up to 15,000 refugees may

resettle in other countries. As a part of this effort, the

Intergovernmental Committee agreed to arrange and pay, on a

reimbursable basis, for all international travel of refugees

traveling to and from third countries. To make these pay-
ments to the Committee, the Department of State allotted $7.4

million to the U.S. Mission in Geneva, Switzerland.

As of December 20, 1975, 6,632 refugees in the system

had gone to other countries. The Committee has handled the

travel of all Indochinese refugees both to and from third

countries. This includes the Cambodians and Vietnamese leav-

ing Thailand.

U.N. HIGH COMMISSIONER FOR REFUGEES--$3,130,000

Funds were allotted to the U.S. Mission in Geneva to

meet two types of costs incurred by the U.N. High Commis-

sioner. First, it was allotted $500,000 to aid in repatriat-

ing refugees already in the United States. This arrangement
was made because the United States was unable to work directly

with officials in Cambodia and Vietnam in resolving the

repatriation problem.

As of December 30, 1975, the U.N. High Commissioner
made two trips to Indochina to discuss repatriation of ref-

ugees and was providing temporary care for 116 refugees in

a halfway house in Philadelphia. The High Commissioner will

continue to attempt to arrange repatriation for those 116
as well as for 428 refugees located with U.S. sponsors but

who wish to return to Indochina.

Second, a $2,630,000 grant was authorized to the High

Commissioner for temporary care of Vietnamese and Cambodians
in refugee camps in Thailand. In recent months, the number
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of Vietnamese and Cambodian refugees located there has risen
to approximately 23,000.

OTHER PLACEMENT AND RESETTLEMENT
ASSISTANCE--$1,000,000

Traveler's Aid--$300,000

Traveler's Aid assisted refugees en route to U.S. sponsor-
ship locations and reception centers. Travelers's Aid represen-
tatives met refugees at airport terminals or other public
transit stations. This $300,000 was obligated to cover reim-
bursable costs incurred by Traveler's Aid.

Repatriation Ship--(State Department)--$700,000

This represents an estimate of costs incurred by the U.S.
Navy for repairing and provisioning the Vietnamese freighter
that transported 1,546 repatriates from Guam to Vietnam in
October 1975. (See p. 8.)
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PRINCIPAL OFFICIALS RESPONSIBLE

FOR ACTIVITIES REVIEWED

Tenure of office
From To

PRESIDENT'S SPECIAL INTERAGENCY TASK FORCE

FOR INDOCHINA REFUGEES

DIRECTOR:
Julia Vadala Taft May 27, 1975 Dec. 31, 1975
Ambassador L. Dean Brown Apr. 18, 1975 May 27, 1975

DEPARTMENT OF STATE

SECRETARY OF STATE:
Henry A. Kissinger Sept. 1973 Present

COORDINATOR FOR HUMANITARIAN
AFFAIRS:

James M. Wilson Apr. 1975 Present

DEPARTMENT OF DEFENSE

SECRETARY OF DEFENSE:
Donald H. Rumsfeld Nov. 1975 Present
James R. Schlesinger July 1973 Nov. 1975

DEPUTY ASSISTANT SECRETARY OF DEFENSE
(Indochina Refugee Program):
Roger E. Shields Sept. 1975 Present
Eric F. von Marbod Apr. 1975 Sept. 1975
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