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WASHINGTON, D.C. 20548 

RESOURCES. COMMUNITY. 
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OWlStON 
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To Selected Members 
of Congress 

House of Representatives 

This report discusses the results of our review and verifica- 
tion of information that the Bureau of Indian Affairs considered 
in its decision to consolidate its system of off-reservation 
Indian boarding schools. We made our review in response to the 
September 24, 1982, request by the following Members of Congress: 
the Honorable Douglas K. Bereuter, George E. Brown, Jr., Shirley 
Chisholm, William Clay, Thomas A. Daschle, Byron L. Dorgan, Dennis 
E. Eckart, Glenn English, Arlen Erdahl, James v. Hansen, Jack 
Hightower, James R. Jones, Dale E. Kildee, Ray Kogovsek, Dave 
McCurdy, James L. Oberstar, Carl D. Perkins, peter A. peyser, 
William R. Ratchford, Martin Glav Sabo, Paul Simon, Mike Synar, 
Morris K. udall, Wes Watkins, Pat Williams, and Harold 
Washington. 

As arranged with your offices, we are sending copies of this 
report to the Director, Office of Management and Budget; the Sec- 
retary of the Interior; interested, congressional committees and 
subcommittees; and other interested parties. Copies will be 
available to others upon request. 

Director 





REPORT BY THE U.S. 
GENERAL ACCOUNTING OFFICE 

BUREAU OF INDIAN AFFAIRS PLANS 
TO CONSOLIDATE OFF-RESERVATION 
INDIAN BOARDING SCHOOLS 

DIGEST ------ 

The Bureau of Indian Affairs (BIA), Department 
of the Interior, operated 10 off-reservation 
boarding schools (ORBS) for Indian students 
during the 1982-83 school year. These 
schools-- two elementary and eight high 
schools--educate children who do not have 
suitable educational opportunities in their 
communities or who have social problems. In 
February 1978 GAO recommended that BIA consol- 
idate its ORBS system and dispose of unneeded 
facilities. During the following 4 years, 
five of the schools were closed, and in April 
l983--citing GAO's February 1978 recommenda- 
tion --BIA proposed to continue consolidating 
the ORBS system by closing four additional 
schools by the end of the 1984-85 school 
year. (See pp. 1 to 3.) 

In a September 24, 1982, letter, 26 Represent- 
atives asked GAO to review the current situa- 
tion at the 10 schools. The Representatives 
wanted information on the schools and their 
students in order to assess the basis for any 
BIA school closures. On October 27 and 
November 15, 1982, after GAO had started its 
review, BIA asked each school to develop data 
similar to that requested by the Representa- 
tives. To avoid duplication, GAO decided, 
with the requesters' approval, to monitor the 
schools' data gathering and, on a sample 
basis, verify student data relating to social 
and educational characteristics. (See p. 4.) 

STUDENT SOCIAL AND EDUCATIONAL 
CHARACTERISTICS 

BIA enrollment regulations required prospec- 
tive ORBS students to meet 1 of 10 educational 
and social admission criteria. For example, 
educational criteria included public or BIA 
schools near the student's home that were 
overcrowded or did not offer the student's 
grade level. Social criteria, related to 
family environment, included student rejection 
or neglect and the lack of adequate parental 
supervision. 
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GAO’S analysis of 210 selected student files 
(ranging from 14 to 45 files per school) at 
the 10 schools indicated that educational 
criteria were cited as the primary reason for 
student admission at 5 of the schools and 
social criteria as the primary reason for 
enrollment at 4 of the schools. GAO was 
unable to determine the primary enrollment 
reason at one school because of incomplete 
records. (See pp. 6 to 8.) 

SPECIAL EDUCATION AND SOCIAL PROGRAMS 

Eight of the schools offered at least three 
major special education and social programs 
during the 1982-83 school year. TWO schools 
offered two major programs. These programs 
included (1) remedial learning that provided 
mathematics, reading, and language arts train- 
ing for students who were performing 2 or more 
years below their normal grade level, (2) edu- 
cation for the handicapped, which included 
basic subjects as well as special training, 
such as speech training,.and (3) intensive 
residential guidance, including counseling, 
supervised study, and recreational activities 
designed for students who have problems stay- 
ing in school. BIA funding for these programs 
for the 1982-83 school year ranged from 
$113,257 to $584,000 per school. 

Nine of the 10 schools also offered addi- 
tional, but less formal, special programs such 
as drug and alcohol abuse education, voca- 
tional training, mental health services, and 
solo-parent training for student parents. 
(See pp. 8 to 10.) 

PHYSICAL CONDITION OF THE FACILITIES 

Architectural and engineering studies in 1979 
that estimated costs necessary to bring the 
school facilities up to applicable health and 
safety standards found the schools in gener- 
ally good physical condition. Only one school 
was rated in poor condition. In 1980 BIA de- 
veloped a computerized facilities backlog re- 
port that identifies improvements and repairs 
needed at each school. 

As of December 1982 the schools' estimates of 
the cost of their improvement and repair back- 
logs ranged from $169,000 to $4.5 million. 
(See p. 11.) 
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STAFFING 

Between school years 1978-79 and 1982-83 
(1980-81 and 1982-83 in one case), the staff- 
ing levels decreased at eight schools and 
increased at two schools. The decreases 
ranged from 2 to 52 percent; the increases 
were 15 and 24 percent (two of,the schools, 
which had decreases of 26 and 52 percent, did 
not admit freshman classes in 1982-83). The 
staff levels generally changed in all categor- 
ies, including academic, special education, 
dormitory, and facility management staff. 

As a result of the staff level changes, stu- 
dent course offerings were affected in a vari- 
ety of ways. For example, at the school with 
the 5%percent decrease, seven education pro- 
grams in mathematics, science, and language 
arts were eliminated or reduced. However, at 
the school with the 15-percent increase, 
almost twice as many courses were added as 
were dropped. (See pp. 12 and 13.) 

ENROLLMENT 

Between school years 1978-79 and 1982-83, stu- 
dent enrollment declined at six schools and 
increased at four schools. The largest en- 
rollment decreases were 46 and 57 percent, 
primarily because no freshmen class was admit- 
ted in the 1982-83 school year at two of the 
high schools BIA planned to close. The larg- 
est enrollment increase was 87 percent, pri- 
marily because additional dormitory facilities 
were opened. (See p. 14.) 

DORMITORY AND CLASSROOM SPACE CRITERIA 

In March 1980 BIA issued informal guidelines 
for maximum class size and minimum dormitory 
space per student for each grade level. 
School officials were generally aware of size 
criteria for classrooms but were unaware of 
space criteria for dormitories. 

In March 1983 BIA published a proposed rule 
that would, for the first time, formally 
establish national criteria for dormitories. 
Comments from interested parties were being 
reviewed by Interior at the time this report 
was written. 
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some states have classroom space criteria, but 
GAO did not find any dormitory space criteria 
published by State or educational-related 
organizations that were comparable to BIA's 
March 1983 proposed criteria. (See pp. 15 to 
17.) 

STUDENT PLACEMENT PLANS 

In July 1982 BIA anticipated closing five 
schools. These schools were directed to pre- 
pare individual student placement plans to en- 
sure that educational and social alternatives 
would be available to the students if the 
schools were closed. Although BIA's 
announced intention was to consolidate the 
ORBS system, the placement plans showed that 
many students would attend non-BIA schools. 
The placement plans were generally based on 
parent and/or student preference or, alter- 
nately, on school staff assignments usually to 
the public school nearest the student's home. 
One of the schools did not prepare student 
placement proposals in such cases because 
school officials believed that, under Federal 
law, the decision was the parents' responsi- 
bility. The placement plans were often incom- 
plete and contained minor inaccuracies. The 
placement plans for almost half the students 
in GAO's sample at one school showed that the 
students would attend schools in Alaska that 
were not yet accredited. (See ppa 17 and 18.) 

VIEWS OF AGENCY OFFICIALS 

The Acting Director, Office of. Indian Educa- 
tion Programs, after reviewing a draft of this 
report, said that generally he had no major 
problems with the information it presented. 
He stated that BIA's data on the schools was 
slightly different in some areas from the 
information contained in this report because 
some of the figures were adjusted after the 
schools submitted the initial information. 
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CHAPTER 1, 

INTRODUCTION 

The Snyder Act of November 2, 1921 (25 U.S.C. 13), which is 
administered by the Department of the Interior's Bureau of 
Indian Affairs (BIA), provides for operating boarding schools, 
dormitories, and day schools for Indian youth at the kindergar- 
ten, elementary, middle, high school, and post-high school 
levels. Title 25, section 31.1, of the Code of Federal Regula- 
tions (1982) authorizes enrollment in BIA-operated schools to 
Indian children who live on Indian reservations under BIA juris- 
diction, on other lands under BIA jurisdiction, or near a reser- 
vation when denying such enrollment would have a direct effect 
on Bureau programs within the reservation, except when other 
appropriate school facilities are available to the children. 
When BIA determines that no appropriate local education agency 
is able to provide suitable free education for Indian children, 
BIA constructs and operates school facilities to educate the 
children. 

On February 15, 1978, we issued a report entitled "Bureau 
of Indian Affairs Not Operating Boarding Schools Efficiently" 
(CED-78-56) addressing the underuse of BIA off-reservation 
boarding schools (ORBS). At that time BIA operated 15 such 
schools. Our report recommended that BIA consolidate its ORBS 
system into the minimum number of facilities needed and to dis- 
pose of unneeded facilities, buildings, and equipment in accord- 
ance with appropriate procedures. In the 4 years following our 
February 1978 report, BIA closed five schools. 

During school year 1982-83 BIA operated 10 off-reservation 
Indian boarding schools in eight States. The two elementary 
schools are in Concho, Oklahoma, and Wahpeton, North Dakota. 
The eight high schools are in Chemawa, Oregon; Flandreau, South 
Dakota; Brigham City, Utah (Intermountain High School); Mount 
Edgecumbe, Alaska; Phoenix, Arizona; Anadarko, Oklahoma 
(Riverside Indian School).; Tahlequah, Oklahoma (Sequoyah High 
School); and Riverside, California (Sherman High school). The 
ORBS system was established to educate Indian children who did 
not have suitable day school educational opportunities in their 
communities or had behavioral or social problems. However, 
Indian students without special needs have also been allowed to 
enroll at the schools under more recently relaxed enrollment 
criteria, according to ORBS officials. 

ANNOUNCEMENT-OF PROPOSAL TO CLOSE SCHOOLS 

On March 17, 1982,1 BIA publicly announced its intention 
to develop an overall operational plan for its educational 
programs that included a phased closure of seven boarding 

IFederal Register, vol. 47, no. 52, p. 11568. 
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schools to be completed by the end of the 1984-85 school year. 
The three remaining boarding schools were to continue operating 
until such time as it was determined that adequate alternatives 
were available to meet the needs of students attending the 
off-reservation boarding schools. In July 1982, however, BIA 
announced that, based on comments it had received, the Phoenix 
and Flandreau Indian High Schools would not be closed as origi- 
nally proposed. From October 1982 through April 1983, plans 
(called consultation plans) were developed that contained 
information on the proposed closures of Mount Edgecumbe, Inter- 
mountain, Sequoyah, Concho, and Wahpeton boarding schools, as 
well as the space availability and budgetary impacts of these 
closures on the remaining five off-reservation boarding 
schools. In April 1983, after further public and tribal 
consultations, BIA announced that the Wahpeton Indian School 
would not be closed but would continue operation of grades 4 
through 8. 

The table on the following page presents the actions 
planned by BIA as of May 1983 and some school year 1982-83 ORBS 
operational statistics. 
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Planned 
actim 

mbecl~ 
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antinue 
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axltinm 
operatti 

lbbeClOSd 
Jbne 1984 

mtti 
operatimf 

Ekl-ml year 1982-83 p-m- -*-s- 
stu3ent Staff SCWA 

enrmment psitims budgeta 
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429 

485 

39s 

2+ 

547 158 4,000,000 

237 89 1,951,921 

179 

741 

3,689 

67 1,598,310 

181 5,432,OOO 

1,188 $32,140,542 

66 

91 

127 3,180,OOO 

134 

166 

109 

3,236,109 

3,745,450 

5,769,627 

$ 1,194,547 

2,032,578 

alhdlds estimated ducatimal and facilities manqemt fm%q. 

~Ransns of pmyms for grades 2 throqh 8 b Riverside It&an Sdml, &darb, 
. 

@M.nue operation of grades 4 thmqh 8. 

+m freshnan class adnitted in 1982-83 sdml ywr. 
I 

i"" 

specialized vocational education curricxlun. 

~ !Bcp3d specialized odkqe preparatory cur&dun. 
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OBJECTIVES, SCOPE, AND METHODOLOGY 

On September 24, 1982, 26 Representatives asked us to 
assess the situation at each BIA off-reservation boarding 
school. We were to assess school and student information that 
BIA considered in its school closure decision process. This 
information included (1) the student bodies' social and 
educational characteristics, (2) each school's special program 
offerings, (3) the schools' physical condition, including the 
repair and renovation costs necessary to bring the facilities up 
to applicable health and safety standards, (4) each school's 
staffing and enrollment patterns over the past 5 years as well 
as the effects of staffing changes on the educational programs, 
(5) the criteria used to determine enrollment capacities, and 
(6) BIA planning to ensure that proper educational/social 
alternatives would be available to the students if the schools 
closed. 

On October 27 and November 15, 1982, after we had started 
our work, BIA asked each school to develop data on the above 
areas. To avoid duplication, we decided, with the requesters' 
approval, to monitor the schools' data gathering and, on a 
sample basis, verify their student data. 

We randomly selected our sample of 210 student files 
(ranging from 14 to 45 files per school) from the total lo- 
school universe of about 3,700 students enrolled in October- 
November 1982. Time and resource constraints did not allow us 
to select a sufficiently large sample (about 1,100 files) to 
permit the projection of our sample results to individual 
schools or the lo-school universe. We traced our sample stu- 
dents' names through supporting school registration documents to 
identify the reasons recorded for enrollment and compared our 

results with those the schools submitted to BIA. 

Other verification work included reviewing staff rosters, 
student file data, course schedules, and other academic and 
facility management records. We visited each schools' facil- 
ities and compared student dormitory and classroom space avail- 
ability with space criteria suggested under BIA draft guide- 
lines. In addition, we contacted several Catholic Indian board- 
ing schools, the National Education Association, the National 
Association of Independent Schools, the American Institute of 
Architects, and the U.S. Department of Education and reviewed an 
American Institute of Architects' survey of State regulations in 
an effort to identify dormitory and classroom space criteria 
that other schools might use. 

We obtained budget information for the 1982-83 school year 
for each school, including amounts budgeted for education 
,programs and facility management. 
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We interviewed boarding school officials, who usually 
included each school’s principal, special program directors, 
dormitory supervisors, and facility managers. We also inter- 
viewed each schoolUs applicable BIA area office Indian Education 
Program Director; the BIA Office of Indian Education Program 
Director in Washington, D.C.; and the BIA’s School Facility 
Staff Division Director in Albuquerque, Mew Mexico. We made our 
review in accordance with generally accepted government auditing 
standards. 



CHAPTER 2 

INFORMATION ON 10 OFF-RESERVATION 

INDIAN BOARDING SCHOOLS 

This chapter summarizes the information we developed on the 
10 off-reservation Indian boarding schools as a result of our 
verification review. Further details on the individual schools 
are discussed in appendix I. The admission information we 
developed at the schools indicated that social and educational 
reasons for student enrollments were about equally important. 
The schools offered various special educational and social pro- 
grams designed to help "students overcome specific problems. 
Placement plans developed by five schools did not include infor- 
mation about special educational and social programs available 
to students at the proposed alternate schools. The schools' 
general physical condition as determined by the facility manager 
and BIA area office ranged from poor to good/excellent. Roth 
staffing and student enrollment had generally declined at the 
schools during the last 5 years. 

SOCIAL AND EDUCATIONAL CHARACTERISTICS 
OF THE STUDENT BODIES 

To enroll in an Indian off-reservation boarding school, 
prospective Indian students were required by BIA regulations to 
meet one of the following five social or five educational admis- 
sion criteria. 

Social criteria 

~ In his/her family environment, the student 

--was rejected or neglected, 

--did not receive adequate parental supervision, 

--was imperiled due to family behavioral problems, 

--had behavioral problems that were too difficult for 
the family or local resources to solve, or 

--had siblings or other close relatives enrolled who would 
be adversely affected by separation. 



Educational criteria 

The public/BIA day school near the student’s home 

--was severely overcrowded, 

--did not offer student’s grade level, 

--exceeded l-1/2 mile walking distance to school or bus, 

--did not offer special vocational/preparatory training 
necessary for student’s gainful employment, or 

--did not offer adequate provisions to meet academic 
deficiencies or linguistic/cultural differences. 

In developing its ORBS operational plan, BIA instructed 
officials of the 10 schools to develop a summary of the social 
and educational reasons for student admissions using the educa- 
tional and social criteria. Five of the schools cited educa- 
tional reasons as their students’ primary enrollment reasons, 
four schools cited social reasons, and one school cited both 
educational and social reasons as equally important. 

School officials told us that the Education Amendments of 
1978, Public Law 95-561, grants parents the right to decide 
which Indian off-reservation boarding school they want their 
children to attend. School officials also said that staff re- 
duct ions, especially cutbacks in counselors and admissions 
staff, had made student data gathering more difficult. As a 
result, the 10 schools did not always complete the social and 
educational reasons for the enrollment section of the students' 
applications as required by BIA regulations. In compiling the 
summary of social and educational reasons for student admis- 
sions, the schools used information in student enrollment files, 
obtained information directly from students, and relied on the 
school staffs’ personal knowledge. 

Our analysis of student enrollment records for a random 
sample of 210 students out of a total lo-school student popula- 
tion of 3,689 enrolled during October and November 1982 indi- 
cated the following reasons for 179 student admissions when 
enrollment information was provided. 



Enrollment reasons 
by percentage 

Social Educational 

40 60 

School 

Chemawa 

Conch0 82 18 

Flandreaua 

Intermountain 27 73 

Mt. Edgecumbe 24 76 

Phoenix 17 83 

Riverside 62 38 

Sequoyah 54 46 

Sherman 37 63 

Wahpeton 52 48 

aFlandreau's student enrollment records were not 
sufficiently complete (12 of 15 sample files showed no 
admission reasons) to develop useful percentages. 

Standard achievement tests given students at the 10 schools 
in 1982 showed that, on the average, students were performing 
from one to three grades below their grade levels. 

SPECIAL PROGRAMS 

Of the 10 schools, all but Wahpeton and Mount Edgecumbe 
,offered at least three major special educational/social programs 
for the 1982-83 school year. Wahpeton and Mount Edgecumbe each 
offered two. BIA funding for the major programs ranged from 
$113,257 at Mount Edgecumbe to $584,080 at Intermountain, as 
the following table shows. 
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BIA Funding of -w 
Major Special Programs 

~---- ---- --- 

school 
-__--------e 
Chemawa 
------.---I--- 
Conch0 
---es.- -- w-d 
Flandreau 
w-----.--w-- 
Intermountain 
w---v- ---a 
Mt. Edgecumbe 
---------~--- 
Phoenix 
- - s-.1 - - --.- 
Riverside 
---------L-.- 
Sequoyah 
m---II_--- 
Sherman 
------.---I 
Wahpeton 
w-----w----- 

--------- _I -.-- ,-,.,,-,_I__,- .--- ---d ------ 4 

P--d- - ---.--.---- -. --w wt.- -a.--.-. 

w-^----. .-e-w -0 -.-- - I 

-- SW -.-. -- -- -- -- -V-e -.- 

---y_ --------- ---~-w- 

- ------ ,A--.-- -.--.- ------~ .-----. --‘-L---l 
88,600 1 37,718 I 89,903 1 216,221 1 

I__- -  --.-_I - -_-_-- - -  ,-I-.-,,- --L-n....4 

aMt. Edgecumbe had received $8,920 for a social guidance pro- 
gram, but as of January 1983 the program had not started 
because school officials had not found a social worker to 
operate the program. 

Remedial learning 

Title I of the Elementary and Secondary Education Act (now 
referred to as chapter 1 of subtitle II of title v of public Law 
97-35) provides special funds for mathematics, reading, and 
language arts training for students who are performing 2 or more 
years below normal grade level. 

Education of the handicapped 

This program is funded by the Education for All Handicapped 
Children Act of 1975, Public Law 94-142. Basic subjects in the 
program are reading, English, and mathematics. Speech training, 
specific learning disability, and health-impaired programs are 
offered if required for any student. 

Social suidance 

The Intensive Residential Guidance (IRG) Program iS 
designed to help students who have problems staying in school. 
It deals with students in a residential setting, including 
afterschool hours, nights, and weekends. The students are 



screened by the professional staff, and a program is developed 
to help the students overcome specific problems. These include 
drug abuse, truancy, court-related problems, and disruptive 
behavior. The program usually includes 5 hours of special serv- 
ices weekly for the student. Students are involved in small 
group and individual counseling sessions; a supervised study 
hour with tutorial assistance; and a variety of recreational 
activities, including intramural sports. 

Other special programs 

Many of the schools offered additional special programs 
such as drug and alcohol abuse education, career or vocational 
training, mental health services, and solo-parent training for 
students with children. Most of these programs were less formal 
than those described above, and many were funded under the 
schools’ regular educational budgets or from non-BIA funds, as 
the following table shows. 

BIA Funding of 
Additional Special Programs 

Drug/alcohol Career/ 
abuse vocational 

-w---m B-Y- -.--- 
$123,250 (a) 

-w----y 
-(a) 

w-e 
(a) 

---w-m--- 
Intermountain 

(a) 

(a, W 

(a)---- 
--m.- 

(a) 

--------- 
t- 

--- W.-w 
--I-- 

-w-- Y .u 
(b) (b) 

I Wahpe ton 1 No program No program 

Mental 
health 

(b) 

-a-- 

NO program 

$8,920 

No program 
--_Y 

No program 
-w-e- 

No program 

(4 
-e---Y 

No program 
------ 

-W 

No program NO program 
-a-u --WC-- 

Solo- 
parent 

------ 
NO program 

No program 

$85,441C 
-.- 

200,000d 
e--u- -- 
No program 

No program 
-.--- 

No program 
WV -- .- 

No program 
---a--- 

-40,000 

~ aFunded from school's regular education budget. 

:bFunded by Indian Health Service, community, or other non-BIA 
~ source. 

~cproposed funding for fiscal year 1983. 

Ed Amount shown is for 1981-82 school year. Program was not 
~ offered in 1982-83 school year. 



PHYSICAL CONDITION OF THE SCHOOLS 

BIA uses its Facilities Improvement and Repair Backlog 
Report to determine and document the improvements, repairs, and 
estimated costs necessary to bring all school buildings and 
utilities up to the building codes and standards that BIA has 
adopted. The first backlog report was developed in 1980 from 
data prepared in 1979 on each of nine schools (a new Chemawa 
facility was completed in 1981) by architectural/engineering 
firms under Department of the Interior contracts. 

The architectural/engineering firms' 1979 estimates of 
improvement and repair costs at the nine schools ranged from 
$164,000 at Sherman to about $22 million at Mount Edgecumbe. .As 
of December 1982 the schools and their respective BIA area 
offices reported backlog costs based on often unsupported 
estimates ranging from $169,000 at Chemawa to $4.5 million at 
Intermountain. The 1979 and 1982 estimates are shown in the 
following table. 

school Improv~ntand Repair 
Cost Estimatesa 

--W.--a- - -  -me - -  

Change fran 
physical 1979 Dec. 1982 1978-79 to 

condition per estimate estimate 1982-83 
school 1979 review ($ million) ($ million) ($ million) 

_I--- -- 
!hemawa N/A N/T $0.17 N/A 
-a-- 

- XXlChO $2.03 1.46 - $0.57-- 
m--e- 
r'landreau 2.90 -3.00 + 0.10 
s-u 
tntermountain G- 

-I_- --- 
11.25 Y.50 - 6.75 

---- _y_- - It. IMgecunbe Foor 21.63 3.50 - 18.13 
--w--e- ---m 
Menix c.30 1X-- - 0.17 

dve;rside 
---.--w-M--- 

6.22 -7. -- - 4.93 
I_------- ----- -.A-- w---m- 
;eqWYh 2.ii- 1.26 - 1.58 
--a------ -II-- -m- -- --- II_-- 

Goodto 
Sherman excellent 0.16 1.60 + 1.44 
---------.- - I--- ---w - - ----v_- -yI-- --- 
Jahpeton L- 

L 
1.65 0.33 - 1.32 

-----v------ --au-- --------e-------- --a-- m-a 

aWe did not verify the improvement and repair cost estimates. 
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STAFFING 

The changes in the 10 schools' staff levels, shown in the 
table on the following page, between school years 1978-79 and 
1982-83 ranged from a 52-percent decrease at Intermountain (from 
1980-81 to 1982-83) to a 24-percent increase at Sherman. 
Generally, the reductions were in all staffing categories, 
including academics, special education, dormitories, and facil- 
ity management.2 Course offerings were affected to varying 
degrees by the staff reductions, as shown on page 13. 

Staffing Levels 

I School years (Percent change 
1978-79 to- 

School 78-79 79-80 80-81 81-82 82-83 1982-83 
---.- 

Chemawa 110 111 111 111 127 + 15 

me,--.-- - - -w,-. Conch0 84 86 56 66 
--w-m- 

66 - 21 

--------. Flandreau 140 140 118 120 134 
-vw-.- 

-4 

------ 
------ 

Intermountaina (b; (b) 346 24-i- z - 52c 

------------ 131 
---------- 

Mt. Edgecumbea 109 - 26 

---u---- --. 135 
---- -uy--.I-.- 

Phoenix 158 -2 

------.a- -- 
.-Y--w--- 

Riverside 89 89- - 38 
- ------w --y--.--A- - 

Sequoyah 73 67 - 29 
-----I_ --I_---- 
Sherman 143 181 + 26 
w---m ,a-. 
Wahpeton 89 
-- -- 

91 -. 
----M-B 

- 9 
--- ----- 

"No freshman class admitted in 1982-83 school year. 

bRecords were not available at the school to determine the 
staffing level for the year because the school disposed of the 
records. 

cFrom 1980-81 to 1982-83 school year. 

dRecords for this year were missing at the school. 

- - - - - - - R I - - - - -  

2 Changes in the various staffing categories for each school are 
~ shown in app. I. 
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School Officials' Views on Effect of 
Staffing Level Changes on Course Offerings 

Impact 

Chemawa Almost twice as many courses were added as 
have been dropped. 

Conch0 The music program, industrial arts program, 
and full-time librarian position were elimi- 
nated. One of two language arts positions 
was cut. The male physical education 
program was taught by the female physical 
education teacher. 

Flandreau No significant effect on academic programs. 

Intermountain Three education programs were eliminated. 
Course offerings in four other programs were 
reduced from 37 to 23. 

Mt. Edgecumbe 

Riverside 

Sequoyah 

Sherman 

I Wahpeton 

A mixed effect on instructional operations 
and no effect on other operations. Some 
teachers were teaching two or three subjects 
rather than one or two. On the other hand, 
teachers had smaller classes. Minimal 
effect on class offerings. 

The school was unable to cover classes 
effectively when staff were on leave; also 
had to reduce the number of class offerings. 

Classroom courses eliminated included physi- 
cal science, band, chemistry, and consumer 
affairs, Budget cuts eliminated the year- 
book, newspaper, and football program. 

The two basic reading courses were combined 
into one language arts course. The full- 
time librarian position-and the vocational, 
agriculture, art, speech, and drama c'ourses 
were eliminated. 

Although several classes were added or 
dropped from the curriculum, no appreciable 
difference existed in the overall number of 
courses offered. 

The school was unable to fill one teaching 
and the librarian position. 
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ENROLLMENT 

Student enrollment had declined during the last 5 years at 
6 of the 10 schools, as shown below. 

I  

Enrollment Levels 

--..----------- -----_-----.------..------------- ---- --.---.--Us-* 
School years Percent change: 

-.-- - -SW a m--1__ 1978-79 to 
School 78-79 79-80 80-81 81-82 82-83 1982-83 

v-----.------- --- -- - _--I_-- 
Chemawa 229 222 333 446 429 t 87 
------------.- 
Conchoa 

204 171 6; 133 -.- -Y w-w-- -- 
181 1 - 32.8 

------------ 
-u------- 

Flandreau 443 --. --.- --- 423 487 378 485 + 9 
-----v-w_) --- -a -- -e--s--.- 
Intermountainb 898 753 79; 7';; 390 - 56.6 
----I-------- 

--. --- 
----*----- 

Mt. Edgecumbeb 437 393 391 350 238 - 45.5 
-------.--I- - I_._---w-m 
Phoenix 646 516 494 484 547 - 15 

------e-m. .-.- ->-- --- -. --m-^------e 
Riverside 242 243 278 259 237 -2 
-----.-----a .-,-. v-. --- - .---m-e 
Sequoyah 234 222 218 181 179 - 23.5 
-e--.-e.- 
Sherman 689 585 69; 681 741- 

-.-------- 
+8 

m---I-------- -m-.- --- -. --,----- --a- 
Wahpeton 299 294 295 262 306 t 2.3 
B----w---- ------y yc I_ ----a m --- - e-e- 

aEnrollment count not verified because records were either not 
available or in poor condition due to an office fire. 

.bNo freshman class admitted in 1982-83 school year. 

The student count, which is taken early in the school year, 
does not necessarily indicate the average enrollment during the 
entire year. Normally, the average attendance during the stu- 
dent count weeks is higher than the average attendance during 
the remainder of the school year. 

The student withdrawal rate for the 1981-82 school year was 
about 36 percent for the 10 schools. The withdrawal rate for 
each school was 37 percent at Chemawa, 30 percent at Concho, 40 
percent at Flandreau, 34 percent at Intermountain, 34 percent at 
Mount Edgecumbe, 42 percent at Phoenix, 47 percent at Riverside, 
30 percent at Sequoyah, 33 percent at Sherman, and 28 percent at 
Wahpeton. 
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DORMITORY AND CLASSROOM SPACE CRITERIA 

In March 1980 BIA's School Facility Staff Division issued 
informal guidelines for determining classroom and sleeping area 
spaces for its schools, including off-reservation boarding 
schools. The guidelines recommended maximum class size and 
square feet per student for each grade level. Class size and 
classroom space criteria ranged from 24 students and 60 square 
feet per student for kindergarten to 30 students and 30 square 
feet per student for grade 12. The March 1980 guidelines stated 
that for dormitory space1 a total of 200 square feet per student 
should be allowed with free space in each sleeping area varying 
from 50 to 80 square feet per student depending on the closets, 
desks, beds, and other furniture in each room. 

Although generally aware of the classroom criteria, school 
officials were generally unaware of the March 1980 dormitory 
space guidelines and, instead, usually used dormitory capacity 
criteria of two to four students per room. 

In March 1983 BIA published a proposed rule that would 
establish national criteria for dormitory housing. The criteria 
is required as a result of the Education Amendments of 1978. 
Comments on the proposed rule, which were due by May 9, 1983, 
were under review at the time we wrote this report. The follow- 
ing table shows dormitory room vacancies for the 1982-83 school 
year. 



School 

Chemawa 

Conch0 

Flandreau 

Intermountain 

Mt. Edgecumbe 

Phoenix 

Riverside 

Sequoyah 

Sherman 

Wahpeton 

Capacity reported 
by schoola Enrollment Vacancies 

- 400 429 0 

256 137 119 

592 485 107 

a00 390 410 

349b 238 111 

888 547 341 

370 237 133 

356c 179 177 

988 741 247 

396 306 90 

aThese dormitory capacities may not reflect the capacity avail- 
able under BIA's March 1983 proposed dormitory space criteria. 

bMt. Edgecumbe reported a capacity of 410 students. However, 
the superintendent said that the capacity was only 349 
students. 

CIncludes dormitory capacity of a recently renovated building 
that was not reported to BIA. The capacity reported to BIA 
was 288. 

The proposed March 1983 rule states that the configuration 
of sleeping space and other living areas will vary according to 
the grade levels of the occupants but that sleeping rooms are to 
provide sufficient space and privacy for the resident students. 
The rule would require the following space and privacy require- 
ments for dormitories: 

--Dormitories serving grades kindergarten through 8 shall 
provide sleeping room space varying from 50 to 65 square 
feet per student, exclusive of furniture. 

--Dormitories serving grades 9 through 12 shall provide 
sleeping room space of no less than 70 square feet per 
student, exclusive of furniture. 

The proposed March 1983 rule states that a dormitory shall 
be considered at capacity when adding one more student would put 
the school out of compliance with the space standard and, upon 
reaching such capacity level, additional students shall not be 
admitted for residential purposes. 
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We contacted a number of other sources--such as Catholic 
Indian residential schools, educational accrediting associa- 
tions, the American Institute of Architects, the National Educa- 
tion Association, the National Association of Independent 
Schools, and the U.S. Department of Education--to try to locate 
non-BIA dormitory and classroom space criteria. Except for cri- 
teria for classroom space provided by the American Institute of 
Architects, no other criteria could be located. 

A September 1981 American Institute of Architects' survey 
revealed that 27 States had new construction, minimum school 
classroom space requirements; 3 States recommended minimum 
school classroom space criteria; and 17 States had no space cri- 
teria. Three States did not respond to the survey. 

The States' classroom space criteria (where given) were 
shown as total square feet per room or per student. For exam- 
ple, 12 States reported classroom space criteria that ranged 
from 450 to 7,200 square feet per room (excluding theaters and 
cafeterias), depending on the grade level and specific room 
use. Seven States reported classroom space criteria that ranged 
from 7 to 150 square feet per student (excluding theaters and 
cafeterias), depending again on the grade level and specific 
room use. Seven States reported a criteria combination of 
square feet per room and per student. 

PLACEMENT OF STUDENTS 

BIA asked five of the schools (Concho, Intermountain, Mt. 
Edgecumbe, Sequoyah, and Wahpeton), in conjunction with their 
BIA area offices, to develop, as part of their consultation 
plans, individual student placement plans to ensure that proper 
educational and social alternatives would be available to their 
students if the schools closed. The placement plans were to be 
prepared for each student in grades 1 through 7 and 9 through 
11. No placement plans were requested for students in grades 8 
and 12 because placements were not necessary for graduating 
students. 

Proposed placements were based on parent and/or student 
preference, if made. If neither parent nor student had a pref- 
erence, the schoolsi' staff, in conjunction with the BIA area 
office, made the proposed assignment. Parents' preferences 
included (1) other BIA schools, (2) public schools, and 
(3) other types of vocational or private schools. When a parent 
or student preference was not made, the school staff usually 
proposed placement in the public school nearest the student's 
residence. School officials at Intermountain said that they did 
not prepare individual student placement plans in those cases 
where parents or students did not indicate a preference because 
they believed that under Public Law 95-561, the parents were to 
decide where their children would attend school. The placement 
plans were often incomplete and contained minor inaccuracies. 
Our review of placement plans for 17 Mount Edgecumbe students 
showed that about half would attend schools in Alaska that were 
not yet accredited. 
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The student placement plans are discussed in greater detail 
in appendix I. 

VIEWS OF AGENCY OFFICIALS 

The Acting Director, Office of Indian Education Programs, 
BIA, after reviewing a draft of this report, stated that gener- 
ally he had no major problems with the information it presented. 
He stated that BIA’s data on the schools was slightly different 
in some areas than the information contained in this report 
because some of the figures were adjusted by BIA after the 
schools submitted the initial information. 
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APPENDIX 1 

INDIVIDUAL SUMMARIES ON THE 

OFF-RESERVATION INDIAN BOARDING SCHOOLS 

APPENDIX I 

CHEMAWA INDIAN SCHOOL, OREGON 

Chemawa Indian School, which was established in 1880, pro- 
vides high school education to students in grades 9 through 12. 
The school is located on a 360-acre campus 5 miles north of 
Salem, Oregon. 

In 1981 a new school facility was completed with an 
instructional capacity of 600 students and a dormitory capacity 
of 400 students. The new facility was designed to permit 
increasing the dormitory capacity to 600 students. The campus 
comprises 27 buildings, including 10 student dormitories. The 
administration offices, classrooms, vocational shops, kitchen, 
dining hall, and student center are all under one roof. The 
recreational and physical education areas, gymnasium, audito- 
rium, and swimming pool are also under a single roof. 

Chemawa's 1982-83 school year budget was about $3,180,000. 

Social and educational 
characteristics of the student body 

Chemawa's December 1982 report to BIA headquarters showed 
that the 429 students enrolled represented 57 tribes or combina- 
tions of tribes. Although the students came from 16 States, 
more than half came from either Washington or Montana. 

Fifty percent of the enrollment reasons cited in the 
Chemawa report were educational, with inadequate local provi- 
sions to meet academic deficiencies or linguistic/cultural dif- 
ferences the most frequently cited reason. The remaining 50 
percent of the enrollment reasons cited were social, with behav- 
ioral problems too difficult for family or local resources to 
solve as the predominant reason. 

of the 15 student files we selected at random, 8 had docu- 
ments showing students' reasons for enrolling at Chemawa. These 
eight students enrolled for six (60 percent) educational and 
four (40 percent) social reasons. Some student files contained 
more than one reason for enrollment. The remaining seven stu- 
dent files either did not contain any documented reasons for en- 
rollment or indicated only student or parent preference as the 
reason for enrollment. 

The results of a 1982 standard achievement test showed that 
Chemawa students were performing below their grade levels in 
reading, mathematics, and language arts skills. Grade 12 
students were furthest behind in both reading and mathematics 
skills, scoring at 10 years, and 8 years and 8 months, 
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respectively. Grade 11 students were furthest behind in 
language arts skills at 8 years and 8 months. 

Special proqrams 

Chemawa's special programs and their funding levels were 
as follows. 

Remedial learning 

During February 1983, 172 Chemawa students in grades 9 
through 12 were enrolled in remedial reading, mathematics, and 
language arts. The program (title I of the Elementary and 
Secondary Education Act) had three teachers and one education 
aide. Funding for the 1982-83 school year was about $100,600. 

Education of the handicapped 

Educational programs for the handicapped included the 
speech and language, specific learning disability, and health- 
impaired programs. The speech and language class provided eval- 
uations and direct instruction for students with speech problems 
such as stuttering, articulation, and expressive language (mis- 
pronouncing words and omitting words from sentences). A part- 
time speech/hearing/language specialist provided services to 
three students for school year 1982-83. The program's 1982-83 
school year budget was about $5,200. 

The specific learning disability program instructed stu- 
dents in reading, mathematics, and language development to cope 
with and compensate for their handicapping conditions. A full- 
time teacher, a part-time teacher, and an aide provided services 
for 45 students. The program's 1982-83 school year budget was 
about $75,500. 

The health-impaired program helped students make adapta- 
tions required because of their health problems. The common 
health problem was chronic inner ear infections. Four students 
participated ih this program. The program budget for the 
1982-83 school year was about $6,070. 

Social auidance 

This program, referred to as the Intensive Residential 
Guidance (IRG) Program, is designed to help students who have 
problems staying in school. It deals with students in a resi- 
dential setting, including afterschool hours, nights, and 
weekends. The students are screened by the professional 
staff, and a program is developed to help them overcome specific 
problems. These include drug abuse, truancy, court-related 
problems, and disruptive behavior. The IRG program includes 5 
hours of special services weekly for the students. They are 
involved in small group and individual counseling sessions; a 
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supervised study hour with tutorial assistance; and a variety of 
recreational activities, including intramural sports. 

Chemawa’s program served 95 students during school year 
1982-83 and funding was $104,382. The IRG staff comprised one 
social worker, one education specialist, one psychologist, a 
part-time teacher, two counselors, and an education aide. 

Mental health program 

The mental health program provided recreational therapy and 
clinical services to 135 students. Two recreational therapists 
and a part-time psychiatric nurse provided services that were 
funded by the local Indian Health Service clinic. 

Alcoholism education program 

This program focused on raising the students’ awareness and 
knowledge of the effects of alcohol and sought to modify con- 
sumption behavior. The program served 84 students during the 
school year with four full-time staff members and one part-time 
staff member. The program’s 1982-83 school year budget was 
about $123,250. 

vocational education 

Chemawa offered business and industrial education classes, 
including typing, shorthand, accounting, clerical procedures, 

~ mechanical drawing, and automobile mechanics. Funding was pro- 
~ vided from the regular educational program budget. 

~ Physical condition of the school 

In 1981 BIA completed a new $21 million residential high 
school at Chemawa and abandoned the old buildings. In late 
1980, while construction of the new campus was underway, a BIA- 
contracted consultant surveyed the construction site for energy 
conservation measures. The consultant’s cost estimates of 
$168,000 were incorporated into BIA’s 1982 Facilities Improve- 
ment and Repair Backlog Report. 

Further, the BIA Portland Area Office facility manager had 
also scheduled $576,000 to demolish and remove the remaining 
structures on the adjacent old Chemawa campus, to landscape the 
site, and to construct a facility management/campus security 
building for the new campus. According to the Chemawa facility 
manager, the $576,000 reflected the probable cost to demolish 
the remains of the old buildings and return the site to a 
natural state. However, he believed that much of the $168,000 
cost estimate in the BIA backlog report was overstated because 

--some of the work had been done but had not been 
subtracted from the backlog report estimates and 
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--some of the work was unnecessary. 

Although the backlog report may have contained cost 
estimates of work believed unnecessary or already done, needed 
improvements and repairs due to design/construction deficiencies 
and to vandalism were not included. According to the Chemawa 
facility manager, additional funds may be necessary to repair 
water damage due to leaking roofs, a poorly sealed gymnasium 
floor and swimming pool, and a malfunctioning central heating 
system. 

Many campus buildings showed considerable damage, such as 
broken windows and doors, holes in walls and ceilings, broken 
furniture, broken light fixtures, inoperable plumbing, and 
broken school equipment. The Chemawa facility manager estimated 
the cost of the needed repairs to be at least $15,000 for the 
1982-83 school year. 

Staffing 

Between school years 1978-79 and 1982-83, Chemawa's staff 
increased from 110 to 127, or 15 percent, as the following table 
shows. 

Staffina 

School years Percent change: 
1978-79 to 

Type 78-79 79-80 80-81 81-82 82-83 1982-83 
I 
Academic 22 20 20 22 25 + 14 

Special education 3 4 4 5 6 + 100 

Dormitory staff 38 41 38 43 49 + 29 

Facility 
management 8 8 8 8 8 0 

Othera 39 38 41 33 39 0 

Total 110 111 111 111 127 + 15 

a~Includes administrative staff and transportation personnel. 

From school year 1979-80 to school year 1982-83, 22 courses 
~ were dropped and 43 courses were added at Chemawa, a net in- 
~ crease of 21 courses. 
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Enrollment 

Between school years 1978-79 and 1982-83, Chemawals enroll- 
ment increased from 229 to 429 students, or about 87 percent, as 
the following kable shows. The enrollment increase since the 
1980-81 school year was due to the increased dormitory space on 
the new Chemawa campus. 

School year Students 

1978-79 229 
1979-80 222 
1980-81 333 
1981-82 446 
1982-83 429 

Chemawa's student withdrawal rate for the 1981-82 school 
year was 37 percent. The withdrawal figures for 4 of the last 5 
school years are shown below. 

Withdrawals 
Total as percent 

student Year-end Total of total 
School year enrollmenta enrollment withdrawals enrollment 

1978-79 Information not available 

1979-80 412 217 195 47 

1980-81 552 317 235 43 

1981-82 721 454 267 37 

1982-83b 559 274 285 51 

aTotal number of students registered at the school during all or 
part of the school year. 

bAs of April 20, 1983. 

As of December 1982 Chemawa officials reported a waiting 
list of 61 applicants for enrollment. 

Dormitory and classroom space criteria 

The Chemawa facility manager and the acting chief of the 
BIA school facility staff in Albuquerque said that the new 
Chemawa school (completed in 1981) was designed and built in 
accordance with the BIA dormitory and classroom space 
guidelines. Also, Chemawa's December 1982 report stated that 
the BIA school facilities standards were used to establish the 
capacity of the dormitory and classroom areas. 
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The school's dormitory capacity is. 400 students. This 
meets the BIA space guidelines for free space when the school 
assigns no more than two students to each room. However, in the 
fall of both 1981 and 1982, enrollment exceeded dormitory capac- 
ity, and according to the school principal, some of the dormi- 
tory rooms designed for two students temporarily housed three 
students. 

Chemawa's December 1982 report,to BIA headquarters stated 
that the school has an instructional capacity of 600 students 
based on 30 square feet of floor space per student on the aver- 
age. According to the school principal, Chemawa's classrooms 
generally have a capacity of 25 to 28 students, which meets 
BIA's criterion. 
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CONCH0 SCHOOL, OKLAHOMA 

Conch0 School is an elementary school located in Concho, 
Oklahoma. Enrollment in January 1983 totaled 141 students.’ The 
current school’s facilities were built around 1967. The build- 
ings used specifically for school operations were the school 
classroom building, two dormitories, a kitchen-dining facility, a 
music building, two air conditioning/heating buildings, and an 
older dormitory used by the education support services and coun- 
selors. Also, the U.S. Postal Service used part of another older 
dormitory, and the Indian Health Service maintained a clinic in a 
trailer next to this building. The school was scheduled to be 
closed in June 1983. 

Concho’s 1982-83 school year budget was $1,194,547. 

Social and educational 
characteristics of the student body 

Concho’a summary of the student profiles showed that the<141 
students represented 30 Indian tribes or combinations of tribes, 
but about half of the students were from the Kiowa and Cheyenne/ 
Arapaho tribes. The students came from seven States but most, 
119 of 141, or 84 percent, were from Oklahoma. The student body 
consisted of grades 1 through 8. Just over half of the 141 
students had taken a 1982 standard achievement test. Performance 
for all students, except first grade students, averaged one grade 
below their present grade levels. 

The enrollment reasons reported to BIA were predominantly 
social, mostly (1) family financial difficulties and (2) lack of 
adequate parental supervision. The predominant educational 
factor given for enrollment was that schools near the students’ 
homes did not offer adequate provisions to meet academic 
deficiencies or linguistic/cultural differences. 

Conch0 recorded 22 social and educational reasons for 
enrollment for the 14 students in our sample. Documents in the 
school’s files supported 13 of the 22 reasons, or 59 percent. 
The files did not have documents supporting the other nine 
reasons, or 41 percent. School officials said that under the 
Education Amendments of 1978, Public Law 95-561, the parents are 
granted the right to make the final placement decision for their 
children. Conch0 officials added that the social and educational 
reasons for enrollment were not, therefore, always listed on the 
admission applications. 

I  -  

- - . -w- - - - - - - - - - - - -  

1As shown on pages 3 and 14, the official student count for the 
1982-83 school year was 137. The official student count for all 
10 schools is the average number of students enrolled during 1 
week in October and 1 week in November of the school year. 
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Proposed student placements 

The proposed placement of the students, in the event Conch0 
was closed, was made by the school staff and BIA area office 
based in most cases on parent or guardian responses. When a 
choice was not made, the school staff proposed assigning the 
student to either the public school closest to the student's home 
or another BIA school based on their knowledge of the student's 
needs. 

Placement plans were completed on 103 students. Preference 
expressed by parents or legal guardians resulted in the proposed 
assignment of 78 students in public schools, 22 students in other 
dormitory-type schools, and 1 student in a tribal school. The 
files did not have information on the assignments for two 
students. 

Time did not permit a verification of Concho's student 
placement plans. 

Special programs 

Concho's special programs and their funding levels were as 
follows. 

Remedial learning 

Title I of the Elementary and Secondary Education Act (now 
referred to as chapter 1 of subtitle D of title V of Public Law 
97-35) provides special funds for mathematics, reading, and 
language arts training for students performing 2 or more years 
below normal grade level. Concho's program consisted of remedial 
courses in mathematics, English, spelling, and reading 
comprehension. 

Concho's program had two teachers and three educational 
aides working with 70 students. Funding for school year 1982-83 
was about $67,000. 

Education of the handicapoed 

This program was funded by the Education for All Handicapped 
Children Act of 1975, Public Law 94-142. Basic subjects in the 
program are reading, English, and mathematics. Speech training 
is also offered if required for any student. 

Concho's program had one teacher and one aide working with 
18 students. Funding for school year 1982-83 was $16,668. 

Social guidance 

Concho's program served 99 students. Funding for school 
year 1982-83 was $98,115. 
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Other special programs for 
after class hours 

Student activities after class hours were provided for 
Conch0 students on an informal basis with no special funding. 
Informal programs such as social and family matters and drug and 
alcohol abuse programs were offered for all students by the staff 
of the Indian Health Service clinic at the school. Also, a 
career education program was provided through materials and films 
at the school and by taking the students on field trips to famil- 
iarize them with career opportunities. 

Physical condition of the school 

A 1979 architectural/engineering facility survey indicated 
that the Conch0 educational and dormitory facilities were attrac- 
tive and modern in design and equipment was in good condition. 
The report stated that the school did not have a preventive 
maintenance program and that developing one, including providing 
adequate maintenance personnel, should be a top priority to 
prevent major deterioration. The report also said that some 
older buildings should be demolished. The report made specific 
recommendations for upgrading all buildings and facilities to 
meet current code and handicap requirements and energy conserva- 
tion criteria at a cost of about $2.03 million. 

In December 1982 BIA Anadarko Area Office facility manage- 
ment officials estimated the repair and renovation costs to bring 
the Conch0 facilities up to the applicable health, safety, and 
handicapped standards at $1.46 million. This amount was arrived 
at by eliminating the 1979 study’s costs associated with demol- 
ished buildings and buildings not used or needed by the school. 
These officials believed that these figures had not been updated 
or indexed for inflation. 

The data Conch0 submitted in its operational plan on costs 
to bring the facilities up to the applicable health and safety 
standards was a copy of the summary sheet from the 1979 report 
with demolished buildings deleted but no adjustments to dollar 
amounts. 

Staffinq 

Concho’s staff decreased during the past 5 years from 84 to 
66, or 21 percent, as the following table shows. The reductions 
had occurred in all but one staff category. For example, there 
were six fewer teachers, two fewer home living assistants, and 
two fewer food service workers. Also, two full-time driver 
positions were eliminated. 
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Staffing 

School years Percent change: 
1978-79 to 

Type 78-79 79-80 80-81 81-82 82-83 1982-83 

Academic 25 27 25 15 14 - 44 

Special education 5 5 5 4 4 - 20 

Dormitory staff 21 20 17 16 19 - 10 

Facility 
management 14 17 13 15 14 0 

Othera 19 17 16 16 15 - 21 

Total 84 86 76 66 66 - 21 

"Includes administrative staff and transportation personnel. 

The effect the staff reduction had on classroom courses over 
the 5 years included the following: 

--The music program was eliminated, resulting in the loss of 
both band and vocal music programs. 

--Male physical education was taught by the female physical 
education teacher. 

--The industrial arts program was eliminated. 

--One of the two language arts positions was cut, resulting 
in less time available to students needing individual 
help. 

Also, the library was open to students only when a teacher 
brought her/his entire class there. 

Enrollment 

Between school years 1978-79 and 1982-83, student enrollment 
declined from 204 to 137, or about 33 percent, as shown below. 
The enrollment count was not verified because records were either 
not available or in poor condition due to an office fire. 

School year Students 

1978-79 204 
1979-80 181 
1980-81 177 
1981-82 167 
1982-83 137 
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Concho’s student withdrawal figures were not developed for 
the 1981-82 school year due to time and resource constraints. 
However, the withdrawal rate was estimated to be 30 percent by 
school officials. 

Dormitory and classroom space criteria 

Conch0 officials were unaware of BIA’s March 1980 space 
guidelines and used a capacity criterion of four students per 
dormitory room, according to both Concho’s principal and facility 
manager. The school’s reported capacity based on the criterion 
of four students per dormitory room was 256 students. 

The principal’s opinion was that the capacity criterion of 
four students to a dormitory room was obsolete and that three 
students to a room would be more realistic. Under her criteria, 
the capacity would have been limited to 192 students. Neverthe- 
less, the principal said that the existing criterion was no prob- 
lem for the younger children but that for those children in sixth 
grade and above, it was too crowded to give them needed privacy. 

The facility manager told us that each dormitory room had 
198 square feet of floor space, and with two bunk beds in each 
room, there were 119 square feet of free space not occupied by 
beds, closets, or tables. 

The principal told us that Conch0 had a classroom capacity 
of 236 students, but she did not know what criterion was used to 

: determine that figure. 

29 



APPENDIX I APPENDIX I 

FLANDREAU INDIAN HIGH 
mOOL, SOUTH DAKOTA 

Flandreau Indian School at Flandreau, South Dakota, began 
as a mission church school in 1871. In 1877 the Federal Govern- 
ment acquired the school. The school offers grades 9 through 12 
and consists of 52 buildings and other facilities on 160 acres. 
Flandreau's dormitories, classrooms, auditorium, gymnasium, and 
dining hall were all built between 1963 and 1969. Other 
facilities include vocational shops, garages, living quarters, 
and trailer classrooms. 

Flandreau's 1982-83 school year budget was $3,236,109. 

Social and educational 
characteristics of the student body 

Flandreau's December 1982 report to BIA headquarters showed 
that 311 of its 485 students2 came from 21 States, mainly 
Wisconsin and South Dakota. They represented 36 tribes, predom- 
inantly Sioux and Chippewa. 

Most (59 percent) of the enrollment reasons Flandreau 
reported to BIA were social reasons. The predominant one was 
behavioral problems too difficult for family or local resources 
to solve. Another 33 percent of the reasons were educational 
reasons, primarily that nearby schools did not offer adequate 
provisions to meet academic deficiencies or linguistic or cul- 
tural differences. The remaining 8 percent of the reasons were 
categorized as other, such as parental preference. 

Our random sample of 15 students' files showed no admission 
reasons in 12 cases, or 80 percent. School officials' said that 
general1 

r 
the enrollment reasons were not documented in a stu- 

dent's f le because the eligibility criteria is documented at 
the agency level. 

The standard achievement test administered in school year 
1981-82 showed students in all grades to be performing below 
their grade levels. Grade 12 students were furthest behind at 
over 3 years. 

Special programs 

Flandreau's special programs and funding levels were as 
follows. 

I -  -------- .e-- 

2Enrolling agencies had provided information on only 311 of the 
school's 485 students enrolled for the 1982-83 school year. 
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Remedial learning 

Flandreau's program provided reading, mathematics, and 
language arts to 269 students needing special assistance. The 
program had five teachers and five aides. Funding for the 
1982-83 school year was $166,733. 

Education of the handicapped . 

Four staff members provided special services to 17 handi- 
capped students during the 1982-83 school year. Nine of these 
students received 15 or more hours a week of special services. 
Another six students received special services for 5 or more 
hours a week. Two students received speech therapy at least 
once a week. Funding for the 1982-83 school year was $67,242. 

Exceptional child 

This program's objective was to provide additional services 
to those students already in the exceptional child programs. 
Eight students in the handicapped program also received a mini- 
mum of 5 hours a week of special services under this program. 
These services included individual and group counseling plus 
recreational activities. One staff member was directly respon- 
sible for administering this program# but many school staff also 
participated. Funding was $8,920 for the 1982-83 school year. 

Social guidance 

During the 1982-83 school year, 200 of Flandreau's 485 stu- 
dents were in the IRG program. Four counselors and one tutor 
were funded under this program. In addition, 26 staff members, 
mostly teachers, were advisors for the students. These advisors 
volunteered for the program and received overtime pay. General- 
ly, students who are enrolled in this program remain in it for 
the duration of their attendance at Flandreau. Funding for the 
1982-83 school year was $195,239. 

Alcohol and drug abuse education program 

Flandreau disseminated information on drug and alcohol 
abuse through films, speakers, and small group discussions in 
the dormitories. Funding was provided from the regular educa- 
tional program budget. 

Vocational education 

During the 1982-83 school year, 157 students received 
vocational training in building trades, automobile body repair 
and mechanics, welding, and drafting. Funding was provided from 
the regular educational program budget. 
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Solo-parent program 

Flandreau initiated this program in January 1983. A 
vacant, 4-bedroom house on campus was renovated and furnished 
with beds and dressers from the dormitories. About $16,000 was 
budgeted for furniture and equipment. 

Flandreau advertised for a guidance and counseling coordi- 
nator. The coordinator position will not be filled until the 
1983-84 school year. Five home living assistants and a tutor 
were hired during the 1982-83 school year. Flandreau contacted 
the Indian Health Service clinic and requested a budget estimate 
from it for services to the mothers and babies in the program. 

School personnel consulted with some of Intermountain’s 
staff. Intermountain gave Flandreau technical assistance in 
opening its program by making budgetary suggestions and helping 
develop program guidelines. Intermountain forwarded six solo- 
parent applications to Flandreau. Five of the six applicants 
were enrolled in Flandreau’s program at the time of our review. 
Flandreau’s 1982-83 school year enrollment was six mothers and 
six babies. According to the superintendent, the maximum capac- 
ity in the house is eight mothers and eight babies. The pro- 
gram’s proposed budget of $85,441 for fiscal year 1983 was not 
yet approved at the time of our review. Pending receipt of 
funds for the solo-parent program, the school was using funds 
from its home living department. School officials could not 
estimate when this budget would be approved. 

Flandreau’s superintendent said that expanding the 
solo-parent program would require building a new facility. He 
estimated potential enrollment could then be 14 to 16 mothers 
with the same number of babies. 

~ Physical condition of the school 

In 1979 an architectural and engineering-firm surveyed the 
school and reported it to be in good condition but needing about 
$3 million to upgrade the buildings and the site. The firm’s 
report stated that Flandreau’s older buildings were structurally 
sound but in need of upgrading to meet current code requirements 
and correct wear and tear deficiencies. The campus was reported 
to be well maintained although the ground slope around most of 
the buildings needed to be corrected. At the time of the 1979 
survey, Flandreau had not developed outdoor activity space. 
There was still no developed field for outdoor activities during 
the 1982-83 school year although the space was available. 

Flandreau’s March 1983 facility management report sho~X)~da 
~ need for about $4 million of improvements hend repairs. 
~ ing to Flandreau’s December 1982 report to BIA headquarters, 
~ about $3 million of the improvements and repairs was needed to 
~ bring the facilities up to the applicable health and safety 
1 standards. No major repair or improvement program was in proc- 
mess or planned at Flandreau during the 1982-83 school year. 
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Staffing 

Between school years 1978-79 and 1982-83, Flandreau reduced 
its staff from 140 to 134, or 4 percent, as the following table 
shows. The reductions of four in the facility management staff 
and seven in the academic staff were somewhat offset by an 
increase of eight in the home living (dormitory) staff. 

Staffing 

School years Percent change: 
1978-79 to 

Type 78-79 79-80 80-81 81-82 82-83 1982-83 

Academic 60 58 48 47 53 - 12 

'Student 
activities 10 10 6 6 9 - '10 

:Dormitory staff 34 39 31 35 42 + 24 

~Faciljty 
management 20 17 17 16 16 - 20 

4 
~Othera 16 16 16 16 14 - 20 
I '1 

Total 140 140 118 120 134 -4 

aIncludes administrative and food services staff. 

According to school officials, the staff reductions did not 
significantly affect the academic programs. 

Enrollment 

Between school years 1978-79 and 1982-83, Flandreau's 
student enrollment rose from 445 to 485, or about 9 percent, as 
shown below. 

School year Students 

1978-79 445 
1979-80 423 
1980-81 87 
1981-82 f 78 
1982-8.3 485 

Flandreau's student withdrawal rate for the 1981-82 school 
year was 40 percent. The withdrawal figures for the last 5 
school years are shown in the following table. 
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Total 
student Year-end . Total 

School year enrollment enrollment withdrawals 

1978-79 676 372 304 
1979-80 653 330 323 
1980-81 656 321 335 
1981-82 605 361 244 
1982-83a 625 379 246 

aFigures as of Mar. 8, 1983. 

Dormitory and classroom space criteria 

Withdrawals 
as percent 

of total 
enrollment 

45 
49 
51 
40 
39 

The dormitory rooms at Flandreau were designed to house 
four students per room. Flandreau therefore reported a 
dormitory capacity of 592 students (148 rooms x 4 students) to 
BIA headquarters in December 1982. Flandreau's enrollment in 
March 1983 was 379. Under the proposed BIA criterion of 70 
square feet of space per student per room (see p. 16), 
Flandreau's dormitory capacity would be 2 students per room, or 
a capacity of 296 students. 

The classroom capacity of 923 students that Flandreau 
reported to BIA headquarters was in error. The total of 993 
should have been reported , generally based on 25 students per 
classroom, according to the superintendent. However, school 
officials said that some of the classroom capacities reported to 
BIA were overstated. These included: 

--Four home economics classrooms that showed 25 instead of 
15 students per classroom. 

--Five vocational classrooms that showed 20 instead of 12 
students per classroom and another that showed 20 instead 
of 8 students per classroom. 

--Four trailer classrooms that showed 25 instead of 15 
students per classroom. 
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INTERMOUNTAIN HIGH SCHOOL, UTAH 

Intermountain Inter-Tribal High School was constructed as a 
military hospital during the early 194O*s. It is located in 
Brigham City, Utah, on about 266 acres. The facility includes 
94 buildings, most of which are brick, but only 41 were used for 
school purposes at the time of our visit. In 1950 the facility 
was converted to a high school for the exclusive use of the 
Navajo Tribe. In 1974 the Navajo Tribe turned the school over to 
BIA because the Tribe’s educational needs could then be met with 
on-reservation schools. Intermountain, which has been operated 
as a multitribal school since then, was scheduled to be closed in 
June 1984. Student enrollment as of January 1983 totaled 407. 
NO freshman class was admitted for the 1982-83 school year. 

Intermountain’s school year 1982-83 budget was $3,745,450. 

Social and educational 
characteristics of the student body 

L 
Intermountain’s summary of student profiles showed that the 

407 students represented over 84 tribes and 22 States (over half 
the students were from Arizona). Intermountain cited educational 
reasons as the enrollment reasons in 73 percent of the cases. 
The walking distance to school or bus was the most frequently 
cited educational reason. Social reasons were cited in 27 per- 
cent of the cases. The predominant social reason was behavioral 
problems too difficult for family or local resources to solve. 

Our random selection of 45 student profiles showed that 
Intermountain recorded 95 social and educational reasons for 
student enrollments. The students’ files contained documented 
support for 18, or 19 percent, of the 95 reasons. 

A standard achievement test in 1982 showed that the students 
were performing below their grade levels for all grades at Inter- 
mountain. Grade 11 students were furthest behind at 3 years and 
5 months. 

Proposed student placements 

Although Intermountain had gathered information on alterna- 
tive school placements, BIA area office officials believe the 
parents have the right under the Education Amendments of 1978, 
Public Law 95-561, to make the final decision as to where their 
children will attend school. Therefore, the area office had not 
developed a student placement plan. 

Intermountain reported to BIA the parents’ preferences that 
were obtained through letters. The schoolls acting superinten- 
dent estimated that 50 percent of the parents responded to the 
letter. The students were also interviewed and filled out 
placement forms asking them to show their preferences. 
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Our review of the placement information reported by 
Intermountain and the BIA area office to BIA headquarters showed 
it was incomplete and contained minor inaccuracies. 

Special programs 

Intermountain's special programs and funding levels were as 
follows. 

Remedial learning 

Intermountain's program included 292 students and 13 staff 
members. Funding for school year 1982-83 was about $235,000. 

Education of the handicapped 

The school offered diagnostic and instructional services 
plus counseling for handicapped students. Special tutoring in 
regular classrooms was also available. Each student in the 
program had an individualized education plan that outlined the 
level of service the student needed. For the 1982-83 school 
year I Intermountain had 58 students served by five staff 
members. Funding for that year was about $159,000. . 

Social quidance 

As of January 1982 Intermountain reported that 216 students, 
or about half the student body, were enrolled in the IRG pro- 
gram. Funding for school year 1982-83 was $190,080. 

Alcohol and druq abuse education proqrams 

Treatment of alcohol problems among Intermountain students 
'was handled through various programs. The Care Center, staffed 
by 14 Intermountain and Indian Health Service personnel, was for 
students under the influence of intoxicants. The Care Center was 
serving 243 students in February 1983. 

An alcohol treatment program was available for those stu- 
dents, referred by the Care Center counselors, with more serious 
drinking problems. A group of no more than eight students met 
twice weekly for a school year quarter. 

An alcohol probation group was available for those students 
who had been placed on court probation for alcohol or drug 
abuse. The group met once weekly. Twenty-four students were 
served during the 1982-83 school year. 

The sniffer program, jointly funded by Intermountain and the 
~Indian Health Service, began in August 1980, due to the 
'increasing number of students sniffing volatile inhalants (glue, 
lgasoline, and spray paint). Reported incidents had steadily 
~declined since the program started. 
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Vocational education 

APPENDIX I 

Intermountain offered vocational educational courses to 
juniors and seniors. In school year 1982-83 the course selec- 
tions included auto mechanics, building construction, welding, 
cosmetology, and nursing. 

Solo-parent proqram 

The solo-parent family education program at Intermountain 
began in 1976 after 2 years of operating on a small, informal 
basis. The program offered pregnant high school girls and 
adolescent parents an alternative to dropping out of school. It 
addressed the young parents' needs in the areas of continued aca- 
demic or vocational training, child care and parent education, 
home living instruction, and personal and child health care. 

In school year 1981-82 the solo-parent program received a 
total of $200,000 ($93,000 from regular BIA funding and $107,000 
from BIA's early childhood special funding). 

Intermountain did not offer the solo-parent program for the 
1982-83 school year because of budget reductions. Intermountain 
was sending its solo-parent applications to Sherman High School, 
located in Riverside, California, and Flandreau High School in 
Flandreau, South Dakota-- two other off-reservation Indian board- 

~ ing schools. 

~ Physical condition of the school 

The 1979 architect/engineer's facility review of Intermoun- 
~ tain estimated that the cost to bring the total facility up to 

health and safety standards would be about $11.2 million. 
Responding to BIA's operational plan request, Intermountain 
reported in December 1982 that bringing the 41 buildings up to 
standards would cost about $4.5 million, including about $2.1 
million to correct seismic deficiencies. 

The Intermountain facility manager obtained the costs from 
the improvement and repair reports that were associated with 
safety standard deficiencies. The $4.5 million cost was under- 
stated by amounts related to site improvement costs (sewage, 

~ electrical power, and heating). Intermountain officials said 
that they believed the necessary repairs and improvements could 
be made for considerably less than $4.5 million, but they could 

~ not provide a firm estimate. 

Staffinq 

During the past 3 school years, Intermountain had a 
reduction in staff from 346 to 166, or 52 percent, as the 
following table shows. Records were not available at the school 

~ to determine staffing levels for the 1978-79 and 1979-80 school 
( years because the school had disposed of the records. 
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School years Percent change: 
1980-81 to 

Type 80-81 81-82 82-83a 1982-83 

Academic 25 53.5 34 + 36 

Special education 20 22.5 21 -5 

Dormitory staff 124 92.5 59 - 52 

Facility 
management 38 24.5 21 - 45 

Otherb 139 48 31 - 78 

Total 346 241 166 - 52 

aNo freshman class admitted this year. 

bIncludes administrative staff and transportation 
personnel. 

Intermountain's Director of Instruction said that reductions 
in teaching staff not only affected the numbers and types of 
course offerings but also the amount of individual attention that 
could be provided to the students, as well as the quality of the 
teaching. 

School officials said that as a result of the staffing 
reductions, three education programs were eliminated and course 
offerings in four other programs were reduced from 37 to 23. 
Some of the effects were as follows: 

--Fewer mathematics and language arts course offerings. 

--A 67-percent reduction in science course offerings. 

--Elimination of the Air Force junior ROTC program. 

--Elimination of the drivers education program. 

Enrollment 

Between school years 1978-79 and 1982-83 Intermountain 
student enrollment declined from 898 to 390, or about 57 
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percent, as shown below. Intermountain did not admit a freshmen 
class during the 1982-83 school year. 

School year Students 

1978-79 898 
1979-80 753 
1980-81 791 
1981-82 779 
1982-83 390 

The student withdrawal figures were not developed for 
Intermountain due to time and resource constraints. However, 
school officials estimated Intermountain’s student withdrawal 
rate for the 1981-82 school year to be 34 percent. 

Dormitory and classroom space criteria 

Intermountain officials and the area office education pro- 
gram administrator said that they had not used square footage 
guidelines to determine the student or dormitory capacities. The 
school’s dormitory capacity was within the March 1980 BIA guide- 
lines of 50 to 80 square feet of free space per pupil in each 
8leeping room. There were generally two students per room. 

The BIA area office administrator said that enrollment 
capacities were based on a “judgment call.” The administrator 
ddded that he considers humanitarian factors in determining the 
number of students per room. 
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MOUNT EDGECUMBE HIGH SCHOOL, ALASKA 

During World War II, the Army and Navy constructed a tempo- 
rary military base in Mount Edgecumbe, Alaska, for patrol and 
defense of the Alaskan coast. In 1946 the Department of Defense 
transferred the base to the Department of the Interior, which 
opened Mount Edgecumbe High School in early 1947. Today, 102 
acres remain of the original 256-acre military base, with 94 of 
the surviving buildings still on the BIA facilities roster. 
Student enrollment in January 1983 totaled 224. The school was 
scheduled to be closed in June 1983. It did not admit a freshman , 
class in school year 1982-83. 

Mount Edgecumbe's school year 1982-83 budget was $5,769,627. 

Social and educational 
characteristics of the student body 

All of Mount Edgecumbe's students were from the State of 
Alaska. Seventy-five percent were Eskimos; the rest were from 
four other tribes. The school's profile summary reported that 
most (76 percent) of the 224 students had enrolled for educa- 
tional reasons. The lack of special vocational and preparatory 
training opportunities near the student's home was the predom- 
inant educational reason. Social reasons were cited in 24 per- 
cent of the cases. Well-being of student imperiled by family 
behavioral problems was the predominant social reason. 

Our random sample of 23 student profiles showed that Mount 
Edgecumbe reported a total of 32 social and educational reasons 
for enrollment. The files had supporting documentation for 19 of 
those reasons, or 59 percent. A standard achievement test in 
1982 showed that the students were performing below their grade 
levels for all grades. Grade 11 students were furthest behind at 
2 years and 6 months. 

Proposed student placements 

The student placements that Mount Edgecumbe and the BIA area 
office recommended were determined primarily by the parents or 
legal guardians who expressed school placement preferences. If 
the parent did not express a preference, the student's preference 
was requested. If neither parent nor child expressed a prefer- 
ence, the proposed school placement was the public school closest 
to the student's home. 

Mount Edgecumbe had recommended placements for 148 stu- 
dents. Of these, 129 students were to be placed in public 
schools: 1 in a tribal school; 9 in BIA schools; 8 in private 
schools: and 1 in a correspondence school. 

Our review of 17 student files showed that 16 students were 
recommended for placement in public schools and 1 in a private 
school. Under Mount Edgecumbe's placement plan, more than half 
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of the 17 sampled students would be attending nonaccredited high 
schools in Alaska in the 1983-84 school year. In addition, 6 of 
the 17 students enrolled in the remedial reading program may 
attend schools that do not offer remedial reading. 

A survey had been sent to the superintendents and principals 
of the schools in the Mount Edgecumbe students’ home communities 
(not necessarily the recommended placement schools) requesting 
information about the schools’ curriculums. According to the 
Mount Edgecumbe teacher-in-charge, the school did not use the 
information obtained from the survey to determine whether the 
recommended placement schools could meet the students’ special 
educational and social needs. 

In an attempt to gather better data, a second, shorter 
questionnaire was sent to all the parents or legal guardians. 
Mount Edgecumbe received some of these responses after it had 
submitted the student placement plans to BIA. 

L 
Special programs 

Mount Edgecumbe’s special programs and funding levels were 
as follows. 

Remedial reading 

Mount Edgecumbe provided remedial reading to 118 students in 
rades 10, 11, and 12. The program had two full-time teachers 
nd one part-time teacher. Funding for school year 1982-83 was 

593,436. 

Education of the handicapped 

A speech impairment program provided therapy for students 
with speech problems. The common speech problems at Mount 
Edgecumbe were articulation and voice modification. Five 
students were enrolled in this program in January 1983. Funding 
for the 1982-83 school year was $2,973. 

A specific learning disability program gave students 
remedial help in mathematics, English, and social studies. In 
aanuary 1983 the program had 15 students enrolled. Funding for 
school year 1982-83 was $7,928. 

Social guidance 

Mount Edgecumbe did not have an IRG program but had received 
b8,920 from BIA for the 1982-83 school year for that purpose. A 

i 

IA official certified the enrollment of nine students in the IRG 
rogram during the fall 1982 enrollment count. However, as of 
anuary 1983 the program had not started because school officials 
ad not found a social worker to operate the program. The school 
ad received at least half the school year’s funding for this 

especial program that did not exist. 
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Alcohol and drug awareness 
educat ion program 

According to Mount Edgecumbe officials, the alcohol and 
drug awareness program required students found under (-le influ- 
ence of alcohol or drugs to attend meetings sponsored by the 
Sitka Council on Alcoholism and Other Drugs. Mount Edgecumbe did 
not have a budget for the program because the City of Sitka, 
Alaska, and the Federal Government funded the meetings. In 
January 1983, 20 students were enrolled in this program. 

Physical condition of the school 

The 1979 architectural/engineering facility evaluation re- 
ported that the school had high maintenance costs caused by fuel 
prices, limited enrollment, and functional deficiencies, includ- 
ing buildings not designed for a school campus. It was estimated 
that repair and renovation costs to bring all facilities up to 
standards would be about $22 million. . 

In December 1982, while the backlog report still estimated 
costs totaling about $22 million, ‘BIAIs Juneau Area Office pro- 
vided for the consultation plan a total cost estimate of $3.5 
million for Mount Edgecumbe improvements and repairs. 

According to BIA facilities management officials at Mount 
Edgecumbe and the Juneau Area Office, the $22 million estimate 
was considerably overstated. They said that the needed improve- 
ments and repairs could be made for $3.5 million, or about 16 
percent of the $22 million backlog report estimate. This sub- 
stantial cost reduction would be accomplished primarily by 
(1) eliminating 80 of the approximately 94 buildings on the BIA 
roster that were considered expendable by the local facilities 
managers and (2) reducing the cost estimates for repairs to most 
of the remaining buildings because the backlog report estimates 
were too high. 

The reasons for the differences between the $22 million 
estimate in the backlog report and the $3.5 million estimate in 
the plan included the following: 

--Some of the buildings included in the estimates were not 
in use or would have been closed if the school remained 
open. 

--Some cost estimates were considerably higher than the 
actual cost of improving and repairing the buildings. 

--In some cases the total costs included both estimates to 
repair and to replace the same buildings. 

--The costs of improvements and repairs previously made to 
some buildings were not deducted from the estimates. 
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However, the school's $3.5 million estimate did not include 
estimates for energy efficiency improvements (storm windows and 
insulation) and utilities repairs, which were major items in the 
backlog report. 

Staffinq 

Between school years 1978-79 and 1982-83, Mount Edgecumbe's 
staff level decreased from 148 to 109, or 26 percent, as the 
following table shows. 

. 
Staffinq 

School years Percent change: 
1978-79 to 

Type 78-79 79-80a 80-81 81-82 82-83b 1982-83 

Academic 46 38 35 28 - 33 

Special education 5 7 6 5 0 

Dormitory staff 27 37 34 25 -7 

F+lity 
~management 55 51 45 39 - 29 

Otherc 15 16 11 12 - 20 

~ Total 148 (a) 149 131 109 - 26 

aRecords for this year were missing at the school. 

bNQ freshman class admitted this year. 

CIncludes administrative staff and transportation personnel. 

The school superintendent said that the staffing losses had 
a mixed effect on instructional operations and no effect on other 
operations. On the negative side, some teachers were teaching 
two or three subjects rather than one or two. However, teachers 
had smaller classes because the school's enrollment had declined. 
The school still provided, on a limited basis, some courses that 

'were previously offered more frequently during the day. For 
iexample, the art classes were offered two periods each day 
~instead of five times each day as in previous years. 

Mount Edgecumbe had deleted and added several classes in the 
ilast 3 school years, as shown in the following table. 
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Courses Dropped from the Curriculum 

School 
Courses year dropped 

Vocational English 1980-81 
Native Literature 1980-81 
Advanced Geography 1980-81 
Basic Photography 1980-81 
Advanced Drafting 1980-81 
Yukip (Eskimo language) 1981-82 

Courses Added to the Curriculum 

Course 
School 

year added 

Physical Science 1980-81 
Workstudy 1980-81 
Library Science 1980-81 
General Science (remedial) 1980-81 
Pre-Algebra 1981-82 
Office Procedures 1981-82 
Personal Typing 1981-82 
Aviation Education 1981-82 

Enrollment 

Between school years 1978-79 and 1982-83, Mount Edgecumbe's 
student enrollment declined from 437 to 238, about 46 percent, as 
seen in the table below. As noted earlier, the school did not 
admit a freshman class in school year 1982-83. 

School year students 

1978-79 437 
1979-80 393 
1980-81 391 
1981-82 350 
1982-83 238 

Student withdrawal figures were not developed for Mount 
Edgecumbe due to time and resource constraints. However, school 
officials estimated Mount Edgecumbe's student withdrawal rate for 
the 1981-82 school year to be 34 percent. 

Dormitory and classroom space criteria 

According to Mount Edgecumbe's superintendent, the school's 
consultation plan contained incorrect data in that the three 
dormitories could actually accommodate only 349 students and not 
the 410 reported to BIA. The superintendent said that the 
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349-student capacity was based on visual observation of space 
availability. However, applying BIA’s March 1980 informal 
guideline of 200 square feet per student, Mount Edgecumbe's 
dormitories would be limited to 342 students, as the following 
table shows. 

Building 
number 

292 

293 

286 

Total 

Square 
feet 

27,742 

19,378 

21,488 

Dormitory Capacity 

Application of 
BIA’s 200 square Mount Edgecumbe’s 

feet per visual 
student guideline criterion 

138 116 

97 113 

107 120 

342 349 
31111 

BIA facilities management officials said that to support the 
349-student capacity, they included recreational space in another 
:building . However, BIA dormitory capacity guidelines provided no 
isupport for this interpretation. 

Mount Edgecumbe’s average class size of 13 students met the 
~BIA classroom capacity criterion of not exceeding 30 students per 
~class. The school reported classroom capacity of 410 students in 
iits consultation plan. 



APPENDIX I 

PHOENIX INDIAN HIGH SCHOOL, ARIZONA 

APPENDIX I 

Phoenix Indian High School was established in 1891. The 
school is for students in grades 9 through 12 and consists of 29 
buildings on 110 acres in Phoenix, Arizona. The diniilg hall, 
built in 1901, is the oldest building on campus. The seven 
dormitories were built between 1963 and 1969, and the academic 
and vocational classrooms were built in 1963 and 1964, respec- 
tively. The new gymnasium was built in 1975. In close prox- 
imity to the school are Phoenix Central High School and a 
parochial college preparatory high school. 

Phoenix's 1982-83 school year budget was about $4 million. 

Social and educational 
characteristics of the student body 

Phoenix's December 1982 report to BIA headquarters showed 
that its 547 enrolled students represented 10 States (88 percent 
from Arizona) and 27 tribes (Papago ranked highest with 21 
percent). 

Educational reasons accounted for most (76 percent) of the 
enrollment reasons Phoenix reported in its December 1982 re- 
port. The predominant educational reason was that the nearest 
school or bus route was l-1/2 miles or more away from a stu- 
dent's home. Social reasons, primarily family behavioral prob- 
lems, accounted for the remaining 24 percent of the enrollment 
reasons. However, the students' files generally did not contain 
documents to support these enrollment reasons. School officials 
said that they believed it was only necessary to have a parent 
or guardian signature as enrollment documentation. 

In our random sample of 15 students' files, we were unable 
to determine enrollment reasons for 9 students, or 60 percent. 
Of the remaining six students, five were enrolled for education- 
al reasons and one for a social reason. Phoenix's report on 
these 15 students cited 37 enrollment reasons compared with the 
6 reasons we found documented in the files. 

A standard achievement test in school year 1981-82 showed 
students in all grades to be performing at least 2 years below 
their grade levels. Grade 12 students were furthest behind at 3 
years 5 months. 

Special proqrams 

Phoenix's special programs and funding levels were as 
follows. 

Remedial learning 

Phoenix provided title I remedial reading and mathematics 
to 367 students. The students were served by 12 staff members, 
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including 3 teachers, 7 aides, an education specialist, and a 
secretary. Funding for the 1982-83 school year was $177,883. 

Education of the handicapped 

Phoenix had 38 students enrolled in the handicapped program 
in March 1983. These students received remedial learning in 
reading, English, and mathematics plus tutoring in the sciences. 
They were taught in smaller classes, had more individualized 
instruction, and were presented material at a slower pace than 
the title I students. Five staff, including two learning 
disability teachers, a speech pathologist, an education special- 
ist, and a psychologist, administered the program. Funding for 
school year 1982-83 was $63,184. 

Social suidance 

The IRG program at Phoenix was an alternative residential 
placement program for the development of students with discipli- 
nary problems. Students in this program were housed in a sepa- 
rate dormitory with stricter disciplinary rules than those 
applied to the rest of the student body. Eight staff members, 
including two home living counselors, worked with the 42 stu- 
dents in the program during the 1982-83 school year. The aver- 
age stay in the program was a little over 1 month. The assist- 
qnt principal for student services estimated that these students 
received about 30 hours a week of special services. However, he 
gcknowledged that not all of those hours were documented. The 

ours of special services included individual and group counsel- 
w* Funding for the 1982-83 school year was $31,078. 

Alcohol and drug abuse education program 

Phoenix used various sources in the prevention and treat- 
ment of alcohol and drug problems among its student body. The 
health and physical education components of the academic depart- 
ment and the home living sessions of dormitory meetings were 
avenues for alcohol and drug education. Students with alcohol 
or drug problems were counseled by the school's psychologist or 
religion coordinator, school counselors, or the counselor from 
the Indian Health Advisory Board. Students voluntarily attended 
Alcoholics Anonymous meetings. When necessary, a student would 
be placed in a halfway house in the community for detoxifica- 
tion. This program did not receive separate funding, and the 
religion coordinator was paid solely out of church funds. I Phoenix planned to have two alcohol and drug prevention 

raining sessions for its staff, one at the end of the 1982-83 
chool year and one at the beginning of the 1983-84 school 
ear. Funds of $18,000 provided for this training are from 
itle IV of the Elementary and Secondary Education Act. The 
rizona Department of Health Services was to provide the 
rainers. 
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vocational education 

Phoenix's vocational education classes included wood and 
metal shop, automobile mechanics, mechanical drawing, nutrition, 
clothing, and typing. Seven staff members taught these 
courses. This program was funded under the school's regular 
education budget. 

Physical condition of the school 

The 1979 architectural and engineering survey at Phoenix 
cited about $1.3 million of necessary improvement and repair 
costs. The 1979 survey characterized the school as adequate, 
with necessary upgrade costs of about $1.1 million on the build- 
ings and about $120,000 on the site. The survey recommended 
immediate replacement of the dining hall because it questioned 
whether the 78-year-old building could withstand earthquake- 
generated forces. 

The school was in good condition during the 1982-83 school 
year, according to the Phoenix area supervisory engineer. The 
March 1983 Facility Management Backlog Report showed necessary 
improvement and repair costs of $3.7 million, not all of which 
were for health and safety work items. The report showed about 
$2.6 million as the cost of work items required or desired 
because of functional deficiencies. The other $1.1 million was 
for work items classified as safety or sanitary improvements or 
those required because of a violation of code, law, standard, 
order, or regulation. 

The school had budgeted $1.6 million for the 1982-83 school 
year for improvements and repairs designed to provide handi- 
capped accessibility and fire safety and for construction of 
both a new athletic fieldhouse and a replacement shop and 
warehouse. 

Staffing 

Between school years 1978-79 and 1982-83, Phoenix's staff 
decreased from 162 to 158, or 2 percent, as the following table 
shows. 
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Staffing 

School years Percent change: 
1978-79 to 

Type 78-79 79-80 80-81 81-82 82-83 1982-83 

Academic 63 65 55 41 59 -6 

Student 
servicesa 67 71 63 62 65 -3 

Campus 
security 6 6 6 6 8 + 33 

Facility 
management 19 21 19 17 17 - 11 

Otherb 7 7 7 9 9 + is 

Total 162 170 150 135. 158 -2 

#aIncludes food services, home living, counseling, and student 
activities. 

'bIncludes administrative and principal's office staff. 

Phoenix officials said that one of the staff reduction's 
major effects in the instructional department was the inability 
to cover classes effectively when staff members needed to be on 
leave. This was also a major concern in one other department. 
A second effect was that Phoenix had a net reduction of 10 
course offerings from school years 1978-79 to 1982-83. As a 
result of the staff reductions, course offerings in five 
programs were reduced. 

Enrollment 

Between school years 1978-79 and 1982-83, Phoenix's student 
enrollment decreased from 646 to 547, or 15 percent, as shown 
below. 

School year Students 

1978-79 646 
1979-80 516 
1980-81 494 
1981-82 484 
1982-83 547 

Phoenix's student withdrawal rate for the 1981-82 school 
year was 42 percent. The withdrawal figures for the last 5 
school years are shown in the following table. 
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Withdrawals 
Total as percent 

student Year-end Total of total 
school year enrollment enrollment withdrawals enrollment 

1978-79 783 384 399 51 
1979-80 707 361 346 49 
1980-81 665 528 137 21 
1981-82 631 364 267 42 
1982-83a 655 521 134 20 

aFigures as of Mar. 2, 1983. 

Dormitory and classroom space criteria 

Phoenix reported a dormitory capacity of 888 students to 
BIA headquarters, based on three and four students per room 
depending on the room size and students' age. However, using 
recently proposed BIA regulations that call for 70 square feet 
of space per student per room would mean a dormitory capacity of 
666. 

Phoenix reported a classroom capacity of 1,073 students and 
an adjusted student capacity of 912, or 85 percent of capacity. 
The assistant principal said that the 912 figure was more prac- 
tical because it is unlikely the school would operate at lOO- 
percent capacity. The principal based the classroom capacity on 
professional judgment and criteria of the North Central Associa- 
tion of Colleges and Secondary Schools, which accredits the 
Phoenix Indian School. The school's 27 classrooms were rated at 
25 students each; the 10 vocational shops at 14 students each; 
and the 9 laboratory classrooms at 18 students each. Other 
space includes a gymnasium, 50 students; 2 resource rooms, 8 
students each; and 2 music areas, 24 students each. According 
to the proposed BIA regulations of 25 students per classroom and 
70 square feet of dormitory space per student, the classroom 
capacity at Phoenix adequately matches the dormitory capacity. 
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RIVERSIDE INDIAN SCHOOL, O_KLAHOMA 

Riverside Indian School was established in 1871. It con- 
sists of grades 9 through 12 and is located at Anadarko, 
Oklahoma; on about 140 acres of land adjacent to the Bureau of 
Indian Affairs’ Anadarko Area Off ice. The campus contains 
school buildings, a dining hall, dormitory buildings, support 
buildings, and staff housing. The two school buildings were 
built in 1932 and 1964. Cottage dormitories were added in 1939 
and 1941. The administrative and support buildings were con- 
structed in 1971, and the two large dormitories were constructed 
in 1978. A major renovation project involving the school admin- 
istrative and dormitory buildings was nearing completion at the 
time of our review. 

Riverside’s school year 1982-83 budget was $1,951,921. 

Social and educational 
characteristics of the student body 

Riverside’s December 1982 report to BIA headquarters showed 
that the 237 enrolled students represented 41 tribes (about half 
from the Cheyenne/Arapaho, Kiowa, Comanche, and Apache Tribes) 
and 16 States. Most students, 192 of 237, or 81 percent, were 
from four States, including over half, 136 of 237, or 57 per- 
cent, from Oklahoma. 

According to Riverside's report, about 54 percent of the 
~ students were enrolled at Riverside for educational reasons, 
I predominantly inadequate local school provisions to meet aca- 
~ demic deficiencies or linguistic/cultural differences. The 
I remaining 46 percent of students enrolled cited social reasons, 
~ predominantly lack of adequate parental supervision. 

Our random sample of 15 student files showed that Riverside 
recorded five (38 percent) educational and eight (62 percent) 
social reasons for enrollment. School officials said that they 
used personal knowledge of the students, rather than the infor- 
mation in the student files, to determine the social and educa- 
tional reasons for the students' enrollment. Also, they only 
listed one reason for enrollment for each student, even though 
many students may have had more than one reason for enrollment 
at the time of admission. For 11 students, a factor other than 
those listed by BIA as an enrollment reason (see pp. 6 and 7) 
were given by the Riverside Indian School. 

I 

~ 
A standard achievement test administered in April 1982 to 

155 students at Riverside showed the grade equivalent for 
students generally to be more than one grade level below their 

~ current grades in school. The test covered the basic skills of 
i reading, language arts, and mathematics. 
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Special programs 

Riverside's special programs and funding levels were as 
follows. 

Remedial learninq 

Riverside had one supervisory teacher and four educational 
aides in this program, which served 157 students. Funding for 
school year 1982-83 was $98,640. 

Education of the handicapped 

Riverside had assigned two teachers and one educational 
aide to the handicapped program, which served 24 students. A 
psychologist provided psychological and education testing, 
speech therapy, and therapeutic counseling services through a 
contract with the Anadarko Area Office. Program funding for the 
1982-83 school year was $30,315. 

Social quidance 

Many of the school's staff members, including teachers and 
dormitory and recreation personnel, were involved in administer- 
ing the IRG program. For the 1982-83 school year, the program 
had an enrollment of 116 students and a budget of $112,981. 

Exceptional child residential proqram 

The 12 students in this program in school year 1982-83 were 
counseled in responsibility, self-esteem, respect, attitude, 
cooperation, and career awareness by the dormitory staff after 
school hours. The program was funded under the school's regular 

~ curriculum funding. 

Vocational education proqram 

Vocational training was provided for 15 students during the 
1982-83 school year at the Caddo Kiowa Vocational Technical 
School at Ft. Cobb, Oklahoma, at a total cost of $5,500. 
Courses available included auto mechanics, refrigeration, food 
services, printing, data processing, masonry, clerical skills, 
and welding. 

Physical condition of the school 

The 1979 architect/engineer's facility review of Riverside 
estimated that it would cost $6,217,710 to bring the total 
facility up to applicable health and safety standards. 

Renovation work was being done in early 1983 on 22 campus 
buildings, including 6 employees' quarters, for about 
$1,160,000. Most of the work was on the two main educational 
buildings. Many classes and the school administration were in 

'temporary quarters. 

52 

$, :  
_ ‘. 

.’ 

T+Y 
:  ( , .  

; :q 



APPENDIX I APPENDIX I 

The 11 dormitories on campus were all in excellent condi- 
tion. The two large dormitories (lodges), housing 64 students 
each, were built in 1978 for about $2,100,000. A renovation 
project involving the nine cottage dormitories (seven bu:idA;gs) 
had just been completed at a cost of about $1,218,000. 
November 1982, students were residing in six of the dormitory 
buildings (the two lodges and four of the cottage dormitories). 
Five of the cottage dormitories were not being used because, 
according to the superintendent, not enough staff were available 
for supervisory purposes. However, he said that these dormitor- 
ies were not needed to handle the 1982-83 school year enrollment 
and that the dormitories were not overcrowded. The director of 
pupil personnel services said that 15 to 20 additional staff 
would be needed to operate the five cottage dormitories. 

The facility manager estimated that $960,300 in new con- 
struction and $326,700 in repair and ,renovation costs, a total 
of $1,287,000, would be needed in addition to the 1982-83 school 
year projects to bring the school facilities up to applicable 
health .and safety standards. , 

Staffing 

Between school years 1978-79 and 1982-83, Riverside’s staff 
becreased from 144 to 89, or 38 percent, as the following table 
shows. Most of this reduction was absorbed by the pupil per- 
sonnel services department, which included dormitory staff, 
counselors, and recreation personnel. 

Staffing 
, 

-4 ---,m --- 
School years Percent change : 

-w-e 
Type 78-79 79-8i- 

- 1978-79 to 
80-81 al-s2 82-83 1982-83 

-_I___--- -e-m 
Aclademic 26 23- 17- 15 17 - 35 

I w--w- - 
Special 

,educa t ion 13 10 9 9 10 - 23 
v-e w-.- -^ 

Dormitory staffa 64 -- 34 36- 3;-' 
-- .-.a- - 

59 - 50 
w-w -----_----. -* - uy_-.----- 

Facility 
management 

-_I SW ---a -w.- a-..- - .- - 
Otherc 
mc------.----II_ 

Total 
-------.------ 

.Z&;~-+;;j;~;:r 

aI eludes dormitory staff, counselors, 1 and recreation personnel. 

bI II eludes security personnel. 

CI&ludes administrative staff and food services personnel. 
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Enrollment 

Between school years 1978-79 and 1982-83, Riverside's stu- 
dent enrollment decreased from 242 to 237 students, or about 2 
percent, as the following table shows. 

School year Students 

1978-79 242 
1979-80 243 
1980-81 278 
1981-82 259 
1982-83 237 

Riverside's student withdrawal rate for the 1981-82 school 
year was 47 percent. The withdrawal figures for 4 of the last 5 
school years are shown below. 

Total 
student Year-end Total 

School year enrollment enrollment withdrawals 

1978-79 336 191 145 
1979-80 333 200 133 
1980-81 345 186 159 
1981-82 338 178 160 
1982-83 Information not available 

Dormitory and classroom space Criteria 

Withdrawals 
as percent 

of total 
enrollment 

43 
40 
46 
47 

Riverside officials reported to BIA headquarters in 
December 1982 that their dormitory capacity was 370 students and 
their classroom capacity was 454 students. 

The dormitory capacity was based on assigning two students 
to a room, as shown below: 

Dormitory capacity of 
2 students per room: 

167 rooms in 11 dormitories 
18 large rooms in 9 dormitories 

Total 

334 
36 

370 
- 

The classroom capacity and teacher-to-student ratio were 
based on North Central Association of Colleges and Secondary 
Schools'accreditation criteria. 
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Sequoyah High School, located in Tahlequah, Oklahoma, 
encompasses 644 acres, including 165 acres for the school campus# 
housing area, and golf course and 479 acres for a farm that was 
being leased. 

The buildings in use included the main administration and 
classroom building, gymnasium, vocational shop building, and two 
dormitories constructed in 1966. An athletic building, con- 
structed in 1976 and later converted into a kitchen and dining 
room facility, was destroyed by fire in early 1982. An existing 
dormitory building was completely renovated with work completed 
in August 1982. However, the building was not being used due to 
a lack of dormitory staff. Enrollment in January 1983 totaled 
192 students in grades 9 through 12. Sequoyah was scheduled to 
be closed in June 1984. 

Sequoyah's school year 1982-83 budget was $1,598,310. , 

Social and educational 
characteristics of the student body 

Sequoyah's profile summary showed that the 192 students 
represented 24 tribes (predominantly Cherokee and Creek) and 13 
States (mainly Oklahoma, with 156 students). 

Of the reasons given for enrollment at Sequoyah, 54 percent 
were social reasons and 46 percent were educational reasons. The 
predominant social reason was lack,of adequate parental super- 
vision. The main educational reason was that public/Federal day 
schools near students' homes did not offer adequate provisions to 
meet academic deficiencies or linguistic/cultural differences. 

Our review of 22 randomly selected student files showed a 
total of 65 social and educational reasons for enrollment. 
Supporting documentation was available for 9 of the 65 reasons, 
or about 14 percent. Documentation was incomplete for the 
remaining 56 reasons. 

A standard achievement test in 1982 showed that the students 
I were performing one grade below their grade levels for all grades 
~ at Sequoyah. 

( Proposed student placements 
I 

Sequoyah's recommended student placements were based on 
parent and/or student preferences, if made. If neither parent 
nor student had a preference, the school staff and BIA area 
office proposed assignment to either the public school closest to 
the student's home or another BIA school, whichever provided the 
curriculum/programs most like those of Sequoyah. 

The parents or legal guardians of Sequoyah's 151 students in 
grades 9 through 11 were contacted, and SO expressed the 
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following school placement preferences: 18 students to a public 
school: 3 to a vocational school; 2 to some other type of school; 
and 27 did not have a preference. Most of the 151 proposed 
placements were determined by school staff. 

Time constraints did not permit a verification of Sequoyah's 
student placement plans. 

Special proqrams 

Sequoyah's special programs and funding levels were as 
follows. 

Remedial learninq 

Sequoyah's program had one teacher and one educational aide 
working with about 100 students. Funding for the 1982-83 school 
year was $88,600. 

Education of the handicapped 

Sequoyah's program had one educational aide working with 18 
students. Funding for the 1982-83 school year was $37,718. 

Social quidance 

Sequoyah's IRG program served 118 students for the 1982-83 
school year and funding was $89,903. 

Vocational training 

Vocational training for 20 students was provided under 
contract during the 1982-83 school year at a cost of $9,545. 
Courses were available in health occupations, clerical skills, 
welding, auto mechanics, masonry, carpentry, heating/air 
.conditioning and refrigeration, and diesel rn-echanics. 

Instructional materials and school 
library resources proqram 

Sequoyah's program operated satellite libraries in the two 
dormitories. 

Drug abuse counseling 
and training proqram 

This program was initiated under a 13-week (September- 
December 1982), $15,000 contract that provided staff training 
during the first half of the semester and then both staff 
training and student counseling during the second half of the 
semester. Counseling by school staff was available to students 
who needed it. 
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other student 
zr afterschoo P 

rograms --- -- hours- --- -.- --- 

A program of home living guidance was provided for about 200 
students by 16 assistants, 1 aide, 1 dormitory manager, and 1 
recreation specialist. Two of the assistants worked on an inter- 
mittent basis and were subject to call on a 24-hour basis. The 
dormitory program had contingency funds for students needing 
clothing and supplies such as sheets, towels, and toilet 
articles. 

A recreation program provided an equal opportunity for every 
student at Sequoyah to participate in some type of recreational 
activity regardless of individual physical limitations, inter- 
ests, or ability. 

Physical condition of the school -- 

The 1979 architectural/engineering facility evaluation re- 
ported that Sequoyah was a very suitable school installation that 
met all functional requirements and, as a general rule, it was in 
good condition. The report further stated that the general con- 
dition of the property and normal maintenance were excellent, and 
that the campus was suitable for its intended purpose, A few 
items required additional maintenance to bring the campus up to 
standards. 

The report recommended that all facilities be upgraded to 
meet current code and handicap requirements and that a preventive 
maintenance program be implemented. All of the sites and facili- 
dies revealed a program of inadequate preventive maintenance. 
The report stated that many work items would not be necessary if 
normal preventive maintenance procedures were established to cor- 
rect situations before major problems developed. The 1979 review 
estimated repair and renovation costs of $2.84 million to bring 
the school up to code standards. 

In December 1982 BIA headquarters was told that repair and 
renovation costs of $1.26 million would be required to bring the 
facilities then in use up to applicable health, safety, and hand- 
icap standards. This estimate was based on revised cost esti- 
mates of work recommended by the facilities survey and evaluation 
review team and additional repair and renovation work to be done 
that was identified since the 1979 survey. 

A 1982 health and safety inspection of the campus buildings 
‘y an Indian Health Service representative indicated that all 
uildings then being used were in good condition from a health 
nd safety standpoint, although the boys’ dormitory needed some 
epair work due to vandalism. 
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Staffing 

During the last 5 school years, staff at Sequoyah was 
reduced from 95 to 67, or 29 percent, as the following table 
shows. Most of this reduction was absorbed in nonteaching 
positions such as home living assistants, guidance counselors, 
and administration. 

Staffinq 

School years 

5Pe 78-79 79-80 80-81 81-82 82-83 

Academic 24 21 21 16 18 

Special education 9 9 11 8 3 

Dormitory staff 27 28 20 17 18 

Facility 
management 16 16 17 16 13 

Othera 19 17 16 16 15 

Total 95 91 85 73 67 - 29 I 

aIncludes administrative staff and transportation personnel. 

The staff reduction's effects on classroom courses included 
the following: 

--Two basic reading courses were combined into one language 
arts course. 

--The girls' and boys' physical education classes were both 
taught by the boys' physical education teacher. 

--The vocational agriculture course was dropped. 

--Art was discontinued. 

--Speech and drama courses were eliminated. 

--Some classes were larger but within limits for State 
accreditation. 

Also, the library was only open half days under the super- 
vision of an English teacher. 
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U-trollment 

Between school years 1978-79 and 1982-83, Sequoyah's student 
enrollment declined from 234 to 179, about 24 percent, as the 
following table shows. 

School year Students 

1978179 234 
1979-80 222 
1980-81 218 
1981-82 181 
1982-83 179 

Student withdrawal figures were not developed for Sequoyah 
due to time and resource constraints. However, school officials 
estimated Sequoyah's student withdrawal rate for the 1981-82 
school year to be 30 percent. 

Dormitory and classroom space criteria 

Sequoyah officials, 
guidelines, 

who were unaware of the BIA 1980 space 
used a capacity criterion of 4 students to a dormi- 

tory room when they reported a dormitory capacity of 288 students 
in the consultation plan. The dormitory rooms in the two build- 
ings in use had 221 square feet each. School officials consid- 
ered the four students per room criterion to be a theoretical 
'maximum and said that a two students per room criterion would be 
:ideal. 

A third dormitory building had been renovated recently and 
(was ready for occupancy. School officials did not include this 
~building in arriving at the dormitory capacity figures because 
ithey did not plan to use this building until dormitory staff 
could be provided. This dormitory had a capacity of 78 students, 
based on 2 to 4 students per room. 

Sequoyah reported in its consultation plan that its maximum 
classroom capacity was 527 students in 20 classrooms with a 
maximum of 30 students per room. 
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SHERMAN INDIAN HIGH SCHOOL, CALIFORNIA 

Sherman Indian High School, which BIA established in 1892, 
provides education to students in grades 9 through 12. The 
Sherman campus encompasses over 83 acres in Riverside, 
California. 

In 1967 eight of the school buildings were condemned for 
failure to meet California's earthquake standards. Some of the 
newer school buildings, including eight dormitories, the cafe- 
teria, and the school shops, were not affected. In 1970 BIA 
demolished the condemned buildings and developed plans for a new 
school complex. The new complex was built in three phases be- 
tween 1973 and 1979. Sherman now comprises 37 buildings, in- 
cluding 8 dormitories, and 2 buildings containing student 
apartments. 

Sherman's 1982-83 school year budget was about $5,432,000. 

Social and educational 
characteristics of the student body 

Sherman's 1982 Off-Reservation Boarding School Report 
showed that the 741 enrolled students represented 42 tribes 
(predominantly Papago and Gila River Pima). Most students were 
from Arizona, although students came from 13 other States. 

Of the reasons given for enrolling at Sherman, 64 percent 
were educational reasons and 36 percent were social reasons. 
The predominant educational reason was that the walking distance 
from home to the school or bus exceeded l-1/2 miles. The main 
social reason was that the student did not receive adequate pa- 
rental supervision. 

Our random sample of 15 student files showed that 12 stu- 
dents enrolled for 12 (63 percent) educational and 7 (37 per- 
cent) social reasons. Two files did not show any reason for en- 
rollment, and one file indicated only that the student preferred 
to attend Sherman. 

A standard achievement test in 1982 showed that Sherman 
students performed below their grade levels for all four 
grades. Grade 11 students were the furthest behind in mathemat- 
ics at 9 years. Students in grades 11 and 12 were 2 years and 1 
month behind in language arts. 

Special programs 

Sherman's special programs and funding levels were as 
follows. 

Remedial learninq 

According to the special education specialist, Sherman 
taught remedial reading, mathematics, or language arts to 359 
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students in school year 1982-83. The program had six full-time 
teachers and four education technicians. Funding for the 1982- 
83 school year was about $244,000. 

Education of the handicapped 

According to the special education specialist, the specific 
learning disability program provided students with tutorial 
service, career development, and academic instruction in read- 
ing, language arts, and mathematics. Two full-time teachers 
provided services to 24 students. The program budget was about 
$33,000 in school year 1982-83. 

Social guidance programs 

According to the pupil personnel services director, Sherman 
offered students IRG and youth diversion team programs for 
social guidance. As of March 1983 the IRG program had one coun- 
selor to provide services to 48 students. The 1982-83 school 
year program budget was about $76,000. 

The program, funded by Riverside County, provided coun- 
seling services and required students to make restitution for 
their offenses by doing campus work, writing essays, or other 
tasks. Students avoided court cases for minor offenses by par- 
ticipating in this program. Riverside County personnel adminis- 
tered this program, in which 30 students were participating as 
of March 1983. 

Mental health program 

According to Sherman’s mental health consultant, the mental 
@;i;knprogram provided direct clinical services, consultation, 

and educational training services to students. The 
consult&t said that the program was providing services to 42 
students as of March 1983 and was funded by the Indian Health 
Service. 

Alcohol and drug abuse education program 

This program provided counseling services and lectures for 
drug and alcohol abusers. Riverside County funded the program 
a#nd provided staff to serve about 100 Sherman students. 

vocational education 
I 
I Sherman students participated in career awareness programs 

alnd an on-the- job training program. During the 1982-83 school 
ylear, between 60 and 80 students attended career awareness pro- 
grams and 20 students participated in the job training program. 
lo S, me of the topics this program covered were forestry, nursing, 

auto mechanics, computers, banking, h and child care operations. 
T e vocational program provided funds for the career awareness 
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programs, but Sherman officials could not provide a specific 
amount. Riverside County schools funded the on-the-job training 
program. 

Solo-parent program 

Sherman's solo-parent program started in February 1983. 
The program offered single-parent students the opportunity to 
build better child-parent bonds while continuing their educa- 
tion. Students attend classes during the day while the children 
attend nursery school. After school the students assume full 
responsibility for their children. 

In March 1983 six Sherman students, including one male 
student, and their children were participating in the program. 
The estimated program budget was $40,000. School officials said 
that Sherman had not planned any new facilities because the solo 
parents were housed in existing school apartments. Each apart- 
ment could accommodate one or two parents and their children. 
An official said that Sherman could accommodate a total of 13 
parents plus their children in these apartments and a maximum of 
29 parents and children if all available apartment space was 
used. A school official said that Sherman had hired five staff 
members to operate this program. 

A Sherman official said that one student, who had completed 
an application, was on the solo-parent program waiting list. 
Sherman also had 15 inquiries from current students and several 
inquiries from other BIA area offices. 

Physical condition of the school 

The buildings and grounds on the Sherman campus were 
generally in good to excellent condition. The housekeeping was 
good r and a preventive maintenance program had been in effect 
for several years. 

The school's kitchen and dining facility was completed in 
1962. The eight student dormitories were built in 1964 and 
1965, while the administrative, classroom, and athletic and 
recreational areas were built between 1973 and 1978. 

A 1979 architectural/engineering facility survey made 
recommendations to correct deficiencies found in each facility. 
These repairs were completed at a cost of $805,000, according to 
the Sherman facility manager. Sherman's backlog maintenance 
report, updated annually, showed that in school year 1982-83 
improvements and repairs estimated at $1.6 million were 
scheduled for completion. 
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Staffing -we 
Sherman’s staff increased from 144 to 181, or 27 percent, 

between school years 1978-79 and 1982-83, as the following table 
shows. 

Staffing 

r -----.--4-----~-- 
T Type 

----.--w-e---m-m 
Dormitory Staff 

4-w - --_I- S.-w - -.w 

l iota1 

----_-..-_-_--_I--_-____-_-.- v--- ,m-U --------m.e-yI-I  

School years r Percent change: 1 
78-79 79-80 
-w-e _I-.-- _I 

28 t 27 

-+---- 

, - w  11..-w-----Y-- 1978-79 to- 
80-81 81-82 82-83 1982-83 
-w-c-- -e--- 

33 34 --- --i-36 38 
-a m--.-r -.m -.- a.- I__--- 

2 5 8 + 700 
-----.---- --.w----------- 

(a) 36 50 + 28 
.w--.--cy -u-m 

(a) (a) 

-wm 

(a) (a)- 

- - - -  - r -w  . w  m 

144 144 

an did not retain specific 

19 19 20 +5 
-w- 

(a) Z 65 
-----~^--4 

+ 33 
--m 

148 --. 
--.w - s------1 

143 181 + 27 
--A------ - a-----uII-- 

staffing information for these 

over the 5 school years, Sherman had added or deleted many 
vocational and fine arts classes, including metal shop, general 
shbp t needlecraft, arts and crafts, drama, and several music 
classes. It restructured the mathematics department to better 
suit student needs; for example, algebra I and II and geometry 
were offered as separate classes during specific periods of the 
day. Previously, one mathematics class might encompass two or 
three skill levels, depending on the students’ skills and spe- 
cial needs. 

Enrollment 

Between school years 1978-79 and 1982-83, Sherman’s 
enrollment increased from 689 to 741 students, or about 7 
percent, as the following table shows. 

School year Students - -- 

1978-79 689 
1979-80 585 
1980-81 695 
1981-82 687 
1982-83 741 
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In February 1983 Sherman had 31 applicants on its enroll- 
ment waiting list. 

Sherman's student withdrawal rate for the 1981-82 school 
year was 33 percent. The withdrawal figures for the 
years are shown below. 

Total 
student Year-end Total 

School year enrollment enrollment withdrawals 

1978-79 689 489 200 (est.) 
1979-80 595 420 225 (est.) 
1980-81 734 509 225 (est.) 
1981-82 784 522 262 
1982-83a 841 581 260 

aAs of Apr. 19, 1983. 

Dormitory and classroom space criteria 

last 5 

Withdrawals 
as percent 

of total 
enrollment 

29 
29 
31 
33 
31 

Sherman officials were unaware of the March 1980 BIA space 
guidelines; instead, they used capacity criteria of three 
students per dormitory room and two students per apartment 
sleeping room. Based on these criteria, the school's capacity 
was 988 students. Even though Sherman officials were unaware of 
the space guidelines, they had been in compliance with the BIA 
space criterion as they housed no more than three students in 
each dormitory room. 

The facility manager said that Sherman's instructional 
facilities were built to accommodate about 1,000 students. He 
did not know what classroom space criteria BIA used to determine 
this capacity. The vice principal said that the average 
classroom capacity was 24 students. 
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WAHPETON SCHOOL, NORTH DAKOTA -- WV 
Wahpeton Indian Boarding School, established in 1908, pro- 

vided elementary school instruction in grades 3 through 8 in 
school year 1982-83. In the 1983-84 school year, it is scheduled 
to offer grades 4 through 8. The school is located on 52 acres 
in Wahpeton, North Dakota. The facility consists of 27 build- 
ings, including 3 dormitory buildings and 1 building with 14 
classrooms. Enrollment in December 1982 totaled 282 students.3 

Wahpeton's 1982-83 school year budget was $2,032,578. 

Social and educational 
characteristics of the student body 

Wahpeton's summary of the student profiles showed that the 
282 students represented 37 tribes (predominantly Chippewa) and 
10 States (mainly North Dakota, Minnesota, and Montana). Accord- 
ing to the summary, about 52 percent of the students enrolled at 
Wahpeton for social reasons , predominantly lack of adequate 
parental supervision. The remaining 48 perce.nt cited educational 
reasons, predominantly that the parents or students were dissat- 
isfied with the local school. 

Our random sample of 31 student profiles showed that 
Wahpeton recorded 36 social and educational reasons for enroll- 
mdnt. Documents in the files and interviews with school offi- 
cials supported 13 of those reasons, or 36 percent. 
maining 23 reasons, 

Of the re- 
19 were not completely documented. school 

officials said that under the Education Amendments of 1978, Pub- 
1 

a 

c Law 95-561, the parents are granted the right to make the 
f nal placement decision for their children. Wahpeton officials 
a,ded that the social and educational reasons for enrollment were 
therefore not always obtained on the admission applications. 

Proposed student placements 

The BIA Aberdeen Area Office, at Wahpeton's request, devel- 
oped the placement plans for Wahpeton's students. The criteria 
used for proposing placement, in order of application, were 
(1) parents' stated preference, (2) students' stated preference 
for sixth and seventh grade students, and (3) the public school 
nearest the student's home. Individual students' needs were not 
considered in assessing placement options. 

34s shown on pages 3 and 14 
1~982-83 school year was 30;. 

the official student count for the 
The official student count is the 

average number of students enrolled during 1 week in October 
cynd 1 week in November of the school year. 
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The proposed placements covered ‘205 students in the seventh 
grade and below. Of the 205 students, 141 were to attend public 
school; 13, private schools; 15, tribal schools; and 36, another 
BIA school. 

Of the 31 students in our review sample, 22 were in the 
seventh grade and below. Parental responses had been received 
for 16 of these 22 students. Two indicated a preference to 
remain at Wahpeton, nine to attend public schools, and five to 
attend BIA day schools. The area office recommended the 
preferred placement for all except the two students whose parents 
preferred Wahpeton. For these two students and for the six 
students for whom no parental responses were received, the area 
office recommended placement at the public school nearest each 
student's home. 

Special programs 

Wahpeton's special programs and funding levels were as 
follows. 

Remedial learning 

Wahpeton had five teachers (three full-time) and five 
teacher aides (three full-time) working with 186 students. 
Funding for school year 1982-83 was $98,776. 

Education of the handicapped 

Wahpeton had two certified learning disability teachers--a 
speech teacher and a diagnostician-- and two teacher aides serving 
50 students. Funding for school year 1982-83 was $87,528. 

Social guidance 

Although Wahpeton had no formal IRG program, the services of 
'such a program were provided to the students, according to the 
school's superintendent. 

Physical condition of the school 

The 1979 facility evaluation report said that the Wahpeton 
facilities' overall condition was good and estimated that repair 
and renovation costs of $1.65 million would be required to bring 
the facilities up to standards. In response to BIA's October 27, 
1982, consultation plan, the facility management foreman at 
Wahpeton, with the concurrence of the facility manager at the 
Aberdeen Area Office, reduced estimated improvement and repair 
costs from $1,386,892 to $327,000. According to Wahpeton's 
facility management foreman, "common sense" was the criterion he 
and the area facility manager used to delete the unnecessary 
costs. The foreman said that he and the area facility manager 
had agreed on what items from the 1979 report should be deleted. 
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He added, however, that other items in the report should have 
been deleted but were overlooked because the facility manager and 
he did not discuss every building and every item during the time 
they spent evaluating the report. 

Examples of additional work the foreman believed was 
unnecessary to meet applicable health and safety standards were 
as follows: 

--Test, and if necessary replace, fire hoses; estimated cost 
$1,142. This item was deleted on many buildings because 
the fire hoses, having not been used in 10 years, were in 
good condition. 

--Install 15 pressure balance valves; estimated cost 
$2,473. The foreman said that pressure valves were not 
needed because each heating zone had its own circulating 
pump* 

The foreman also provided examples, two of which are shown'below, 
of many items that he considered had overstated costs in the 1979 
report, based on his experience after having repaired the items 
or his awareness of what the repair costs should be. . 

--Install double glazed units at window openings; estimated 
cost $11,154. The foreman provided a local contractor's 
estimate to complete the job for $1,810. 

--Construct concrete wall-tuck point and repair cracks on 
existing foundation and backfill on two employee houses at 
an estimated cost of $10,752 and $13,768. According to 
Wahpeton's foreman, these items were completed in summer 
1981 at a total cost of about $5,000. 

Staffing 

During the past 5 years, Wahpeton's staff was reduced from 
100 to 91, or 9 percent, as the following table shows. The major 
staff reduction occurred between school years 1980-81 and 
1981-82. 
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Staffing 

- - - - - - - - - - - - - - - r - - - - - - - - - - - - - - . - - - - - - - - - r r - - - -  -_--- _w ___._______I_ 

School years Percent change : 
_-v-e.-- -.--. - v-- 1978-79 to 

W?e 78-79 79-80 80-81 81-82 82-83 1982-83 
-^------------ -- -. -.- -----.-- ----- - 
Academic 21 21 22-- 19- 19- - 10 

----.---I------- -w.--- ----m----_---y- 
Special education 31 32 30 28 32 + 3 

-------- a.- m-v- -- - - -- ---_-.a- --- -- - -- 
Dormi tory staff 15 14 13 9 8 - 47 

-----------_-_---_--. a----- .- 
Facility 

management 13 18 16 18 18 + 38 
-----^------- - 
Othera 20 Ti'-- 16 

------. 
- 30 

-----------LuIm 
102 89- - 9:- - 9 

-m-m --I 
Total 100 97 

A-.- -a- ---- Y w-v e-w uy --I -- 

“Includes administrative staff and transportation personnel. 

Wehpeton officials had mixed views on the effect of staffing 
pattern changes on the school’s operations. The superintendent 
explained that the reduction between 1980-81 and 1981-82 was due 
to a hiring freeze at that time. He said that the freeze did not 
significantly af feet the school, although five and a half 
academic positions were frozen and enrollment was reduced. Two 
of these positions were teachers and the rest were aides or 
similar positions. The principal, however, said that the staff- 
ing change had affected Wahpeton’s academic area, because the 
school was unable to fill an eighth grade teaching position and 
the librarian position. 

Enrollment 

Between school years 1978-79 and 1982-83, Wahpeton’s student 
enrollment increased from 299 to 306, or 2 percent, as the 
following table shows. 

. 

School year Students 

1978-79 299 
1979-80 294 
1980-81 295 
1981-82 262 
1982-83 306 

Student withdrawal figures for Wahpeton were not developed 
due to time and resource constraints. However, school officials 
estimated Wahpeton’s student withdrawal rate for the 1981-82 
school year to be 28 percent. 
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Dormitory and classroom space criteria 

In the consultation plan, Wahpeton reported a dormitory 
capacity of 396, based on a criterion of four students per room, 
and a classroom capacity of 350 students, based on 14 classrooms 
and a criterion of 25 students per classroom. According to 
Wahpeton's superintendent, these criteria were established by his 
predecessor, and he was unaware of BIA's March 1980 space 
guidelines. 

The school had two sizes of dormitory rooms: 204 square 
feet and 220 squwe feet. Free space per room, exclusive of 
furniture, was about 33 square feet for each occupant. 

(1'45946) 
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