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Why GAO Did This Study 
The 2005 BRAC round resulted in 125 
closed bases with over 73,000 acres of 
surplus property available. The 
Defense Base Closure and 
Realignment Act, as amended, 
requires DOD and HUD to assist 
communities in determining the best 
reuse of land and facilities, balancing 
needs of the local economy with those 
of homeless individuals and families.  

GAO was mandated to review the 
extent to which DOD and HUD 
implemented the homeless assistance 
provisions while disposing of BRAC 
surplus property. This report addresses 
(1) the assistance provided as a result 
of BRAC 2005 and the extent to which 
DOD and HUD track its implementation 
and (2) any benefits and challenges 
encountered as DOD, HUD, and LRAs 
addressed homeless assistance 
provisions. GAO reviewed homeless 
assistance plans; interviewed DOD 
and HUD officials; and interviewed 
LRAs and homeless assistance 
providers from a nongeneralizable 
sample of 23 closed bases, selected 
based on size, geography, and types 
of assistance provided.

What GAO Recommends 
GAO recommends that DOD and HUD 
track conveyance status and provide 
clear information on four steps of the 
homeless assistance process. HUD 
generally concurred, and DOD either 
partially concurred or did not concur 
with these recommendations, stating 
its existing guidance is sufficient. GAO 
believes these recommendations are 
still valid as discussed in the report. 
GAO also recommends that HUD 
address staff resources during a BRAC 
round, and HUD generally concurred.

What GAO Found 
A variety of homeless assistance was provided as a result of the 2005 round of 
base realignments and closures (BRAC), but the Departments of Defense (DOD) 
and Housing and Urban Development (HUD) do not require homeless assistance 
conveyance data to be tracked. Of the 125 large and small bases closed with 
surplus property, local redevelopment authorities (LRA) at 39 bases agreed to 
provide homeless assistance to 75 providers. If implemented, these agreements 
would provide nearly 50 parcels of property and over $29 million in total 
assistance. As of October 2014, GAO found that 27 of the 75 providers with 
agreements had received their property or monetary conveyances. However, 
DOD and HUD do not require tracking of the status of the homeless assistance 
conveyances. In contrast, the program administrator of the Title V homeless 
assistance program, which oversees conveyances for non-BRAC properties, 
developed policies to perform oversight in part because the government retains 
an interest in Title V properties. Without tracking the status of the conveyances, 
neither DOD nor HUD know the extent to which properties are actually being 
conveyed; the extent to which the providers are using the properties for their 
intended use; the extent to which LRAs are making sufficient efforts to find a 
replacement provider in the event of a provider dropping out; and ultimately the 
effectiveness of the homeless assistance program.  

BRAC surplus property benefited homeless assistance efforts, but limited 
information and dedicated HUD resources contributed to challenges in the 
timeliness and feasibility of assistance provided. Homeless assistance providers 
GAO interviewed said that, among other things, the BRAC homeless assistance 
program provided the overall benefit of a no-cost property conveyance or 
financial assistance to support local homeless assistance efforts. However, LRAs 
and providers GAO interviewed also stated that they did not have sufficient and 
clear information from DOD and HUD regarding four steps of the homeless 
assistance process: (1) what information LRAs should give providers during 
property tours and workshops, (2) what information to include in providers’ 
notices of interest about properties, (3) what information to include in developing 
legally binding agreements for conveying assistance, and (4) what alternatives 
are available to on-base property conveyances. For example, during required 
property tours and workshops, LRAs were unaware of what information to give 
and gave providers limited property condition information, which led to some 
providers withdrawing after they identified the cost of needed repairs. Without 
detailed information on these four steps, LRAs and providers may not have the 
knowledge necessary to make informed decisions. LRA officials also stated that 
they appreciated advice from HUD staff on the BRAC process. However, GAO 
found that HUD did not have enough resources dedicated to meet the 60-day 
review deadline in the BRAC statue for reviewing LRA redevelopment plans. 
According to HUD, two staff were assigned to review the plans, taking an 
average of 151 days longer than allowed to approve redevelopment plans with 
homeless assistance. However, HUD has not developed options to address 
reviewing the surge of plans in any future BRAC rounds. Without a means to 
ensure that needed staff resources are dedicated to HUD’s review process, it will 
be difficult for HUD to provide reasonable assurance that the delays experienced 
during the BRAC 2005 round will not be repeated.
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441 G St. N.W. 
Washington, DC 20548 

March 16, 2015 

Congressional Committees 

A military base closure, while initially a source of local uncertainty and 
challenges, also represents an opportunity for the local community to 
potentially reuse the land and facilities to address community shortfalls, 
including addressing the issue of homelessness. According to the 
National Law Center on Homelessness and Poverty, as of October 2013 
the number of Americans experiencing homelessness is estimated to be 
between 1.5 million and 3.5 million in a given year.1 As a result of the 
2005 round of base realignments and closures (BRAC), 125 closed bases 
and over 73,000 acres of surplus property became available to meet the 
needs of the local community for economic development, job growth, 
public facilities and services, and homeless assistance.2 The Defense 
Base Closure and Realignment Act of 1990, as amended (the BRAC 
statute), requires the Departments of Defense (DOD) and Housing and 
Urban Development (HUD) to take certain steps as part of the larger 
BRAC process to both address the affected communities’ economic 
interests in base reuse and help meet local needs for homeless 
assistance.3 By providing homeless assistance providers with a no-cost 
conveyance of surplus military property for homeless housing and 
services, the 2005 BRAC round had the potential to meet some of the 

                                                                                                                     
1National Law Center on Homelessness and Poverty. This Land Is Your Land: How 
Surplus Federal Property Can Prevent and End Homelessness (Washington, D.C.: 
October 2013).  
2For the purposes of this report, we are defining bases to include major closure 
installations—those defined by the Department of Defense (DOD) as having a plant 
replacement value exceeding $100 million—as well as any other facility closed under the 
BRAC 2005 round.  
3The Defense Base Closure and Realignment Act of 1990, Pub. L. No. 101-510, Title 
XXIX (10 U.S.C. § 2687 note), authorized the 1991, 1993, and 1995 BRAC rounds. In 
1994, Congress passed the Base Closure Community Redevelopment and Homeless 
Assistance Act of 1994 (Pub. L. No. 103-421), which amended that Base Closure and 
Realignment Act of 1990 to revise and improve the process for disposing of buildings and 
property at military bases under the base-closure laws, including significant changes 
related to homeless assistance. Congress further amended the Defense Base Closure 
and Realignment Act of 1990 on several occasions, including when it authorized the 2005 
BRAC round with the passage of the National Defense Authorization Act for Fiscal Year 
2002, Pub. L. No. 107-107, Title XXX (2001). Throughout this report, we will refer to the 
Defense Base Closure and Realignment Act of 1990 (as amended) as “the BRAC statute.”  
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urgent needs of those experiencing homelessness. If Congress should 
decide to authorize a future round of BRAC, certain communities will 
again potentially be faced with determining the best reuse of the land and 
facilities, including balancing the needs of the local economy with those of 
homeless individuals and families. 

Under the BRAC statute, local redevelopment authorities (LRA), DOD, 
and HUD have key roles in the BRAC homeless assistance process.
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4 The 
LRA for each base approved for closure typically prepares a 
redevelopment plan after consulting with representatives of the homeless 
and other community groups affected by the base closure. DOD 
determines the surplus property available for redevelopment and 
homeless assistance, provides the LRAs with guidance on the planning 
process, and ultimately conveys the surplus property. Meanwhile, HUD 
evaluates the redevelopment plans to assess whether they appropriately 
balance the needs of the community for economic and other development 
with the needs of the homeless by reviewing and approving 
redevelopment plans. 

Since 2005, we have issued over 30 reports and testimonies on BRAC 
2005 planning, implementation, costs, and savings that highlight 
information DOD can use to improve the BRAC recommendation 
development and implementation process. In a May 2013 report on 
providing communities additional information to improve their ability to 
adjust to base closures, we found that an expectations gap existed 
between the Army and communities regarding the levels of maintenance 
to be provided to facilities during the transition period between the Army’s 
maintenance of the base and the transfer to the community. For example, 
an official with the Army BRAC office told us that in fiscal year 2013 the 
Army provided $49 million in caretaker funds for installations closed 
during BRAC 2005; however, the official further stated that the LRAs 
would like the buildings to be in new condition, which was not a realistic 
expectation. We recommended, among other things, that the Army issue 
guidance on specific levels of maintenance to be followed in the event of 

                                                                                                                     
4LRAs are any authority established by state or local government and recognized by the 
Secretary of Defense, through the Office of Economic Adjustment, as the entity 
responsible for developing the redevelopment plan with respect to the base or for directing 
implementation of the plan.  
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a BRAC closure based on the probable reuse of the facilities.
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5 DOD 
concurred with our recommendation. While there have been no additional 
base closures since May 2013, in June 2014 DOD told us that the Army 
agreed to publish property-maintenance guidance prior to closing 
installations in the event of future base closures. 

We have also issued numerous reports evaluating the effectiveness of 
federal programs in meeting the housing and supportive-service needs of 
those experiencing homelessness. In September 2014, we issued a 
report reviewing implementation of Title V of the McKinney-Vento 
Homeless Assistance Act,6 which requires federal landholding agencies—
excluding DOD for the purposes of the BRAC 1995 and 2005 rounds—to 
identify unused federal real property and make it available to homeless 
assistance providers.7 We found that homeless assistance providers 
identified challenges with the Title V homeless assistance program, such 
as locating information on available properties and a complex application. 
We recommended, among other things, that HUD and other Title V 
homeless assistance program administrators address the challenges that 
homeless assistance providers face by developing a web-based source of 
information on the program. HUD concurred and noted that it had already 
proposed legislative changes to create a web-based source of information 
on available properties, although we reiterated that our recommendation 
was not contingent upon legislative changes. The Related GAO Products 
page at the end of this report provides a listing of our BRAC and 
homeless assistance reports and testimonies. 

In its report accompanying a bill for the National Defense Authorization 
Act for Fiscal Year 2015, the House Armed Services Committee 

                                                                                                                     
5GAO, Defense Infrastructure: Communities Need Additional Guidance and Information to 
Improve Their Ability to Adjust to DOD Installation Closure or Growth, GAO-13-436 
(Washington, D.C.: May 14, 2013).  
6Pub. L. No. 100-77 (1987) (codified as amended in relevant part at 42 U.S.C. §§ 11411 
and 11412). The Stewart B. McKinney Homeless Assistance Act, enacted in 1987, was 
renamed the McKinney-Vento Homeless Assistance Act in October 2000 by Pub. L. No. 
106-400 (2000). For the purposes of this report, we will refer to this program as it applied 
to the BRAC process as the Title V homeless assistance program. This program applied 
to BRAC closures prior to October 25, 1994. Homeless assistance for subsequent 
closures in the 1995 and 2005 rounds of BRAC was subject to amendments in the BRAC 
statute.  
7GAO, Federal Real Property: More Useful Information to Providers Could Improve the 
Homeless Assistance Program, GAO-14-739 (Washington, D.C.: Sept. 30, 2014). 

http://www.gao.gov/products/GAO-13-436
http://www.gao.gov/products/GAO-14-739
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mandated that we review the extent to which DOD and HUD effectively 
implemented the homeless assistance provisions while disposing of 
BRAC surplus property.
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8 This report addresses (1) the types of 
assistance provided to homeless assistance providers as a result of 
BRAC 2005 and the extent to which DOD and HUD track implementation 
of the agreements reached, and (2) any benefits and challenges 
encountered as DOD, HUD, and the LRAs addressed provisions for 
homeless assistance as a result of BRAC 2005. 

To determine the types of assistance provided to homeless assistance 
providers, we collected data on all 125 bases with surplus property closed 
as a result of BRAC 2005. To identify the number of bases that received 
notices of interest from homeless assistance providers, two analysts 
independently reviewed an internal HUD document used to track the 
BRAC 2005 homeless assistance process, reviewed all redevelopment 
plans for those entries in the HUD tracking document that indicated 
notices of interest were submitted, and reconciled our analysis 
accordingly. For those 51 LRAs that we determined had received interest 
from homeless assistance providers, we identified and analyzed 
information from the LRAs’ homeless assistance submissions as part of 
their redevelopment plans to HUD. Specifically, we identified and 
analyzed data describing the number of notices of interest received, the 
number and types of properties agreed to be given to the homeless 
assistance providers, and the number and description of the conveyances 
of property or money that have occurred. We also analyzed the 
redevelopment plans to determine reasons why some notices of interest 
were not approved. Additionally, for each base with approved 
conveyances, we collected data as of October 2014 from DOD, the LRAs, 
and homeless assistance providers about the types and status of 
properties or money conveyed. We interviewed cognizant HUD officials 
regarding data reliability, including the data’s completeness and accuracy, 
to help ensure that HUD’s data were sufficiently reliable for our report. 
After assessing the data, we determined that the data were sufficiently 
reliable for the purposes of determining the types of assistance provided 
to homeless assistance providers. To evaluate the extent to which DOD 
and HUD tracked implementation of the agreements, we interviewed 
DOD and HUD officials regarding their roles in tracking the assistance 
provided to homeless assistance providers and compared these roles to 

                                                                                                                     
8H.R. Rep. No. 113-446 at 336 (2014). 
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criteria for management control activities in Standards for Internal Control 
in the Federal Government.
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9 We also reviewed the tracking requirements 
for the Title V homeless assistance program to determine whether any 
applicable comparisons could be made to the tracking requirements for 
the BRAC homeless assistance program. 

To evaluate the benefits and challenges encountered as DOD, HUD, and 
the LRAs addressed provisions for homeless assistance, we collected 
documentary and testimonial evidence through a two-part approach. First, 
we collected data from the redevelopment plans from the 51 LRAs that 
received notices of interest from homeless assistance providers. 
Specifically, we identified requests for extensions and completion dates 
for required process steps, such as the homeless assistance submission 
to HUD and approval by HUD. We then analyzed these data to compare 
the actual timelines to the required timelines in the BRAC statute and 
regulations. We also interviewed cognizant HUD officials regarding data 
reliability, including about the data’s completeness and accuracy, to help 
ensure that HUD’s data were sufficiently reliable for our report. After 
assessing the data, we determined that the data were sufficiently reliable 
for the purposes of evaluating the challenges encountered in addressing 
the homeless assistance provisions. Second, to gather in-depth 
information from a sample of the bases with surplus property closed as a 
result of BRAC 2005, we conducted interviews regarding benefits and 
challenges of the homeless assistance process with the LRAs, homeless 
assistance providers, HUD field office representatives, and project 
managers from the military departments and DOD’s Office of Economic 
Adjustment—DOD’s primary source of assisting communities affected by 
BRAC—from 23 closed bases. We visited 11 of these sites in four 
locations—Georgia, New Jersey, Pennsylvania, and California—and we 
contacted the other 12 sites via phone. We selected bases to contact to 
reflect a range in number of homeless notices of interest received, size, 
geographical representation, types of homeless assistance conveyance 
provided, and to include representation from each military service. 
Ultimately, we contacted 12 bases that received notices of interest and 
implemented homeless assistance, 9 bases that received notices of 
interest and did not implement homeless assistance, and 2 bases that did 
not receive notices of interest. These interviews provided examples of 

                                                                                                                     
9GAO, Standards for Internal Control in the Federal Government, GAO/AIMD-00-21.3.1 
(Washington D.C.: November 1999).  

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
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benefits and challenges faced by each individual party, but information 
obtained is not generalizable to all parties involved in the homeless 
assistance process. Further, we compared information about the 
challenges cited with criteria for information and communications in 
Standards for Internal Control in the Federal Government.
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10 More details 
about our scope and methodology are included in appendix I. 

We conducted this performance audit from April 2014 to March 2015 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

 
 

 
The Base Closure Community Redevelopment and Homeless Assistance 
Act of 199411 (Redevelopment Act), which amended the BRAC statute, 
established the homeless assistance process for properties on military 
bases approved for closure after October 25, 1994.12 The key participants 
in the current process include DOD’s Office of Economic Adjustment, the 
military departments, HUD, the LRAs, and the homeless assistance 
providers. Because DOD and HUD both have significant roles under the 
BRAC statute, they jointly promulgated the regulations governing BRAC 
homeless assistance. As a result, DOD and HUD collaborate in providing 
guidance on the BRAC homeless assistance process. 

                                                                                                                     
10GAO/AIMD-00-21.3.1.  
11Pub. L. No. 103-421, 108 Stat. 4346. 
12The Redevelopment Act significantly revised the homeless assistance process under 
BRAC, which had previously been governed, with slight modifications, by the Stewart B. 
McKinney Homeless Assistance Act, Pub. L. No. 100-77 (1987), amended and renamed 
the McKinney-Vento Homeless Assistance Act in October, 2000 by Pub. L. No. 106-400 
(2000). We provide further information on the provisions of the McKinney-Vento Act and 
differences between the Title V homeless assistance process as it applied to BRAC and 
the Redevelopment Act in app. II.  

Background 

Key Participants and 
Procedures of the  
BRAC Homeless 
Assistance Process 

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
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· DOD Office of Economic Adjustment. Within DOD, the Office of 
Economic Adjustment—a field activity under the Office of the Under 
Secretary of Defense for Acquisition, Technology, and Logistics—
assists communities by providing technical and financial assistance in 
planning and carrying out adjustment strategies in response to 
significant defense actions including base closures. The Office of 
Economic Adjustment has been delegated authority by the Secretary 
of Defense to recognize the LRA for each base closed under BRAC. It 
also provides planning-grant funds to those LRAs for which it 
determines base closure will cause direct and significant adverse 
consequences. An Office of Economic Adjustment project manager is 
to be assigned to each of these bases as a facilitator and catalyst to 
the community’s planning process. 

· Military Departments. The Secretary of Defense delegated to the 
Secretaries of the military departments—Army, Navy, and Air Force—
the disposal authority for bases closed under BRAC, including the 
authority to manage surplus-property disposals such as homeless 
assistance conveyances. Each military department assigns a project 
manager to its bases closed under BRAC. 

· HUD. At HUD headquarters, the Office of Community Planning and 
Development, Office of Special Needs Assistance Programs, carries 
out HUD’s BRAC process responsibilities. HUD field offices provide 
technical assistance to LRAs and homeless assistance providers 
throughout the planning process. HUD’s role is to review the 
redevelopment plan and homeless assistance submission that the 
LRA submits to HUD and DOD. HUD may also negotiate and consult 
with the LRA before or during its preparation of its plan. 

· LRAs. The LRA is any authority or instrumentality established by 
state or local government and recognized by the Secretary of Defense 
through the Office of Economic Adjustment as the entity responsible 
for developing the redevelopment plan or for directing implementation 
of the redevelopment plan. LRAs are required to perform certain steps 
to allow the community input during its deliberations. The communities 
in the vicinity of a base are defined by BRAC regulation as the political 
jurisdiction or jurisdictions, other than the state, that include the LRA 
for the base. 

· Homeless assistance providers. Homeless assistance providers, 
also called “representatives of the homeless,” may include state or 
local government agencies or private nonprofit organizations that 
provide or propose to provide assistance to homeless persons and 
families. Homeless assistance providers seek buildings and properties 
that may provide supportive services, job and skills training, 
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employment programs, shelter, transitional housing, permanent 
housing, food and clothing banks, treatment facilities, or other 
activities that meet an identified need of the homeless or fill a gap in 
the local Continuum of Care.
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13 

Under the BRAC statute as revised by the Redevelopment Act and its 
implementing regulations, LRAs are required to accept and consider 
notices of interest from homeless assistance providers. In this process, 
the LRA prepares a redevelopment plan after consulting with homeless 
assistance providers and other community groups affected by the base 
closure, and HUD assesses the plan to determine whether it appropriately 
balances the needs of the community for economic and other 
development with the needs of the homeless. Subsequent to HUD 
approval and other procedural steps, DOD may transfer properties for 
homeless assistance purposes. Figure 1 shows the homeless assistance 
process for BRAC surplus property under the Redevelopment Act. 

                                                                                                                     
13A Continuum of Care is a community-based process that provides a comprehensive 
response to the homeless population’s different needs. The Continuum of Care assesses 
homeless assistance needs, inventories resources, identifies gaps, and coordinates public 
and private resources to fill in the gaps and avoid duplication.  
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Figure 1: Homeless Assistance Process for Base Realignment and Closure Surplus Property at Bases with Local 
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Pursuant to the BRAC statute as amended by the Redevelopment Act, 
the military departments are required to determine whether other DOD 
components or federal agencies have a use for property at the BRAC 
base, then notify the LRAs of any surplus property available for reuse and 
publish that information in the Federal Register. The LRA then must 
advertise the surplus property availability in a newspaper of general 
circulation within the vicinity of the base. The advertisement must include 
the period, required to be between 90 and 180 days following the 
advertisement, during which it will receive notices of interest from 
homeless assistance providers. The LRA must also conduct outreach 
with homeless assistance providers, including holding a workshop and 
tour of the properties. When the LRA completes its outreach process, it 
has up to 270 days to generate a redevelopment plan and a homeless 
assistance submission. The LRA must consider the notices of interest 
and determine which, if any, to support with some combination of 
buildings, property, or funding. If the LRA decides to support a notice of 
interest, it develops legally binding agreements to implement no-cost 
homeless assistance, which may differ substantially from the initial notice. 
The LRA then submits these agreements as part of the homeless 
assistance submission to HUD and the military department. If HUD 
approves the base redevelopment plan, including the homeless 
assistance submission, it will notify the LRA and the military department. 
The military department—which during the redevelopment planning 
conducts an environmental impact analysis of the base prior to disposal—
is required to give the redevelopment plan, including the homeless 
assistance recommendations, substantial deference in making property 
disposal decisions. Once the military department completes its 
environmental impact analysis and makes its record of decision, it 
transfers surplus buildings and properties in accordance with the record 
of decision, and may transfer properties for homeless assistance either to 
the LRA or directly to the homeless assistance providers. 

 
Pursuant to the BRAC statute and its implementing regulations, LRAs 
may convey to homeless assistance providers on-base property or 
buildings, off-base property or buildings, or funding in lieu of property. An 
on-base conveyance may include undeveloped land, buildings to be 
demolished in order to develop new structures, or entire buildings or 
space within a building to provide assistance to those experiencing 
homelessness. Such conveyances must be for no cost. Additionally, the 
legally binding agreements must include a provision that, if a homeless 
assistance provider ceases to provide services to the homeless, the 
property will revert to the LRA. If this were to occur, the LRA must take 
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appropriate action to secure, to the maximum extent practicable, another 
qualified homeless assistance provider to use the property to assist the 
homeless. If the LRA is unable to find a qualified provider to use the 
property, it will own the property without any further requirement to use 
the property to assist the homeless. 

As part of the planning process, the LRA may propose alternative 
properties off base or financial assistance if those options would be more 
compatible with the LRA’s proposed redevelopment plan for the base. 
Off-base properties or buildings may include undeveloped land or excess 
buildings owned by the local government. Funding may originate from 
bonds, a percentage of sales from on-base property to private 
developers, or through the issuance of forgivable loans, among other 
options. In these cases where the LRA is providing off-base property or 
funding, the legally binding agreements do not need to include a provision 
that the conveyance revert to the LRA if a homeless assistance provider 
ceases to provide services to the homeless. 
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Thirty-nine of the 125 bases closed as a result of BRAC 2005 that had 
surplus property provided a variety of homeless assistance in response to 
notices of interest submitted by homeless assistance providers. An 
additional 12 bases’ LRAs received notices of interest that did not result 
in a legally binding agreement, the reasons for which varied. However, 
neither HUD nor DOD require that the status of conveyances be tracked 
after legally binding agreements are reached, which limits the 
departments’ ability to assess the homeless assistance program’s 
effectiveness. 
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Of the 125 bases with surplus property closed during BRAC 2005, 39 
received notices of interest from homeless assistance providers that were 
approved for assistance with 75 homeless assistance providers, 12 bases 
received notices of interest that did not result in any assistance, and 74 
bases received no notices of interest.14 Figure 2 shows the geographic 
distribution of the properties. 

                                                                                                                     
14We found several reasons why the 74 bases received no notices of interest. Several 
were located in isolated areas with little or no homelessness. For example, Kansas Army 
Ammunition Plant in Parsons, Kansas, was located in a rural section of Kansas with no 
homeless assistance planning board and no Continuum of Care in the vicinity of the base, 
and it received no interest from homeless assistance providers in BRAC 2005. Others did 
not have property suitable for homeless assistance. For example, the Orange Navy 
Reserve Center in Orange, Texas, was located in a flood plain, and homeless assistance 
providers did not submit notices of interest because the property was not suitable for 
residential housing use or development by HUD guidelines.  
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Figure 2: Geographic Distribution of Homeless Assistance Activities at Bases Closed with Surplus Property as a Result of the 
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2005 Round of Base Realignments and Closures 

The 39 bases’ LRAs that provided assistance did so in a variety of ways, 
as seen in figure 3, below. 

· On-Base Property. Twenty-two bases’ LRAs provided assistance 
through on-base property conveyances, granting specific existing 
property to homeless assistance providers. This property included 
nearly 50 parcels of both vacated military surplus buildings and plots 
of undeveloped land. For instance, at General Mitchell Air Reserve 
Station in Milwaukee, Wisconsin, a homeless assistance provider 
requested a 56,000 square foot warehouse on the base for 
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emergency food storage and office space. The provider was selected 
to receive homeless assistance and HUD approved the 
redevelopment plan in December 2008. The warehouse was 
conveyed to the provider in July 2010. 

· Off-Base Property. Three bases’ LRAs provided assistance through 
off-base property conveyances, granting either a specific existing 
building, a new building to be constructed, or a piece of undeveloped 
land at a location that was not part of the former base. For example, 
according to the homeless assistance provider, the LRA at the 
Schroeder Hall U.S. Army Reserve Center in Long Beach, California, 
granted a 10-year no-cost lease of off-base property to the provider, 
with an option to purchase the property for a nominal fee at the 
conclusion of the lease. The site is located near the former base, and 
will house a psychiatric clinic for mentally ill people experiencing 
homelessness. 

· Funding. Seven bases’ LRAs provided assistance through funding. 
The assistance provided totaled over $29 million. The amount 
provided ranged from $4,000 at Marshall U.S. Army Reserve Center 
in Marshall, Texas, for providing supportive services and temporary 
homeless housing assistance to $9.5 million at Fort McPherson in 
Atlanta, Georgia, for the construction and operation of 125 units of 
permanent supportive housing offsite. 

· A combination of different types of assistance. Seven bases’ 
LRAs provided assistance through a combination of on-base property, 
off-base property, or funding. For example, the LRA at Truman Olson 
U.S. Army Reserve Center in Madison, Wisconsin, offered one 
provider off-base property and two providers funding of up to 
$410,000 in forgivable loans. 
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Figure 3: Types of Homeless Assistance Offered by Bases during the 
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Implementation of the 2005 Round of Base Realignments and Closures 

Notices of interest requesting property in BRAC 2005 were submitted by 
150 homeless assistance providers, 75 of whom negotiated a legally 
binding agreement for assistance. Those that negotiated an agreement 
were to receive on-base property, off-base property, funding, or a 
combination, as seen in figure 4. 
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Figure 4: Types of Homeless Assistance Offered to Providers during the 
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Implementation of the 2005 Round of Base Realignments and Closures 

According to our analysis of the notices of interest and legally binding 
agreements, of the 75 providers that negotiated an agreement, 44 
providers (59 percent) negotiated legally binding agreements that 
matched their initial notice of interest, whereas 31 providers (41 percent) 
negotiated an agreement that differed from their initial notice. For 
example, a homeless assistance provider submitted a notice of interest 
requesting one of three specific on-base buildings at Fort Monmouth, 
New Jersey. The LRA accepted the notice of interest and offered the 
provider alternative on-base buildings. However, according to the 
provider, these alternative buildings differed from the three that the 
provider requested in the notice of interest and were not suitable for the 
provider’s intended use. The provider was then offered funding in lieu of 
on-base property, which the provider accepted. Table 1 provides an 
example of three different types of outcomes that occurred between 
assistance requested and that to be received by homeless assistance 
providers. 
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Table 1: Examples of Assistance Requested and to Be Received by Homeless Assistance Providers  
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Provider and location 
Assistance 
requested 

Assistance to be 
received Description 

Calvary Refuge Center, Fort 
Gillem, Forest Park, Georgia 

On-base property Off-base property Calvary Refuge Center requested a building 
on-base, but instead the city agreed to 
construct a new shelter adjacent to 
Calvary’s existing shelter. 

Bridge of Compassion, Marshall 
U.S. Army Reserve Center, 
Marshall, Texas 

On-base property Funds Bridge of Compassion requested 3.5 acres 
of land and three buildings on-base, but the 
local redevelopment authority (LRA) 
determined that the request outstripped the 
need for local homeless assistance. The 
LRA offered $2,000 in funding, and the 
provider accepted. 

Hunger Task Force, General 
Mitchell U.S. Air Reserve Station, 
Milwaukee, Wisconsin

On-base property On-base property Hunger Task Force requested and received 
a lease for a 56,000- square-foot warehouse 
for use as a distribution center for the 
storage of emergency food and for staff 
office space. 

Source: GAO analysis of Department of Housing and Urban Development (HUD) data. | GAO-15-274

 
Of the 75 providers that submitted notices of interest for a homeless 
assistance conveyance but did not ultimately sign a legally binding 
agreement, we found six common reasons why the notices were not 
approved. These reasons—identified by the LRAs in the homeless 
assistance submissions and subsequently summarized by HUD in each 
base’s memorandum of decision—included: 

· Organizational Capacity. Under BRAC regulations, providers are 
required to submit, among other things, “a description of the financial 
plan, the organization, and the organizational capacity of the 
representative of the homeless to carry out the program.”15 Some 
providers lacked organizational capacity to carry out their proposed 
program. For instance, at Cambridge Memorial U.S. Army Reserve 
Center in Cambridge, Minnesota, a provider submitted a notice of 
interest seeking to construct 16 on-site housing units. However, the 
provider stated that it could not afford to begin construction without a 
large grant from the City of Cambridge. The city was unable to finance 
such a large grant, so the LRA rejected the provider on the basis that 

                                                                                                                     
1524 C.F.R. § 586.20(c)(2)(ii)(E) and 32 C.F.R. § 176.20(c)(2)(ii)(E).  

Reasons Varied When No 
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it lacked the organizational capacity to implement its proposal. HUD 
concurred with the LRA’s determination in the memorandum of 
decision. 

· Withdrawn by Provider. The provider may unilaterally withdraw from 
the process at any time, even after it has been selected by the LRA to 
receive assistance. For example, at Finnell U.S. Army Reserve Center 
/ Army Maintenance Support Activity 51 in Tuscaloosa, Alabama, a 
consortium of homeless assistance providers submitted a notice of 
interest to use the entire on-site property for social services, meeting 
facilities, and apartment buildings for transitional housing. However, 
because the LRA offered part of the requested property and the 
providers were unsure of how they would get funding for the 
development and ongoing maintenance of that offered property, the 
consortium told us it withdrew its notice. Instead, the Army stated it is 
in discussion with the City of Tuscaloosa for potential negotiated sale. 

· Ineligible for Homeless Assistance. BRAC regulation also requires 
providers to demonstrate that their proposals describe the uses to 
which the property will be put, which must involve specific homeless 
assistance activities or other activities that will “meet an identified 
need of the homeless.”
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16 Not all provider proposals addressed this 
requirement. For instance, at Schroeder Hall U.S. Army Reserve 
Center in Long Beach, California, a provider proposed the 
construction of 100 units of low-income housing. The LRA concluded 
that the proposal was focused on low-income families rather than 
people currently experiencing homelessness and rejected the 
proposal. HUD concurred in the memorandum of decision. 

· Redundancy. Under BRAC regulations, an LRA must provide an 
explanation of why it rejected a particular notice of interest and a 
description of the impact of the proposed homeless assistance 
program on the community.17 The most common reason cited by the 
LRAs was that the group the provider hoped to assist was already 
being accommodated by other providers in the area, and that further 
redundancy of services could have a negative effect on the 
community. For instance, at Fort McPherson in Atlanta, Georgia, a 
provider submitted a notice of interest proposing the on-base 
development of 200 units of supportive housing and associated 

                                                                                                                     
1624 C.F.R. § 586.20(c)(2)(ii)(A) and 32 C.F.R. § 176.20(c)(2)(ii)(A).   
1724 C.F.R. § 586.30(b)(2)(ii) and 32 C.F.R. § 176.30(b)(2)(ii).  
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services. Although both the LRA and HUD determined that the 
proposal was viable, there were already a number of supportive 
housing projects being accommodated as part of the redevelopment. 
To avoid overconcentration of supportive housing in the area of the 
former base, the LRA rejected the proposal, and HUD concurred. 

· Incomplete Plan. Providers rejected for incomplete plans either failed 
to include required information in their notices of interest or failed to 
respond to HUD or LRA requests to provide this information after the 
initial notices had been submitted. For instance, at Walter Reed Army 
Medical Center in Washington, D.C., a provider submitted a notice of 
interest requesting emergency, transitional, and permanent housing 
but failed to include required documents. The LRA requested more 
information, but the provider did not respond and thus the LRA 
rejected the proposal. HUD concurred in the memorandum of 
decision. 

· Unsuitable Site. The LRA may determine that the site selected by the 
provider would not be fit for the plan proposed. For instance, at 
Germantown Memorial U.S. Army Reserve Center in Philadelphia, 
Pennsylvania, a provider proposed renovating several on-site surplus 
buildings to create 48 units of permanent housing for homeless 
seniors. The LRA cited several reasons in its rejection of the proposal, 
including that the provider had proposed housing seniors in the 
organizational maintenance shop and that the site suffered from 
hazardous waste contamination, sinkholes, and poor drainage, 
rendering the former base unfit for human habitation. HUD concurred 
with the LRA’s reasoning. 

Table 2 illustrates reasons that providers’ notices of interest did not result 
in legally binding agreements as well as the frequency for each reason. 
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Table 2: Reasons Why Legally Binding Agreements Were Not Reached during the 2005 Round of Base Realignments and 
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Closures 

Summary of reasons cited by the Department of Housing and Urban  
Development (HUD) for why agreement was not reached 

Number of times the reason was  
cited by HUD 

Organizational capacity 29 
Withdrawn by provider 27 
Ineligible for homeless assistance 26 
Redundancy 24 
Incomplete plan 17 
Unsuitable site 4 

Source: GAO analysis of Department of Housing and Urban Development (HUD) data. | GAO-15-274

Note: There were 75 cases in which a legally binding agreement was not reached. In some of those 
cases, HUD cited more than one reason. 

In five cases, providers withdrew their notices of interest but received 
property, funds, or other assistance from the LRA outside of the BRAC 
process. For instance, at Waukegan Armed Forces Reserve Center in 
Waukegan, Illinois, we were told by a homeless assistance provider that it 
had withdrawn from the process in exchange for 15 units of city property 
at a different site, to be conveyed by 2015. According to the provider, it 
signed a memorandum of understanding with the LRA. Because the 
exchange happened outside of the official BRAC process, HUD did not 
review the memorandum of understanding or comment on the 
arrangement. This arrangement allowed the provider to circumvent the 
HUD review, which, according to the LRA, allowed greater flexibility in the 
makeup of the plan and also the timing of the property conveyance. 
However, because this arrangement is not subject to HUD review, the 
provider may not have legal recourse if the arrangement falls through 
unless a binding agreement was signed by both parties. HUD officials 
agreed that these five cases of provider withdrawal would not be recorded 
as assistance officially provided under the BRAC homeless assistance 
process, although they added that the existence of the BRAC homeless 
assistance process is what allowed the providers to negotiate with the 
LRA. 
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We found that neither HUD nor DOD requires tracking of the long-term 
conveyance status of those properties that were awarded through legally 
binding agreements to determine the effectiveness of the program. 
Through our analysis of data collected from DOD, LRAs, and homeless 
assistance providers, we found that as of October 2014, 27 of the 75 
providers with legally binding agreements have received their homeless 
assistance conveyance. 

According to a HUD general counsel official, HUD has no oversight over 
the homeless assistance program after it approves the redevelopment 
plans. Consequently, HUD does not know whether providers are 
receiving different assistance than what was approved in the 
redevelopment plan. For example, HUD approved a legally binding 
agreement at Fort Monmouth, New Jersey, in which a provider was to 
receive an emergency shelter on-base, but instead the provider told us it 
is going to receive a smaller shelter off-base. HUD also does not know 
whether providers are using the conveyed properties as stated in their 
plans. For example, a provider we spoke with stated that because the 
types of homeless assistance grants and funding options have changed 
since it submitted its notice of interest in 2006, it would have to change 
the services identified in its original plan to get funding. According to HUD 
officials, the LRAs have incentives to ensure that the homeless 
assistance providers adhere to the agreed-upon plans, because the 
property can revert to the LRA at no cost if the provider does not follow 
the terms of the legally binding agreement. However, once HUD approves 
a homeless assistance submission, it has no further contact with that 
LRA. HUD has no mechanism for recording whether the property was 
conveyed under the terms approved in the homeless assistance 
submission, or whether the property was conveyed at all. Moreover, we 
found instances where a provider that signed a legally binding agreement 
for a conveyance withdrew from the process before homeless assistance 
could be provided. For example, we spoke to a provider with an 
agreement for 39 units of supportive housing that chose to withdraw prior 
to receiving the property. While the BRAC statute requires LRAs to take 
actions to try to secure another provider to take over, HUD does not track 
whether this happens. 

Moreover, DOD officials told us they also do not have oversight over the 
properties after conveyance to homeless assistance providers, adding 
that, in their view, this does not fall under DOD’s responsibilities. 
According to the officials, the BRAC homeless assistance process was 
designed for DOD to dispose of the property and then be removed from 
the process. However, until DOD conveys the property either directly to 
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the homeless assistance provider or to the LRA to then convey to the 
providers, DOD officials stated that they might be in the best position to 
know the status of the conveyances and share that information with HUD. 
Additionally, DOD’s Office of Economic Adjustment and the military 
services already assign project managers to communicate with and 
provide advice to LRAs. As part of their duties, DOD officials stated that 
these project managers could periodically relay information on the closure 
back to HUD, including the conveyance status of the property. 

Neither HUD nor DOD’s jointly issued BRAC regulations include specific 
requirements to track the long-term status of BRAC homeless assistance 
conveyances. While the BRAC statute does not require that the data be 
tracked, it also does not prohibit it. However, tracking this information 
would conform with recommended and accepted government practices. 
Standards for Internal Control in the Federal Government states that 
managers are responsible for providing reliable, useful, and timely 
information for transparency and accountability of programs and their 
operations.
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18 In addition, the Title V homeless assistance program tracks 
long-term conveyance status information. Similar to the BRAC statute, the 
statute establishing the Title V homeless assistance program also does 
not require or prohibit the tracking of federal buildings and property given 
to assist the homeless. However, unlike the BRAC homeless assistance 
process, under the Title V homeless assistance program the program 
administrator (Department of Health and Human Services) developed 
policies and procedures to perform compliance oversight and to ensure 
that the provider uses the property according to the terms in the approved 
application, in part because if a provider is not implementing or is unable 
to implement the program consistent with the approved application, the 
property title may revert back to the federal government. To accomplish 
this oversight, providers are required to submit annual utilization reports, 
and the Department of Health and Human Services is to conduct site 
visits of the properties at least once every 5 years. Although the Title V 
program differs from the BRAC program because of the federal 

                                                                                                                     
18GAO/AIMD-00-21.3.1.  

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
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government’s reversionary interest in homeless assistance property,
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19 
officials from HUD stated that HUD and DOD could use Title V program 
oversight as a model, and added that it would be a good idea for HUD 
and DOD to know whether the property ultimately is used for homeless 
assistance. HUD officials also stated that the homeless assistance 
program could be improved if HUD was required to track data over time 
regarding the status of the conveyances. DOD officials added that the 
military services track and could share with HUD the status of properties 
not yet conveyed or directly conveyed from DOD to the homeless 
assistance provider. However, the DOD officials stated they do not know 
the status of the properties once conveyed, at which point it would be 
more efficient for the LRAs to directly report to HUD. 

By not requiring the tracking of the status of homeless assistance 
conveyances, neither HUD or DOD know the effectiveness of the 
program, to what extent properties are actually being conveyed to the 
homeless assistance providers, the extent to which the providers are 
using the properties for their intended use and, in the event of a provider 
dropping out, the extent to which LRAs are making sufficient efforts to find 
a replacement provider. Without these data, DOD and HUD lack insight 
into the effectiveness of the homeless assistance program. In addition, 
they remain unable to identify additional areas to consider in reviewing 
redevelopment plans or adjustments that may be needed in processes or 
procedures in the future should additional BRAC rounds take place. 

                                                                                                                     
19The Title V homeless assistance program administrator grants or leases property 
directly to homeless assistance providers, and the federal government typically retains a 
reversionary interest in the property. As a result, the program administrator conducts 
oversight to ensure that the property is used for homeless assistance, and, if necessary, 
takes steps to reclaim the property. By contrast, under the BRAC statute, neither HUD nor 
DOD typically retains such a reversionary interest. Rather, as noted above, the BRAC 
statute provides that, for on-base property, the LRA must retain a reversionary interest, 
and, as a result, the LRA is required to seek alternative providers if the initial provider fails 
to provide homeless assistance.
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The process for conveying BRAC surplus property increased the potential 
for addressing homelessness in communities. However, we found that 
insufficient and unclear information added to the length of time it took the 
various parties to complete the necessary documentation and reviews 
and jeopardized the overall success of the program by potentially limiting 
participation in the process or by creating unfulfilled expectations for the 
program participants. Furthermore, while homeless assistance providers 
and LRA officials stated that they appreciated the advice they received 
from HUD headquarters staff, there was a backlog and delays in 
reviewing redevelopment plans due to the small size of the HUD review 
team. 
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Homeless assistance providers told us that the BRAC homeless 
assistance program provided the overall benefit of a no-cost property 
conveyance or financial assistance to support local homeless assistance 
efforts, and at 11 of the 12 bases we contacted where homeless 
assistance providers received assistance, providers shared other 
perspectives on why they thought the program was beneficial.20 For 
example, some providers said that the BRAC homeless assistance 
process elevated awareness of homelessness issues for those making 
the decisions concerning the conveyance of BRAC surplus property. 
Other providers said they may not have had access to this type of no-cost 
conveyance without the BRAC process putting them as a lead contender 
for the property. 

Although some communities worked with homeless assistance providers 
before the BRAC homeless assistance process began, providers also 
mentioned that the opportunity for homeless assistance providers to 
receive property through this process created an additional forum for the 
community to discuss the needs of the homeless and identify ways to 
address those needs with the identified surplus property. For example, at 

                                                                                                                     
20We were unable to contact homeless assistance providers that submitted notices of 
interest for Buckley Annex, Colorado.
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the Inspector/Instructor Facility at West Trenton Marine Corps Reserve 
Center, New Jersey, LRA and homeless assistance officials engaged in 
ongoing negotiations about the future use of the property. LRA officials 
said they initially rejected the provider’s notice of interest, but because of 
the BRAC homeless assistance process, HUD ultimately awarded the 
property to the provider. The provider told us that the property is being 
renovated to provide housing in the main building, as shown in figure 5. 
The provider also said future renovations will include room to make 
ancillary services available on site for those experiencing homelessness, 
such as a diaper bank that will provide diapers, wipes, and other infant 
supplies and an auto-maintenance job-training facility. 

Figure 5: Renovations at the Inspector/Instructor Facility at West Trenton Marine Corps Reserve Center 
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We also found examples where homeless assistance providers worked 
together in consortiums to improve their chances of receiving homeless 
assistance in the BRAC process. In our analysis of HUD homeless 
assistance decision documents, we found examples at 17 of 51 bases 
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where homeless assistance providers formed consortiums to pool their 
resources to express interest in the property as well as coordinate their 
service efforts to assist those experiencing homelessness. For instance, 
at one base we visited, six providers formed a consortium to expedite 
timelines by having one review schedule and a single representative to 
coordinate with the LRA. Further, officials told us that the consortium 
brought together providers with varied expertise in the homeless 
assistance process, including providers with homeless assistance and 
property-development experience. 

Officials from LRAs and homeless assistance providers also told us that 
the flexibility of LRAs to offer various types of assistance to homeless 
assistance providers—the conveyance of on-base property, an alternative 
off-base site, money in lieu of property, or some combination thereof—
allowed for assistance options that might be a better fit than conveyance 
of the BRAC site in some circumstances, as explained in the following 
examples. 

· Onizuka Air Force Base, California: According to an LRA official, two 
notices of interest were initially rejected because they requested a no-
cost property conveyance for not only homeless housing but also 
affordable housing, which is not allowed under BRAC statute. Those 
providers whose notices of interest were rejected also told us that 
because the base was so far from public transportation and other 
resources, the proposed project might not be eligible for tax credits 
and other financial assistance needed to complete the project. Rather 
than awarding on-base property, the LRA stated it sold an alternative 
property to the providers and awarded them $8.2 million in local 
housing funds to assist with land and construction costs. One provider 
said construction for its portion of the site is under way, as shown in 
figure 6, and the other provider said it planned to start construction by 
the end of 2014. 
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Figure 6: Off-Base Construction near Onizuka Air Force Base  
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· George L. Richey U.S. Army Reserve Center, California: According to 
officials from the LRA, one notice of interest was initially rejected 
because it included a request for a no-cost property conveyance to be 
used for both affordable and homeless housing. Although the site is 
close to public transportation, LRA officials said that the site is located 
in an industrial area, where groceries, clinics, and other social 
services might not be as accessible to those receiving assistance. 
Given the center’s proximity to the county jail and another law-
enforcement office, LRA officials said they provided a public benefit 
conveyance to the Santa Clara Sherriff’s office for use as an 
emergency- response training and readiness center, as shown in 
figure 7. In exchange, LRA officials told us that they offered to sell the 
homeless assistance provider an alternate site and provide a 
forgivable loan of $1,590,000, with the caveat that a certain 
percentage of the planned units be reserved specifically for homeless 
housing. Officials from the homeless assistance provider and the LRA 
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told us that as of September 2014, the details of the off-base proposal 
continue to be negotiated. 

Figure 7: Emergency-Response Training and Readiness Center at George L. Richey U.S. Army Reserve Center  
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· Fort Gillem, Georgia: According to an LRA official, two providers 
combined their proposal for on-base property. The official told us that 
one provider decided it lacked the capacity to support building a new 
shelter, and the other provider opted to support the other providers’ 
homeless efforts in lieu of building a new shelter itself. After both 
groups’ interest in the on-base location waned, the official said that 
the LRA offered an alternative to both providers that would include the 
transfer of $900,000 from the eventual sale of Fort Gillem to support 
building a new, larger shelter adjacent to one provider’s existing 
facility that would be operated jointly by both providers. Providers said 
they planned to start construction by the end of 2014. 

 
LRAs and homeless assistance providers we spoke with told us they did 
not have sufficient and clear information and guidance at several steps in 
the BRAC homeless assistance process. We found that a lack of 
sufficient and clear information added to the length of time it took the 
various parties to complete the necessary documentation to move the 
process forward and jeopardized the success of the program by limiting 
participation or by creating unfulfilled expectations for the program 
participants. According to Standards for Internal Control in the Federal 
Government, information should be communicated in a form and within a 
time frame that enables personnel to carry out their responsibilities 
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efficiently.
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21 Specifically, we found limited information in the following four 
steps of the BRAC homeless assistance process. 

· HUD and DOD guidance to the LRAs does not clearly specify what 
information the LRAs should provide to homeless assistance 
providers on the condition of the property while conducting workshops 
and tours to help providers develop their notices of interest. 

· HUD and DOD guidance provided to homeless assistance providers 
is not clear on what information is necessary to include in completing 
their notices of interest. 

· HUD and DOD guidance provided to the LRAs does not provide 
sufficient detail on what information needs to be included in 
developing their legally binding agreements. 

· HUD and DOD guidance to the LRAs is not clear on the various 
alternatives available to homeless assistance providers instead of on-
base property conveyances. 

First, during required workshops and property tours, providers said that 
LRAs gave limited information to them on the condition of the property. 
According to homeless assistance providers and LRA officials we 
interviewed, some BRAC properties were in need of repairs, such as 
utility upgrades and hazardous-material remediation, to comply with the 
most recent building codes and to make them appropriate for homeless 
assistance reuse (see fig. 8). For instance, HUD and DOD regulations 
require that LRAs must conduct at least one workshop where homeless 
assistance providers have an opportunity to, among other things, tour the 
buildings and properties available either on or off the base.22 However, we 
found that the level of detail and property access that LRAs granted to 
providers varied. As a result, some providers withdrew from the process 
after they obtained more information about the condition of the property 
and determined it was no longer a feasible project. For example, one 
homeless assistance provider told us she was not allowed to leave the 
bus during the property tour and was unable to physically inspect the 
premises prior to submitting a notice of interest. Another told us she was 
not allowed to inspect the property until after the legally binding 
agreement was drafted. After identifying the needed repairs, including 

                                                                                                                     
21GAO/AIMD-00-21.3.1.  
2224 C.F.R. § 586.20(c)(3)(ii)(B) and 32 C.F.R. § 176.20(c)(3)(ii)(B).

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
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utility updates and addressing Americans with Disabilities Act 
requirements, the provider said she eventually pulled out of the 
agreement due to the cost and extent of rehabilitation needed.
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23 Some 
homeless assistance providers we interviewed suggested that details on 
what and when property condition information will be provided, such as 
sharing it on a website, might be helpful. 

According to DOD officials, the properties may have been inhabited by 
military personnel during the time of the tours and thus could not be 
physically inspected. Additionally, the LRAs might not have completed a 
facilities survey or infrastructure inspection to provide property information 
by the time the tours for providers were held. However, the DOD officials 
stated that it was important for the providers to receive additional 
information about the property condition so that they could make an 
educated decision regarding submitting a notice of interest or signing a 
legally binding agreement. Additionally, LRA officials at one base we 
contacted said it would have been helpful to have known more about the 
property condition earlier in the process to better evaluate how those 
details could affect the overall redevelopment plan. 

                                                                                                                     
23The Americans with Disabilities Act, a civil rights law enacted in 1990, prohibited 
discrimination against disabled individuals and included regulations concerning 
accessibility of public accommodations, such as width of doorways and the slope of 
ramps. Pub. L. No. 101-336, 104 Stat. 327 (July 26, 1990). 
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Figure 8: Example of Property Needing Repairs at Fort Monmouth, New Jersey 
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Second, homeless assistance providers said that they did not receive 
clear information on the full extent of what to include in their notices of 
interest, which contributed to providers being removed from consideration 
for BRAC homeless assistance properties as well as LRAs being granted 
extensions to submit redevelopment plans to HUD. HUD and DOD 
regulations require that notices of interest describe (1) the proposed 
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homeless assistance program and supportive services to be provided on 
the property such as job and skills training, employment programs, 
shelters, transitional housing, or treatment facilities; (2) the need for the 
program; (3) the extent to which the program is or will be coordinated with 
other homeless assistance programs in the communities in the vicinity of 
the base; (4) information about the physical requirements necessary to 
carry out the program, including a description of the buildings and 
property at the base that are necessary to carry out the program; (5) the 
financial plan, the organization, and the organizational capacity of the 
homeless assistance provider to carry out the program; and (6) an 
assessment of the time required to start carrying out the program.
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These regulations on notices of interest notwithstanding, among the 75 
providers whose notices of interest were rejected, we identified 17 
examples where the LRA and HUD agreed that the notices of interest 
were incomplete and providers said they needed more shared and 
specific guidance on what to include. While the regulations provide 
general information about what should be included, not all participants in 
the BRAC process were aware of the regulations. For example, a 
provider that submitted a notice of interest for property at Fort McPherson 
told us that it did not receive any additional guidance on what to include. 
Instead, the provider stated that the lack of guidance and familiarity with 
the regulations led it to look for alternative guidance and found an online 
example of a notice of interest from another base closure in Philadelphia. 
Some providers suggested that a template or additional examples of 
notices of interest would have provided clarity. Other times, HUD officials 
told us that the LRAs would ask that notices include much more than was 
required by the regulations, such as a list of all homeless assistance 
programs conducted and audited financial statements for the previous 5 
years, which made it more difficult for providers to submit complete 
notices of interest. For example, one notice of interest for Walter Reed 
Army Medical Center lacked information regarding the number of units, 
the supportive services to be offered, and financing for the project. HUD 
officials stated that a template on notices of interest might make it easier 
for providers to know what was required to be included and help prevent 
confusion concerning LRA requests for additional information that is not 
required. 

                                                                                                                     
2424 C.F.R. § 586.20(c)(2)(ii)(A-F) and 32 C.F.R. § 176.20(c)(2)(ii)(A-F).  
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LRA officials said they often requested additional time for providers to 
submit supplementary information to complete the notices of interest. We 
found that 88 percent of LRAs (45 out of 51) requested extensions from 
the Office of Economic Adjustment to submit their redevelopment plan to 
HUD, and some requested multiple extensions (see fig. 9). According to 
HUD and DOD regulations, LRAs have 270 days after the deadline for 
receipt of notices of interest to submit their redevelopment plans to HUD. 
However, the extensions resulted in LRAs taking an average of 654 days 
to submit their redevelopment plans. HUD officials agreed that these 
extensions further delayed the HUD review process and conveyance of 
homeless assistance. 

Figure 9: Number of Redevelopment Plan Extensions Requested by Local 
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Redevelopment Authorities (LRA) during the 2005 Round of Base Realignments and 
Closures 

Third, we found that HUD guidance and regulations did not provide 
detailed information to LRAs and homeless assistance providers on the 
acceptable terms of legally binding agreements. In addition, although 
BRAC homeless assistance regulations provide a few specific 
requirements for legally binding agreements, they do not provide detailed 
guidance on what terms will constitute an acceptable agreement under 
the process. For example, the regulations require legally binding 
agreements to include a process for negotiating alternative arrangements 
for homeless assistance in the event environmental analysis deems the 
property unsuitable for its intended use, and also require the inclusion of 
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a reverter clause whereby on-base property that ceases to be used for 
homeless assistance reverts back to the LRA or other entity.
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25 However, 
there is limited other guidance on what terms or types of arrangements 
are or are not acceptable. For example, there is no standard information 
on appropriate no-cost conveyance lease terms or time frames for 
conveyances of the property. While there are general criteria for HUD’s 
review of the redevelopment plans as a whole, a HUD general counsel 
official stated that, other than a few provisions required by regulation, 
there are no specific criteria for the review of legally binding agreements, 
and instead the official uses professional judgment to assess the 
sufficiency of the agreements. 

The limited information and specificity in the regulations contributed to 
delays in approving redevelopment plans, as a HUD general counsel 
official stated that the legally binding agreements typically required 
revisions before she could approve them, and addressing the revisions 
required additional time. The HUD general counsel official told us that she 
requested revisions to approximately 80 percent of legally binding 
agreements received, and in some cases multiple revised drafts were 
needed prior to HUD approval. Requested revisions included, but were 
not limited to, requiring more specificity related to 

· the proposed property location, such as the building numbers for on-
base property; 

· the number of individuals and type of population to be served; and 

· the type of housing assistance to be provided—that is, permanent, 
supportive, or transitional. 

Some homeless assistance providers we spoke with noted the length of 
the HUD review of legally binding agreements as contributing to the 
longer duration of the overall HUD review process. For example, one 
homeless assistance provider told us that HUD’s review and approval of 
the agreement was the slowest part of the BRAC homeless assistance 
process. Another homeless assistance provider we interviewed stated 
that it took 2 years for HUD to approve the legally binding agreement. 
DOD officials we spoke with suggested that having more standardized 

                                                                                                                     
2524 C.F.R. § 586.30(b)(3)(i) and 32 C.F.R. § 176.30(b)(3)(i). 
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information might help HUD’s review process, and they suggested a 
standard template could be beneficial. 

In some cases, the HUD official responsible for reviewing redevelopment 
plans told us she approved redevelopment plans without signed legally 
binding agreements. Instead, HUD would accept a consent letter from the 
homeless assistance providers stating that they reviewed and agreed to 
the terms of the agreement as written. However, because the legally 
binding agreements were not signed, HUD officials stated that LRAs 
could subsequently alter the terms after HUD approval, which could affect 
the final conveyance and ultimately affect the feasibility of the homeless 
assistance to be provided. Further, although HUD regulations do not 
require that the agreements be signed prior to HUD’s approval of LRA 
redevelopment plans, HUD does not have information available, such as 
through a website, to clarify the implications of unsigned agreements for 
the parties involved in the process. We found examples of situations in 
which the LRA changed the terms of the agreements resulting in the 
provider considering withdrawing from the process or the terms not 
meeting the provider’s expectations about the time frame for the 
assistance to be provided. For example, one homeless assistance 
provider told us that it may have to withdraw from accepting a property 
conveyance because the LRA had changed the terms of the unsigned 
legally binding agreement from a 49-year lease to a year-to-year lease, 
and this would have prevented the provider from guaranteeing continuity 
of homeless assistance operations. Another homeless assistance 
provider we spoke with stated that the LRA tried to change the terms of 
the legally binding agreement, which was signed by the provider but not 
the LRA, and told this provider that it might not receive the homeless 
assistance conveyance for up to 25 years. 

Fourth, although alternatives to conveyances of on-base properties were 
viewed as a benefit to the process, not all LRAs or homeless assistance 
providers we spoke with were aware of the permissible alternatives. 
According to the BRAC statute, conveyances for the assistance of the 
homeless may be made at no cost, but DOD is required to seek 
consideration for certain other types of conveyances. For this reason, 
HUD requires that the proposed use of the property provided under a 
homeless assistance conveyance be limited to authorized homeless 
assistance programs, and may only provide minimal or incidental benefit 
to other groups. Organizations serving other populations—such as 
persons with disabilities or of low-income—that are not also homeless 
cannot receive no-cost homeless assistance conveyances. However, 
some homeless assistance providers we interviewed told us that the best 
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options to provide homeless assistance often include mixed uses of the 
property, including options for low-income housing or other revenue-
generating efforts that could be used to fund the proposed homeless 
assistance, in addition to the homeless assistance itself. LRAs may offer 
homeless assistance conveyances at no cost in conjunction with other 
types of conveyances that are made at reduced or market cost. This 
enables homeless assistance providers to develop the property for mixed-
use. 

Some LRAs we spoke with offered alternatives to accommodate these 
mixed-use efforts, such as financial assistance or off-base properties, or 
allowing the sale of property for affordable housing alongside the no-cost 
homeless assistance conveyance for mixed-use development. For 
example, an LRA official from the Sergeant J.W. Kilmer U.S. Army 
Reserve Center in Edison, New Jersey (see fig. 10) stated that the legally 
binding agreement between the LRA and Monarch Housing Associates 
provides for the sale of undeveloped land on-base to the homeless 
assistance collaborative, with 75 percent of the land sold for affordable 
housing at a cost of $975,000 and 25 percent of the land provided for free 
as part of the no-cost homeless assistance conveyance. Additionally, in 
San Jose, California, the LRA for the George L. Richey U.S. Army 
Reserve Center offered to sell off-base property to Charities Housing 
Development Corporation for $6,750,000, with part of the purchase price 
as a forgivable loan of $1,590,000 from the county, to be used for housing 
for persons experiencing homelessness and of low-income. 
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Figure 10: A Mixed-Use Development under Construction at Sergeant J.W. Kilmer 
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U.S. Army Reserve Center, Edison, New Jersey 

BRAC regulations require that the LRAs assess the balance of economic 
redevelopment and other development needs of the communities in the 
vicinity of the installation with the needs of the homeless in those 
communities, and explain how their redevelopment plans address that 
balance.26 In an effort to accommodate this balance, LRAs may choose to 
offer homeless assistance providers alternatives to conveyances of on-
base property, but because the BRAC homeless assistance process is 
primarily focused on the reuse of surplus federal facilities, LRAs are not 
required to offer alternatives to on-base property. As a result, not all 
homeless assistance providers we interviewed were offered these 
alternatives. For example, one homeless assistance provider told us it 
would have liked to receive financial assistance or off-base property, but 

                                                                                                                     
2624 C.F.R. § 586.30(b)(4) and 32 C.F.R. § 176.30(b)(4).  
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the LRA did not offer either alternative, and 8 years later the provider is 
waiting to receive on-base property. Another homeless assistance 
provider stated that it did not know that financial assistance was an option 
until later in the process, and that knowledge of financial assistance as a 
permissible alternative would have assisted in shortening the time frame 
to receive homeless assistance. At another base, the leader of a coalition 
of five homeless assistance providers told us that the providers may 
withdraw from the process because they require a mixed-use option, 
which the LRA has not offered. Their withdrawal would leave the LRA 
needing to spend additional time trying to find other providers for property 
designated for homeless assistance on which, according to a DOD 
official, the Army has already spent approximately $1 million in caretaker 
costs. Furthermore, one LRA we spoke with also was not aware that 
homeless assistance conveyances could be offered in conjunction with 
other types of conveyances. Specifically, the LRA told us that it would 
have been easier to accommodate homeless assistance if the BRAC 
regulations allowed for sale of property for affordable housing in addition 
to homeless assistance conveyances. 

Based on our review of BRAC homeless assistance regulations, we found 
that the regulations did not provide detailed information on alternatives to 
on-base property. Specifically, the regulations do not describe which 
combinations of money or property or both are acceptable homeless 
assistance arrangements, although the regulations appear to contemplate 
that homeless assistance can be provided in a variety of ways, requiring, 
among other things, “a description of how buildings, property, funding, 
and/or services on or off the installation will be used to fill some of the 
gaps in the current continuum of care system.”
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27 Additionally, there are 
not sources of publicly available information, such as a website or 
pamphlet, to disseminate this information. 

Without providing clear and sufficient information on the condition of the 
property to be shared during workshops and tours, required elements for 
notices of interest, acceptable terms of legally binding agreements, and 
legal alternatives to on-base property, it will be difficult for LRAs and 
homeless assistance providers to have the knowledge necessary to make 
an informed decision about the BRAC homeless assistance process, 

                                                                                                                     
2724 C.F.R. § 586.30(b)(3)(ii) and 32 C.F.R. §176.30(b)(3)(ii).  
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which, in turn, may negatively affect the time frame and feasibility of the 
proposed homeless assistance. 

 
LRA officials we interviewed expressed appreciation for advice from HUD 
staff as they navigated through the BRAC homeless assistance process, 
but we found that the limited number of HUD staff dedicated to the review 
of redevelopment plans slowed the process. At many interviews we 
conducted with LRAs, LRA officials expressed appreciation, with one LRA 
official stating that she reached out to the HUD headquarters staff 
multiple times while compiling the redevelopment plan and their 
assistance was very helpful. The official also noted that HUD field office 
staff assisted the LRA in identifying where homeless assistance providers 
were located in the aftermath of a natural disaster. Another LRA official 
told us that the LRA interacted directly with the HUD headquarters BRAC 
Coordinator throughout the process and that the coordinator was very 
willing to help and provided tailored service repeatedly. Another LRA 
official stated that HUD officials traveled to advise the LRA on the 
redevelopment process in person. 

However, HUD did not have enough resources dedicated to meet the 60-
day deadline established in the BRAC statute for reviewing the surge of 
LRA redevelopment plans, which added to the delay in implementing the 
BRAC homeless assistance provision.
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28 During the 2005 BRAC homeless 
assistance process, it took HUD an average of 666 days, ranging from 8 
to 1,777 days, to approve the 51 redevelopment plans that included 
notices of interest for homeless assistance (see fig. 11). 

                                                                                                                     
28HUD must either approve the plan or issue a preliminary determination rejecting the 
LRA’s redevelopment plan within this 60-day timeframe. According to the BRAC statute, 
when a preliminary adverse determination is issued, the LRA has 90 days to submit a 
revised plan to HUD, and HUD must review the revised plan not later than 30 days after 
its receipt. In the 2005 BRAC round, seven redevelopment plans received preliminary 
adverse determinations. Defense Base Closure and Realignment Act of 1990, Pub. L. No. 
101-510, Title XXIX (10 U.S.C. § 2687 note).  
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Figure 11: Range of Department of Housing and Urban Development Approval Times of Local Redevelopment Authority 
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Redevelopment Plans from Initial Date That the Plan or Resubmission Was Received to Final Determination Date

aNote: In the seven cases in which HUD made a preliminary adverse determination, the first table 
date reflects the date on which the local redevelopment authority (LRA) resubmitted its plan to HUD. 

The BRAC statute required that HUD complete an initial review within 60 
days of receipt of the redevelopment plan.29 HUD and DOD regulations 

                                                                                                                     
29Defense Base Closure and Realignment Act of 1990, Pub. L. No. 101-510, Title XXIX 
(10 U.S.C. § 2687 note).  
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construed this as requiring that HUD complete that review within 60 days 
after receipt of a completed plan. HUD requested additional information 
from 45 of 51 plans with interest from homeless assistance providers in 
order to consider the plans complete. HUD officials stated that this 
interpretation of the BRAC statute enabled HUD and the LRAs to 
communicate further about the requirements for the redevelopment plan 
submission. Fifteen of the 51 redevelopment plans were approved within 
the statutory deadlines, as construed by HUD and DOD. However, even 
working from the dates on which HUD considered the LRAs’ 
redevelopment plans complete, or, in the case of plans for which HUD 
issued a preliminary adverse determination, from the resubmission date, 
HUD took, on average, 151 days longer than allowed by statute to review 
the redevelopment plans.
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According to Standards for Internal Control in the Federal Government, 
an agency’s organizational structure should provide a framework to 
achieve agency objectives, including compliance with applicable laws and 
regulations and the effective and efficient use of agency resources.31 
However, HUD did not effectively dedicate resources for reviewing the 
surge of LRA redevelopment plans to meet its 60-day time frame for 
review of the plans. According to HUD officials, two HUD headquarters 
staff members were assigned to review 125 LRA redevelopment plans, 
51 of which had notices of interest from homeless assistance providers. 
HUD staff suggested that additional, temporary staff at the headquarters 
level and increased involvement of field staff could potentially expedite 
the review times, although they stated additional funding would be 
required. However, HUD has not fully developed options to address 
reviewing the surge of plans. Both DOD and HUD officials told us that, for 
some redevelopment plans, HUD’s review time was lengthened because 
DOD directed HUD to prioritize the review of plans of bases ready to be 
conveyed. In doing so, HUD delayed the review of plans which other 
bases’ LRAs may have submitted earlier. However, HUD officials added 
that DOD’s prioritization of their review partially contributed to the delays 
and the underlying source was their insufficient number of dedicated staff 
resources. 

                                                                                                                     
30For the seven preliminary adverse determinations, HUD only had 30 days, rather than 
60 days, from the resubmission date to complete its review of the redevelopment plan.  
31GAO/AIMD-00-21.3.1. 

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
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Without sufficient staff resources dedicated to the review of LRA 
redevelopment plans and homeless assistance submissions, HUD was 
not typically able to meet the 60-day deadline set forth in the BRAC 
statute, and the BRAC homeless assistance process was delayed. During 
interviews, homeless assistance providers, LRA officials, and military 
officials provided examples to us of how the length of the HUD review 
contributed to the longer time frame for the process, affected their ability 
to move forward, or required additional effort to manage. For example, 
when asked about challenges encountered in the BRAC homeless 
assistance process, one DOD official responded that the HUD review 
process took 4 years. A homeless assistance provider stated that it took 
HUD approximately 3 years to approve the redevelopment plan. An LRA 
told us that due to delays in the HUD review process, the LRA could not 
move forward with design guidelines or zoning regulations, which slowed 
the overall redevelopment process. Another LRA stated that it cost the 
city $55,000 in staff and incidental costs while it awaited HUD’s review. In 
addition, since the BRAC homeless assistance process often spanned 
several years, multiple parties told us they experienced staff turnover and 
had to reeducate existing staff and brief new staff on the process, which 
took additional time and effort. Without a means to ensure that sufficient 
staff resources are dedicated to HUD’s review process, it will be difficult 
for HUD to provide reasonable assurance that the delays experienced 
during BRAC 2005 will not be repeated in the event of future BRAC 
rounds, potentially hindering the effectiveness of the homeless assistance 
process as established and ultimately the redevelopment of the closed 
base. 

 
BRAC 2005 was the largest and costliest BRAC round in DOD history, 
and its closure of 125 military bases with surplus property affected the 
economies of the surrounding communities. While each community faced 
uncertainty regarding the loss of local business and jobs, the BRAC 
statute also offered an opportunity for homeless assistance providers to 
receive no-cost property conveyances and help address local 
homelessness needs. With 75 providers expected to receive nearly 50 
parcels of property and over $29 million in assistance, the 2005 BRAC 
homeless assistance program offered benefits. However, HUD and DOD 
have no requirement to track whether those plans are executed as 
agreed upon, whether the actual property is conveyed to the homeless 
assistance providers, whether homeless assistance providers are 
implementing the program consistent with the approved agreements, or 
whether the conveyance reverts back to the LRA at no cost if a provider 
drops out of the agreement. Without a requirement to track the status of 
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all BRAC homeless assistance conveyances, it will be difficult for HUD 
and DOD to identify the overall effectiveness of those conveyances on its 
homeless assistance goals and determine whether program changes are 
needed to improve the process in any future BRAC round. 

The BRAC homeless assistance process provides needed assistance to 
the homeless population across the nation, but the BRAC regulations 
state it must be balanced against the redevelopment activities of the 
community. Delays in redevelopment as the communities consider the 
homeless assistance program can cost DOD and the LRA wasted 
financial resources, create unfulfilled expectations for program 
participants, and ultimately jeopardize the success of the BRAC homeless 
assistance program by impeding the time frame and feasibility for 
homeless individuals and families to receive assistance and for the 
ultimate redevelopment of the closed base. Limited and unclear 
information from HUD and DOD to homeless assistance providers and 
LRAs on what should be included in tours of on-base property, notices of 
interest, and legally binding agreements has contributed to delays in 
submitting notices and even resulted in withdrawals by homeless 
assistance providers from the process. Similarly, limited information from 
HUD and DOD to LRA decision makers on alternatives to on-base 
property conveyances has contributed to timeline extensions and 
additional costs to DOD to maintain the properties to be conveyed. 
Moreover, we found that the surge in HUD’s responsibilities when a 
BRAC round is announced results in resource challenges for the 
department. Although many LRAs we spoke with agreed that HUD 
provided expertise and advice on the homeless assistance process, with 
few dedicated resources HUD did not provide a timely review of homeless 
assistance submissions and redevelopment plans. Homeless assistance 
providers benefited from obtaining no-cost property or financial 
assistance, and awareness of homelessness issues was elevated among 
local community leaders during the BRAC 2005 round, but the challenges 
of limited information and dedicated HUD resources emerged that 
hampered the timeliness and success of the program. As Congress 
considers whether to authorize another BRAC round, efforts by HUD and 
DOD to address these challenges would help to minimize delays and 
improve the effectiveness of the program. 

 
We recommend the following six actions: 

To help determine the effectiveness of BRAC homeless assistance 
conveyances, the Secretaries of Housing and Urban Development and 
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Defense should update the BRAC homeless assistance regulations to 
require that conveyance statuses be tracked. These regulatory updates 
could include requiring DOD to track and share disposal actions with HUD 
and requiring HUD to track the status following disposal, such as type of 
assistance received by providers and potential withdrawals by providers. 

To assist homeless assistance providers and LRAs in completing the 
steps of the BRAC homeless assistance process within required time 
frames, to provide additional information to reduce unfulfilled expectations 
about the decisions made in executing the homeless assistance 
agreements, and to promote a greater dissemination of this information, 
the Secretaries of Housing and Urban Development and Defense, for 
each of the following four elements, should update the BRAC homeless 
assistance regulations; establish information-sharing mechanisms, such 
as a website or informational pamphlets; or develop templates to include 

· specific guidance that clearly identifies the information that should be 
provided to homeless assistance providers during tours of on-base 
property, such as the condition of the property; 

· information for homeless assistance providers to use for preparing 
their notices of interest; 

· guidance for legally binding agreements and clarification on the 
implications of unsigned agreements; and 

· specific information on legal alternatives to providing on-base 
property, including acceptable alternative options such as financial 
assistance or off-base property in lieu of on-base property, information 
about rules of sale for on-base property conveyed to homeless 
assistance providers, and under what circumstances it is permissible 
to sell property for affordable housing alongside the no-cost homeless 
assistance conveyance. 

To help improve the timeliness of the HUD review process, the Secretary 
of Housing Urban Development should develop options to address the 
use of staff resources dedicated to the reviews of bases during a BRAC 
round, such as assigning temporary headquarters staff or utilizing current 
field HUD staff. 

 
We provided a draft of this report to HUD and DOD for review and 
comment. In written comments, HUD generally concurred with all six of 
the recommendations, including five that would need to be jointly 
implemented with DOD, and identified some actions it intends to take to 
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address them. DOD partially concurred with three of the joint 
recommendations and did not concur with the remaining two joint 
recommendations. HUD’s and DOD’s comments are summarized below 
and reprinted in their entirety in appendixes III and IV, respectively. HUD 
and DOD also provided technical comments, which we incorporated as 
appropriate. 

HUD generally concurred and DOD partially concurred with the first 
recommendation to update the BRAC homeless assistance regulations to 
require that conveyance statuses be tracked, which could include 
requiring DOD to track and share disposal actions with HUD and requiring 
HUD to track the status following disposal. HUD stated that it is willing to 
update the BRAC homeless assistance regulations to track the 
conveyances of property for homeless assistance, but noted that it will 
require DOD agreement to do so because the regulations are joint. In its 
response, DOD stated that while it concurs in the value of tracking 
homeless assistance and other conveyances, it can do so without any 
change to existing regulations. DOD did not identify any actions it will take 
on how to track the homeless assistance conveyances in the absence of 
a regulatory update, and also did not indicate that it would work with HUD 
to update the regulations. Moreover, DOD did not explain how program 
staff would know to track the conveyance status in the absence of 
guidance requiring them to do so. As we noted in the report, both 
departments need to be involved in tracking the conveyance status; DOD 
is in the best position to know the status of the conveyances prior to the 
property disposal, and HUD is in the best position to communicate with 
the LRAs to know the status of the conveyances following property 
disposal. Also as noted in the report, HUD and DOD officials stated that 
they saw value in tracking the conveyance statuses. By updating the 
regulations, both departments can jointly commit to tracking long-term 
conveyance status information and, in turn, providing timely and useful 
information about the BRAC homeless assistance program. We continue 
to believe that updating the BRAC homeless assistance regulations to 
require the tracking of conveyances of property for homeless assistance 
will provide HUD and DOD with better insight into the effectiveness of the 
BRAC homeless assistance program and help identify adjustments that 
may be needed to improve program processes or procedures to be used 
in any future BRAC rounds.  

HUD generally concurred and DOD partially concurred with the second 
recommendation to update the BRAC homeless assistance regulations, 
establish information-sharing mechanisms, or develop templates to 
include specific guidance that clearly identifies the information that should 
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be provided to homeless assistance providers during tours of on-base 
property, such as the condition of the property. HUD stated that it will 
update its BRAC guidebook, website, and presentations to provide 
clarifying information for homeless assistance providers regarding what 
information should be included during tours of on-base property. HUD 
also noted in its response that this will require DOD and military 
department agreement to implement and that the provision of information 
about the condition of on-base property and access to that property is 
under the purview of the military department. DOD stated that while it 
already provides generic information about the property, the LRAs and 
interested homeless assistance providers can undertake facility 
assessments following the tours. However, DOD did not provide 
additional detail or explanation about how it would provide information 
about the condition of the property or access to it.  

As we stated in the report, we found that the level of detail and property 
access that LRAs granted to providers varied. As a result, some providers 
withdrew from the process after they obtained more information about the 
condition of the property and determined it was no longer a feasible 
project. These withdrawals left the LRAs needing to spend additional time 
trying to find other providers for property designated for homeless 
assistance and jeopardized the success of the BRAC homeless 
assistance program by impeding the feasibility of individuals and families 
experiencing homelessness to receive assistance. We also noted that, 
while the LRAs might not have completed a facilities survey or 
infrastructure inspection to provide property information by the time the 
tours for providers were held, some homeless assistance providers we 
interviewed suggested that details on when this information would be 
provided might be helpful. We continue to believe that specific guidance 
is needed to help ensure that information regarding tours of on-base 
property—such as property condition or, in the case that the information 
is not available prior to the tours, details on when information about 
property condition might be available—is provided to homeless 
assistance providers, thus helping to ensure they have the knowledge 
necessary to make an informed decision about the BRAC homeless 
assistance process, including the time frame and feasibility of the 
proposed homeless assistance. 

HUD generally concurred and DOD did not concur with the third 
recommendation to update the BRAC homeless assistance regulations, 
establish information-sharing mechanisms, or develop templates to 
include information for homeless assistance providers to use in preparing 
their notices of interest. HUD stated that it will update its BRAC 
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guidebook, website, and presentations to provide clarifying information for 
homeless assistance providers to use in preparing their notices of 
interest. HUD also stated that it considered the current regulations and 
BRAC guidebook sufficient to inform providers as long as LRAs did not 
place additional requirements, which may create an undue burden for 
providers. In its response, DOD stated that the existing regulatory 
guidance is adequate for providers’ expressions of interest, given that 
these expressions evolve as the redevelopment planning effort proceeds 
and they learn more about the property—the process of which the second 
recommendation above is intended to expedite. As we noted in the report, 
while the regulations relevant to the third recommendation provide 
general information about what should be included in homeless 
assistance providers’ notices of interest, not all participants in the BRAC 
process were aware of the regulations, and LRAs sometimes requested 
additional information that was not required. Homeless assistance 
providers we interviewed told us that they did not receive clear 
information on the full extent of what to include in their notices of interest, 
which contributed to providers being removed from consideration for 
BRAC homeless assistance properties. Among the 75 providers whose 
notices of interest were rejected, we identified 17 examples where the 
LRA and HUD agreed that the notices of interest were incomplete. 
Providers said they needed more shared and specific information on what 
to include, and some providers suggested that a template or additional 
examples of notices of interest would have provided clarity. Additionally, 
LRA officials told us they often requested additional time to allow 
providers to complete the notices of interest, contributing to extensions in 
the process that resulted in LRAs taking an average of 654 days to 
submit their redevelopment plans—more than twice the 270-day deadline 
given to LRAs to submit their plans following the end of the period for 
receipt of notices of interest. Furthermore, nothing in the recommendation 
requires that regulations be changed if the departments do not wish to do 
so; rather, at the departments’ discretion, we recommended that the 
departments update the regulations, establish information-sharing 
mechanisms such as a website or informational pamphlets, or develop 
templates.  

We believe that HUD’s proposed action to update its BRAC guidebook, 
website, and presentations, if implemented, is responsive to the 
recommendation and can help ensure that homeless assistance providers 
are able to complete their notices of interest with the required information 
necessary for consideration, which could assist LRAs in submitting their 
redevelopment plans on time and ultimately accelerate the BRAC 
homeless assistance and base redevelopment process. We continue to 
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believe that DOD should work with HUD to implement the joint 
recommendation. 

HUD concurred and DOD partially concurred with the fourth 
recommendation to update the BRAC homeless assistance regulations, 
establish information-sharing mechanisms, or develop templates to 
include guidance for legally binding agreements and clarification on the 
implications of unsigned agreements. HUD stated that it will update its 
BRAC guidebook, website, and presentations to provide clarifying 
information for homeless assistance providers to use in preparing legally 
binding agreements and on the implications of unsigned agreements. 
DOD did not commit to taking any actions to provide this information and 
instead noted that any action should ensure that a legally binding 
agreement does not bind DOD to disposal actions it is unable to carry out. 
Nothing in the recommendation requires DOD to sign an agreement it 
cannot carry out.  

DOD further noted that the purpose of the legally binding agreement is to 
provide remedies and recourse for the LRA and provider in carrying out 
an accommodation following property disposal. We agree that legally 
binding agreements can provide recourse, but we found that some 
agreements were being approved prior to being signed and that providers 
did not know that unsigned agreements would limit their recourse in the 
process. For example, we found that the LRA could subsequently alter 
unsigned agreements, potentially affecting the final conveyance and 
ultimately the feasibility of the homeless assistance to be provided. In 
addition, during the course of our review we found that the limited 
information and specificity in the regulations contributed to delays in 
approving base redevelopment plans, as a HUD general counsel official 
told us that she requested revisions to approximately 80 percent of legally 
binding agreements received and addressing the revisions required 
additional time. DOD officials told us that having more standardized 
information, such as a standard template, could help HUD’s review 
process—consistent with what we are recommending. We believe that 
HUD’s proposed actions to clarify information regarding legally binding 
agreements and the implications of unsigned agreements, if 
implemented, are responsive to the recommendation and could help 
facilitate the timeliness of HUD’s review and provide additional awareness 
for homeless assistance providers regarding the timeliness and feasibility 
of the proposed homeless assistance. We continue to believe that DOD 
should take similar actions to provide additional information and help 
ensure the expeditious redevelopment of bases closed under BRAC. 
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HUD generally concurred and DOD did not concur with the fifth 
recommendation to update the BRAC homeless assistance regulations, 
establish information-sharing mechanisms, or develop templates to 
include specific information on legal alternatives to providing on-base 
property, including acceptable alternative options such as financial 
assistance or off-base property in lieu of on-base property, information 
about rules of sale for on-base property conveyed to homeless assistance 
providers, and under what circumstances it is permissible to sell property 
for affordable housing alongside the no-cost homeless assistance 
conveyance. HUD stated that it will update its BRAC guidebook, website, 
and presentations to clarify that the use of off-base property and financial 
assistance are acceptable alternate means of homeless assistance 
accommodation in base redevelopment plans and to include examples of 
alternatives to on-base property that have been approved to date. HUD 
also stated that this will require DOD and military department agreement 
to implement.  

DOD did not concur with the recommendation. In its response, DOD 
stated that providers may only be considered through specific 
expressions of interest in surplus BRAC property, and these suggested 
alternatives may only be considered within the context of what is legally 
permissible given the specific circumstances at each installation. Nothing 
in the recommendation suggests that DOD identify alternatives that are 
not legally permissible or indicates that all alternatives should be offered 
in every circumstance; rather, we found that when alternatives were being 
considered, all parties lacked information about which types of 
information were legally permissible. While providers may only express 
interest in surplus BRAC property, we found that LRAs may offer 
providers alternatives to conveyances of on-base property to better 
balance economic redevelopment and the needs of the homeless in those 
communities. The BRAC regulations contemplate that homeless 
assistance can be provided in a variety of ways, but we found that the 
regulations did not provide detailed information on alternatives to on-base 
property and sources of publicly available information, such as a website 
or pamphlet, to disseminate this information were not available. Further, 
DOD noted in its response that HUD may provide examples of 
alternatives to on-base property that have been approved to date as part 
of a local accommodation to offer examples for LRAs and providers. 
DOD’s suggestion is consistent with HUD’s response. We believe that 
this proposed action—along with HUD’s plan to update its BRAC 
guidance, website, and presentations—may provide LRAs and homeless 
assistance providers with additional feasible options for homeless 
assistance through the BRAC process.  
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Finally, HUD generally concurred with the sixth recommendation to 
develop options to address the use of staff resources dedicated to the 
reviews of bases during a BRAC round, such as assigning temporary 
headquarters staff or utilizing current field HUD staff. HUD stated that it 
temporarily assigned headquarters staff and utilized field office staff 
during the 2005 round of BRAC. However, as we noted in our report, 
HUD’s efforts to provide staff resources during the 2005 round of BRAC 
were insufficient, resulting in HUD typically being unable to meet the 60-
day deadline set forth in the BRAC statute and the BRAC homeless 
assistance process being delayed. HUD also stated that, in the event of 
another BRAC round the size of 2005, it would encourage Congress to 
allocate funding for appropriate temporary staff resources to assist the 
department in meeting important timelines. However, even without 
dedicated funding, we believe that HUD should consider ways to 
temporarily reorganize or dedicate additional staff members to meet its 
60-day time frame for review of the redevelopment plans. By providing 
sufficient staff resources, HUD may be able to minimize the delays it 
experienced during BRAC 2005, ultimately improving the timeliness and 
effectiveness of future BRAC rounds and expediting base redevelopment. 

 
We are sending copies of this report to the appropriate congressional 
committees, the Secretary of Defense, and the Secretary of Housing and 
Urban Development. In addition, the report is available at no charge on 
the GAO website at http://www.gao.gov. 

If you or your staff have any questions about this report, please contact 
me at (202) 512-4523 or leporeb@gao.gov. Contact points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report. GAO staff who made key contributions to this report 
are listed in appendix V. 

Brian J. Lepore 
Director, Defense Capabilities and Management 
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The objectives of our review were to address (1) the types of assistance 
provided to homeless assistance providers as part of the 2005 base 
realignment and closure (BRAC) round and the extent to which the 
Departments of Defense (DOD) and Housing and Urban Development 
(HUD) track implementation of the agreements reached and (2) any 
benefits and challenges encountered as DOD, HUD, and the local 
redevelopment authorities (LRA) addressed provisions for homeless 
assistance as a result of BRAC 2005. 

To define the scope for both objectives, we first identified total bases 
closed with surplus property and then classified those bases as (1) 
receiving notices of interest and implementing homeless assistance, (2) 
receiving notices of interest but not implementing homeless assistance, 
and (3) not receiving notices of interest. Specifically, to identify the scope 
of our review of 125 bases closed with surplus property during the 2005 
BRAC round, we obtained comprehensive lists of base closures with 
surplus property from DOD and HUD. We then reconciled the lists and 
requested follow-up information from each department, as applicable. We 
also interviewed agency officials at DOD and HUD knowledgeable about 
the data to help ensure that the lists were complete, and we determined 
they were complete and sufficient to use for our engagement. To classify 
the bases into these three categories, two analysts independently 
reviewed an internal HUD document used to track the BRAC 2005 
homeless assistance process. From our review, we identified 39 bases 
that received notices of interest from homeless assistance providers that 
were approved to implement homeless assistance, 12 bases that 
received notices of interest that were not approved for assistance, and 74 
bases that did not receive notices of interest. The HUD tracking document 
identified bases that did and did not implement homeless assistance;
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however, HUD staff did not formally track the number of bases that 
received notices of interest but did not result in legally binding 
agreements. To classify these bases, two analysts reviewed the HUD 
tracking document for comments that suggested this categorization. From 
these comments, the two analysts independently identified a set of bases 

                                                                                                                     
1For the purposes of this report, we define “implemented homeless assistance” as either 
(1) the LRA and homeless assistance provider signing a legally binding agreement or 
consent letter for homeless assistance that was reviewed by HUD as part of the BRAC 
process or (2) HUD issuing an adverse decision against the LRA but deciding with the 
military department that the homeless assistance provider should receive assistance.  
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that received notices of interest but did not result in legally binding 
agreements and reconciled them as appropriate. 

Additionally, for those bases that the HUD tracking document identified as 
implementing homeless assistance, we further reviewed the 
redevelopment plans and HUD approval documents. From these reviews, 
we found five instances in which the homeless assistance provider 
withdrew its notice of interest in exchange for homeless assistance from 
the community outside of the BRAC process. HUD’s tracking document 
identified two of these instances as the base implementing homeless 
assistance and three of these instances as the base not implementing 
homeless assistance. Because the homeless assistance providers at 
these five bases withdrew their notices of interest for assistance and HUD 
did not review a legally binding agreement between the provider and 
LRA, we categorized these five instances as bases that received notices 
of interest but did not implement homeless assistance. 

Moreover, we also selected a nonprobability sample of three bases that 
did not implement homeless assistance to determine whether additional 
bases received notices of interest that were not identified in the 
comments in HUD’s tracking document. We selected bases that 
represented a range of size, geography, and military service. Ultimately, 
from the three bases we selected that did not receive homeless 
assistance, we did not find any that received notices of interest. While the 
results of our review of HUD’s tracking document, redevelopment plans, 
and judgmental sample indicated that there are 12 bases that received 
notices of interest but did not implement homeless assistance, it is 
possible that more bases received notices of interest but did not 
ultimately convey property or provide other types of assistance to 
homeless assistance providers. 

To determine the types of assistance provided to homeless assistance 
providers for those 51 LRAs that received interest from homeless 
assistance providers, we reviewed the LRAs’ homeless assistance 
submissions as part of their redevelopment plans to HUD and identified 
and analyzed information. Specifically, we identified and analyzed the 
number of notices of interest received, the number and types of 
properties requested by the homeless assistance providers, the number 
and types of properties agreed to be given from the LRA to the homeless 
assistance providers, and the number and description of the conveyances 
of property or money that have occurred. We also analyzed the 
redevelopment plans to determine reasons why some notices of interest 
were not approved. To evaluate the extent to which the DOD and HUD 
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tracked the implementation of the agreements, we interviewed DOD and 
HUD officials regarding their roles in tracking the assistance provided to 
homeless assistance providers and compared these roles to criteria for 
management control activities in Standards for Internal Control in the 
Federal Government.
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2 For the 39 bases with approved conveyances, we 
collected data as of October 2014 from DOD’s military departments, the 
LRAs, and homeless assistance providers about the types of properties 
or money conveyed and the status of that conveyance. We also reviewed 
the tracking requirements for the Title V homeless assistance program to 
determine whether any applicable comparisons could be made to the 
tracking requirements for the BRAC homeless assistance program. 

To evaluate the benefits and challenges encountered as DOD, HUD, and 
the LRAs addressed provisions for homeless assistance, we collected 
documentary and testimonial evidence through a two-part approach. First, 
we collected data from the redevelopment plans from all 51 LRAs that 
received interest from homeless assistance providers. Specifically, we 
identified requests for extensions and completion dates for required 
process steps, such as the homeless assistance submission to HUD and 
approval by HUD. We then analyzed these data and compared the actual 
timelines to the required timelines in the BRAC statute and regulations. 
Second, to gather in-depth information from a sample of the bases with 
surplus property closed as a result of BRAC 2005, we conducted 
semistructured interviews regarding benefits and challenges of the 
homeless assistance process with the LRAs and homeless assistance 
providers from 23 closed bases. We attempted to contact all homeless 
assistance providers affiliated with those base closures; however, we 
were unable to reach all providers and ultimately contacted 54 providers 
associated with the 23 base closures.3 We visited 11 of these sites in four 
locations—Georgia, New Jersey, Pennsylvania, and California—and we 
contacted 12 of these sites via phone. For those bases we visited, we 
also interviewed the HUD field office representatives and project 
managers from the military departments and DOD’s Office of Economic 
Adjustment—DOD’s primary organization providing assistance to 

                                                                                                                     
2GAO, Standards for Internal Control in the Federal Government, GAO/AIMD-00-21.3.1 
(Washington D.C.: November 1999).  
3We spoke with 51 unique homeless assistance providers. However, 3 providers 
submitted notices of interest to 2 bases each, for a total of 54 providers associated with 
the 23 base closures.  

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
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communities affected by BRAC. We selected bases to reflect a range of 
factors including the number of homeless notices of interest received, 
base size, geographical representation, types of homeless assistance 
conveyance provided, and to include representation from each military 
service. Ultimately, we contacted 12 bases that received notices of 
interest and implemented homeless assistance, 9 bases that received 
notices of interest and did not implement homeless assistance, and 2 
bases that did not receive notices of interest. These interviews provide 
examples of benefits and challenges faced by each individual party, but 
information obtained is not generalizable to all parties involved in the 
homeless assistance process. Further, we compared information about 
the challenges cited with criteria for information and communications in 
Standards for Internal Control in the Federal Government.
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4 See table 3 for 
a summary of bases and number of associated homeless assistance 
providers we contacted. 

Table 3: Bases and Number of Providers Contacted 

Bases

Number of homeless 
assistance providers 

contacted 
Bases that received notices of interest and implemented homeless assistance

Buckley Annex, Colorado  0 
Concord Naval Weapons Station, California 14 
Fort Gillem, Georgia 3 
Fort McPherson, Georgia 5 
Fort Monmouth, New Jersey 12 
Inspector-Instructor West Trenton Facility, New Jersey  1 
Naval Air Station–Joint Reserve Base Willow Grove, Pennsylvania 2 
Naval Support Activity New Orleans–East Bank, Louisiana 1 
Onizuka Air Force Station, California  3 
Private George L. Richey U.S. Army Reserve Center, California 1 
Specialist First Class Nelson V. Brittin U.S. Army Reserve Center, New Jersey 1 
Sergeant J.W. Kilmer U.S. Army Reserve Center / Army Maintenance Support Activity 21, New Jersey  1 

Bases that received notices of interest and did not implement homeless assistance 
Allen Hall U.S. Army Reserve Center, Arizona 0 
Brigadier General Theodore Roosevelt Jr. U.S. Army Reserve Center, New York  1 

                                                                                                                     
4GAO/AIMD-00-21.3.1.  

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
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Bases

Number of homeless 
assistance providers 

contacted
Cambridge Memorial U.S. Army Reserve Center, Minnesota 2 
Finnell U.S. Army Reserve Center / Army Maintenance Support Activity 51, Alabama 1 
Germantown Veterans Memorial U.S. Army Reserve Center, Pennsylvania 2 
Navy Marine Corps Reserve Center Akron, Ohio 1 
Paul A. Doble U.S. Army Reserve Center, New Hampshire 1 
Sergeant George D. Libby U.S. Army Reserve Center, Connecticut 1 
Waukegan Armed Forces Reserve Center, Illinois 1 

Bases that did not receive notices of interest 
Orange Naval Reserve Center, Texas Not applicable 
Watts-Guillot U.S. Army Reserve Center, Texas Not applicable 

Source: GAO. | GAO-15-274

Notes: There may be more homeless assistance providers affiliated with each base closure. 
However, table 3 identifies only those we contacted. 
For the purposes of this report, we define “implemented homeless assistance” as either (1) the local 
redevelopment authority (LRA) and homeless assistance provider signing a legally binding agreement 
or consent letter for homeless assistance that was reviewed by the Department of Housing and Urban 
Development (HUD) as part of the base realignment and closure (BRAC) process or (2) HUD issuing 
an adverse decision against the LRA but deciding with the military department that the homeless 
assistance provider should receive assistance. For those bases that received notices of interest and 
did not implement homeless assistance, there were five instances in which the homeless assistance 
provider withdrew its notice of interest in exchange for homeless assistance from the community 
outside of the BRAC process. 

In order to assess the reliability of the data presented in this report, we 
corroborated the data in HUD’s tracking document with the data in the 
LRAs’ redevelopment plans and interviewed knowledgeable agency 
officials at HUD regarding data reliability, including any limitations of 
HUD’s data related to its completeness and accuracy. After assessing the 
data, we determined that the data were sufficiently reliable for the 
purposes of determining the types of assistance provided to homeless 
assistance providers and the challenges encountered in addressing the 
homeless assistance provisions, and we discuss our findings in the 
report. 

We conducted this performance audit from April 2014 to March 2015 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
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the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 
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Since the Defense Base Closure and Realignment (BRAC) Act of 1990 
was enacted, there have been two distinct authorities governing the 
homeless assistance process on military bases closed under BRAC. 
From the enactment of the BRAC statute in 1990 until October 1994, Title 
V of the McKinney-Vento Homeless Assistance Act

Page 58 GAO-15-274  Military Base Realignments and Closures 

1—which allows 
certain excess, surplus, unutilized, and underutilized federal property to 
be used to provide assistance to the homeless—applied with slight 
modifications to BRAC closures. For properties on military bases 
approved for closure after October 25, 1994, amendments to the BRAC 
statute made in the Base Closure Community Redevelopment and 
Homeless Assistance Act of 19942 (Redevelopment Act) govern the 
homeless assistance process. The Redevelopment Act aimed to revise 
and improve the process for disposing of buildings and property at bases 
closed under BRAC. According to the Department of Housing and Urban 
Development (HUD), many individuals involved in military base reuse at 
the time had concluded that Title V did not adequately address the 
multiple interests related to large parcels of surplus federal properties 
such as military bases. 

Title V of the McKinney-Vento Homeless Assistance Act designated the 
General Services Administration, Department of Health and Human 
Services, and HUD to administer the homeless assistance program, with 
the General Services Administration delegating its property disposal 
authority to the Department of Defense (DOD) for bases closed under 
BRAC. Under the Title V homeless assistance program, DOD was 
required to submit a description of its vacant base-closure properties to 
HUD. HUD would then determine whether any property was suitable for 
use to assist the homeless. HUD would publish its determination in the 
Federal Register, at which time qualified homeless assistance providers 
could apply for and receive the requested property. Following transfer of 
the property to the homeless assistance provider, the Department of 
Health and Human Services was to perform compliance oversight and 
ensure that the grantee was using the property according to the terms in 
the approved application. 

                                                                                                                     
1Pub. L. No. 100-77 (1987). The Stewart B. McKinney Homeless Assistance Act, enacted 
in 1987, was renamed the McKinney-Vento Homeless Assistance Act in October 2000 by 
Pub. L. No. 106-400 (2000). For the purposes of this report, we will refer to this program 
as it applied to the BRAC process as the Title V homeless assistance program. 
2Pub. L. No. 103-421, 108 Stat. 4346. 

Appendix II: Comparison of Title V 
and Redevelopment Act Homeless 
Assistance Processes 



 
Appendix II: Comparison of Title V 
and Redevelopment Act Homeless Assistance 
Processes 
 
 
 

In contrast to the Title V homeless assistance program, the BRAC statute 
as amended by the Redevelopment Act is overseen by HUD and DOD. In 
general, the Redevelopment Act replaced the Title V homeless 
assistance program with a community-based process, in which the local 
redevelopment authority (LRA) prepares a redevelopment plan after 
consulting with homeless assistance providers and other community 
groups affected by the base closure, and HUD ensures that the plan 
appropriately balances the needs of the community for economic and 
other development with the needs of the homeless. Subsequent to HUD 
approval and other procedural steps, DOD may transfer properties for 
homeless assistance purposes. 

The number of bases at which property or funding for homeless 
assistance were provided has varied for each round of base closures, as 
seen in figure 12. Under the earlier BRAC rounds, which were governed 
by the Title V homeless assistance program, properties at nine bases 
were transferred to homeless assistance providers, including properties at 
seven bases in the 1991 BRAC round and at two bases in the 1993 
BRAC round. Under the Redevelopment Act homeless assistance 
program, properties were transferred or offers of financial assistance 
were made to homeless assistance providers at 92 bases, including at 53 
bases in the 1995 BRAC round and at 39 bases in the 2005 BRAC round. 
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Figure 12: Bases at Which Homeless Assistance Was Provided for Defense Base 
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Data for Figure 1: Homeless Assistance Process for Base Realignment and Closure 
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Surplus Property at Bases with Local Redevelopment Authorities 

1) DOD's Office of Economic Adjustment may recognize a local 
redevelopment authority (LRA) for the BRAC base. 

2) The military department makes property at the BRAC base available 
to other DOD components or other federal agencies within  60 days of 
the base-closure approval date. The military department notifies the 
LRA of surplus property available for reuse and publishes the list in 
the Federal Register generally within 6 months following the closure 
approval date. 

3) Military department begins conducting an environmental impact 
analysis. 

4) Within 30 days of Federal Register publication, the LRA publishes in a 
newspaper of general circulation a request for notices of interest from 
state and local governments, homeless assistance providers, and 
other interested parties. Parties are given 90 to 180 days to submit 
notices of interest. 

5) During this period, the LRA undertakes outreach efforts to homeless 
assistance providers. In coordination with the military department and 
HUD, the LRA conducts at least one workshop with homeless 
assistance providers. 

6) The LRA must consider notices of interest submitted by homeless 
assistance providers in preparing its redevelopment plan. If the LRA 
decides to incorporate homeless assistance into the plan, the LRA 
prepares legally binding agreements providing for the use of buildings 
and property, resources, and assistance on or off the base to the 
homeless. 

7) Within 270 days of the deadline for receipt of notices of interest, the 
LRA must submit a redevelopment plan for the base, including 
planned homeless assistance, to DOD and HUD. During the 
preparation of this plan, the LRA must conduct at least one public 
hearing. 

8) Within 60 days of receipt, HUD reviews the redevelopment plan and 
notifies DOD and the LRA of its preliminary determination. 

a) If Application fails 

Appendix VI: Accessible Data 



 
Appendix VI: Accessible Data 
 
 
 

b) The LRA will have 90 days from receipt of HUD's determination to 
submit a revised redevelopment plan. HUD will review that 
redevelopment plan within 30 days. 

9) Application Passes 

a) After approval from HUD and the completion of DOD’s 
environmental impact statement, DOD disposes of surplus 
property in accordance with DOD’s environmental record of 
decision. The final disposal decision is made by DOD, but DOD is 
required to give the LRA’s redevelopment plan “substantial 
deference.”   

Data Table For Figure 3: Types of Homeless Assistance Offered by Bases during 
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the Implementation of the 2005 Round of Base Realignments and Closures 

Type of assistance offered by base Percentage
Bases with no interest 59% 
Bases providing assistance 31% 
Bases with interest that did not result in an agreement 10% 

Data Table For Figure 4: Types of Homeless Assistance Offered to Providers during 
the Implementation of the 2005 Round of Base Realignments and Closures 

Approved or Not Approved Percentage 
Interested providers not approved 50% 
Interested providers approved 50% 

Data Table For Figure 9: Number of Redevelopment Plan Extensions Requested by 
Local Redevelopment Authorities (LRA) during the 2005 Round of Base 
Realignments and Closures 

Extension requested or not requested Percentage 
Requested extension 80% 
Did not request extension 12% 
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Data Table For Figure 12: Bases at Which Homeless Assistance Was Provided for 
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Defense Base Closure and Realignment Act Closures in 1991, 1993, 1995, and 2005 

Program Year Bases at which 
homeless 
assistance was 
provided 

Bases Closed 

Title V 1991 7 34 

1993 2 130 

Redevelopment Act 1995 53 89 

2005 39 125 
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