August 15, 2017

Congressional Committees

Nuclear Command, Control, and Communications: Update on Air Force Oversight Effort and Selected Acquisition Programs

Nuclear command, control, and communications (NC3) is a large and complex system comprised of numerous land-, air-, sea-, and space-based components used to ensure connectivity between the President and nuclear forces. The current NC3 architecture consists of components that support day-to-day nuclear and conventional operations prior to a nuclear event as well as those that provide survivable, secure, and enduring communications through all nuclear threat environments. Though some NC3 systems are specific to the nuclear mission, most support both nuclear and conventional missions. The Department of Defense (DOD) is executing several acquisition efforts to modernize elements of NC3. In addition, the Air Force, which is responsible for the majority of DOD NC3 assets, has begun establishing an oversight structure for its NC3 capabilities and programs.

Since 2013, we have released several products related to our reviews of NC3 as required by congressional defense committees. For example, the Senate Armed Services Committee report accompanying a bill for the National Defense Authorization Act for Fiscal Year 2013 included a provision for us to assess DOD efforts to sustain and improve the NC3 system.\(^1\) We addressed this provision initially through a restricted report on the Family of Advanced Beyond Line-of-Sight Terminals in December 2013, and subsequently issued a classified report on operational assessments of NC3 terminals in February 2014.\(^2\) We also provided a classified briefing to congressional defense committee staff in January 2014 on the extent to which DOD was addressing known NC3 gaps or weaknesses and the steps it was then taking to transform the NC3 systems to provide improved capabilities in the future. We subsequently issued an unclassified summary of that classified briefing in March 2014.\(^3\) In June 2015, we issued a report on several NC3 modernization efforts.\(^4\) In January 2017, we issued a classified report on briefings we provided to congressional defense committee staff in May 2016 regarding the Air


Force’s efforts to establish its new NC3 oversight structure and on the status of several NC3 modernization efforts.  

The Senate Armed Services Committee report accompanying a bill for the National Defense Authorization Act for Fiscal Year 2016 included a provision for us to update our prior reviews of NC3.  

This is the second phase of our work in response to that provision. We provided in-depth, classified briefings to congressional defense committee staff on the results of this phase in May and June 2017. This report is an unclassified summary of those classified briefings, which expanded on our findings in our January 2017 report to provide an update on (1) the extent to which the Air Force has made progress in establishing a new oversight structure for its NC3 capabilities and programs, and (2) the status of several ongoing acquisition programs in developing NC3 capabilities, including the progress made and remaining challenges for completing those efforts within their planned schedules.

We found that the Air Force has continued to take steps to provide an Air Force-wide NC3 oversight structure for the NC3 Weapon System, but its focus has mainly been on short-term issues to sustain the current systems as it added personnel for its new NC3 oversight structure. According to Air Force officials, the Air Force has built up its understanding of the short-term sustainment needs for the 62 component systems that currently make up the NC3 Weapon System, but has not had the resources to focus on the long-term needs for NC3. For the selected NC3 acquisition programs we reviewed, we found that each program continued to make progress toward meeting its acquisition goals, but most have challenges remaining. For example, four programs have compressed schedules that could result in delays if any issues develop during development, production, or installation of the communication terminals. In addition, two programs with draft schedules continue to plan to proceed into development without benefiting from a key systems engineering review that, in accordance with acquisition best practices, is used to ensure the requirements are feasible and affordable before development contracts are awarded. NC3 program executive office officials stated that they plan to review the acquisition strategies and adjust them as appropriate before the acquisition approaches are finalized.

To address our objectives, we focused our review on the Air Force’s steps to establish NC3 oversight processes and procedures, as it is responsible for the majority of NC3 systems and funds approximately 70 percent of DOD’s NC3 systems. Additionally, we updated our assessment of the eight programs covered in our January 2017 classified report—which we had chosen because they were some of the largest efforts in terms of estimated cost, or they enable senior leader communications or address other critical NC3 capabilities. Specifically, we reviewed the following programs:

- Common Very Low Frequency Receiver—Increments 1 and 2
- Family of Advanced Beyond Line-of-Sight Terminals
- Global Aircrew Strategic Network Terminal—Increments 1 and 2
- Mission Planning and Analysis System Modernization

---


To understand the Air Force’s NC3 oversight structure, we reviewed Air Force assessments and planning documents and discussed the plans with cognizant officials from the Air Force Global Strike Command, which is the lead command for all Air Force NC3 efforts, and the Air Force Nuclear Weapons Center, which serves as the integrator of NC3 systems and the Program Executive Office for the acquisition programs. To understand and assess the acquisition progress and remaining challenges for each acquisition program, we reviewed relevant acquisition and management documents, including the most recent program updates, and identified acquisition risks where the programs’ ongoing and planned efforts are not consistent with acquisition best practices. We discussed the status of each program with officials from the relevant program offices.

We conducted this performance audit from September 2016 to August 2017 in accordance with generally accepted government auditing standards. Those standards require that we plan and perform the audit to obtain sufficient, appropriate evidence to provide a reasonable basis for our findings and observations based on our audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and conclusions based on our objectives.

Agency Comments

We provided a draft of this report to DOD for comment. DOD responded that it had no formal comments.
List of Committees

The Honorable John McCain
Chairman
The Honorable Jack Reed
Ranking Member
Committee on Armed Services
United States Senate

The Honorable Thad Cochran
Chairman
The Honorable Richard Durbin
Ranking Member
Subcommittee on Defense
Committee on Appropriations
United States Senate

The Honorable Mac Thornberry
Chairman
The Honorable Adam Smith
Ranking Member
Committee on Armed Services
House of Representatives

The Honorable Kay Granger
Chairwoman
The Honorable Pete Visclosky
Ranking Member
Subcommittee on Defense
Committee on Appropriations
House of Representatives
GAO’s Mission

The Government Accountability Office, the audit, evaluation, and investigative arm of Congress, exists to support Congress in meeting its constitutional responsibilities and to help improve the performance and accountability of the federal government for the American people. GAO examines the use of public funds; evaluates federal programs and policies; and provides analyses, recommendations, and other assistance to help Congress make informed oversight, policy, and funding decisions. GAO’s commitment to good government is reflected in its core values of accountability, integrity, and reliability.

Obtaining Copies of GAO Reports and Testimony

The fastest and easiest way to obtain copies of GAO documents at no cost is through GAO’s website (http://www.gao.gov). Each weekday afternoon, GAO posts on its website newly released reports, testimony, and correspondence. To have GAO e-mail you a list of newly posted products, go to http://www.gao.gov and select “E-mail Updates.”

Order by Phone

The price of each GAO publication reflects GAO’s actual cost of production and distribution and depends on the number of pages in the publication and whether the publication is printed in color or black and white. Pricing and ordering information is posted on GAO’s website, http://www.gao.gov/ordering.htm.

Place orders by calling (202) 512-6000, toll free (866) 801-7077, or TDD (202) 512-2537.

Orders may be paid for using American Express, Discover Card, MasterCard, Visa, check, or money order. Call for additional information.

Connect with GAO

Connect with GAO on Facebook, Flickr, Twitter, and YouTube. Subscribe to our RSS Feeds or E-mail Updates. Listen to our Podcasts. Visit GAO on the web at www.gao.gov.

To Report Fraud, Waste, and Abuse in Federal Programs

Contact:
Website: http://www.gao.gov/fraudnet/fraudnet.htm
E-mail: fraudnet@gao.gov
Automated answering system: (800) 424-5454 or (202) 512-7470

Congressional Relations

Katherine Siggerud, Managing Director, siggerudk@gao.gov, (202) 512-4400, U.S. Government Accountability Office, 441 G Street NW, Room 7125, Washington, DC 20548

Public Affairs

Chuck Young, Managing Director, youngc1@gao.gov, (202) 512-4800, U.S. Government Accountability Office, 441 G Street NW, Room 7149, Washington, DC 20548

Strategic Planning and External Liaison


Please Print on Recycled Paper.