EMERGENCY ASSISTANCE FOR ZIKA

USAID Supported Activities Overseas but Could Improve Funds Tracking and Response Planning

What GAO Found

The U.S. Agency for International Development (USAID) and the Department of State (State) obligated $385 million of the total $390 million available for international Zika response and disbursed $264 million as of September 2018. USAID obligated 95 percent of the total funding. USAID and State provided some country information to Congress but did not provide, or take steps to track, funding on a country basis. According to USAID officials, tracking funding information by country would be helpful in the future. The ability to compile funding by country when responding to future infectious disease outbreaks would enable USAID to provide additional information to key decision makers to better support spending oversight and inform budgetary and planning decisions.

In response to the Zika outbreak, USAID and State supported a broad range of activities overseas, including mosquito control, research efforts, and medical evacuations. In one activity, USAID implementing partners monitored mosquito populations; in another, they researched methods to reduce Zika virus transmission rates. USAID implementing partners reported various outputs from selected activities. For example, an implementing partner reported that its awareness campaign on Zika prevention reached more than 5 million people.

USAID faced sustainability and timeliness challenges in implementing its Zika response. According to agency and other officials, one-time funding and a short time frame posed a challenge related to sustainability of Zika response activities. In response, USAID worked to align activities with those of host governments and other organizations so they could continue in the long term. However, USAID’s emergency response planning did not fully address the challenge of timely implementation of response activities in countries without bilateral USAID health programs. Twenty-two of 26 countries with Zika response activities did not have bilateral USAID health programs when the Zika outbreak began. As a result, response activities took additional time to deploy in some countries where USAID first had to establish relationships with key host country officials. Although USAID developed an infectious disease response plan in 2018, the plan does not provide guidance on how to address the timely implementation challenge in countries without bilateral health programs. By improving its planning, such as by adding such guidance in its 2018 plan, USAID would be better positioned to respond quickly to future disease outbreaks.

What GAO Recommends

USAID should (1) take steps to ensure it is able to compile funding information by country for future infectious disease emergency responses and (2) take steps to improve its infectious disease response planning. USAID concurred with GAO’s recommendations.