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What GAO Found   
The Department of Veterans Affairs’ (VA) Medical-Surgical Prime Vendor-Next 
Generation (MSPV-NG) program is intended to provide an efficient, cost-effective 
way for its 170 medical centers to order supplies. But only 11 percent of these 
centers met VA’s target of using the MSPV-NG formulary—the list of supplies 
offered—for 90 percent of medical supply purchases. GAO met with 12 medical 
centers and found contributing factors, such as a manual formulary management 
system, that resulted in ordering errors and delivery delays. VA’s planned MSPV 
2.0 program is designed to fix some, but not all, issues. The manual formulary 
management system, among others, will remain unaddressed. 

In addition, GAO found that supplies shipped directly from manufacturers instead 
of local warehouses—known as drop shipments—often result in late deliveries 
(see figure). About a third of supplies on the MSPV-NG formulary are drop-
shipped, and this issue will continue under MSPV 2.0, as reducing drop-shipped 
items is not part of VA’s planned changes under the new program. 

Out-of-Stock Notices Observed in VA Medical Center Supply Storage Areas 

VA is also piloting the use of the Defense Logistics Agency’s (DLA) MSPV 
program at three VA medical centers to determine whether it provides a more 
effective means of obtaining required medical and surgical supplies than MSPV 
2.0. VA started the pilot at one location but delayed rollout to the other locations 
by almost a year, to July and August 2020, because of technology integration 
challenges. VA has not established comprehensive metrics or criteria from which 
to determine the pilot’s success or whether the pilot could be scalable to medical 
centers VA-wide. Without these metrics, VA risks not having an effective 
methodology for evaluating pilot success. 

In September 2020, after GAO sent a draft of this report to VA for comment, 
senior VA officials stated VA has decided to implement DLA MSPV VA-wide in 
place of MSPV 2.0, and will continue to implement MSPV 2.0 in the interim. This 
planned approach makes assessing the outcomes of the implementation at the 
initial sites all the more important, to help VA understand potential challenges.
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441 G St. N.W.
Washington, DC 20548

Letter 

September 30, 2020 

Dear Congressional Requesters: 

In December 2016, the Department of Veterans Affairs (VA) launched the 
Medical-Surgical Prime Vendor-Next Generation (MSPV-NG) program. 
This program is VA’s primary method of purchasing the medical and 
surgical supplies, such as bandages and scalpels, that 170 VA medical 
centers use on a daily basis to meet the healthcare needs of about 9 
million veterans. The Veterans Health Administration (VHA) places 
hundreds of millions of dollars in orders for supplies through its MSPV-NG 
program each fiscal year. In our 2017 review of this program, we found 
that VA lacked an overarching strategy and clinician involvement and had 
rushed its approach to MSPV-NG formulary development, which led to 
low usage of the program by VA medical centers.1

VA intended to launch the next iteration of its MSPV program—MSPV 
2.0—in March 2020 to address challenges faced in the MSPV-NG 
program, but its implementation is delayed until early 2021.2 In addition, 
as a possible alternative to its MSPV program, VA is piloting the use of 
the Defense Logistics Agency’s (DLA) MSPV program—a Department of 
Defense program similar to VA’s MSPV program. VA is piloting this 
program to determine if it provides a more economical and efficient 
means of obtaining required medical and surgical supplies. According to 
DLA officials, DLA’s MSPV program, begun in 1995, currently provides 
medical centers with access to over 200,000 medical and surgical 
supplies on its formulary. Underlying any approach VA takes for obtaining 
medical supplies—through VA’s MSPV program or the DLA MSPV pilot—
is a unique statutory requirement that VA apply a preference for 
contracting with Service Disabled Veteran-Owned and Veteran-Owned 
Small Businesses (SD/VOSB). 

                                                                                                                        
1The formulary is a list of specific medical and surgical supplies available to VA medical 
centers to purchase through VA’s MSPV program. See GAO, Veterans Affairs 
Contracting: Improvements in Buying Medical and Surgical Supplies Could Yield Cost 
Savings and Efficiency, GAO-18-34 (Washington, D.C.: Nov. 9, 2017).

2VA Procurement and Logistics senior officials told us they plan to refer to the formulary 
as the “product list” in MSPV 2.0. However, throughout this report, we will refer to the list 
as the formulary. 

https://www.gao.gov/products/GAO-18-34
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You requested that we examine the effectiveness of MSPV-NG, VA’s 
transition to MSPV 2.0, VA’s implementation of the DLA MSPV pilot, and 
what opportunities VA provides SD/VOSBs to supply medical and surgical 
supplies to VA medical centers. This report assesses (1) the extent to 
which MSPV-NG is meeting medical center needs, and whether the 
planned MSPV 2.0 program will mitigate current program issues we 
identified; (2) the implementation status of MSPV 2.0; (3) the status of 
VA’s DLA MSPV pilot, and the extent to which VA is measuring pilot 
success and scalability; and (4) whether SD/VOSB participation in VA’s 
MSPV-NG program has changed over time and what future participation 
opportunities exist for the MSPV 2.0 program and the DLA MSPV pilot. 

The majority of this review was completed prior to March 2020, and thus, 
the impact of the Coronavirus Disease 2019 (COVID-19) pandemic on the 
MSPV program is not included in the scope of this review.3

To assess the extent to which MSPV-NG is meeting medical center 
needs and whether the MSPV 2.0 program will mitigate issues in the 
MSPV-NG program, we reviewed policy memorandums, MSPV-NG 
contracts, MSPV 2.0 solicitation documents, agency communications, 
and other documents. We reviewed prior GAO reports on MSPV-NG 
issue areas, as well as internal control standards.4 We visited a 
nongeneralizable selection of 12 VA medical centers during 2019, 
selected based on those with higher medical supply spending, and for 
representation of all four distribution contractors—known as “prime 
vendors”—involved in the MSPV-NG program. We interviewed supply 
chain managers, contracting staff, clinical and logistics staff at the VA 
medical centers, representatives of the four MSPV-NG prime vendors, 
and senior VA and VHA officials responsible for implementing MSPV-NG 
and MSPV 2.0 regarding their perspectives on the programs.5 To assess 
VA’s coverage and utilization data, we analyzed data on VA medical 
center spending through MSPV-NG between October 2019 and March 

                                                                                                                        
3For preliminary observations on VA’s supply chain response to COVID-19, see GAO, 
Veterans Affairs Acquisition Management: COVID-19 Response Strains Supply Chain 
While Modernization Delays Continue, GAO-20-716T (Washington, D.C.: Sept. 16, 2020). 

4GAO-18-34; and GAO, Standards for Internal Control in the Federal Government, 
GAO-14-704G (Washington, D.C., Sept. 10, 2014).

5In MSPV-NG, prime vendors are responsible for working with suppliers within certain 
geographic areas to deliver medical and surgical supplies to VA medical centers. 

https://www.gao.gov/products/GAO-20-716T
https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-14-704G
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2020.6 We determined that the data were sufficiently reliable for our 
reporting objectives by electronically testing them and speaking with VA 
officials responsible for maintaining the data, among other steps. 

To determine the current implementation status of MSPV 2.0, we 
reviewed policy memorandums, MSPV 2.0 solicitation documents, 
agency communications, and other documents. We interviewed supply 
chain managers, contracting staff, clinical and logistics staff at the 12 VA 
medical centers, and senior VA and VHA officials responsible for 
implementing MSPV 2.0 regarding their perspectives on the program. 

To assess the extent to which VA is measuring pilot success and 
scalability for the DLA MSPV pilot, we reviewed policy memorandums, 
relevant laws that govern VA acquisitions, interagency agreements 
between VA and DLA, agency communications, and other documents. 
We reviewed a prior GAO report on leading practices for pilot programs 
and compared VA’s management of its DLA MSPV pilot to these leading 
practices.7 We interviewed supply chain managers, logistics staff at VA 
medical centers, and senior officials at DLA and VA who are responsible 
for implementing the DLA MSPV pilot to obtain their perspectives on the 
pilot. We did not assess DLA’s management of its MSPV program. 

To assess how SD/VOSB participation in MSPV-NG has changed over 
time and what future participation opportunities exist, we reviewed policy 
memorandums, relevant laws that govern VA acquisitions, MSPV-NG 
contracts and MSPV 2.0 solicitation documents, agency communications, 
and other documents. We interviewed contracting staff, representatives of 
an organization representing SD/VOSBs, representatives of the four 
MSPV-NG distribution contractors, officials from VA’s Office of Small & 
Disadvantaged Business Utilization, and senior VA and VHA officials 
responsible for implementing MSPV-NG, MSPV 2.0, and the DLA MSPV 
pilot to obtain their perspectives on SD/VOSB participation in these 
programs. To determine the amount and percentage of spending on items 
supplied by SD/VOSBs through MSPV-NG over time, we obtained data 
from the contractors on VA spending from December 2016 through 
September 2019. We determined that the data were sufficiently reliable 
                                                                                                                        
6Coverage is the percentage of total medical and surgical supply spending for sup plies 
available on the MSPV formulary at an enterprise level. Utilization is —among the supplies 
available on the MSPV formulary—the percentage of orders VA medical centers place 
through the MSPV program. 

7GAO, Data Act: Section 5 Pilot Design Issues Need to Be Addressed to Meet Goal of 
Reducing Recipient Reporting Burden, GAO-16-438 (Washington, D.C.: Apr. 19, 2016). 

https://www.gao.gov/products/GAO-16-438
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for our reporting objectives by electronically testing them and speaking 
with prime vendor representatives responsible for maintaining the data, 
among other steps. See appendix I for a more detailed scope and 
methodology. 

We conducted this performance audit from February 2019 to September 
2020 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

Background 
VA serves veterans of the U.S. armed forces and other eligible 
beneficiaries and provides health, pension, burial, and other benefits. 
VHA, the largest VA administration, provides medical care to about 9 
million veterans at 170 VA medical centers. A variety of VA and VHA 
offices are responsible for executing the VA MSPV-NG program, which is 
VA’s primary contracting source for purchasing medical and surgical 
supplies. These same organizations also have roles in executing VA’s 
pilot of the DLA MSPV program: 

· Office of Procurement and Logistics: Within VHA, the Office of 
Procurement and Logistics facilitates the acquisition of medical 
and surgical supplies by establishing supplier agreements for the 
VA MSPV 2.0 program. 

· Medical Supply Program Office (MSPV program office): Within 
VHA’s Office of Procurement and Logistics, this program office 
manages the day-to-day activities of VA’s current MSPV-NG 
program and its planned MSPV 2.0 program and manages the 
DLA MSPV pilot.8

· VA medical centers: Under VHA, VA medical centers—through 
logistics staff such as inventory management specialists—procure 
medical and surgical supplies for their facilities using VA’s MSPV-
NG program or the DLA MSPV pilot (if applicable). 

                                                                                                                        
8Throughout this report, we refer to VA’s Medical Supply Program Office as the MSPV 
program office. 
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· Strategic Acquisition Center (SAC): Under VA, SAC awards and 
manages the VA MSPV-NG and MSPV 2.0 prime vendor 
distribution contracts. 

Figure 1 shows the organizational structure of the procurement function at 
VA. 

Figure 1: Organizational Structure of the Department of Veterans Affairs (VA) Procurement 
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Preferences for VeteranOwned Small Businesses in 
Awards of VA Contracts 

VA has special contracting requirements to engage SD/VOSBs.9 The 
2006 Veterans Benefits, Health Care, and Information Technology Act 
requires VA contracting officers to determine whether there is a 
reasonable expectation that two or more veteran-owned small businesses 
will submit offers for a particular good or service at a fair and reasonable 
price that offers best value to the government.10 If two or more such 
businesses are found, contracting officers must set aside the 
procurement for the veteran-owned small businesses. VA refers to this 
determination as the “VA Rule of Two.” 

VA’s MedicalSurgical Prime Vendor Program 

VHA manages the MSPV-NG program, which is a strategic sourcing 
contract vehicle that is intended to streamline VA’s supply chain 
management for an array of medical, surgical, dental, lab, and 
environmental medical supplies. For core items—those that a given 
medical center uses most frequently—MSPV-NG is intended to provide 
ongoing, just-in-time delivery.11 The program involves four “prime 
vendors,” who each hold a contract to distribute medical supplies from 
warehouses or other locations to the VA medical centers in a given 

                                                                                                                        
9In order for an SD/VOSB to receive such a designation from VA, the business must be 
unconditionally owned and controlled by one or more eligible veterans, service -disabled 
veterans, or surviving spouses. Under VA’s SD/VOSB program, a veteran is defined as a 
person who served in the active military, naval, or air service, and who was discharged or 
released under conditions other than dishonorable, or a reservist or member of the 
National Guard called to federal active duty or disabled from a disease or injury incurred 
or aggravated in line of duty or while in training status. Under VA’s SD/VOSB program, a 
service-disabled veteran is generally defined as a veteran with either a valid disability 
rating letter issued by VA or a disability determination from the Department of Defense. 

10The Veterans First program implements The Veterans Benefits, Health Care, and 
Information Technology Act of 2006, Pub. L. No. 109-461, § 502(a) (2016) (codified as 
amended at 38 U.S.C. § 8127). For our prior findings on VA’s implementation of the 
Veterans First program, see GAO, Veterans First Program: VA Needs to Address 
Implementation Challenges and Strengthen Oversight of Subcontracting Limitations , 
GAO-18-648 (Washington, D.C.: Sept. 24, 2018).

11Under the MSPV-NG contracts, items ordered by a given VA medical center at least 
once a month are designated as “core” or “recurring” items. The contracts require the 
prime vendors to maintain inventory levels necessary to provide regular delivery services 
to the VA facilities. 

https://www.gao.gov/products/GAO-18-648
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geographic area. The program also involves numerous suppliers that 
provide the items being distributed. Historically, VA has selected these 
suppliers and negotiated the pricing with them. Logistics staff at VA 
medical centers order supplies from the formulary—a list of specific 
supplies available to medical centers to purchase through MSPV. 

Since its inception in 2005, VHA has created several iterations of the 
MSPV program and plans to implement the next version—MSPV 2.0—in 
early 2021. VHA awarded “bridge” contracts to the MSPV-NG prime 
vendors to extend the program until MSPV 2.0 is implemented.12 Figure 2 
provides information on how the number of supplies, the method for 
selecting suppliers, and planned goals for VA’s MSPV program have 
evolved since its inception. 

Figure 2: Department of Veterans Affairs (VA) Medical-Surgical Prime Vendor (MSPV) Programs Since 2005 

                                                                                                                        
12While there is no government-wide definition for bridge contracts, GAO has defined it as 
an extension to an existing contract beyond the period of performance (including base and 
option years) or a new, short-term contract awarded on a sole-source basis to an 
incumbent contractor to avoid a lapse in service caused by a delay in awarding a follow -on 
contract. 
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Our November 2017 review of MSPV-NG found that VA rushed its 
approach to developing the formulary.13 We also found that VA medical 
centers were not using the formulary at VA’s target rates due to problems 
such as a lack of clinician involvement that affected how well the 
formulary met medical centers’ needs. Additionally, the formulary had a 
very limited selection of supplies compared to the supply availability in the 
legacy MSPV program. We recommended that VA develop a strategy for 
MSPV-NG, prioritize its requirements development and standardization 
efforts, and address turnover in leadership of the MSPV-NG program 
office, among other things. As of June 2020, VA had implemented five of 
the nine recommendations and had actions in progress to address all of 
the others, which are at varying stages of implementation and cannot be 
fully assessed until VA implements MSPV 2.0. Of the outstanding 
recommendations, GAO identified one as a priority recommendation for 
the department and all four as recommendations aimed at eliminating 
duplication and reducing costs.14 See appendix II for a summary of our 
past MSPV-NG recommendations and their disposition. These 
recommendations, along with others, contributed to our decision to add 
VA acquisition management to our High Risk List in March 2019.15

The primary purpose of MSPV-NG is to provide just-in-time delivery of 
medical-surgical supplies to VA medical centers, but VA has shifted its 
goals for the program over time. From March 2018 through November 
2018, VA focused on increasing the number of supplies on the formulary, 
not on cost savings or standardization, which had been goals in the initial 
development of MSPV-NG. As part of the effort to increase the formulary 
size, in March 2018, VA noncompetitively modified the four prime vendor 
contracts by expanding the scope of work to include both the supply and 
distribution of items. This action enabled the vendors to quickly increase 
the number of supply items available through the formulary by selecting 

                                                                                                                        
13GAO-18-34. 

14GAO, Priority Recommendations: Department of Veterans Affairs, GAO-20-537PR 
(Washington, D.C.: Apr. 20, 2020) and GAO, 2020 Annual Report: Additional 
Opportunities to Reduce Fragmentation, Overlap, and Duplication and Achieve Billions in 
Financial Benefits, GAO-20-440SP (Washington, D.C.: May 19, 2020).

15 The High Risk List is a list of programs and operations that are “high risk” due to their 
vulnerabilities to fraud, waste, abuse, and mismanagement, or that need transformation. 
The list is updated every 2 years at the start of each new session of Congress and has led 
to more than $350 billion in financial benefits to the federal government. See GAO, High-
Risk Series: Substantial Efforts Needed to Achieve Greater Progress on High -Risk Areas, 
GAO-19-157SP (Washington, D.C.: Mar. 6, 2019). 

https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-20-537PR
https://www.gao.gov/products/GAO-20-440SP
https://www.gao.gov/products/GAO-19-157SP
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their own suppliers, replacing the contracting process that had been 
administered by VA’s SAC. VA and its prime vendors nearly tripled the 
size of the formulary from about 8,000 supply items in March 2018 to 
about 22,000 supply items in November 2018.16 As of June 2020, the 
MSPV-NG formulary had about 21,000 supply items. 

However, a group of SDVOSBs that supply medical items challenged 
VA’s decision not to compete the acquisition of the supplies or to apply 
the VA Rule of Two to the March 2018 modification of the prime vendor 
contracts in federal court. The court found VA’s contract actions violated 
various statutory requirements but declined to halt the arrangement 
based on a finding that the public interest favored uninterrupted 
healthcare to veterans.17 The SDVOSB suppliers appealed the decision. 
The appeals court denied the appeal based on the public interest and the 
limited time period remaining on the prime vendor contracts.18

VA is planning for a successor program, known as MSPV 2.0, which will 
include new, competitively-awarded prime vendor contracts. VA’s 
expanded goals for MSPV 2.0 are to: 

· provide VHA facilities with just-in-time delivery of medical and 
surgical supplies, enabling clinicians to provide high-quality 
veteran care and services; 

· provide visibility into enterprise-level spend and usage data, 
increasing reporting accountability and transparency in VHA 
purchasing processes; 

· leverage leading practices and clinician involvement throughout 
the acquisition life cycle to align with VHA’s integrated supply 
chain transformation initiative; and 

· increase VHA’s purchasing power and reduce reliance on less-
preferred procurement methods. 

                                                                                                                        
16Each of the prime vendors maintained their own formularies, each of which contained 
around 22,000 items. 

17See Electra-Med Corp. v. United States, 140 Fed. Cl. 94 (2018), aff’d and remanded, 
791 F. App’x 179 (Fed. Cir. 2019). 

18In its decision, the appeals court stated that the prime vendor  contracts were to expire in 
April 2020 but that they appeared to have an option period beyond that. Because of this, 
the appeals court required that the case could be reopened if VA were to exercise the 
option. Electra-Med Corp. v. United States, 791 Fed. Appx. 179 (Fed. Cir. 2019) 
(unpublished). 
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VA MSPVNG Program Metrics 

VA officials established two metrics to assess the extent to which MSPV-
NG meets VA medical center needs. 

· The first metric is coverage, which is the percentage of total 
medical and surgical supply spending on supplies available 
through the MSPV-NG formulary at an enterprise level—that is, 
across all VA medical centers. VA’s current target for the MSPV-
NG program is for the formulary to cover 40 percent of total VA 
supply spending. 

· The second metric is utilization, which is the percentage of orders 
VA medical centers place through the MSPV-NG program—as 
opposed to another source—among supply items that are on the 
formulary. Utilization is VA’s primary metric for measuring the 
success of the program, and VA’s current target for VA medical 
center utilization is 90 percent.19

Figure 3 illustrates each metric. 

                                                                                                                        
19In March 2018, according to a Supply Chain Data Informatics official, VA revised how it 
calculates its utilization metric. Results of this metric from before March 2018, including 
those reported in GAO-18-34, cannot be directly compared to those after this date. 

https://www.gao.gov/products/GAO-18-34
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Figure 3: Department of Veterans Affairs (VA) Medical-Surgical Prime Vendor-Next Generation (MSPV-NG) Coverage and 
Utilization Rate Targets 

VA’s Pilot of the DLA MSPV Program 

VA is planning to pilot the use of the DLA MSPV program at three VA 
medical centers as part of a broader coordination effort between the two 
agencies. DLA is the nation’s combat logistics support agency, and it 
manages the global supply chain for the Army, Marine Corps, Navy, Air 
Force, Space Force, Coast Guard, and other federal agencies. Section 
8111 of title 38 U.S.C. requires coordination and sharing of healthcare 
resources between the Department of Defense and VA. VA and DLA 
entered into an interagency agreement to confirm their commitment to 
this pilot in January 2019.20 Officials at the North Chicago joint VA–

                                                                                                                        
20VA and DLA signed two interagency agreements and one Interface Control Document 
for the pilot effort. In January 2019, VA and DLA signed the first interagency agreement to 
begin the pilot effort at the North Chicago joint medical center. The agencies signed a 
second interagency agreement in August 2019 to include the Veterans Integrated Service 
Network 20 medical centers in the pilot effort. The Interface Control Document—signed in 
April 2020—gave DLA access to VA’s Vendor Information Pages database, which 
includes the list of verified SD/VOSBs. 
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Department of Defense medical center stated the first iteration of the pilot 
began in March 2019.21

VA’s MSPVNG Program Is Not Fully Meeting 
Medical Center Needs, and Planned MSPV 2.0 
Program Will Not Mitigate All  Identified Issues 
VA’s implementation of the MSPV-NG program is not fully meeting the 
needs of its medical centers. Utilization remains below VA’s target rate, in 
part because of issues such as backorders, limited formulary coverage, 
and manual formulary management. VA’s plans for the MSPV 2.0 
program address some of the problems with the current MSPV-NG 
program, but VA’s plans do not address others or only partially address 
them. 

Medical Center Utilization of MSPVNG Remains below 
VA’s Target Because MSPVNG Does Not Fully Meet 
Needs 

Most VA medical centers do not meet VA’s MSPV-NG 90 percent 
utilization target. The VA Acquisition Regulation establishes that strategic 
sourcing contracts—such as MSPV-NG—have priority over other existing 
contract vehicles and open market purchases.22 According to MSPV 
program office officials and VA medical center logistics staff we met with, 
MSPV-NG is intended to be VA’s primary source of the supplies and 
provide an efficient, cost-effective way for its medical centers to order 
supplies. However, from October 2019 through March 2020, a monthly 
average of only 16 VA medical centers (or roughly 11 percent of all VA 
medical centers) met or exceeded the 90 percent utilization target, as 
shown in Figure 4. 

                                                                                                                        
21This medical center’s full name is the James A. Lovell Federal Health Care Center. 
Throughout this report, we refer to it as the North Chicago joint medical center.  

22See VAAR § 808.004-70(b) (class deviation) (July 25, 2016). 
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Figure 4: Average Medical-Surgical Prime Vendor-Next Generation (MSPV-NG) 
Utilization Rates by Department of Veterans Affairs (VA) Medical Center, October 
2019 – March 2020 

Note: The Veterans Health Administration has 170 individual medical centers across its system. Its 
Veterans Health Information Systems and Technology Architecture system, w hich is used to gather 
utilization data, is deployed in clusters that may serve multiple medical centers. There are 145 of 
these clusters, but the MSPV-NG program does not serve two of these locations (the VA Medical 
Center in Anchorage, Alaska and Outpatient Clinic in Manila, Philippines), and as a result the total 
number of separate utilization metrics reported is 143. 

VA’s MSPV 2.0 Program Is Unlikely to Mitigate All MSPV
NG Program Issues 

Through its planned MSPV 2.0 program, VA seeks to provide VA medical 
centers with easier and more reliable access to a variety of necessary 
medical and surgical supplies by addressing some of the issues with 
MSPV-NG. Specifically, VA plans to introduce contract terms that will 
increase the amount of regularly ordered supplies prime vendors must 
maintain in stock to decrease supply backorders, and to increase 
formulary coverage by significantly increasing the number of supplies 
available. However, MSPV 2.0 will either partially or not address several 
issues that we identified. These include lack of clinician involvement, drop 
shipment delays, manual formulary management, self-reported 
performance metrics, and tracking of historical utilization and coverage 
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data. Table 1 provides an overview of these issues, as well as planned 
mitigation measures in MSPV 2.0. 
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Table 1: Examples of Department of Veterans Affairs (VA) Medical-Surgical Prime Vendor-Next Generation (MSPV-NG) Issues 
and Mitigation Measures Planned in VA’s MSPV 2.0 Program 

MSPV-NG issue 

Extent to which 
planned MSPV 2.0 
program will 
mitigate MSPV-NG 
issue Overview 

Backorders: Prime vendors do 
not have supplies available to fill 
orders substantially 

addressed 

The terms of the September 2019 MSPV 2.0 solicitation would explicitly 
require prime vendors to keep a 30-day supply of stock for regularly ordered 
supplies. VA also plans to establish new performance metrics for less -
frequently-ordered supplies. These measures are intended to reduce 
problems with supplies being on backorder. 

Limited formulary coverage: VA 
medical centers must purchase 
many supplies they need 
outside of MSPV-NG 

substantially 
addressed 

The Veterans Health Administration (VHA) plans to significantly expand the 
supplies on the current MSPV-NG formulary to initially include up to 125,000 
supplies in MSPV 2.0, with a target of 85 percent coverage, as compared to 
the target of 40 percent coverage under MSPV-NG.a 

Lack of clinician involvement: 
Formulary supplies selected 
through analysis of spend data 

partially addressed 

VHA developed its initial list of items for MSPV 2.0 based on historical 
spend data, which mirrored the MSPV-NG formulary development process 
and lacked clinician involvement. However, integrated project teams, 
including clinicians, reviewed this list of supplies at several points in the 
acquisition process. In the future, VA plans to incorporate more extensive 
clinician involvement in developing requirements for medical supplies 
through its Clinician-Driven Strategic Sourcing program, but this is still in the 
pilot phase and will not affect initial  MSPV 2.0 offerings. 

Drop shipment delays: Supplies 
shipped directly from 
manufacturers often take longer 
to arrive than items warehoused 
by prime vendors and are 
difficult to track 

partially addressed 

The September 2019 MSPV 2.0 solicitation would generally require prime 
vendors to place an order with the drop shipment supplier within an hour of 
order acceptance and provide order confirmation to VA medical centers 
within an hour of when the order is placed; tracking information will be 
required on drop ship orders. However, VA has not taken steps to reduce 
the over 30 percent of formulary supplies designated as drop shipments in 
MSPV 2.0, and does not specify delivery time requirements for drop 
shipment supplies in terms of the number of days after receipt  of an order. 

Manual formulary management: 
The MSPV program manually 
updates a series of 
spreadsheets to manage the 
formulary, creating risk of 
administrative errors and 
requiring more effort on the part 
of VA medical centers 

not addressed 

There is no mitigation effort planned in MSPV 2.0. 

Self-reported performance 
metrics: The MSPV program 
office cannot verify prime 
vendors’ self-reported 
performance 

partially addressed 

VHA currently plans to require additional transaction reporting from prime 
vendors that will allow VA to compile its own data on ordering, shipment, 
and receipt of orders. According to the MSPV program office, these 
additional system upgrades will allow VHA to independently verify prime 
vendors’ self-reported performance. However, VA has not defined how it will 
use these data to conduct program oversight. 
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MSPV-NG issue 

Extent to which 
planned MSPV 2.0 
program will 
mitigate MSPV-NG 
issue Overview 

No tracking of historical 
utilization or coverage: The 
MSPV program office does not 
track historical performance 
metrics and lacks accurate 
historical data, which limit its 
ability to provide oversight 

not addressed 

There is no mitigation effort planned in MSPV 2.0. 

Legend: �Substantially Addressed ◑ Partially Addressed �Not Addressed 
Source: GAO analysis of VA MSPV 2.0 solicitation and other documentation, and interviews with MSPV program office officials. |  GAO-20-487 

Note: “Substantially Addressed”: MSPV 2.0, if  implemented as planned, w ill likely address the issue. 
“Partially Addressed”: Some additional actions under MSPV 2.0 are necessary to address the issue. 
“Not Addressed”: MSPV 2.0 w ill not address the issue. 
aCoverage involves calculating the percentage of total supply spending across VHA accounted for by 
supplies available on the MSPV formulary. 

Additional details on each element follow. 

Backorders 

According to medical center logistics officials, prime vendors calculated 
medical center usage in various ways—the MSPV-NG contracts do not 
expressly describe how contractors are to calculate medical center 
usage—and some of these approaches contributed to frequent 
backorders where needed items were out of stock. While backorders 
were sometimes caused by lack of availability from manufacturers, 
medical center staff stated that many prime vendor backorders occurred 
when products were still available elsewhere. Such experiences indicated 
to the medical center staff that many backorders stemmed from the prime 
vendors not maintaining sufficient stock, not a shortage in the broader 
supply chain. 

All 12 of the VA medical centers we visited experienced challenges with 
backorders. For example, inventory managers at one facility estimated 
that in June 2019, their prime vendor indicated that around 22 percent of 
supply items they ordered were on backorder. When a prime vendor 
lacked the available inventory to fulfill an order, some VA medical centers 
told us they chose to wait for the resolution of the backorder, resulting in 
delivery delays of several days, weeks, or even months. Other VA 
medical center staff told us that they pursued alternative sources, such as 
by using a government purchase card, to meet the facilities’ needs. 
Several facilities experienced backorders on paper products, for instance, 
such as toilet paper and tissues. At one medical center, the staff reported 
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that the prime vendor had recently told them an ongoing backorder of 
tissues would not be resolved for another month. Further, the staff stated 
that a previous backorder of tissues had been resolved only a few weeks 
prior. Figure 5 shows examples of supplies VA medical center staff 
reported as being on backorder at various times. 
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Figure 5: Examples of Supply Items for Which Veterans Affairs Medical Center Staff Reported Backorders 

Backorders also forced workarounds and supply substitutions at some VA medical centers. For example, 
clinicians at one facility described using workarounds such as bending catheter wires or using multiple smaller 
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stents because the needed sizes were backordered and unavailable. Figure 6 shows examples of backorder 
notifications for catheters observed in supply storage areas at the Dallas VA Medical Center in June 2019. 

Figure 6: Out-of-Stock Notices Observed for Catheters during a Walkthrough of Supply Storage Areas at the Dallas Veterans 
Affairs Medical Center 

Note: Inventory management specialists identify supply items on backorder w ith pink notif ication slips. 

MSPV program officials told us that the MSPV-NG contracts do not 
require prime vendors to maintain specific levels of stock for core supply 
items and that these contracts provide broad latitude in how the prime 
vendors are to calculate medical center usage and how they manage 
their stock. Each prime vendor approached this differently. Some asked 
for usage data directly from the medical centers every month to calculate 
how much stock they should keep on hand, while others used data on 
prior purchases from internal sales systems to calculate appropriate stock 
levels to keep on hand for each medical center. As discussed above, 
these approaches did not ensure that prime vendors had the stock that 
VA medical centers needed on hand. 
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VA’s September 2019 MSPV 2.0 solicitation requires prime vendors to 
keep a 30-day supply of regularly ordered core supplies in stock at their 
distribution centers to minimize backorders. MSPV program office 
documentation indicates that the terms of the MSPV 2.0 solicitation more 
clearly define inventory requirements, with the goal of ensuring that prime 
vendors maintain sufficient stock of core items to meet medical center 
needs. The solicitation also contains new terms to hold prime vendors 
accountable for timely delivery of supplies that VA medical centers order 
less frequently. These changes are intended to reduce problems with 
backorders. 

Limited Formulary Coverage 

Because formulary coverage was limited under MSPV-NG, VA plans to 
increase formulary coverage in MSPV 2.0. We analyzed program data 
and found that the number of supply items available from MSPV-NG, as a 
percentage of VA total supply spending for medical-surgical supplies, 
represented only 47 percent for November 2019 through March 2020. 
This was above VA’s current coverage target of 40 percent, but VA 
officials stated that private hospital networks typically achieve coverage of 
around 90 percent for medical and surgical supplies. Logistics and clinical 
staff at each of the 12 VA medical centers we visited told us that the 
MSPV-NG formulary lacked some needed supply items—such as certain 
sizes of catheters, gloves, and gowns—and that some supply items on 
the formulary were not useful. An on-site representative at a VA medical 
center stated that there were instances where not all sizes of a given 
product, such as exam gloves, were available on the formulary. Logistics 
staff stated that these instances create inefficiencies because they must 
make two different purchases—one through the prime vendor and a 
second through another means, such as a purchase directly through the 
supplier using micro-purchase procedures and a government purchase 
card—which is a less-preferred method of supply ordering.23

VA plans to significantly increase the formulary coverage and size in its 
initial rollout of MSPV 2.0. The MSPV program office’s plans envision 
expanding from the current formulary of about 22,000 supplies in MSPV-
NG to up to 125,000 supplies in MSPV 2.0. The program office plans to 
do this through a combination of items identified through analysis of prior 
                                                                                                                        
23A micro-purchase is an acquisition of supplies or services using simplified acquisition 
procedures, the aggregate amount of which does not exceed the micro-purchase 
threshold. Effective August 31, 2020, the micro-purchase threshold generally is $10,000. 
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spending, related items proposed by suppliers, and additional items 
identified by clinicians.24 According to program officials, this expansion of 
the formulary should meet a wider range of clinician needs. VA aims to 
cover 85 percent of VHA’s medical and surgical supply spend in MSPV 
2.0. 

Lack of Clinician Involvement 

VA involved clinicians in vetting supplies for MSPV 2.0 but still relied on 
historical spend data in selecting initial formulary supplies. We reported in 
November 2017 that clinician input in the MSPV-NG formulary was limited 
and rushed, and we recommended that VA use input from national clinical 
program offices to prioritize developing its MSPV requirements to focus 
on supply categories that offer the best opportunity for standardization 
and cost avoidance.25 However, MSPV 2.0 will only partially address this 
issue. 

VA’s February 2019 MSPV 2.0 Program Acquisition Strategy stated that 
VHA would develop the formulary by first reviewing MSPV-NG spend 
data. After VHA created this initial list, Integrated Product Teams—groups 
of clinicians, logistics staff, and contracting staff—validated the supplies 
on the formulary and determined whether to add or remove supplies from 
the list. These teams also determined appropriate placement of the 
supplies in categories for the solicitations, and they are reviewing vendor 
responses for technical acceptability. VA officials stated that about 130 
clinicians are currently involved in this effort. While this is an 
improvement, VA is not in line with the practices we reported leading 
private hospital networks use to develop their medical supply formularies; 
these hospitals use clinician-driven sourcing to standardize their medical 
supply chains.26

While the effort to include additional clinicians in developing MSPV 2.0 is 
an improvement over MSPV-NG, VA plans to implement more robust 
clinician involvement in the future through its Clinician-Driven Strategic 
Sourcing (CDSS) initiative. After MSPV 2.0 is implemented, VA plans to 
refine the formulary through CDSS. In this initiative, clinicians join small 
                                                                                                                        
24These officials stated the formulary will likely decrease in size as the Clinician -Driven 
Strategic Sourcing initiative is used to review and standardize various categories of 
supplies over the next few years. 

25VA has not yet fully implemented this recommendation. See GAO-18-34. 

26See GAO-18-34.

https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-18-34
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working groups to conduct analyses of supply categories, develop clinical 
requirements, review each potential supply item’s quality and cost, further 
refine needs, and develop an acquisition strategy. VA is piloting the 
CDSS process on three supply categories through the end of fiscal year 
2020, and VHA Procurement and Logistics officials stated that they view 
the initial stages of the pilot as successful. According to these officials, 
they plan to expand CDSS across all supply categories to improve 
clinician satisfaction and patient outcomes, reduce supply variability, and 
increase cost avoidance. CDSS will take time to fully implement, but if 
implemented as intended, CDSS should help support VA’s goal of supply 
standardization. However, because VA is still piloting the initiative, CDSS 
will not have any input on the items offered in the initial MSPV 2.0 
formulary. Further, according to VHA officials responsible for 
implementing CDSS, it will take years to implement the initiative, limiting 
the extent of clinician involvement in the MSPV 2.0 formulary in the near 
term. 

Drop Shipment Delays 

According to MSPV program officials, about a third (about 7,000 of 
22,000) of supplies on the MSPV-NG formulary as of September 2019 
were designated for drop shipment. Drop-shipped supplies are shipped 
directly to VA medical centers from the supply item’s manufacturer, not 
from the prime vendor’s local warehouse. As a point of comparison, DLA 
officials told us that about 10 percent (20,550 of 202,474) of the supplies 
on their formulary are drop-shipped. According to MSPV program 
officials, drop-shipped supplies are often specialty clinical items such as 
catheters or surgical implants. Representatives of two prime vendors 
stated that some supplies cannot be stored in prime vendor distribution 
centers due to concerns over safety recalls and spoilage. For example, 
some products may require specific temperature-controlled storage 
conditions. Additionally, representatives of one prime vendor stated that 
some of the companies offering drop shipments lack experience in 
working through a third-party distributor and are not set up to receive 
orders, provide invoicing, and ship supplies to multiple parties. The MSPV 
program officials stated that they added these drop shipment items to the 
formulary to make it easier for medical centers to order them. 

MSPV-NG did not fully achieve its primary purpose—the on-demand 
delivery of medical-surgical supply items to VA medical centers—due in 
part to the increased delivery time of drop-shipped supplies. Drop 
shipments increased delivery time in many cases because the prime 
vendor had to send the VA medical center’s order to the manufacturer, 
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and, according to program officials, the manufacturer’s delivery terms 
(such as standard or overnight delivery) for drop shipments were not 
specified in the prime vendor contracts or supplier agreements. Logistics 
staff at all 12 VA medical centers we visited told us they regularly 
purchased drop-shipped supplies from the MSPV-NG formulary and 
identified drop shipments as a top challenge in using this program. 

Supplies delivered to VA medical centers via drop shipment were also 
more difficult to track in MSPV-NG. Unlike purchases made through other 
sources, drop-shipped supply items lacked easily accessible shipment 
tracking information because, according to VA officials, the manufacturers 
were not required to provide it to the prime vendor or the VA medical 
center that placed the order. VA medical center logistics staff reported 
that in some critical cases, they had to call drop ship suppliers directly 
and request shipping information for their orders placed through MSPV-
NG to ensure their supplies arrived in time for a scheduled patient 
procedure. Further, VA medical center staff told us that unlike orders 
delivered by the prime vendor, drop-shipped supplies often arrived in 
packages that did not include the VA purchase number on their labels. 
This increased the time and effort required for VA medical center staff to 
process the shipment. 

One of VA’s program goals for MSPV 2.0 is to provide VA medical 
centers with efficient, just-in-time ordering and delivery of medical and 
surgical supplies, and VA designed MSPV 2.0 to mitigate some, but not 
all, of the causes of MSPV-NG drop shipment delivery delays. 
Specifically, the MSPV 2.0 solicitation includes terms that will generally 
require prime vendors to place orders with the drop shipment supplier 
within one hour of accepting an order from the VA customer and require 
that drop shipment suppliers provide tracking information on drop-shipped 
supplies, including item and order numbers on shipping labels. However, 
we found that VA has not taken steps in MSPV 2.0 to reduce the number 
of formulary supplies designated as drop shipments. Further, the 
September 2019 MSPV 2.0 solicitation does not specify delivery time 
requirements for drop shipment supplies after receipt of an order. 
Examining opportunities to reduce the portion of supplies on the formulary 
that are drop-shipped and establishing required delivery time frames for 
drop shipment items would help reduce delivery delays and would make 
VA medical center staff less likely to purchase using less-preferred 
methods outside the MSPV 2.0 program. 
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Manual Formulary Management 

Under MSPV-NG, the MSPV program office manages the formulary 
manually, which has resulted in ordering errors and lags that cause 
delivery delays at VA medical centers. The MSPV program office is 
responsible for creating, updating, and maintaining the formulary. The 
formulary consists of a series of spreadsheets that contain all 22,000 
available supplies for each prime vendor. Every month, responsible 
MSPV program office staff members review multiple data sources, 
including information from SAC’s contract files and prime vendors’ 
distribution agreements and manually make any changes—such as price, 
supplier, unit of measure, or other details—in the spreadsheets. However, 
the spreadsheets lack a structured data format to capture and document 
changes made to the formulary supplies. This manual process is 
vulnerable to administrative errors, such as supply items inadvertently 
omitted or incorrect prices. 

Ordering errors stemming from the program office’s manual management 
of the formulary—combined with updates occurring only once per 
month—pose challenges for the VA medical centers. Staff at all 12 of the 
facilities we visited described supply items falling off the formulary only to 
return a month or two later, which they concluded happened 
inadvertently. Many VA medical center logistics officials told us that they 
found the real-time, web-based supply catalog information that was 
previously available under legacy MSPV (the program that preceded 
MSPV-NG) to be more useful. The manual process VA currently uses to 
maintain the formulary does not allow real-time updates. 

Under MSPV-NG, VA medical center logistics staff must review the 
formulary spreadsheets each month once they are posted to a website by 
the MSPV program office to identify any changes and manually update 
pricing information within the medical center’s inventory system. Since 
SAC and the MSPV program office update and disseminate the MSPV-
NG formulary only once a month, representatives of two prime vendors 
told us that price adjustments are sometimes incorporated into their 
inventory database before the medical center updates its information, and 
any orders where the price does not match are rejected. For instance, the 
prime vendor will reject an order if the price the medical center lists for an 
item is off by just one cent. According to VA medical center logistics 
officials, this led to cases where prime vendors rejected an order three or 
four times before all mismatched information was identified. These 
officials said that the additional administrative burden caused by 
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reworking orders often resulted in delays of needed supply items at VA 
medical centers. 

VA has begun an initiative that may eventually provide more automation 
to the distribution of formulary updates. Specifically, in September 2018, 
VA began developing a tool it calls the Supply Chain Master Catalog, 
which is intended to collect information on all available sources of 
supplies, including MSPV, in one place. However, full implementation of 
this tool remains several years away. Further, VA’s antiquated inventory 
management system poses an obstacle to automatically providing 
updates directly to VA medical centers.27

VA currently has no plans to use automatic formulary management in 
MSPV 2.0, as MSPV program officials consider the current system to be 
functional and note that the planned Supply Chain Master Catalog will 
provide some of this capability in the future. According to management 
representatives of two of the prime vendors, many private hospital 
networks and other federal agencies such as the Department of Defense 
have the ability to automatically transmit near real-time price changes 
directly to both the prime vendors and the facilities. Further, the 
Standards for Internal Control in the Federal Government state that 
management should design an entity’s information system to achieve 
objectives and respond to risks and that information technology should 
make information related to operational processes available to the entity 
on a timely basis.28 If formulary management continues to be a manual 
monthly process, VA risks continued ordering errors and delivery delays 
that make the program more difficult for its medical center staff to use. 
These errors and delays may lead VA medical centers to obtain some 
supplies from other sources, which defeats the purpose of having the 
MSPV program serve as VA’s preferred supply source. 

Self-Reported Performance Metrics 

We found that VA did not collect transaction-level performance metric 
data in MSPV-NG that would allow it to verify the accuracy of the 
performance metric data and better oversee its prime vendors. The 
MSPV-NG contracts generally require prime vendors to deliver regularly 
used items in medical centers’ orders at least 95 percent of the time. The 

                                                                                                                        
27GAO, VA Acquisition Management: Supply Chain Management and COVID-19 
Response, GAO-20-638T (Washington, D.C.: June 9, 2020).

28See GAO-14-704G. 

https://www.gao.gov/products/GAO-20-638T
https://www.gao.gov/products/GAO-14-704G
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prime vendors self-report their performance to VA monthly. However, the 
MSPV-NG contracts do not require the prime vendors to transmit 
transaction-level detail that would allow the MSPV program office to 
independently calculate the unadjusted order completion rate in a 
systematic or automated manner. According to representatives of the four 
prime vendors, they generally report meeting this metric. However, these 
reports are not always reliable. 

In December 2019, the VA Office of Inspector General released an audit 
report on one prime vendor that found its actual order completion rate 
was well below what the vendor reported to VA.29 The Inspector General 
also reviewed all 41 orders placed in June through August 2017 at the 
Washington, D.C. VA medical center and found that only six were 
correctly filled, even though the prime vendor reported that all 41 orders 
were filled. The Inspector General further noted continual challenges with 
this prime vendor, and identified risks such as lack of product availability, 
incorrect quantities delivered, and duplicate orders, which we also found 
during our site visits to three facilities served by this prime vendor. VA 
took some steps to address issues with this prime vendor, such as 
issuing cure notices—letters that identify performance problems that must 
be remedied. VA stated that it terminated this contract for cause on 
August 1, 2020. According to senior VA officials, medical centers 
previously served by this prime vendor are now meeting supply needs via 
the remaining three prime vendors. 

Further, in cases where VA medical center staff knew a supply item was 
on backorder, these staff told us that they avoided ordering that item from 
the prime vendor; as a result, order completion rates may overstate prime 
vendor performance. In some cases, VA medical center staff asked the 
prime vendors’ on-site representatives to determine whether stock was 
available before submitting an order. This approach reduced rework of 
orders in cases when items were unavailable and allowed medical 
centers to obtain these items more quickly by purchasing from another 
source that did have them in stock. However, this type of order avoidance 
artificially increased the prime vendor’s reported order completion rate 
because orders that prime vendors could not fill were never placed. The 
order completion rate includes only supply items requested through a 
submitted order, so the order completion rates were likely higher than 
                                                                                                                        
29Department of Veterans Affairs, Office of Inspector General, Inadequate Oversight of the 
Medical/Surgical Prime Vendor Program’s Order Fulfillment and Performance Reporting 
for Eastern Area Medical Centers, Report #17-03718-240 (Washington, D.C.: Dec. 17, 
2019). 
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they would otherwise be and did not reflect the challenges VA medical 
centers experienced with persistent backorders of some items. 

Under MSPV 2.0, VA plans to collect and validate prime vendor 
performance data. Specifically, VA plans to require prime vendors to 
electronically submit transaction-level data on each order placed by VA 
medical centers and data on orders they fill. According to MSPV program 
officials, this will allow VA to independently compile data on orders and 
independently calculate prime vendor order completion rates and other 
metrics—such as the prevalence of backorders—to validate prime 
vendor-reported metrics. As we reported in March 2019, proper 
monitoring of contract performance has been an issue VA-wide.30 MSPV 
program officials stated that the changes they are implementing in prime 
vendor data reporting in MSPV 2.0 are intended to enable increased 
accountability and transparency. 

However, VA has not defined how and whether it will use this data to 
conduct program oversight. Specifically, the raw transaction data the 
MSPV program office collects on prime vendor order completion cannot 
be used directly to validate the prime vendors’ self-reported data. The 
program office would need to calculate its own metrics on an ongoing 
basis and coordinate with contracting staff at SAC to conduct regular 
follow-up with the prime vendors on any differences or performance 
issues identified. However, according to program officials, they have yet 
to outline a process for using this transaction-level data to validate prime 
vendor performance under MSPV 2.0. The Standards for Internal Control 
in the Federal Government state that management should use quality 
information it collects to make informed decisions and evaluate the 
entity’s performance in achieving key objectives and addressing risks.31

Without processes to use order completion data to assess prime vendor 
contract performance, the MSPV program office will be unable to use this 
information to ensure prime vendors are meeting the MSPV 2.0 contract 
terms and to inform actions needed, if any, to improve prime vendor 
performance. 

No Tracking of Historical Utilization or Coverage 

The MSPV program office does not capture accurate historical 
information on formulary coverage and utilization in MSPV-NG nor are its 
                                                                                                                        
30See GAO-19-157SP. 

31See GAO-14-704G. 

https://www.gao.gov/products/GAO-19-157SP
https://www.gao.gov/products/GAO-14-704G
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calculations of prior months’ results reliable. These shortfalls are due to 
flaws in the program’s methodology for calculating historical metrics. 
MSPV program officials stated that they focus on the current month’s 
metrics over historical trends and benchmarks because they were 
concerned that a focus on historical trends might create an adversarial 
relationship with the prime vendors. 

We found that the data that the MSPV program office collects on 
utilization and coverage are calculated using a methodology that distorts 
previous months’ performance. Specifically, our analysis of utilization and 
coverage data for MPSV-NG found that the method used to calculate past 
months’ data for both metrics was wholly dependent upon the current 
month’s formulary—reflective of the program office’s focus on current 
data, as opposed to comparisons to past months. As the program office 
increased the number of supplies on the formulary, it continued to 
analyze the prior months’ purchases through the lens of the current 
formulary. This made the past coverage look higher than it was at the 
time because it included items that were not on the formulary at the time 
of purchase. If the program office were to use these data to compare their 
current coverage rate to prior months, the flawed historical metrics might 
overstate their performance over time. While this methodology might lead 
the MSPV program office to overstate performance in meeting the 
coverage metric, it conversely generates data that understate VA medical 
centers’ performance on utilization over time. Specifically, this 
methodological flaw made prior utilization look smaller than it actually was 
at the time. For instance, using its approach to calculating utilization, if the 
program office were to compare a medical center’s current utilization to 
prior months, the historical utilization metrics might cause utilization to 
appear lower in the prior months than it actually was. 

Because the MSPV-NG program office does not assess trends in 
utilization and coverage over time and lacks accurate data if it were to do 
so, its visibility into how well the MSPV-NG program meets VA medical 
center needs is limited and will continue to be limited in MSPV 2.0. MSPV 
program officials told us that they do not plan to capture historical 
information on formulary coverage and utilization in MSPV 2.0. As a 
result, the program will not have the ability to routinely review accurate 
historical data using its current methodology for calculating historical 
metrics. If VA, for example, archived monthly formulary snapshots, it 
could correctly analyze past coverage and utilization rates by comparing 
the metrics against the formulary in place at the time the metrics are 
collected. The Standards for Internal Control in the Federal Government 
state that management should obtain relevant, timely data from reliable 
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sources that are both accurate and used for effective monitoring.32

Monitoring those trends—and having accurate historical and order 
completion rate data to rely upon—would allow the program office to 
identify program issues and, if needed, areas for improvement. 

Launch of MSPV 2.0 Program Is Delayed 

Issues with VA’s Acquisition Approach Delayed MSPV 2.0 
Launch 

VA intended to begin the MSPV 2.0 program in April 2020 to ensure 
uninterrupted service to VA medical centers when the MSPV-NG 
contracts ended in March 2020. However, the MSPV 2.0 prime vendor 
solicitation was subject to multiple protests. In response, VA twice revised 
the solicitation, resulting in program implementation delays of at least 9 
months. 

VA initially issued the MSPV 2.0 prime vendor solicitation in June 2019, 
with certain portions set aside for SD/VOSBs under a tiered evaluation 
approach. Three firms challenged VA’s set-aside decision in bid protests 
filed with GAO.33 The protests were dismissed after VA elected to take 
corrective action that would include reassessing its requirements and 
market research. In September 2019, VA released a new prime vendor 
solicitation which did not restrict bidding to SD/VOSB firms. In a 
subsequent protest with GAO, an SDVOSB challenged VA’s decision to 
not set aside any portion of the solicitation for small businesses. GAO 
sustained the protest based on the finding that VA’s set-aside decision 
was unreasonable and inadequately documented.34 Subsequently, VA 
issued an amendment to the solicitation in February 2020 that 
reintroduced set-asides for SD/VOSBs. VHA Procurement and Logistics 
officials told us in June 2020 that they anticipate launching the MSPV 2.0 
program in January 2021. 

                                                                                                                        
32See GAO-14-704G.

33See Am. Med. Depot, B-417745.2, Aug. 7, 2019 (unpublished decision); Veterans First 
Healthcare LLC, B-417745.2, Aug. 7, 2019 (unpublished decision). A third protest was 
closed without action after it was withdrawn by the protester.

34Academy Med. LLC, B-418223, B-418223.2, Jan. 31, 2020, 2020 CPD ¶ 44. 

https://www.gao.gov/products/GAO-14-704G
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VA Is Using Bridge Contracts for MSPVNG to Provide 
Uninterrupted Service to VA Medical Centers 

Because the MSPV-NG contracts ended in March 2020, VA is continuing 
to provide medical and surgical supply services to VA medical centers 
through the award of noncompetitive MSPV-NG bridge contracts to the 
four prime vendors. VA awarded these contracts in April 2020. Unlike the 
predecessor MSPV-NG contracts, under the bridge contracts, the prime 
vendors generally no longer serve as both the distributors and suppliers 
of items on the formulary; rather, the prime vendors generally only serve 
as distributors. Therefore, in conjunction with these contract awards, VA 
also established new agreements with the suppliers of the medical items, 
which led to changes in some pricing and part numbers, according to VA 
medical center staff. 

The number of supplies on the formulary under the bridge contracts 
remained about the same, at around 21,000, but the transition required 
additional work by VA medical center staff. Officials we interviewed at VA 
medical centers stated they had to manually review and, in many cases, 
update pricing and other details for each supply item in their local 
inventory system, which required extra staff time. Further, VA medical 
center staff told us the MSPV program office released the formulary one 
week before the bridge contracts went into effect, and logistics officials at 
each VA medical center had to make these changes quickly. SAC officials 
estimated each VA medical center had about 200 to 800 core supplies to 
update in preparation for the bridge contracts. Further, VA logistics staff 
at each VA medical center participating in MSPV 2.0 will likely have to 
repeat this effort when MSPV 2.0 goes into effect, posing an additional 
burden on VA medical center staff beyond the single transition that would 
have been necessary if MSPV 2.0 had been rolled out on time. 
Additionally, the delay in MSPV 2.0—and the use of an MSPV-NG bridge 
in the interim—means VA medical centers must work with the issues of 
the MSPV-NG program for longer than anticipated. 

VA MSPV Program Office Lacks Consistent Leadership 

Leadership instability has posed challenges for VA’s transition to MSPV 
2.0. We previously reported that leadership instability and workforce 
challenges made it difficult for VA to execute its transition to the MSPV-
NG program. Specifically, in November 2017, we reported that the MSPV 
program office had repeated leadership vacancies while implementing 
MSPV-NG and recommended VA prioritize hiring a permanent MSPV 
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program director.35 Six months later, VHA filled this position and we 
closed the recommendation, but VA officials reported that the position 
again became vacant in June 2019. VHA officials told us that they 
temporarily filled this position with an acting official in July 2019; however, 
the vacancy caused other VHA leaders to assume additional 
responsibilities to fill this gap, while maintaining their other primary roles 
and responsibilities. Further, VHA Procurement and Logistics Office 
officials reported in June 2020 that this position will not be filled 
permanently for several months. As we reported when adding VA 
Acquisition Management to GAO’s High Risk List in 2019, consistent 
leadership is necessary to ensure that major programs like MSPV 2.0 
have the resources and support they need to execute their missions.36

We will continue to monitor key leadership vacancies as part of the VA 
Acquisition Management area of GAO’s High Risk List. 

VA’s Implementation  of Its DLA MSPV Pilot Is 
Delayed and Not in Line with Leading Practices 
for Pilot Programs 
The implementation of DLA’s MSPV program at three VA medical center 
pilot sites is delayed, and VA has not taken steps to ensure that the pilot 
is executed in line with leading practices for pilot programs. Through the 
pilot, these VA medical centers will use DLA’s MSPV program formulary 
in lieu of VA’s MSPV 2.0 program.37 To implement the pilot, VA must use 
DLA’s software when placing orders. DLA’s Defense Medical Logistics 
Standard Support (DMLSS) system serves as its primary MSPV ordering 
system and supports inventory management activities, among other 

                                                                                                                        
35GAO-18-34.

36GAO-19-157SP. 

37DLA officials refer to their list of MSPV medical and surgical supplies as a catalog. 
However, throughout this report, we will refer to the list as the formulary. 

https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-19-157SP
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things.38 DLA also has another system available to place orders through 
its MSPV program—a portal within the DLA’s Electronic Catalog 
(ECAT)—but according to DLA officials, this system provides less 
capability than DMLSS in areas such as providing real-time data to 
analyze order history and identifying recommendations for future 
purchases.39

VA’s original plan was to implement the first phase of the pilot at the 
North Chicago joint medical center using ECAT in March 2019—with a 
transition to DMLSS then scheduled to occur in October 2019—but VHA 
Procurement and Logistics officials confirmed these plans were delayed. 
VA officials also stated in March 2019 that they planned to enter the 
pilot’s second phase at two VA medical centers in Veterans Integrated 
Service Network 20—Spokane and Puget Sound—in October 2019 using 
DMLSS.40 However, VA’s plans for this pilot phase have shifted over time, 
as illustrated by Figure 7. 

                                                                                                                        
38DMLSS provides other types of capabilities as well, such as facility management. VA is 
in the process of transitioning to using DMLSS for its medical and surgical supply chain 
management. In the future, VA will be moving to using LogiCole, a system that provides 
similar functions to DMLSS, but on a more modern technology platform with some 
additional features. DLA began its initial rollout of LogiCole to select Department of 
Defense medical centers in early 2018. By early 2023, LogiCole will completely replace 
DMLSS. VA plans to begin implementing Logicole starting in 2023, with implementation  
wrapping up across all Veterans Integrated Service Networks in 2027. See GAO, VA 
Acquisition Management: Supply Chain Management and COVID-19 Response, 
GAO-20-638T (Washington, D.C.: June 9, 2020). In September 2020, VA stated that it 
plans to expedite this implementation process.

39ECAT is typically used (by both Department of Defense and VA customers) to access 
ECAT’s own catalog of medical equipment and supplies. This is separate from the DLA 
MSPV catalog; for the pilot, DLA is providing select VA medical centers access to the DLA 
MSPV catalog through a separate function within the ECAT platform called Prime Vendor 
Web Ordering.

40Veterans Integrated Service Networks are VHA organizations that manage VA medical 
centers and associated clinics across a given geographic area. VHA currently has 18 
Veterans Integrated Service Networks across the nation. 

https://www.gao.gov/products/GAO-20-638T
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Figure 7: Department of Veterans Affairs (VA) Defense Logistics Agency (DLA) Pilot Planned and Actual Implementation 
Timelines 

Note: In Veterans Integrated Service Netw ork 20, the tw o VA medical centers participating in the pilot 
effort are Spokane and Puget Sound. 

VA did not transition to the DMLSS system at the North Chicago joint 
medical center as planned in October 2019 due to technical integration 
issues. This joint medical center has continued to order medical supplies 
from DLA’s MSPV program via ECAT and VA officials stated the center is 
now planning to transition to DMLSS in August 2020—almost a year later 
than anticipated. Similarly, VHA Procurement and Logistics officials 
stated that they delayed the DLA MSPV pilot at the Puget Sound and 
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Spokane VA medical centers from October 2019 to July and August 
2020, respectively. These delays occurred because, according to VHA 
Procurement and Logistics officials, the initial schedule did not fully 
consider the time and steps required to integrate DMLSS with VA’s 
existing financial system and address technical implementation issues.41

Further, VHA’s Modernization Plan update, dated February 2020, 
identified its DMLSS deployment as at critical risk of not meeting system 
modernization milestones. We have previously reported that schedule 
slippage in federal information technology investments can stem from not 
following leading practices in project planning, requirements definition, 
and program oversight and governance.42 The problems VA has 
encountered in its implementation of DMLSS demonstrate the importance 
of these leading practices in planning and oversight. 

VHA Procurement and Logistics officials stated that VA’s transition to 
DLA’s MSPV at the Puget Sound and Spokane medical centers is now 
anticipated to begin with ECAT in July and August 2020 and transition to 
DMLSS sometime in the fall of 2020. The ECAT portal cannot perform the 
same data analysis functions as DMLSS, such as providing spending and 
usage data to VA medical centers, according to DLA officials and our 
review of screenshots from the system. VA medical center logistics 
officials stated that using the ECAT portal to place orders is inefficient and 
more prone to entry errors, as users must manually document every order 
in both DLA’s system and in VA’s financial system. As a result, using the 
ECAT portal for this initial stage of the pilot at Spokane and Puget Sound 
will not be entirely representative of outcomes using DLA’s MSPV 
program with DMLSS. The temporary use of ECAT will make it more 
difficult for VA to accurately assess the results. 

VA plans to use the results of the DLA MSPV pilot effort to determine 
whether the program should be rolled out to all of its VA medical centers. 
However, while VA continues to move forward with its pilot, it has not 
developed a comprehensive methodology for evaluating success to 
determine whether VA should make the transition to DLA’s MSPV 

                                                                                                                        
41VA uses the Veterans Health Information Systems and Technology Architecture system 
to manage its healthcare information. A program within that system —called the Integrated 
Funds Distribution Control Point Activity, Accounting and Procurement (IFCAP) platform—
passes orders to VA’s Financial Management System to be processed. The technology 
integration issue VA is experiencing with the DLA MSPV pilot is related to the financial 
reconciliation of received orders. 

42GAO, High-Risk Series: Progress on Many High-Risk Areas, While Substantial Efforts 
Needed on Others, GAO-17-317 (Washington, D.C.: Feb. 15, 2017). 

https://www.gao.gov/products/GAO-17-317
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program in lieu of its own MSPV 2.0 program. VA’s February 2019 MSPV 
2.0 Program Acquisition Strategy states that VA sees the potential for 
increased efficiencies through the use of DLA’s expansive formulary and 
that VHA will decide by 2025 whether DLA’s MSPV program will replace 
MSPV 2.0. Senior VHA Procurement and Logistics Office officials we 
spoke with in June 2020 also stated that VA is strongly considering a full 
transition to DLA’s MSPV program in the future. VA acquisition leadership 
has recognized the shortcomings in its medical supply chain management 
and has identified supply chain modernization—of which the DLA MSPV 
pilot is a part—as a priority.43

Leading practices GAO identified for pilot programs state that agencies 
must clearly articulate an assessment methodology and data gathering 
strategy that address all components of a pilot program.44 Key features of 
a clearly articulated methodology include a strategy for comparing the 
pilot implementation and results with other efforts, a plan that clearly 
details the type and source of the data necessary to evaluate the pilot, 
and methods for data collection, including the timing and frequency. 
Further, Standards for Internal Control in the Federal Government state 
that in any program, agencies must clearly define what is to be achieved, 
who is to achieve it, how it will be achieved, and the time frames for 
achievement.45 The standards further state that agencies must define 
their objectives in measurable terms so that performance toward 
achieving those objectives can be assessed.46

In March 2020, the MSPV program office identified preliminary metrics to 
evaluate pilot success, such as cost avoidance, micro-purchase spending 
using government purchase cards, and VA customer satisfaction. 
However, program officials characterized these metrics as tentative. We 
found that VA has not established thresholds for these metrics that would 
indicate pilot success and has not determined how to best measure and 
interpret them. For instance, VHA Procurement and Logistics Office 
officials told us that they collect data on cost avoidance from the North 
Chicago joint medical center, but VA has not established a level of cost 
avoidance that would provide the justification for transitioning away from 

                                                                                                                        
43GAO-20-638T. 

44GAO, Data Act: Section 5 Pilot Design Issues Need to Be Addressed to Meet Goal of 
Reducing Recipient Reporting Burden, GAO-16-438 (Washington, D.C.: Apr. 19, 2016).

45GAO-14-704G.

46Ibid. 

https://www.gao.gov/products/GAO-20-638T
https://www.gao.gov/products/GAO-16-438
https://www.gao.gov/products/GAO-14-704G
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its own planned MSPV 2.0 program. DLA officials confirmed that VA is 
solely responsible for evaluating the success of the DLA MSPV pilot. DLA 
is not collecting any metrics at this time. 

In addition, several of the MSPV-NG program challenges that we 
identified—such as limited formulary coverage, out-of-stock items, and 
drop shipment delays—are not included in VA’s current evaluation of the 
pilot. In order to determine whether DLA’s program is more effective than 
VA’s MSPV 2.0 program, it is important that VA consider all facets of the 
medical and surgical supply purchasing process. Ensuring that pilot 
metrics reflect comprehensive outcomes and setting specific goals for 
those metrics would allow more effective comparisons between DLA’s 
MSPV and VA’s MSPV 2.0 programs. 

Further, VA has not established criteria to determine whether the results 
of the DLA MSPV pilot can be scalable to other VA medical centers. 
Leading practices state that to assess scalability, pilot criteria should 
relate to the similarity or comparability of the pilot to the range of 
circumstances expected in full implementation.47 VHA Procurement and 
Logistics officials stated that the North Chicago medical center’s unique 
joint VA–Department of Defense function made it easier to start the pilot 
at this site because it had an existing relationship with DLA. However, this 
relationship makes direct VA-to-DLA MSPV program comparisons more 
difficult to use in predicting pilot success for other VA medical centers that 
are not joint facilities. 

Finally, VA has not ensured effective stakeholder communication and 
input into the DLA MSPV pilot. Leading practices for pilot programs state 
that it is critical that agencies identify who the relevant stakeholders are 
and communicate early and often to address their concerns and convey 
the pilot’s overarching benefits.48 In our discussions with key VA 
stakeholders—such as officials from the Office of Acquisition, Logistics, 
and Construction; Office of Small & Disadvantaged Business Utilization 
(OSDBU); VA medical center logistics staff; and VA’s general counsel—
some stated that they have unanswered questions about the viability of 
using DLA’s MSPV program. Some of these officials told us they view the 
MSPV 2.0 program as a more promising approach, and some cited 
concerns about the feasibility of expanding the pilot of DLA MSPV more 
broadly across VA, particularly because of VA’s Veterans First 
                                                                                                                        
47GAO-16-438. 

48GAO-16-438.

https://www.gao.gov/products/GAO-16-438
https://www.gao.gov/products/GAO-16-438
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requirements. For instance, OSDBU officials stated that VA has yet to 
address policy questions regarding how the Veterans First requirements 
will be implemented under the pilot, such as how VA medical center 
logistics officials will make purchasing decisions when viewing the list of 
suppliers on DLA’s formulary. Additionally, representatives of the National 
Veteran Small Business Coalition stated that VA had yet to discuss with 
SD/VOSBs how logistics officials will apply Veterans First requirements 
under the pilot, nor explained VA’s vision for the relationship between 
MSPV 2.0 and the DLA MSPV pilot in the long term. Engaging with all 
relevant stakeholders to understand their views and any concerns would 
better enable VA to make an informed decision on whether to switch to 
DLA MSPV VHA-wide—the goal of the pilot program. 

In September 2020, after we sent a draft of this report to VA for comment, 
senior VA officials said they had decided to move ahead with 
implementing DLA MSPV VHA-wide—a decision they were originally 
planning to make by 2025. Officials said that they will continue to 
implement MSPV 2.0 in the interim, as it will take some time to implement 
DLA MSPV across VHA, but they ultimately plan to move to DLA MSPV 
in place of MSPV 2.0, and this effort is no longer a pilot. However, this 
planned approach makes assessing the outcomes of the implementation 
at the initial sites all the more important, to help VA understand what 
potential challenges it may face as it rolls out DLA MSPV more broadly. 
Likewise, effective engagement with all relevant stakeholders is also 
crucial to ensuring effective implementation. 

SD/VOSB Supplier Participation and Sales 
Increased During MSPVNG, but the Extent of 
Future Participation Opportunities in MSPV 2.0 
and the DLA MSPV Pilot Is Unknown 
While VA has yet to elicit adequate stakeholder input into the DLA MSPV 
pilot, it has taken some steps to promote SD/VOSB participation in the 
pilot. Meanwhile, SD/VOSBs have experienced increased participation 
and sales during the current MSPV-NG, but their prospects are unclear 
for the future MSPV 2.0. 

In April and May 2018, to facilitate an increase in supplies on the 
formulary, SAC modified its MSPV-NG prime vendor contracts to require 
these vendors to act as both suppliers and distributors, subcontracting 
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directly with suppliers for the items in the formulary.49 As part of this effort, 
SAC directed each prime vendor to develop a subcontracting plan to 
outline their efforts to source medical and surgical supplies from 
SD/VOSB suppliers. In their subcontracting plans, the four prime vendors 
included goals for subcontracting with SD/VOSBs of up to 12.5 percent of 
supplies.50 In May 2019, after completing the formulary expansion, each 
of the prime vendors reported to SAC that they met or nearly met their 
goals. Table 2 lists the number and the percentage of supplies on the 
prime vendors’ formularies sourced from SD/VOSBs compared to each 
prime vendor’s SD/VOSB subcontracting goal. 

Table 2: Supplies Sourced from Service-Disabled and Veteran-Owned Small Businesses (SD/VOSB) in the Medical-Surgical 
Prime Vendor-Next Generation Program by Prime Vendor, as of May 2019 

Prime vendor 

Number of supplies 
on formulary sourced 
from SD/VOSBs 

Total number of supplies added 
to formulary during formulary 
expansion 

Percentage of supplies 
available from SD/VOSBs 

Prime vendor VOSB 
subcontracting  
goal (%)a 

American 
Medical Depotb 

1,762 14,729 12.0 12.0 

Cardinal Health 2,537 14,687 17.3 12.0 
Kreiser’sc 1,829 15,429 11.9 12.0 
Medline 
Industries 

1,938 15,078 12.9 12.5 

Source: GAO analysis of Department of Veterans Affairs data self-reported by prime vendors. |  GAO-20-487 
aThe prime vendors’ subcontracting plans included goals for veteran-owned small businesses (VOSB) 
as w ell as goals for service-disabled veteran-owned small businesses (SDVOSB). Since SDVOSBs 
are a subset of VOSBs, this table provides the prime vendor goals for VOSBs and information for 
formulary supplies sourced from SDVOSBs and VOSBs combined. The underlying data show s that 
nearly all supplies w ere sourced from SDVOSBs. 
bVA stated that it terminated American Medical Depot’s contract for cause on August 1, 2020.  
cKreisers took part in a merger in April 2016 and is now  part of Concordance Healthcare Solutions. 

                                                                                                                        
49VA issued a class justification and approval to explain its use of noncompetitive 
procedures for the modification of the prime vendor contracts. 

50Federal statute and regulations generally require that federal contracts valued over 
$700,000 ($1.5 million for construction) have a small business subcontracting plan, if there 
are subcontracting opportunities. FAR § 19.702. The plans are to include, among other 
things, percentage goals for using small businesses, SD/VOSBs, HUBZone small 
businesses, small disadvantaged businesses, and women-owned small businesses as 
subcontractors, as well as the total dollars planned to be  subcontracted to each type of 
small business as a percentage of total subcontract dollars. FAR § 19.704. Contracts 
awarded to small businesses are exempt from the requirement for a small business 
subcontracting plan. FAR § 19.702. VA’s requirement that the prime vendors submit a 
plan for subcontracting with SD/VOSBs was independent of these requirements, as two of 
the four prime vendors were small businesses and the other two already had small 
business subcontracting plans in place. 
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In May 2019 SAC evaluated the prime vendors’ performance against the 
plans by evaluating the percentage of items available on each prime 
vendor’s formulary that were supplied by SD/VOSBs rather than 
evaluating the percentage of total planned subcontract dollars that was 
subcontracted to SD/VOSBs. Under MSPV-NG, VA did not have access 
to prime vendor data supplier sales data; however, VA plans to require 
prime vendors to provide quarterly reports of detailed supplier sales data 
under MSPV 2.0. 

Based on sales data we obtained from each of the four prime vendors for 
December 2016 through September 2019, we found that orders for items 
supplied by SD/VOSBs continued to increase each quarter since the 
prime vendors became responsible for both the supply and distribution of 
items and since VA requested the submission of SD/VOSB 
subcontracting goals. As shown in figure 8, purchases of items supplied 
by SD/VOSBs increased from $15 million to almost $25 million from the 
third quarter of fiscal year 2018 to the fourth quarter of fiscal year 2019. 

Figure 8: Purchases of Items Supplied by Service-Disabled and Veteran-Owned Small Businesses (SD/VOSB) through the 
Medical-Surgical Prime Vendor-Next Generation Program, December 2016–September 2019 

In addition, as shown in figure 9, the percentage of dollars spent through 
the program on items supplied by SD/VOSBs also increased by 3 
percentage points from the third quarter of fiscal year 2018 to the fourth 
quarter of fiscal year 2019. 
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Figure 9: Percentage of Quarterly Purchases of Items Supplied by Service-Disabled and Veteran-Owned Small Businesses 
(SD/VOSB) Based on Prime Vendor-Reported Data, December 2016–September 2019 

The number of SD/VOSB firms participating as suppliers in MSPV-NG 
also increased. According to data from the four prime vendors, 37 
SD/VOSB firms supplied items ordered through the MSPV-NG program 
prior to the expansion of the formulary, out of a total of 258 suppliers. 
After VA established SD/VOSB goals in April and May 2018, this number 
rose to approximately 48 SD/VOSBs out of 288 total suppliers by 
September 2019.51

SAC officials stated that they expect SD/VOSB participation to remain 
steady during the interim bridge contract period, as VA entered into 
agreements with existing MSPV-NG suppliers—including SD/VOSBs—
with the goal of keeping the formulary and suppliers mostly unchanged 
during the bridge phase. 

OSDBU is seeking to maximize the participation of SD/VOSBs in MSPV 
2.0. Prior to VA’s release of the MSPV 2.0 solicitation, OSDBU officials 
stated that they—in coordination with SAC—conducted market research 
to identify SD/VOSB suppliers in connection with the Veterans First 
Contracting Program. As VA transitions to its MSPV 2.0 program, it will 
enter into agreements directly with suppliers, which is a change from the 
                                                                                                                        
51The number of SD/VOSBs counted includes suppliers that were listed as an SD/VOSB 
by one prime vendor but listed under another socioeconomic category by a different prime 
vendor. 
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prior MSPV-NG process where the prime vendors established these 
agreements with suppliers. OSDBU officials stated that reestablishing this 
direct relationship—and the Veterans First preferences for SD/VOSBs 
that come with it—will provide greater opportunities for SD/VOSB 
participation in MSPV 2.0. Representatives of the National Veteran Small 
Business Coalition agreed that the return to a direct business relationship 
between suppliers and VA would help provide business opportunities to 
SD/VOSBs. 

OSDBU officials also cited two other steps to increase SD/VOSB 
opportunities in the program: (1) use of nonmanufacturer rule waivers, 
which allow small businesses to supply products they do not manufacture 
and still qualify for small business set-asides and (2) use of a “tiered” 
evaluation process in the competitions for MSPV 2.0 prime vendor 
contracts and supplier agreements. 

· Nonmanufacturer rule waiver. VA will expand opportunities for 
SD/VOSB resellers through nonmanufacturer waivers.52 VA 
contracting officials obtained nonmanufacturer waivers from the 
Small Business Administration for most MSPV 2.0 supply 
categories (25 of the 26 categories as of May 2020), such as 
dental supplies, syringes, and needles. Industry and senior VA 
acquisition officials said the waivers will likely increase 
participation by SD/VOSBs in the MSPV 2.0 program by allowing 
them to act as resellers. 

· Tiered evaluation. Under this process, offers are solicited from 
various classes of businesses—for instance, SD/VOSBs, small 
businesses, and other-than small businesses—but offers from the 
highest tier of business specified in the solicitation—in VA’s case, 
SD/VOSBs—are considered before offers from those specified as 
lower tiers in the solicitation. If an award cannot be made at the 
highest tier, offers from the lower tiers are considered 
successively, until award is made. VA plans to use a tiered 
evaluation approach in the MSPV 2.0 supplier solicitations, with 
tiers in the following order of priority: (1) service-disabled veteran-

                                                                                                                        
52In general, to qualify for award of a small business set-aside for a product, a firm either 
must be the manufacturer of the product (and cover at least 50 percent of manufacturing 
costs of the product) or supply a product manufactured by a domestic small business. The 
latter requirement is called the nonmanufacturer rule. The Small  Business Administration 
may waive this requirement, allowing small businesses to supply the products of large 
businesses. See 13 C.F.R. § 121.406. 
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owned small businesses, (2) veteran-owned small businesses, (3) 
other small businesses, and (4) large businesses. 

VA has yet to establish supplier agreements for most of the 26 MSPV 2.0 
supply categories, according to VHA Procurement and Logistics officials, 
and it is too soon for VA to determine the extent to which SD/VOSBs will 
participate in the program. However, to increase participation in MSPV 
2.0, OSDBU officials hosted two outreach events in February and May 
2019, which over 550 representatives of small businesses attended, 
including SD/VOSBs. 

Finally, OSDBU and DLA are collaboratively conducting outreach 
activities to raise SD/VOSB awareness of and participation in VA’s DLA 
MSPV pilot. SD/VOSBs must establish supplier agreements with DLA to 
participate in the pilot effort. Between November 2019 and March 2020, 
according to DLA officials, they presented and fielded questions at three 
private sector and VA events. During these events, DLA also provided 
SD/VOSBs with an instructional guide on obtaining DLA supplier 
agreements. DLA officials stated that, as of July 2020, 77 SD/VOSBs 
have entered agreements for a total of 93,248 supplies provided on DLA’s 
MSPV formulary. 

However, according to OSDBU officials, VA does not have a written 
policy or guidance documenting how VA’s Veterans First requirements 
will be implemented by VA medical center logistics staff when making 
supply purchases through the DLA MSPV program. By statute, when VA 
enters an agreement with another agency to acquire goods or services, 
the agreement must include a requirement that the non-VA agency meet 
the Veterans First requirements “to the maximum extent feasible.”53 VA’s 
August 2019 interagency agreement with DLA reflects that VA notified 
DLA of this requirement and that DLA made a determination of how it 
could comply, noting that DLA cannot implement the Veterans First 
preference in the same way that VA does.54 Further, the agreement 
requires VA to provide DLA up to $300,000 in reimbursement annually for 
legal costs stemming from the agreement. 

                                                                                                                        
53See 38 U.S.C. § 8127(i). 

54The agreement states DLA determined it is prohibited from undertaking some acti ons 
related to the Veterans First program that conflict with legal authority applicable to the 
Department of Defense or that apply only to VA. 
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In April 2020, VA and DLA agreed to share information and data on 
verified SD/VOSBs from VA’s Vendor Information Pages database.55 DLA 
officials told us that they use this information to note which businesses 
are SD/VOSBs on their formulary so VA medical center logistics staff can 
select SD/VOSB suppliers, when appropriate. In May 2020, OSDBU 
officials told us that VA medical center logistics staff are responsible for 
ensuring adherence to VA’s Veterans First requirements by selecting 
items from verified SD/VOSBs on DLA’s formulary, when appropriate. 
However, the OSDBU officials stated they have yet to provide guidance to 
these VA logistics staff because the pilot is small in scale. Such guidance 
would help ensure that logistics staff at VA medical centers participating 
in the pilot are aware of whether and how to apply the Veterans First 
preference when selecting supplies. 

Conclusions 
For over a decade, VA has tried to design and implement a medical-
surgical supply acquisition program that effectively meets its medical 
centers’ needs. While the future MSPV 2.0 aims to solve some of the 
problems of the current MSPV-NG program, VA’s current plans indicate it 
will fall short in some key respects. MSPV 2.0 is delayed until early 2021, 
but VA could use the intervening time to improve the program in ways 
that would better support medical center staff. For example, the 2.0 
program will not fully address excessive drop shipments and manual 
formulary management, both of which cause delayed deliveries and other 
issues. Additionally, current plans for the MSPV 2.0 program have 
important shortcomings in two areas of data collection, which will limit the 
MSPV program office’s oversight: prime vendor performance data to 
ensure they meet performance requirements and accurate historical 
coverage and utilization trend data to help understand if the program is 
meeting medical centers’ needs. 

Concurrent with the planned MSPV 2.0 implementation, VA’s pilot of 
DLA’s MSPV program is delayed and faces challenges. Specifically, VA 
has not defined criteria for assessing the pilot’s success, has not 
canvassed widely for internal stakeholder input, and has not generated 
written guidance on Veterans First opportunities in the pilot. 

                                                                                                                        
55VA’s Vendor Information Page database—maintained by the Center for Verification and 
Evaluation in OSDBU—is a list of verified SD/VOSBs. The VA’s SD/VOSB verification 
process is governed by 38 C.F.R. part 74, which includes regulations requiring specific 
business documents be provided in support of a verification application.  
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Consequently, VA leadership will lack critical information to assess the 
pilot’s success and to make an informed decision on its scalability to other 
medical centers. Recent changes to VA’s plans, including its decision to 
move ahead with rolling out DLA MSVP VHA-wide, make assessing the 
outcomes of the implementation at the initial sites all the more important, 
so that VA can understand what challenges it will face in making this 
transition. 

Recommendations for Executive Action 
We are making eight recommendations to VA. 

The Secretary of Veterans Affairs should ensure the Executive Director of 
the Veterans Health Administration’s Office of Procurement and Logistics, 
as part of the Veterans Health Administration’s ongoing efforts to 
establish and maintain supplier agreements for the Medical-Surgical 
Prime Vendor 2.0 formulary, examines opportunities to reduce the 
number of items delivered via drop shipment to minimize less-preferred 
methods to purchase supplies. (Recommendation 1) 

The Secretary of Veterans Affairs should ensure the Executive Director of 
the Veterans Health Administration’s Office of Procurement and Logistics, 
as part of the Veterans Health Administration’s ongoing efforts to 
establish and maintain supplier agreements for the Medical-Surgical 
Prime Vendor 2.0 formulary, examines opportunities to establish delivery 
time frame requirements for drop-shipped items. (Recommendation 2) 

The Secretary of Veterans Affairs should ensure the Executive Director of 
the Veterans Health Administration’s Office of Procurement and Logistics 
automates aspects of the manual Medical-Surgical Prime Vendor 
formulary management process where feasible, such as electronic 
transmittal of real-time updates to medical centers and prime vendors, to 
minimize ordering errors and delivery delays. (Recommendation 3) 

The Secretary of Veterans Affairs should ensure the Executive Director of 
the Veterans Health Administration’s Office of Procurement and Logistics 
and the Strategic Acquisition Center develop processes to routinely use 
transaction-level data to validate prime vendor performance on key 
program metrics, such as order completion rate, and identify how this 
information will be used to oversee the prime vendors. (Recommendation 
4) 
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The Secretary of Veterans Affairs should ensure the Executive Director of 
the Veterans Health Administration’s Office of Procurement and Logistics 
develops a process for calculating accurate historical coverage and 
utilization data for the Medical-Surgical Prime Vendor program, such as 
archiving monthly formulary snapshots, to increase visibility into medical 
center needs and issues over time. (Recommendation 5) 

The Secretary of Veterans Affairs should ensure the Executive Director of 
the Veterans Health Administration’s Office of Procurement and Logistics 
develops a plan for assessing the results of the Defense Logistics Agency 
Medical-Surgical Prime Vendor pilot, including criteria for assessing pilot 
success and scalability, as well as performance metric targets, and use 
these criteria and metrics to inform the department’s future decision on 
whether the program should be deployed to all medical centers. 
(Recommendation 6) 

The Secretary of Veterans Affairs should ensure the Executive Director of 
the Veterans Health Administration’s Office of Procurement and Logistics 
seeks input from stakeholders within the agency, such as the Office of 
Small and Disadvantaged Business Utilization and medical center staff, 
on operation of the Defense Logistics Agency Medical-Surgical Prime 
Vendor pilot to help inform any needed improvements as the pilot 
progresses. (Recommendation 7) 

The Secretary of Veterans Affairs should ensure the Executive Director of 
the Veterans Health Administration’s Office of Procurement and Logistics 
works with the Office of Small and Disadvantaged Business Utilization to 
provide written guidance to VA logistics officials at facilities participating in 
the Defense Logistics Agency Medical-Surgical Prime Vendor pilot 
program on how to prioritize veteran-owned small businesses when 
purchases are made through the pilot program, to achieve VA’s goal of 
providing opportunities for these firms to participate in the pilot program. 
(Recommendation 8) 

Agency Comments and Our Evaluation 
We provided a draft of this report to the Department of Veterans Affairs 
and to the Department of Defense for review and comment. In VA’s 
comments, reproduced in appendix III, it concurred with our eight 
recommendations. VA also requested that GAO consider closure of two 
of them, based on actions VA has taken. 
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· First, in response to our fifth recommendation that VA develop a 
process for calculating accurate historical coverage and utilization 
data for its MSPV program, VA stated that it archives prior 
snapshots of the formulary for historical purposes. However, as 
detailed in the report, we found that VA’s methodology for 
calculating coverage and utilization data for prior months 1) uses 
only the current formulary, and 2) can distort historical metrics. To 
address this issue, VA would need to store not only the prior 
formularies, but also the coverage and utilization metrics 
calculated during past months. 

· Second, in response to our eighth recommendation that VA 
provide written guidance to VA logistics officials on how to 
prioritize veteran-owned small businesses when purchases are 
made through the DLA MSPV pilot program, VA cited the 
interagency agreements it has with DLA. VA asserts that these 
agreements require DLA to apply the preference for veteran-
owned small businesses to the maximum extent feasible. As we 
noted in the report, the interagency agreements state that DLA 
determined that it is prohibited from undertaking some actions 
related to the preferences for veteran-owned small businesses 
that conflict with legal authority applicable to the Department of 
Defense or that apply only to VA. As such, logistics officials at VA 
medical centers would benefit from guidance regarding what 
steps, if any, they need to take to implement this preference when 
purchasing through the DLA pilot. 

VA also provided technical comments, which we incorporated as 
appropriate. 

The Department of Defense had no comments. 

We are providing copies of this report to the appropriate congressional 
committees, the Secretary of Veterans Affairs, the Secretary of Defense, 
and other interested parties. In addition, the report will be available at no 
charge on the GAO website at http://www.gao.gov. 

http://www.gao.gov/
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If you or your staff have any questions concerning this report, please 
contact me at (202) 512-4841 or by email at oakleys@gao.gov. Contact 
points for our Offices of Congressional Relations and Public Affairs may 
be found on the last page of this report. GAO staff who made key 
contributions to this report are listed in appendix IV. 

Sincerely yours, 
Shelby S. Oakley 
Director, Contracting and National Security Acquisitions 

mailto:oakleys@gao.gov
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Appendix  I: Objectives, 
Scope, and Methodology 
This report assesses (1) the extent to which Medical-Surgical Prime 
Vendor-Next Generation (MSPV-NG) is meeting medical center needs, 
and whether the planned Medical-Surgical Prime Vendor (MSPV) 2.0 
program will mitigate current program issues we identified; (2) the 
implementation status of MSPV 2.0; (3) the status of the Department of 
Veterans Affairs’ (VA) Defense Logistics Agency (DLA) MSPV pilot, and 
the extent to which VA is measuring pilot success and scalability; and (4) 
whether service disabled-veteran-owned small business (SD/VOSB) 
participation in VA’s MSPV-NG program has changed over time and what 
future participation opportunities exist for the MSPV 2.0 program and the 
DLA MSPV pilot. 

To assess the extent to which MSPV-NG is meeting VA medical center 
needs, we obtained monthly data on VA medical center spending on its 
medical supplies program between October 2019 and March 2020, which 
also included VA’s own calculations of coverage and utilization rates. We 
determined the data was sufficiently reliable for assessing coverage and 
utilization rates by electronically testing it and speaking with VA officials 
responsible for maintaining the data, among other steps.1 We compared 
coverage and utilization rates calculated by VA for current months to the 
coverage and utilization rates calculated by VA for those same months on 
subsequent monthly reports. We also reviewed policy memorandums, 
MSPV-NG contracts, agency communications, and other documents. We 
obtained and analyzed the class justification and approval memorandum 
that VA prepared to explain its use of noncompetitive procedures to 
modify the scope of the MSPV-NG prime vendor contracts to include both 
the distribution and supply of items. We also obtained and reviewed 
additional program documentation, including communications to medical 
centers and other stakeholders, briefings, and training and tools provided 

                                                                                                                        
1Coverage is the percent of total medical and surgical supply spending for supplies 
available on the MSPV formulary at an enterprise level. Utilization is —among the supplies 
available on the MSPV formulary—the percent of orders VA medical centers place 
through the MSPV program. 
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to medical centers. We reviewed prior GAO reports on MSPV-NG issue 
areas.2 

We conducted site visits to a nongeneralizable selection of four Veterans 
Integrated Service Networks (VISN) during 2019.3 We visited three VA 
medical centers within each VISN: 

· VISN 8 
o Gainesville, FL – Malcom Randall VA Medical Center 
o Orlando, FL – Orlando VA Medical Center 
o Tampa, FL – James A. Haley Veterans’ Hospital 

· VISN 12 
o Hines, IL – Edward Hines, Jr. VA Hospital 
o Milwaukee, WI – Clement J. Zablocki VA Medical 

Center 
o North Chicago, IL – Captain James A. Lovell Federal 

Health Care Center 

· VISN 17 
o Dallas, TX – Dallas VA Medical Center 
o San Antonio, TX – Audie L. Murphy VA Hospital 
o Temple, TX – Olin E. Teague Veterans’ Medical Center 

· VISN 20 
o Portland, OR – Portland VA Medical Center 
o Seattle, WA – VA Puget Sound Health Care System: 

Seattle Division 
o Spokane, WA – Mann-Grandstaff VA Medical Center 

We selected the VISNs and corresponding medical centers based on 
those with higher total spend on medical and surgical supplies in fiscal 
year 2018 and prime vendor diversity. The James A. Lovell Federal 
                                                                                                                        
2GAO, Veterans Affairs Contracting: Improvements in Buying Medical and Surgical 
Supplies Could Yield Cost Savings and Efficiency , GAO-18-34 (Washington, D.C.: Nov. 9, 
2017).

3VISNs are Veterans Health Administration (VHA) organizations that manage VA medical 
centers and associated clinics across a given geographic area. 

https://www.gao.gov/products/GAO-18-34
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Health Care Center in VISN 12 and the Puget Sound and Spokane 
medical centers in VISN 20 were selected because they are the DLA 
MSPV pilot sites. At each VISN, we interviewed the Chief Supply Chain 
Officer and other members of leadership regarding their perspectives on 
the program. At each medical center, we met with the Facility Chief 
Supply Chain Officer and other logistics leaders (30 total individuals 
across the 12 medical centers), ordering officers and other logistics staff 
(79 individuals), clinicians (101 individuals), and on-site representatives of 
the prime vendor contractors (25 individuals). We also conducted 
interviews with senior VA and Veterans Health Administration (VHA) 
officials responsible for implementing MSPV-NG, and management 
representatives of the four prime vendors. 

We also obtained information on VA’s management of the MSPV-NG 
formulary, including documentation from the MSPV program office and 
monthly updates of data on the contents of the formulary. We found this 
data sufficiently reliable for purposes of our audit objectives based on 
prior reviews of this data, electronic testing of the data, and interviews 
with program office officials responsible for maintaining it. 

To assess the extent to which MSPV 2.0 will mitigate issues with the 
current MSPV-NG program that we identified in our work, we reviewed 
policy memorandums, MSPV 2.0 solicitation documents, agency 
communications, and other documents. We obtained and analyzed the 
February 2019 MSPV 2.0 Program Acquisition Strategy, which is a 
program planning document that describes the approach to acquiring 
medical-surgical supplies in MSPV 2.0. We reviewed prior GAO reports 
related to MSPV-NG to assess how MSPV 2.0 will address our prior 
recommendations, as well as internal control standards related to 
designing information systems, using quality information, and evaluating 
performance.4 We also interviewed supply chain managers, contracting 
staff, clinical staff, and logistics staff at VA medical centers, and senior VA 
and VHA officials responsible for implementing MSPV 2.0 regarding their 
perspectives on the program.5 

                                                                                                                        
4GAO-18-34 and GAO, Standards for Internal Control in the Federal Government, 
GAO-14-704G (Washington, D.C.: Sept. 10, 2014).

5In MSPV-NG, prime vendors are responsible for working with suppliers within certain 
geographic areas to deliver medical and surgical supplies to VA medical centers from 
suppliers. 

https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-14-704G
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To determine MSPV 2.0’s implementation status, we reviewed materials 
related to VA’s solicitation for MSPV 2.0 distribution contracts, and GAO 
decisions resolving protests challenging the terms of the solicitation. We 
also obtained and reviewed documents related to VA’s award of bridge 
contracts to continue the MSPV-NG program during the delay in MSPV 
2.0, including justification and approval documents for the use of other 
than full and open competition and the four awarded bridge contracts. 
Furthermore, we interviewed VA officials at the Strategic Acquisition 
Center, VA officials at the MSPV program office, logistics officials at 
several of the selected medical centers, and others involved in managing 
the contracting and implementation of MSPV 2.0 and the MSPV-NG 
bridge contracts. 

To assess the extent to which VA is measuring pilot success and 
scalability for the DLA MSPV pilot and the pilot’s implementation status, 
we reviewed policy memorandums, relevant laws that govern VA 
acquisitions, interagency agreements between VA and DLA, agency 
communications, and other documents. We obtained and analyzed the 
February 2019 MSPV 2.0 Program Acquisition Strategy, which includes a 
description of VA’s approach to the DLA MSPV pilot. We reviewed GAO 
leading practices for pilot implementation, as well as internal control 
standards for establishing program objectives; and assessed VA’s 
management of its DLA MSPV pilot against these leading practices and 
standards.6 We also interviewed supply chain managers and logistics 
staff at VA medical centers participating in, or scheduled to participate in, 
the DLA MSPV pilot regarding their views on the pilot, as well as senior 
officials at both DLA and VA responsible for implementing the pilot. We 
did not assess DLA’s management of its MSPV program. Finally, we 
gathered documentation, such as program briefings, related to the 
implementation of the Defense Medical Logistics Standard Support 
(DMLSS) system at VA, and interviewed officials at the responsible 
program office.7 We did not assess DMLSS or VA’s program to implement 
it. 

To assess how SD/VOSB participation in MSPV-NG has changed over 
time and what future participation opportunities exist, we reviewed policy 
                                                                                                                        
6GAO, Data Act: Section 5 Pilot Design Issues Need to Be Addressed to Meet Goal of 
Reducing Recipient Reporting Burden, GAO-16-438 (Washington, D.C.: Apr. 19, 2016). 
GAO-14-704G.

7VA’s implementation of the Defense Medical Logistics Standard Support system is 
related to the pilot, because VA plans to use it for VA medical center ordering from DLA 
MSPV. 

https://www.gao.gov/products/GAO-16-438
https://www.gao.gov/products/GAO-14-704G
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memorandums, relevant statutes and regulations that govern VA 
acquisitions, MSPV-NG contracts and MSPV 2.0 solicitation documents, 
agency communications, and other documents. We interviewed a number 
of individuals regarding their perspectives on opportunities for SD/VOSB 
firms in the MSPV-NG, MSPV 2.0, and DLA MSPV pilot programs, 
including contracting staff at VA’s Strategic Acquisition Center and VHA; 
representatives from VA’s Office of Small & Disadvantaged Business 
Utilization; representatives of the MSPV-NG prime vendors; senior DLA 
and VHA officials responsible for implementing MSPV-NG, MSPV 2.0, 
and the DLA MSPV pilot; and representatives of an organization 
representing SD/VOSBs. 

To determine the number of SD/VOSBs participating in MSPV-NG, as 
well as the amount and percentage of VA spending on items purchased 
through SD/VOSB suppliers over time, we obtained self-reported prime 
vendor data on SD/VOSB utilization and spend from December 2016 
through September 2019 from the four prime vendors. We determined 
that the data were sufficiently reliable for our reporting objectives by 
electronically testing them and speaking with prime vendor 
representatives responsible for maintaining the data, among other steps. 
We analyzed these data for 17-month periods before and after the March 
2018 change under which prime vendors acted as both suppliers and 
distributors, to determine what changes, if any, had occurred in SD/VOSB 
participation over that time period. As noted above, we analyzed data on 
supplies on the four prime vendors’ formularies and used them to assess 
the extent of participation by SD/VOSB firms. 

We conducted this performance audit from February 2019 to September 
2020 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 
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Appendix  II: Prior GAO 
Recommendations Related to 
the VA MSPVNG Program 
In November 2017, we issued a report that included nine 
recommendations for the Department of Veterans Affairs (VA) to improve 
its Medical-Surgical Prime Vendor-Next Generation (MSPV-NG) 
program.1 Also, in January 2020, we issued a report on VA’s Federal 
Supply Schedules program, which included one recommendation related 
to VA’s MSPV-NG program.2 Of these combined 10 recommendations, 
VA has taken actions to fully implement five of them, while the remaining 
five have not been fully implemented. Of the outstanding 
recommendations, GAO has identified two as priority recommendations 
for the department and all five as recommendations aimed at eliminating 
duplication and reducing costs.3 Table 3 summarizes the status of each of 
these prior recommendations. 

                                                                                                                        
1GAO, Veterans Affairs Contracting: Improvements in Buying Medical and Surgical 
Supplies Could Yield Cost Savings and Efficiency , GAO-18-34 (Washington, D.C.: Nov. 9, 
2017).

2GAO, VA Acquisition Management: Steps Needed to Ensure Healthcare Federal Supply 
Schedules Remain Useful, GAO-20-132 (Washington, D.C.: Jan. 9, 2020).

3GAO, Priority Recommendations: Department of Veterans Affairs, GAO-20-537PR 
(Washington, D.C.: Apr. 20, 2020) and GAO, 2020 Annual Report: Additional 
Opportunities to Reduce Fragmentation, Overlap, and Duplication and Achieve Billions in 
Financial Benefits, GAO-20-440SP (Washington, D.C.: May 19, 2020). 

https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-20-132
https://www.gao.gov/products/GAO-20-537PR
https://www.gao.gov/products/GAO-20-440SP
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Table 3: Status of GAO Recommendations Made to the Department of Veterans Affairs (VA) for its Medical-Surgical Prime 
Vendor–Next Generation (MSPV-NG) Program 

Recommendation Status Action taken/action needed 
The Veterans Health Administration 
(VHA) Chief Procurement and 
Logistics Officer should take steps to 
prioritize the hiring of the MSPV-NG 
program office’s director position on a 
permanent basis. 
Source: GAO-18-34 

Implemented In November 2017, we found that leadership instability and workforce 
challenges made it difficult for VA to execute its transition to MSPV-NG. 
Since 2014, the program office has had four Directors, two of whom were 
acting and two of whom were fulfilling the Director position while performing 
other collateral duties. We recommended that VHA’s Chief Procurement 
and Logistics Officer should take steps to prioritize the hiring of the MSPV-
NG program office’s director position on a permanent basis. In May 2018, 
VHA hired a Director to serve in a full-time position for its MSPV-NG 
program office. 
However, this position again became vacant in June 2019. As of June 
2020, this position continues to be filled by an individual serving in an 
acting capacity. Without a permanent MSPV program office Director, the 
VHA Chief Procurement and Logistics Officer and VA as a whole are less 
able to ensure stable leadership of its MSPV programs and formulate and 
execute long-term strategy to ensure that program goals are met. 

The Secretary of Veterans Affairs 
should assign the role of Chief 
Acquisition Officer (CAO) to a non-
career employee, in line with statute. 
Source: GAO-18-34 

Implemented In November 2017, we found leadership instability within the MSPV-NG 
program. Specifically, since 2009, VA has designated career employees as 
“acting” CAOs rather than appointing or designating non-career employees 
to the CAO position, as required by statute. We previously reported in 2012 
that clear, strong, and effective leadership, including a CAO, is key to an 
effective acquisition function that can execute complicated procurements 
like MSPV-NG. We recommended that the Secretary of Veterans Affairs 
should assign the CAO role to a non-career employee, in line with statute. 
In August 2018, VA appointed a non-career employee as its CAO. 

The Director of the MSPV-NG 
program office should, with input from 
the Strategic Acquisitions Center 
(SAC), communicate to medical 
centers the criteria and processes for 
adding or removing items from the 
formulary. 
Source: GAO-18-34 

Implemented In November 2017, we found that the MSPV-NG formulary continued to 
change while medical centers attempted to match the items they regularly 
ordered with those on the formulary, which made the process more 
challenging. Several clinicians and logistics staff at the medical centers we 
visited expressed frustration about the frequency by which items were 
being added and deleted on the formulary and the impact it had on their 
purchasing strategies. In addition, medical center officials told us that they 
had not received any communications from the MSPV-NG program office 
or the Strategic Acquisition Center regarding why items were being added 
and deleted and were unsure why the changes were taking place.  
We recommended that the Director of the MSPV-NG program office 
should, with input from SAC, communicate to medical centers the criteria 
and processes for adding or removing items from the MSPV-NG formulary. 
In early 2018, the MSPV-NG program office took steps to communicate to 
clinicians and logistics staff the criteria and processes for adding and 
removing items from the formulary, such as using the program’s 
newsletters to explain the process for adding items and to notify staff when 
items were removed. 

https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-18-34
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Recommendation Status Action taken/action needed 
The VHA Chief Procurement and 
Logistics Officer, in coordination with 
SAC, should calculate cost avoidance 
achieved by MSPV-NG on an 
ongoing basis. 
Source: GAO-18-34 

Implemented VA set a goal of achieving $150 million in cost avoidance in 2016 by 
transforming its supply chain, which included the MSPV-NG program. VA, 
however, did not have a metric in place to track cost avoidance attributable 
to MSPV-NG. We recommended that VA take steps to calculate cost 
avoidance achieved by MSPV-NG on an ongoing basis. 
In November 2018, VA officials began using the Medical Product Data 
Bank tool that calculates the extent to which VA medical centers purchase 
products via MSPV-NG instead of the open market and the cost avoidance 
that is achieved when that occurs. VA officials provided documentation on 
the output of this tool and also reported that they share this cost avoidance 
data on a biweekly basis with senior supply chain leadership.  

The MSPV-NG program office and 
SAC should establish a plan for how 
to mitigate the potential risk of gaps in 
contract coverage while SAC is still 
working to make competitive Phase 2 
awards, which could include 
prioritizing supply categories that are 
most likely to yield cost avoidance. 
Source: GAO-18-34 

Implemented We reported that the program primarily relied on noncompetitive, limited 
source blanket purchase agreements to add medical and surgical items to 
the initial version of the formulary in December 2016. The Director of the 
contracting office supporting the program told us that his staff had to award 
several hundred competitive contracts before the limited source 
agreements expired in late 2017 in order to maintain the current formulary. 
Contracting officials acknowledged this was unlikely and they were 
considering using a different type of agreement (distribution and pricing 
agreement) as a stopgap. 
We recommended that the MSPV-NG program office and the contracting 
office supporting the program should establish a plan for how to  mitigate 
the potential risk of gaps in contract coverage. The MSPV-NG program 
took actions to keep the formulary viable and to increase the number of 
items on it. For example, the program used distribution and pricing 
agreements from September 2017 to April 2018 to maintain the current 
number of items on the formulary. In March 2018, the program modified the 
prime vendor contracts so that the prime vendors could serve as 
distributors and suppliers. This enabled over 13,000 items to be added to 
the formulary from June 2018 to November 2018. 

The Director of the MSPV-NG 
program office should, with input from 
the SAC, develop, document, and 
communicate to stakeholders an 
overarching strategy for the program, 
including how the program office will 
prioritize categories of supplies for 
future phases of requirement 
development and contracting. 
Source: GAO-18-34 

Not fully 
implemented 
Priority 
Recommendation 
Duplication & 
Cost Savings 
Action Item 

VA concurred with this recommendation. 
VA planned to implement a new Medical-Surgical Prime Vendor (MSPV) 
program, called MSPV 2.0, by March 2020; however, this program has 
been delayed to at least January 2021. MSPV 2.0 includes a process 
where clinicians review requirements for a set list of products. As of August 
2020, VA was beginning the national rollout of this clinician review process, 
but the results of this process will not be implemented until after MSPV 2.0 
begins. VA’s strategy for its MSPV program depends on full implementation 
of this clinician review process. 

The Director of the MSPV-NG 
program office should provide 
complete guidance to medical centers 
for matching equivalent supply items, 
which could include defining the roles 
of clinicians and local Clinical Product 
Review Committees. 
Source: GAO-18-34 

Not fully 
implemented 
Duplication & 
Cost Savings 
Action Item 

VA concurred with this recommendation. 
VA implemented a tool—the Medical Product Data Bank’s eZSAVE 
application—to improve the matching of equivalent supply items. In 
November 2018, VA reported that it holds monthly meetings with selected 
clinical and logistics staff to obtain their input on the matching process. 
However, as of August 2020, VA has not provided documentation showing 
how it has defined the role of clinical staff, including Clinical Product 
Review Committees, in this process. Without documentary support, GAO 
cannot assess the extent of the clinical staff role in the matching pr ocess. If 
the roles of clinicians are not clearly defined, it increases the risk of 
inconsistent involvement in the matching process. 

https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-18-34
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Recommendation Status Action taken/action needed 
The VHA Chief Procurement and 
Logistics Officer should use input 
from national clinical program offices 
to prioritize its MSPV-NG 
requirements development and 
standardization efforts beyond Phase 
2 to focus on supply categories that 
offer the best opportunity for 
standardization and cost avoidance. 
Source: GAO-18-34 

Not fully 
implemented 
Duplication & 
Cost Savings 
Action Item 

VA concurred with this recommendation. 
VA’s planned Medical-Surgical Prime Vendor (MSPV) 2.0 program includes 
engaging selected clinicians in its requirement development for a set list of 
products, known as Clinician-Driven Strategic Sourcing. In April 2019, VA 
began a pilot for this clinician review process, including input from national 
clinical program offices. As of August 2020, VA was beginning the national 
rollout of this process. VA does not plan to incorporate the results of this 
clinician review process in the list of available supplies until after MSPV 2.0 
is implemented, which has been delayed until at least January 2021. Until 
VA implements MSPV 2.0 and incorporates the results of the Clini cian-
Driven Strategic Sourcing process, it will not be able to achieve its goals of 
cost savings and improved clinical consistency. 

VHA Chief Procurement and Logistics 
Officer should analyze data on items 
that are frequently purchased on an 
emergency basis, determine whether 
such items are suitable to be added 
to the MSPV-NG formulary, and work 
with SAC to make any suitable items 
available via MSPV-NG. 
Source: GAO-18-34 

Not fully 
implemented 
Duplication & 
Cost Savings 
Action Item 

VA concurred with this recommendation. 
VA reported that it added thousands of items to the Medical -Surgical Prime 
Vendor (MSPV) formulary from June 2018 through December 2018, some 
of which had previously been purchased on an emergency basis. VA also 
reported in June 2018 and updated in March of 2020 that it is tracking 
items purchased on an emergency basis. However, as of August 2020, VA 
has not provided documentation showing whether and how this analysis 
has informed its selection of which products to add to the formulary. 
Without documentary support, GAO cannot assess the extent to which 
items that VA added to the formulary were previously purchased on an 
emergency basis. If VA does not use analysis of emergency procurements 
to help inform which items should be added to the MSPV formulary, it will 
miss opportunities to avoid emergency procurements and increase 
efficiency. 

The Secretary of Veterans Affairs 
should take steps to assess 
duplication between VA’s Federal 
Supply Schedules and MSPV 
programs, to determine if this 
duplication is necessary or if 
efficiencies can be gained. 
Source: GAO-20-132 

Not fully 
implemented 
Priority 
Recommendation 
Duplication & 
Cost Savings 
Action Item 

VA concurred with this recommendation. 
In August 2020, VA stated that it is analyzing duplication of contracting 
across the department as part of its Category Management efforts, and 
expects to complete a report to the Office of Management and Budget on 
this issue by October 2020. 

Source: GAO reports and follow-up communications with VA. |  GAO-20-487 

https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-18-34
https://www.gao.gov/products/GAO-20-132
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Appendix V: Accessible Data 
Data Tables 

Accessible Data for Figure 2: Department of Veterans Affairs (VA) Medical-Surgical 
Prime Vendor (MSPV) Programs Since 2005 

Legacy MSPV 
2005 – April 2017 

Initial MSPV-NG, prime 
vendor distributors 
Dec 2016 – Mar. 2018 

MSPV-NG, prime 
vendor suppliers 
and distributors 
Mar. 2018 – Mar. 
2020 

MSPV-NG bridge, 
prime vendor 
distributors 
Apr. 2020 – Mar. 2021 

Future MSPV 2.0 
Feb. 2021 – 2024 or later 

• Items: Hundreds of 
thousands 
• Suppliers: Federal 
Supply Schedule vendors 
and other VA national 
contracts 
• Goals: Simplified 
ordering and delivery from 
a large formulary 
• Outcomes: Flexibility and 
lack of standardization 

• Items: 6,000 items at 
launch 
• Suppliers: Selected by 
VA 
• Goals: Item 
standardization, cost 
savings, and clinician 
involvement 
• Outcomes: Decreased 
supply availability and low 
utilization 

• Items: Grow to 
22,000 
• Suppliers: Selected 
by the four prime 
vendors 
• Goals: Expand and 
maintain formulary 
• Outcomes: 
Increased supply 
availability 

• Items: About 22,000 
• Suppliers: All existing 
suppliers transitioned 
from prime vendor 
agreements to VA 
agreements 
• Planned Goals: 
Maintain program and 
formulary 

• Items: Grow to 125,000+
• Suppliers: Selected by VA 
• Planned Goals: Item 
standardization, cost 
savings, and clinician 
involvement 
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Accessible Data for Figure 3: Department of Veterans Affairs (VA) Medical-Surgical 
Prime Vendor-Next Generation (MSPV-NG) Coverage and Utilization Rate Targets 

MSPV-NG coverage target MSPV-NG utilization target 
Total spend on all 
medical-surgical 
supplies at an 
enterprise level 

60% non-formulary 
items 

Total spend on 
items available 
through MSPV-NG 
program at the VA 
medical center level 

90% MSPV-NG 
program 

Total spend on all 
medical-surgical 
supplies at an 
enterprise level 

40% MSPV-NG 
Formulary items 

Total spend on 
items available 
through MSPV-NG 
program at the VA 
medical center level 

10% other means 
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Accessible Data for Figure 4: Average Medical-Surgical Prime Vendor-Next 
Generation (MSPV-NG) Utilization Rates by Department of Veterans Affairs (VA) 
Medical Center, October 2019 – March 2020 

Category Utilization rate Number of medical centers 
An average of 127 VA medical centers 
per month did not meet the target 

0-9% 2 

An average of 127 VA medical centers 
per month did not meet the target 

10-19% 1 

An average of 127 VA medical centers 
per month did not meet the target 

20-29% 1 

An average of 127 VA medical centers 
per month did not meet the target 

30-39% 2 

An average of 127 VA medical centers 
per month did not meet the target 

40-49% 5 

An average of 127 VA medical centers 
per month did not meet the target 

50-59% 13 

An average of 127 VA medical centers 
per month did not meet the target 

60-69% 22 

An average of 127 VA medical centers 
per month did not meet the target 

70-79% 38 

An average of 127 VA medical centers 
per month did not meet the target 

80-89% 43 

An average of 16 VA medical centers per 
month met the target 

90-100% 16 
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Accessible Data for Figure 5: Examples of Supply Items for Which Veterans Affairs 
Medical Center Staff Reported Backorders 

1. Needle disposal container: Several VA medical centers reported backorders on 
containers used to dispose of used needles. Patient safety officers told us using 
substitute containers increased the risk of accidental exposure. 

2. Self-adhesive wrap: One VA medical center reported backorders on self-
adherent wraps that will not stick to other materials or skin. 

3. Hypodermic needle: Multiple facilities reported backorders on hypodermic 
needles. Staff stated that in some instances, the prime vendor substituted other 
needles unfamiliar to the staff. 

4. Oxygen tube line separators: One clinic supported by a VA medical center ran 
out of adapters used to separate oxygen lines of tubing. 

5. Paper tissues: One VA medical center experienced multiple, extended 
backorders greater than a month in supplying boxes of paper tissue used across 
the facility. 

6. Garbage bags: One VA medical center experienced a shortage of garbage bags, 
which are a commonly ordered prime vendor product. 

7. Blood tubes: Two VA medical centers experienced backorders on tubes used to 
collect patient blood samples. One location noted the prime vendor provided 
blood tubes with less than 6 months of shelf life prior to expiration. 

8. Yankauer: One VA medical center reported backorders on Yankauers, oral 
suctioning tools used in medical procedures.. 

9. Alcohol pads: Two VA medical centers experienced extended backorders of 
over 100 days on alcohol preparation pads used in sanitizing and maintaining 
medical equipment at the facilities. 

10. Wooden applicator sticks: One VA medical center reported a backorder on 
wooden applicator sticks used by its laboratories. 

11. Suction canisters: Several VA medical centers noted extended backorders on 
evacuation suction canisters. In some instances, similar products were 
substituted but could not operate with the facility’s existing systems, which 
increased a risk of accidental exposure to body fluids according to staff. 
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Accessible Data for Figure 8: Purchases of Items Supplied by Service-Disabled and 
Veteran-Owned Small Businesses (SD/VOSB) through the Medical-Surgical Prime 
Vendor-Next Generation Program, December 2016–September 2019 

Category Quarters Dollars value of items 
supplied by SD/VOSBs (in 
millions) 

Fiscal year 2017 1 0.206 
Fiscal year 2017 2 2.508 
Fiscal year 2017 3 8.279 
Fiscal year 2017 4 11.262 
Fiscal year 2018 1 11.67 
Fiscal year 2018 2 12.74 
Fiscal year 2018 3 14.746 
Fiscal year 2018 4 17.659 
Fiscal year 2019 1 17.861 
Fiscal year 2019 2 20.534 
Fiscal year 2019 3 23.436 
Fiscal year 2019 4 24.62 
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Accessible Data for Figure 9: Percentage of Quarterly Purchases of Items Supplied 
by Service-Disabled and Veteran-Owned Small Businesses (SD/VOSB) Based on 
Prime Vendor-Reported Data, December 2016–September 2019 

Category Quarters Percent of purchases 
accounted for by items 
supplied by SD/VOSBs 

Fiscal year 2017 1 7.7 
Fiscal year 2017 2 8.4 
Fiscal year 2017 3 11.5 
Fiscal year 2017 4 12.6 
Fiscal year 2018 1 12.2 
Fiscal year 2018 2 13.5 
Fiscal year 2018 3 14.9 
Fiscal year 2018 4 16.5 
Fiscal year 2019 1 15.9 
Fiscal year 2019 2 16.3 
Fiscal year 2019 3 16.8 
Fiscal year 2019 "4 17.6 

Agency Comment Letter 

Accessible Text for Appendix III Comments from the 
Department of Veterans Affairs 

Page 1 

September 17, 2020 

Ms. Shelby S. Oakley Director 

Contracting and National Security Acquisitions 

U.S. Government Accountability Office 

441 G Street, NW 

Washington, DC 20548 

Dear Ms. Oakley: 
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The Department of Veterans Affairs (VA) has reviewed the Government 
Accountability Office (GAO) draft report: VA ACQUISITION 
MANAGEMENT: Actions Needed to Improve Management of Medical-
Surgical Prime Vendor Program and Inform Future Decisions (GAO-20-
487). 

The enclosure contains technical comments and the actions that will be 
taken to address the draft report recommendations. VA appreciates the 
opportunity to comment on the draft report. 

Sincerely, 

Brooks D. Tucker 

Acting Chief of Staff 

Enclosure 

Page 2 

Department of Veterans Affairs (VA) Response to Government 
Accountability Office (GAO) Draft Report 

VA ACQUISITION MANAGEMENT: Action Needed to Improve 
Management of Medical-Surgical Prime Vendor Program and Inform 
Future Decisions 

(GAO-20-487) 

Recommendation 1: The Secretary of Department of Veterans Affairs 
should ensure the Executive Director of the Veterans Health 
Administration’s Office of Procurement and Logistics, as part of the 
Veterans Health Administration’s ongoing efforts to establish and 
maintain supplier agreements for the Medical- Surgical Prime Vendor 2.0 
formulary, examines opportunities to reduce the number of items 
delivered via drop shipment to minimize less-preferred methods to 
purchase supplies. 

VA Response: Concur. As GAO noted, there are several items not 
suitable for delivery by Veterans Health Administration’s (VHA) prime 
vendors. Drop shipments should be rare occurrences used in the event all 
normal eCommerce or contracted vendors are not available (such as 
during a pandemic). This should account for less than 10% of all 



Appendix V: Accessible Data

Page 72 GAO-20-487  VA Acquisition Management 

Medical/Surgical products purchased. When a drop shipment is the only 
option, it typically means circumstances surrounding the purchase order 
are unusual (pandemic, national disaster, supply chain disruption) and 
associated order-ship-time is unpredictable. Although a drop shipment is 
not preferred, it is substantially better to have drop shipment items 
available through Medical Surgical Prime Vendor (MSPV) than to move 
that spend to separate contracts or government purchase cards. VHA’s 
Procurement and Logistics Office will conduct a review to determine if any 
items that are dropped shipped under VA’s MSPV are delivered through 
the prime vendors for Defense Logistics Agency (DLA). Based on that 
analysis, VHA will determine the appropriate course of action to reduce 
the number of drop shipments. 

Target Completion Date: November 2020 

Recommendation 2: The Secretary of Department of Veterans Affairs 
should ensure the Executive Director of the Veterans Health 
Administration’s Office of Procurement and Logistics, as part of the 
Veterans Health Administration’s ongoing efforts to establish and 
maintain supplier agreements for the Medical- Surgical Prime Vendor 2.0 
formulary, examines opportunities to establish delivery time frame 
requirements for drop-shipped items. 

VA Response: Concur. Drop shipments should be rare occurrences used 
in the event all normal eCommerce or contracted vendors are not 
available (such as during a pandemic). This should account for less than 
10% of all Medical/Surgical products purchased. When a drop shipment is 
the only option, it typically means circumstances surrounding the 
purchase order are unusual (pandemic, national disaster, supply chain 
disruption) and associated order-ship-time is unpredictable. 
Benchmarking or 

Page 3 

establishing delivery timeframe requirements for drop shipped items at 
the clinic or VA Medical Center is not possible under the existing VA 
MSPV-bridge contracts, as the vendor is not obligated to meet any 
shipping standard by VA contract. VA will explore the options available to 
add established delivery timeframe requirements for drop shipment items 
for MSPV 2.0. 

Target Completion Date: February 2021 
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Recommendation 3: The Secretary of the Department of Veteran Affairs 
should ensure the Executive Director of the Veterans Health 
Administration’s Office of Procurement and Logistics automates aspects 
of the manual Medical-Surgical Prime Vendor formulary management 
process where feasible, such as electronic transmittal of real-time 
updates to medical centers and prime vendors, to minimize ordering 
errors and delivery delays. 

VA Response: Concur. With the advent of MSPV 2.0, many of these 
electronic transmittals and real-time updates will occur via Electronic Data 
Interchange (EDI) processing and link with the Supply Chain Master 
Catalog initiative scheduled for October 2020, with implementation in 
2021. See Attachment 3 for DLA MSPV Pilot Metrics. 

Target Completion Date: February 2021 

Recommendation 4: The Secretary of Department of Veterans Affairs 
should ensure the Executive Director of the Veterans Health 
Administration’s Office of Procurement and Logistics and the Strategic 
Acquisition Center develop processes to routinely use transaction-level 
data to validate prime vendor performance on key program metrics, such 
as order completion rate, and identify how this information will be used to 
oversee the prime vendors. 

VA Response: Concur. A web-based dashboard to provide EDI data 
across nine transaction sets is under development and is anticipated to 
be fully deployed under MSPV 2.0. At best, only three EDI transaction 
sets are currently in use under the MSPV Bridge. The EDI Dashboard will 
provide data to capture transaction activities from placement of the order 
through payment of the invoice. 

Enhanced capture of EDI data will strengthen visibility and monitoring 
capabilities of Procurement and Logistics Office and facilitate data driven 
verification of key performance prime vendor metrics. Therefore, VHA will 
no longer rely on prime vendor provided performance data. The data and 
reports available from the EDI Dashboard will also provide Field Supply 
Chain staff with timely reports that will assist them in managing their 
orders and inventories. Use of the expanded EDI data transaction sets 
will begin with award of MSPV 2.0. Implementation of MSPV 2.0 is 
anticipated early 2021. 
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Further, VHA’s Medical Supply Program Office and VA’s Office of 
Acquisitions Logistics and Construction’s Strategic Acquisition Center are 
creating a Quality Assurance Surveillance Plan (QASP) that will define 
the process by which the metrics will be monitored. It will be incorporated 
into the contract within 30 days of contract award, which is tentatively 
expected to be completed in October 2020. This QASP will be used to 
hold contractors accountable to the above stated metrics in accordance 
with Federal Acquisition Regulation 52.212-4. 

Target Completion Date: February 2021 

Recommendation 5: The Secretary of Department of Veterans Affairs 
should ensure the Executive Director of the Veterans Health 
Administration’s Office of Procurement and Logistics develops a process 
for calculating accurate historical coverage and utilization data for the 
Medical-Surgical Prime Vendor program, such as archiving monthly 
formulary snapshots, to increase visibility into medical center needs and 
issues over time. 

VA Response: Concur. VHA’s Procurement and Logistics Office 
maintains formulary snapshots in a VA SharePoint site for historical 
purposes. Coverage data is calculated on a regular basis by evaluating 
purchases outside the MSPV program (Government Purchase Cards or 
one-off contracts). VHA has created a SharePoint site which archives 
monthly formulary snapshots and increases visibility into medical center 
needs and issues over time. VHA requests GAO consider closure of this 
recommendation. 

Recommendation 6: The Secretary of Department of Veterans Affairs 
should ensure the Executive Director of the Veterans Health 
Administration’s Office of Procurement and Logistics develops a plan for 
assessing the results of the Defense Logistics Agency Medical-Surgical 
Prime Vendor pilot, including criteria for assessing pilot success and 
scalability, as well as performance metric targets and use these criteria 
and metrics to inform the department’s future decision on whether the 
program should be deployed to all medical centers. 

VA Response: Concur. The joint VA-DLA MSPV Planning team is 
currently developing performance metrics to inform future decisions. 

Target Completion Date: December 2020 
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Recommendation 7: The Secretary of Department of Veterans Affairs 
should ensure the Executive Director of the Veterans Health 
Administration’s Office of Procurement and Logistics seeks input from 
stakeholder within the agency, such as the Office of Small and 
Disadvantaged Business Utilization and medical center staff, on operation 
of the Defense Logistics Agency Medical-Surgical Prime Vendor pilot to 
help inform any needed improvements as the pilot progresses. 

VA Response: Concur. The Executive Director for the Office of 
Procurement and Logistics is currently crafting a stakeholder 
communications plan to solicit feedback 

Page 5 

from stakeholders within the agency. Further, VA and DLA MSPV 
programs are under continuous oversight by the Medical Category 
Management Team and VA’s Office of Small and Disadvantaged 
Business Utilization. 

Target Completion Date: December 2020 

Recommendation 8: The Secretary of Department of Veterans Affairs 
should ensure the Executive Director of the Veterans Health 
Administration’s Office of Procurement and Logistics works with the Office 
of Small and Disadvantaged Business Utilization to provide written 
guidance to VA logistics officials at facilities participating in the Defense 
Logistics Agency Medical-Surgical Prime Vendor pilot program on how to 
prioritize veteran-owned small businesses when purchases are made 
through the pilot program, to achieve VA’s goal of providing participation 
opportunities for these firms to participate in the pilot program. 

VA Response: Concur. DLA is obligated by the signed Interagency 
Agreements (Attachment 1) and Memoranda of Agreement (Attachment 
2) to adhere and comply with the provisions of 38 U.S.C. § 8127 and the 
Rule of 2 to the maximum extent feasible when executing VA 
procurement actions. VHA has provided GAO with the Interagency 
Agreement as evidence of written guidance to VA logistics officials. VHA 
requests GAO consider closure of this recommendation. 

(103364) 
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