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What GAO Found 
The Department of State has implemented most of the Foreign Assistance Data 
Review (FADR) plan to improve the tracking and reporting of its foreign 
assistance data. According to State officials, they began developing the FADR 
plan in 2014 and focused on modifying State’s existing agency-wide data 
systems to improve financial and related programmatic data for foreign 
assistance. As of December 2020, State had completed most of the activities 
detailed in the FADR plan, except for some FADR-related training initiatives that 
will continue in 2021. For example, State created the FADR Data Dictionary, 
which standardizes foreign assistance budget terminology and definitions across 
the agency, and added two data fields—benefitting country and program area—
to its data systems. Other activities included updating system design; conducting 
integration testing between source systems and financial systems; and 
developing training materials. 

State’s FADR plan generally or partially addressed key elements of sound 
planning. GAO evaluated the FADR plan against nine key elements of sound 
planning it identified as relevant to implementation plans. GAO found that the 
plan generally addressed four elements and partially addressed five (see figure). 

Evaluation of the Department of State’s Foreign Assistance Data Review (FADR) Plan by Key 
Elements of Sound Planning Identified by GAO 
Element Did the FADR plan address the element? 

Purpose and scope addressed 
Desired results addressed 
Hierarchy of goals and subordinate objectives addressed 
Activities to achieve results addressed 
Roles and responsibilities Partially addressed 
Intra-agency coordination mechanisms Partially addressed 
Resources to implement the plan Partially addressed 
Milestones and performance indicators Partially addressed 
Monitoring and evaluation Partially addressed 

Legend: ● Generally addressed   ◓Partially addressed   ○ Did not address 

Source: GAO analysis of Department of State documentation.  |  GAO-21-373 

Since State has nearly completed implementation of its FADR plan, the 
monitoring and evaluation (M&E) component is the most critical remaining 
element of the partially addressed elements. GAO found that the M&E 
component of the plan was not well developed. The plan identifies some 
performance indicators and monitoring activities, but it does not clearly link those 
indicators to the desired results. The M&E component also does not identify how 
State plans to evaluate and use the monitoring data, such as better identification 
of benefiting country. Nor does it provide information on timeframes associated 
with the performance targets for the identified indicators. Identifying how the 
performance indicators link to desired results and the timeframes associated with 
performance targets, and periodically evaluating its monitoring data would help 
State assess the plan’s effectiveness.
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Why GAO Did This Study 
Members of Congress, the State 
Inspector General, and GAO have 
raised concerns about State’s ability to 
adequately track and report its foreign 
assistance data. These concerns 
include State’s ability to retrieve timely 
and accurate data necessary to 
provide central oversight, meet 
statutory and regulatory reporting 
requirements, manage resources 
strategically, and assess program 
performance. In response, State began 
an initiative in 2014 to improve the 
quality and availability of foreign 
assistance data. GAO was asked to 
review State’s plan to improve the 
tracking and reporting of its foreign 
assistance data. This report assesses 
(1) the status of State’s plan to improve 
the tracking and reporting of its foreign 
assistance data and (2) the extent to 
which State’s plan adheres to sound 
planning practices. 

GAO reviewed State documents on the 
plan to improve the tracking and 
reporting of its foreign assistance data. 
GAO reviewed implementation of the 
State plan against specific milestones 
in the plan. GAO also evaluated if the 
plan included key elements for sound 
management and strategic planning. In 
addition, GAO interviewed State 
officials in Washington, D.C. 

What GAO Recommends 
GAO recommends that the Secretary 
of State direct the Director of the Office 
of Foreign Assistance to improve the 
monitoring and evaluation of the FADR 
effort. State concurred with this 
recommendation. 

https://www.gao.gov/products/GAO-21-373
https://www.gao.gov/products/GAO-21-373
mailto:BairJ@gao.gov


Page i GAO-21-373  State Foreign Assistance Data 

Contents 
GAO Highlights 2 

Why GAO Did This Study 2 
What GAO Recommends 2 
What GAO Found 2 

Letter 1 

Background 3 
State Developed and Mostly Implemented a Plan to Improve 

Tracking and Reporting of Its Foreign Assistance Financial and 
Program Data 8 

State Generally Incorporated Key Elements of Sound Planning in 
Its Plan, but Could Improve the Monitoring and Evaluation 
Component 15 

Conclusions 21 
Recommendation for Executive Action 22 
Agency Comments 22 

Appendix I: Objectives, Scope, and Methodology 23 

Appendix II: Comments from the Department of State 27 

Text of Appendix II: Comments from the Department of State 30 
Appendix III: GAO Staff Acknowledgments 33 

Tables 

Table 1: Foreign Assistance Accounts Implemented by the 
Department of State 4 

Table 2: Department of State Data Systems to Track Its Foreign 
Assistance 6 

Text of Figure 1: Phases of Department of State’s Foreign 
Assistance Data Review (FADR) Plan 12 

Table 3: Nine Key Elements of Sound Planning that GAO 
Identified and Extent to Which State Met Criteria 15 

Table 4: Department of State’s Reported Foreign Assistance Data 
Review (FADR) Expenditures Fiscal Years (FY) 2017 to 
202019 

Table 5: Nine Key Elements of Sound Planning that GAO 
Identified 24 



Page ii GAO-21-373  State Foreign Assistance Data 

Figure 

Figure 1: Phases of Department of State’s Foreign Assistance 
Data Review (FADR) Plan 11 

Abbreviations 
CGFS  Bureau of the Comptroller and Global Financial Services 
DATA Act Digital Accountability and Transparency Act of 2014 
FADR  Foreign Assistance Data Review 
FATAA  Foreign Aid Transparency and Accountability Act of 2016 
GFMS  Global Financial Management System 
IATI  International Aid Transparency Initiative 
ILMS  Integrated Logistics Management System 
RFMS  Regional Financial Management System 
SAMS  State Assistance Management System 
State  Department of State
State A Bureau of Administration 
State F  Office of Foreign Assistance 
OMB  Office of Management and Budget 
USAID  U.S. Agency for International Development 

This is a work of the U.S. government and is not subject to copyright protection in the 
United States. The published product may be reproduced and distributed in its entirety 
without further permission from GAO. However, because this work may contain 
copyrighted images or other material, permission from the copyright holder may be 
necessary if you wish to reproduce this material separately. 



Page 1 GAO-21-373  State Foreign Assistance Data 

441 G St. N.W.
Washington, DC 20548

Letter 
May 10, 2021 

The Honorable Gary C. Peters 
Chairman 
Committee on Homeland Security and Governmental Affairs 
United States Senate 

The Honorable Jacky Rosen 
United States Senate 

Congress appropriates tens of billions of dollars of foreign assistance 
funding yearly to support U.S. policy objectives around the world.1 For the 
Department of State, Congress generally appropriates this foreign 
assistance through the Department of State, Foreign Operations, and 
Related Programs legislation. State funds and implements foreign 
assistance activities related to security (such as counternarcotics, 
counterterrorism, and nonproliferation), public health, and migration and 
refugee assistance, among others.2 For fiscal year 2020, State reported 
that it fully managed foreign assistance accounts totaling $19.3 billion.3

Over the years both the amount of foreign assistance funding and the 
number of State entities (offices and bureaus) responsible for managing it 
                                                                                                                    
1In OMB Bulletin 12-01, the Office of Management and Budget (OMB) defines foreign 
assistance as tangible or intangible resources (goods, services, or funds) provided by the 
U.S. government to a foreign country or an international organization for the purpose of 
assistance to foreign entities or populations as authorized under the Foreign Assistance 
Act of 1961, as amended, or any other Act. 
2For the purposes of this review, we include only foreign assistance that State implements 
and its internal data systems track and report. This also includes foreign assistance that 
other agencies, primarily the U.S. Agency for International Development (USAID), allocate 
to State to implement. In addition, for this review “reporting” refers to the financial and 
programmatic foreign assistance data that State tracks for internal (management or policy 
decisions) and external (congressional request, legal or policy requirements, and 
international agreements) purposes. The external reporting of State’s foreign assistance 
data occurs on a State-managed website called ForeignAssistance.gov and a USAID-
managed website called Foreign Aid Explorer. According to State officials, State and 
USAID have started a process to consolidate these websites in response to provisions in 
the Foreign Aid Transparency and Accountability Act of 2016, Pub. L. No. 114-191, § 4(d) 
(July 15, 2016); the Further Consolidated Appropriations Act, 2020, Pub. L. No. 116-94, § 
7031(e) (Dec. 20, 2019); and the Joint Explanatory Statement accompanying the Further 
Consolidated Appropriations Act, 2020, 165 Cong. Rec. H11432-H11433 (Dec. 17, 2019). 
3U.S. Department of State, Fiscal Year 2020 Agency Financial Report (Washington, D.C.: 
November 16, 2020). 

C:\Users\PerezM\AppData\Roaming\DM\explorer.usaid.gov
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have increased, but State did not design its agency-wide data systems to 
track and report the financial and programmatic details of this growing 
assistance, according to the State’s Office of Inspector General (State 
IG).4 Members of Congress, the State IG, and GAO have raised concerns 
about State’s ability to adequately track and report its foreign assistance 
data. Past GAO and State IG reviews have found inadequacies in how 
State tracks and reports its foreign assistance data.5 These concerns 
include State’s ability to retrieve timely and accurate data necessary to 
provide central oversight, meet statutory and regulatory reporting 
requirements, manage resources strategically, and assess program 
performance. Due to these concerns, GAO and the State IG have 
recommended State improve the tracking and reporting of its financial 
and programmatic data to better manage its foreign assistance. In 
response, State began an initiative in 2014 to improve the quality and 
availability of foreign assistance data. 

You asked us to review State’s plan to improve the tracking and reporting 
of its foreign assistance data. This report assesses (1) the status of 
State’s plan to improve the tracking and reporting of its foreign assistance 
data and (2) the extent to which State’s plan adheres to sound planning 
practices. 

To assess the status of State’s plan to improve the tracking and reporting 
of its foreign assistance, we reviewed State documentation and the status 
of the implementation of State’s plan against specific goals, milestones, 
and timeframes established in the plan. To determine if State’s plan 
adheres to criteria for sound planning, we assessed the plan against nine 
key elements we developed from existing GAO criteria for sound 

                                                                                                                    
4Office of Inspector General, U.S. Department of State, Management Assistance Report—
Department Financial Systems are Insufficient to Track and Report on Foreign Assistance 
Funds, February 26, 2015 (ISP-I-15-14); Office of Inspector General, U.S. Department of 
State, Compliance Follow-up Review: Department of State is Still Unable to Accurately 
Track and Report on Foreign Assistance Funds, June 2017 (ISP-C-17-27). 
5For example, in previous GAO reports we have identified inadequacies in State tracking 
and reporting financial and programmatic data. See, GAO-16-768, Foreign Assistance: 
Actions Needed to Improve Transparency and Quality of Data on ForeignAssistance.gov, 
August 24, 2016; and GAO-18-136, Democracy Assistance: State Should Improve 
Accountability Over Funding; USAID Should Assess Whether New Processes Have 
Improved Award Documentation, December 14, 2017. 

https://www.gao.gov/products/GAO-16-768
https://www.gao.gov/products/GAO-18-136
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management and strategic planning.6 As part of our review, we assessed 
whether the key elements were “generally,” “partially,” or “not addressed” 
in the State plan. We also interviewed State officials in Washington, D.C., 
about the agency’s plan to improve tracking and reporting of its foreign 
assistance data. In addition, we assessed the reliability of expenditure 
data that State reported for its plan from fiscal years 2017 to 2021 by 
corroborating information against data reported to Congress annually, 
conducting a data consistency and logic tests, and interviewing State 
officials regarding their method for compiling the data and resolving any 
potential discrepancies. We determined that the data we used were 
sufficiently reliable for our purpose of identifying State’s expenditures to 
implement its plan. For more information on our scope and methodology, 
see appendix I. 

We conducted this performance audit from February 2020 to May 2021 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

Background 
State is the lead agency responsible for implementing U.S. foreign policy 
and works to advance U.S. interests around the world. State’s Office of 
Foreign Assistance (State F), created in 2006, leads the coordination of 
U.S. foreign assistance. State F establishes standard program structures 
and definitions, as well as performance indicators, and collects and 
reports allocation data on State and USAID programs. State F, along with 
the bureaus of the Comptroller and Global Financial Services (CGFS) and 
Administration (State A), also oversees the tracking and reporting of 
foreign assistance that State funds and implements. CGFS and State A 

                                                                                                                    
6Prior GAO work has applied versions of the criteria used in this report. They include the 
following: Combating Terrorism: Evaluation of Selected Characteristics in National 
Strategies Related to Terrorism, GAO-04-408T (Washington, D.C.: Feb. 3, 2004); Foreign 
Assistance: Better Guidance for Strategy Development Could Help Agencies Align Their 
Efforts, GAO-18-499 (Washington, D.C.: July 12 2018); and Bureau of Prisons: Improved 
Planning Would Help BOP Evaluate and Manage Its Portfolio of Drug Education and 
Treatment Programs, GAO-20-423 (Washington, D.C.: May 26, 2020). 

https://www.gao.gov/products/GAO-04-408T
https://www.gao.gov/products/GAO-18-499
https://www.gao.gov/products/GAO-20-423
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are the owners of agency-wide data systems used to record financial 
transactions of State’s foreign assistance. 

State implements a wide range of foreign assistance. For example, it is 
the lead U.S. agency on security and refugee related assistance, and has 
sole responsibility for implementing the International Narcotics Control 
and Law Enforcement and Nonproliferation, Anti-terrorism, Demining and 
Related Programs accounts, according to State officials. Table 1 shows a 
full list of foreign assistance accounts from which State uses funding to 
implement its programs. 

Table 1: Foreign Assistance Accounts Implemented by the Department of State 

Foreign Assistance Accounts 
· Assistance for Europe, Eurasia, and Central Asia 
· Contributions to International Organizations 
· Contributions for International Peacekeeping Activities 
· Democracy Fund 
· Development Assistance 
· Economic Support Fund 
· Foreign Military Financing Program 
· Global Health Programs 
· International Military Education and Training 
· International Narcotics Control and Law Enforcement 
· International Organizations and Programs 
· Migration and Refugee Assistance 
· Nonproliferation, Anti-Terrorism, Demining and Related Programs 
· Peacekeeping Operations 
· United States Emergency Refugee and Migration Assistance Fund 

Source: GAO analysis of State information. | GAO-21-373 

Note: Other federal agencies may also implement programs using funding from some of these 
accounts. 

State Foreign Assistance Data Tracking 

State has multiple agency-wide data systems to track foreign assistance 
data from budget planning and allocations through obligations and 
disbursements. Different bureaus and offices within State maintain these 
data systems. State F manages data systems that capture budget 
formulation, allocation, operational planning, performance and evaluation 
data; State A manages data systems that capture procurement, contract, 
and award data; and CGFS manages data systems that capture 
obligations and disbursement data. Domestic and overseas State officials 
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from regional and functional bureaus7 and overseas posts, which manage 
foreign assistance programs, also share responsibility for data entry into 
the systems. Table 2 shows State’s data systems and office or bureau 
that manages them. 

                                                                                                                    
7Examples of regional bureaus is The Office of African Affairs and Office of Western 
Hemisphere Affairs. Examples of functional bureaus are the International Narcotics and 
Law Enforcement and Democracy, Human Rights, and Labor.  
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Table 2: Department of State Data Systems to Track Its Foreign Assistance 

State Data System State Office/Bureau that 
Manages Data System 

Description of State Data System 

Foreign Assistance 
Coordination and Tracking 
System (FACTSInfo) Next 
Generation (NextGen) 

Office of Foreign Assistance Data system that captures budget formulation, allocation, and 
operational planning data. Retrievable data from this system 
include budget request, allocation and planned funding levels for 
programs, projects, and activities for State and U.S. Agency for 
International Development (USAID). The system also captures 
data on program management, and performance monitoring and 
evaluation, such as performance indicators and narrative and 
evaluation summary details at a high level for Operational Plans, 
and includes both State and USAID activities. Regional and 
functional bureaus and overseas posts enter data into this system. 

Integrated Logistics 
Management System (ILMS) 

Bureau of Administration/Office 
of Logistics Management (A/LM) 

Originating system that captures procurement and contracts data 
at the time of award issuance. Retrievable data from this system 
are programmatic and fiscal information for overseas and domestic 
procurement requests, such as title, purpose, primary place of 
performance, start and end dates, and fiscal information for 
funding the award. State uses these data to create obligation 
documents for domestic and overseas procurement requests. 
Regional and functional bureaus and overseas posts enter data 
into this system. 

State Assistance Management 
System (SAMS) 

State A/LM Originating system that captures federal assistance award data 
(such as grants and cooperative agreements) at the time of award 
issuance. Retrievable data from this system are programmatic and 
fiscal information for overseas and domestic federal assistance 
awards, such as title, purpose, primary place of performance, start 
and end dates, and fiscal information for funding the award. State 
uses these data to create obligation documents for domestic and 
overseas federal assistance awards. Regional and functional 
bureaus and overseas posts enter data into this system. This 
system is part of the ILMS system. 

Global Financial Management 
System (GFMS) and Regional 
Financial Management System 
(RFMS) 

Comptroller and Global 
Financial Services Bureau 

Financial systems that capture obligations and disbursement data 
(financial records for contracts and assistance awards). GFMS 
captures domestic data and RFMS captures overseas data. 
Retrievable data from this system are programmatic and fiscal 
information for domestic and overseas awards, such as title, 
purpose, primary place of performance, start and end dates, and 
fiscal information for funding the award. These systems also 
include data fields for accounting data. Regional and functional 
bureaus and overseas posts enter data into this system. 

Source: GAO analysis of State information. | GAO-21-373 

State Foreign Assistance Data Reporting 

State reports its foreign assistance data for both external and internal 
purposes. Several international agreements, laws, and policies include 
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requirements for State and other U.S. agencies on the external reporting 
of foreign assistance data.8 For example, 

· International Aid Transparency Initiative (IATI): The United States 
became a member of IATI agreement in 2011. IATI is a global 
campaign that seeks to provide timely, forward-looking, and 
comprehensive data on foreign assistance funding and activities in a 
standard electronic format. 

· The Office of Management and Budget (OMB) Open Government 
Directive (Memorandum M-10-06) and Guidance on Collection of U.S. 
Foreign Assistance Data (Bulletin No. 12-01): OMB M-10-06 requires 
federal agencies to make information available to the public online in 
open formats, including State’s data on its foreign assistance 
activities. OMB Bulletin No. 12-01 provides guidance to U.S. 
agencies, including State, on how to report data on their foreign 
assistance activities publicly to ForeignAssistance.gov, which State 
became the coordinator for in 2012.9

· Digital Accountability and Transparency Act of 2014 (DATA Act): 
Requires State to report financial and payment data to the 
Department of the Treasury for it to post on usaspending.gov, among 
other things.10

· Foreign Aid Transparency and Accountability Act of 2016 (FATAA): In 
2016, Congress passed FATAA, which codified the requirements for 
State to publish foreign assistance data on ForeignAssistance.gov or 
through a successor online publication, among other things.11

· Foundations for Evidence-Based Policymaking Act of 2018: Requires 
federal agencies, including State, to designate a Chief Data Officer, 
who, among other things, must manage data assets of the agency, 
including the standardization of data format, sharing of data assets, 
and publication of data assets in accordance with applicable law.12

                                                                                                                    
8The following are merely examples of external data reporting requirements. State’s 
compliance with these various requirements was outside the scope of this engagement. 
9ForeignAssistance.gov is a public website where 22 agencies, including State, report 
foreign assistance data quarterly. 
10Pub. L. No. 113-101 (May 9, 2014). 
11Pub. L. No. 114-191 (July 15, 2016). 
12Pub. L. No. 115-435 (Jan. 14, 2019). 
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· Grant Reporting Efficiency and Agreements Transparency Act of 
2019: Requires State to ensure that all of its awards use newly 
developed data standards for future information collection requests 
and amend existing information collection requests to comply with the 
standards.13

State also uses foreign assistance data as a key piece of information for 
internal management decisions, such as program management. For 
example, State created country dashboards to provide senior State 
officials (including the Secretary of State) with updated data on foreign 
assistance and other indicators to inform their decision-making on foreign 
policy matters. The newly created Center for Analytics within State leads 
the dashboard effort.14

State Developed and Mostly Implemented a 
Plan to Improve Tracking and Reporting of Its 
Foreign Assistance Financial and Program 
Data 
In 2014, State began an initiative to understand the challenges related to 
its foreign assistance management and to improve the quality and 
availability of foreign assistance data. The initiative, known as the Foreign 
Assistance Data Review (FADR), grew out of internal demands for more 
accurate and timely data to respond to legal requirements, according to 
State.15

As part of the initiative, State established a FADR working group16 that 
developed a plan, as described in a series of documents, to address 
                                                                                                                    
13Pub. L. No. 116-103 (Dec. 20, 2019). 
14The Center of Analytics, launched in January 2020 and located within the Office of 
Management Strategy and Solutions, serves as State’s official enterprise-level data and 
analytical hub.  
15For example, recent legal requirements related to data management and publication 
include those found in the DATA Act, FATAA, and the Foundations of Evidence-Based 
Policymaking Act of 2018. 
16The FADR includes representatives from agency-wide data system owners (e.g., CGFS, 
State A), State F bureau (business process owner), and other bureaus that generate 
foreign assistance data. 
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challenges related to the tracking and reporting of financial and 
programmatic foreign assistance data.17 The FADR working group first set 
out to identify and document the challenges related to tracking financial 
and programmatic foreign assistance data across State and then to 
develop recommendations to guide future activities to address them.18

Some of the challenges identified by the FADR working group included 
gaps and inconsistencies in data related to overseas transactions, 
recipient country, sector, and award information. 

As part of its review, the FADR working group concluded that State had 
not designed its agency-wide data systems to capture foreign assistance 
data at a level required by internal and external stakeholders.19 For 
example, the working group noted that the bureaus tasked with managing 
and implementing foreign assistance had to use multiple data systems to 
process various types of foreign assistance information. Responding to 
data requests in these bureaus, according to the working group, had 
become labor-intensive across bureaus and in the field, and some 
bureaus had created their own internal systems to satisfy reporting 
requirements. The working group also noted that much of the overall data 
needed to manage and report foreign assistance could be difficult to 
locate and to integrate.20 In addition, the working group identified gaps 
and challenges in the data State reports to ForeignAssistance.gov. Those 
gaps and challenges included: 

· Absence of program-related data fields, such as benefiting country 
and sector classifications 

                                                                                                                    
17The FADR documents include U.S. Department of State, Findings Report, December 
2015; U.S. Department of State, Phase Two—Data Element Index, Winter 2016; FADR 
implementation plan for fiscal years 2017, 2018, 2019, and 2020; and a monitoring 
spreadsheet provided to GAO. For the purposes of this report, we will refer to this 
collection of documents as the “FADR plan” or “plan.” 
18State officials noted that FADR focused on financial transaction data for foreign 
assistance implemented by State and to a limited extent on program description data. 
19As a result, some bureaus had created bureau-specific systems to manage foreign 
assistance funds, making processing data requests from multiple systems more 
challenging. 
20For example, according to the FADR, a significant amount of foreign assistance financial 
data is located in GFMS and RFMS, while a significant amount of program data is located 
in SAMS and ILMS. 
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· Lack of definitions and standards for text fields to provide meaningful 
foreign assistance qualitative data 

· The presence of personally identifiable information such as State 
employee names 

Rather than develop a new agency-wide data system, the FADR plan 
recommended making changes to the existing multiple, agency-wide data 
systems (ILMS, SAMS, GFMS, and RFMS) to facilitate tracking and 
reporting of foreign assistance data. According to the plan, this approach 
avoided the significant time and financial investment needed to develop a 
new agency-wide data system. For example, State F worked with CGFS 
and State A to capture two data elements more effectively—benefiting 
country and program area.21 In addition, the FADR working group limited 
the scope of the plan to financial data in the obligation and disbursement 
phases of the budget process. According to State officials, FADR sought 
to improve the tracking and reporting of financial data before the agency 
can address challenges related to other types of data, such as 
performance data. 

The FADR plan, which started in October 2014 and ended in December 
2020, consisted of four phases, as shown in figure 1. The FADR plan 
sought to focus on changes to agency-wide data systems to improve 
financial data and related programmatic data for foreign assistance. 
According to State officials, it did not address foreign assistance 
performance data. 

                                                                                                                    
21According to State, more accurately capturing benefiting country would improve 
geographic precision in financial transactions, while more accurately capturing program 
area would improve categorization of foreign assistance according to the Standardized 
Program Structure used by State and USAID to classify foreign assistance programming. 
In addition to system changes, State F, CGFS, and State A worked to increase training 
and guidance on manual data entry fields, such as award titles and descriptions, to 
improve qualitative data. 
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Figure 1: Phases of Department of State’s Foreign Assistance Data Review (FADR) Plan 
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Text of Figure 1: Phases of Department of State’s Foreign Assistance Data Review 
(FADR) Plan 

· April 2015. Phase 1. Diagnostic and information gathering. Identified 
recommendations to improve data and management. 

· May 2016. Phase 2. Business process review. Published data 
dictionary. 

· Oct. 2016 through June 2017. Phase 3. Data systems review. 
Developed system design. 

· Nov. 2017. Phase 4. Implementation. Systems integration completed. 
Note: The FADR plan identified a transition period between Phases 1 and 2 that occurred in the fall 
and winter of 2015. The FADR plan did not identify titles for Phases 1 and 4. From our review of 
activities and our interviews with State officials, we developed titles for Phases 1 and 4. 

The four phases were as follows:22

Phase 1, Diagnostic and Information Gathering: The FADR working 
group conducted a department-wide analysis of foreign assistance data 
tracking and reporting practices. From this analysis, the plan made three 
recommendations for the subsequent phases of FADR to improve foreign 
assistance data and management. The recommendations were: 

· Develop a standard business process for foreign assistance 
management 

· Identify changes to existing systems and new system requirements to 
meet this business process 

· Develop an integrated system solution, including standards and 
governance, to meet all requirements of the business process 

Phase 2, Business Process Review: While implementing the Phase 1 
recommendation to develop a standard business process, the FADR 
working group determined that developing such a process was not 
feasible. The group concluded that a “one-size-fits-all” business process 
would be costly and time-consuming. It also could negatively affect other 
existing processes that addressed bureau-specific requirements for 
foreign assistance management. Instead of a single business process, 
the FADR working group created a set of foreign assistance data 
elements, called the FADR Data Dictionary, which standardized budget 
                                                                                                                    
22The FADR plan did not identify a title for Phase 1 and Phase 4. From our review of 
activities and our interviews with State officials, we developed titles for Phase 1 and 
Phase 4. 
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terminology and definitions for foreign assistance across the agency. The 
data dictionary documented approximately 57 data elements and their 
related characteristics to allow the bureaus to respond more efficiently to 
stakeholder requests using the standardized terms and definitions. For 
example, the data dictionary standardized data fields that the bureaus 
had used inconsistently across agency-wide data systems, making 
responding to data requests from internal and external stakeholders more 
challenging. The adoption of the data dictionary also facilitated reporting 
to external sources such as ForeignAssistance.gov. 

Phase 3, Data Systems Review: The FADR working group conducted 
an agency-wide data systems review to document internal and external 
foreign assistance data reporting needs to ensure compliance with OMB 
guidance, as well as international commitments.23 The working group also 
sought to identify what system changes State would need to make to 
support the capture, storage, or reporting of the data elements in the 
FADR Data Dictionary. From this review, the FADR working group 
developed a proposed system design to pull data from multiple systems 
(such as SAMS, RFMS, and GFMS) to a consolidated reporting system 
that would provide more comprehensive reporting.24 State reported the 
following activities completed under Phase 3 included: 

· Identifying consumers of foreign assistance data to develop data, and 
extract and report requirements 

· Developing a complete list of foreign assistance reporting 
requirements (internal and external) 

Phase 4, Implementation: From 2017 until December 2020, the FADR 
working group reported implementing changes to agency-wide data 
systems identified in earlier phases and while conducting other activities. 
The modifications to existing agency-wide data systems focused on 
adding two data fields—benefiting country and program area.25 State 
identified the following other activities under Phase 4: 

                                                                                                                    
23International Aid Transparency Initiative (IATI): OMB M-10-06, Open Government 
Directive (Dec. 8, 2009) and OMB Bulletin 12-01, Guidance on Collection of U.S. Foreign 
Assistance Data (Sept. 25, 2012). 
24State called the consolidated reporting system the Global Business Intelligence. 
25Documentation from State we received in February 2021 identified primary place of 
performance as an additional data field added under FADR. 



Letter

Page 14 GAO-21-373  State Foreign Assistance Data 

· Completing system analysis of all updated FADR Data Dictionary 
elements 

· Reviewing, revising, and finalizing the FADR Data Dictionary to 
incorporate all data elements to meet foreign assistance reporting 
requirements 

· Identifying non-system updates to serve as temporary solutions to 
meet some of the requirements 

· Conducting system update design, development, testing of system 
changes for programs including federal financial assistance, 
procurement, and inter-agency agreements 

· Determining implementation approach and timeline for systems 
updates to address all reporting requirements 

· Completing rollout of State’s new overseas and domestic federal 
financial assistance management systems 

· Conducting integration testing between source systems, financial 
systems, and the consolidated reporting solution 

· Developing user training materials for relevant system updates that 
impacts end user activity 

· Executing change management strategy and complete training 
activities 

To date, State reported completing most activities noted in the 2017 
FADR implementation plan and subsequent updates to Congress. 
According to State officials, State plans to continue change management 
activities, including training and communication initiatives, through 
calendar year 2021. According to State, specific system changes for 
GFMS and RFMS included the addition of data fields for benefiting 
country and program area. It also reported that ILMS incorporated FADR 
data fields and has features to assist users with selecting appropriate 
information in the new fields. 

According to State, due to FADR-related changes, it has addressed some 
existing data gaps and changed the requirements for capturing foreign 
assistance data. For example, State reported that it has been able to 
publish updated foreign assistance financial data from fiscal years 2015 
to 2017 on ForeignAssistance.gov. It has also released guidance and 
provided trainings to staff to improve foreign assistance programmatic 
information, such as title names, descriptions, and dates related to grants, 
contracts, and other foreign assistance information. 
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State Generally Incorporated Key Elements of 
Sound Planning in Its Plan, but Could Improve 
the Monitoring and Evaluation Component 
State’s plan generally or partially met key elements of sound planning. 
We evaluated the FADR plan against nine key elements of sound 
planning we identified, and found that the plan generally addressed four 
elements and partially addressed five. For example, we found that State 
lacks a complete and well defined monitoring and evaluation (M&E) 
component to assess the impact of changes made as part of the FADR 
plan. The M&E component is the most critical for State to assess FADR’s 
effectiveness given that State has nearly completed implementation of its 
plan. Having a well-developed M&E component will also enable State to 
better assess the long-term effects of system changes implemented 
under FADR. 

We reviewed prior GAO work on strategic and other types of plans to 
identify criteria to evaluate the FADR plan.26 From that prior work, we 
identified nine key elements of a sound plan to evaluate the FADR plan. 
Table 3 shows the results of our analysis. 

Table 3: Nine Key Elements of Sound Planning that GAO Identified and Extent to Which State Met Criteria 

Key Element Description Did the FADR plan address the element? 
Purpose and scope Why the plan was produced, the scope of its 

coverage, and the process by which it was developed 
addressed 

Desired results The end state the plan aims to achieve addressed 
Hierarchy of goals and 
subordinate objectives 

The priorities and logical links among the plan’s goals 
and objectives 

addressed 

Activities to achieve results Planned steps and activities to achieve the results addressed 
Offices’ roles and 
responsibilities 

The offices that will be implementing the plan and their 
roles and responsibilities relative to other offices 

Partially addressed 

Intra-agency coordination 
mechanism 

Mechanisms that offices have identified to coordinate 
their efforts with others 

Partially addressed 

Resources to implement the 
plan 

What the plan will cost, the sources and types of 
resources needed, and where resources and 
investments should be targeted 

Partially addressed 

Milestones and performance 
indicators 

Milestones and performance measures to gauge 
results 

Partially addressed 

                                                                                                                    
26See GAO-04-408T, GAO-18-499, and GAO-20-423. 

https://www.gao.gov/products/GAO-04-408T
https://www.gao.gov/products/GAO-18-499
https://www.gao.gov/products/GAO-20-423
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Key Element Description Did the FADR plan address the element? 
Monitoring and evaluation A mechanism to assess progress toward achieving 

goals 
Partially addressed 

Legend: ● Generally addressed ◓Partially addressed ○ Did not address 
Source: GAO analysis of Department of State documentation. | GAO-21-373 

Note: We identified and developed the criteria based on our review of previous GAO work evaluating 
various plans and strategies. 

We found that the FADR plan generally addressed four elements: 

Purpose and scope: The FADR plan identified the challenges it sought 
to address and its scope. For example, the plan described the purpose of 
the FADR working group, which was to document foreign assistance data 
tracking and reporting deficiencies and to provide solutions on how to 
address these challenges. Specifically, the plan identified the following 
purposes: 

· To review the current foreign assistance business processes and 
identify process improvements in how and where to capture data 

· To identify information gaps in State’s reporting of foreign assistance 
data, to identify existing data sources and content (such as data entry 
fields), and to make recommendations that improve the quality of the 
content 

· To develop foreign assistance data reporting parameters and 
processes that can be institutionalized and replicated for internal 
management, and current and future reporting as required for 
ForeignAssistance.gov, IATI, and the DATA Act 

· To make recommendations for changes to existing systems or for the 
development of new ones to address remaining foreign assistance 
data gaps 

In addition, the plan and our interviews with State officials indicated that 
FADR limited its scope of work to State’s agency-wide data systems and 
foreign assistance programs for which State is both the funder and 
implementer. 

Desired results: The FADR plan identified the following desired results 
upon the completion of activities identified in the plan: 

· Manage foreign assistance activities at the level needed for recent 
administration, congressional, and international requirements 
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· Respond to demands for more and better data to manage activities, 
coordinate with others, make data-driven decisions, and meet 
transparency commitments 

· Institutionalize processes to improve quality, efficiency, and reliability 
of foreign assistance information 

Hierarchy of goals and subordinate objectives: The FADR plan 
presented a logical hierarchy of goals that the FADR working group 
pursued under each phase of the plan. For example, the plan identified 
goals such as a review of the foreign assistance business process; a 
standardization of foreign assistance data terminology; a review of 
agency-wide data systems; and an implementation of system changes. 
Although it did not identify subordinate objectives, the plan identified 
activities that the FADR working group conducted to achieve these 
respective goals. 

Activities to achieve results: The FADR plan described the activities 
the working group would conduct under each phase of the FADR 
process. For early phases, the plan described activities such as sharing 
documentation, mapping processes, and reviewing data systems. For 
later phases, the plan identified a list of activities, such as identifying 
consumers of foreign assistance data, developing a conceptual design 
model for changes to the existing data systems, conducting integration 
testing between systems, and developing user and training materials. 

The FADR plan partially addressed five elements: 

Roles and responsibilities: The FADR plan identified the offices that 
participated in FADR-related activities. However, it did not clearly specify 
what their respective roles and responsibilities were over the four phases 
of FADR activities. For example, the plan listed the various bureaus and 
offices involved in developing a management business process for 
foreign assistance and the FADR data dictionary, but did not provide any 
additional detail on what their respective duties were in that effort. In 
another example, the plan described weekly meetings between State F, 
CGFS, and State A to adhere to the implementation timeline and alleviate 
any potential inhibiting factors without identifying the roles and 
responsibilities of those offices related to those activities. Similarly, in 
December 2020, a State IG report described a lack of clarity related to 
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roles and responsibilities of FADR participants.27 For example, the report 
found that the core members of the FADR working group did not 
sufficiently communicate the proposed FADR-related changes to bureaus 
and offices that manage foreign assistance.28 As a result, the State IG 
issued a recommendation to address these issues.29

Intra-agency coordination mechanisms: The FADR plan described 
how coordination occurred with various offices in State, but did not 
identify the frequency or mechanisms of coordination across the four 
phases. For example, the plan noted that close coordination would be 
required across system owners in Phase 4 without describing how that 
coordination would work. In another example, the plan noted that State F 
worked with CGFS on a weekly basis to improve foreign assistance data 
quality and that both engaged with all foreign assistance bureaus at 
State. However, the plan did not clearly identify the mechanism for how 
these bureaus coordinated with one another and resolved any problems, 
if they occurred. 

State IG in its December 2020 report also found challenges related to 
coordination.30 For example, the report found the FADR working group did 
not sufficiently consult with the bureaus to identify the modifications to the 
agency-wide data systems. As a result, many bureaus that manage 
foreign assistance were unaware of planned changes to agency-wide 
data systems and concerned these changes would create challenges for 
program and financial staff, and possibly affect their ability to execute 
foreign assistance funds before they expired. State IG issued a 
recommendation to improve such coordination. 

                                                                                                                    
27Office of Inspector General, United States Department of State, Review of Department 
of State Foreign Assistance Tracking Capabilities, December 2020 (ISP-I-21-09). 
28State IG found that core leadership of the FADR group did not have a common 
understanding of roles and responsibilities related to communicating the FADR-related 
changes to department staff. As a result, multiple bureaus that manage foreign assistance 
that were not part of the FADR working group were unaware of the FADR-related 
changes. Although the State F issued monthly newsletters to communicate FADR-related 
changes, State IG noted that the core leadership group did not sufficiently communicate 
these changes to senior officials in the affected bureaus. 
29State IG recommended that the State F, in coordination with the State A Bureau and 
CGFS, should clearly communicate foreign assistance tracking requirements for bureaus 
that manage foreign assistance and provide the training necessary to implement these 
changes. See, State IG ISP-I-21-09. 
30See, State IG ISP-I-21-09.  
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Resources: The FADR plan did not consistently identify the financial and 
personnel resources needed to implement the plan. For instance, the 
resource categories changed and there was less detail about the use of 
resources over time. In fiscal year 2017, State identified the following 
categories for FADR funds: Systems, Development, Modernization, and 
Enhancements and System Operations and Maintenance. For fiscal years 
2018 and 2019, the plan modified the categories: Process Improvement 
and Policy Implementation; Systems Development, Modernization, and 
Enhancements; and Systems Operations and Maintenance. For fiscal 
year 2020, the plan provided only a lump sum for FADR activities for 
previous and future years, even though the plan’s fiscal year 2020 
expenditure estimate showed a significant increase over previous years. 
In addition, the plan did not discuss what personnel resources from other 
State bureaus or offices, if any, would be required in pursuit of FADR 
goals. 

Between fiscal years 2017 and 2020, State expended approximately $8.5 
million on FADR activities. While the FADR plan indicated that the initial 
estimated expenditures for fiscal year 2020 were $3.8 million, they 
increased, without explanation, to $6.4 million in a fiscal year 2020 update 
to the plan. Subsequently State officials told us that this increase in the 
estimated expenditures for fiscal year 2020 was due to financial 
investments related to changes to and integration between data systems. 
As of February 2021, State provided actual expenditure amounts for fiscal 
year 2020 that were lower than the estimate identified in the fiscal year 
2020 FADR plan update. According to State officials, this decrease was 
due to postponing implementing some activities originally planned for 
fiscal year 2020 to fiscal year 2021. For fiscal year 2021, State estimates 
it will expend $4.8 million for FADR-related activities, according to State 
officials. Table 4 includes detailed funding data for FADR totaling more 
than $13 million. 

Table 4: Department of State’s Reported Foreign Assistance Data Review (FADR) Expenditures Fiscal Years (FY) 2017 to 2020 

(In dollars) 

Expenditures FY 2017 FY 2018 FY 2019 FY 2020 FY2021 Estimate Total 

Process Improvement 
and Policy 
Implementation 

810,060 190,630 506,524 919,046 1,000,000 3,426,260 
(26 percent) 

System Development, 
Modernization, and 
Enhancements 

1,042,000 215,267 1,136,679 2,384,869 2,855,328 7,634,143 
(57 percent) 
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Expenditures FY 2017 FY 2018 FY 2019 FY 2020 FY2021 Estimate Total 

System Operations and 
Maintenance 

0 37,988 846,846 422,845 1,005,000 2,312,679 
(17 percent) 

Total 1,852,060 443,885 2,490,049 3,726,760 4,860,328 13,373,082 

Source: GAO analysis of State information. | GAO-21-373 

Milestones and performance indicators: The FADR plan identified 
performance indicators and milestones associated with FADR efforts, 
such as the completion of Phases 1 to 4. However, the plan did not 
provide a methodology for how the performance indicators related to the 
desired results of the FADR effort. For example, the plan identified 
indicators such as the volume and amount of personally identifiable 
information (PII), number of training and awareness events, and use of 
the term “worldwide” in a data field, but did not explain their connection to 
desired results. 

Monitoring and evaluation: State did not initially include an M&E 
component as part of the FADR plan because it did not have a 
requirement to include one early in the FADR effort. In October 2020, 
State developed a monitoring and evaluation component following 
discussions with us regarding sound planning criteria used to assess the 
FADR plan, according to State officials. 

The current version of the M&E component for FADR identifies some 
performance indicators and monitoring activities, as described above. 
However, it does not include an explanation of the methodology that State 
used to select the indicators or identify how State plans to evaluate and 
use the data gathered through monitoring activities, as noted in the 
Milestones and Performance section. Nor does it provide information on 
timeframes associated with the performance targets for the indicators 
identified. Additionally, as noted previously, the FADR plan did not explain 
the connection of selected indicators to the desired results of the plan. 
Identifying how the performance indicators relate to desired results, 
describing how it will periodically evaluate progress using the monitoring 
data, and providing timeframes associated with performance targets 
could help State to assess the effectiveness of the FADR plan and 
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identify and address any potential problems in a timely and 
comprehensive manner.31

State IG in its December 2020 report also highlighted challenges related 
to monitoring and evaluation. The report noted that State had no M&E 
component to ensure bureau compliance with FADR-related changes and 
recommended that State F develop one.32 Although the State IG 
recommendation addresses the issue of bureau compliance with FADR-
related changes, it does not address if those changes resulted in the 
desired outcomes identified in the FADR plan. 

Conclusions 
State manages and implements billions of dollars of foreign assistance 
annually. However, members of Congress, the State IG, and GAO have 
raised concerns about State’s ability to report complete and reliable data 
on its foreign assistance. Through its FADR plan, State has tried to 
address gaps in the availability and quality of financial and programmatic 
data for its foreign assistance activities. We found that State’s plan 
included several key elements of sound planning. However, State lacks a 
fully developed plan for monitoring and evaluating results. The M&E 
component becomes more important given that State has nearly 
completed implementation of its FADR plan. Having a well-developed 
M&E component is critical to assess whether the fully implemented FADR 
plan is helping State achieve desired results and correct previously 
identified data-tracking and reporting deficiencies. A well-developed M&E 
component will also enable State to regularly assess progress and ensure 
the changes it has made are improving data availability and quality. 

                                                                                                                    
31In addition to the criteria GAO used to evaluate the FADR plan along with its monitoring 
and evaluation component, Standards for Internal Control in the Federal Government note 
that management should establish and operate monitoring activities to monitor the internal 
control system and evaluate the results. 
32State IG found that bureaus involved in managing foreign assistance were unaware they 
were required to adopt FADR-related changes to agency-wide data systems. In some 
cases, the bureaus planned to continue to use data stored in bureau-specific, not agency-
wide, systems, inhibiting State’s ability to track such data centrally. State IG 
recommended, that State F should develop and communicate a plan and process to 
monitor bureaus that manage foreign assistance to ensure compliance with any new 
foreign assistance tracking requirements. See, State IG ISP-I-21-09.  
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Recommendation for Executive Action 
The Secretary of State should direct the Director of the Office of Foreign 
Assistance to improve the monitoring and evaluation of the FADR effort 
by, for example, identifying how the performance indicators link to desired 
results, timeframes associated with performance targets, and a plan to 
periodically assess its monitoring data. (Recommendation 1) 

Agency Comments 
We provided a draft of this product to State for review and comment. 
State provided written comments, which we have reproduced in appendix 
II. In its comments, State agreed with our recommendation and described 
the actions it is taking to improve the monitoring and evaluation of the 
FADR effort. For example, State noted that it updated the M&E 
component to link performance indicators with performance goals. 

We are sending copies of this report to the appropriate congressional 
committees, the Secretary of State, and other interested parties. In 
addition, the report is available at no charge on the GAO website at 
https://www.gap/gov. 

If you or your staff have any questions about this report, please contact 
me at (202) 512-6881 or bairj@gao.gov. Contact points for our Offices of 
Congressional Relations and Public Affairs may be found on the last page 
of this report. GAO staff who made key contributions to this report are 
listed in appendix III. 

Jason Bair 
Director, International Affairs and Trade 

https://www.gap/gov
mailto:bairj@gao.gov
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Appendix I: Objectives, Scope, 
and Methodology 
This report assesses (1) the status of the Department of State’s plan to 
improve the tracking and reporting of its foreign assistance data, and (2) 
the extent to which State’s plan adheres to criteria for sound planning 
practices.1 

To assess the status of State’s plan to improve the tracking and reporting 
of its foreign assistance data, we describe the Foreign Assistance Date 
Review (FADR) effort and associated plan. This report assesses the 
FADR plan implemented by State to address challenges related to State’s 
management of foreign assistance data. From our discussions with State 
officials, we determined that FADR was the primary current effort to 
improve foreign assistance data accuracy and tracking within the 
Department. State provided a series of documents that made up the 
FADR plan and related updates to the plan provided to Congress.2 In our 
discussions with State officials, we learned that the FADR plan was 
limited to the obligations and disbursement phase of the budget process. 
We analyzed the FADR plan to identify the phases of the plan, and the 
goals and activities completed under each phase. To determine if State 
had completed the activities, we obtained State documentation to support 

                                                                                                                    
1For the purposes of this review, we include only foreign assistance that State implements 
and its internal data systems track and report. This also includes foreign assistance that 
other agencies, primarily the U.S. Agency for International Development (USAID), allocate 
to State to implement. In addition, for this review “reporting” refers to the financial and 
programmatic foreign assistance data State tracks for internal (management or policy 
decisions) and external (congressional request, legal or policy requirements, and 
international agreements) purposes. The external reporting of State’s foreign assistance 
data occurs on a State-managed website called ForeignAssistance.gov and a USAID-
managed website called Foreign Aid Explorer. According to State officials, State and 
USAID have started a process to consolidate these websites in response to provisions in 
the Foreign Aid Transparency and Accountability Act of 2016, Pub. L. No. 114-191, § 4(d) 
(July 15, 2016); the Further Consolidated Appropriations Act, 2020, Pub. L. No. 116-94, § 
7031(e) (Dec. 20, 2019); and the Joint Explanatory Statement accompanying the Further 
Consolidated Appropriations Act, 2020, 165 Cong. Rec. H11432-H11433 (Dec. 17, 2019). 
2The FADR documents include U.S. Department of State, Findings Report, December 
2015; U.S. Department of State, Phase Two—Data Element Index, Winter 2016; FADR 
implementation plan for fiscal years 2017, 2018, 2019, and 2020; and a monitoring 
spreadsheet provided to GAO. For the purposes of this report, we will refer to this 
collection of documents as the “FADR plan” or “plan.” 

C:\Users\PerezM\AppData\Roaming\DM\explorer.usaid.gov
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activities completed, such as screenshots of system changes, internal 
State communication on FADR implementation, and training materials. 
For those activities noted as not completed in the FADR documentation 
available at the time of our review, we received testimonial verification 
from State on their status. 

To determine if State’s FADR plan adheres to criteria for sound planning, 
we assessed the plan against nine key elements we developed from 
existing GAO criteria for sound management and strategic planning. To 
develop the key elements to assess the plan, we reviewed prior GAO 
work on assessing plans and strategies and consulted with internal GAO 
methodologists.3 See table 5. 

Table 5: Nine Key Elements of Sound Planning that GAO Identified 

Key Element Description 
Purpose and scope Why the plan was produced, the scope of its coverage, and 

the process by which it was developed 
Desired results The end state the plan aims to achieve 
Hierarchy of goals and 
subordinate objectives 

The priorities and logical links among the plan’s goals and 
objectives 

Activities to achieve results Planned steps and activities to achieve the results 
Offices’ roles and 
responsibilities 

The offices that will be implementing the plan and their 
roles and responsibilities relative to other offices 

Intra-agency coordination 
mechanism 

Mechanisms that offices have identified to coordinate their 
efforts with others 

Resources to implement 
plan 

What the plan will cost, the sources and types of resources 
needed, and where resources and investments should be 
targeted 

Milestones and 
performance indicators 

Milestones and performance measures to gauge results 

Monitoring and evaluation A mechanism to assess progress toward achieving goals 

                                                                                                                    
3Prior GAO work has applied versions of the criteria used in this report. They include the 
following: Combating Terrorism: Evaluation of Selected Characteristics in National 
Strategies Related to Terrorism, GAO-04-408T (Washington, D.C.: Feb. 3, 2004); Foreign 
Assistance: Better Guidance for Strategy Development Could Help Agencies Align Their 
Efforts, GAO-18-499 (Washington, D.C.: July 12 2018); and Bureau of Prisons: Improved 
Planning Would Help BOP Evaluate and Manage Its Portfolio of Drug Education and 
Treatment Programs, GAO-20-423 (Washington, D.C.: May 26, 2020).In addition to the 
criteria GAO used to evaluate the FADR plan along with its monitoring and evaluation 
component, Standards for Internal Controls in the Federal Government note that 
management should establish and operate monitoring activities to monitor the internal 
control system and evaluate the results. See, Standards for Internal Control in the Federal 
Government, GAO-14-704G (Washington, D.C.: September 2014). 

https://www.gao.gov/products/GAO-04-408T
https://www.gao.gov/products/GAO-18-499
https://www.gao.gov/products/GAO-20-423
https://www.gao.gov/products/GAO-14-704G
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Source: GAO. | GAO-21-373 

Note: We identified and developed the criteria based on our review of previous GAO work evaluating 
various plans and strategies. 

To evaluate the FADR plan, two GAO analysts reviewed the content of 
the plan to determine the extent to which it addressed the nine elements. 
Specifically, the two analysts conducted independent assessments of the 
plan using a three-point scale to rate the inclusion of the characteristics of 
the element in the FADR plan. The plan “generally addresses” an element 
when it included all of its characteristics; “partially addresses” when it 
included some but not all of its characteristics; and “does not address” 
when it did not include any of its characteristics. Following their 
independent assessments, the two analysts met to discuss the rankings 
of each element. A third analyst then independently reviewed the 
assessments and then all three analysts met to reach a consensus on the 
evaluation of each element. We also shared our framework for assessing 
the FADR plan with State during the course of the audit. Finally, we 
collected data on actual expenditures of the FADR effort from fiscal years 
2017 to 2020, and planned expenditures for fiscal year 2021. 

We also interviewed State officials in Washington, D.C., from the Office of 
Foreign Assistance, and the bureaus of the Comptroller and Global 
Financial Services and Administration about the agency’s plan to improve 
the tracking and reporting of its foreign assistance data. 

In addition, we assessed the reliability of the data that State reported on 
annual expenditures for the FADR effort for fiscal years 2017 to 2021. We 
reviewed funding information reported across different categories. To the 
extent cost data varied, we obtained clarification and additional 
information from State. For example, when we identified incomplete 
actual expenditure data in documentation, we contacted State officials to 
obtain actual expenditure data for fiscal years 2019 and 2020, and budget 
estimates for fiscal year 2021. We also requested and reviewed 
information from State officials regarding the underlying data systems and 
methods used to generate the data and ensure the data’s accuracy and 
reliability. As a result of these steps, we determined that the data were 
sufficiently reliable for the purposes of reporting State resources 
expended for the FADR effort. 

We conducted this performance audit from February 2020 to May 2021 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
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the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 
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Text of Appendix II: Comments from the Department of 
State 

Page 1 

Thomas Melito Managing Director 

International Affairs and Trade Government Accountability Office 441 G Street, N.W. 

Washington, D.C. 20548-0001 

Dear Mr. Melito: 

We appreciate the opportunity to review your draft report, 

"FOREIGN ASSISTANCE: State Department Should Better Assess Results of 
Efforts to Improve Financial and Some Program Data" GAO Job Code 104089. 

The enclosed Department of State comments are provided for incorporation with this 
letter as an appendix to the final report. 

Sincerely, 

Jeffrey C. Mounts 

Enclosure: 

As stated 

cc: GAO - Jason Bair 

F -Tracy M. Carson (Acting) OIG - Norman Brown 

Page 2 

Department of State Comments on Draft GAO Report, FOREIGN 
ASSISTANCE: State Department Should Better Assess Results of Efforts to 
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Improve Financial and Some Program Data, (GAO-21-373, GAO Code 
104089) 

Thank you for the opportunity to comment on the GAO draft report, “FOREIGN 
ASSISTANCE: State Department Should Better Assess Results of Efforts to Improve 
Financial and Some Program Data.” 

Recommendation 1: The Secretary of State should direct the Director of the 
Office of Foreign Assistance to improve the monitoring and evaluation of the 
FADR effort, for example, by identifying how the performance indicators link to 
desired results, timeframes associated with performance targets, and a plan to 
periodically assess its monitoring data. 

The Department accepts this recommendation. The Foreign Assistance Data Review 
(FADR) was established to ensure that federally mandated requirements for 
managing Department foreign assistance transaction data are satisfied (See Foreign 
Aid Transparency & Accountability Act of 2016 (FATAA); Data Accountability & 
Transparency Act of 2014 (DATA); OMB Bulletin No. 12-01; OIG Review of 
Department of State Foreign Assistance Tracking Capabilities 2014, 2017, and 2020 
reports; FY2020 Passback Guidance). The FADR initiative is designed to track and 
optimize data in accordance with the following goals: 

Goal 1: Data should be detailed 

· Titles and descriptions should be informative, clean, and clear (e.g., free from 
jargon) 

· Transaction data should include Standardized Program Structure & Definitions 
(SPSD) program area 

Goal 2: Data should be secure 

· Titles and descriptions should be free of Personally Identifiable Information (PII) 
· Data that could endanger implementers and/or U.S. national interest must be 

redacted 

Goal 3: Data should be available and timely 

· Financial transaction data should be available to the public within 45 days of the 
end of the previous quarter 
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In response to GAO’s recommendation, the Office of Foreign Assistance (F) has 
updated the monitoring plan for FADR to reflect how each of the performance 
indicators links to these goals, which represent F’s desired results. F has also 
included timeframes associated with the performance targets and, where applicable, 
noted that an indicator has been completed, or completed but not achieved. This 
latter designation applies exclusively to performance indicators in use prior to the 
implementation of FADR fields in the enterprise systems. In those cases, although 
progress was made, targets for pre-FADR field implementation were not achieved. 

The monitoring plan includes details on frequency of data collection. F plans to 
review quarterly transaction data, in collaboration with other implicated offices, to 
identify challenges faced by bureaus, determine which enterprise system and 
funding mechanism is the source of the limitation, where possible, and undertake 
focused interventions designed to address those challenges. The Department views 
FADR as one process, with specific goals, that is a part of a broader foreign 
assistance data landscape. After the FADR process is complete, F plans to ensure 
the progress made through FADR is maintained by streamlining quality control into 
regular ongoing processes such as the quarterly data calls for foreignassistance.gov. 

Thank you for your work in producing this report. 
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