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What GAO Found 
The Department of the Interior (Interior) uses three key data systems to oversee 
oil and gas development on leased federal lands: the Automated Fluid Minerals 
Support System (AFMSS), Legacy Rehost 2000 (LR2000), and the Minerals 
Revenue Management Support System. Interior’s Bureau of Land Management 
(BLM) and Office of Natural Resources Revenue (ONRR) staff rely on data 
across these systems to carry out responsibilities such as processing permits for 
drilling wells and ensuring appropriate payments are made based on production. 

According to agency documents and officials, limited automated sharing of data 
among these systems is one of four challenges. Although the systems use some 
of the same information, such as lease and well numbers, they do not fully 
connect or communicate with each other, complicating oversight. For example, 
GAO calculated, based on agency estimates, that ONRR spends the equivalent 
of approximately 10 full-time employees in staff hours every year on conversion 
and error correction due to fragmented systems. Best practices call for 
coordinating and sharing data assets across federal agencies. Though Interior is 
developing replacement data systems, it does not have a finalized plan to 
facilitate comprehensive data sharing among them. Without such a plan, Interior 
risks continuing to spend staff time that could be better spent on other priorities. 

Example of Oil and Gas Data Shared between BLM and ONRR Data Systems 

Text of Example of Oil and Gas Data Shared between BLM and ONRR Data Systems 

· BLM provides the Automated Fluid Minerals Support System 
(AFMSS) well reference data to ONRR weekly—which ONRR inputs 
into the Minerals Revenue Management Support System (MRMSS). 

· ONRR provides MRMSS production data to BLM weekly—which BLM 
inputs into AFMSS—and uses AFMSS to perform research to update 
MRMSS production reports. 

Interior has not fully implemented leading practices in developing requirements to 
ensure the replacement systems meet user needs. Such practices have been 
found to improve development of federal data systems. BLM officials said they 
are developing replacement systems using an agile software development 
approach, which builds software incrementally based on users’ requirements and 
continuously evaluates functionality, quality, and customer satisfaction. For 
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Why GAO Did This Study 
Development of oil and gas resources 
on federal lands helps supply the U.S. 
with energy and generates billions of 
dollars annually in revenues. To 
oversee this development, Interior 
relies on aging data systems, which it 
is planning to replace. 
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and assessed Interior’s implementation 
of relevant leading practices. 
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data systems and that Interior update 
its guidance for developing new data 
systems to address how program 
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development. 
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example, BLM program offices responsible for developing systems to replace 
AFMSS and LR2000 stated that they meet quarterly with system stakeholders to 
prioritize and agree on features and functionality. However, the program offices 
do not have a defined process to implement the agile approach because it is not 
addressed in Interior’s guidance on data system development. By updating the 
guidance to reflect how program offices can implement an agile development 
approach, Interior would have better assurance that its new data systems will 
function as intended to meet user needs and reduce budget and schedule risks.
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441 G St. N.W.
Washington, DC 20548

May 27, 2021 

The Honorable James Lankford 
Ranking Member 
Subcommittee on Government Operations  
     and Border Management 
Committee on Homeland Security and Governmental Affairs 
United States Senate 

Dear Senator Lankford: 

Development of oil and gas resources on leased federal lands and waters 
supplies the U.S. with important energy resources and generates billions 
of dollars annually in revenues.1 Two agencies within the U.S. 
Department of the Interior (Interior) share oversight responsibilities for 
federal onshore oil and gas development: the Bureau of Land 
Management (BLM) and the Office of Natural Resources Revenue 
(ONRR). BLM and ONRR use data systems in conducting their respective 
responsibilities, which include leasing and permitting lands for 
development and ensuring that production of oil and gas is appropriately 
accounted for and that appropriate royalties are paid. In particular, these 
agencies use three key, mission-critical systems: BLM’s Automated Fluid 
Minerals Support System (AFMSS), which tracks oil and gas wells; the 
Legacy Rehost 2000 (LR2000) system, which tracks oil and gas leases; 
and ONRR’s Minerals Revenue Management Support System (MRMSS), 
which reports on and tracks operators’ oil and gas production and 
associated payment information. 

These key data systems have aged—the oldest system, LR2000, was 
created in 1998, and the youngest, AFMSS, was developed in 2001. The 
systems present challenges to Interior’s adoption of modern, innovative 
approaches to doing business, and Interior is working to replace them. In 
fiscal year 2019, Interior spent approximately $39.2 million on the 
management and modernization of the three key data systems, including 

                                                                                                                    
1According to the U.S. Department of the Interior (Interior), which oversees such 
development, these revenues represent one of the federal government’s largest sources 
of nontax revenues. 
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development of their replacements.2 In September 2020, we identified 
BLM’s ongoing effort to modernize AFMSS as one of the 16 most critical 
information technology (IT) acquisitions across the federal government.3
The Secretary of the Interior has said that the department’s decentralized 
management of IT resources presents serious challenges, including 
inefficient and duplicative IT spending, poor interoperability and 
integration among mission IT systems, and limited visibility and 
understanding of the full IT environment at various levels.4 In an effort to 
rectify these challenges, Interior implemented its plan to establish formal 
lines of authority for IT and information resources management between 
the Office of the Chief Information Officer (OCIO) and agency leadership. 
This approach was to enable Interior to better manage existing resources 
across the department and work to eliminate duplicative efforts and 
increase efficiency, according to Interior.5

The Software Engineering Institute has developed highly regarded and 
widely used guidance on IT acquisition and development, including 
leading practices for developing and managing data system 

                                                                                                                    
2Interior spent approximately $17.1 million on BLM’s AFMSS and its replacement system; 
$3.6 million on LR2000 and its replacement; and $18.5 million on ONRR’s MRMSS, which 
it is in the early stages of planning to replace. 
3BLM plans to replace AFMSS with AFMSS II. As of July 2020, AFMSS and some 
modules of AFMSS II were operating concurrently until all replacement modules are 
completed and the aging AFMSS system can be decommissioned. GAO, Information 
Technology: Key Attributes of Essential Federal Mission-Critical Acquisitions, 
GAO-20-249SP (Washington, D.C.: Sept. 8, 2020).
4Department of the Interior, Secretary of the Interior, Strengthening and Securing 
Information Management and Technology at the Department of the Interior, Order No. 
3340 (Washington, D.C.: Aug. 15, 2016).
5Department of the Interior, Office of the Secretary, DOI’s Information Resources 
Management (IRM) Strategic Plan (Washington, D.C.: May 29, 2015).  

https://www.gao.gov/products/GAO-20-249SP
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requirements.6 According to the Software Engineering Institute, the 
requirements for a data system describe the functionality needed to meet 
user needs and perform as intended in the operational environment. We 
have previously reported on the importance of requirements for federal 
data systems to help reduce risks.7 Implementation of leading practices 
for requirements—such as eliciting stakeholder needs, validating 
requirements, and managing requirements changes—has been found to 
improve outcomes for federal data systems. When agencies implement 
leading practices for requirements, they can help reduce the risks 
associated with development and acquisition of federal data systems. 

You asked that we review the use of data systems in Interior’s 
management of oil and gas development on leased federal lands and 
waters. This report (1) describes how Interior uses key data systems to 
oversee oil and gas development on federal lands, (2) examines 
challenges Interior faces in managing and using these systems, and (3) 
evaluates Interior’s implementation of leading practices for requirements 
for these key data systems. 

                                                                                                                    
6In this report, we will refer to these as “leading practices for requirements.” The Software 
Engineering Institute is a federally funded research and development center operated by 
Carnegie Mellon University. Its mission is to establish and advance software as a strategic 
advantage for national security, and to lead and direct research and transition of software 
engineering and related disciplines in academia, industry, and government. Carnegie 
Mellon University, Software Engineering Institute, Capability Maturity Model® Integration 
for Development, Version 1.3 (Pittsburgh, PA: November 2010). As we reported in 2006, 
in requirements development, an organization gathers, generates, and analyzes 
customer, products, and product-component requirements. This includes elicitation, 
analysis, and communication of customer and stakeholder requirements, as well as 
technical requirements. In requirements management, an organization manages the 
business and system requirements and identifies inconsistencies among requirements 
and the project’s plans and work products. This includes managing all technical and 
nontechnical requirements through the life cycle, as well as any changes to the 
requirements as they evolve. GAO, Business Systems Modernization: IRS Needs to 
Complete Recent Efforts to Develop Policies and Procedures to Guide Requirements 
Development and Management, GAO-06-310 (Washington, D.C.: Mar. 20, 2006).   
7See, for example: GAO, Information Technology: FEMA Needs to Address Management 
Weaknesses to Improve Its Systems, GAO-16-306 (Washington, D.C.: Apr. 5, 2016); 
Information Technology: Critical Factors Underlying Successful Major Acquisitions, 
GAO-12-7 (Washington, D.C.: Oct. 21, 2011); Information Technology: Census Bureau 
Needs to Implement Key Management Practices, GAO-12-915 (Washington, D.C.: Sept. 
18, 2012); and Secure Border Initiative: DHS Needs to Reconsider Its Proposed 
Investment in Key Technology Program, GAO-10-340 (Washington, D.C.: May 5, 2010). 

https://www.gao.gov/products/GAO-06-310
https://www.gao.gov/products/GAO-16-306
https://www.gao.gov/products/GAO-12-7
https://www.gao.gov/products/GAO-12-915
https://www.gao.gov/products/GAO-10-340
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To describe how Interior uses key data systems to oversee oil and gas 
development on federal lands,8 we reviewed relevant laws and 
regulations, as well as BLM and ONRR documents such as procedural 
handbooks, management policies, and the systems’ operational analyses. 
We also interviewed Interior officials, including BLM officials from five of 
10 BLM state offices—Colorado, Nevada, New Mexico, Utah, and 
Wyoming—and eight of 33 field offices that manage oil and gas 
development—Canon City, Colorado; Carson City, Nevada; Carlsbad and 
Farmington, New Mexico; Salt Lake City and Vernal, Utah; and Buffalo 
and Lander, Wyoming. We selected this nongeneralizable sample of 
offices to include a range of oil and gas workloads based on the number 
of oil and gas wells each office manages.9 We also interviewed personnel 
at Interior’s OCIO, BLM’s National Operations Center (NOC), and 
ONRR’s Denver office. Further, we conducted site visits to BLM and 
ONRR offices in Colorado and New Mexico to receive in-person 
demonstrations of the data systems and to discuss the use and 
management of the oil and gas systems. 

To examine challenges that Interior faces in managing and using its key 
data systems, we reviewed prior Interior Office of Inspector General (OIG) 
reports, GAO reports, Interior’s guidance, and other relevant documents 
from Interior, BLM, and ONRR. Additionally, we conducted interviews and 
site visits with the selected offices to identify current challenges in using 
Interior’s key oil and gas data systems, to determine the extent to which 
these challenges are impacting users and the organization, and to assess 
management efforts to address the challenges as the systems are being 

                                                                                                                    
8Interior manages onshore and offshore oil and gas development on federal and Indian 
lands. Onshore, Interior oversees 700 million acres of subsurface minerals mostly through 
BLM. Offshore, Interior oversees oil, gas, and wind development through the Bureau of 
Ocean Energy Management. This report discusses only onshore oil and gas development 
on federal lands. 
9We considered BLM field offices that manage more than 10,000 wells to have a large 
workload; those that manage between 1,000 and 10,000 wells to have a medium 
workload; and those that manage fewer than 1,000 wells to have a small workload, based 
on BLM’s fiscal year 2018 AFMSS data. We met with three BLM field offices that 
managed a large workload, two field offices that managed a medium workload, and three 
field offices that managed a small workload. Further, since operators electronically submit 
information to ONRR and the office does not enter other types of data, we decided not to 
meet with additional ONRR offices. The findings from the interviews with officials from 
these selected offices cannot be generalized, in a statistical sense, to those we did not 
include in our review. However, given that all field offices are using the same data 
platforms, there is no reason to believe that these findings are anomalous to the field 
offices in our sample. 
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modernized. We combined the specific challenges identified in 
documents, interviews, and site visits with selected officials into broader 
categories, and we focused our report on the categories of challenges 
most frequently cited. 

We compared Interior’s efforts to address the challenges with relevant 
policies, such as BLM’s Data Administration and Management policy 
manual,10 Interior’s IT Solution Development Lifecycle Guide (SDLG),11

and the best practices identified by the Federal Data Strategy (FDS).12

We interviewed state government oil and gas regulatory officials from four 
states—Colorado, Nevada, New Mexico, and Wyoming—about their 
management of oil and gas development on state lands, the best 
practices they follow to develop and manage their data systems, their 
coordination with BLM offices, and their insights on Interior’s oil and gas 
data systems.13 We conducted a site visit to a state regulatory agency in 
Colorado to receive an in-person demonstration of the data system the 
state uses and to discuss the use and management of the oil and gas 
system. 

To evaluate Interior’s implementation of leading practices for 
requirements for its key data systems, we reviewed leading practices for 
requirements and relevant Interior and ONRR guidance. First, we 
reviewed the Software Engineering Institute’s guidance on requirements 
to identify leading practices in four areas: (1) develop customer 
requirements, (2) develop product requirements, (3) analyze and validate 
requirements, and (4) manage requirements.14 Each of the practices in 

                                                                                                                    
10Department of the Interior, Bureau of Land Management, Manual Transmittal Sheet, 
1283 - Data Administration and Management (Public) (July 10, 2012).  
11Department of the Interior, Office of the Chief Information Officer, Information 
Technology Development Lifecycle Guide (Washington, D.C.: September 2005). 
12In June 2019, the Office of Management and Budget (OMB) established FDS, consisting 
of operational principles and best practices to help agencies address challenges such as 
with data sharing within and across federal agencies, training, and data quality. Office of 
Management and Budget, Executive Office of the President, Memorandum for the Heads 
of Executive Departments and Agencies, Federal Data Strategy – A Framework for 
Consistency (Washington, D.C.: June 4, 2019).  
13We reached out to state oil and gas regulatory agencies in each of the five states we 
selected, based on our BLM field office methodology. We also reached out to the Utah 
State agency but did not receive a response back to our request.  
14Carnegie Mellon University, Software Engineering Institute, Capability Maturity Model® 
Integration for Development, Version 1.3 (Pittsburgh, PA: November 2010). 
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those four areas included a number of subpractices to be met in order to 
achieve the overall practice. 

Second, to evaluate Interior’s implementation of leading practices for 
requirements for its key data systems, we analyzed agency 
documentation such as software requirements specifications, program 
planning documents, and improvement and change requests from users 
to identify the extent to which Interior and the responsible program offices 
implemented the leading practices. We also observed demonstrations of 
program offices’ use of software to develop and manage requirements for 
AFMSS II, BLM’s update to the aging AFMSS system; and the Mineral 
and Land Records System (MLRS), BLM’s replacement for the aging 
LR2000 system. In the absence of documentation, we evaluated the 
extent to which the demonstrations addressed leading practices and 
subpractices. Appendixes I through V provide additional information on 
our evaluation of these practices and subpractices. Two analysts 
reviewed evidence of Interior’s implementation of the various practices 
and agreed to the final ratings for each practice and subpractice. On the 
basis of our assessment of the documentation, discussions with agency 
officials, and software demonstrations, we rated the agency’s 
implementation of the subpractices as follows: 

· fully demonstrated, if the documents or software demonstrations 
supported all aspects of the practice; 

· partially demonstrated, if the documents or software demonstrations 
supported some, but not all, aspects of the practice; and 

· not demonstrated, if the documents or software demonstrations did 
not support any aspect of the practice, or agency officials were not 
able to provide documentation or software demonstrations in support 
of the practice. 

We did not rate a system if it was not yet operational and could not be 
assessed against the leading practices for requirements management. 
We also evaluated the extent to which ONRR and BLM have documented 
processes that address leading practices for requirements. We 
interviewed Interior, BLM, and ONRR officials responsible for the 
development and management of the key data systems. We discussed 
our observations in interviews with cognizant officials from Interior, BLM, 
and ONRR program offices responsible for these systems. 

We conducted this performance audit from November 2018 to May 2021 
in accordance with generally accepted government auditing standards. 
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Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

Background 

OCIO, BLM, and ONNR’s Responsibilities and 
Organizational Structure 

According to Interior, the OCIO provides leadership to Interior and its 
agencies in all areas of information management and technology. The 
office is to fulfill the department’s mission of enabling transparency and 
accessibility of information and services to the public through effective 
and innovative use of technology and information resources. This 
includes ensuring compliance with basic standards of quality information, 
providing information management and assurance, and maintaining 
records management across the department. 

According to BLM, the agency manages the federal government’s 
onshore oil and gas program with the goals of facilitating safe and 
responsible energy development while providing a fair return for the 
American taxpayer. To do this, BLM issues leases for private entities to 
develop oil and gas resources on roughly 700 million acres of (1) BLM 
land, (2) other federal agencies’ land, and (3) private land where the 
federal government owns the mineral rights. According to BLM, at the end 
of fiscal year 2018, about 26 million federal acres were leased to oil and 
gas companies (operators) on 38,147 leases considered in effect. Of that 
amount, about 12.8 million acres were producing oil and gas in economic 
quantities from over 96,000 wells on about 24,000 oil and gas leases (see 
fig. 1). 
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Figure 1: BLM Managed Over 24,000 Producing Oil and Gas Leases on About 12.8 Million Producing Acres of Federal Lands 
in 29 States in Fiscal Year 2018 

Data table for Figure 2: BLM Managed Over 24,000 Producing Oil and Gas Leases 
on About 12.8 Million Producing Acres of Federal Lands in 29 States in Fiscal Year 
2018 

Geographic State Number of Producing 
Leases (FY 2018) 

Acreage of Producing 
Leases (FY 2018) 

Alabama 23 7,201 
Alaska 31 18,847 
Arizona 0 0 
Arkansas 253 122,481 
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Geographic State Number of Producing 
Leases (FY 2018) 

Acreage of Producing 
Leases (FY 2018) 

California 313 78,604 
Colorado 2,204 1,502,100 
Connecticut 0 0 
Delaware 0 0 
Florida 0 0 
Georgia 0 0 
Hawaii 0 0 
Idaho 2 2,333 
Illinois 8 1,581 
Indiana 2 68 
Iowa 0 0 
Kansas 435 108,992 
Kentucky 54 32,916 
Louisiana 169 56,311 
Maine 0 0 
Maryland 0 0 
Massachusetts 0 0 
Michigan 63 30,886 
Minnesota 0 0 
Mississippi 77 38,131 
Missouri 0 0 
Montana 1,423 692,880 
Nebraska 19 8,825 
Nevada 36 24,437 
New Hampshire 0 0 
New Jersey 0 0 
New Mexico 6,687 3,788,712 
New York 5 1,182 
North Carolina 0 0 
North Dakota 1,349 602,884 
Ohio 230 33,136 
Oklahoma 979 148,439 
Oregon 0 0 
Pennsylvania 69 4,761 
Rhode Island 0 0 
South Carolina 0 0 



Letter

Page 10 GAO-21-209  Key Oil and Gas Data Systems 

Geographic State Number of Producing 
Leases (FY 2018) 

Acreage of Producing 
Leases (FY 2018) 

South Dakota 80 46,444 
Tennessee 2 736 
Texas 297 183,495 
Utah 1,498 1,111,012 
Vermont 0 0 
Virginia 16 14,491 
Washington 0 0 
West Virginia 154 55,956 
Wisconsin 0 0 
Wyoming 7,550 4,076,711 
TOTAL 24,028 12,794,553 

Note: States that do not have producing oil and gas leases also do not have any producing acreage 
of leased land. 

BLM administers its programs through its headquarters office in Grand 
Junction, Colorado; 12 state offices; 38 district offices; and 127 field 
offices. Of these, 10 state offices and 33 field offices manage oil and gas 
programs, and these are located primarily in the Mountain West, the 
center of much of BLM’s oil and gas development. BLM headquarters 
typically develops guidance and regulations for the agency; and the state, 
district, and field offices generally manage and implement the agency’s 
programs. Figure 2 shows the administrative boundaries of the 12 BLM 
state offices with the locations of the offices themselves, along with 
ONRR’s headquarters and administrative offices. 
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Figure 2: Boundaries and Locations of the 12 BLM State Offices and the Locations of the Seven ONRR Offices 

ONRR manages and ensures full payment of revenues owed to the 
federal government for the development of the nation’s energy and 
natural resources offshore and on onshore federal and Indian lands.15

                                                                                                                    
15In 2010 and 2011, Interior reorganized the Minerals Management Service’s Minerals 
Revenue Management into ONRR. For the purposes of this report, we refer to the current 
relevant bureaus when describing our prior recommendations and actions the bureaus 
have taken. GAO, Oil and Gas Resources: Interior’s Production Verification Efforts and 
Royalty Data Have Improved, but Further Actions Needed, GAO-15-39 (Washington, D.C.: 
Apr. 7, 2015). 

https://www.gao.gov/products/GAO-15-39
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The Mineral Leasing Act of 1920, as amended, requires companies 
(operators) that obtain federal oil and gas leases to generally pay 
royalties and fees to the federal government, which Interior’s ONRR 
collects.16 ONRR administers its program through its headquarters office 
in the Denver federal center in Lakewood, Colorado. ONNR has five field 
offices near energy development areas in New Mexico, Oklahoma, and 
Texas and an Interior liaison office in Washington, D.C. 

HighRisk Areas: Interior’s Management of Oil and Gas 
Resources and Federal IT Acquisitions 

Since 2011, we have designated Interior’s management of federal oil and 
gas resources as a high-risk area vulnerable to fraud, waste, abuse, and 
mismanagement,17 due to challenges we identified such as weaknesses 
in Interior’s human capital management and shortcomings in Interior’s 
revenue collection policies.18 For example, we reported in 2019 that 
Interior has taken steps to implement recommendations we made to 
improve human capital management but continues to experience 
problems training and retaining sufficient staff.19

In addition, we have designated the government-wide management of IT 
acquisitions and operations, which includes Interior, as a high-risk area 
since 2015.20 While the executive branch has undertaken numerous 
initiatives to better manage the more than $90 billion that is annually 
invested in IT, we have found that federal IT investments too frequently 
fail or incur cost overruns and schedule slippages while contributing little 
to mission-related outcomes. These investments often suffer from a lack 
of disciplined and effective management, such as project planning, 
requirements definition, and program oversight and governance. We 
reported in our 2019 High-Risk Update that the Office of Management 
and Budget (OMB) and other agencies were making progress in 

                                                                                                                    
1630 U.S.C. § 226(b)(1)(A), (c)(1). 
17GAO, High-Risk Series: An Update, GAO-11-278 (Washington, D.C.: Feb. 16, 2011).
18We also included Interior on the high-risk list due to inherent challenges Interior faces in 
reorganizing its offshore and revenue collection functions. 
19GAO, High-Risk Series: Substantial Efforts Needed to Achieve Greater Progress on 
High-Risk Areas, GAO-19-157SP (Washington, D.C.: Mar. 6, 2019).
20GAO, High-Risk Series: An Update, GAO-15-290 (Washington, D.C.: Feb. 11, 2015). 

https://www.gao.gov/products/GAO-11-278
https://www.gao.gov/products/GAO-19-157SP
https://www.gao.gov/products/GAO-15-290
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implementing federal reforms designed to improve federal management 
of IT acquisitions.21 We further reported that more work remained at 
agencies to further implement the requirements and by OMB to provide 
sustained oversight to ensure agency actions are completed and the 
desired results are achieved. 

Overview of Leading Practices for Requirements of 
Software and Systems 

When acquiring or developing new software or modifying existing data 
systems, project teams and developers must define the requirements and 
must also manage changes to those requirements. Requirements 
establish what the system is to do, how well it is to do it, and how it is to 
interact with other systems. Well-defined and managed requirements are 
the foundation of effective system development and acquisition efforts. 
The Software Engineering Institute’s Capability Maturity Model® 
Integration for Development, Version 1.3, identifies leading practices in 
four areas related to developing and managing requirements: 22

· Develop customer requirements: collect stakeholder needs, 
expectations, constraints, and interfaces, and translate them into 
customer requirements. 

· Develop product requirements: refine and elaborate customer 
requirements to develop product and product component 
requirements. 

· Analyze and validate requirements: analyze and validate the 
requirements with respect to the end user’s intended environment; 
and 

· Manage requirements: manage requirements and identify 
inconsistencies with project plans and work products. 

These four practices include a total of 15 subpractices, which are further 
described in appendixes I through V. 

According to the Software Engineering Institute, organizations should also 
establish and maintain plans that outline the processes for performing 
and achieving these leading practices for requirements and that set and 
reinforce expectations for relevant stakeholders. The Software 
                                                                                                                    
21GAO-19-157SP.
22Carnegie Mellon, Capability Maturity Model® Integration. 

https://www.gao.gov/products/GAO-19-157SP
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Engineering Institute recommends having a documented and disciplined 
process for developing and managing requirements to reduce the risk of 
developing a system that does not meet user needs, cannot be 
adequately tested, and does not perform or function as intended. 

Overview of Incremental and Agile Software Development 

Federal agencies are moving away from long and sequential software 
development approaches and implementing more incremental 
development approaches.23 As we have previously reported and testified, 
federal IT projects have often failed. Even after projects have exceeded 
budgets by millions of dollars and experienced years in schedule delays, 
the results have not met requirements. As part of Congress’s effort to 
reform the government-wide management of IT, in December 2014, the 
federal information technology acquisition reform provisions (commonly 
referred to as FITARA) of the Carl Levin and Howard P. “Buck” McKeon 
National Defense Authorization Act for Fiscal Year 2015 were enacted.24

FITARA provides that OMB shall require in its annual IT capital planning 
guidance that each covered agency’s Chief Information Officer (CIO) 
certify that IT investments are adequately implementing incremental 
development.25 In OMB’s guidance, adequate incremental development is 
defined as, for the development of software or services, planned and 
actual delivery of new or modified technical functionality to users at least 
every 6 months. 

Agile software development—one form of incremental development—
calls for the rapid delivery of software. 26 Probably the most well-known 
feature of agile software development is iterative product development 
and delivery—that is, development of software in segments that are 
                                                                                                                    
23Incremental or modular development is where an investment may be broken down into 
discrete projects, increments, or useful segments, each of which is undertaken to develop 
and implement the products and capabilities that the larger investment must deliver. 
Dividing investments into smaller parts helps to reduce investment risk, deliver capabilities 
more rapidly, and permit easier adoption of newer and emerging technologies. 
24Pub. L. No. 113-291, div. A, tit. VIII, subtit. D, 128 Stat. 3292, 3438-50 (2014).  
25Pub. L. No. 113-291, § 831 (codified at 40 U.S.C. § 11319(b)(1)(B)(ii)). 
26Agile software development supports the delivery of software in small, short increments 
rather than in the typically long, sequential phases. More a philosophy than a 
methodology, agile emphasizes this early and continuous software delivery, as well as 
using collaborative teams, and measuring progress with working software. GAO, Agile 
Assessment Guide: Best Practices for Agile Adoption and Implementation, GAO-20-590G 
(Washington, D.C.: Sept. 28, 2020). 

https://www.gao.gov/products/GAO-20-590G
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continuously evaluated against requirements. This method is well suited 
for programs in which the final product is to include distinct features, 
some of which may be discovered during the process rather than planned 
at the beginning. These frequent iterations can effectively measure 
progress and allow developers to respond quickly to feedback from 
customers, thus reducing technical and programmatic risk. With its 
emphasis on early and continuous delivery of working software, agile can 
be a valuable tool for federal agencies in mitigating schedule and budget 
risks. 

Interior Uses Three Key Data Systems to 
Oversee Oil and Gas Development on Federal 
Lands 
Interior uses three key data systems to supply the department and its 
agencies with information to oversee oil and gas development on federal 
lands: LR2000, AFMSS, and MRMSS.27 According to Interior’s 
documentation and our interviews with officials, BLM and ONRR work 
across these systems to manage leasing actions, operations, compliance 
verification, and noncompliance enforcement and resolution, among other 
processes. 

BLM and ONRR Use Three Key Data Systems to Manage 
Lease, Well, and Production Data 

Interior uses three key data systems to oversee oil and gas development 
on federal lands. BLM is the lead agency for two of these systems—
LR2000 and AFMSS—and ONRR is the lead for the other—MRMSS. 

                                                                                                                    
27Interior manages onshore and offshore oil and gas development on federal and Indian 
lands. This report discusses only onshore oil and gas development on federal lands. For 
the purposes of this report, we excluded systems used to manage oil and gas activities on 
Indian lands, offshore, small systems used for a limited number of states, and newly 
developed systems. 
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LR2000. BLM uses LR2000 to process information associated with oil 
and gas leases.28 According to BLM, LR2000 provides internal users (the 
agency) and external users (such as operators and the public) with 
access to data extracted from BLM’s lease files that support the BLM 
land, mineral, and resources programs.29 In addition, LR2000 includes 
data on bonds that lease holders or operators provide to ensure complete 
and timely reclamation of the well sites and compliance with the terms 
and conditions of the lease. In fiscal year 2012, BLM began the process 
of replacing LR2000 with MLRS. According to an agency document, 
much of the LR2000 technology is obsolete, and the effectiveness of 
maintaining and adding features to LR2000 has declined while costs have 
increased.30 According to agency officials, as of May 2020, MLRS is still 
in the early stages of development. According to Interior, in fiscal year 
2019 the department spent about $1.4 million on IT investment for 
LR2000 and $2.2 million on MLRS. According to BLM, the total cost 
through 2021 for developing MLRS is $17 million, as of December 2020. 

AFMSS. BLM uses AFMSS to collect, manage, and share information on 
wells’ statuses from the initial permitting of a well through its final plugging 
and abandonment, including all well inspection and enforcement 
activities.31 The system’s core data include data on wells and operator 
compliance. According to BLM, the system is over 20 years old and is 
being updated to make it more cost-effective to maintain and meet 
changing demands. BLM rolled out the first module of the newer system, 
AFMSS II, in 2015. In September 2020, we reported that BLM had 
expected to complete the rollout of AFMSS II in February 2020 and 
decommission the prior iteration of AFMSS in August 2020 but that both 

                                                                                                                    
28In addition to information on oil and gas leases, LR2000 also records information on 
mineral and other energy-related leases (e.g., coal, solar, and wind) on federal lands. 
According to BLM officials, BLM is currently developing another type of leasing information 
system—the National Fluids Lease Sale System—that is intended to automate certain 
aspects of the leasing processes. 
29Department of the Interior, Bureau of Land Management, National Operations Center, 
Legacy Rehost 2000 (LR2000): Operational Analysis Fiscal Year 2019 (Denver, CO: May 
23, 2019). 
30Department of the Interior, Bureau of Land Management, Mineral and Land Records 
System (MLRS): Concept of Operations, Version No. 1.0 (Aug. 31, 2017). 
31BLM first chartered AFMSS in 1993 and initially deployed the system in 1997 as a single 
system using 31 separate databases. Department of the Interior, Bureau of Land 
Management, National Operations Center, Automated Fluid Minerals Support System: 
Operational Analysis Fiscal Year 2019 (Denver, CO: May 13, 2019). 
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dates had been delayed due to the Coronavirus Disease 2019 pandemic, 
according to a BLM official.32 The agency plans to completely retire 
AFMSS once AFMSS II is fully implemented and operational. According 
to BLM officials, in fiscal year 2019 the department spent approximately 
$3.5 million on IT investment for AFMSS and $6.5 million developing 
AFMSS II. According to BLM officials, the total life cycle cost for the aging 
AFMSS system through 2020 was approximately $68.6 million. In 2020, 
we reported that the total anticipated life cycle costs for AFMSS II is $52.2 
million over a 10-year period.33

MRMSS. ONRR uses MRMSS to report on and track operators’ oil and 
gas production and associated payment information throughout the 
different stages of a lease.34 According to an agency document, MRMSS 
is ONRR’s primary tool for day-to-day operations, and the agency 
depends on the system and its data.35 Companies (operators) are 
required to submit monthly reports to MRMSS that track revenue and 
production and account for volumes of oil and gas produced on all federal 
lands.36 ONRR also uses MRMSS to process the bonuses, rents, and 
royalty payments received from leased lands. MRMSS includes a 
financial accounting system that compares reported production 
information to royalties paid to ensure royalties paid are consistent with 
reported production volumes. ONRR officials said the agency is planning 
to upgrade MRMSS and is in the early stages of concept development. 
According to Interior, in fiscal year 2019 the department spent about 
$18.5 million on IT investment for MRMSS. According to ONRR officials, 
the total contractual life cycle cost for the MRMSS system since 1999 is 
$350 million, as of November 2020. 

These systems are managed by program offices as four investments. 
AFMSS and AFMSS II are managed under the BLM-AFMSS investment, 
                                                                                                                    
32GAO-20-249SP. 
33GAO-20-249SP.
34MRMSS is also used to collect well information and other reference data from BLM’s 
field offices for onshore Indian leases and the Bureau of Safety and Environmental 
Enforcement’s regional and district offices for offshore leases. Department of the Interior, 
Office of Natural Resources Revenue, Financial Management Reporting and Solid 
Minerals Services, Minerals Revenue Reporter Handbook: Oil and Gas Resources, Report 
of Sales and Royalty Remittance (Form ONRR-2014), ONRR Release 3.0 (May 1, 2015).  
35Department of the Interior, Office of Natural Resources Revenue, Operational Analysis 
Report: Minerals Revenue Management Support System, Version 1.6 (June 19, 2019).
36See 30 C.F.R. Part 1210. 

https://www.gao.gov/products/GAO-20-249SP
https://www.gao.gov/products/GAO-20-249SP
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LR2000 is managed under the BLM-LR2000 investment; MLRS—update 
to LR2000—is managed under the BLM-MLRS investment; and MRMSS 
is managed under the ONRR-MRMSS investment. 

BLM and ONRR Work Across the Key Data Systems to 
Share Information and to Fulfill Shared Oversight 
Responsibilities 

BLM and ONRR work across the key systems to fulfill their oversight 
responsibilities, sharing data between the systems at numerous points 
and also relying on data from across AFMSS, LR2000, and MRMSS to 
make oversight decisions regarding oil and gas development. BLM and 
ONRR are required to reach concurrence or consult to complete 65 of 
171 mutual oversight responsibilities, according to Interior procedures.37

For a number of oversight points, agency standard operating procedures 
require officials to make decisions based on information that is found 
across the key data systems.38 To accomplish this, data are either shared 
between the systems so that the data are sent from an originating system 
to another system for reference, or officials must consult data across 
multiple systems. 

While each system is managed by the lead agency, the agencies share 
data among these systems for oversight activities they conduct at 
milestones throughout the life of a lease. 39 For example: 

· Issuing a lease. Once BLM issues a lease and establishes it in 
LR2000, BLM provides ONRR with relevant lease, accounting, and 

                                                                                                                    
37Regarding the remaining 106 mutual processes, BLM and ONRR may still notify each 
other or be in contact regarding certain actions. Department of the Interior, Onshore 
Federal and Indian Energy and Mineral Lease Management Standard Operating 
Procedures, Memorandum (Washington, D.C.: Sept. 18, 2013). 
38Department of the Interior, Onshore Federal and Indian Energy and Mineral Lease 
Management Standard Operating Procedures. 
39According to Interior’s 2019 Standard Operating Procedures training, BLM and ONRR 
contribute to the completion of eight out of 11 of the same processes, including preleasing 
actions, leasing actions, formal agreements, operations, compliance verification, 
noncompliance enforcement and resolution, protests and appeals, and reports and 
information sharing. The three examples we include in this report require BLM and ONRR 
staff to share work across the key data systems to complete them. 
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payment information. ONRR is subsequently responsible for collecting 
annual rental and other payments for the lease, using MRMSS. 

· Approving a permit to drill a well. Operators apply to BLM for 
permits to drill wells through AFMSS II. Once a permit is approved in 
AFMSS II, the BLM office manually sends the well information to 
ONRR, which uploads the information into MRMSS. MRMSS’s 
financial accounting system monitors activity on all federal and Indian 
mineral leases and agreements, accounts for royalties and related 
information, compares production information to actual royalties paid 
on that production, and analyzes results and interprets them for 
reasonableness.40 This system supports ONRR’s operational 
responsibilities to conduct production reporting and verification 
activities, such as receiving, processing, and correcting production 
reports; and collecting production and sales data. 

· Production. Operators generally must electronically submit monthly 
production reports to MRMSS for all wells, from the date drilling is 
completed until the well is permanently plugged and abandoned.41

According to ONRR, there are many data exchanges between ONRR, 
operators, BLM, and others during this process. For instance, ONRR 
staff share MRMSS information when they receive operator-submitted 
production data; initially validate submitted data against well and 
lease data supplied by BLM’s AFMSS and LR2000, respectively; and 
provide accepted and updated production MRMSS data to BLM in a 
manual file transmission. Some exchanges are labor intensive and 
require manual effort to share files, according to ONRR 
documentation. ONRR officials stated that files are also exchanged 
through a semiautomated messaging system. 

Figure 3 below illustrates some examples of the data sharing between 
BLM and ONRR at milestones throughout the life of a lease for oil and 
gas development on federal lands. 

                                                                                                                    
40According to ONRR officials, the agency is obligated to ensure that the correct revenues are 
reported and paid through audits, compliance reviews, and other enforcement activities. 
41An Oil and Gas Operations Report (OGOR) is a summary of all operations conducted on 
a lease or agreement during a specific production month. An OGOR consists of three 
parts: (1) OGOR-A: federal or Indian leases that contain wells not permanently plugged 
and abandoned, including leases with workover, production, and shut-in wells; (2) OGOR-
B: federal or Indian leases that have production disposition; and (3) OGOR-C: federal or 
Indian leases that have storage data inventory activities until the inventory is disposed. 
Department of the Interior, Office of Natural Resources Revenue, Minerals Revenue 
Reporter Handbook, ONRR Release 3.0 (May 1, 2015). 
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Figure 3: Examples of Data Sharing among BLM and ONRR’s Data Systems at Milestones in the Life of a Lease for Oil and 
Gas Development on Federal Lands 
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Text of Figure 3: Examples of Data Sharing among BLM and ONRR’s Data Systems 
at Milestones in the Life of a Lease for Oil and Gas Development on Federal Lands 

· Issue lease: After issuing a lease, BLM provides ONRR with 
accounting and payment information from Legacy Rehost (LR2000). 
ONRR is subsequently responsible for collecting � annual rental 
payments for the lease in the Minerals Revenue Management Support 
System (MRMSS). 

· Approve Permit to Drill: Once an operator’s application for permit to 
drill is submitted and approved in the Automated Fluid Minerals 
Support System (AFMSS). BLM sends the well information� to ONRR, 
which uploads it into MRMSS. 

· Lease first enters production: BLM must issue a first production notice 
and notify and provide ONRR with required leasing information and 
well information from AFMSS so ONRR can establish a producing 
royalty payor account and establish the well in MRMSS.a 

· Additional well(s) enter production: BLM updates AFMSS and issues 
the first production notice to ONRR to establish the well(s) in MRMSS. 

· Production 
· BLM provides AFMSS well reference data to ONRR weekly—

which ONRR inputs into MRMSS. 
· ONRR provides MRMSS production data to BLM weekly—which 

BLM inputs into AFMSS—and uses AFMSS to perform research 
to update MRMSS production reports. 

· Lease is in a non producing status: BLM staff transfer the LR2000 
lease account to ONRR. 

Source: GAO analysis of Bureau of Land Management (BLM) and Office 
of Natural Resources Revenue (ONRR) data.  |  GAO-21-209 

aAs of fiscal year 2020, the royalty rate was generally 12.5 percent. Exceptions include a sliding scale 
for older leases, reduced royalty rates on certain leases with declining production, and reinstated 
leases, according to BLM. 

In addition to frequently exchanging data across the key data systems, 
BLM and ONRR officials also work across the systems to perform 
oversight activities for oil and gas development. For instance, BLM 
officials work across the three systems to conduct bond reviews to ensure 
appropriate bonds—financial assurances that operators must provide to 
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ensure compliance with all lease terms and conditions—are in place.42

BLM staff are to conduct bond adequacy reviews, where BLM staff will 
review well status data from AFMSS, well production data from MRMSS, 
compliance data from both systems, and lease and bond data from 
LR2000.43 According to BLM, even though some production data are 
maintained in AFMSS, BLM officials consult ONRR’s MRMSS’s well 
production data because MRMSS contains operator-submitted records 
that may include more up-to-date information than is in AFMSS and 
because AFMSS does not have production data for all wells.44 Similarly, 
BLM inspectors are to perform a review of AFMSS, MRMSS, and other 
information, such as lease information in LR2000, prior to performing a 
field production inspection, according to BLM guidance.45

Interior Faces Challenges with Data Quality, 
Data Sharing, Functionality, and Training in 
Managing and Using Key Data Systems for 
Oversight 
Poor data quality from unfollowed data standards, limited data sharing 
among systems, limited system functionality, and inconsistent training of 
system users are top challenges Interior faces in managing and using its 
key data systems for oversight of oil and gas development on federal 
lands. Collectively, these challenges have contributed to Interior’s use of 
                                                                                                                    
42Operators are able to provide bonding by using a surety bond—a third-party guarantee 
that operators obtain from private insurance companies—or a personal bond 
accompanied by negotiable Treasury securities, a cashier’s check, a certified check, a 
certificate of deposit, or an irrevocable letter of credit. See 43 C.F.R. § 3104.1. 
43BLM directs its field office staff to conduct bond adequacy reviews on all bonds at least 
once every five years, or whenever a review is otherwise warranted. For more information 
on bonds and BLM’s bond review process, see: GAO, Oil and Gas Wells: Bureau of Land 
Management Needs to Improve Its Data and Oversight of Its Potential Liabilities, 
GAO-18-250 (Washington, D.C.: May 16, 2018) and Oil and Gas: Bureau of Land 
Management Should Address Risks from Insufficient Bonds to Reclaim Wells,
GAO-19-615 (Washington, D.C.: Sept. 18, 2019).
44Department of the Interior, Bureau of Land Management, Non-Indian Automated Fluid 
Minerals Support System, Software User Guide for General Users, L&RPO: 
AFMSS_NIAFMSS_SUG(GU)_DV3.00_(2007-02-01) (Denver, CO: Feb. 1, 2007). 
45BLM is to inspect at least once annually lease sites producing or expected to produce 
significant quantities of oil or gas in any year or that have a history of noncompliance with 
applicable provisions of law or regulations. 30 U.S.C. § 1711(b)(1). 

https://www.gao.gov/products/GAO-18-250
https://www.gao.gov/products/GAO-19-615
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thousands of staff hours and have undermined staff confidence in and 
impeded Interior’s oversight of oil and gas activities. 

Data Quality Standards Have Not Been Consistently 
Defined or Followed 

BLM has not consistently defined or followed data quality standards 
across the agency, which has negatively affected data quality and 
undermined staff confidence in oil and gas data. BLM’s Data 
Administration and Management policy manual establishes a system of 
controls related to data quality across the agency, but these controls have 
not been fully implemented.46 BLM field and state office officials we 
interviewed raised concerns over the quality of data in BLM’s key 
systems, especially regarding the potential effect of poor data quality as 
they prepare to migrate data from the aging systems (AFMSS and 
LR2000) to the newer systems (AFMSS II and MLRS, respectively). For 
example, according to a BLM state official, in 2018 an employee found 
hundreds of change requests in LR2000 for federal actions affecting 
public lands that were incomplete and needed to be addressed. If the 
requests had not been caught in time, they could have caused many 
issues during the eventual data migration to MLRS, according to the BLM 
state official. In addition, in a January 2018 report, Interior’s OIG found 
BLM’s AFMSS data to be unreliable due, in part, to inaccurate well status 
information.47 Interior’s OIG found that 40 percent of wells in AFMSS had 
a different status compared with the same wells in MRMSS.48

                                                                                                                    
46Department of the Interior, Bureau of Land Management, 1283 Data Administration and 
Management, Rel. No. 1-1742 (July 10, 2012). 
47Department of the Interior, Office of Inspector General, Bureau of Land Management’s 
Idle Well Program, Report No.: 2016-EAU-061 (Washington, D.C.: Jan. 17, 2018). 
48According to the report, about 20 percent of potentially idled wells could have been 
removed from BLM’s list of wells to review if the data were consistent across the systems. 
Interior’s OIG found that 362 out of 1,806 mismatched wells showed as being plugged and 
abandoned or as currently producing, according to ONRR’s system. The Interior OIG 
found that BLM officials updated AFMSS manually during well reviews or as needed, as 
opposed to automating updates of the data, even though BLM had access to production 
data stored in ONRR’s MRMSS. Thus, the report found that the status of individual wells 
in AFMSS and data used for BLM’s annual well reports were not timely and were 
inconsistent with production data. The report recommended automated updating of the 
well status information in AFMSS with MRMSS data to allow BLM to have more up-to-date 
and accurate information. Department of the Interior, Bureau of Land Management’s Idle 
Well Program, p.11. 
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Moreover, in past reports we have found various examples of data quality 
inconsistencies across BLM’s data systems. In 2018, we reported that 
well review information reported by field offices differed across BLM, 
resulting in inconsistent information in BLM’s annual well review reports.49

We reported that such inconsistencies may have been the result of a lack 
of clarity in BLM’s well review policy that did not specify what constitutes 
a well review and did not have specific instructions for how to conduct a 
well review, such as how to count or report reviews. Additionally, in 2019, 
we analyzed bonds that were linked to wells in BLM’s data—bond 
numbers are a variable in both AFMSS and LR2000—and identified that 
20 percent of the wells in AFMSS did not have a matching bond number 
in LR2000.50 To address data concerns, Interior staff work across these 
systems to correct inconsistencies, according to BLM and ONRR officials. 
For instance, ONRR officials compare their well data against AFMSS data 
to check for errors and inconsistencies and manually transmit files to BLM 
offices to work through the errors on their end, according to ONRR 
officials. Despite these efforts to address data quality concerns, BLM 
state and field staff said they do not trust that the data in AFMSS are for 
the correct well or that documents attached to the well files in LR2000 are 
correct. Due to this lack of trust in the data, BLM officials stated they rely 
on other outside data systems, such as the state oil and gas regulatory 
agency’s websites.51

BLM officials stated they have additional concerns regarding the older, 
historical data because the systems were built before user manuals were 
created for them, and BLM did not have the capabilities to enforce data 

                                                                                                                    
49We recommended that the Director of BLM take steps to improve AFMSS data quality, 
for example, by conducting more edit checks and by having data stewards certify the 
quality of the data. (See GAO-18-250.) BLM concurred with this recommendation and in 
December 2019 issued Instruction Memorandum 2020-006 entitled, “Idled Well Reviews 
and Data Entry,” which replaced the Instruction Memorandum 2012-181. The revised 
policy provides instructions for data entry for well reviews into AFMSS and provides 
instructions for data validation review and certification. 
50We found that 1,547 out of the 3,357 unique bond numbers in LR2000 had wells tied to 
them in AFMSS. These 1,547 bonds covered about 80 percent of the wells in AFMSS. 
The other 20 percent of wells in AFMSS either did not list a bond number, or the bond 
number listed was not in LR2000. (See GAO-19-615.)
51State oil and gas regulatory agency officials told us they oversee oil and gas 
development at the state level. Additionally, state regulatory agencies are responsible for 
conducting field inspections; tracking the statuses of wells; processing applications for 
permits to drill; and, in some cases, tracking bad actors and abandoned wells. 

https://www.gao.gov/products/GAO-18-250
https://www.gao.gov/products/GAO-19-615
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entry controls on the front end.52 As a result, historical data are more 
likely to have errors or be missing information, in part because that 
information was not required to be entered until later versions of the 
system. BLM officials we interviewed have said they encounter data that 
were entered before newer data controls were created in 2012. Officials 
stated that this situation caused them to be less certain about the 
accuracy of older data records. 

BLM’s policy manual states that BLM is to rely on designated and trained 
data stewards at all levels of the agency to ensure data in these systems 
are of known and sufficient quality. According to BLM’s Data 
Administration and Management policy manual, data stewards are 
experts in specific subject areas who are responsible for setting data 
accuracy standards and tracking data quality and data quality efforts, in 
part to facilitate data sharing across programs.53 However, BLM was 
unable to consistently identify data stewards—National Operations Center 
officials did not identify any data stewards for AFMSS and LR2000, and 
officials at only three out of eight field offices and three out of five state 
offices we reviewed could identify any of their designated data stewards. 
By consistently designating data stewards at relevant levels, BLM 
management will have better assurance that its data are of sufficient 
quality to meet agency needs in conducting oversight. 

Automated Data Sharing between Key Oil and Gas Data 
Systems Is Limited 

There is limited automated data sharing among AFMSS, LR2000, and 
MRMSS, and we identified instances where the ability to track and share 
data among the systems required manual sharing and labor-intensive 
processes. As discussed above, BLM records information about the 
administration of leases in LR2000 and records information on wells 
located on those leases in AFMSS. ONRR records oil and gas production 
                                                                                                                    
52In our May 2014 report, we stated that, in December 2010, Interior’s OIG report found 
that there were concerns about the reliability of data in the AFMSS database. Specifically, 
the report stated that data entry controls were inadequate. GAO, Oil and Gas: Updated 
Guidance, Increased Coordination, and Comprehensive Data Could Improve BLM’s 
Management and Oversight, GAO-14-238 (Washington, D.C.: May 5, 2014); and 
Department of the Interior, Office of Inspector General, Bureau of Land Management’s Oil 
and Gas Inspection and Enforcement Program, Report Number: CR-EV-BLM-0001-2009 
(Washington, D.C.: Dec. 2, 2010). 
53Department of the Interior, 1283 Data Administration and Management.  

https://www.gao.gov/products/GAO-14-238
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and revenue from those leases in MRMSS. These data systems share 
some information with each other by providing read-only snapshots of 
data to other key data systems. For example, AFMSS users are able to 
see certain information from LR2000 related to bonds provided by lease 
holders or operators for wells,54 and well production data from MRMSS. 

However, this data sharing is not automated. According to ONRR officials 
and documentation, some data are currently shared when agencies 
manually transmit files of data to each other every week and then upload 
the data through a labor-intensive process of conversion and error 
correction. In addition, other files are exchanged weekly via a messaging 
system that is semiautomated, according to BLM and ONRR officials and 
documentation. ONRR officials said this transfer schedule means that the 
data in ONRR’s system could be up to a week out of date. After the data 
are received, the data go through a conversion and error correction 
process because the systems have different data quality controls and 
naming conventions, according to ONRR officials. We calculated, based 
on ONRR estimates that officials provided, that this conversion and error 
correction process uses over 22,750 hours of ONRR staff time—
approximately 10 full-time employees—annually.55 In addition, BLM uses 
approximately 200 hours annually for this process, according to BLM 
officials. 

We also identified instances where neither BLM nor ONRR was able to 
link information about leases across the systems. For example, BLM 
officials told us that they were unable to comprehensively match revenues 

                                                                                                                    
54In May 2018, we reported on the discrepancies between the bonds listed in AFMSS and 
those listed in LR2000. Officials told us that bonds may be missing from AFMSS because 
BLM field offices are responsible for manually entering LR2000 bond numbers into 
AFMSS. (See GAO-18-250.) In September 2019, we reported that 20 percent of wells in 
AFMSS either did not list a bond number or the bond number listed was not in LR2000. 
(See GAO-19-615.)
55According to ONRR officials, the ONRR estimate of time spent for error correction does 
not account for potential time saved by other agencies from ONRR’s efforts, such as BLM 
staff not needing to spend time correcting those errors, or other possible downstream 
effects. ONRR officials told us that this estimate does account for time saved for error 
correction for well reference data, including offshore data that  the Bureau of Safety and 
Environmental Enforcement collects. We calculated this estimate based on an ONRR 
face-to-face user survey. ONRR identified the median amount of time (35 hours) spent on 
error correction, as reported by production analysts responsible for this effort in a face-to-
face survey by ONRR. We multiplied this by the number of full-time-equivalent employees 
ONRR has dedicated to this effort per pay period (25), and the number of pay periods (26) 
per standard year. 

https://www.gao.gov/products/GAO-18-250
https://www.gao.gov/products/GAO-19-615
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to lease data, even though doing so is important to Interior’s ability to 
fulfill its requirements under the Mineral Leasing Act of 1920, as 
amended. Under this act, Interior relies on the competitive leasing 
process to ensure fair market value for onshore oil and gas resources, but 
its efforts to do so are hindered by its inability to comprehensively 
compare revenues across different types of leases. According to BLM 
and ONRR officials, each of these systems uses different lease 
numbering conventions, and so the same lease is recorded three different 
ways, and agency staff use a crosswalk to manually link individual lease-
related data (LR2000) to their well data (AFMSS) and to revenues and 
production data (MRMSS) on an as-needed, case-by-case basis. Though 
BLM and ONRR do not do so, for our November 2020 report, we 
developed a process to match leases in LR2000 to MRMSS data to 
demonstrate that it is possible to comprehensively compare revenues 
across different types of leases.56

Furthermore, the systems use different conventions to record operator 
names that do not allow for automated matching of operator name data 
across the systems. According to staff at one of the selected BLM state 
offices, some operators will start lease applications that must be recorded 
in LR2000 with their names as one entity but may use different names for 
the same operator when updating their paperwork later in the process. 
This results in duplication problems within LR2000 and staff having to 
review each document and move the information to the correct operator. 
Additionally, BLM officials at a selected field office told us that operator 
names recorded in AFMSS are character-number limited, so staff must 
abbreviate some operator names.57 These abbreviated names then do 
not match the operator name reported in LR2000, according to BLM 
officials at the selected field office.58

                                                                                                                    
56In our November 2020 report, we used LR2000 data to construct a common lease 
identifier and matched about 98 percent of leases in ONRR’s revenue data to leases in 
BLM’s data. The matched leases accounted for over 99 percent of total revenues in 
MRMSS for federal onshore oil and gas leases. GAO, Oil and Gas: Onshore Competitive 
and Noncompetitive Lease Revenues, GAO-21-138 (Washington, D.C.: Nov. 19, 2020).
57According to BLM officials, operator names are not character-number limited in AFMSS 
II.   
58We assessed operator names because LR2000 and AFMSS do not contain identifiers 
designed to link operators across systems, according to officials at a selected BLM state 
office. 

https://www.gao.gov/products/GAO-21-138
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In contrast, Colorado maintains a dataset for wells within the state in 
which operators each have a unique identifier.59 This facilitates oversight 
by allowing state regulators to identify that operator’s actions throughout 
the state, because they can review any record by using an operator’s 
unique identifier, according to Colorado state officials. In addition to using 
unique identifiers, Colorado state officials told us its system uses a 
number of drop-downs for data entry, which they deem critical to account 
for the variations to an operator’s name and different locations.60

Colorado state officials told us that the number of records for one 
operator can exceed over 10,000 and that staff can more readily access 
and review any of these records by using an operator’s unique identifier 
number. Moreover, Colorado has publicly available datasets that are 
accessible on its website and that possess other functions, such as user-
friendly mapping capabilities that quickly and easily show useful 
information such as horizontal well paths and land ownership (federal, 
state, or private, and rights of way). 

Agency officials told us they are also aware that their databases have 
different lease numbering conventions and formatting, and no unique 
operator identifiers, and that this circumstance limits their ability to cross-
reference data.61 BLM and ONRR officials told us that system users have 
developed various workarounds to address the limited automated data 
sharing and the inability to track certain information across the systems. 
For example, BLM and ONRR officials told us users take steps to 
manually enter data and move back and forth between systems multiple 
times for one task, requiring multiple log-ins and duplicate entry of 
information. In addition, state and field offices within BLM have created 
various additional databases and spreadsheets to conduct their work. 
                                                                                                                    
59We spoke with officials from four state oil and gas regulatory agencies located in 
Colorado, Nevada, New Mexico, and Wyoming. Officials from the other three state 
agencies told us that their systems also include, or plan to include, some of the same 
functionality, including publicly accessible data and use of unique identifiers and that one 
agency is planning for future inclusion of mapping capabilities. 
60The Ground Water Protection Council helps state regulatory agencies develop their own 
oil and gas data systems. For over 25 years, the council developed a customizable, 
publicly accessible Risk Based Data Management System for its agency members to 
develop and use when managing and analyzing oil and gas program data and water 
resources management information. More than 22 state regulatory agencies—including 
three of the four state agencies we spoke with—utilize this system, or a similar system, to 
manage their oil and gas activities. 
61According to BLM officials, the agency may match BLM and ONRR lease numbers to 
assess whether leases are in good standing or to check lease transfers. 
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These supplemental processes require the offices to import data from the 
official systems or to manually enter copied data.62 These supplemental 
processes range from simple Excel spreadsheets used to track workflow 
to additional databases to fill in the gaps. 

OMB’s Federal Data Strategy (FDS) and BLM policy both highlight the 
importance of data sharing, and Interior has taken some steps to improve 
data sharing across the key data systems. The FDS, finalized in June 
2019, identified several best practices to guide agencies to fully leverage 
data, including connecting data across agencies, coordinating and 
sharing data assets across federal agencies, and harnessing safe data 
linkages to address key agency questions.63 Furthermore, BLM’s policy 
states that information systems should be structured to encourage the 
sharing and exchange of data within Interior.64 In addition, according to 
the Fiscal Year 2017 Operational Analysis for LR2000, users 
recommended improving information sharing between AFMSS and 
ONRR’s MRMSS.65

                                                                                                                    
62For example, Information Technology for Resource Management (IT4RM) is a database 
developed and used in some New Mexico BLM field offices and the state office, according 
to officials from a selected BLM office. Prior to the rollout of AFMSS II, IT4RM was 
compatible with AFMSS and users were able to import data directly into it from AFMSS. 
63The FDS includes three categories of practices: (1) building a culture that values data 
and promotes public use; (2) governing, managing, and protecting data; and (3) promoting 
efficient and appropriate data use. Each category consists of a number of practices, 
instructing the agencies to do various actions, including the following: connect data 
function across agencies; prepare to share; prioritize data governance; maintain data 
documentation; leverage data standards; identify opportunities to overcome resource 
obstacles; increase capacity for data management and analysis; harness safe data 
linkage; and support federal stakeholders. Office of Management and Budget, Federal 
Data Strategy – A Framework for Consistency, OMB Memorandum No M-19-18 
(Washington, D.C.: June 4, 2019). 
64The BLM 1283 Data Administration and Management policy manual states that the 
specific objectives of BLM’s Data Management program include, to (1) reduce the cost 
and time required to transform, translate, or research the meaning of differently named, 
but otherwise identical, data elements; and (2) structure information systems in ways that 
encourage horizontal, as well as vertical, sharing and exchange of data within Interior and 
with other government agencies, nongovernmental organizations, and private sector 
organizations, including universities. 
65Department of the Interior, Bureau of Land Management, National Operations Center, 
Legacy Rehost 2000 (LR2000) Operational Analysis Fiscal Year (FY) 2017, LR2000-
XXX_OA_DV8.00 (Denver, CO: Feb. 28, 2018). 
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Steps that Interior has taken to improve data sharing across the key data 
systems include the following: 

· Interior created the Chief Data Officer (CDO) position within OCIO. 
The CDO’s responsibilities include life cycle data management and 
aligning agency data management with best practices, such as those 
that the FDS identified.66 Interior’s CDO was named in August 2019 
and may provide leadership for improving data flows across the 
agencies over time. 

· According to BLM officials, BLM combined multiple databases in 
AFMSS (including databases for over 33 offices) into a single 
database in AFMSS II, which could facilitate connecting AFMSS II to 
other systems in the future. 

· BLM and ONRR have outlined a draft vision statement describing, at 
a high level, how data sharing might be improved between their 
systems. 

However, Interior officials stated there is currently no finalized plan to 
more comprehensively share data among AFMSS, LR2000, and MRMSS. 
BLM and ONRR are currently planning for, or actively updating or 
modernizing their key data systems, but the newer systems are not being 
designed to facilitate comprehensive, automated data sharing. BLM 
officials stated that BLM had planned to automate data sharing, but 
ONRR requested that BLM wait until after the modernization of MRMSS. 
Without a plan to comprehensively address data sharing during the 
course of updating and modernizing its key systems, including automating 
data sharing functions and adopting common identifiers for leases and 
operators, Interior risks perpetuating its challenges related to data 
sharing, such as spending staff time on data matching and error 
correction that could be better spent on other priorities. 

                                                                                                                    
66A 2019 OMB memorandum called for the designation of a CDO at each federal agency 
who has authority and responsibility for data governance and life cycle data management. 
An Interior directive states the CDO is responsible for advising the CIO and the Secretary 
on strategic and resource requirements for the data resource management program. 
Office of Management and Budget, Phase I Implementation of the Foundations for 
Evidence-Based Policymaking Act of 2018: Learning Agendas Personnel, and Planning 
Guidance, OMB Memorandum for Heads of Executive Departments and Agencies, M-19-
23 (Washington, D.C.: July 10, 2019); and  Department of the Interior, Office of the 
Secretary, DOI Data Resource Management – Managing Data as a Strategic Asset, OCIO 
Directive 2018-004 (Washington, D.C.: June 29, 2018). 
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Functionality of Key Oil and Gas Data Systems Is Limited 
and Affects Ease of Use 

BLM’s key oil and gas data systems do not have certain desired 
functionality making them difficult to navigate and use, according to BLM 
staff from selected state and field offices. Our review of Interior’s key oil 
and gas data systems found instances of functionality that was missing, 
inadequate, or prematurely retired before a replacement had been 
implemented. In some of these instances, BLM plans to address the 
functionality issues as it updates the systems. Specifically, examples of 
limited functionality include the following: 

· A data field used to indicate risk to inspectors is unreliable. BLM 
officials at a selected state office told us that before BLM inspectors 
depart for a field inspection, they run a report from AFMSS that, 
among other information, indicates whether the location has health 
and safety hazards the inspector needs to prepare for. BLM staff from 
a selected state office demonstrated that while the data field for 
hazards in AFMSS may say “No,” other information in AFMSS may 
indicate hazards actually are present and told us that nothing in the 
system flags the discrepancy. Since the information in the hazard data 
field is unreliable, BLM state office staff we interviewed said that it is 
left up to the inspectors’ experience to know where else in AFMSS to 
look for necessary information to see if there is a hazard. 

· Certain functionality has regressed in the move to AFMSS II, 
according to BLM field office staff. For example, officials from a 
selected BLM field office told us that AFMSS system users had 
access to ad hoc reports to conduct well queries, but that functionality 
has been removed with the switch to AFMSS II. According to BLM 
officials from a selected field office, AFMSS II should have had the 
same capabilities, but BLM staff said the report capability was 
removed 2- to 3-years prematurely.67

· Inspection staff at one selected BLM field office use computer tablets 
in the field to input data in fillable forms, but staff still manually reenter 
the data into AFMSS once they return to the office, according to BLM 
field office staff we interviewed. A selected BLM state office has digital 
forms that automatically fill in common information on the inspection 
forms, but inspectors still have to print out paper versions to bring on 
their inspections and manually reenter the data into AFMSS once they 

                                                                                                                    
67A BLM document indicates that the agency planned to replace this capability in AFMSS 
II.  
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return to the office, which could increase the potential for errors. This 
duplicate data entry takes inspection staff additional time that they 
could use toward completing other tasks. In September 2020, we 
reported that BLM plans for AFMSS II to allow inspectors to capture 
mobile inspection data on an electronic device and then upload the 
results to a database that will interface with AFMSS II.68 This 
automated updating of information to AFMSS II may reduce the 
amount of time required for data entry. 

Training for BLM Systems Users Has Been Inadequate 

Training for BLM’s AFMSS and LR2000 has been inadequate at times. 
BLM offers in-person and virtual training for AFMSS and LR2000 users, 
which seven of the field offices and two of the state offices we reviewed 
supplement with their own training programs. For example, according to 
officials from one field office, certain newly hired staff receive a one-time 
orientation training, and BLM also provides online resources such as 
webinars, online videos, and user guides for the systems. According to 
officials from five of the BLM state and field offices we interviewed, and 
documentation that we reviewed, training has been inadequate in two 
main ways. First, officials from three field offices told us there has not 
been any in-person data entry training for AFMSS in the years since 
AFMSS II was introduced. Further, BLM field officials told us in interviews 
that staff may have experienced difficulties when signing up for past 
national trainings due to overcrowding, wait-lists, invitation-only offerings, 
and requirements for a certain number of on-the-job training hours. 
Moreover, the one-time BLM orientation training offered to newly hired 
staff is offered for one specialty, and it is not a continuous offering, 
according to field office staff. In previous years, since staff only had taken 
the in-person training when they were hired, staff relied on other 
resources, such as online resources and webinars, to reinforce skills, or 
learn new skills and read materials that may have been added to future 
trainings. 

A second way training has been inadequate is that in recent years online 
resources that BLM provides can be outdated. Officials from one BLM 
field office stated that the training videos on AFMSS II are often outdated 
because the system has changed since they were created. According to 
staff from one BLM field office we interviewed, guidance and reference 
information for LR2000 from BLM, such as user guides and intranet links, 

                                                                                                                    
68GAO-20-249SP. 

https://www.gao.gov/products/GAO-20-249SP
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are commonly outdated, which undermines their usefulness as training 
resources. For example, as of February 2020, BLM’s intranet page 
showed user guides for an old reporting platform for LR2000 that was 
replaced by a new system in fiscal year 2017. A BLM field office official 
we interviewed stated that no user guides for the new reporting system 
were available. Such limitations in BLM’s online resources may have 
contributed to respondents to 2016 and 2017 LR2000 user surveys 
indicating they felt online training to be insufficient to replace classroom 
training.69

Field and state offices we reviewed provided in-house training to staff to 
supplement the limited training from the national BLM office. Specifically, 
BLM officials at seven of the eight field offices and two of the five state 
offices we interviewed said they had to either create their own training 
programs or train employees on an informal basis. Such informal training 
methods involve learning how to use the systems by asking questions of 
more experienced users or simply referring to the operator’s manual. For 
example, one state office official stated, “Everything that I have learned 
about both AFMSS and LR2000 came from other staff members within 
the field offices, either showing me how to do something or telling me 
which ‘button’ to click. I’m not even sure if there was an actual training 
plan in those offices.” 

As a result of this inadequate training, field office staff that we interviewed 
expressed concerns about potentially not having a technical knowledge 
that is important to carry out certain aspects of their jobs. In addition, a 
2019 BLM Operational Analysis stated that 45 percent of LR2000 users 
reported difficulty creating ad hoc reports. Ad hoc reports are manually 
generated because they are not built into the system.70

Training has been inadequate, in part, because BLM does not have 
complete training plans for its systems, even though agency guidance 
calls for training plans. For example, Interior’s overall guidance for 
developing and maintaining data systems, IT Solutions Development 

                                                                                                                    
69Of those users who have had online training, twice as many users indicate that it is 
insufficient to replace classroom training. Department of the Interior, Bureau of Land 
Management, National Operations Center, Legacy Rehost 2000 (LR2000) Operational 
Analysis FY2017, LR2000_XXX_OA_DV8.00 (2018-02-28) (Denver, CO: Feb. 28, 2018). 
70Department of the Interior, Bureau of Land Management, National Operations Center, 
Legacy Rehost 2000 (LR2000) Operational Analysis FY2019, LR2000_XXX_OA_DV9.02 
(2019-05-23) (Denver, CO: May 23, 2019). 



Letter

Page 34 GAO-21-209  Key Oil and Gas Data Systems 

Lifecycle Guide (SDLG), specifies that training plans are to be developed 
that identify users and how they will be trained.71 We reviewed the training 
resources BLM provided for oil and gas aspects of AFMSS, AFMSS II, 
LR2000, and MLRS.72 For example, we received training reference 
materials, including a training announcement, instruction memorandums, 
and data system materials. However, BLM did not provide complete 
training plans for any of the key and updated data systems within the 
scope of our review that identify users and how they will be trained. 
Specifically, the materials provided demonstrate training activities but not 
how those activities were planned in advance to ensure user training 
needs are met. Without training plans that identify users and how they will 
be trained, BLM’s training resources may not be efficiently targeted, and 
users may continue to have difficulty carrying out some tasks for their 
jobs. 

Interior Has Not Fully Implemented Leading 
Practices for Requirements of Key Data 
Systems and Has Not Updated Relevant 
Guidance 
Interior has not fully implemented leading practices for requirements of 
key data systems it relies on to oversee oil and gas development on 
federal lands, and it has not updated relevant guidance. More specifically, 
for its aging key data systems, Interior has not demonstrated 
implementation of leading practices associated with developing customer 
requirements, establishing product requirements, and analyzing and 
validating requirements. Additionally, while Interior has partially 
demonstrated implementation of leading practices for requirements for its 

                                                                                                                    
71Department of the Interior, Office of the Chief Information Officer, Information 
Technology Solution Development Lifecycle Guide (Washington, D.C.: Sept. 15, 2005). 
Moreover, BLM’s Data Administration and Management policy manual states that BLM will 
provide appropriate data-related training for all employees to maintain their technical 
competency as it relates to BLM data. In addition to the SDLG guidance and BLM data 
administration and management manual, BLM’s 2011 project management plan requires 
the National Operations Center to create a similar training plan for the IT Development 
Team and other staff, as well as working with users and the National Training Center to 
modify and develop user training corresponding to automated work flows. Department of 
the Interior, Bureau of Land Management, Project Management Plan for Fluid Minerals 
Post-Lease Process Automation (Sept. 29, 2011). 
72Officials also provided an MLRS training plan for mining claims, which we did not review 
because mining claims are not within the scope of this review. 
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new systems, BLM is using a process to develop these new systems that 
is not reflected in Interior’s guidance. 

Interior Did Not Demonstrate Implementation of Leading 
Practices for Requirements for Its Aging Key Data 
Systems 

Interior did not demonstrate implementation of leading practices identified 
by the Software Engineering Institute that relate to developing customer 
requirements, developing product requirements, and analyzing and 
validating requirements for its aging key data systems—AFMSS, LR2000, 
and MRMSS.73 For two of these systems (MRMSS and LR2000), Interior 
partially demonstrated implementation of the institute’s leading practice 
for managing requirements, and for one system (AFMSS), Interior did not 
demonstrate implementation of the leading practice. 

Table 1 summarizes our assessment of Interior’s implementation of 
leading practices for requirements for the three aging systems. 
Appendixes I, II, and III provide more detailed information on our 
assessment. 

Table 1: Summary Assessment of Interior’s Implementation of Leading Practices for 
Requirements for Legacy Systems 

Leading practice for 
requirements 

Automated Fluid 
Minerals Support 

System 

Legacy 
Rehost 2000 

Minerals Revenue 
Management 

Support System 
Develop customer 
requirements 

Not demonstrated Not 
demonstrated 

Not demonstrated 

Develop product 
requirements 

Not demonstrated Not 
demonstrated 

Not demonstrated 

Analyze and validate 
requirements 

Not demonstrated Not 
demonstrated 

Not demonstrated 

Manage requirements Not demonstrated  Partially 
demonstrated 

Partially 
demonstrated 

Legend: 
● = Fully demonstrated implementation: agency documents supported all aspects of the practice. 
◒ = Partially demonstrated implementation: agency documents supported some, but not all, aspects 
of the practice. ○ = Not demonstrated: agency documents did not support any aspect of the practice, or agency 
officials were unable to provide such support. 
Source: GAO analysis of Department of the Interior documents and demonstrations and Capability Maturity Model® Integration 
(CMMI®) for Development, Version 1.3. | GAO-21-209 

                                                                                                                    
73Carnegie Mellon, Capability Maturity Model® Integration. 
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Interior did not demonstrate, through documentation, its implementation 
of practices for developing customer requirements, developing product 
requirements, and analyzing and validating requirements for its aging 
systems—AFMSS, LR2000, and MRMSS.74 With respect to managing 
requirements, BLM did not demonstrate implementation of the practice for 
AFMSS and partially demonstrated implementation of the practice for 
LR2000. Specifically, for the five subpractices that relate to managing 
requirements, BLM officials demonstrated the first subpractice—
understanding the requirements—for LR2000 by obtaining feedback from 
stakeholders through surveys. However, BLM did not demonstrate the 
remaining four subpractices for LR2000: obtaining commitment to the 
requirements from project participants; managing changes to 
requirements as they evolved; maintaining traceability of requirements to 
high-level system features and documentation; and ensuring alignment 
between project work and requirements. 

ONRR partially demonstrated implementation of the practice for 
managing requirements for MRMSS. Specifically, regarding the five 
subpractices, ONRR officials demonstrated four of them: understanding 
the meaning of the requirements; obtaining commitment to the 
requirements from project participants; managing changes to 
requirements as they evolved; ensuring alignment between project work 
and requirements for MRMSS. ONRR partially demonstrated the fifth 
subpractice: maintaining traceability between requirements. 

BLM and ONRR officials noted multiple reasons why they were unable to 
fully demonstrate implementation of leading practices for requirements for 
these aging systems. For example, BLM and ONRR officials stated that 
the current project teams were not part of the project teams that 
developed these system requirements during the 1990s and 2000s. 
Furthermore, BLM and ONRR officials said that the program office did not 
maintain the necessary documents. 

BLM officials noted that they attempted to manage requirements by 
having a robust and rigorous program for information technology change 
and configuration management. However, BLM’s AFMSS program office 
was unable to demonstrate that it addressed the subpractices of 
managing requirements, such as reviewing project plans for consistency 

                                                                                                                    
74For leading practices for requirements development, we rated practices as not demonstrated 
when program officials could not provide key requirements documentation necessary to 
demonstrate implementation of the practices. 
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with requirements changes and taking corrective actions to address 
inconsistencies in project documentation. 

Interior’s SDLG provides guidance on the types of documents that should 
be generated during each phase of software development—including 
documents related to developing customer requirements, developing 
product requirements, analyzing and validating requirements, and 
managing requirements—and notes that documents are required to be 
maintained by the program office.75 While the SDLG specifies 
requirements-related documentation to be maintained, Interior’s CIO does 
not have a mechanism to ensure that program offices do so. Without a 
mechanism to ensure that program offices maintain requirements-related 
documentation, officials may be limited in their understanding of what 
systems must be able to do and the basis for those requirements. 

Interior Has Taken Steps to Implement Leading Practices 
for Requirements for New Data Systems, but Program 
Offices Lacked Defined Processes for Doing So 

BLM program offices for two of Interior’s new key data systems—AFMSS 
II and MLRS—partially implemented leading practices for requirements 
when developing the new data systems, as shown in table 2.76

Appendixes IV and V provide detailed information on our assessment of 
BLM’s implementation of leading practices for requirements for the new 
systems. 

Table 2: Summary Assessment of Department of the Interior’s Implementation of 
Leading Practices Requirements for the Automated Fluid Minerals Support System 
II and Mineral and Land Records System 

Leading practice 
Automated Fluid Minerals 

Support System II 
Mineral and Land 
Records System 

Develop customer 
requirements 

Partially demonstrated Partially demonstrated 

Develop product 
requirements 

Partially demonstrated Partially demonstrated 

                                                                                                                    
75Department of the Interior, Office of the Chief Information Officer, Information 
Technology Solution Development Lifecycle Guide (Washington, D.C.: September 2005). 
76At the time of our review, MLRS was not yet operational. Therefore, we did not rate the 
program’s demonstration of implementing the practice associated with managing 
requirements. BLM officials said that the first module of MLRS was expected to be 
deployed by November 2020. 
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Leading practice 
Automated Fluid Minerals 

Support System II 
Mineral and Land 
Records System 

Analyze and validate 
requirements 

Partially demonstrated Partially demonstrated 

Manage requirements Partially demonstrated Not rateda 

Legend: 
● = Fully demonstrated implementation: agency documents or software demonstrations supported 
all aspects of the practice. 
◒ = Partially demonstrated implementation: agency documents or software demonstrations 
supported some, but not all, aspects of the practice. ○ = Not demonstrated: agency documents or software demonstrations did not support any aspect of 
the practice, or agency officials were unable to provide such support. 
Source: GAO analysis of Department of the Interior documents and demonstrations and Capability Maturity Model® Integration 
(CMMI®) for Development, Version 1.3. | GAO-21-209
aThe system was in development and was not yet operational and, therefore, could not be assessed 
against the leading practices for requirements management.

The BLM program offices were taking a number of positive steps to 
implement leading practices to develop customer requirements, develop 
product requirements, and analyze and validate requirements for AFMSS 
II and MLRS. For example,

· to address the practice of developing customer requirements, BLM 
officials demonstrated how the agency’s software development tool 
captures the needs, expectations, and constraints of stakeholders for 
both systems;

· to address the practice associated with establishing product 
requirements, BLM documented technical architecture design 
documentation and testing system functionality; and

· to address validating requirements, BLM defined required functionality 
and quality attributes through documents that explain the systems’
work flows and requirements that have been approved as system 
requests but not yet implemented.

With respect to managing requirements for AFMSS II, BLM demonstrated 
obtaining commitment to requirements from project participants, as 
evidenced in a system roadmap and other planning documents.77 In 
addition, BLM officials demonstrated that the agency’s software 
development tool managed and recorded changes to requirements, 
maintained traceability between requirements, and aligned requirements 
changes to system documentation. 

                                                                                                                    
77The term “project participants” refers to those individuals who carry out activities 
necessary to implement requirements. 
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While BLM was able to demonstrate certain steps the agency has taken 
to develop and manage the two systems’ requirements, the AFMSS II and 
MLRS program offices did not define the plans and processes to guide 
them in developing customer requirements, establishing product 
requirements, analyzing and validating requirements, and managing 
requirements.78

While BLM took steps to demonstrate implementation of leading practices 
for requirements for AFMSS II and MLRS, BLM program offices did not 
fully demonstrate implementation of leading practices because they did 
not have defined plans and processes for doing so. For instance, BLM did 
not establish defined expectations for which stakeholders should be 
involved in providing input and at what stages when developing customer 
requirements. In another example, the BLM program offices did not 
establish procedures for the timing, frequency, and stakeholder 
representation in the analysis and validation of requirements. 

BLM officials explained that, while the program offices for AFMSS II and 
MLRS did not define such processes, each program office has 
implemented the corresponding activities of requirements development 
and management in practice. Further, BLM officials explained that they 
did not see the benefits of rewriting guidance that is included in the agile 
framework that they are using for these systems’ development.79

Nonetheless, without plans and processes that define the program 
offices’ agreed-upon methods and approach to carrying out requirements 
activities, it remains unclear whether the steps that BLM took were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 

In September 2020, we reported that leading practices for adopting agile 
software development include defining program processes and team 
activities based on agency policy or guidance.80 Program offices should 
define plans and processes for technical and project support tools that 
are to be used, reviews and other mechanisms through which critical 
                                                                                                                    
78The Software Engineering Institute recommends that organizations should define plans 
and processes to effectively implement leading practices for requirements. 
79According to BLM officials, the AFMSS II and MLRS program offices are applying the 
Scaled Agile Framework® in their development efforts. This framework is intended to 
provide guidance on enterprise-wide approaches for implementing agile principles at 
various levels of an organization. “About Scaled Agile Framework,” accessed January 14, 
2021, https://www.scaledagileframework.com/about/. 
80GAO-20-590G. 

https://www.scaledagileframework.com/about/
https://www.gao.gov/products/GAO-20-590G
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system features are to be identified, development of system requests, 
requirements prioritization, and demonstrations or other interactions for 
acceptance of system requests. Defining such plans and processes is 
important for ensuring that program offices and development teams 
successfully transition from using traditional software development 
methods to agile methods. This is especially important, given the 
problems that Interior has experienced with requirements and 
functionality of its aging data systems. 

Moreover, Interior’s guidance for data system development calls for 
program offices to define their development approach. Interior developed 
its SDLG to provide a structured, integrated approach to data system 
development and to ensure that all systems’ development aligns with the 
department’s mission and supports business needs while minimizing risks 
and maximizing returns. The SDLG provides that all IT system 
development and maintenance efforts, whether developed by Interior or 
on behalf of Interior, are to conform to this guidance. Interior’s SDLG 
provides that, during the planning phase, project managers are to 
develop, tailor, and identify the internal management, engineering, 
business management, and contract management processes that will be 
used by the project office for all subsequent life cycle phases. This 
includes describing how stakeholders are to analyze business and 
technical requirements and the testing strategies that will be used. 

Until BLM ensures that processes for developing and managing 
requirements for AFMS II and MLRS are defined and documented in a 
manner consistent with existing or updated IT department and agency 
policies, BLM may not establish a shared understanding of requirements 
with systems users and stakeholders and may not be able to ensure that 
the new systems provide the capabilities to support BLM’s oversight of oil 
and gas development. 

Interior’s Guidance Does Not Address BLM’s or ONRR’s 
Approach for Developing Key Data Systems 

BLM and ONRR officials stated that they are not using the SDLG to guide 
them in developing and managing requirements for key data systems. 
Rather, BLM officials stated that they are using an agile software 
development approach for AFMSS II and MLRS that Interior’s SDLG does 
not address. This approach includes meeting with system stakeholders at 
quarterly sessions for program increment planning to prioritize and agree 
upon particular features and functionality to be developed in regular, 2-
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week increments, according to BLM officials. Meanwhile, ONRR officials 
explained that they are following an internal change management plan 
and process to manage requirements for MRMSS.81

According to BLM officials, they are not implementing the SDLG for 
AFMSS II and MLRS because the SDLG is oriented toward a traditional, 
waterfall development approach and does not translate well to the agile 
development approach that they are using.82 Additionally, ONRR officials 
said that they were not following the SDLG and instead were following 
ONNR’s 2020 change management guide, which was developed as a 
result of a recommendation from an Interior OIG audit from 2016.83

When implemented effectively, an agile approach presents an opportunity 
for an organization to improve its acquisition and development of software 
and can be a valuable tool for helping to mitigate schedule and budget 
risks. In September 2020, we found that implementing leading practices 
for agile adoption—such as ensuring that acquisition policies and 
procedures support agile methods and establishing agency guidance that 
is appropriate for agile acquisition strategies—can increase the likelihood 
that an organization will achieve successful outcomes through these 
methods. Such implementation also can help them manage and mitigate 
the challenges in making the transition from waterfall development.84

However, Interior’s SDLG does not address agile methods by including 
specific policies and guidance that support how a program office should 
apply agile development methodologies in a manner that is consistent 
with the department’s expectations. For example, the SDLG, which was 
originally developed to support a waterfall development methodology, 
identifies a number of documents that programs must complete at various 
phases of a system’s development. These include a system concept, a 
systems engineering management plan, a validation and verification 
strategy, a system design document, and an integration test plan. But 
Interior’s guidance does not address which agile-related activities and 
                                                                                                                    
81Department of the Interior, Office of Natural Resources Revenue, MRMSS Change 
Management Plan and Process, version 1.1 (Washington, D.C.: Jan, 15, 2020). 
82A waterfall software development approach typically consists of long, sequential phases 
before software products are delivered. 
83Department of the Interior, Office of Inspector General, Office of Natural Resources 
Revenue, Financial Management Division, Report No.: CR-IN-ONRR-0007-2014 
(Washington, D.C.: June 3, 2016). 
84GAO-20-590G. 

https://www.gao.gov/products/GAO-20-590G
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work products (for example, user requests to be considered for future 
development, stories that describe features to be developed, or 
agreements on features to be developed within a time period) are to be 
used as inputs when developing such documentation. The guidance also 
does not address the circumstances in which documentation 
requirements should remain the same, are no longer required, or could be 
tailored when applying an agile approach. 

For instance, a program implementing an agile development approach 
might already capture system and functional requirements through user 
requests to be considered for future development and other work 
products. In such instances, producing separate documentation to identify 
these requirements could be duplicative and quickly become outdated. 
On the other hand, such programs may still be expected to produce a 
system engineering plan that establishes the timing, frequency, and 
methods of reviews in an agile environment that would meet the 
expectations of traditional system development milestones that the SDLG 
calls for. These milestones include preliminary design review, critical 
design review, and user acceptance testing. 

By updating its SDLG or other relevant IT policies and guidance to 
address how program offices are to implement methodologies for agile 
software development, Interior would have better assurance that its new 
data systems will function as intended to meet user needs and reduce 
budget and schedule risks. 

Conclusions 
Interior has recognized challenges in its management of IT resources and 
has taken steps to modernize three key data systems—two managed by 
BLM and one by ONRR—that it relies on to oversee oil and gas 
development on federal lands. However, staff we interviewed routinely 
noted that concerns with data quality across BLM’s systems undermined 
their confidence in and ability to rely on data from these systems. Though 
BLM policy calls for data stewards, the agency has not identified data 
stewards for its systems at the headquarters, state, or field office level. By 
consistently designating data stewards at relevant levels, BLM 
management will have better assurance that its data are of sufficient 
quality to meet agency needs in conducting oversight. 

Even though BLM and ONRR staff work across these three data systems 
to carry out their responsibilities, the systems have limited automatic data 
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sharing, and it can be difficult and time consuming to track information 
across them. Interior’s CIO plays an important role in ensuring that BLM’s 
and ONRR’s data system investments are serving the agencies’ overall 
goals. Yet OCIO does not have a plan to more comprehensively share 
data during the course of updating and modernizing these three key 
systems. Without such a plan, Interior risks perpetuating its challenges 
related to data sharing. 

Training users of these data systems is important for ensuring that 
officials are fully and efficiently able to accomplish their duties. 
Accordingly, Interior guidance states that each system should have 
training plans that identify users and how they will be trained. However, 
we found that BLM does not have complete training plans for its existing 
or replacement systems within the scope of our review. Without training 
plans that identify users and how they will be trained, BLM’s training 
resources may not be efficiently targeted, and users may have difficulty 
carrying out some tasks for their jobs. 

We have repeatedly reported on the importance of leading practices for 
requirements in ensuring that federal data systems meet user needs.85

Program offices responsible for key data systems demonstrated they had 
taken some steps to implement leading practices for requirements, but 
they did not fully implement leading practices in several regards. For 
example, program offices did not maintain documentation associated with 
how they developed requirements for any of the three key data systems—
AFMSS, LR2000, and MRMSS. Interior policy specifies that program 
offices are to maintain such documentation, but the Interior CIO does not 
have a process in place to ensure that program offices maintain the 
requirements-related documentation. Without such a process, Interior 
may be limited in its understanding of what systems must be able to do 
and the basis for those requirements. 

In addition, while BLM took steps to implement leading practices for 
requirements for its two replacement systems (AFMSS II and MLRS), the 
program offices responsible for these systems did not have defined plans 
and processes for these practices. Until BLM defines and documents 
processes for developing and managing requirements for AFMSS II and 
MLRS consistent with existing or updated IT policies and guidance, the 
agency may not establish a shared understanding of requirements with 
systems users and stakeholders. It also may not be able to ensure that 

                                                                                                                    
85GAO-12-7 and GAO-16-306. 

https://www.gao.gov/products/GAO-12-7
https://www.gao.gov/products/GAO-16-306
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the new systems provide needed capabilities to support BLM’s oil and 
gas development activities. 

In addition, although Interior agencies have moved to more agile 
development approaches for software, Interior CIO’s system development 
guidance does not provide specific policies or guidance on how program 
offices should apply agile approaches in developing software for the new 
systems. BLM officials stated that they are not using Interior guidance 
because they are using an agile development approach that Interior’s 
guidance does not address. By updating its SDLG or other relevant IT 
policies and guidance to address how program offices are to implement 
agile development approaches for software, Interior would have better 
assurance that its new data systems will function as intended to meet 
user needs and reduce budget and schedule risks. 

Recommendations for Executive Action 
We are making a total of six recommendations, three to BLM and three to 
Interior: 

The Director of BLM should consistently designate data stewards at 
relevant levels to ensure data are of known and sufficient quality. 
(Recommendation 1) 

The Secretary of the Interior should direct the Chief Information Officer to 
develop a plan to address data-sharing challenges in the course of 
updating and modernizing key oil and gas data systems, including 
automating data sharing and adopting common identifiers for leases and 
operators. (Recommendation 2) 

The Director of BLM should develop training plans for key data systems 
that identify users and how they will be trained. (Recommendation 3) 

The Secretary of the Interior should direct the Chief Information Officer to 
develop a process to ensure that program offices maintain requirements-
related documentation supporting the development and management of 
requirements for future IT and data systems at BLM and ONRR. 
(Recommendation 4) 

The Director of BLM should define and document processes for 
developing and managing requirements for AFMSS II and MLRS in a 
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manner consistent with existing or updated IT policies and guidance. 
(Recommendation 5) 

The Secretary of the Interior should direct the Chief Information Officer to 
update Interior’s Solution Development Lifecycle Guide or other relevant 
IT policies and guidance to address how program offices are to 
implement agile methodologies for the development of software. 
(Recommendation 6) 

Agency Comments 
We provided a draft of this product to Interior for comment. In its 
comments, reproduced in appendix VI, Interior stated that it appreciated 
our review of and feedback related to the data systems used to oversee 
oil and gas development on leased federal lands. Interior concurred with 
all of our recommendations. 

As agreed with your office, unless you publicly announce the contents of 
this report earlier, we plan no further distribution until 30 days from the 
report date. At that time, we will send copies to the appropriate 
congressional committees, the Secretary of the Interior, and other 
interested parties. In addition, the report is available at no charge on the 
GAO website at http://www.gao.gov. 

If you or your staff have any questions about this report, please contact 
us at (202) 512-3841 or ruscof@gao.gov or at (202) 512-6240 or 
dsouzav@gao.gov. Contact points for our Offices of Congressional 
Relations and Public Affairs may be found on the last page of this report. 
GAO staff who made key contributions to this report are listed in appendix 
VII. 

Sincerely yours, 

Frank Rusco 
Director, Natural Resources and Environment 

http://www.gao.gov/
mailto:ruscof@gao.gov
mailto:dsouzav@gao.gov


Letter

Page 46 GAO-21-209  Key Oil and Gas Data Systems 

Vijay A. D’Souza 
Director, Information Technology and Cybersecurity 
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Appendix I: Assessment of 
ONRR’s Implementation of 
Leading Practices for 
Requirements for the Minerals 
Revenue Management 
Support System 
This appendix includes details on our assessment of the Office of Natural 
Resources Revenue’s (ONRR) implementation of leading practices for 
requirements for the Minerals Revenue Management Support System 
(MRMSS). We reviewed leading practices in four areas: (1) develop 
customer requirements, (2) develop product requirements, (3) analyze 
and validate requirements, and (4) manage requirements.1 The practices 
in those four areas include 15 subpractices that should be met in order to 
fully implement specific practices. 

We found that ONRR fully demonstrated implementation of four of the 15 
subpractices, partially demonstrated implementation of one subpractice, 
and did not demonstrate implementation of the 10 remaining 
subpractices. Table 3 details our ratings of ONRR’s implementation of 
leading practices and subpractices for requirements for MRMSS. 

Table 3: Detailed Assessment of the Office of Natural Resources Revenue’s (ONRR) Implementation of Leading Practices for 
Requirements for the Minerals Revenue Management Support System (MRMSS) 

Leading practices 
and subpractices Rating Description 

Develop customer 
requirements 

Elicit stakeholder 
needs 

Not 
demonstrated 

ONRR did not have documentation of its efforts to develop customer 
requirements, including addressing these two subpractices for 
MRMSS. ONRR officials stated that the current program team was 
not involved in the original development of requirements for the 
system in the 1990s and in the early 2000s when it was modernized 
and that the program team did not maintain documentation from its 
prior development efforts. 

Transform stakeholder 
needs into customer 
requirements 

Not 
demonstrated 

                                                                                                                    
1Carnegie Mellon University, Software Engineering Institute, Capability Maturity Model® 
Integration (CMMI®) for Development, Version 1.3 (Pittsburgh, PA: November 2010). 
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Leading practices 
and subpractices Rating Description 

Develop product 
requirements 

Establish product and 
product component 
requirements 

Not 
demonstrated 

ONRR did not have documentation of its efforts to develop product 
requirements, including addressing these three subpractices for 
MRMSS. ONRR officials stated that the current program team was 
not involved in the original development of requirements for the 
system in the 1990s and in the early 2000s when it was modernized 
and that the program team did not maintain documentation from its 
prior development efforts. 

Allocate product 
component 
requirements 

Not 
demonstrated 

Identify interface 
requirements 

Not 
demonstrated 

Establish operational 
concepts and 
scenarios 

Not 
demonstrated 

ONRR did not have documentation of its efforts to analyze and 
validate requirements for MRMSS, including addressing these five 
subpractices. ONRR officials stated that the current program team 
was not involved in the original development of requirements for the 
system in the 1990s and in the early 2000s when it was modernized 
and that the program team did not maintain documentation from its 
prior development efforts. 

Establish a definition of 
required functionality 
and quality attributes 

Not 
demonstrated 

Analyze requirements 
to ensure that they are 
necessary and 
sufficient 

Not 
demonstrated 

Analyze requirements 
to achieve balance 

Not 
demonstrated 

Validate requirements Not 
demonstrated 

Manage 
requirements 

Understand 
requirements 

Fully 
demonstrated 

ONRR developed an understanding of MRMSS’s requirements with 
users and subject matter experts. For example, in fiscal year 2020, 
ONRR established and implemented a system change request 
process through which it documented objective criteria for 
evaluating and accepting new or revised requirements, included 
stakeholder reviews and approvals of business and functional 
requirements, and reached an understanding between the system’s 
users and the program team about the meaning of requirements. 

Obtain commitment to 
requirements 

Fully 
demonstrated 

ONRR obtained commitment to requirements from program team 
members and stakeholders. For example, ONRR established and 
implemented a change management process, which includes steps 
for obtaining commitment through key documentation and related 
documentation such as system change requests and kick-off 
meetings. Through these efforts, ONRR demonstrated that program 
team members reviewed the impacts of new or revised 
requirements on existing commitments and negotiated and 
prioritized changes with stakeholders. 

Manage requirements 
changes 

Fully 
demonstrated 

ONRR managed changes to MRMSS’s requirements. For example, 
ONRR established a process for managing changes to system 
requirements and documented historical changes and the rationale 
for system changes through a change request spreadsheet. In 
addition, the agency included a checklist and summary of benefits in 
its system change request process to evaluate and discuss potential 
impacts from proposed system changes. 



Appendix I: Assessment of ONRR’s 
Implementation of Leading Practices for 
Requirements for the Minerals Revenue 
Management Support System

Page 49 GAO-21-209  Key Oil and Gas Data Systems 

Leading practices 
and subpractices Rating Description 
Maintain bidirectional 
traceability of 
requirements 

Partially 
demonstrated 

ONRR maintained traceability between individual MRMSS 
requirements and work products such as a detailed design 
document. However, ONRR did not demonstrate traceability from 
source requirements to requirements for system components, 
functions, and interfaces. 

Ensure alignment 
between project work 
and requirements 

Fully 
demonstrated 

ONRR ensured alignment between project work, such as design 
documents, and changes in MRMSS’s requirements. For example, 
ONRR established and implemented a system change request 
process through which it documented requirements and the 
resulting changes to work products such as design documents. 

Legend: 
● = Fully demonstrated implementation: the documents supported all aspects of the subpractice. 
◒ = Partially demonstrated implementation: the documents supported some, but not all, aspects of the subpractice. ○ = Not demonstrated: the documents did not support any aspect of the subpractice, or agency officials were not able to provide documentation in 
support of the subpractice. 
Source: GAO analysis of Department of the Interior documents and demonstrations and Capability Maturity Model® Integration (CMMI®) for Development, Version 1.3. | GAO-21-209 
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Appendix II: Assessment of the 
Bureau of Land Management’s 
Implementation of Leading 
Practices for Requirements for 
the Automated Fluid Minerals 
Support System 
This appendix includes detailed information on our assessment of the 
Bureau of Land Management’s (BLM) implementation of leading practices 
for requirements for the Automated Fluid Minerals Support System 
(AFMSS). We reviewed leading practices in four areas: (1) develop 
customer requirements, (2) develop product requirements, (3) analyze 
and validate requirements, and (4) manage requirements.1 The practices 
in those four areas included 15 subpractices that should be met in order 
to fully implement specific practices. 

We found that BLM did not demonstrate that it had fully or partially 
implemented any of the 15 subpractices. Table 4 details our ratings of 
BLM’s implementation of leading practices and subpractices for 
requirements for AFMSS. 

Table 4: Detailed Assessment of the Bureau of Land Management’s (BLM) Implementation of Leading Practices for 
Requirements for the Automated Fluid Minerals Support System (AFMSS) 

Leading practices and 
subpractices 

Rating Description 

Develop customer 
requirements 

Elicit stakeholder needs Not 
demonstrated 

BLM did not have documentation of its efforts to develop 
customer requirements, including addressing these two 
subpractices for AFMSS. BLM officials stated that the current 
project team was not involved in the development of 
requirements for the system and that the project office did not 
maintain documentation from its prior development efforts. 

Transform stakeholder 
needs into customer 
requirements 

Not 
demonstrated 

Develop product 
requirements 

Establish product and 
product component 
requirements 

Not 
demonstrated 

                                                                                                                    
1Carnegie Mellon University, Software Engineering Institute, Capability Maturity Model® 
Integration (CMMI®) for Development, Version 1.3 (Pittsburgh, PA: November 2010).  
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Leading practices and 
subpractices 

Rating Description 

Allocate product 
component requirements 

Not 
demonstrated 

BLM did not have documentation of its efforts to develop 
product requirements, including addressing these three 
subpractices for AFMSS. BLM officials stated that the current 
project team was not involved in the development of 
requirements for the system and that the project office did not 
maintain documentation from its prior development efforts.  

Identify interface 
requirements

Not 
demonstrated 

Analyze and validate 
requirements

Establish operational 
concepts and scenarios

Not 
demonstrated 

BLM did not have documentation of its efforts to analyze and 
validate requirements, including addressing these five 
subpractices for AFMSS. BLM officials stated that the current 
project team was not involved in the development of 
requirements for the system and that the project office did not 
maintain documentation from its prior development efforts. 

Establish a definition of 
required functionality and 
quality attributes

Not 
demonstrated 

Analyze requirements to 
ensure that they are 
necessary and sufficient

Not 
demonstrated 

Analyze requirements to 
achieve balance

Not 
demonstrated 

Validate requirements Not 
demonstrated 

Manage 
requirements

Understand requirements Not 
demonstrated

BLM did not maintain documentation of its prior or current 
efforts to manage AFMSS’s requirements. BLM officials stated 
that the current project team was not involved in the 
management of the system’s requirements during the 1990s 
and 2000s. BLM officials noted that the agency currently has a 
robust, rigorous, and well-documented information technology 
change and configuration management program. However, 
BLM did not have documentation of its efforts to understand the 
system’s requirements, including activities such as establishing 
criteria for individuals that can provide requirements, 
establishing objective criteria for evaluating and accepting 
requirements, and analyzing requirements to ensure that 
criteria are met. 

Obtain commitment to 
requirements

Not 
demonstrated

BLM did not maintain documentation of its prior or current 
efforts to manage AFMSS’s requirements. BLM officials stated 
that the current project team was not involved in the 
management of the system’s requirements during the 1990s 
and 2000s. BLM officials noted that the agency currently has a 
robust, rigorous, and well-documented information technology 
change and configuration management program. However, 
BLM did not have documentation of its efforts to obtain 
commitment to the system’s requirements, including activities 
such as assessing the impact of requirements changes on 
existing commitments and negotiating changes to existing 
commitments before the project commits to new requirements 
or requirements changes.             
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Leading practices and 
subpractices 

Rating Description 

Manage requirements 
changes 

Not 
demonstrated 

BLM did not maintain documentation of its prior or current 
efforts to manage AFMSS’s requirements. BLM officials stated 
that the current project team was not involved in the 
management of the system’s requirements during the 1990s 
and 2000s. BLM officials noted that the agency currently has a 
robust, rigorous, and well-documented information technology 
change and configuration management program. However, 
BLM did not have documentation of its efforts to manage 
changes to the system’s requirements, including activities such 
as documenting all requirements and requirements changes, 
maintaining a history of requirements changes and their 
rationale, and evaluating the impact of changes to 
stakeholders. 

Maintain bidirectional 
traceability of 
requirements 

Not 
demonstrated 

BLM did not maintain documentation of its prior or current 
efforts to manage AFMSS’s requirements. BLM officials stated 
that the current project team was not involved in the 
management of the system’s requirements during the 1990s 
and 2000s. BLM officials noted that the agency currently has a 
robust, rigorous, and well-documented information technology 
change and configuration management program. However, 
BLM did not have documentation of its efforts to maintain 
traceability among requirements and other system 
documentation, including activities such as ensuring that the 
source of lower-level requirements is documented and 
maintaining traceability from lower-level requirements to 
elements of the system’s architecture, interfaces, functions, and 
other components. 

Ensure alignment between 
project work and 
requirements 

Not 
demonstrated 

BLM did not maintain documentation of its prior or current 
efforts to manage AFMSS’s requirements. BLM officials stated 
that the current project team was not involved in the 
management of the system’s requirements during the 1990s 
and 2000s. BLM officials noted that the agency currently has a 
robust, rigorous, and well-documented information technology 
change and configuration management program. However, 
BLM did not have documentation of its efforts to ensure that 
project plans remained aligned with requirements, including 
activities such as reviewing project plans for consistency with 
requirements changes and taking corrective actions to address 
inconsistencies. 

Legend: 
● = Fully demonstrated implementation: the documents supported all aspects of the subpractice. 
◒ = Partially demonstrated implementation: the documents supported some, but not all, aspects of the subpractice. ○ = Not demonstrated: the documents did not support any aspect of the subpractice, or agency officials were not able to provide documentation in 
support of the subpractice. 
Source: GAO analysis of Department of the Interior documents and demonstrations and Capability Maturity Model® Integration (CMMI®) for Development, Version 1.3. | GAO-21-209 
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Appendix III: Assessment of the 
Bureau of Land Management’s 
Implementation of Leading 
Practices for the Legacy Rehost 
2000 System 
This appendix includes detailed information on our assessment of the 
Bureau of Land Management’s (BLM) implementation of leading practices 
for requirements for the Legacy Rehost 2000 (LR2000) system. We 
reviewed leading practices in four areas: (1) develop customer 
requirements, (2) develop product requirements, (3) analyze and validate 
requirements, and (4) manage requirements.1 The practices in those four 
areas include 15 subpractices that should be met in order to fully 
implement specific practices. 

We found that BLM partially implemented one subpractice and did not 
demonstrate implementation of the remaining 14 subpractices. Table 5 
details our ratings of BLM’s implementation of leading practices and 
subpractices for requirements for LR2000. 

Table 5: Detailed Assessment of the Bureau of Land Management’s (BLM) Implementation of Leading Practices for 
Requirements for the Legacy Rehost 2000 (LR2000) System 

Leading practices 
and subpractices Rating Description 

Develop customer 
requirements 

Elicit stakeholder 
needs 

Not demonstrated BLM did not have documentation of its efforts to develop 
customer requirements, including addressing these two 
subpractices for LR2000. Transform stakeholder 

needs into customer 
requirements 

Not demonstrated 

Develop product 
requirements 

Establish product and 
product component 
requirements 

Not demonstrated BLM did not have documentation of its efforts to develop product 
requirements, including addressing these three subpractices for 
LR2000. 

                                                                                                                    
1Carnegie Mellon University, Software Engineering Institute, Capability Maturity Model® 
Integration (CMMI®) for Development, Version 1.3 (Pittsburgh, PA: November 2010). 
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Leading practices 
and subpractices Rating Description 
Allocate product 
component 
requirements 

Not demonstrated 

Identify interface 
requirements 

Not demonstrated 

Analyze and validate 
requirements 

Establish operational 
concepts and 
scenarios 

Not demonstrated BLM did not have documentation of its efforts to analyze and 
validate requirements, including addressing these five 
subpractices for LR2000. 

Establish a definition 
of required 
functionality and 
quality attributes 

Not demonstrated 

Analyze requirements 
to ensure that they 
are necessary and 
sufficient 

Not demonstrated 

Analyze requirements 
to achieve balance 

Not demonstrated 

Validate requirements Not demonstrated 
Manage 
requirements 

Understand 
requirements 

◒ BLM obtained feedback from user surveys to better understand 
LR2000’s requirements. For example, according to a May 2019 
Operational Analysis, BLM made several major 
enhancements—such as reconfiguring a transaction database 
and adding new case types—as a result of user survey 
feedback during fiscal year 2017. 
However, BLM did not document other important aspects of how 
it has developed an understanding of requirements with 
stakeholders. For example, BLM did not document criteria for 
who provides requirements or for the evaluation and acceptance 
of requirements. In addition, the program office did not 
document its analysis of requirements to ensure that established 
criteria were being met. 

Obtain commitment to 
requirements 

Not demonstrated BLM did not document commitments to requirements from 
program staff and stakeholders, including reviews of the impact 
on existing commitments resulting from changes in 
requirements. 

Manage requirements 
changes 

Not demonstrated BLM did not demonstrate its management of changes to 
requirements for LR2000. According to a May 2019 Operational 
Analysis, BLM has a Project Change Management Board that is 
to provide feedback on and prioritize changes to LR2000 from 
representative users on a quarterly basis. However, BLM did not 
document the board’s charter or its feedback and priorities with 
respect to users’ changes. In addition, BLM did not maintain 
historical changes for the system with a rationale for each 
change and evaluations of the impact from requirements 
changes. 
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Leading practices 
and subpractices Rating Description 
Maintain bidirectional 
traceability of 
requirements 

Not demonstrated BLM did not document its efforts to maintain traceability from 
lower-level requirements to higher-level system functions and 
features. 

Ensure alignment 
between project work 
and requirements 

Not demonstrated BLM did not document its efforts to ensure alignment between 
program documentation, such as project plans and system 
design artifacts, and requirements changes. 

Legend: 
● = Fully demonstrated implementation: the documents supported all aspects of the subpractice. 
◒ = Partially demonstrated implementation: the documents supported some, but not all, aspects of the subpractice. ○ = Not demonstrated: the documents did not support any aspect of the subpractice, or agency officials were not able to provide documentation or 
software demonstrations in support of the subpractice. 
Source: GAO analysis of Department of the Interior documents and demonstrations and Capability Maturity Model® Integration (CMMI®) for Development, Version 1.3. | GAO-21-209 
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Appendix IV: Assessment of the 
Bureau of Land Management’s 
Implementation of Leading 
Practices for the Automated Fluid 
Minerals Support System II 
This appendix includes detailed information on our assessment of the 
Bureau of Land Management’s (BLM) implementation of leading practices 
for requirements for the Automated Fluid Minerals Support System II 
(AFMSS II). We reviewed leading practices in four areas: (1) develop 
customer requirements, (2) develop product requirements, (3) analyze 
and validate requirements, and (4) manage requirements.1 The practices 
in those four areas include 15 subpractices that should be met in order to 
fully implement specific practices. 

We found that BLM partially implemented all 15 subpractices. Table 6 
details our ratings of BLM’s demonstration of implementing leading 
practices and subpractices for requirements for AFMSS II. 

                                                                                                                    
1Carnegie Mellon University, Software Engineering Institute, Capability Maturity Model® 
Integration (CMMI®) for Development, Version 1.3 (Pittsburgh, PA: November 2010). 



Appendix IV: Assessment of the Bureau of 
Land Management’s Implementation of 
Leading Practices for the Automated Fluid 
Minerals Support System II

Page 57 GAO-21-209  Key Oil and Gas Data Systems 

Table 6: Detailed Assessment of the Bureau of Land Management’s (BLM) Implementation of Leading Practices for 
Requirements for the Automated Fluid Minerals Support System II (AFMSS II) 

Leading practices 
and subpractices Rating Description 

Develop 
customer 
requirements 

Elicit stakeholder 
needs 

Partially 
demonstrated 

BLM took steps to elicit stakeholders’ needs, expectations, and 
constraints. For example, BLM developed a team roster to identify 
product owners and other stakeholders who would provide input on 
needs for each component of AFMSS II. In addition, the program office 
used system change requests to identify new or revised needs and 
expectations of stakeholders as well as constraints regarding technical 
factors that may affect requirements. BLM also demonstrated 
stakeholder needs, expectations, and constraints that the agency had 
captured in its software development tool through user stories,a which 
are desired software features described from the perspective of an end 
user. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from the Department of the Interior (Interior) 
and BLM management and stakeholders. 

Transform 
stakeholder needs 
into customer 
requirements 

Partially 
demonstrated 

BLM took steps to transform stakeholders’ needs, expectations, and 
constraints into prioritized customer requirements. Specifically, 
requirements specifications for the first module of the system and 
program increment planning documents identified steps taken by the 
program office to translate requirements from needs identified by 
stakeholders. Additionally, the program office demonstrated the priority 
levels that it identified for individual user stories and interfaces for 
transferring data between this system and other BLM and Office of 
Natural Resources and Revenue (ONNR) systems that it captured within 
its software development tool. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Develop product 
requirements 

Establish product 
and product 
component 
requirements 

Partially 
demonstrated 

BLM took steps to establish and maintain product (system) requirements 
based on customer requirements. For example, program increment 
planning documentation and user stories identified system requirements 
based on customer requirements. In addition, the program office 
established revised requirements for data migration based on 
stakeholders who collaborated and submitted a system change request. 
BLM also demonstrated that the program office identified requirements 
within related categories of system functionality and identified linkages 
among requirements that had dependencies within its software 
development tool. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 
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Leading practices 
and subpractices Rating Description 
Allocate product 
component 
requirements 

Partially 
demonstrated 

BLM took steps to allocate requirements to AFMSS II’s components and 
features. The program office documented various stages at which 
requirements were to be addressed with delivered software and 
identified dependencies among related requirements in its development 
schedule and within its software development tool. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Identify interface 
requirements 

Partially 
demonstrated 

BLM took steps to identify requirements for interfaces between BLM and 
ONRR systems through documents that captured the needs of users and 
in architecture diagrams. As an example, BLM identified the technical 
details needed to interface AFMSS II and the Minerals Revenue 
Management Support System databases to exchange data. In another 
example, BLM also identified interfaces between AFMSS II and Legacy 
Rehost 2000. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Analyze and 
validate 
requirements 

Establish operational 
concepts and 
scenarios 

Partially 
demonstrated 

BLM documented an AFMSS II system architecture diagram and other 
technical details within an operating manual that defined the environment 
in which the system was to operate. However, BLM did not establish 
operational concepts and scenarios for features that were to be added to 
the system. 
Additionally, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Establish a definition 
of required 
functionality and 
quality attributes 

Partially 
demonstrated 

BLM took steps to establish a definition of AFMSS II’s required 
functionality through its work flows associated with its business 
application for permit to drill and notices of staking. Specifically, these 
work flows described the order in which activities are to be performed 
and the users that are involved in each step. In addition, BLM 
demonstrated that it captured in its software development tool users’ 
expectations of functionality and quality through user story descriptions 
and completion criteria. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 
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Leading practices 
and subpractices Rating Description 
Analyze 
requirements to 
ensure that they are 
necessary and 
sufficient 

Partially 
demonstrated 

BLM took steps to analyze requirements to ensure that they were 
necessary and sufficient. For instance, in 2014, the program office 
documented detailed requirements specifications for one of AFMSS II’s 
modules. In addition, the program office analyzed and obtained feedback 
from stakeholders concerning requirements for system functionality that 
were necessary for the next iteration of development during meetings on 
program increment planning. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Analyze 
requirements to 
achieve balance 

Partially 
demonstrated 

BLM took steps to analyze requirements to balance stakeholder needs 
and constraints. For example, its implementation and transition plan 
included strategies to roll out system modules while balancing 
stakeholder needs and constraints, and planning meetings for the 
system’s incremental development included analyzing requirements to 
plan system development efforts while obtaining feedback from 
stakeholders. In addition, BLM demonstrated that its software 
development tool captured agreements from stakeholders on system 
requirements. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Validate 
requirements 

Partially 
demonstrated 

BLM took steps to validate that AFMSS II would perform as intended. 
For example, the program office conducted software testing to validate 
technical features of the system during incremental iterations of the 
system’s development. According to BLM officials, both software 
developers and end users were involved in these tests. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Manage 
requirements 

Understand 
requirements 

Partially 
demonstrated 

BLM took steps to develop an understanding with stakeholders and end 
users on the meaning of the requirements. Specifically, BLM’s AFMSS II 
program planning documents defined the requirements to be developed 
incrementally and obtained stakeholder approvals, and a decision 
document collected stakeholders’ feedback on a preferred strategy to 
implement minimum viable product requirements. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 
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Leading practices 
and subpractices Rating Description 
Obtain commitment 
to requirements 

Partially 
demonstrated 

BLM took steps toward obtaining commitment to requirements from 
program staff responsible for developing AFMSS II and stakeholders. 
For example, the agency demonstrated stakeholders’ agreement to the 
requirements to develop a minimally functional product in an AFMSS 
roadmap and to the requirements planned in program increment 
planning documents. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Manage 
requirements 
changes 

Partially 
demonstrated 

BLM took steps to manage changes to requirements for the program. 
The agency’s program increment planning documentation included 
requirements that the program office had identified a history of changes 
to requirements, and evaluations of impacts to stakeholders from 
changes in requirements. In addition, BLM demonstrated the log of 
changes to system requirements that it captured in its software 
development tool. 
However, as we have previously reported, BLM did not document 
change management procedures—its process for how change requests 
for AFMSS II were to be accepted, recorded, evaluated, prioritized, and 
communicated to stakeholders—for the program. Thus, it remains 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 

Maintain bidirectional 
traceability of 
requirements 

Partially 
demonstrated 

BLM took steps to maintain traceability from lower-level requirements to 
higher-level system features and documentation. Specifically, the 
program office demonstrated that it maintains traceability in its software 
development tool with user stories that define lower-level requirements 
and in sprint agreements that maintain traceability to higher-level work 
products and system functionality.b 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Ensure alignment 
between project work 
and requirements 

Partially 
demonstrated 

BLM took steps to ensure alignment between project documentation and 
changes in requirements. Specifically, BLM’s incremental systems 
planning documentation demonstrated its alignment to requirements 
changes. Additionally, the program office demonstrated how its software 
development tool creates summary reports of activities to include 
changes to requirements and notifies members on their phones when 
updates or statuses change. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is unclear 
whether the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Legend: 
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● = Fully demonstrated implementation: the documents or software demonstrations supported all aspects of the subpractice. 
◒ = Partially demonstrated implementation: the documents or software demonstrations supported some, but not all, aspects of the subpractice. ○ = Not demonstrated: the documents or software demonstrations did not support any aspect of the subpractice, or agency officials were not able to 
provide documentation or software demonstrations in support of the subpractice. 
Source: GAO analysis of Department of the Interior documents and demonstrations and Capability Maturity Model® Integration (CMMI®) for Development, Version 1.3. | GAO-21-209 

aUser stories are descriptions by users explaining what the system needs to do. 
bSprint agreements are commitments to produce working software within a defined time frame and 
are intended to provide distinct, consistent, and incremental progress of prioritized software features. 
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Appendix V: Assessment of the 
Bureau of Land Management’s 
Implementation of Leading 
Practices for the Mineral and 
Lands Records System 
This appendix includes detailed information on our assessment of the 
Bureau of Land Management’s (BLM) implementation of leading practices 
for requirements for the Mineral and Land Records System (MLRS). We 
reviewed leading practices in four areas: (1) develop customer 
requirements, (2) develop product requirements, (3) analyze and validate 
requirements, and (4) manage requirements.1 The practices in those four 
areas include 15 subpractices that should be met in order to fully 
implement specific practices. 

We found that BLM partially implemented 10 subpractices. We did not 
rate its implementation of the remaining five subpractices because they 
were not assessed in the system’s current state of development. Table 7 
details our ratings of BLM’s implementation of leading practices and 
subpractices for requirements for MLRS. 

                                                                                                                    
1Carnegie Mellon University, Software Engineering Institute, Capability Maturity Model® 
Integration (CMMI®) for Development, Version 1.3 (Pittsburgh, PA: November 2010). 
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Table 7: Detailed Assessment of the Bureau of Land Management’s (BLM) Implementation of Leading Practices for 
Requirements for the Mineral and Land Records System (MLRS) 

Leading practices 
and subpractices Rating Description 

Develop 
customer 
requirements 

Elicit stakeholder 
needs 

Partially 
demonstrated 

BLM took steps to engage stakeholders and elicit their needs and 
constraints for the mining claim portion of MLRS during an October 
2019 information session. For example, the program office engaged 
stakeholders to gain a better understanding of their behaviors, 
needs, and motivations through interviews with system users 
(customers and employees), design and data workshops, and the 
development of user stories, which are short descriptions of a feature 
in the system under development from the perspective of the end 
user. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 

Transform 
stakeholder needs 
into customer 
requirements 

Partially 
demonstrated 

BLM took steps to prioritize customer requirements in its software 
development tool through user stories that receive a priority ranking 
when established and agreements between program staff and 
stakeholders on the features that should be developed in future 
iterations. In addition, BLM defined system constraints in the MLRS 
System and Architecture Design Document from 2019 and a 
Requirements Management Plan from 2017. 
However, BLM revised its development approach in 2019 and did not 
document plans or a process for how program staff were to 
implement the activities for this practice. Thus, it is unclear whether 
the steps that the program office has taken were adequate and 
consistent with expectations from Interior and BLM management and 
stakeholders. 

Develop product 
requirements 

Establish product 
and product 
component 
requirements 

Partially 
demonstrated 

BLM took steps to establish product and component requirements 
through various system architecture and design-related artifacts, 
such as the MLRS Technical Solution Architecture, Logical Solution 
Architecture, and System and Architecture Design Document. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 
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Leading practices 
and subpractices Rating Description 
Allocate product 
component 
requirements 

Partially 
demonstrated 

BLM took steps to allocate requirements for product components 
through details, test results, and incremental planning information 
surrounding user stories. In particular, the agency allocated user 
stories to functional components of the system, such as a virtual 
public room. In addition, BLM demonstrated that it documented the 
relationships and dependencies among its user stories in its software 
development tool. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 

Identify interface 
requirements 

Partially 
demonstrated 

BLM took steps to document requirements for product interfaces and 
other architectural requirements in the MLRS System and 
Architecture Design Document and within individual user stories in its 
software development tool. For example, BLM demonstrated a user 
story for MLRS that identified an interface with external system 
regarding bulk paper filing. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 

Analyze and 
validate 
requirements 

Establish operational 
concepts and 
scenarios 

Partially 
demonstrated 

BLM took steps to establish and maintain operational concepts and 
scenarios in the MLRS Concept of Operations and System and 
Architecture Design Document. According to BLM, the operational 
concepts of the system may be revised over time as user 
expectations and needs evolve and that such changes in 
expectations are to be captured in program increment planning 
meetings. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 

Establish a definition 
of required 
functionality and 
quality attributes 

Partially 
demonstrated 

BLM took steps to establish required functionality and quality for the 
system. For example, the program office established a backlog that 
stores user requests for the system and that includes basic 
information about desired attributes. The agency further refined and 
supplemented the information from the backlog into user stories that 
BLM captured and maintained in its software development tool. The 
user stories articulated specific functionality and quality as criteria for 
a requirement to be considered complete. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 
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Leading practices 
and subpractices Rating Description 
Analyze 
requirements to 
ensure that they are 
necessary and 
sufficient 

Partially 
demonstrated 

BLM took steps to analyze requirements for the system to ensure 
that they are necessary and sufficient. Specifically, the agency 
conducted incremental reviews of requirements (referred to as “sprint 
reviews”) every 3 weeks. During the reviews, a cross-functional team 
consisting of developers and stakeholders for the features being 
developed analyzed the requirements to ensure that they were 
accurate and prioritized according to user needs. Based on this 
analysis, the team reached agreement and obtained approval from a 
product owner on the requirements that were necessary and 
sufficient for the next iteration of development. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 

Analyze 
requirements to 
achieve balance 

Partially 
demonstrated 

BLM took steps to analyze requirements to balance stakeholder 
needs and constraints. For example, BLM demonstrated user story 
descriptions and constraints that the program office captured in its 
software development tool. The agency conducted incremental 
reviews of requirements (referred to as “sprint reviews”) every 3 
weeks. During the reviews, developers and end user representatives 
discussed ways to adjust established requirements as necessary. 
BLM officials stated that cross-functional teams analyze and evaluate 
solutions and that sprint planning requires the development of work-
arounds to address any constraints. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders 

Validate 
requirements 

Partially 
demonstrated 

BLM took steps to validate that MLRS would perform as intended in 
the end user’s environment by conducting incremental reviews of 
completed functionality with stakeholders every 3 weeks. In these 
reviews, the product owner, state office representatives, and BLM 
information technology officials, among other stakeholders, analyzed 
documentation and obtained demonstrations of system features and 
functionality that had been developed for that increment. Based on 
this analysis, the product owner determined whether the 
development adequately met defined acceptance criteria for 
individual user stories, which represent user requirements. In 
addition, the performance work statement for the system’s 
development contractor requires the contractor to provide BLM 
testing and analysis support for each software release, including 
user acceptance testing. The first software release for the mining 
module was scheduled to be completed in November 2020. 
However, BLM did not document plans or a process for how program 
staff were to implement the activities for this practice. Thus, it is 
unclear whether the steps that the program office has taken were 
adequate and consistent with expectations from Interior and BLM 
management and stakeholders. 
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Leading practices 
and subpractices Rating Description 

Manage 
requirements 

Understand 
requirements 

Not rateda MLRS is still in development, and no components of the system are 
currently operational. 

Obtain commitment 
to requirements 

Not rateda 

Manage 
requirements 
changes 

Not rateda 

Maintain bidirectional 
traceability of 
requirements 

Not rateda 

Ensure alignment 
between project work 
and requirements 

Not rateda 

Legend: 
● = Fully demonstrated implementation: the documents or software demonstrations supported all aspects of the subpractice 
◒ = Partially demonstrated implementation: the documents or software demonstrations supported some, but not all, aspects of the subpractice ○ = Not demonstrated: the documents or software demonstrations did not support any aspect of the subpractice, or agency officials were not able to 
provide documentation or software demonstrations in support of the subpractice 
Source: GAO analysis of Department of the Interior documents and demonstrations and Capability Maturity Model® Integration (CMMI®) for Development, Version 1.3. | GAO-21-209 

aNot rated: a system in development was not yet operational and was not assessed against the 
leading subpractices for requirements management. 
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Page 1 

Frank Rusco 

Director, Natural Resources and Environment Vijay A. D’Souza 

Director, Information Technology and Cyber Security 

U.S. Government Accountability Office 441 G Street, NW 

Washington, DC 20548 

Dear Director Rusco and Director D’Souza, 

Thank you for providing the Department of the Interior (Department) an opportunity 
to review and comment on the draft Government Accountability Office (GAO) report 
entitled, Oil and Gas, Interior Should Strengthen Management of Key Data Systems 
Used to Oversee Development on Federal Lands (GAO-21-209). We appreciate 
GAO’s review of and feedback related to the data systems used to oversee oil and 
gas development on leased federal lands. 

The GAO issued six recommendations to the Department as part of its overall 
findings to improve these processes. The Department concurs with the following 
recommendations issued by GAO. 

Recommendation 1: “The Director of Bureau of Land Management (BLM) 
should consistently designate data stewards at relevant levels to ensure data 
are of known and sufficient quality.” 

Recommendation 2: “The Secretary of the Interior should direct the Chief 
Information officer to develop a plan to address data sharing challenges in the 
course of updating and modernizing key oil and gas data systems, including 
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automating data sharing and adopting common identifiers for leases and 
operators.” 

Recommendation 3: “The Director of BLM should develop training plans for 
key data systems that identify users and how they will be trained.” 

Recommendation 4: “The Secretary of the Interior should direct the Chief 
Information Officer to develop a process to ensure that program offices 
maintain requirements-related documentation supporting the development 
and management of requirements for future IT and data systems at BLM and 
ONRR.” 

Recommendation 5: “The Director of BLM should define and document 
processes for 

Page 2 

developing and managing requirements for Automated Fluid Minerals Support 
System (AFMSS) II and Mineral and Land Records System (MLRS) in a 
manner consistent with existing or updated IT policies and guidance.” 

Recommendation 6: “The Secretary of the Interior should direct the Chief 
Information Officer to update Interior’s Solution Development Life Cycle Guide 
or other relevant IT policies and guidance to address how program offices are 
to implement agile methodologies for the development of software.” 

The Department looks forward to developing and reporting on planned actions in 
response to the final report. If you have any questions or need additional information, 
please contact the Internal Control and Audit Follow-up division of the Office of 
Financial Management at DOI_PFM_ICAF@ios.doi.gov. 

Sincerely, 

Rachael S. Taylor 

Principal Deputy Assistant Secretary - Policy Management and Budget 
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