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What GAO Found 
The Department of Defense (DOD) continues to make progress implementing the 
recommendations from the 2014 nuclear enterprise reviews and the 2015 
nuclear command, control, and communications enterprise review. From the 
2014 reviews, DOD identified 175 recommendations. From these 175, DOD 
identified 247 actions it referred to as sub-recommendations, meaning that a 
recommendation made to multiple DOD components would be counted as one 
sub-recommendation for each of those components. Since GAO’s March 2020 
report, DOD has closed an additional nine of these sub-recommendations, and 
recommended 11 sub-recommendations for final closure. DOD has also closed 
one additional recommendation from the 13 made in its 2015 review, with four of 
the remaining five recommended for final closure. 

Regarding the 2014 recommendations related to nuclear security forces, DOD 
identified initial metrics and milestones for tracking the progress addressing the 
identified challenges, but GAO found that a key measure for many of the 
recommendations contained unreliable data. Additionally, more recent reviews of 
security forces have identified additional metrics and milestones that could help 
DOD in assessing the progress of recommendation implementation. However, 
DOD has not reassessed these measures to determine if they are appropriate. 
As a result, DOD is not in a position to effectively measure progress or assess 
whether the actions taken have addressed the underlying issues. 

In November 2018, GAO found that DOD had taken steps to improve nuclear 
enterprise oversight in response to the 2014 reviews. However, GAO found a key 
organization lacked clear roles, responsibilities, and methods to collaborate with 
other nuclear oversight organizations. Subsequently, in January 2021, DOD 
created a new entity, the Secretary of Defense Nuclear Transition Review, to 
take over responsibility for oversight of the defense nuclear enterprise (see 
figure). However, DOD has not defined specific roles and responsibilities for this 
organization or how it will communicate internally and with other organizations. 

Selected Oversight Groups in the Nuclear Enterprise 

View GAO-21-486. For more information, 
contact Joseph W. Kirschbaum at (202) 512-
9971 or kirshbaumj@gao.gov. 

Why GAO Did This Study 
In 2014, the Secretary of Defense 
directed two reviews of DOD’s nuclear 
enterprise. The reviews made 
recommendations to address long-
standing issues with leadership, 
investment, morale, policy, and 
procedures, as well as other 
shortcomings adversely affecting the 
nuclear deterrence mission. In 2015, 
DOD conducted a review focused on 
nuclear command, control, and 
communications systems, resulting in 
additional recommendations. 

The National Defense Authorization 
Act for Fiscal Year 2017 included a 
provision for GAO to review DOD’s 
processes for addressing these 
recommendations. GAO assessed the 
extent to which DOD has (1) made 
progress implementing the 
recommendations; (2) evaluated the 
metrics and milestones for 
implementing the 2014 nuclear 
enterprise review recommendations 
related to nuclear security forces; and 
(3) implemented oversight 
mechanisms, including developing an 
approach for monitoring long-standing 
issues. GAO reviewed documents and 
interviewed DOD officials on the 
recommendations’ status and DOD’s 
oversight. 

What GAO Recommends 
GAO is making four recommendations 
for DOD to provide guidance to require 
its components to assess 
implementation metrics and 
milestones; and document roles, 
responsibilities, and communication 
methods for the new oversight group, 
as well as a means to monitor long-
standing nuclear enterprise issues. 
DOD concurred with all of the 
recommendations. 

https://www.gao.gov/products/GAO-21-486
https://www.gao.gov/products/GAO-21-486
mailto:kirshbaumj@gao.gov


Text of Selected Oversight Groups in the Nuclear Enterprise 

· Nuclear Weapons Council: Joint DOD and Department of Energy 
council established by statute that is responsible for managing 
aspects of the U.S. nuclear weapons stockpile and programs. 

· Security Incident Response Council: An interagency group that will 
have oversight of plans for responding to potential security incidents 
involving nuclear weapons. 

· Nuclear Deterrent Enterprise Review Group: Organization 
established to ensure the long-term health of the nuclear enterprise, 
being replaced by the Secretary of Defense Nuclear Transition 
Review Group. 

· Council on Oversight of the National Leadership Command, 
Control, and Communications System: DOD council established by 
statute responsible for overseeing the command, control, and 
communications system used by U.S. leadership. 

· Secretary of Defense Nuclear Transition Review: Organization 
established in January 2021 to assess risks associated with the DOD 
nuclear enterprise program transitions and monitor the overall health 
of the defense nuclear enterprise, replacing the Nuclear Deterrent 
Enterprise Review Group. 

Source: GAO analysis of statutes and Department of Defense (DOD) 
information.  |  GAO-21-486 

In addition, DOD and the military services have made some progress in 
identifying areas for monitoring the health of the nuclear enterprise, but DOD has 
not identified the means by which it will monitor long-standing issues related to 
the long-term health of the enterprise. 
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Abbreviations 
CAPE   Cost Assessment and Program Evaluation 
DOD   Department of Defense 
NC3   Command, control, and communications 
NDERG  Nuclear Deterrent Enterprise Review Group 
NLC3S Council Council on Oversight of the National Leadership 

   Command, Control, and Communications System 
SNTR   Secretary of Defense Nuclear Transition Review 
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441 G St. N.W.
Washington, DC 20548

Letter 
August 18, 2021 

Congressional Committees 

In 2014, as a response to incidents involving the nation’s nuclear forces 
and their senior leadership, the Secretary of Defense directed both an 
internal Department of Defense (DOD) review and an independent review 
of the DOD nuclear enterprise. The DOD nuclear enterprise includes Air 
Force intercontinental ballistic missiles; Air Force nuclear-capable 
bombers and tactical fighters; Navy ballistic missile submarines; and the 
supporting infrastructure and personnel to build, maintain, and control 
these assets. Nuclear security force personnel prevent unauthorized 
access, damage, loss, theft, sabotage, or compromise of nuclear 
weapons and infrastructure. 

The two 2014 reviews examined DOD’s nuclear deterrent mission and the 
two resulting reports identified long-standing issues with leadership, 
organization, investment, morale, policy, and procedures, as well as other 
shortcomings that were adversely affecting the mission and long-term 
health of the enterprise.1 The Commander of U.S. Strategic Command—
the DOD combatant command responsible for planning for and the 
employment of U.S. nuclear weapons—also identified additional areas for 
improvement in a 2014 memorandum.2 Together, the two 2014 reports 
and the memorandum (hereafter referred to collectively as the 2014 
nuclear enterprise reviews) had 175 recommendations to address DOD’s 
management of nuclear personnel, security requirements for nuclear 
weapons, and the availability of key equipment and support parts, among 
other issues.3

                                                                                                                    
1Department of Defense (DOD), (U) Internal Assessment of the Department of Defense 
Nuclear Enterprise (September 2014) (SECRET//NOFORN) and DOD, Independent 
Review of the Department of Defense Nuclear Enterprise (June 2, 2014). 
2U.S. Strategic Command, (U) USSTRATCOM Observations and Action Plan to 
Strengthen the Nuclear Enterprise (2014) (SECRET). 
3DOD identified 175 distinct recommendations from the three documents. DOD officials 
then identified 247 sub-recommendations within those recommendations, which were 
directed to multiple military services or other DOD components. For example, if a 
recommendation was directed to the Air Force and the Navy, then one sub-
recommendation was made to the Air Force and one to the Navy. 
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In 2015, DOD conducted a review focused on nuclear command, control, 
and communications (NC3) systems, which resulted in another report 
containing 13 additional recommendations (hereafter referred to as the 
2015 NC3 report).4 The 2015 NC3 report made recommendations to 
address diffused responsibility, accountability, and authority for the NC3 
enterprise; ineffective management of the acquisition and sustainment of 
some NC3 systems; and a lack of institutional training and personnel 
management programs. 

The National Defense Authorization Act for Fiscal Year 2017 includes a 
provision for us to review—during each of fiscal years 2017 through 
2021—DOD’s processes for addressing the recommendations of the 
2014 nuclear enterprise reviews and the 2015 NC3 report, and to provide 
a briefing to the congressional defense committees on the results of our 
review.5 For fiscal years 2016–2020, we reported on DOD’s overall 
progress implementing, tracking, and evaluating the recommendations 
from the 2014 reviews and the 2015 report. We also reported on different 
issue areas related to the 2014 and 2015 recommendations. For 
example, we reported on the program used to ensure the reliability of 
personnel with access to nuclear weapons and materials, governance 
and oversight organizations, and the sustainment and maintenance of 
major programs.6

In November 2018, for example, we recommended that DOD clarify roles, 
responsibilities, and methods of communication and collaboration for key 
defense nuclear enterprise oversight bodies, including the Nuclear 

                                                                                                                    
4DOD, (U) National Leadership Command Capability (NLCC) and Nuclear Command, 
Control and Communications (NC3) Enterprise Review (NER) Report (May 2015) 
(SECRET//NOFORN). 
5See Pub. L. No. 114-328, § 1670 (2016). 
6GAO, Defense Nuclear Enterprise: Systems Face Sustainment Challenges, and Actions 
Are Needed to Effectively Monitor Efforts to Improve the Enterprise, GAO-20-296 
(Washington, D.C.: Mar. 26, 2020); Defense Nuclear Enterprise: DOD Continues to 
Address Challenges but Needs to Better Define Roles and Responsibilities and 
Approaches to Collaboration, GAO-19-29 (Washington, D.C.: Nov. 1, 2018); Defense 
Nuclear Enterprise: Processes to Monitor Progress on Implementing Recommendations 
and Managing Risks Could Be Improved, GAO-18-144 (Washington, D.C.: Oct. 5, 2017); 
and Defense Nuclear Enterprise: DOD Has Established Processes for Implementing and 
Tracking Recommendations to Improve Leadership, Morale, and Operations, 
GAO-16-597R (Washington, D.C.: July 14, 2016). 

https://www.gao.gov/products/GAO-20-296
https://www.gao.gov/products/GAO-19-29
https://www.gao.gov/products/GAO-18-144
https://www.gao.gov/products/GAO-16-597R
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Deterrent Enterprise Review Group (NDERG).7 In March 2020, we 
recommended, among other things, that the Director of Cost Assessment 
and Program Evaluation (CAPE) coordinate with other stakeholders to 
update the guidance for the methods of tracking and evaluating the 
implementation of the 2014 nuclear enterprise review recommendations 
and require DOD components to keep information current. We also 
recommended that the Under Secretary of Defense for Acquisition and 
Sustainment update applicable guidance for the methods of tracking and 
evaluating the implementation of the 2015 NC3 report recommendations 
and require DOD components to keep information complete and current. 
DOD concurred with our recommendations, and we report on their 
implementation status in this report. Information on the status of our prior 
recommendations to DOD regarding the 2014 nuclear enterprise reviews 
and 2015 NC3 report is presented in appendix I. 

In this report we assess the extent to which DOD has (1) made progress 
implementing the recommendations in the 2014 nuclear enterprise 
reviews and the 2015 NC3 report; (2) evaluated the metrics and 
milestones for implementing the 2014 nuclear enterprise review 
recommendations related to nuclear security force issues; and (3) 
implemented oversight mechanisms, including identifying roles, 
responsibilities, and communication methods for the oversight of the 
defense nuclear enterprise, and developing an approach for monitoring 
long-standing issues. 

For objective one, we reviewed the centralized DOD tracking tool for the 
2014 nuclear enterprise review recommendations, and the tracking tool 
for the 2015 NC3 report recommendations used by the Office of the 
Under Secretary of Defense for Acquisition and Sustainment. We also 
reviewed the recommendations from the 2014 nuclear enterprise reviews 
and the 2015 NC3 report, and applicable implementation and tracking 

                                                                                                                    
7The NDERG was established in 2014 by the Secretary of Defense to ensure the long-
term health of the nuclear enterprise by addressing issues identified in the 2014 nuclear 
enterprise reviews. 
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guidance.8 We interviewed officials from the Air Force, the Navy, and 
other DOD components regarding the status of the recommendations and 
the use of the tracking tools. We evaluated the reliability of the data found 
in DOD’s tracking tools for the 2014 and 2015 recommendations by 
comparing the contents from the tools with the original recommendations 
as written in the 2014 reviews and 2015 report as well as information 
obtained from other agency documentation and interviews with agency 
officials. We concluded that the data were reliable for tracking whether 
recommendations were in progress, awaiting review for possible closure, 
or closed. 

To address our second objective, we focused on DOD’s efforts to address 
the numerous recommendations related to improving the nuclear security 
forces because we had not previously reported on many of these efforts. 
We defined “nuclear security forces” as Department of the Air Force and 
Department of the Navy (including the Marine Corps) personnel that 
safeguard nuclear assets and facilities associated with operational units 
in the U.S.9 We identified and reviewed recommendations and sub-
recommendations from the 2014 nuclear enterprise reviews that related 
either directly to the Air Force, Navy, or Marine Corps nuclear security 
forces or that included these forces as part of a larger population included 
within the recommendations’ scope (e.g., recommendations concerning 
readiness or career development issues). We identified 42 
recommendations, comprising 56 sub-recommendations, that were 
directed to or affected the nuclear security forces. 

                                                                                                                    
8E.g., Secretary of Defense Memorandum, Nuclear Enterprise Review Corrective Action 
Implementation (Nov. 17, 2014); Deputy Secretary of Defense Memorandum, Transition of 
Nuclear Enterprise Review Tracking Responsibilities (Dec. 16, 2016), which includes the 
Office of Cost Assessment and Program Evaluation’s (CAPE) Nuclear Enterprise Review 
Tracking Analytic Guidance Overview; Director, Cost Assessment and Program 
Evaluation Memorandum, Additional Guidance for Nuclear Enterprise Review 
Recommendation Tracking (Jan. 3, 2018); DOD Chief Information Officer Memorandum, 
2015 National Leadership Command Capability and Nuclear Command, Control, and 
Communications Enterprise Review Report Guidance (July 5, 2018); and Deputy 
Assistant Secretary of Defense for Nuclear Matters Memorandum, Nuclear Enterprise 
Review Recommendation Implementation Guidance (Apr. 20, 2020). 
9Air Force security forces in the nuclear enterprise include those who patrol the three 
missile fields that stage the Air Force’s nuclear missile force and those who guard the Air 
Force’s Weapons Storage Areas. The Navy nuclear enterprise security forces include both 
Navy Masters-at-Arms and Marine Corps security force personnel, operating jointly in two 
Marine Corps security force battalions, one at each of the Navy’s two installations that 
host Strategic Weapons Facilities. 
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For each of those sub-recommendations, we compared the metrics and 
milestones that were in DOD’s centralized tracking tool with applicable 
guidance, such as a 2016 Deputy Secretary of Defense memorandum, 
Transition of Nuclear Enterprise Review Tracking Responsibilities, which 
assigned tracking responsibilities; the CAPE analytic guidance attached 
to that memorandum; and the NDERG charter. We determined that 
internal control components on the use of quality information and 
monitoring activities were significant to this engagement.10 We collected 
and reviewed additional documentation, such as documentation used by 
the military services, to validate the personnel requirements for the 
security posts for each Air Force installation with operational nuclear 
forces in the U.S. We also reviewed Air Force assessments of the 
security forces conducted since 2014, such as the Interagency Security 
Forces Review. We interviewed officials from the Air Force’s and Navy’s 
headquarters offices and security force units at each of the nuclear 
enterprise installations hosting missile, bomber, or submarine platforms 
about security force challenges and efforts to mitigate the underlying 
challenges associated with the sub-recommendations we identified. We 
held separate interviews with unit leadership and a selection of non-
leadership personnel from security force units.11 These personnel conduct 
the day-to-day security mission at Navy and Air Force facilities with 
operational nuclear forces in the U.S. Our interview questions were based 
on the original sub-recommendations and reported actions taken to 
determine what steps DOD and the military services have taken to 
mitigate the underlying challenges of those recommendations, and their 
effects. 

We also obtained data from command climate surveys conducted with 
these units from 2014 through 2019 and assessed the reliability of these 
data and the appropriateness of their use as a metric for DOD to assess 
progress implementing the 2014 nuclear enterprise review 
recommendations. We identified a number of issues that limit the 
                                                                                                                    
10Standards for Internal Control in the Federal Government states that management 
should use quality information to achieve an entity’s objectives and should internally 
communicate the necessary information. In addition, management should establish and 
operate activities to monitor the internal control system and evaluate the results. 
Moreover, management should identify information in an iterative and ongoing process to 
ensure information is timely. GAO, Standards for Internal Control in the Federal 
Government, GAO-14-704G (Washington, D.C.: September 2014).
11For our interviews with non-leadership personnel, we asked for units to identify at least 
five persons not serving in leadership positions. In some cases, more than five persons 
participated in these interviews. 

https://www.gao.gov/products/GAO-14-704G
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effectiveness of using these data as a metric for assessing DOD’s 
progress implementing the 2014 recommendations—including data entry 
errors, missing data, and low response rates. Therefore, we concluded 
data from the command climate surveys was unreliable for assessing 
progress implementing the 2014 recommendations. 

For our third objective, we assessed governance and oversight issues for 
the defense nuclear enterprise given the changing conditions in DOD’s 
relevant structures since we last reported on these issues in 2018.12 We 
defined “long-standing issues” as the issues that DOD has identified to 
aid in monitoring the long-term health of the nuclear enterprise. They are 
not directly tied to the 2014 nuclear enterprise review recommendations, 
but generally stem from them. We reviewed documents associated with 
DOD’s nuclear enterprise governance structure and interviewed DOD and 
service officials about the status of the NDERG and Secretary of Defense 
Nuclear Transition Review (SNTR).13 We also reviewed applicable 
guidance, such as the Charter of the Nuclear Deterrent Enterprise Review 
Group; the 2016 Deputy Secretary of Defense memorandum; CAPE’s 
January 2018 updated guidance on risk; and a January 2021 Acting 
Secretary of Defense memorandum.14 We determined that selected 
leading practices for enhancing collaboration—in particular, agreeing on 
roles and responsibilities and developing mechanisms to monitor, 
evaluate, and report on results—were relevant for assessing DOD’s 

                                                                                                                    
12GAO-19-29. 
13According to officials, the SNTR was created to formalize quarterly, nuclear-focused 
briefings to the Secretary of Defense on acquisition challenges associated with the 
transition from legacy nuclear weapon systems that the services plan to retire and the 
replacement systems. The scope of the SNTR was broadened to include personnel and 
sustainment issues in addition to acquisition issues. 
14Acting Secretary of Defense Memorandum, (U) Institutionalization of the Quarterly 
Secretary of Defense Nuclear Transition Review (Jan. 14, 2021) (SECRET//NOFORN). 

https://www.gao.gov/products/GAO-19-29


Letter

Page 7 GAO-21-486  Defense Nuclear Enterprise 

structures and practices for nuclear enterprise governance.15 We also 
determined that the internal control components on the use of quality 
information and monitoring activities were significant to this 
engagement.16 We assessed the documentation of DOD’s nuclear 
enterprise governance structures against this principle, in particular the 
importance of identifying methods for the use and communication of 
quality information with stakeholders.17

Appendix II provides a complete list of offices we met with or obtained 
information from during our review. 

We conducted this performance audit from January 2020 to August 2021 
in accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

                                                                                                                    
15GAO, Results-Oriented Government: Practices That Can Help Enhance and Sustain 
Collaboration among Federal Agencies, GAO-06-15 (Washington, D.C.: Oct. 21, 2005) 
presents leading practices for collaboration among agencies that are also relevant to 
collaboration across the defense nuclear enterprise. GAO, Managing for Results: Key 
Considerations for Implementing Interagency Collaborative Mechanisms, GAO-12-1022 
(Washington, D.C.: Sept. 27, 2012) identifies mechanisms that the federal government 
uses to lead and implement interagency collaboration and key considerations for 
implementing them. We determined that additional leading practices from the GAO-06-15
report—such as establishing mutually reinforcing or joint strategies and identifying and 
addressing needs by leveraging resources—were not directly relevant to the scope of our 
review.
16Standards for Internal Control in the Federal Government states that management 
should use quality information to achieve an entity’s objectives and should internally 
communicate the necessary information. In addition, management should establish and 
operate activities to monitor the internal control system and evaluate the results. 
Moreover, management should identify information in an iterative and ongoing process to 
ensure information is timely. GAO-14-704G.
17According to federal internal control standards, management should use quality 
information to achieve an entity’s objectives and internally and externally communicate the 
necessary quality information to achieve the objectives. The standards call for 
management to communicate quality information with appropriate methods of 
communication and consider a variety of factors in selecting an appropriate method of 
communication, such as the audience and the nature of the information. GAO-14-704G. 

https://www.gao.gov/products/GAO-06-15
https://www.gao.gov/products/GAO-12-1022
https://www.gao.gov/products/GAO-06-15
https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-14-704G
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Background 

Oversight of the 2014 Nuclear Enterprise Reviews’ 
Recommendations 

In November 2014, the Secretary of Defense directed DOD to address 
the recommendations from the 2014 nuclear enterprise reviews and 
directed CAPE to track and assess implementation efforts. The Joint 
Staff, Navy, Air Force, offices within the Office of the Secretary of 
Defense, and the U.S. Strategic Command supported CAPE’s efforts. 
CAPE compiled the recommendations from the 2014 nuclear enterprise 
reviews. In total, it identified 175 distinct recommendations from the three 
documents associated with the reviews. It then identified 247 sub-
recommendations within those recommendations, which were directed to 
multiple military services or other DOD components. For example, if a 
recommendation was directed to both the Air Force and the Navy, then 
one sub-recommendation was made to the Air Force and one to the 
Navy. 

CAPE then worked with the military services to identify offices of primary 
responsibility for implementing actions to address the recommendations, 
any offices with coordinating responsibility, and any resources necessary 
to implement each recommendation. CAPE developed a centralized 
tracking tool to collect information on progress in meeting metrics and 
milestones. As shown in figure 1, the tracking tool includes fields for the 
underlying problem statement, or root cause, and for the recommendation 
and time frames with milestones for implementing the recommendation. 
The tracking tool also includes the approach to the problem, offices with 
responsibility, recent progress, required decisions, and key risks related 
to the recommendation. The tracking tool also includes performance 
measures (referred to as metrics) to assess both the progress (through 
process metrics) and the effectiveness of the implementation actions 
(through outcome metrics). The outcome metrics are to aid DOD in 
determining whether implemented recommendations have addressed the 
underlying problem that was the impetus for the original recommendation. 
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Figure 1: Sample Layout of the 2014 Nuclear Enterprise Review Tracking Tool 

Text of Figure 1: Sample Layout of the 2014 Nuclear Enterprise Review Tracking 
Tool 

· Problem (root cause) 
· Recommendation (from nuclear enterprise review reports) 
· Approach to problem 
· Metrics 

· Process Metrics 
· Outcome Metrics 

· Key Organizations 
· Office of Primary Responsibility 
· Office of Coordinating Responsibility 

· Key Milestones 
· Overall Status 

· Recent Progress 
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· CAPE’s Assessment of Progress 
· Required Decisions and Guidance 

· Key Risks and Issues 

Source: GAO presentation of Dept. of Defense Information. | GAO-21-486 

This centralized tracking tool contains hundreds of unique metrics and 
milestones, and additional metrics and milestones may be added as they 
are identified. In December 2016, the Deputy Secretary of Defense 
issued a memorandum that directed the transition of the tracking and 
analysis responsibilities related to implementing the recommendations of 
the 2014 nuclear enterprise reviews from CAPE to the military 
departments and other DOD components.18 The Office of the Deputy 
Assistant Secretary of Defense for Nuclear Matters (hereafter referred to 
as Nuclear Matters) took over CAPE’s role of maintaining DOD’s 
centralized tracking tool in 2019, but the military departments and other 
DOD components remain responsible for the tracking and analysis 
related to implementing these recommendations. 

The NDERG was established in 2014 by the Secretary of Defense to 
ensure the long-term health of the nuclear enterprise by addressing 
issues identified in the 2014 nuclear enterprise reviews. DOD established 
two organizations to support the NDERG: the Nuclear Deterrent Senior 
Oversight Group and the Nuclear Deterrent Working Group. Specifically: 

· The Nuclear Deterrent Senior Oversight Group is co-chaired by the 
Deputy Assistant Secretary of Defense for Nuclear Matters, the 
Deputy Assistant Secretary of Defense for Nuclear and Missile 
Defense Policy, the Joint Staff Deputy Director for Strategic Stability, 
and a senior-level representative of the Director of CAPE. The 
Nuclear Deterrent Senior Oversight Group receives annual briefings 
on DOD components’ assessments of their progress, reviews 
organizational changes, and discusses other issues related to the 
management, operations, and health of the nuclear enterprise—
including human resources and culture, availability of weapon 
systems for operational use, sustainment, modernization, and 

                                                                                                                    
18Deputy Secretary of Defense Memorandum, Transition of Nuclear Enterprise Review 
Tracking Responsibilities (Dec. 16, 2016). The memorandum noted that CAPE remained 
responsible for providing guidance to inform the analyses conducted by the military 
departments and other DOD components, overseeing these analyses, and assessing 
recommendations for closure. 
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acquisition of replacement system issues not directly addressed in 
other forums. 

· The Nuclear Deterrent Working Group consists of civilian and 
uniformed officials from across DOD, including officials from CAPE, 
the services, U.S. Strategic Command, and the Joint Staff. This 
working group meets biweekly to review the status of the open 2014 
nuclear enterprise review recommendations and prepare briefing 
materials to support efforts to identify, track, and address issues and 
opportunities across the nuclear enterprise. 

In January 2021, the Acting Secretary of Defense created the SNTR. 
According to officials, the SNTR is to assume the responsibilities of the 
NDERG. However, according to DOD officials, both the Nuclear Deterrent 
Senior Oversight Group and Nuclear Deterrent Working Group remained 
active as of May 2021. According to DOD officials, the SNTR evolved out 
of the briefings on nuclear issues that occurred on a quarterly basis as 
part of the Secretary’s Weekly Priority Review, a forum established in 
2019. Officials said that the quarterly nuclear-focused meetings provided 
opportunities for more regular discussion with high-level department 
leadership than was occurring with the NDERG. A SNTR charter was 
issued on January 14, 2021. The charter establishes a Steering 
Committee that is co-led by the Under Secretary of Defense for 
Acquisition and Sustainment; the Vice Chairman of the Joint Chiefs of 
Staff; and the Commander, U.S. Strategic Command. According to DOD 
officials, the Office of Nuclear Matters and the Office of Strategic, Space, 
and Intelligence Portfolio Management, both within the Office of the 
Under Secretary of Defense for Acquisition and Sustainment, will take the 
lead in further identifying SNTR roles and responsibilities.19

Oversight of the 2015 NC3 Report’s Recommendations 

The Council on Oversight of the National Leadership Command, Control, 
and Communications System (NLC3S Council) was established by 
statute and is responsible for oversight of the command, control, and 

                                                                                                                    
19The Office of Strategic, Space, and Intelligence Portfolio Management was formerly 
known as the Office of Integration and Information Portfolio Management. 
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communications system for the national leadership of the U.S.20

Additionally, as recommended in the 2015 NC3 report, the NLC3S 
Council reviews the recommendations from the report and assesses them 
for closure. The NLC3S Council is co-chaired by the Under Secretary of 
Defense for Acquisition and Sustainment and the Vice Chairman of the 
Joint Chiefs of Staff. Members of the council include the Under Secretary 
of Defense for Policy; the Under Secretary of Defense for Research and 
Engineering; the Under Secretary of Defense for Intelligence; the 
Commander, U.S. Strategic Command; the Commander, North American 
Aerospace Defense Command/U.S. Northern Command; the Director, 
National Security Agency; and the DOD Chief Information Office. 

The NLC3S Council is supported by the National Leadership Command 
Capabilities Executive Management Board, which comprises a Senior 
Steering Group and other entities. The Executive Management Board 
ensures that the council is informed of and presents issues that require 
senior leadership-level decisions. In 2018, the Secretary of Defense 
approved the designation of the Commander of U.S. Strategic Command 
as the NC3 enterprise lead with increased responsibilities for the 
operation and requirements of NC3 systems. At that time, the Secretary 
of Defense also approved the designation of the Under Secretary of 
Defense for Acquisition and Sustainment as the NC3 enterprise capability 
portfolio manager with increased responsibilities for advocating for 
resources and overseeing efforts for acquiring new NC3 systems. 

The DOD Chief Information Officer serves as the Secretariat for the 
NLC3S Council and initially tracked the implementation of 
recommendations from the 2015 NC3 report using a centralized tracking 
tool with similar fields to the one used for the 2014 nuclear enterprise 
reviews. The National Defense Authorization Act for Fiscal Year 2020 
transferred NC3 principal staff assistant responsibilities from the Chief 
Information Officer to the Under Secretary of Defense for Acquisition and 
Sustainment.21 According to DOD officials, the Under Secretary of 
Defense for Acquisition and Sustainment will now track progress on the 
2015 NC3 report recommendations. Additional organizations may 
participate in the NLC3S Council’s meetings to provide subject-matter 
                                                                                                                    
20Established by the National Defense Authorization Act for Fiscal Year 2014, the NLC3S 
Council serves as DOD’s oversight body for all of the National Leadership Command 
Capability, including DOD’s NC3 systems. See National Defense Authorization Act for 
Fiscal Year 2014, Pub. L. No. 113-66, § 1052(a)(1) (2013) (codified as amended at 10 
U.S.C. § 171a). 
21See Pub. L. No. 116-92, § 1662 (2019). 
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expertise. Regular participants in the NLC3S Council include the Office of 
the Under Secretary of Defense (Comptroller); senior leaders from the 
Army, the Navy, and the Air Force; the Director, Defense Information 
Systems Agency; the Director, White House Military Office; and the 
Director, CAPE. 

Nuclear Enterprise Security Forces 

The Air Force’s nuclear enterprise security forces include those personnel 
who patrol the three missile fields that contain the Air Force’s nuclear 
missile force and those who guard the Air Force’s Weapons Storage 
Areas and nuclear-capable bombers. Four operational installations in the 
contiguous U.S., F.E. Warren, Minot, Malmstrom, and Whiteman Air 
Force Bases, host a missile field, an Air Force Wing with nuclear capable 
bombers, or both. For fiscal year 2021, according to Air Force 
documentation, there are 4,636 funded personnel positions in the Air 
Force’s nuclear enterprise security forces and an additional 527 unfilled 
personnel positions across those four locations, for both missile and 
bomber security. The Air Force maintains a larger nuclear security force 
across a greater number of facilities than the Navy and, as noted in the 
independent nuclear enterprise review conducted in 2014, the Air Force 
has experienced some challenges that the Navy has not. As a result, the 
Air Force had most of the nuclear security force-related sub-
recommendations. 

The Navy nuclear enterprise security forces include both Navy Masters-
at-Arms and Marine Corps security force personnel, operating jointly in 
two Marine Corps security force battalions, one at each of the Navy’s two 
facilities that host Strategic Weapons Facilities for nuclear-capable 
submarines, Kings Bay Naval Base and Bangor Naval Base. According to 
Navy and Marine Corps officials, security responsibilities are typically 
split, with Masters-at-Arms operating static security posts and Marine 
Corps personnel serving on response and recovery teams. According to 
Navy and Marine Corps documentation, there are 2,269 funded nuclear 
enterprise security force personnel positions in the Department of the 
Navy, split between 1,123 Navy Masters-at-Arms, and 1,146 Marines 
positions, with an additional 108 unfilled personnel positions in the Marine 
Corps. According to an official from the Office of the Chief of Naval 
Operations, the nuclear enterprise security forces also include a smaller 
number of Navy Masters-at-Arms, 133 as of March 2021, who provide
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security for Take Charge and Move Out platforms intended to enable 
senior leadership access to nuclear platforms even during crises.22

DOD Continues to Make Progress in 
Implementing Recommendations from the 2014 
Nuclear Enterprise Reviews and the 2015 NC3 
Report 

DOD Has Implemented 165 of the 247 Sub­
Recommendations from the 2014 Nuclear Enterprise 
Reviews 

DOD has closed nine additional 2014 nuclear enterprise review sub-
recommendations since we reported on the implementation status in 
March 2020.23 As of May 2021, DOD had closed 165 of the 247 sub-
recommendations as implemented, with an additional 11 sub-
recommendations awaiting review for final closure. Figure 2 presents the 
status of the 247 sub-recommendations in March 2020 and in May 2021. 
According to DOD officials, more recommendations might have been 
closed, but NDERG and Nuclear Deterrent Senior Oversight Group 
meetings were less frequent as a result of the COVID-19 pandemic; 
however, DOD components have continued to address these 
recommendations.24

                                                                                                                    
22A Take Charge and Move Out platform is a nuclear command and control aircraft that 
enables airborne command and control of nuclear forces between the President, senior 
advisors, and Joint Forces. 
23GAO-20-296. 
24As we have previously reported, CAPE officials stated that it would take years to 
implement many of the 2014 recommendations and measure whether they have had their 
intended effect. See GAO-19-29. 

https://www.gao.gov/products/GAO-20-296
https://www.gao.gov/products/GAO-19-29
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Figure 2: Implementation Status of 247 Sub-Recommendations from the 2014 
Nuclear Enterprise Reviews, in March 2020 and May 2021 

Data table for Figure 2: Implementation Status of 247 Sub-Recommendations from 
the 2014 Nuclear Enterprise Reviews, in March 2020 and May 2021 

March 2020 May 2021 
In progress 71 50 
Awaiting review by the Nuclear 
Deterrent Working Group 

5 0 

Awaiting review by the Nuclear 
Deterrent Senior Oversight 
Group 

3 21 

Awaiting review for final 
closure 

12 11 

Closed by the Nuclear 
Deterrent Enterprise Review 
Group 

156 165 

Note: Once the military service or other Department of Defense component with primary responsibility 
for a recommendation determines that it is complete, the Nuclear Deterrent Working Group reviews 
the actions taken, using performance metrics, to assess whether the underlying problem has been 
addressed. The recommendation then goes for review by the Nuclear Deterrent Senior Oversight 
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Group. Until January 2021, recommendations that the Nuclear Deterrent Senior Oversight Group 
determined should be closed were reviewed for final closure by the Nuclear Deterrent Enterprise 
Review Group. According to officials, since January 2021, the Secretary of Defense Nuclear 
Transition Review assumed the responsibilities of the Nuclear Deterrent Enterprise Review Group. 
Source: GAO analysis of Dept of Defense information. | GAO-21-486 

In October 2019, we recommended that DOD keep the information in its 
recommendation tracking tools current and complete, including time 
frames.25 In response to our recommendation, the Acting Deputy 
Assistant Secretary of Defense for Nuclear Matters issued a 
memorandum in April 2020 requesting all DOD components with open 
recommendations from the 2014 reviews to provide updated information 
by June 1, 2020. According to DOD officials, in response to this 
memorandum, DOD components have updated the expected completion 
dates for many metrics and milestones identified in DOD’s centralized 
tracking tool. This memorandum partially implements the 
recommendation we made in 2019, but it does not provide guidance to 
the DOD components to continue to keep this information current, a 
recommendation that can still benefit DOD’s efforts if fully implemented. 

DOD Has Implemented Eight of the 13 2015 NC3 Report 
Recommendations 

Since we reported in March 2020 on the implementation status of the 
2015 NC3 report, as of May 2021 DOD had closed one additional 
recommendation, for a total of eight of the 13 recommendations (see fig. 
3). According to DOD officials from the Office of the Under Secretary of 
Defense for Acquisition and Sustainment, DOD and service officials have 
taken action to implement four of the remaining recommendations, which 
are awaiting closure by the NLC3S Council. According to DOD officials, 
Acquisition and Sustainment officials recommended closure to the 
Council because efforts were established within DOD’s processes to 
continue to work on the issues identified in the recommendations, not 
because all of the problems identified in the 2015 NC3 report have been 
resolved. One recommendation that was directed to both the Navy and 
the Air Force remains in progress; the Air Force has not completed its 
actions to implement its portion of the recommendation, but the Navy has 

                                                                                                                    
25GAO, Defense Nuclear Enterprise: Systems Face Sustainment Challenges, and Actions 
Are Needed to Effectively Monitor Efforts to Improve the Enterprise, GAO-20-296 
(Washington, D.C.: Mar. 26, 2020), which is a public version of a report originally issued 
as GAO-20-9C in October 2019. 

https://www.gao.gov/products/GAO-20-296
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completed its actions. As a result, the recommendation has not been 
recommended for closure by the NLC3S Council. 

Figure 3: Implementation Status of the 13 Recommendations from the 2015 Nuclear 
Command, Control, and Communications Systems Enterprise Review Report, in 
March 2020 and May 2021 

Text of Figure 3: Implementation Status of the 13 Recommendations from the 2015 
Nuclear Command, Control, and Communications Systems Enterprise Review 
Report, in March 2020 and May 2021 

March 2020 May 2021 
In progressa 1 1 
Awaiting review by the Council 
on Oversight of the National 
Leadership Command, Control, 
and Communications System 

5 4 

Closed by the Council on 
Oversight of the National 
Leadership Command, Control, 
and Communications System 

7 8 

Note: Once the military service or other Department of Defense component with primary responsibility 
for a recommendation determines that it is complete, the Council on Oversight of the National 
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Leadership Command, Control, and Communications System reviews the actions taken and 
determines whether the recommendation can be closed. 
aThe Navy has completed its actions to close its portion of the remaining in progress 
recommendation; however, until the Air Force also completes its portion of this recommendation and 
these actions have been reviewed by the Council, the recommendation will remain open. 
Source: GAO analysis of Dept. of Defense information. | GAO-21-486 

In October 2019, we also recommended that DOD keep the information in 
its recommendation tracking tools current and complete for the 2015 NC3 
report recommendations.26 The Under Secretary of Defense for 
Acquisition and Sustainment has not issued additional guidance for 
components responsible for implementing the five recommendations in 
progress from the 2015 NC3 report to keep the information in its tracking 
tool current and complete. We continue to believe that this guidance 
would aid the department in providing a complete and accurate picture of 
when tasks are expected to be completed, determining whether progress 
is still being made to address the issues identified, determining whether 
any efforts have stalled, and identifying and addressing any additional 
challenges. 

DOD Has Not Reassessed the Metrics and 
Milestones for Implementing the 2014 Nuclear 
Enterprise Review Recommendations Related 
to Nuclear Security Force Issues 
The Air Force, the Navy, and other DOD components initially identified 
key metrics and milestones for tracking the progress of nuclear security 
force-related recommendations from the 2014 nuclear enterprise reviews, 
including the use of command climate surveys. However, we found that a 
key metric used for many of the recommendations contained unreliable 
data. The Nuclear Deterrent Working Group members have not 
reassessed this or other metrics and milestones for implementing the 
2014 recommendations, including those related to the nuclear security 
forces, to determine if they remain appropriate. 

The Air Force, Navy, and Other DOD Components 
Identified Initial Metrics and Milestones for Tracking 

                                                                                                                    
26GAO-20-296. 

https://www.gao.gov/products/GAO-20-296
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Implementation of Nuclear Security Force 
Recommendations 

Of the 42 recommendations, comprising the 56 sub-recommendations we 
identified that were directed to or affected nuclear security forces, most 
were included in the DOD-identified categories of readiness, personnel, 
career development, policy/accountability, and Personnel Reliability 
Program.27 The sub-recommendations were directed to the Air Force, the 
Navy, and DOD components such as U.S. Strategic Command and the 
Office of the Under Secretary of Defense for Policy. The sub-
recommendations that directly addressed issues related to the nuclear 
security forces, such as equipment or personnel of these units, were 
directed to the Air Force and the Navy. 

Sub-recommendations that addressed or included the nuclear security 
forces included the following: 

· Conduct a full review of position requirements across the nuclear 
enterprise, directed to the Air Force; 

· Update personnel requirement models used for positions, directed to 
the Air Force and Navy; 

· Introduce controlled tours at intercontinental ballistic missile bases, 
directed to the Air Force;28

· Require all Air Force security force personnel (nuclear and non-
nuclear) to have a single security forces qualification, directed to the 

                                                                                                                    
27DOD and the military services set standards to ensure that personnel who work with 
nuclear weapons and nuclear weapon systems, NC3 systems and equipment, and special 
nuclear material are reliable, trustworthy, and capable of performing their assigned 
nuclear weapon-related mission. Nuclear surety generally refers to DOD’s efforts to 
ensure that nuclear weapons and materials are safe, secure, reliable, and controlled. DOD 
and the military services use personnel reliability assurance programs—the Personnel 
Reliability Program and the Air Force’s Arming and Use of Force program for Air Force 
security forces—to implement these nuclear surety requirements for personnel. 
28A controlled tour is used by the Air Force as a tool to ensure effective utilization of 
trained airmen, under which they are assigned for a minimum specified period of time in 
the career field in which they received training. 
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Air Force.29

Other recommendations and sub-recommendations relevant to the 
nuclear security forces addressed equipping and security procedures as 
well as general morale and quality-of-life issues specific to the nuclear 
security forces and as part of the broader nuclear personnel group. 
(Appendix III contains additional information and examples of identified 
issue areas and recommendations related to the nuclear enterprise 
security forces.) An Air Force official told us that while work has been 
done to address security force issues, oversight and advocacy remain 
necessary to provide resources to make lasting improvements across the 
security of the nuclear enterprise. 

As with all of the recommendations stemming from the 2014 nuclear 
enterprise reviews, the responsible components, with analytical 
assistance from CAPE, established process and outcome metrics and 
milestones for measuring progress implementing the recommendations. 
Common examples of process metrics included conducting analyses of 
issues related to a particular recommendation such as reviewing required 
personnel documents or assessing plans created to respond to a 
recommendation. Common outcome metrics included monitoring data 
relevant to the expected effects of the implementation of a 
recommendation, such as tracking retention rates of personnel for 
recommendations intended to improve morale. One outcome metric 
identified for many recommendations, including many of those we 
identified as affecting the nuclear enterprise security forces, was the 
monitoring of trends in climate survey responses. In addition to the 
metrics, milestones were also identified for each recommendation. These 
milestones are steps DOD has identified as important to meeting a 
recommendation, as identified by the responsible department, such as 
completing a review or study, or submitting a budgetary request. 

The Nuclear Deterrent Working Group Has Not 
Reassessed the Metrics and Milestones for Implementing 
                                                                                                                    
29In response to a provision in DOD’s updated Personnel Reliability Program guidance 
that authorizes the military departments to develop reliability guidance specific to their 
security force personnel guarding nuclear weapons, the Air Force has made changes to 
its Arming and Use of Force program. Air Force Arming and Use of Force standards 
include qualification requirements under which all Air Force security forces, whether 
assigned to a nuclear facility or a non-nuclear facility, are authorized to carry a weapon as 
part of their official duties. In addition, Air Force nuclear security forces no longer require 
separate Personnel Reliability Program certification. 
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Recommendations, Including Those Related to Security 
Forces 

DOD’s centralized recommendation tracker identifies command climate 
survey results as a key metric for many of the 2014 nuclear enterprise 
recommendations and sub-recommendations directed at or affecting the 
Air Force and Navy nuclear security forces, among other nuclear 
enterprise personnel. Additionally, the CAPE guidance attached to the 
2016 Deputy Secretary of Defense memorandum directing the transition 
of tracking responsibilities for the nuclear enterprise review 
recommendations identifies trends in climate survey questions as one of 
a subset of metrics that should be utilized to assess the overall health of 
the nuclear enterprise in addition to being used for the individual 
recommendations to which they were applied.30

We found that the command climate survey contained unreliable data and 
was therefore ill-suited as a metric. Appendix IV summarizes the issues 
we identified with the command climate survey as a process and outcome 
metric for these recommendations and sub-recommendations, and 
discusses recent improvements to the survey that could address some of 
those issues.31 However, even if these issues are addressed, the 
command climate surveys may still not be a suitable metric for measuring 
the implementation of the 2014 recommendations. According to DOD 
officials, the use of command climate surveys was not reviewed by the 
offices of primary responsibility for the sub-recommendations or by the 
Nuclear Deterrent Working Group to determine if the surveys were 
appropriate for tracking the progress or outcomes of the 2014 nuclear 
enterprise review recommendations and sub-recommendations. As a 
result, DOD continues to identify information from command climate 
surveys as a metric for many of the sub-recommendations in DOD’s 
centralized tracking tool despite the issues we identified that indicate it is 
ill-suited to serve such a purpose. 

Additionally, more recent reviews conducted by the Air Force have 
identified potential metrics and milestones that could help inform DOD’s 
                                                                                                                    
30Deputy Secretary of Defense Memorandum, Transition of Nuclear Enterprise Review 
Tracking Responsibilities (Dec. 16, 2016). 
31According to officials, within the last few months, the Office of People Analytics has 
made several improvements to the survey that may correct those prior issues, but officials 
involved with the tracking of the 2014 recommendations have not reviewed what effect, if 
any, these changes have on the appropriateness of using data from the new surveys as a 
metric. 



Letter

Page 22 GAO-21-486  Defense Nuclear Enterprise 

tracking of the 2014 nuclear enterprise review recommendations and sub-
recommendations related to nuclear security force issues. For example: 

· An Air Force Global Strike Command-led review of the command’s 
security forces conducted in 2017 and 2018 by a joint team 
comprising Air Force, Navy, Marine Corps, Army, intelligence 
community and Department of Energy representatives reported 
findings and recommendations that were consistent with the 2014 
nuclear enterprise reviews. For example, a recommendation to 
standardize equipment across security force units that mirrored a 
problem identified in the 2014 nuclear enterprise reviews of aging 
support equipment and lack of centralized equipment sustainment 
plans. The findings and recommendations from the more recent Air 
Force Global Strike Command-led review include the need to conduct 
an additional review of personnel requirements of the security forces; 
funding additional officer positions; fully equipping units with modern 
tools, test equipment, and vehicles; and updating processes for 
tracking readiness of security force personnel. The actions the Air 
Force takes to address these subsequent findings may provide 
additional useful metrics or milestones to assess progress 
implementing the 2014 recommendations. 

· An Air Force Global Strike Command plan, called Striker Culture, 
includes efforts to assess the culture within the command—including 
the nuclear security forces—using metrics such as retention rates. 
The goal of the Striker Culture plan is also to address issues including 
improving unit readiness, increasing resiliency and morale among 
personnel and families, and creating more consistent messaging from 
leadership. These metrics and issues are similar to those DOD 
identified in its tracking tool to monitor the implementation of the 2014 
nuclear enterprise review recommendations. Air Force Global Strike 
Command officials stated that they will be conducting regular 
evaluations of the efforts and the plan involves the establishment of 
short-term and long-term milestones. These milestones, when 
established, could potentially be incorporated into the tracking of the 
remaining relevant recommendations in the 2014 nuclear enterprise 
review recommendation centralized tracking tool. According to 
officials, Air Force Global Strike Command is in the initial stages of 
implementing Striker Culture and, although the milestones have not 
yet been identified, the metrics may include trends on sexual assault 
and suicides, retention rates, and information technology complaints. 

However, the Nuclear Deterrent Working Group has not utilized these 
internal reviews to inform any reassessment of the process and outcome 
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metrics and milestones in the centralized tracking tool for the 2014 
nuclear enterprise recommendations and sub-recommendations directed 
at or affecting the Air Force and Navy nuclear security forces. According 
to officials, the Working Group has not included these reviews and 
assessments in any discussions related to changes in metrics and 
milestones. Instead, the Working Group continued to rely on the metrics 
and milestones established in the initial response to the 2014 reviews, 
despite opportunities to reassess in light of new information, such as the 
subsequent Air Force reviews of its security forces. 

As previously discussed, in April 2020, in response to our prior 
recommendation, the Acting Deputy Assistant Secretary of Defense for 
Nuclear Matters issued a memorandum requesting that all components 
with open recommendations from the 2014 nuclear enterprise reviews 
update their corrective action implementation plans, including updating 
the dates identified for the completion of specific metrics and 
milestones.32 According to officials from Nuclear Matters, the Air Force 
and Navy responded to this memorandum by updating expected 
completion dates for existing metrics and milestones associated with 
recommendations that were still open, but neither they nor other entities 
updated or revised the process and outcome metrics or milestones for 
those open recommendations. For example, the Nuclear Deterrent 
Working Group did not add new metrics or milestones that could aid in 
tracking progress, or remove existing metrics and milestones that may no 
longer be appropriate. 

DOD is using the information in the centralized tracking tool, including the 
process and outcome metrics and milestones, to aid in its monitoring of 
the recommendations and sub-recommendations from the 2014 nuclear 
enterprise reviews. However, not all of the metrics and milestones that 
were previously identified remain appropriate to measuring DOD’s 
progress implementing these recommendations. The DOD guidance and 
internal processes established for addressing the 2014 nuclear enterprise 
review recommendations and maintaining the centralized tracking tool 
identify responsibilities for maintaining certain information in the tool, 
including metrics and milestones. However, the processes do not 
explicitly direct DOD or the military services to periodically assess existing 
process or outcome metrics or milestones in the centralized tracking tool 
to determine if they are still the most appropriate for evaluating progress 
                                                                                                                    
32See GAO-20-296 and Deputy Assistant Secretary of Defense for Nuclear Matters 
Memorandum, Nuclear Enterprise Review Recommendation Implementation Guidance 
(Apr. 20, 2020). 

https://www.gao.gov/products/GAO-20-296
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implementing the recommendations and whether the actions taken 
address the underlying problem. For example: 

· Guidance from the Deputy Secretary of Defense provides that the Air 
Force, Navy, and other DOD components are responsible for tracking 
and analyzing the implementation of recommendations, as well as for 
providing CAPE with data necessary for assessing the closure of 
recommendations addressed to them in the 2014 nuclear enterprise 
reviews.33

· The Deputy Secretary of Defense provided that CAPE remains 
responsible for providing analytic guidance, overseeing the analysis, 
and assessing the recommendations.34 CAPE provided additional 
guidance along with the 2016 memorandum that stated that military 
departments and other DOD components should use existing data or 
a compilation of existing data sources where possible, while noting 
that approaches can be revised to address recommendations more 
effectively. CAPE’s guidance also states that changes to metrics and 
milestones will be coordinated among the members of the Nuclear 
Deterrent Working Group. 

· The NDERG charter stated that the NDERG will identify, track, 
coordinate, and address issues, risks, and opportunities across the 
nuclear enterprise to ensure that outcomes of the 2014 nuclear 
enterprise reviews are pursued to completion.35

That is, while the CAPE guidance states that changes to metrics and 
milestones would be coordinated among the members of the Nuclear 
Deterrence Working Group and that approaches to recommendations can 
be revised for effectiveness, it does not require the members to do so or 
direct the process for how it will be done.36 Similarly, according to DOD 
                                                                                                                    
33See Deputy Secretary of Defense Memorandum, Transition of Nuclear Enterprise 
Review Tracking Responsibilities (Dec. 16, 2016). 
34Id. 
35According to DOD officials, the NDERG was disbanded in January 2021, and the 
activities for which the NDERG was responsible will be conducted by the SNTR. 
36Supplemental guidance from CAPE on tracking risks indicates that risk assessments 
should be updated periodically as progress is made and new data become available. 
Director, Cost Assessment and Program Evaluation Memorandum, Additional Guidance 
for Nuclear Enterprise Review Recommendation Tracking (Jan. 3, 2018). However, the 
general guidance from CAPE for tracking the implementation of recommendations does 
not include a similar specific requirement for periodic updates with respect to metrics and 
milestones. 
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officials, the NDERG—in its capacity as the organization responsible for 
oversight of the 2014 recommendations—has not directed reviews or 
updates of the metrics and milestones of open recommendations since 
they were first identified in the initial response to the 2014 nuclear 
enterprise reviews. Although the Acting Deputy Assistant Secretary of 
Defense for Nuclear Matters requested an update of corrective action 
implementation plans for open recommendations from the 2014 reviews, 
the guidance did not provide for a periodic update process. The guidance 
also did not result in updates to the tracking tool beyond changes in the 
expected completion dates for existing metrics and milestones. Standards 
for Internal Control in the Federal Government identifies the importance of 
using quality information, communication of necessary information, and 
operation of monitoring activities to evaluate results and states that 
quality information must be appropriate, current, and complete. Moreover, 
management should identify information in an iterative and ongoing 
process to ensure information is timely.37

Without periodic assessment of the process and outcome metrics and 
milestones for the remaining 2014 nuclear enterprise review 
recommendations to determine whether they are the most appropriate for 
evaluating the implementation progress, DOD is not in a position to 
effectively measure this progress or assess before closing the 
recommendations whether the actions, once implemented, have 
addressed the underlying problems that gave rise to the 
recommendations. 

DOD Has Not Defined Roles, Responsibilities, 
or Communication Methods for the SNTR or 
Developed an Approach to Monitor Long­
Standing Issues 
In January 2021, DOD provided for the newly created SNTR to take over 
the mission of the NDERG, but DOD has not defined the specific roles 
and responsibilities of the SNTR or how it will communicate with other 
nuclear enterprise oversight organizations. In addition, DOD and the 
military services have made some progress in identifying areas for 

                                                                                                                    
37GAO-14-704G. 

https://www.gao.gov/products/GAO-14-704G
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monitoring the health of the defense nuclear enterprise, but DOD has not 
identified the means by which it will monitor these long-standing issues. 

DOD Created the SNTR to Oversee the Nuclear 
Enterprise but Has Not Defined Roles, Responsibilities, or 
Communication Methods 

DOD identified the lack of nuclear enterprise oversight as a problem in its 
2014 nuclear enterprise reviews, and since that time we have reported on 
ongoing issues related to oversight. The reviews found that senior DOD 
and military department leadership were not aware of issues affecting the 
nuclear enterprise and emphasized the importance of communication 
across the enterprise. Further, the independent review team found that 
there was a loose federation of separate nuclear activities scattered 
across multiple organizations with no clearly defined responsibility or 
accountability. In response to the challenges the independent review 
identified in 2014, the review recommended that the loosely federated 
nuclear activities within the Office of the Secretary of Defense be brought 
together into a coherent and synchronized structure that focuses on 
direction and support for the nuclear forces. In addition, the internal 
review reported that the problems of the nuclear enterprise did not exist in 
isolation and would require a coordinated, holistic approach to resolve. 

In 2014, to address issues identified in the 2014 nuclear enterprise 
reviews, including improving oversight of the enterprise, the Secretary of 
Defense established the NDERG. The NDERG charter identified the body 
as the principal integrated civilian-military governance body for the DOD 
nuclear enterprise. DOD also uses other groups—some of which predate 
the establishment of the NDERG—to oversee and coordinate on specific 
portions of the nuclear enterprise. For example, the Nuclear Weapons 
Council serves as the focal point of DOD and the National Nuclear 
Security Administration interagency activities to maintain the U.S. nuclear 
weapons stockpile, while the NLC3S Council is responsible for 
overseeing the command, control, and communications system used by 
senior U.S. leadership. 

In 2018, we reported that identifying nuclear enterprise oversight 
organizations’—including the NDERG’s—roles and responsibilities and 
identifying and establishing methods for communicating and collaborating 



Letter

Page 27 GAO-21-486  Defense Nuclear Enterprise 

among organizations could help mitigate the problems identified in the 
2014 reviews.38 Our prior work has shown that agreeing on roles and 
responsibilities can improve collaboration within and among 
organizations.39 However, we found that, in the absence of defined roles 
and responsibilities for nuclear enterprise oversight bodies and methods 
for how the oversight organizations are to communicate and collaborate, 
senior leaders may not be in a position to effectively manage resourcing 
and risk across the department. We recommended that DOD clarify roles, 
responsibilities, and methods of communication and collaboration 
between the NDERG and other nuclear oversight bodies.40 DOD 
concurred with our recommendations and, in a subsequent NDERG 
charter, clarified the body’s roles and responsibilities. While the charter 
did not fully clarify methods of communication and collaboration between 
the NDERG and other organizations, it did specify that other existing 
functional oversight committees and councils related to the nuclear 
enterprise would continue to address issues under their purview, that 
those bodies could raise issues to the NDERG, as appropriate, and that it 
would use information from such bodies to inform its activities. 

In January 2021, the Acting Secretary of Defense created a new nuclear 
enterprise oversight organization, the SNTR.41 According to DOD officials, 
the NDERG was disbanded in January 2021, and the activities for which 
the NDERG was responsible will be conducted by the SNTR, including 
the identification and monitoring of long-standing issues to monitor the 
long-term health of the nuclear enterprise.42 Officials from the Nuclear 
Matters and CAPE offices said that the briefings on nuclear issues that 
occurred on a quarterly basis as part of the Secretary’s Weekly Priority 
Review—which the SNTR evolved from—was a better forum than the 
NDERG for obtaining regular, high-level department leadership attention 
on issues affecting the nuclear enterprise. 

                                                                                                                    
38GAO-19-29. 
39GAO has identified a set of practices that can help the federal, state, local, and private 
sectors collaborate effectively—including agreeing on roles and responsibilities. See
GAO-12-1022 and GAO-06-15.
40GAO-19-29.
41Acting Secretary of Defense Memorandum, (U) Institutionalization of the Quarterly 
Secretary of Defense Nuclear Transition Review (Jan. 14, 2021) (SECRET//NOFORN).
42DOD officials refer to these long-standing issues as “enduring issues.” 

https://www.gao.gov/products/GAO-19-29
https://www.gao.gov/products/GAO-12-1022
https://www.gao.gov/products/GAO-06-15
https://www.gao.gov/products/GAO-19-29
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According to officials, these nuclear-focused Secretary’s Weekly Priority 
Reviews were focused solely on the transition from legacy nuclear 
weapon systems to replacement systems and the associated acquisition 
challenges. However, the scope of the SNTR was broadened to include a 
more holistic view of the nuclear enterprise. In particular, according to 
DOD officials, the draft SNTR charter was explicitly broadened to ensure 
that the charter was not just focused on acquisition efforts and, as a 
result, the final charter included responsibility for other defense nuclear 
enterprise efforts related to personnel and sustainment. 

Now, about 3 years after our prior recommendation to improve the 
oversight of the nuclear enterprise, DOD in creating the SNTR, has not 
documented in its charter or otherwise identified a time frame for 
developing its roles and responsibilities and an approach for how it should 
communicate with stakeholders and other nuclear enterprise 
organizations. That is, although, according to DOD officials the SNTR is 
expected to take on all the roles and responsibilities of the NDERG, the 
SNTR charter does not fully explain the extent to which it will do so or 
how it will fulfill those responsibilities. The roles and responsibilities of the 
SNTR and selected other DOD nuclear oversight groups and DOD 
components are shown in figure 4. 
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Figure 4: Selected Nuclear Enterprise Oversight Organizations and Department of Defense (DOD) Components 

Text of Figure 4: Selected Nuclear Enterprise Oversight Organizations and 
Department of Defense (DOD) Components 

Nuclear Enterprise Oversight Organizations 

· Council on Oversight of the National Leadership Command, 
Control, and Communications System: DOD council established by 
statute responsible for the oversight of the command, control, and 
communications system for the leadership of the U.S. Leading review 
and closure of the recommendations from the 2015 NC3 report. 

· Nuclear Weapons Council: Joint DOD and Department of Energy 
council established by statute that is responsible for managing 
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aspects of the U.S. nuclear weapons stockpile and programs. The 
Assistant Secretary of Defense for Nuclear, Chemical, and Biological 
Defense Programs serves as the staff director and executive 
secretary of the Council. 

· Secretary of Defense Nuclear Transition Review: Organization 
established in January 2021 to assess risks associated with the DOD 
nuclear enterprise program transitions and monitor the overall health 
of the defense nuclear enterprise, replacing the Nuclear Deterrent 
Enterprise Review Group. 

· Nuclear Deterrent Enterprise Review Group: Established in 2014 to 
ensure the long-term health of the nuclear enterprise by addressing 
issues identified in the 2014 nuclear enterprise reviews. Disbanded 
and replaced by the Secretary of Defense’s Nuclear Transition 
Review in January 2021. 

· Security Incident Response Council: An interagency group that has 
oversight of plans for responding to potential security incidents 
involving nuclear weapons and brings together officials from across all 
relevant departments and agencies. 

DOD Components 

· Nuclear Matters: An office under the Assistant Secretary of Defense 
for Nuclear, Chemical, and Biological Defense Programs and headed 
by the Deputy Assistant Secretary of Defense for Nuclear Matters, 
which serves as a focal point for nuclear weapons stockpile, safety, 
and security issues within DOD. 

· U.S. Strategic Command: DOD functional combatant command 
responsible for planning for and employing U.S. nuclear weapons, 
and for certain matters related to NC3. 

· Under Secretary of Defense for Acquisition and Sustainment: 
Serves as the co-chair for the Council on Oversight of the National 
Leadership Command, Control, and Communications System (along 
with the Vice Chairman of the Joint Chiefs of Staff) and tracks the 
implementation of recommendations from the 2015 NC3 report, 
among other activities. 

· Nuclear and Missile Defense Policy: Office supporting the Under 
Secretary of Defense for Policy and the Assistant Secretary of 
Defense for Strategy, Plans, and Capabilities that participates in the 
development of strategies, creation of policies, and conduct of 
oversight of national nuclear policy, treaty negotiations, and missile 
defense policy. 
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· Army/Navy/Air Force: The military services train, equip, and 
resource the forces necessary to maintain a secure and effective 
nuclear deterrent. 

Source: GAO analysis of statutes and DOD information.  |  GAO-21-486 

At present, the SNTR charter identifies the members of the overall SNTR 
and its Steering Committee, with the Under Secretary of Defense for 
Acquisition and Sustainment, the Vice Chairman of the Joint Chiefs of 
Staff, and the Commander of U.S. Strategic Command identified as co-
chairs of SNTR’s Nuclear Transition Steering Committee. According to 
DOD officials, Acquisition and Sustainment’s Office of Strategic, Space, 
and Intelligence Portfolio Management will take the lead in further 
identifying SNTR roles and responsibilities. 

Officials said there has been no additional communication with 
stakeholders about the roles and responsibilities of SNTR members at the 
action officer level, or explanation for how the SNTR will communicate 
with other nuclear enterprise oversight organizations, such as the Nuclear 
Weapons Council and NLC3S Council. According to DOD officials, as of 
August 2021, the SNTR charter had been reviewed by new department 
leadership; however, no SNTR meetings had yet been held due in part to 
scheduling conflicts. 

Notwithstanding the initial efforts to establish some oversight functions for 
the SNTR, we identified two areas where DOD can improve its approach. 
First, DOD has not documented the roles and responsibilities of the 
organization. According to DOD officials, the co-chairs of the SNTR’s 
Nuclear Transition Steering Committee have not had the opportunity to 
document details about the roles and responsibilities that various 
organizations will have supporting the new body. Officials said that 
stakeholders had an opportunity to comment on the SNTR charter before 
it was finalized, but the current charter remains at a very high level and 
does not provide details about how it will actually operate and about the 
specific roles and responsibilities that individual subordinate organizations 
and stakeholders will perform. Officials said that the initial charter 
established only broad roles and responsibilities for the entity. 

As we reported in 2018, leading practices for enhancing interagency 
collaboration include agreeing on roles and responsibilities and having 
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written guidance and agreements.43 Specifically, collaborating agencies 
should work together to define and agree on their respective roles and 
responsibilities. In doing so, agencies can clarify who will do what, 
organize their joint and individual efforts, and facilitate decision making. 
Without clearly documenting the SNTR’s roles and responsibilities for 
monitoring the long-term health of the nuclear enterprise, DOD may not 
have oversight of key issues affecting the enterprise that were previously 
monitored by the NDERG. 

Second, DOD has not documented how the SNTR is to communicate with 
other stakeholders. According to DOD officials, they envision the charter 
as a working document that will grow as officials from the Office of 
Strategic, Space, and Intelligence Portfolio Management determine how 
their office will work with other organizations to fulfill the SNTR’s mission. 
Standards for Internal Control in the Federal Government states that 
management should use and communicate quality information. These 
standards call for management to identify appropriate methods of 
communication with stakeholders, considering a variety of factors such as 
the audience and the nature of the information.44

DOD has had a history of insufficient oversight of the nuclear enterprise 
that was present prior to the creation of the SNTR. In the absence of 
documentation of the methods for how the organization is to 
communicate with other existing nuclear enterprise oversight 
organizations, DOD may be unable to effectively oversee the defense 
nuclear enterprise in a coordinated, holistic manner that would address 
problems identified by the 2014 nuclear enterprise reviews or that would 
address other issues it may encounter in the future. 

DOD Has Established Four Long­Standing Issue Areas to 
Assess the Long­Term Health of the Nuclear Enterprise 
but Has Not Developed an Approach for Monitoring Their 
Status 

According to Office of the Deputy Assistant Secretary of Defense for 
Nuclear Matters officials, since we last reported in March 2020, the 

                                                                                                                    
43GAO-19-29. For more information on leading practices for enhancing interagency 
collaboration, see GAO-06-15. 
44GAO-14-704G.

https://www.gao.gov/products/GAO-19-29
https://www.gao.gov/products/GAO-06-15
https://www.gao.gov/products/GAO-14-704G
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NDERG determined that DOD components would monitor four long-
standing issue areas: human resources and culture, operational 
availability, maintenance and sustainment, and modernization and 
recapitalization.45 These issue areas are not directly tied to remaining 
open recommendations from the 2014 nuclear enterprise reviews, but 
officials told us that they were in large part informed by those open 
recommendations. For example, many of the 2014 nuclear enterprise 
review recommendations that remain open are focused on long-term 
sustainment and acquisition programs for the enterprise or are designed 
to be closed only after progress in addressing the issues can be 
meaningfully evaluated. 

DOD had previously begun efforts to develop an approach for monitoring 
the status of long-standing issues; however, this effort was not 
completed. We previously reported in October 2019 that the NDERG had 
been working to develop a dashboard to monitor enduring issues and 
associated metrics affecting the long-term health of the nuclear 
enterprise.46 At that time, according to officials from CAPE, the Nuclear 
Deterrent Working Group was pursuing using an existing Office of the 
Under Secretary of Defense (Comptroller) analysis tool as the dashboard 
by populating it with additional data relevant to the nuclear enterprise. 
According to officials, the enduring issues DOD was planning to identify 
and eventually monitor were expected to largely be derived from 
remaining open recommendations from the 2014 nuclear enterprise 
reviews that were expected to take years or even decades to fully 
implement. However, in February 2021, Nuclear Matters officials told us 
that DOD was no longer pursing the development of a dashboard. 
Officials from CAPE said that a decision was made that it was too costly 
to populate the Comptroller tool with the necessary additional data. An 
alternative method for monitoring long-term issues and associated 
metrics has not been developed. 

To support their internal oversight, the Air Force and Navy have 
developed internal processes for monitoring their respective elements of 
the nuclear enterprise, including tracking the portions of the long-standing 
issues affecting the nuclear enterprise for which they are responsible. The 
Air Force Nuclear Oversight Board provides senior-level executive 
oversight and is the primary forum for Air Force nuclear mission issues 
related to policy, national strategy implementation, organization, 
                                                                                                                    
45Our March 2020 report was GAO-20-296.
46GAO-20-9C. 

https://www.gao.gov/products/GAO-20-296
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assessment, and strategic communication. The Air Force uses its Nuclear 
Mission Assessment to brief senior Air Force leadership on issues 
affecting the Air Force nuclear enterprise. The Nuclear Mission 
Assessment is a collection of independent analyses of various data 
sources used to identify challenges within the Air Force nuclear 
enterprise. The Air Force periodically prepares a report based on the 
information identified by the Nuclear Mission Assessment.47

The Navy oversees its portion of the enterprise using the Navy Nuclear 
Deterrent Mission Oversight Council. Among other responsibilities, the 
Council directs the scope and conduct of a biennial review of Navy 
nuclear weapons, systems, and system safety, security, and reliability. 
The Council is a senior Department of the Navy forum that is responsible 
for coordinating the Navy’s nuclear weapon activities (safety, security, 
reliability, and nuclear weapon incident response), operations, personnel, 
policy, material support, and oversight functions. According to Navy 
officials, the Navy Nuclear Deterrent Mission Oversight Council 
addresses long-standing issues affecting the Navy’s nuclear enterprise 
and identifies and monitors risks associated with those issues. According 
to officials, the Council also maintains a dashboard to continuously 
monitor the health of the enterprise. 

DOD has directed the development of means to monitor long-standing 
nuclear enterprise issues. A July 2018 memorandum from the Deputy 
Secretary of Defense related to chartering the NDERG stated that 
stakeholders will develop metrics to capture long-term risks and identify 
opportunities for regular reporting to the NDERG.48 The NDERG charter, 
issued in June 2019, implemented the July 2018 memorandum and 
provided direction to the Nuclear Deterrent Senior Oversight Group and 
its Nuclear Deterrent Working Group, including that members were to 
develop metrics, data, tools, and briefing materials to support the NDERG 
efforts to identify, track, and address issues, risks, and opportunities 
across the nuclear enterprise. The NDERG charter further directed the 

                                                                                                                    
47The National Defense Authorization Act for Fiscal Year 2016 required the Chief of Staff 
of the Air Force to designate a Deputy Chief of Staff to, among other things, conduct 
periodic comprehensive assessments of all aspects of the nuclear deterrence mission of 
the Air Force and provide such assessments to the Secretary of the Air Force and the 
Chief of Staff of the Air Force. Pub. L. No. 114-92, § 1652(a)(1) (2015) (adding 10 U.S.C. 
§ 8040(b)(3), subsequently renumbered as 10 U.S.C. § 9040(b)(3)). 
48Deputy Secretary of Defense Memorandum, Chartering the Nuclear Deterrent 
Enterprise Review Group (July 26, 2018). 
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Senior Oversight Group and Working Group members to recommend the 
disposition of the long-term recommendations from the 2014 nuclear 
enterprise reviews and of the long-term efforts to achieve management, 
operations, and health outcomes directed by the 2018 Nuclear Posture 
Review.49 Although the 2018 memorandum and NDERG charter do not 
address the SNTR that was created in 2021, officials told us that the 
SNTR will assume all of the NDERG’s roles and responsibilities, to 
include the development of a means to monitor the long-term health of 
the nuclear enterprise.50

Since 2018, DOD has not established the means by which it will monitor 
the long-standing issues the NDERG was charged with monitoring. 
Specifically, DOD has not developed guidance for the department and the 
relevant DOD components to use for monitoring these issues, including 
which metrics and information sources the military services and DOD 
components will provide to assist in this monitoring. As discussed above, 
DOD began pursuing efforts to develop an approach for monitoring the 
status of long-standing issues; however, DOD chose not to continue this 
effort because officials decided that it was too costly, and an alternative 
method has not been developed. 

Without developing guidance that identifies the means DOD will use for 
monitoring long-standing issues, associated metrics, and information 
sources, DOD is not well positioned to collect and review information 
necessary to monitor the long-term health of the enterprise or identify any 
long-term risks. Further, in the absence of a means to monitor long-term 
issues, including challenges identified in the 2014 nuclear enterprise 
reviews, DOD is limited in its ability to ensure that it is proactively 
identifying and addressing those challenges. 

Conclusions 
In 2014 and 2015, DOD identified hundreds of recommendations to 
address issues across the defense nuclear enterprise. The processes 
and tools established by the department to aid in tracking both the 
progress in implementing these recommendations as well as the ultimate 
                                                                                                                    
49DOD, Charter of the Nuclear Deterrent Enterprise Review Group (NDERG) (June 6, 
2019). 
50Standards for Internal Control in the Federal Government and leading practices for 
collaboration both identify the importance of developing mechanisms to monitor and 
evaluate activities. See GAO-14-704G and GAO-06-15. 

https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-06-15
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effectiveness of those efforts to address underlying problems can 
continue to serve DOD well. However, DOD has not updated these tools 
to include appropriate metrics and milestones to aid in the department’s 
assessment, including identifying metrics in the tools that are ill-suited for 
this purpose and no longer relying on those metrics to measure progress. 
Until the department updates these tools, it is not positioned to effectively 
measure what progress has been made or assess whether the actions 
taken have addressed the underlying issues that gave rise to the original 
recommendations before closing these recommendations. 

Additionally, while DOD has stated that the SNTR will continue the 
mission of the NDERG to provide senior-level oversight of the defense 
nuclear enterprise, DOD has not clearly documented the specific roles 
and responsibilities of the SNTR and its supporting organizations. Without 
clearly documenting the SNTR’s roles and responsibilities for monitoring 
the long-term health of the nuclear enterprise, DOD may not have 
oversight of key issues affecting the enterprise that were previously 
monitored by the NDERG. 

Further, DOD has also not documented the methods the SNTR should 
use for communicating with other defense nuclear enterprise oversight 
organizations. In the absence of methods for how the SNTR is to 
communicate with other existing nuclear enterprise oversight 
organizations, it will be unable to effectively oversee the defense nuclear 
enterprise in a coordinated, holistic manner that would address problems 
identified by the 2014 nuclear enterprise reviews or other issues it may 
need to address in the future. 

Finally, DOD has not established the means by which it will monitor long-
standing issues that affect the defense nuclear enterprise. Many of the 
2014 nuclear enterprise review recommendations that remain open are 
focused on long-term challenges. These recommendations are reflected 
in the enduring issues identified by DOD, but it is important that the 
department provide guidance on how these long-standing issues will be 
monitored in order to proactively identify and address challenges that may 
arise. 

Recommendations for Executive Action 
We are making the following four recommendations to DOD: 
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· The Secretary of Defense should ensure that the Director of CAPE—
as the office responsible for providing analytic guidance and 
overseeing the analysis of the recommendations—in coordination with 
the Deputy Assistant Secretary of Defense for Nuclear Matters, the 
Deputy Assistant Secretary of Defense for Nuclear and Missile 
Defense Policy, and the Joint Staff Deputy Director for Strategic 
Stability, as other co-chairs of the Nuclear Deterrent Senior Oversight 
Group, provide guidance that the Nuclear Deterrent Working Group 
members periodically assess the process and outcome metrics and 
milestones for the remaining 2014 nuclear enterprise review 
recommendations to determine whether they are the most appropriate 
for evaluating implementation progress and whether the actions, once 
implemented, address the underlying problems. (Recommendation 1) 

· The Secretary of Defense, in coordination with the Chairman of the 
Joint Chiefs of Staff, should ensure that the Under Secretary of 
Defense for Acquisition and Sustainment, the Vice Chairman of the 
Joint Chiefs of Staff, and the Commander of U.S. Strategic Command, 
as co-chairs of SNTR’s Nuclear Transition Steering Committee, 
document 
· the roles and responsibilities of the SNTR and its supporting 

organizations, (Recommendation 2) 
· how the SNTR will communicate with other organizations that 

have oversight responsibilities for portions of the nuclear 
enterprise, (Recommendation 3) and 

· guidance that identifies the means for monitoring long-standing 
issues including the associated metrics and information sources. 
(Recommendation 4) 
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Agency Comments and Our Evaluation 
We provided a draft of this report to DOD for comment. In its comments, 
reproduced in appendix V, DOD concurred with all four of our 
recommendations. DOD also provided technical comments, which we 
incorporated as appropriate. 

In concurring with our first recommendation, DOD stated that the Deputy 
Assistant Secretary of Defense for Nuclear Matters will draft updated 
guidance for the Nuclear Deterrent Working Group members to 
periodically assess the process and outcome metrics and milestones for 
the remaining open 2014 nuclear enterprise review recommendations. 

In concurring with our second, third, and fourth recommendations, DOD 
stated that it is working to define and document roles and responsibilities 
for the SNTR membership, determine how the SNTR and its Nuclear 
Transition Steering Committee will monitor and receive data on metrics 
related to the enduring recommendations for the nuclear enterprise and 
formalize the lines of communication between the SNTR, its Steering 
Committee, and other existing nuclear oversight bodies. 

We are encouraged that DOD is planning to take these actions to address 
all four of our recommendations. We believe that, once DOD implements 
our recommendations, the department’s leadership will be better 
positioned to be informed of issues affecting the nuclear enterprise and to 
coordinate responsibilities and communication within and between 
nuclear oversight bodies. 

We are providing copies of this report to the appropriate congressional 
committees, and to the Secretary of Defense; the Under Secretary of 
Defense for Acquisition and Sustainment; the Under Secretary of Defense 
for Policy; the Chairman of the Joint Chiefs of Staff; the Secretaries of the 
Navy and of the Air Force; the Commander, U.S. Strategic Command; 
and the Director, CAPE. In addition, the report is available at no charge 
on the GAO website at http://www.gao.gov. 

http://www.gao.gov/
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If you or your staff have any questions about this report, please contact 
me at (202) 512-9971 or kirschbaumj@gao.gov. Contact points for our 
Offices of Congressional Relations and Public Affairs may be found on 
the last page of this report. GAO staff who made key contributions to this 
report are listed in appendix VI. 

Joseph W. Kirschbaum 
Director, Defense Capabilities and Management 

mailto:kirschbaumj@gao.gov
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List of Committees 

The Honorable Jack Reed 
Chairman 
The Honorable James M. Inhofe 
Ranking Member 
Committee on Armed Services 
United States Senate 

The Honorable Jon Tester 
Chairman 
The Honorable Richard Shelby 
Ranking Member 
Subcommittee on Defense 
Committee on Appropriations 
United States Senate 

The Honorable Adam Smith 
Chairman 
The Honorable Mike Rogers 
Ranking Member 
Committee on Armed Services 
House of Representatives 

The Honorable Betty McCollum 
Chair 
The Honorable Ken Calvert 
Ranking Member 
Subcommittee on Defense 
Committee on Appropriations 
House of Representatives 



Appendix I: Summary of Our Related Prior 
Recommendations

Page 41 GAO-21-486  Defense Nuclear Enterprise 

Appendix I: Summary of Our 
Related Prior Recommendations 
We have made a number of recommendations to the Department of 
Defense related to the 2014 nuclear enterprise reviews and the 2015 
nuclear command, control, and communications (NC3) enterprise report. 
The status of these recommendations is summarized in table 1 below. 

Table 1: Summary of Prior GAO Recommendations Related to the 2014 Nuclear Enterprise Reviews and the 2015 Nuclear 
Command, Control, and Communications (NC3) Report 

Prior GAO recommendation (date) Department of Defense (DOD) efforts to 
address the recommendation 

Status 

The Office of Cost Assessment and Program 
Evaluation (CAPE), in coordination with the 
military departments and other Department 
of Defense (DOD) entities serving as offices 
of primary responsibility for implementing the 
recommendations, develop additional 
guidance for these offices to identify 
associated risks and document information 
about these risks in the centralized tracking 
tool. (October 2017) 

DOD concurred with the recommendation. In 
January 2018, in response to a GAO 
recommendation, CAPE issued guidance to 
aid the military departments and other DOD 
components in identifying, assessing, and 
documenting risks associated with the 2014 
recommendations, such as unintended 
consequences from their implementation. 
The guidance calls on them to update their 
risk assessments periodically as progress is 
made and new data become available. 

Closed - Implemented 

DOD Chief Information Officer (CIO)—in 
coordination with CAPE, the military 
departments, Joint Staff, and U.S. Strategic 
Command—as the draft template and any 
other additional tools to aid in their approach 
are finalized, identify and communicate to 
nuclear command, control, and 
communications (NC3) stakeholders 
performance measures and milestones to 
assist in tracking the progress of 
implementation of the recommendations 
from the 2015 NC3 report and evaluating the 
outcomes of implementation actions, and 
risks associated with the implementation of 
the recommendations from the 2015 NC3 
report. (October 2017) 

DOD concurred with the recommendation. In 
July 2018, DOD CIO issued additional 
guidance instructing military departments 
and DOD components with responsibility for 
the 2015 NC3 report recommendations to 
identify and provide milestones, metrics, and 
information about recent progress in 
implementing the recommendations. 

Closed - Implemented 
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Prior GAO recommendation (date) Department of Defense (DOD) efforts to 
address the recommendation 

Status 

The Secretary of Defense should ensure that 
the Deputy Secretary of Defense—in 
coordination with the military departments; 
U.S. Strategic Command; the Assistant 
Secretary of Defense for Nuclear, Chemical, 
and Biological Defense Programs; CAPE; 
and other relevant components of DOD—
identify in the planned charter and DOD 
directive clear roles and responsibilities for 
the members of the Nuclear Deterrent 
Enterprise Review Group (NDERG). 
(November 2018) 

DOD concurred with the recommendation. In 
June 2019, the Deputy Secretary of Defense 
issued a charter for the NDERG that 
included information about the roles and 
responsibilities for the members of the 
NDERG. That charter has been superseded 
by the charter of the Secretary of Defense 
Nuclear Transition Review (SNTR) issued in 
January 2021. 

Closed - Implemented 

The Secretary of Defense should ensure that 
the Deputy Secretary of Defense—in 
coordination with the military departments; 
U.S. Strategic Command; the Assistant 
Secretary of Defense for Nuclear, Chemical, 
and Biological Defense Programs; CAPE; 
and other relevant components of DOD—
establish in the planned charter and DOD 
directive methods for the NDERG to 
communicate and collaborate with other 
organizations that have oversight 
responsibilities for portions of the nuclear 
enterprise. (November 2018) 

DOD concurred with the recommendation. In 
June 2019, the Deputy Secretary of Defense 
issued a charter for the NDERG that 
included some information regarding the 
NDERG’s communication and collaboration 
with other organizations, but it did not fully 
clarify these methods. That charter has been 
superseded by the charter of the SNTR 
issued in January 2021. 

Closed - Not Implemented 

The Secretary of Defense should ensure that 
the Deputy Secretary of Defense and 
Chairman of the Joint Chiefs of Staff—in 
coordination with the Vice Chairman of the 
Joint Chiefs of Staff, the Under Secretary of 
Defense for Acquisition and Sustainment (as 
Council on Oversight of the National 
Leadership Command, Control, and 
Communications System (NLC3S Council) 
co-chairs), and U.S. Strategic Command—
update the applicable DOD guidance (such 
as the NLC3S Council’s and Executive 
Management Board’s charters) and identify 
whether there is a need to request changes 
to statutory or presidential guidance in order 
to clarify changes to roles and 
responsibilities for NC3 oversight. 
(November 2018) 

DOD concurred with the recommendation. 
As of June 2021, according to DOD officials, 
DOD is working to update the applicable 
guidance. 

Open 
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Prior GAO recommendation (date) Department of Defense (DOD) efforts to 
address the recommendation 

Status 

The Secretary of Defense should ensure that 
the Deputy Secretary of Defense and 
Chairman of the Joint Chiefs of Staff—in 
coordination with the Vice Chairman of the 
Joint Chiefs of Staff, the Under Secretary of 
Defense for Acquisition and Sustainment (as 
NLC3S Council co-chairs),and U.S. Strategic 
Command—update the applicable guidance 
to establish methods for communication and 
collaboration among organizations that have 
oversight responsibilities for portions of the 
nuclear enterprise as changes are 
considered for charters, guidance, and laws 
to reflect the changes to NC3 oversight. 
(November 2018) 

DOD concurred with the recommendation. 
As of June 2021, according to DOD officials, 
DOD is working to update the applicable 
guidance. 

Open 

The Secretary of Defense should ensure that 
the Director of CAPE, in coordination with 
the Deputy Assistant Secretary of Defense 
for Nuclear Matters, the Deputy Assistant 
Secretary of Defense for Nuclear and Missile 
Defense Policy, and the Joint Staff Deputy 
Director for Strategic Stability, as co-chairs 
of the Nuclear Deterrent Senior Oversight 
Group, update the applicable guidance for 
methods of tracking and evaluating progress 
on implementation of the recommendations 
from the 2014 nuclear enterprise reviews, 
requiring DOD components to keep 
information—including any revised time 
frames—current. (March 2020) 

DOD concurred with the recommendation. In 
April 2020, the Acting Deputy Assistant 
Secretary of Defense for Nuclear Matters 
issued a memorandum requesting updates 
to certain information by June 1, 2020; 
however, no additional guidance requiring 
continuing updates beyond June 1, 2020, 
has been issued as of May 2021. 

Open 

The Secretary of Defense should ensure that 
the Under Secretary of Defense for 
Acquisition and Sustainment updates the 
applicable guidance for methods of tracking 
and evaluating progress on implementation 
of the recommendations of the 2015 NC3 
report, requiring DOD components to keep 
information—including metrics for measuring 
progress and outcomes as well as any 
revised time frames that may extend out 
more than 1 year—complete and current. 
(March 2020) 

DOD concurred with the recommendation 
and stated that the DOD CIO and, as 
appropriate, the Under Secretary of Defense 
for Acquisition and Sustainment, will update 
applicable guidance. As of June 2021, the 
guidance had not been updated. 

Open 

Source: GAO and DOD information. | GAO-21-486 
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Appendix II: Offices That We 
Contacted 
During our review, we met with or obtained information from officials from 
the following organizations within the Department of Defense (DOD): 

· Office of the Under Secretary of Defense for Acquisition and 
Sustainment 
· Office of the Deputy Assistant Secretary of Defense for Nuclear 

Matters 
· Office of the Deputy Assistant Secretary of Defense for Strategic, 

Space, and Intelligence Portfolio Management 
· Office of the Under Secretary of Defense (Policy) 

· Office of the Deputy Assistant Secretary of Defense for Nuclear 
and Missile Defense Policy 

· Office of Cost Assessment and Program Evaluation 
· DOD Chief Information Officer 
· DOD Chief Management Officer 
· Joint Staff 
· U.S. Strategic Command 
· Air Staff 

· Manpower, Personnel, and Services (A1) 
· Logistics, Engineering, and Force Protection (A4) 
· Strategic Deterrence and Nuclear Integration (A10) 

· Office of the Inspector General, Department of the Air Force 
· Air Force Inspection Agency 
· Air Force Global Strike Command 
· 20th Air Force 
· 5th Bomb Wing 
· 90th Missile Wing 
· 91st Missile Wing 
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· 341st Missile Wing 
· 509th Bomb Wing 
· 582nd Helicopter Group 
· Air Force Materiel Command 
· Air Force Nuclear Weapons Center 
· Air Force Personnel Center 
· Air Force Security Forces Center 
· Air Force Nuclear Command, Control, and Communications Center 
· Air Force Air Education and Training Command 
· Chief of Naval Operations: Nuclear Policy (N514) and Undersea 

Warfare (N97) 
· Navy Strategic Systems Programs 
· U.S. Fleet Forces Command 
· U.S. Pacific Fleet 
· Naval Education and Training Command 

· Navy Center for Security Forces 
· Naval Technical Training Center Lackland 

· Marine Corps Headquarters 
· Marine Forces Command 
· Marine Corps Security Forces Regiment 

· Marine Corps Security Forces Battalion, Bangor 
· Marine Corps Security Forces Battalion, Kings Bay 

· U.S. Army Nuclear and Countering Weapons of Mass Destruction 
Agency 

· Defense Threat Reduction Agency 
· Defense Equal Opportunity Management Institute 
· Office of People Analytics 
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Appendix III: Examples of 
Nuclear Security Force 
Challenges Identified in the 2014 
Reviews 
The Department of Defense (DOD) and the military services are 
experiencing continuing challenges related to the security forces of the 
nuclear enterprise—including challenges identified in recommendations 
from DOD’s 2014 nuclear enterprise reviews—and have ongoing and 
planned efforts intended to mitigate these challenges. The military 
services face challenges related to aging equipment and infrastructure, 
training, personnel, and morale of the security forces. DOD and the 
services are mitigating challenges through initiatives to acquire new 
equipment and upgrade infrastructure, and to monitor and maintain 
morale and unit identity. 

Table 2 provides selected DOD nuclear security force-related 
recommendations from the 2014 reviews—divided into readiness, 
personnel, career development, policy/accountability, and Personnel 
Reliability Program categories, which are categories identified by DOD in 
its centralized tracking tool—steps the military services have taken to 
address the sub-recommendations, and related views on the challenges 
obtained from security force personnel assigned to the selected 
operational units we interviewed. Multiple items in the second column 
identified as steps taken may apply to one or more recommendations, 
and views of personnel from operational units—presented in the third 
column—may correspond to more than one recommendation or step 
taken. 
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Table 2: Selected 2014 Nuclear Enterprise Review Recommendations, Steps Taken to Address Them, and Related Challenges 
Interviewed Personnel Identified 

Selected security force-related 
recommendation (as Identified 
by GAO)a 

Example from the Department 
of Defense’s (DOD) tracking 
tool of step taken to address 
the recommendation 

Selected 
view of Interviewed personnel  
in operational unitsb 

Readiness Readiness reporting system 
should provide accurate portrayal 
of the relationship between 
personnel requirements and the 
total cost of maintaining the 
required readiness of the nuclear 
forces. 

Air Force Global Strike Command 
now participates in an additional 
U.S. Strategic Command 
quarterly readiness review. 
Improved unit readiness 
information in the readiness 
reporting system. 
Conducted training on how to 
report readiness and implemented 
revised reporting mechanism. 

At one Air Force location, 
personnel stated that the system 
for tracking readiness does not 
track personnel qualifications 
well for their position. 
Air Force security forces at 
multiple locations are currently 
keeping paper records of training 
because they are transitioning to 
a different tracking database. 
Additional security needs that 
may arise at one location are not 
included in Navy and Marine 
Corps readiness requirements 
and there are three different 
systems to track training 
requirements. 
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Selected security force-related 
recommendation (as Identified 
by GAO)a 

Example from the Department 
of Defense’s (DOD) tracking 
tool of step taken to address 
the recommendation 

Selected 
view of Interviewed personnel  
in operational unitsb 

Personnel 
Career development 

Restore Air Force quality-of-life 
funding to Morale, Welfare, and 
Recreation Programs (e.g., child 
development centers and fitness 
centers) to recognize irregular 
work hours. 
Conduct end-to-end review of Air 
Force billet requirements 
(funded/unfunded) and of 
personnel assigned across the 
nuclear enterprise. 
Initiate controlled tours at some 
bases.c 
Reduce Air Force homesteading 
(extended periods of time at one 
installation). 
Update critical personnel 
requirement models, including 
assumptions of Personnel 
Reliability Program availability. 
Direct that personnel 
assessments address the 
disconnect between available 
personnel qualified to perform 
mission tasks and the total 
workload imposed by the mission. 
Add billets to Air Force security 
forces. 
Improve morale of Air Force 
security forces. 

The Air Force Global Strike 
Command implemented a 
program for free daycare for 
spouses when personnel are in 
the field and salary increases for 
personnel in the field and civilians 
at Minot Air Force Base. 
The Air Force continues to 
monitor critical career fields for 
sufficiency of assigned personnel. 
The Air Force adopted a unique 
assignment policy for the 
continental United States for 
security force personnel that uses 
a variety of assignment types of 
different lengths for skill 
development and duty location 
changes. 
The Air Force and Navy 
conducted reviews of their 
personnel requirement models. 
The Air Force realigned billet 
grades to increase the numbers of 
mid- and senior-level leaders. 
More than 860 additional Air 
Force security forces billets have 
been funded since 2014. 
The Air Force implemented 
special duty assignment pay for 
nuclear security forces 
personnel.d 
The Air Force funded specialized 
equipment and improved cold 
weather equipment. 

Limited assignment lengths may 
result in a loss of Air Force 
personnel experienced in the 
nuclear mission and reliance on 
personnel who lack nuclear 
experience. Across various 
locations and military services, 
personnel have perceived 
struggles with the number of 
available personnel. 
Personnel necessary to execute 
the nuclear security mission may 
be available, but security forces 
often work long hours and do not 
always have the flexibility to 
adjust to contingencies or to 
personnel being temporarily 
unavailable. 
The number of security force 
personnel has increased since 
2014, but there are still concerns 
with the number of unfunded 
positions. 
Special duty pay has had a 
positive impact on the morale of 
security force personnel who 
patrol the missile fields. 
Some security force personnel 
expressed satisfaction with the 
performance of cold weather 
equipment. Others felt that it was 
not sufficient and described 
buying additional equipment with 
the general unit budget, or out of 
their own pockets. 

Provide incentives, career 
management to develop broad 
nuclear field. 

The Air Force implemented an 
incentive pay structure for nuclear 
service. 

Incentive pay for those in the 
missile fields has been positive 
for morale. 
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Selected security force-related 
recommendation (as Identified 
by GAO)a 

Example from the Department 
of Defense’s (DOD) tracking 
tool of step taken to address 
the recommendation 

Selected 
view of Interviewed personnel  
in operational unitsb 

Clarify chain of command for 
Navy and Marine Corps security 
forces. 
Provide the support (to include 
investment) needed for the men 
and women in the force to meet 
the professional demand of the 
daily work consistent with the 
declared priority of the mission. 
Establish and institutionalize 
across Headquarters Air Force 
and Air Force Material Command 
that responding to Air Force 
Global Strike Command needs is 
their highest priority with near-
term demonstrations of support 
that are immediately visible to the 
nuclear forces. 

The Navy conducted a review of 
its security force battalions to 
identify any deficiencies in 
processes and structure. 
Senior leadership documents, 
including the Air Force Strategy, 
Strategic Planning Guidance and 
Program Objective Memoranda 
(future budget projections) reflect 
a stated prioritization of the 
nuclear mission of Air Force 
Global Strike Command. 
Realigned part of the Air Force 
Nuclear Weapons Center under 
Air Force Global Strike Command. 

Funding may not always reflect 
the idea that the nuclear 
enterprise is a top priority, 
particularly with regard to 
funding equipment and vehicles. 

Personnel Reliability 
Programe 

Invoke commander’s right to arm 
authority as the standard to 
determine the reliability of nuclear 
security forces and eliminate the 
application of the Personnel 
Reliability Program for nuclear 
security forces. 
Require that all Air Force security 
force personnel (nuclear and non-
nuclear) have a single security 
forces qualification. 

The Air Force updated the Arming 
and Use of Force standards for 
Air Force Security Forces such 
that all Air Force Security Forces 
personnel are qualified for nuclear 
enterprise security. 

Changes to the Arming and Use 
of Force standards are familiar 
to Air Force personnel and 
viewed positively, but concerns 
remain that they may have some 
negative effects on the number 
of personnel available for duty 
as a result of the application of 
the standards, and 
accompanying administrative 
burden. 

Source: GAO analysis of DOD information. | GAO-21-486 
aWe identified and reviewed recommendations from the 2014 nuclear enterprise reviews that related 
either directly to the Air Force, Navy, or Marine Corps nuclear security forces or that included these 
forces as part of a larger population included within the recommendations’ scope (e.g., 
recommendations concerning readiness or career development issues). 
bWe held separate interviews with unit leadership and a selection of non-leadership personnel from 
security force units. These personnel conduct the day-to-day security mission at Navy and Air Force 
facilities with operational nuclear forces in the U.S. For our interviews with non-leadership personnel, 
we asked for units to identify at least five persons not serving in leadership positions. In some cases, 
more than five persons participated in these interviews. Views provided by personnel are cross-
cutting and may reflect issues associated with multiple identified recommendations or steps taken to 
address the recommendations. 
cA controlled tour is used by the Air Force as a tool to ensure effective utilization of trained airmen. 
That is, the airmen are assigned for a minimum specified period of time in the career field in which 
they received training. 
dSpecial Duty Assignment Pay is a monthly special pay that is used to induce enlisted members of 
the Army, Navy, Air Force, Marine Corps, or Coast Guard to qualify for and serve in designated 
assignments or specialties where the duties are extremely difficult or involve an unusual degree of 
responsibility. 
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eDOD and the military services set standards to ensure that personnel who work with nuclear 
weapons and nuclear weapon systems; nuclear command, control, and communications systems and 
equipment; and special nuclear material are reliable, trustworthy, and capable of performing their 
assigned nuclear weapon-related mission. DOD and the military services use personnel reliability 
assurance programs—the Personnel Reliability Program and the Air Force’s Arming and Use of 
Force program for Air Force security forces—to implement nuclear surety requirements for personnel. 
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Appendix IV: Issues Limiting the 
Effectiveness of the Command 
Climate Surveys for Assessing Morale 
The Department of Defense (DOD) has identified the Defense Organizational 
Climate Survey as a metric in the 2014 recommendation tracking tool, including to 
aid in measuring outcomes from the implementation of many personnel and morale 
recommendations directed to the Air Force, Navy, and Marine Corps. The climate 
surveys had been administered and analyzed by the Defense Equal Opportunity 
Management Institute until this responsibility was moved in 2018 to the Office of 
People Analytics. 

A 2013 Under Secretary of Defense for Personnel and Readiness memorandum, 
titled Command Climate Assessments, directed the secretaries of the military 
departments to establish procedures to ensure that commanders of each military 
command and commanders of subordinate units of 50 or more persons conduct a 
climate assessment within 120 days of taking command and annually thereafter 
while they remain in command, consistent with responsibilities of the military 
departments established in DOD Directive 1350.2, Department of Defense Military 
Equal Opportunity (MEO) Program.1 That memorandum additionally stated that the 
Defense Equal Opportunity Management Institute would provide commanders the 
capability to share their Defense Organizational Climate Survey results electronically 
and simultaneously with the commanders in the next level of the chain of command.2 
A 2015 memorandum from the Under Secretary of Defense for Personnel and 
Readiness, Defense Equal Opportunity Management Institute Organizational Climate 
Survey Usage and Data Sharing, designated the Defense Equal Opportunity 
Management Institute Organizational Climate Survey as the survey tool to support 
the command climate assessment program according to requirements set by the 

                                                                                                                                     
1Under Secretary of Defense for Personnel and Readiness Memorandum, Command Climate 
Assessments (July 25, 2013); Department of Defense Directive 1350.2, Department of Defense Military 
Equal Opportunity (MEO) Program, para. 6.2.2 (Aug. 18, 1995) (incorporating change 2, June 8, 2015). 
2The Defense Organizational Climate Survey is now administered by the Office of People Analytics 
within the Defense Human Resources Activity. 
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National Defense Authorization Acts for Fiscal Years 2013 and 2014 and the 2013 
memorandum.3 

According to Defense Equal Opportunity Management Institute officials, the purpose 
of the climate surveys is to aid commanders in addressing challenges in real-time 
while performing their command role, rather than to drive policy. Specifically, these 
point-in-time climate surveys are not designed to aid in the assessment of unit 
morale over time. Additionally, prior to 2020, the surveys did not include a question 
category specifically labelled “morale,” so morale within units could not be directly 
measured by the survey. 

In reviewing the climate surveys and the methodology for conducting them, we 
identified a number of issues that limit their effectiveness for use as measures of unit 
morale. For example, we identified 

· manual entry errors resulting in the miscoding of unit identifiers, causing some 
unit data to be attributed to the wrong units;4 

· missing data for some units for some years due to commanders not conducting a 
survey in a given calendar year, as required; 

· challenges in ensuring the proper individual completed the survey and that there 
were not multiple survey submissions from the same person; 

· low response rates–averaging about 40 percent across the services;5 and 

· significant and repeated changes in the survey questions and response options, 
which limited the ability to compare data from surveys administered in different 

                                                                                                                                     
3Under Secretary of Defense for Personnel and Readiness Memorandum, Defense Equal Opportunity 
Management Institute Organizational Climate Survey Usage and Data Sharing (Nov. 20, 2015). The 
memorandum referenced section 572 of the National Defense Authorization Act for Fiscal Year 2013, 
Pub. L. No. 112-239 (2013), as amended by section 1721 of the National Defense Authorization Act for 
Fiscal Year 2014, Pub. L. No. 113-66 (2013). 
4Uncorrected manual input errors may indicate quality control issues. We received data over multiple 
years from 26 units, and in at least one sample miscoded unit identifiers resulted in us receiving data for 
the wrong unit. 
5The Navy, Marine Corps, and Air Force response rates averaged 43 percent, 50 percent, and 37 
percent, respectively, for 2014–2019. According to Defense Equal Opportunity Management Institute 
officials, the command climate survey has the highest response rates of all DOD surveys. However, 
Office of Management and Budget guidelines recommend a non-response bias analysis for surveys 
with less than an 80-percent response rate. Office of Management and Budget, Standards and 
Guidelines for Statistical Surveys (Sept. 2006). 
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years.6 
 

After taking over responsibility for the climate surveys, DOD’s Office of People 
Analytics has made changes that may reduce several of these issues, such as 
limiting the amount of change between versions, adding a category that specifically 
measures morale, and improving mobile-friendly access to the survey. 

                                                                                                                                     
6According to DOD officials, the changes in the survey questions were required by policy changes. 
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Text of Appendix V: Comments from the Department of 
Defense 

MEMORANDUM FOR GOVERNMENT ACCOUNTABILITY 
OFFICE 

July 26, 2021 

SUBJECT: Department of Defense response to Government Accountability 
Office Draft Report, GAO-21-486SU 

This is the Department of Defense (DoD) response to the Government Accountability 
Office (GAO) Draft Report, GAO-21-486SU, "DEFENSE NUCLEAR ENTERPRISE: 
DOD 

Can Improve Processes for Monitoring Long-Standing Issues," dated July 1, 2021 
(GAO Code 103961). The attached comment resolution and security review matrices 
are provided for your review. We concur with the four recommendations and will take 
action as described in the enclosures. 

If you have any further questions, you can reach me at 
edward.j.brennanl.rnil@mail.mil or (703) 697-2953. 

Enclosures: As stated 

Sincerely, 

Edward J. Brennan, Colonel, USAF 

Director, Nuclear Weapons Development and Assessments 

GAO DRAFT REPORT DATED 1 JULY, 2021 GAO­21­486SU 
(GAO CODE 103961) DEFENSE NUCLEAR ENTERPRISE: DOD 
Can Improve Processes for Monitoring Long­Standing Issues 

DEPARTMENT OF DEFENSE COMMENTS TO THE GAO 
RECOMMENDATIONS 

Recommendation 1: The Secretary of Defense should ensure that the Director 
of CAPE, in coordination with the Deputy Assistant Secretary of Defense for 
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Nuclear Matters, the Deputy Assistant Secretary of Defense for Nuclear and 
Missile Defense Policy, and the Joint Staff Deputy Director for Strategic 
Stability, as co-chairs of the Nuclear Deterrent Senior Oversight Group. 
Provide guidance that the Nuclear Deterrent Working Group members 
periodically assess the process and outcome metrics and milestones for the 
remaining 2014 nuclear enterprise review recommendations to determine 
whether they are the most appropriate for evaluating implementation progress 
and whether the actions, once implemented, address the underlying problems. 

Department of Defense Response: Concur. 

The Deputy Assistant Secretary of Defense for Nuclear Matters will draft updated 
guidance to the Nuclear Deterrent Working Group members to periodically assess 
the process and outcome metrics and milestones for the remaining open 2014 
nuclear enterprise review recommendations. Estimated transmission of guidance to 
Nuclear Deterrent Working Group members is 1 October 2021 and due date of 
assessment completion 30 December 2021. 

The Secretary of Defense, in coordination with the Chairman of the Joint Chiefs of 
Staff, should ensure that the Under Secretary of Defense for Acquisition and 
Sustainment, the Vice Chairman of the Joint Chiefs of Staff, and the Commander of 
U.S. Strategic Command, as co-chairs of SNTR’s Nuclear Transition Steering 
Committee, should document: 

Recommendation 2: The roles and responsibilities of the SNTR and its 
supporting organizations. 

Department of Defense Response: Concur. 

Recommendation 3: How the SNTR will communicate with other organizations 
that have oversight responsibilities for portions of the nuclear enterprise. 

Department of Defense Response: Concur. 

Recommendation 4: Guidance that identifies the means for monitoring long-
standing issues including the associated metrics and information sources. 

Department of Defense Response: Concur. 

The Department is working to define and document the roles and responsibilities of 
the SNTR membership, determine how the SNTR and NTSC will monitor and receive 
data on metrics related to the enduring recommendations for the nuclear enterprise, 
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and formalize the lines of communication between the SNTR, NTSC, and other 
existing nuclear oversight bodies. 
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