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What GAO Found
The primary mission of the U.S. International Development Finance Corporation 
(DFC) is to partner with the private sector to invest in development projects 
around the world. Since the Defense Production Act (DPA) Loan Program began 
in June 2020 to respond to the COVID-19 outbreak and strengthen domestic 
supply chains, DFC and the Department of Defense (DOD) have received 178 
applications. As of mid-October 2021, the agencies have completed no loans 
(see figure). DFC officials said factors that slowed the process included more 
applications and more complex interagency involvement than DFC expected. To 
improve efficiency, DFC and DOD have prioritized medical applications and 
revised procedures, but they lack plans to evaluate the program’s overall 
effectiveness. Such plans could inform decisions about the future use of DPA 
lending authority and increase congressional and public confidence that program 
costs and risks are reasonable relative to outcomes.

DFC Defense Production Act (DPA) Loan Program Timeline 

DFC did not fully assess and respond to the risks of carrying out the DPA Loan 
Program along with its primary mission in fiscal year 2020 because it was still 
developing an agency-wide risk management approach when the program 
started. DFC took some steps to mitigate risks when designing the DPA program, 
such as reducing the use of international development mission resources by 
hiring dedicated staff to manage DPA loans. DFC took further steps in fiscal year 
2021 to assess risks the agency faces, including developing an agency-wide 
Risk and Opportunity Profile. DFC is on track to complete this profile by October 
2021. It has also identified the DFC offices that will be responsible for managing 
each risk, including risks related to the DPA Loan Program.

DFC has developed methodologies to account for most, but not all of the costs to 
administer the DPA Loan Program eligible for reimbursement by DOD. As of 
early October 2021, DFC had submitted six partial invoices, totaling about $1.4 
million, for reimbursement. The invoices were partial because DFC lacks 
methodologies to calculate all categories of reimbursable costs called for by 
federal cost accounting standards. For example, DFC has a methodology for 
allocating labor hours, but not for the DPA program’s portion of office space and 
equipment shared with the rest of DFC. In addition to resulting in incomplete 
invoices, DFC’s incomplete cost accounting methodologies mean DFC and DOD 
cannot be certain of the full costs of establishing and operating the program.
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Letter

November 17, 2021

The Honorable Christopher Coons
Chair
The Honorable Lindsey Graham
Ranking Member
Subcommittee on State, Foreign Operations, and Related Programs
Committee on Appropriations
United States Senate

The Honorable Barbara Lee
Chairwoman
The Honorable Hal Rogers
Ranking Member
Subcommittee on State, Foreign Operations, and Related Programs
Committee on Appropriations
House of Representatives

The U.S. International Development Finance Corporation (DFC), the U.S. 
government’s development finance institution, partners with the private 
sector to invest in development projects around the world. As of June 
2021, DFC was managing about $31 billion in international development 
investments worldwide. DFC supports development projects in a variety 
of areas, including energy, healthcare, and infrastructure by providing 
equity and debt financing, political risk insurance, or technical 
assistance.1 DFC began operations in December 2019, consolidating the 
functions of the Overseas Private Investment Corporation (OPIC) and the 
U.S. Agency for International Development’s (USAID) Development 
Credit Authority (DCA).2

                                                                                                                    
1DFC’s authorizing legislation notes DFC’s purpose is to mobilize and facilitate the 
participation of private sector capital and skills in the economic development of less 
developed countries, and countries in transition from nonmarket to market economies; to 
complement the development assistance objectives; and to advance the foreign policy 
interests of the United States.
2The 2018 Better Utilization of Investments Leading to Development (BUILD) Act of 2018 
consolidated OPIC’s and the DCA’s functions into DFC. Pub. L. No.115-254, Div. F, 132 
Stat. 3186, 3485-3519 (Oct. 5, 2018).
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In March 2020, just 3 months after DFC began operations, the President 
declared a national emergency concerning the Coronavirus Disease 2019 
(COVID-19). The same month, Congress passed and the President 
signed into law the CARES Act, which provided over $2 trillion in 
emergency assistance and health care response for individuals, families, 
and businesses affected by COVID-19.3 Of this amount, the CARES Act 
included $1 billion for the Department of Defense (DOD) to make 
purchases to prevent, prepare for, and respond to COVID-19, 
domestically or internationally, using Defense Production Act (DPA) 
authority.

In May 2020, the President signed Executive Order 13922 delegating 
DPA loan-making authority to the Chief Executive Officer (CEO) of DFC 
for the domestic production of strategic resources needed to respond to 
the COVID-19 outbreak, and to strengthen any relevant domestic supply 
chains.4 In June 2020, DFC’s CEO and DOD’s Under Secretary for 
Acquisition and Sustainment signed a memorandum of agreement (MOA) 
in which the agencies agreed DFC would originate and underwrite DPA 
loans and manage the loan portfolio, while DOD would fund the loans and 
reimburse DFC for all expenses related to these activities. DOD allocated 
$100 million of its $1 billion in DPA-related CARES Act funds to the new 
DPA Loan Program.5

In the House of Representatives Report accompanying its fiscal year 
2021 appropriations bill, the House Appropriations Committee’s 
Subcommittee on State, Foreign Operations, and Related Programs 

                                                                                                                    
3Coronavirus Aid, Relief, and Economic Security Act, Pub. L. No. 116-136, 134 Stat. 281, 
Mar. 27, 2020.
4See Exec. Order No. 13922 (May 14, 2020). DFC officials told us the executive order, by 
delegating the authority to the DFC CEO, bypassed the normal management structure 
established by the BUILD Act whereby the DFC Board of Directors has direct authority 
over the CEO. According to DFC officials, this delegation means that responsibility for the 
DPA Loan Program is thus outside of the normal governance structure for the agency. 
However, for the purposes of this report we refer to DFC as the agency responsible for the 
program given the DFC CEO and DFC staff’s role in implementing the program and DFC’s 
own characterization of its role, as an agency, in the materials it has produced related to 
the DPA Loan Program. The executive order also requires that the DFC CEO exercise the 
DPA loan-making authority in consultation with the Secretaries of Defense, Health and 
Human Services, and Homeland Security, and any other appropriate heads of agencies.
5As of May 31, 2021, six COVID-19 relief laws had been enacted to assist the COVID-19 
response, but only the CARES Act funds have been allocated to the DFC DPA Loan 
Program.
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expressed concern about DFC’s ability to balance its international 
development mission and new DPA Loan Program responsibilities.6 This 
report included a provision for GAO to assess aspects of DFC’s activities 
conducted under the DPA Loan Program pursuant to the executive order 
and its continued implementation of its international development mission. 
The Joint Explanatory Statement accompanying the Consolidated 
Appropriations Act, 2021, confirmed Congress’s interest in this work.

This report examines the extent to which DFC has (1) made loans that 
contributed to the pandemic response and planned to assess program 
effectiveness, (2) assessed and responded to the organizational risks of 
carrying out DPA activities along with its international development 
responsibilities, and (3) implemented internal controls to ensure full 
accounting of the DPA Loan Program costs for DOD reimbursement.

To assess the extent to which DFC made loans that contributed to the 
pandemic response and planned to assess program effectiveness, we 
reviewed DFC guidance documents for the DPA Loan Program. In 
addition, we analyzed DFC data on DPA Loan Program applications. We 
found these data to be sufficiently reliable for the purposes of describing 
and summarizing loan application data DFC has collected for the DPA 
Loan Program. We also reviewed DFC documents describing how DFC 
plans to measure the impact of the loans when assessing a loan 
application and over the life of the loan. We reviewed documents DFC 
used to prioritize individual loans based on their potential to contribute to 
the pandemic response. We also reviewed DOD assessments of the 
program, including process improvement recommendations. We 
interviewed DFC and DOD officials about their plans to assess the 
effectiveness of individual loans and of the program as a whole in 
responding to the pandemic. We compared DFC and DOD’s plans to 
GAO-identified lessons learned from the initial COVID-19 response to 
determine the extent to which DFC and DOD had incorporated these 
lessons into their plans.7 In addition, we compared their plans to GAO-

                                                                                                                    
6H.R. Rep. No. 116-444 (2020).
7GAO, COVID-19: Opportunities to Improve Federal Response and Recovery Efforts, 
GAO-20-625 (Washington, D.C.: Jun. 25, 2020).

https://www.gao.gov/products/GAO-20-625


Letter

Page 4 GAO-22-104511  DFC DPA Activities

identified lessons on the use of data and evidence to improve federal 
programs.8

To examine how DFC assessed and responded to organizational risks, 
we reviewed DFC documentation about how it assessed organizational 
risks for the agency as a whole. We also interviewed knowledgeable DFC 
officials about their plans for assessing risks related to the DPA Loan 
Program. In addition, we evaluated whether these plans are consistent 
with Office of Management and Budget (OMB) requirements for agencies 
regarding Enterprise Risk Management (ERM).9 We reviewed DFC 
documentation and interviewed DFC officials regarding the steps the 
agency had taken to informally identify and mitigate risks the DPA Loan 
Program posed to the international development mission.

To assess the extent to which DFC has implemented internal controls to 
ensure full accounting of its DPA costs for DOD reimbursement, we 
reviewed DFC’s July 2020 budget estimating costs of the DPA Loan 
Program over a 10-year period, guidance for calculating costs, and six 
invoices submitted to DOD from the beginning of the program until early 
October 2021. We also interviewed DFC and DOD officials to determine 
the steps DFC had taken to track and calculate its costs from 
administering the DPA Loan Program. We compared DFC’s cost 
accounting practices to federal financial accounting standards and GAO-
identified standards for internal controls. See appendix I for more 
information about our objectives, scope, and methodology.

We conducted this performance audit from September 2020 to November 
2021 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives.

                                                                                                                    
8See GAO, Using Data and Evidence to Improve Federal Programs; this compilation of 
products (or issue area) includes reports such as GAO, Program Evaluation: Annual 
Agency-Wide Plans Could Enhance Leadership Support for Program Evaluations, 
GAO-17-743 (Washington, D.C.: Sept. 29, 2017).
9Office of Management and Budget Circular A-123, Management’s Responsibility for 
Enterprise Risk Management and Internal Control (Washington, D.C.: Jul. 15, 2016).

https://www.gao.gov/using-data-and-evidence-improve-federal-programs
https://www.gao.gov/using-data-and-evidence-improve-federal-programs
https://www.gao.gov/products/GAO-17-743
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Background

DFC Mission, Authorities, and Approach

In October 2018, Congress passed the BUILD Act of 2018.10 The Act 
created DFC by combining functions from OPIC and USAID’s DCA into a 
single organization.11 Like its predecessor organizations, DFC is a U.S. 
government agency that promotes development and U.S. foreign policy 
goals by supporting U.S. investment overseas. To achieve this mission, 
DFC activities include

1. making direct loans and loan guarantees of up to $1 billion with terms 
up to 25 years;

2. issuing political risk insurance with coverage up to $1 billion against 
losses due to political risks such as terrorism and currency 
inconvertibility;

3. financing projects and investment funds with equity as a minority 
investor; and

4. conducting feasibility studies and technical assistance to support 
project identification and preparation.

DFC officially began operations in December 2019. In response to BUILD 
Act guidelines, DFC’s inaugural 5-year development strategy identifies 
three strategic objectives: (1) promote economic growth and stability, 
particularly in countries struggling with lower incomes, conflict, terrorism, 
or high migration flows; (2) counter predatory state-directed investment 
and other malign influence, while preserving country sovereignty and self-

                                                                                                                    
10Pub. L. No. 115-254, Div. F, Title I, § 1412.
11Between 1971 and 2019, OPIC was the development finance institution for the United 
States, using financial tools to promote economic growth in developing economies. 
Specifically, OPIC provided loans, loan guarantees, and political risk insurance. Between 
1999 and 2019, DCA provided loan guarantees to provide an incentive to development 
lending. Typically, DCA would guarantee up to half of each loan in case of default, with 
private banks lending the remainder.
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reliance; and (3) support countries undergoing market transformation and 
democratic reform.

Congress sets DFC’s maximum spending levels for administrative and 
program expenses annually through appropriations laws. In fiscal year 
2021, Congress appropriated $119 million for DFC’s administrative 
expenses and $450 million for its program expenses.12 DFC can incur by 
law up to $60 billion in maximum contingent liability—the amount DFC 
would owe if claims were made on all insurance contracts and borrowers 
defaulted on all loans.13

Status of DFC’s International Development Portfolio

As of June 2021, DFC was managing about $31 billion worldwide in 
active commitments, including investments made by its predecessors and 
by DFC since it began operations. The agency’s new commitments in its 
first 2 years of operation are similar in total value and number to new 
investments OPIC made in its final year of operation. Specifically, in fiscal 
year 2019, OPIC reported investing about $5.3 billion in more than 90 
global development projects.14 In fiscal year 2020, DFC reported making 
about $4.8 billion in new investments in 80 global development projects.15

In fiscal year 2021, DFC reported that it had committed to 55 projects 
totaling $4.1 billion, as of July 13, 2021.16

                                                                                                                    
12Consolidated Appropriations Act, 2021, Pub. L. No. 116-260, 134 Stat. 1182, 1716 (Dec. 
27, 2020).
13According to DFC’s annual management report, DFC’s contingent liability at the end of 
fiscal year 2020 was $3.6 billion.
14These data do not include the value of loan guarantees made by DFC’s other 
predecessor, USAID’s DCA in 2019. USAID reported that in fiscal year 2019, DCA 
disbursed about $127 million in new guaranteed loans.
15DFC’s new investments included direct loans, loan guarantees, limited equity 
investments, and political risk insurance.
16OPIC reported having operated at no net cost to the taxpayer from its opening in 1977 
to its closing in 2019. Similarly, DFC reported making a positive return on its investments 
during its first year of operation and identified generating returns for the American 
taxpayer as one of its key areas of focus.
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Overview of the DPA Loan Authority and Its Use in the 
COVID­19 Response

During the Korean War, Congress enacted the DPA of 1950 to ensure the 
availability of industrial resources to meet DOD’s needs.17 In 1994, 
Congress amended the DPA to broaden its definition of “national 
defense” to include emergency preparedness activities. DPA has three 
major authorities currently in effect: Titles I, III, and VII.18 Title III 
authorizes the President to take various actions, including: (1) providing 
loans to private businesses to reduce shortfalls of industrial resources, 
critical technologies, and materials essential for national defense, and (2) 
making provision for other purchases or developments to create, 
maintain, protect, expand, or restore domestic industrial base capabilities 
essential for the national defense. According to DOD officials, DOD has 
not used the loan-making part of the authority since the 1950s. The 
President delegated authority for these Title III actions to DFC’s CEO in 
May 2020 through Executive Order 13922, for the domestic production of 
strategic resources needed to respond to the COVID-19 outbreak, and to 
strengthen any relevant domestic supply chains.19 The President stated in 
the executive order that he was delegating the authority because it is 
important to use all resources available to the United States, including 
executive departments and agencies with expertise in loan support for 
private institutions.

DFC and DOD have established criteria for the types of loans that they 
may consider, pursuant to the legal requirements of the DPA Title III 
provisions and Executive Order 13922. The loans have to support 
projects (1) primarily conducted in the U.S. and Canada; (2) that address 
current or anticipated industrial shortfalls; (3) for which no private capital 
exists or only exists on unreasonable terms; and (4) for which a loan is 
the fastest and most cost-effective method of developing the industrial 

                                                                                                                    
1750 U.S.C. § 4501 et seq., as amended. In 2018, Congress reauthorized the DPA 
through September 30, 2025 (see 50 U.S.C. § 4564(a)). 
18For more information about agencies’ use of Titles I and VII in response to the COVID-
19 pandemic, see GAO, COVID-19: Sustained Federal Action is Crucial as Pandemic 
Enters Its Second Year, GAO-21-387 (Washington, D.C.: Mar. 31, 2021).
19The DFC CEO position was filled from September 2019 through January 20, 2021; an 
acting CEO has filled the position since then and, as of August 2021, the White House has 
nominated someone to fill the position.

https://www.gao.gov/products/GAO-21-387
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capability that U.S. industry cannot otherwise be expected to provide 
within a reasonable period timeframe.

The March 2020 CARES Act provided DOD with $1 billion for DPA 
purchases to prevent, prepare for, and respond to the coronavirus, 
domestically or internationally.20 In response to the executive order 
delegating DPA Title III loan-making authority to DFC’s CEO, DOD 
allocated $100 million of this amount to the DPA Loan Program. DOD and 
DFC plan to use these funds to finance the loan subsidy costs as well as 
the costs of administering the program.21

In 2021, the President and federal agencies began considering new 
approaches to using the DPA to address the COVID-19 pandemic.22

Specifically, on January 21, 2021, the President issued an executive 
order for DOD and other agencies to take immediate actions to secure 
the supplies necessary for responding to the pandemic using the DPA 
authorities.23 One of the documents produced in response to this order 
was the July 2021 National Strategy for a Resilient Public Health Supply 

                                                                                                                    
20The CARES Act also provided funds that the Department of Health and Human Services 
(HHS) designated to buy supplies for the COVID-19 response and Strategic National 
Stockpile replenishment. As of February 2021, HHS and DOD had used these funds to 
make about $2.3 billion of awards for domestic production expansion projects—such as 
for vaccine supplies—through DPA Title III and similar actions. GAO-21-387. In March 
2021, Congress also passed the American Rescue Plan Act of 2021, which appropriated 
an additional $10 billion to conduct DPA activities to address emergency medical supplies 
for COVID-19 response. According to DOD officials, HHS will conduct these activities, 
which are separate from the DFC DPA loan program. Pub. L. No. 117-2, § 3101. 135 Stat. 
4, 53 (Mar. 11, 2021).
21The Federal Credit Reform Act of 1990 (FCRA) requires agencies to estimate the cost to 
the government of extending or guaranteeing credit, referred to as subsidy cost. The $100 
million would be used for subsidy costs, if any, and administrative costs. Pursuant to 
FCRA, subsidy costs can be reduced to the extent the government charges interest or 
fees. Where the government’s income exceeds estimated cost, the budgetary cost could 
be negative, referred to as a negative subsidy income. If DFC negotiates terms of the 
transaction that produce a net estimated return, the government can extend lending for 
that transaction without drawing down the $100 million in allocated funds. If the present 
value of estimated cash outflows exceeds cash inflows, then a positive subsidy cost 
exists. According to DOD officials, any subsidy income from a DPA loan will go to the U.S. 
Treasury and cannot be used to offset costs of any other loans. 2 U.S.C. §§ 661 et seq.
22For additional information on agencies’ use of this authority, see GAO, Defense 
Production Act: Opportunities Exist to Increase Transparency and Identify Future Actions 
to Mitigate Medical Supply Chain Issues, GAO-21-108 (Washington, D.C.: Nov. 19, 2020).
23See Exec. Order No. 14001 (Jan. 21, 2021).

https://www.gao.gov/products/GAO-21-387
https://www.gao.gov/products/GAO-21-108
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Chain.24 DOD and the Departments of Health and Human Services 
(HHS), Homeland Security, and Veterans Affairs wrote the strategy in 
collaboration with the Departments of Commerce and State and the White 
House Office of the COVID-19 Response. The strategy’s stated aim is to 
design, build, and sustain a long-term capability in the United States to 
manufacture supplies for future pandemics and biological threats. The 
strategy emphasizes the importance of DPA as a tool for addressing 
pandemic response and preparedness supply chain issues, but did not 
specifically discuss the DPA Loan Program DFC administers.

On February 24, 2021, the President also issued an executive order for 
DOD and other agencies to report on a number of topics related to 
strengthening the resiliency of America’s supply chain.25 The resulting 
June 2021 report recommended that DOD and other agencies use DPA 
Title III incentives—including grants and loans—to support research and 
development concepts and emerging technologies, among other things. It 
also recommended that DFC expand international investments in projects 
that will increase production capacity for critical products, including critical 
minerals, to support supply-chain resilience.

DOD is also finalizing a review of the future of DPA loan making in 
response to a November 2020 request from OMB. According to DOD 
officials, the review will identify the resources DOD would require to 
establish a DPA loan-making program within DOD. As of August 2021, 
DOD officials stated they had drafted the review findings but were waiting 
for the appointment of a new Under Secretary of Defense for Acquisition 
and Sustainment before completing the review.26

                                                                                                                    
24DOD, HHS, and the Departments of Homeland Security and Veterans Affairs, National 
Strategy for a Resilient Public Health Supply Chain (Washington, D.C.: Jul. 13, 2021).
25See Exec. Order No. 14017 (Feb. 24, 2021) and White House, DOD, HHS, and the 
Departments of Commerce, Energy, Building Resilient Supply Chains, Revitalizing 
American Manufacturing, and Fostering Broad-Based Growth: 100-Day Reviews under 
Executive Order 14017 (Washington, D.C.: June 4, 2021). In addition to the June 2021 
Resilient Supply Chain report, this order required a report on sectoral supply chain 
assessments due in February 2022.
26The administration nominated someone for the position in April 2021. However, that 
person withdrew from the nomination in July, and as of August 2021, the Administration 
has not identified a new nominee.
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Timeline of DFC and DOD’s Efforts to Establish the DPA 
Loan Program

DFC established and began administering the DPA Loan Program in 
June 2020, 6 months after it began operations. Executive Order 13922 
gave the DFC CEO until March 26, 2022, to originate loans to finance 
projects to respond to the COVID-19 pandemic and prepare the U.S. for 
future pandemics.

Following the signing of the MOA with DOD in June 2020, DFC 
established a U.S. Operations office to administer the program and 
published a request for DPA loan proposals. The request for proposals 
stated that eligible projects would help increase the U.S.-based 
production or distribution of (1) personal protective equipment, (2) 
medical testing supplies, (3) vaccines, (4) pharmaceuticals, (5) 
ventilators, or (6) relevant ancillary materials and technologies. DFC’s 
DPA Loan Program allows the loans to last up to 25 years. DFC accepted 
the first loan applications shortly after issuing the request for proposals.

According to DFC and DOD officials, as of October 2021, with the 
authority set to expire in March 2022, the agencies are in the process of 
determining when to stop accepting new applications for the DPA Loan 
Program. See figure 1 below for a timeline of key milestones in DFC’s 
and DOD’s establishment of the DPA Loan Program.

Figure 1: DFC’s Defense Production Act (DPA) Loan Program Timeline

Note: According to DFC and DOD officials, as of October 2021 the agencies are in the process of 
determining when to stop accepting new applications for the DPA Loan Program.
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Procedures for Approving DPA Program Loans

As agreed upon in the agencies’ MOA, DFC, in coordination with DOD, 
designed a process (see fig. 2) for reviewing DPA loan applications based 
on its experience with international development loan making.

Figure 2: Process for Reviewing Defense Production Act Loan Applications
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Note: According to DFC and DOD officials, the two agencies discuss DPA Loan Program activity 
weekly, in addition to the formal process outlined in the figure. Following step nine, the loan is 
monitored. As of mid-October 2021, officials told us DFC and DOD were in the process of deciding 
which agency should conduct loan monitoring.

From pre-screening until the signing of a finance agreement (steps 1 
through 8), DFC collects information about the loan applicant’s proposed 
project and conducts various levels of due diligence on the applicant. In 
most steps of the process, DFC receives formal comments from other 
agencies, specifically, DOD and HHS.27 For example, DOD provides an 
action memo, a formal letter determining the project’s eligibility, at step 4. 
In addition, DFC and DOD officials told us that when reviewing loan 
application details involving subjects beyond their expertise, such as for 
medical-related projects, they consult these agency partners.

DFC and DOD Did Not Complete Any Loans in 
the First Year of the DPA Program and Lack 
Plans to Evaluate the Program’s Effectiveness

                                                                                                                    
27When the DPA loan program began, DFC officials told us that the White House Office of 
Trade and Manufacturing Policy also provided formal and informal comments at some 
steps in the process. However, DFC officials said this office was no longer involved after 
January 2021.



Letter

Page 13 GAO-22-104511  DFC DPA Activities

DFC and DOD Did Not Complete Any Loans in the First 
Year of the 2­Year Program, but DFC Continues to 
Receive and Review Applications

DFC and DOD had not completed any DPA program loans as of mid-
October 2021, meaning that no loans completed the final loan review of 
step 9 (see fig. 2) leading to disbursement.28 The agencies signed one 
loan finance agreement (see step 8 in fig. 2), but no other loans have 
reached this stage. Prior to August 2021, three other loan applications 
had made it to step 6 in the process. DFC officials, however, told us these 
three loans were no longer active because either the proposed projects 
did not meet the new administration policies focused on prioritizing 
medical needs or the borrowers had decided to restructure their 
companies.

As of August 2021, DFC officials said the DPA Loan Program was in the 
process of reviewing seven additional loans for about $954 million and 
hoped to move these to the Credit Committee phase (step 5) of the 
review process by November 2021. DOD officials told us that since it can 
take a long time to move loans from step 5 to the final step, DOD and 
DFC are conducting a legal review to determine how to handle projects 
that are partway through the DPA Loan Program review when the 
program’s authority expires.

The loan that is the furthest along in the review process (step 8) relates to 
the COVID-19 pandemic response and preparedness, according to DFC 
and DOD officials. It is a loan to ApiJect Systems for the construction of a 
new manufacturing facility in North Carolina. The agencies and ApiJect 
signed the loan finance agreement (step 8) on May 14, 2021. DFC first 
publicly announced this $590 million project in November 2020, when it 
received approval from DFC’s CEO (step 6). The plan outlined in the loan 
announcement is for the facility to manufacture prefilled injectors, initially 

                                                                                                                    
28For the purposes of this report, we use complete to mean the loan has completed all 
nine steps of the DPA loan application review process, concluding with the disbursement 
of funds to the borrower.
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for administering COVID-19 vaccines and eventually for other vaccines 
and injectable pharmaceuticals.29

After the loan’s approval by the DFC CEO, DFC and DOD had to 
complete additional steps before they could complete the loan. According 
to DFC officials, DFC had to complete more advanced levels of due 
diligence review for the loan to comply with loan approval conditions. DFC 
officials said they customarily complete such reviews after loan approval, 
leading up to the completion of the finance agreement step in the 
process. DFC officials said these reviews and interagency coordination 
involved in drafting the finance agreement accounted for the time 
between the November 2020 loan approval and the signed finance 
agreement in May 2021.30

In addition, according to the finance agreement the project must meet 
certain conditions precedent before DFC and DOD can complete the loan 
and DOD can disburse the funds. In the case of the ApiJect loan, as of 
October 2021, DFC officials said they were still working with ApiJect for 
the company to meet the conditions precedent outlined in the finance 
agreement. For example, DFC officials said that ApiJect has encountered 
delays securing the necessary property rights for the project site, one of 
several conditions that the finance agreement required. Until DFC verifies 
ApiJect has completed this and other conditions outlined in the finance 
agreement, such as submitting various administrative, financial, and legal 
documents, DFC cannot approve the first loan disbursement. DFC 
officials said large project transactions such as this one commonly 
encounter similar issues. As a result, DFC is working with ApiJect to 
determine when, and if, they can complete the final stage of the loan 
review process for the project (step 9). DFC officials also noted DFC and 
DOD will not approve any disbursements to ApiJect if the company fails 
to fulfill the terms of the finance agreement.

                                                                                                                    
29ApiJect has previously received federal funding from DOD and HHS for a smaller-scale 
production facility of the same nature in South Carolina. As of November 19, 2020, 
ApiJect press materials indicated the company planned to produce prefilled injectors at 
the South Carolina site. As of August 2021, DOD officials said the company was still 
waiting for the U.S. Food and Drug Administration to approve the injectors for distribution 
in the United States.
30According to DFC officials, DFC revised the loan review process in February 2021, after 
DFC’s CEO approved the ApiJect loan in November 2020. DFC officials said this change 
is intended to shorten the length of time between loan approval (step 6) and disbursement 
(step 9) for future loans. See page 16 for additional information.
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DFC plans to continue processing loans through the end of the program 
in March 2022 and is still receiving and reviewing applications as of 
October 2021, according to DFC officials. According to DFC data as of 
June 30, 2021, the agency had received 178 applications for DPA loans. 
See table 1 for details on the loan applications DFC received through the 
third quarter of fiscal year 2021.

Table 1: Number and Requested Dollar Amount of Loan Applications Received by 
DFC’s Defense Production Act Loan Program, as of June 30, 2021, by Fiscal Year 
and Quarter

Category Fiscal year and quarter
Number of applications 

received

Sum of 
loan 

amounts 
requested 
(Dollars in 

billions)
2020 Third and fourth quartersa 71 10
2021 First quarter 61 12
2021 Second quarter 29 4
2021 Third quarter 17 1
n/a Total 178 27

Source: GAO analysis of U.S. International Development Finance Corporation (DFC) data. | GAO-22-104511

Note: in the third quarter of fiscal year 2021, the administration narrowed the focus of the program to 
prioritize medical projects, which, according to DFC officials, may account for the decrease in 
applications received that quarter.
aWe do not report data for these two quarters separately because DFC data do not distinguish 
between applications received in the third and fourth quarters of fiscal year 2020.

In addition, in June 2021, DFC officials told us that DFC and its federal 
partners continue to conduct outreach to encourage companies to submit 
applications for the program. However, the administration and the 
agencies involved in the DPA Loan Program are in the process of 
deciding when to stop these outreach efforts in advance of the program’s 
end in March 2022. According to DFC officials, DFC’s outreach activities 
include presentations to industry groups and trade associations, working 
with state-level economic development offices, and participating in events 
organized by the Small Business Administration.

DOD has made similar efforts related to its areas of expertise, according 
to DFC and DOD officials. For example, DOD officials reported that they 
shared information about the program with companies involved in some 
of DOD’s existing industry outreach, including sending a link to the 
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application when companies expressed interest.31 DFC officials told us 
that the outreach with other federal agencies has been helpful in 
identifying companies for the program, and the outreach with state 
agencies has led to a number of referrals of companies to the program.

DFC Has Required More Time Than Anticipated to 
Complete DPA Loans, but DFC and DOD Have Prioritized 
Reviewing Medical Applications and Revised the Review 
Process

DFC Has Revised Its Projected Timeframes for Closing DPA Loans

The process of reviewing applications and concluding finance 
agreements with companies has taken longer than DFC anticipated. As a 
result, DFC has revised its projected timeframes for closing loans to be 
about three times as long as it initially estimated. For example, in a 
presentation DFC gave to industry groups in fall 2020 to encourage 
companies to apply for the DPA loans, the agency estimated that it would 
take 3 to 4 months to complete a loan application from date of receipt to 
closing.32 By contrast, in updated marketing materials from January 2021, 
DFC advertised that the loan review process would take 6 to 12 months. 

                                                                                                                    
31Specifically, DOD officials said they shared this information with the Joint Industrial Base 
Working Group and the Defense Industrial Base Council. The council is an executive-level 
forum, composed of senior military leaders, established to ensure industrial base 
readiness and resilience. DOD’s Office of Industrial Policy and the Defense Contract 
Management Agency chair the council’s Joint Industrial Base Working Group, which 
oversees the flow of information from subject matter experts concerning critical industry 
sectors such as aviation and electronics.
32DFC officials told us they informed industry groups that this timeline would be possible 
only if the companies provided complete information at each step.
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Then in April 2021, DFC officials told us the process would take 9 to 15 
months.

DFC and DOD officials identified several factors contributing to the longer 
than anticipated timeframes for closing loans. DFC officials acknowledged 
they were aware of a number of these factors at the outset of the DPA 
Loan Program, but did not fully account for them when developing their 
original projections. According to DFC officials, key factors that DFC did 
not fully account for at the outset of the program included:

· Interagency review. According to DFC officials, the application 
process involves significant interagency review at several stages (see 
fig. 2), and partner agencies required more time to provide their input 
and clearance than DFC officials originally expected. The DPA loan 
process also requires specific interagency deliverables to advance 
applications to the next stage of the process. For example, DFC is 
required to review and incorporate into the loan file a DOD-issued 
memo that states the initial technical and legal findings on the loan’s 
eligibility.

· Financing new projects. DFC officials said DPA loans generally 
finance new projects, such as constructing a new facility, which 
require in-depth financial and technical reviews involving multiple 
agencies. Given these types of projects, DFC officials said they did 
not account for the time needed to conduct due diligence to establish 
a reasonable assurance of repayment of the loan.

· Regulatory process. DFC officials said projects funded by DPA 
loans generally involve regulatory process documents, such as 
environmental assessments for construction and approvals for 
medical products, that DFC and its agency partners must review, as 
part of the due diligence process.

· Hiring staff for the new office. The DPA Loan Program was a new 
operation, for which DFC had to hire staff and establish procedures. 
DFC officials told us that they faced challenges finding qualified 
applicants to hire for the program. DFC’s initial plans were to hire 13 
staff to support this program and, as of August 2021, seven of these 
positions remained vacant, according to DFC officials. While DFC 
officials said the agency no longer intended to fill all those positions, 
they did identify two positions—an economist and accountant—they 
were still seeking to fill in order to support the DPA Loan Program.

· Volume of loan applications. DFC received more loan applications 
in the early months of the program than anticipated. Specifically, DFC 
officials expected to receive about 100 applications over the 2 years 
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of the program, but had already received 178 applications by June 
2021, 1 year after DFC announced the program was ready to receive 
applications.

DFC and DOD Have Prioritized Medical Applications and Revised 
Processes

DFC and DOD have taken two key steps to improve the efficiency of the 
DPA loan process. First, according to DFC officials, DFC and DOD 
agreed to focus on, and have been using, a list of approximately 10 
priority projects since the first quarter of calendar year 2021. DFC officials 
intend for this list to reflect the projects that DFC and DOD will review for 
a period of 90 days before moving on to review other applications 
received. The list does not include loans that DFC’s CEO already 
approved to move to the finance agreement step (step 8), such as 
ApiJect, but focuses on projects in the early stages of the loan review 
process that DFC believes have the greatest potential to advance to the 
Credit Committee. DFC officials told us that to respond to the COVID-19 
pandemic, DFC and DOD would only include applications on the priority 
list if the project relates to a medical need, and is likely to be financially 
sustainable.

DFC officials also told us they initially began using the list as a way to 
manage interagency workflow, but shortly afterwards, in April 2021, the 
administration announced a policy prioritizing COVID-19 and medical 
related loan applications.33 The policy stated that with only a little more 
than a year left before the program expired, the Administration needed to 
prioritize projects under consideration to ensure DFC was appropriately 
meeting the intent of the executive order while advancing administration 
priorities. According to DFC officials, DFC and DOD then communicated 
this change to the companies whose applications they would no longer 
consider.34 Due to these prioritization efforts, between April and August 
2021, DFC narrowed its focus from 45 projects totaling about $8.8 billion 

                                                                                                                    
33OMB, Prioritization Policy For Executive Order 13922, “Delegating Authority Under the 
Defense Production Act of 1950 to the Chief Executive Officer of the United States 
International Development Finance Corporation To Respond to the COVID-19 Outbreak 
(Washington, D.C.: Apr. 22, 2021).
34For example, DFC had previously been reviewing loan applications for non-medical, 
defense-related projects from companies negatively affected by the COVID-19 pandemic.
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to 8 projects totaling about $1.5 billion for medical-related projects 
(including ApiJect).

Second, DFC and DOD have jointly undertaken an ongoing effort to 
review and revise the DPA loan process, according to officials. For 
example, the agencies carried out a detailed review of the loan process to 
identify significant gaps in the process or opportunities to improve 
efficiency. From this review, the two agencies determined they needed to 
complete more of the due diligence review of loan applications before the 
Credit Committee meets to reduce delays caused by having to request 
more information before the committee can make its decision.35 To 
address this concern, DFC and DOD officials told us they revised the 
process in February 2021 to provide companies a list of the required due 
diligence information earlier—after prescreening rather than after 
screening. Additional process revisions included the introduction of 
templates DFC created to improve information-sharing among DFC, 
DOD, HHS, and other agencies involved in reviewing applications. 
According to DFC officials, while process revisions like this add some 
time, these templates should help the agencies in their efforts to 
determine whether applications are suitable for financing during the pre-
screening and screening stages. DFC identified other improvements for 
the loan review process as well. For example, DFC determined it needed 
to better track the information DOD and HHS required for their reviews of 
loan applications. To do so, DFC created a spreadsheet to track the 
status of reports needed before an application can proceed to the next 
step in the review process.

DFC and DOD Are Developing Procedures to Assess the 
Effect of Individual DPA Loans, but Have No Plans to 
Evaluate the Overall Effectiveness of the Program

DFC and DOD have some procedures to assess the likely effect of 
individual DPA loans as they review applications, and are developing 
other tools for assessing effects over the life of the loans as part of loan 
monitoring. They lack plans, however, for evaluating how effectively the 
program as a whole is achieving its goals of increasing U.S. capability to 
manufacture supplies to respond to COVID-19 and future pandemics.

                                                                                                                    
35DOD officials emphasized that they did not have concerns about the quality of DFC’s 
due diligence reviews, but only wanted to change the timing of them to improve the overall 
efficiency of the loan review process.
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During the application review process, DFC works with interagency 
partners to assess the likely effect of loans. Specifically, DFC seeks 
subject-matter expertise of its partners at DOD, HHS, and other federal 
agencies. These agencies document their review of applications in action 
memos, including descriptions of their assessment of how the 
applications may contribute to program goals. For example, the memos 
can contain information about the agency’s strategic assessment of the 
project’s potential benefits; identification of statutory, policy, or technical 
risks; and a recommendation for action. The action memos form part of 
the application package the program’s Credit Committee considers during 
the loan review process. DFC will generally not advance a DPA loan 
application beyond the due diligence stage (step 4) unless DOD issues 
an action memo attesting to the application’s compliance with statutory 
and policy requirements.36

DFC also had plans to use a tool to formalize these reviews, and to 
assess effects of projects over the life of the loans, but DFC does not 
have staff qualified to use the tool. DFC has developed a tool called the 
DPA Quotient, which it designed to use metrics to assess the projects 
proposed in loan applications for their potential contributions toward 
program goals.37 For example, the DPA Quotient estimates the number of 
jobs the project would create and the number of COVID-19 patients it 
would support during the course of the pandemic. DFC officials said their 
goal is to use the tool eventually during the loan review process to help 
evaluate loan applications, but to date they have not done so. They also 
hope to use it during the monitoring phase to assess the extent to which 
funded projects contribute to program goals over the life of the loans. 
However, according to DFC officials, the economist who developed the 
DPA quotient is no longer with DFC and they must hire a new economist 
to implement the tool. DFC officials said DFC is seeking to hire an 
economist, but as of August 2021, the position remains unfilled.

                                                                                                                    
36However, for a time-sensitive need to move a project forward to the DPA credit 
committee, DFC may do so prior to receiving an action memo.
37DFC based the DPA Quotient on the Impact Quotient tool it uses to assess loan 
applications as part of its international development mission. DFC announced the 
introduction of the Impact Quotient in June 2020. According to DFC, this responded to a 
requirement in the BUILD Act for DFC to create a modern tool for development impact 
measurement.
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DFC and DOD do not have plans to evaluate the overall effectiveness of 
the DPA Loan Program in achieving its objectives.38 DFC and DOD 
officials told us that they considered the loan program to be urgent, and 
prioritized developing procedures for reviewing and processing loan 
applications over program evaluation. DOD officials also told us that they 
are collecting lessons learned on an ongoing basis, but did not identify 
any documented evaluation plan.

Our past work found it is important for agencies to ensure they are 
employing program resources effectively to achieve intended results by 
using data and evidence to understand and improve program 
performance, even in the midst of national emergencies. For example, in 
a previous report, we identified key lessons learned from the early 
COVID-19 and past emergency responses, including the importance of 
using adequate data and establishing transparency and accountability 
mechanisms.39 In particular, we found that data collection and analysis 
efforts during a pandemic could inform decision-making and future 
preparedness. We also found that program evaluations using 
performance data and other evidence could provide agencies important 
insights into progress towards goals.40 In this case, DFC could improve 
the DPA Loan Program by establishing an evaluation plan in consultation 
with DOD that would allow them to assess the extent to which the 
program has achieved its intended objectives.

Without an evaluation of the DPA Loan Program’s effectiveness, DFC will 
not understand how the program supported pandemic response and 
supply chain policy. An evaluation will also enable DFC to provide key 
performance information to decision-makers engaged in these areas. In 
particular, DFC could evaluate program operations to make them more 
responsive to future emergencies such as by identifying further process 
improvements and clarifying overall timelines. Finally, an evaluation could 

                                                                                                                    
38According to Executive Order 13922, DFC received its expanded authority for the 
program to create, maintain, protect, expand, and restore the domestic industrial base 
capabilities, including supply chains within the United States and its territories, needed to 
respond to the COVID–19 outbreak. See Exec. Order No. 13922 (May 14, 2020).
39GAO-20-625.
40See GAO, Using Data and Evidence to Improve Federal Programs; this compilation of 
products (or issue area) includes reports such as GAO-17-743. GAO-17-743 notes, for 
example, that OMB has encouraged agencies to use program evaluations and other forms 
of evidence to learn what does and does not work, and how to improve results. Our 
findings in that report also showed the majority of agency managers who reported having 
evaluations also reported that they contributed to improving program performance.

https://www.gao.gov/products/GAO-20-625
https://www.gao.gov/using-data-and-evidence-improve-federal-programs
https://www.gao.gov/using-data-and-evidence-improve-federal-programs
https://www.gao.gov/products/GAO-17-743
https://www.gao.gov/products/GAO-17-743
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increase congressional and public confidence that the projected 
outcomes are worth the costs and financial risks involved.
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DFC Did Not Fully Assess the Risks That DPA 
Activities Pose to Its International Development 
Mission, but Assessed Risk in Fiscal Year 2021

DFC Did Not Fully Assess the Risks of the DPA Program 
to Its Primary Mission in Fiscal Year 2020 Because It Was 
Still Developing a Risk Management Approach

DFC did not formally assess the risks to its international development 
mission from the DPA Loan Program because DFC’s efforts to establish 
an ERM approach were in the early stages when the President signed 
Executive Order 13922 and DFC initiated work on the DPA Loan 
Program. However, DFC officials said they designed the DPA Loan 
Program to mitigate risks posed to DFC’s international development 
mission.

ERM helps agencies balance all the risks involved in achieving their 
missions. OMB Circular No. A-123 provides agencies with the 
requirements for ERM implementation.41 Specifically, it requires agencies 
to identify, assess, respond, and report on risks. In addition, the circular 
states that risk management practices must be forward-looking and 
designed to help leaders make better decisions, alleviate threats, and 
                                                                                                                    
41Office of Management and Budget Circular No. A-123, Management’s Responsibility for 
Enterprise Risk Management and Internal Control (Washington, D.C.: July 15, 2016).
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identify previously unknown opportunities to improve the efficiency and 
effectiveness of government operations. Developing an ERM is a multi-
year process and agencies are to report on their ERM approaches, as 
well as on internal control effectiveness, each year. The BUILD Act 
required DFC to appoint a Chief Risk Officer to develop, implement, and 
manage a comprehensive process for identifying, assessing, monitoring, 
and limiting risks to DFC, including the overall portfolio diversification of 
the DFC, in coordination with DFC’s audit committee.42 DFC appointed its 
first Chief Risk Officer in April 2020.

DFC did not assess the risks the DPA Loan Program posed to its 
international development program as part of its ERM efforts in fiscal year 
2020. According to DFC officials, DFC made this decision because it was 
in the first year of an ongoing process to develop its ERM approach when 
the DPA Loan Program became operational in June 2020.43 DFC officials 
also noted that even if the agency had considered the DPA Loan Program 
as part of its ERM efforts in fiscal year 2020, this might not have resulted 
in a detailed assessment of the program’s risks. However, agency 
officials described some steps they took to identify and respond to some 
risks they thought the DPA Loan Program might pose to the international 
development program. For example, DFC officials said they took steps to 
mitigate risks by creating a separate office, the U.S. Operations Office, to 
lead the DPA Loan Program. DFC officials explained that congressional 
stakeholders had been concerned that implementing the DPA Loan 
Program might come at the expense of the agency’s international 
development efforts. Officials said they established this separate office, 
with dedicated DPA Loan Program staff, to manage this risk. See figure 3 
below for the organizational structure showing DFC offices working full-
time or providing staff part-time for the DPA Loan Program. In addition, 
DFC officials noted they sought to mitigate risks by modeling the DPA 
Loan Program’s procedures on those used in the international 
development mission and by using existing agency tools for assessing 
loan applications.

                                                                                                                    
4222 U.S.C. § 9613(f). 
43In December 2020, DFC reported on its first ERM assessment in its fiscal year 2020 
annual management report, in response to the OMB Circular No. A-123 requirement for 
an annual report.
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Figure 3: U.S. International Development Finance Corporation (DFC) Organizational Chart, August 2021

Notes: DFC had about 365 staff as of December 2020. As of August 2021, the U.S. Operations 
Office, which manages the Defense Production Act (DPA) Loan Program, had six staff and seven 
unfilled positions according to DFC officials. For the purposes of focusing on the DPA Loan Program, 
this figure shows the subdivisions of the Office of U.S. Operations. Not shown are the 16 subdivisions 
of the four offices of Financial and Portfolio Management, Development Policy, Administration, and 
External Affairs.

Though DFC has taken steps to identify and mitigate some risks, it did not 
fully consider the risks that it faced, including a number of key risks 
described in OMB Circular No. A-123. For example, DFC officials said 
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that they planned early on to use DFC’s international lending experience 
by borrowing processes for the DPA Loan Program. However, DFC did 
not fully account for the differences in the size, market dynamics, and 
other characteristics of DPA loans compared with international loans. As 
a result, DFC did not assess various risks it potentially faced in 
implementing the DPA Loan Program, including operational, reporting, or 
reputational risks.

· General operational risk. DFC did not assess operational risk, which 
is the risk associated with effective and efficient use of the agency’s 
resources in administrative and major program operations, including 
financial and fraud objectives. For example, DFC did not fully consider 
the potential operational risks posed by applying its existing 
international development procedures and tools to the DPA Loan 
Program. The loan-review process that the DPA Loan Program 
borrowed from the core mission did not provide sufficient time for 
extensive interagency review. That extensive review contributed to 
timeframes for closing loans being longer than DFC had initially 
anticipated and communicated to stakeholders and loan applicants.

· Operational risk related to fraud. DFC did not assess fraud risks 
specific to the DPA Loan Program, another operational risk.44 Instead, 
DFC reported assessing certain agency-wide fraud risks in 2020 as 
part of its annual management reporting requirements.45 However, 
due to their differing characteristics from international development 
loans and generally larger amounts, DPA loan applications have the 
possibility of unique fraud risks that DFC did not fully consider as part 

                                                                                                                    
44According to DFC’s 2020 annual management report, because the agency was focused 
on establishing itself, it conducted a limited internal control review of various activities 
designed to enhance and strengthen DFC’s ability to identify and respond to risk, including 
fraud risk profiles. DFC did not identify any material weaknesses. According to DFC 
officials, the agency’s 2020 fraud risk profiles involved a comprehensive assessment of 
fraud risk to internal control over financial reporting. This assessment identified the 
following key areas of risk for the agency: property, human resources, and acquisitions. 
DFC officials said DFC is monitoring these risks through its risk register process. 
However, DFC officials told us that 10 years have passed since DFC’s predecessor, 
OPIC, conducted an assessment of its internal control design and operation. DFC plans to 
conduct the first baseline assessment of these three risks, as well as fraud, for inclusion in 
its 2021 annual management report.
45DFC officials said DFC took some steps to mitigate fraud in the DPA Loan Program. For 
example, they said DFC uses standard government practices for identifying fraud, such as 
a know-your-customer approach. Such an approach aims to help financial institutions like 
DFC to understand the kind of transactions in which a particular customer is likely to 
engage, to identify unusual or suspicious transactions, and to report such transactions as 
required by the Bank Secrecy Act.
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of its agency-wide fraud risk assessment. Any fraud in the program 
could thus affect the agency’s capacity to carry out its overall mission 
by raising questions about its ability to evaluate loan applications and 
potential partners effectively.

· Reporting risk. DFC did not assess reporting risk, which is the risk 
associated with the accuracy and timeliness of agency information 
reported—internally to support decision-making and performance 
evaluation and externally to meet standards, regulations, and 
stakeholder expectations. For example, DFC did not consider the 
risks related to its public communications about potential DPA loans. 
In the case of the ApiJect loan, DFC publicly announced the loan 
when its CEO approved the loan. However, such approval is only the 
sixth step in a nine-step loan process (see fig. 2). Though the 
announcement included the caveat that closing the loan required the 
completion of finance agreements, it did not make clear that the due 
diligence process could take many months. After publicly announcing 
the loan, DFC took 6 months to sign a finance agreement, and several 
months after that DFC and DOD were still working with the applicant 
to complete the final step of the loan review process. DFC officials 
said this timeline was consistent with the one for international loans. 
However, the announcement led to confusion about the status of the 
loan in media reports and among members of Congress who 
contacted DFC’s Inspector General to clarify whether DFC had 
completed the loan. By not clearly communicating public information 
about the details of the DPA Loan Program, DFC risks damaging its 
credibility as a loan-making agency and hindering its ability to carry 
out its international development mission.

· Reputational risk. DFC did not assess the reputational risk 
associated with loan making under the DPA Loan Program. Though 
DFC separated the DPA Loan Program from its international 
development mission, it cannot separate the agency from negative or 
incorrect news about the program. For example, DFC suspended its 
work on a loan with Kodak shortly after announcing the potential deal 
due to a number of risks related to the loan and congressional and 
media inquiries about insider trading. This situation posed potential 
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reputational risks for DFC.46 While the DPA loans are part of an 
emergency program, DFC relies on private, domestic companies to 
support its everyday international development work. If DFC suffers 
damage to its credibility due to the DPA Loan Program, domestic 
investors could decline future international development investment 
opportunities.47

DFC Completed a Draft of Its Required Risk Assessment 
and Plans to Finalize it in Fiscal Year 2022

DFC developed a plan to identify and assess all risks to the agency, 
including those posed by the DPA Loan Program, in its ERM review for 
fiscal year 2021. Specifically, DFC assessed the program as part of the 
development of the first risk profile for the agency. The risk profile is an 
ERM tool to identify the spectrum of an organization’s external and 
internal risks and to assess their effects on each other. The risk profile 
also serves to inform an agency’s plan for achieving its mission. OMB 
Circular No. A-123 requires agencies to develop a risk profile annually 
and to identify appropriate options for addressing any significant risks 
identified in the profile. DFC did not complete a risk profile in fiscal year 
2020. However, DFC developed one in fiscal year 2021 and plans to 
finalize it in early fiscal year 2022.

In January 2021, DFC conducted the first maturity model assessment of 
its ERM approach in order to identify areas that were working well, and 
areas that needed additional attention in order to integrate ERM principles 

                                                                                                                    
46In July 28, 2020, DFC announced its consideration of a loan to Kodak to support the 
launch of Kodak Pharmaceuticals, a new unit that would produce critical pharmaceutical 
components. DFC made this announcement when it signed a Letter of Interest. The Letter 
of Interest is a non-binding agreement and only the third step in the nine-step loan review 
process. DFC suspended its credit underwriting process indefinitely on the loan on August 
7, 2020, once the reported allegations of improper conduct appeared.
47The DFC Inspector General wrote a letter in response to Senator Elizabeth Warren’s 
request to investigate DFC’s decision to issue a Letter of Interest and award a loan to 
Kodak. In the response, the Inspector General said the investigation found no evidence of 
misconduct on the part of DFC Officials. See DFC Office of the Inspector General, Letter 
to Senator Warren, (Washington, D.C.: Dec 2, 2020).
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and approaches throughout the agency.48 DFC’s assessment 
acknowledged that OMB Circular No. A-123 requires agencies to improve 
their ERM approach continuously to identify new, emerging, or changing 
risks. The Chief Risk Officer outlined some broad areas of focus as DFC 
continues to develop its approach to risk. These areas include connecting 
the agency’s ERM to strategic planning and resource allocation and 
integrating risk management into everyday decision-making.

DFC developed a plan in May 2021 to identify and assess agency-wide 
risks in order to develop its risk profile by the end of fiscal year 2021.49

Through this process, DFC developed a draft Risk and Opportunity Profile 
in September 2021 and it plans to finalize the profile in early fiscal year 
2022.50 To develop the risk profile, DFC’s Chief Risk Officer identified 
risks by gathering relevant information, conducting interviews with 
leadership, and creating a draft list of risks known as a risk register. This 
list was then refined resulting in a list of 18 risks and opportunities. The 
risks posed by the DPA Loan Program to the international development 
mission were included as part of a broader risk in the draft list of 18 risks 
and opportunities.

Once DFC identified the 18 risks and opportunities, it assessed them by 
developing criteria to measure each one and prioritizing them through 
consultations with key stakeholders. As a result of this process, DFC 
identified seven risks and two opportunities for inclusion in its fiscal year 
2021 draft Risk and Opportunity Profile. The DPA Loan Program risks 
were ultimately not in the final fiscal year 2021 risk and opportunity profile 
                                                                                                                    
48A maturity model has five levels from an ad hoc ERM structure to an optimized ERM 
structure. Agencies can use this model to determine actions needed to integrate ERM 
continuously into their governance structures. As an agency matures through this process, 
it will be able to move toward being able to react to risks as they arise as well as 
predicting future risks and developing strategies to avoid those risks. DFC reported using 
an OMB-sponsored maturity model that will be included in a revised version of the 
Playbook: Enterprise Risk Management for the U.S. Federal Government, published by 
the Chief Financial Officers Council and Performance Improvement Council. The current 
edition is from 2016.
49In addition to developing a risk profile, DFC officials stated that they plan to assess the 
DPA Loan Program’s risks by assessing the internal controls for the program in fiscal year 
2021. Specifically, they stated that DFC has begun assessing its internal control design 
and operating effectiveness, including controls for fraud.

50DFC calls its risk profile a risk and opportunity profile in recognition of the fact that, while 
Circular A-123 states the primary purposes of a risk profile is to provide thoughtful 
analysis of risks and options for addressing significant risks to achieving an agency’s 
mission, the profile must also identify opportunities to better achieve the agencies 
objectives.
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list of nine items. However, DFC assigned offices to monitor each of the 
18 risks and opportunities identified in the earlier list, which included the 
DPA Loan Program risks. These offices will report their observations to 
management at least once a year. In October 2021, DFC plans to share 
the results of this process with the DFC Board Risk Committee. Following 
discussion with the Risk Committee, DFC will consider its fiscal year 2021 
Risk and Opportunity Profile complete.

DFC Has Not Developed Accounting 
Methodologies to Track All the Eligible Costs of 
the DPA Loan Program or Submitted Timely 
and Complete Invoices

DFC Has Not Developed Accounting Methodologies to 
Track All DPA Loan Program Costs Eligible for DOD 
Reimbursement

DFC has developed methodologies to account for most, but not all of the 
costs to administer the DPA Loan Program eligible for reimbursement by 
DOD. Federal financial accounting standards call for agencies to assign 
costs to program activities through methodologies that directly or 
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indirectly link costs to the activities.51 Because DFC has not developed 
methodologies for all eligible costs, it has been unable to submit complete 
and timely invoices to DOD for their reimbursement.

In July 2020, DFC developed a 10-year, approximately $20 million budget 
that had categories for estimated costs of the DPA Loan Program eligible 
for reimbursement in accordance with its MOA with DOD.52 In October 
2020, DFC and DOD officials agreed on the budget for DFC’s 
administrative expenses for the 2 years of the DFC DPA Loan Program 
and subsequent loan monitoring, which will come out of the $100 million 
in appropriations DOD allocated for the DPA Loan Program. The budget 
includes categories for both direct and indirect costs to administer the 
DPA Loan Program. According to DFC officials, direct costs are those 
directly linked to the program, such as payroll for DFC staff that work full-
time on the DPA Loan Program and costs for information technology 
systems and program support. Indirect costs are those for services and 
facilities that the DPA Loan Program shares with DFC’s international 
development mission, such as operating costs for office space, facilities, 
equipment, and utilities.

While the MOA between DFC and DOD and the budget define broad 
categories of eligible costs, they do not provide details on the specific 
costs included under each category or guidance for how to calculate 
those costs. The nine of 12 cost categories for which DFC has developed 
accounting methodologies include such ones as full-time and part-time 
labor costs, loan-subsidy model development, and information technology 
services and equipment. For example, DFC officials told us they calculate 
labor costs for full-time DFC staff processing DPA loans based on the 
number of staff in the U.S. operations office, which manages the loan 
program. DFC also developed a methodology to calculate costs for its 
staff working part-time on the DPA Loan Program. International 
development staff in DFC who work part-time on DPA loan activities track 
their time spent on those activities and then record it in a centralized 
spreadsheet. Payroll staff then multiply the number of hours by hourly 

                                                                                                                    
51The Federal Accounting Standards Advisory Board, Statement of Federal Financial 
Accounting Standards 4: Managerial Cost Accounting Standards and Concepts, 
Managerial Cost Accounting Standards Number 10. (Washington, D.C.: Jun. 30, 2020).
52DFC subsequently revised the initial list of categories of eligible costs that it had 
included in the July 2020 DPA Loan Program budget, adding additional categories for 
information technology-related costs and removing a category for timekeeping.
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rates for salary and benefits for each international development staff 
member that submitted hours spent on the DPA Loan Program.

In addition, DFC developed a methodology to calculate costs for creating 
its model to assess DPA loan subsidies, as well as costs for information 
technology services for the DPA Loan Program. For example, DFC 
officials told us that they have reimbursable agreements for the vendors 
that provide information technology services to the loan program. Officials 
also told us that they have travel authorizations and vouchers for travel 
expenses associated with the program.

However, DFC has not developed methodologies to calculate three of its 
12 eligible cost categories (see table 2). Specifically, it lacks 
methodologies to calculate operating costs for the DPA Loan Program. 
Generally, operating costs include expenses for office space, facilities, 
equipment, and utilities. DFC has not defined which specific costs it would 
include in the operating cost category or how to calculate them. DFC has 
also not developed a methodology for some of its other costs. These 
include costs for information technology licenses, equipment, and 
program support for new full-time DPA staff and for recurring information 
technology services.
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Table 2: Cost Categories, Methodologies, and Status of Methodology Development for DFC’s Defense Production Act (DPA) 
Loan Program

Type of cost Cost category description Methodology
Methodology 
developed 

Direct Payroll for full-time DPA staff Calculation based on staff payroll salary and 
benefits

Yes

Direct Payroll for part-time DFC staff supporting DPA 
Loan Program

Calculation based on staff hours and assigned 
hourly rates for individual salary and benefitsa

Yes

Direct Project management including financial and 
systems integration

Contract and related invoices Yes

Direct Loan application form and website modification Contract and related invoices Yes
Direct Software development for DPA and DFC 

system integration
Contract and related invoices Yes

Direct Loan subsidy model development and 
execution

Contract and related invoices Yes

Direct Software security Contract and related invoices Yes
Direct DPA risk management score card development 

and execution
Contract and related invoices Yes

Direct Travel for DPA staff Travel authorizations and vouchers Yes
Direct Information technology licenses, equipment, 

and program support for new full-time DPA staff 
To be determined No 

Indirect DFC operating costs to support DPA Loan 
Program

To be determined No

Indirect Information technology recurring costs To be determined No

Source: GAO analysis of U.S. International Development Finance Corporation (DFC) documentation. | GAO-22-104511
aDFC staff uses a centralized spreadsheet to track staff hours to support DPA Loan Program-related 
activities.

DFC officials told us they plan to complete a methodology to calculate 
operating and other costs for the DPA Loan Program once they hire a 
cost accountant. The accountant, officials told us, would help ensure that 
the methodology for each of the three cost categories is sound and 
consistent with applicable guidance. DFC officials told us in January 2021 
that they planned to hire this accountant. DFC posted an announcement 
for the position in June 2021, but as of August 2021, the position remains 
unfilled.
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DFC Has Not Submitted Timely and Complete Invoices to 
DOD for Reimbursement of DPA Loan Program Costs

DFC has not submitted timely and complete invoices to DOD for 
reimbursement of the eligible costs associated with the loan program, in 
part because it has not developed methodologies for all its eligible costs. 
The MOA between DFC and DOD calls for DFC to submit monthly 
invoices no later than 15 days after the end of a given month.

As of early October 2021, DFC had submitted only six partial invoices to 
DOD for reimbursement, for a total of $1,388,445 (see table 3).53

Table 3: DFC Invoices for Defense Production Act (DPA) Loan Program Costs Submitted to the Department of Defense (DOD) 
for Reimbursement, as of October 2021

Date DFC 
submitted 
invoice Cost description

Period in which costs 
were incurred

Amounts submitted to 
DOD for reimbursement 

(in Dollars)
March 2021 DPA Loan Program dedicated full-time staff payroll July 2020-January 2021 351,050
April 2021 DPA Loan Program dedicated full-time staff payroll

Other costs, such as for information technology services and 
DFC international development staff working part-time on the 
program

January-March 2021
September 2020-March 
2021

521,862

May 2021 DPA Loan Program dedicated full-time staff payroll and loan-
subsidy model development and execution

March-April 2021 106,189

June 2021 DFC international development staff working part-time on the 
program
DPA Loan Program dedicated full-time staff payroll
Other costs associated with DPA activities, such as for loan-
subsidy model development and execution

December 2020-May 2021
April-May 2021
May 2021

119,942

July 2021 DPA Loan Program dedicated full-time staff payroll
Other costs associated with DPA activities, such as for 
information technology services and loan-subsidy model 
development and execution

May-June 2021
June 2021

123,437

                                                                                                                    
53These invoices covered the following five cost categories and amounts: (1) labor costs 
for DPA Loan Program dedicated full-time staff payroll for $1,095,766; (2) information 
technology license, equipment, and program support costs dedicated to the DPA Loan 
Program for $217,238; (3) DPA loan-subsidy model development and execution costs for 
$26,129; (4) travel for DPA Loan Program staff costs for $8,321; and (5) labor costs for 
DFC international development staff payroll to support DPA loans for $40,990.
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Date DFC 
submitted 
invoice Cost description

Period in which costs 
were incurred

Amounts submitted to 
DOD for reimbursement 

(in Dollars)
August 2021 DFC international development staff working part-time on the 

program

DPA Loan Program dedicated full-time staff payroll

Other costs associated with DPA activities, such as for loan-
subsidy model development and execution

June-July 2021 

June-July 2021

July 2021

165,965

September 
2021

No invoices submitted this month Not applicable Not applicable

Total 1,388,445a

Source: GAO analysis of U.S. International Development Finance Corporation (DFC) documentation. | GAO-22-104511

Note: We have rounded amounts to the nearest dollar.
aAs of early October 2021, amounts submitted for reimbursement to DOD have been 22 percent of 
the DPA Loan Program budget developed in July 2020 that had estimated costs through fiscal year 
2021. DOD has reimbursed DFC for costs in all six invoices.

The six invoices submitted to DOD represent about 22 percent of the 
DPA Loan Program budget of estimated costs through fiscal year 2021. 
DFC officials stated that DPA Loan Program costs have been significantly 
lower than the $6,236,826 DOD obligated for DFC’s administrative 
expenses for fiscal years 2020 and 2021.54 According to DFC officials, the 
agency overestimated some costs, largely expecting that they would hire 
more full-time employees to process the DPA loans than they actually did.

DFC officials also acknowledged that all six of their invoices reflected an 
incomplete accounting of the total costs of administering the program up 
to that date since they cover costs only for which DFC has cost 
methodologies. Officials said they would invoice the operating and some 
other costs for reimbursement at a future date because they were still 
developing a methodology to calculate these costs and wanted to account 
for them accurately.

Even in those cases for which it had a methodology for calculating costs, 
DFC submitted invoices months after actually incurring the costs. For 
example, DFC submitted the first invoice in March 2021 for costs that 
covered staff working full-time on the DPA Loan Program from July 2020 

                                                                                                                    
54DOD obligated an amount from the CARES Act DPA Purchases appropriation to cover 
expected DPA loan program costs through fiscal year 2021. As of October 2021, DOD 
had $4,848,381 available for DFC out of the $6,236,826 DOD obligated for the program. 
This amount is after DFC invoiced DOD for $1,388,445 to cover DPA Loan Program costs.
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through January 2021. After submitting the first invoice in March 2021, 
DFC officials told us that they planned to continue submitting monthly 
invoices, although such invoices would not include all costs until they 
finalized the methodology for calculating operating and other costs. 
Subsequently, DFC submitted invoices in April, May, June, July, and 
August 2021, but did not submit an invoice in September 2021. DOD and 
DFC officials told us that since DOD has obligated funds from the CARES 
Act DPA Purchases appropriation for DPA Loan Program costs, DFC can 
submit invoices for reimbursement until it expends those funds.55

Until DFC develops a methodology to calculate its operating and other 
costs for the DPA Loan Program, the agency will be unable to ensure 
they will submit timely and complete invoices to DOD for reimbursement 
of all eligible costs. Without such a methodology, DFC and DOD will also 
not know the full costs of establishing and operating the program. That 
information could help inform future decisions about whether the DPA 
Loan Program is a cost-effective method to address future national 
emergencies. Thus, it is important that DFC develop an accounting 
methodology that provides details about and a calculation method for its 
operating and other costs to administer the DPA Loan Program.

Conclusions
The President delegated authorities to the DFC CEO to make DPA loans 
in consultation with DOD and other agencies for the domestic production 
of strategic resources to respond to the COVID-19 outbreak, and to 
strengthen domestic supply chains. DFC had not made any loans as of 
mid-October 2021, with the loan authority set to expire in March 2022. As 
a new agency focused on international development finance, DFC did not 
have all the necessary processes in place to operate the DPA Loan 
Program. It also did not have an accurate estimate for how long it would 
take to complete DPA loans. DFC worked with DOD to revise these 
processes and improve the efficiency of the loan program. However, as 
the federal government makes decisions about how to continue investing 
in pandemic-related supply chains and to respond to future emergencies, 
it is important for DFC to have information about the effectiveness of its 
DPA Loan Program. DFC and DOD will need a plan to evaluate the 

                                                                                                                    
55The CARES Act DPA Purchases appropriation makes these funds available until 
expended.
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program’s overall effectiveness, taking into account lessons learned from 
its operation so far.

In addition, DFC has yet to develop accounting methodologies for all the 
DPA Loan Program costs eligible for reimbursement by DOD. These 
methodologies have not all been developed or implemented after over a 
year of loan program operations. DFC cannot submit timely and complete 
invoices to DOD for reimbursement and have confidence it has accounted 
for all DPA Loan Program costs until it completes development of all its 
cost accounting methodologies.

Recommendations for Executive Action
We are making two recommendations to the CEO of DFC.

The CEO of DFC, in consultation with the Under Secretary of Defense for 
Acquisition and Sustainment, should develop a plan to evaluate the 
overall effectiveness of the DPA Loan Program in achieving the 
program’s goals, taking into account lessons learned from its operation so 
far. (Recommendation 1)

The CEO of DFC should develop cost accounting methodologies for 
those operating and other costs to administer the DPA Loan Program that 
the agency has not yet established and include details of these costs and 
how they are calculated. (Recommendation 2)

Agency Comments and Our Response
We provided a draft of this report to DFC and DOD for review and 
comment. In written comments, reprinted in appendix II, DFC concurred 
with one of our recommendations and did not concur with the other. DFC 
and DOD separately provided technical comments, which we 
incorporated as appropriate.

DFC concurred with our recommendation that the CEO of DFC develop 
cost accounting methodologies for those costs to administer the DPA 
Loan Program that the agency has not yet established and include details 
of these costs and how they are calculated (Recommendation 2). DFC 
noted that it is already taking steps to develop these methodologies and 
plans to have them completed before it submits its final invoice to DOD.
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DFC did not concur with our recommendation that the CEO of DFC, in 
consultation with the Under Secretary of Defense for Acquisition and 
Sustainment, should develop a plan to evaluate the overall effectiveness 
of the DPA Loan Program in achieving the program’s goals, taking into 
account lessons learned from its operation so far (Recommendation 1). 
DFC agreed that the DPA Loan Program’s effectiveness should be 
evaluated but contends that the evaluation should be done by DOD and 
HHS as the agencies with budgetary and programmatic authority.

We continue to believe our recommendation is valid and that it is 
appropriately directed to DFC’s CEO, in consultation with the Under 
Secretary of Defense for Acquisition and Sustainment. Executive Order 
13922 specifically delegated the legal authority for making DPA loans 
under the program to DFC’s CEO given DFC’s expertise in loan support 
for private institutions. DFC has also been the lead agency responsible 
for designing and implementing the key features of the program. Finally, 
key public materials related to the program have identified DFC as the 
lead agency. Given DFC’s expertise in loan making more broadly and its 
role leading the administration of the DPA Loan Program, it is best-
positioned to lead the effort to evaluate the effectiveness of the DPA Loan 
Program and identify relevant lessons learned from its operation so far. 
DFC’s letter notes that it is already providing feedback and lessons 
learned to its interagency partners and it can build on these efforts in 
developing its plans for evaluating the program. Further, we agree with 
DFC’s observation in its letter that DOD plays a key role in the DPA Loan 
Program, including providing its budget authority and providing approval 
for proposed loans at key points in the process. It is for that reason that 
we directed DFC’s CEO to consult with the Under Secretary of Defense 
for Acquisition and Sustainment in implementing the recommendation. 
We also recognize that other agencies, such as HHS, may be able to 
provide valuable input and we would welcome DFC’s efforts to coordinate 
with these agencies, as it sees fit, as part of its efforts.

We are sending copies of this report to appropriate congressional 
committees; the CEO of DFC; the Secretary of Defense; and other 
interested parties. In addition, the report is available at no charge on the 
GAO website at http://www.gao.gov.

If you or your staff have any questions about this report, please contact 
me at (202) 512-2964 or KenneyC@gao.gov. Contact points for our 

http://www.gao.gov/
mailto:KenneyC@gao.gov
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Offices of Congressional Relations and Public Affairs may be found on 
the last page of this report. GAO staff who made contributions to this 
report are listed in appendix III.

Chelsa Kenney 
Director, International Affairs and Trade
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Appendix I: Objectives, Scope, 
and Methodology
House of Representatives Report 116-444 provided for GAO to review 
the U.S. International Development Finance Corporation’s (DFC) 
activities under the Defense Production Act (DPA). This report examines 
the extent to which the DFC has (1) made loans that contributed to the 
pandemic response and planned to assess program effectiveness, (2) 
assessed and responded to the organizational risks of carrying out DPA 
activities along with its international development responsibilities, and (3) 
implemented internal controls to ensure full accounting of its DPA Loan 
Program costs for Department of Defense (DOD) reimbursement.

To assess the extent to which DFC made loans that contributed to the 
pandemic response and planned to assess program effectiveness, we 
reviewed legal and guidance documents for the DPA Loan Program. 
These documents include Title III of the DPA, Executive Order 13922, the 
Memorandum of Agreement (MOA) between DFC and DOD, and the 
loan-review process guide agreed upon by both agencies.1 In addition, we 
reviewed documentation related to the loan that has made it furthest 
along in the loan review process, analyzed DFC data on DPA Loan 
Program applications, and interviewed DFC and DOD officials about their 
process for reviewing and approving DPA loans. To assess the reliability 
of the data for DPA Loan Program applications, we performed electronic 
testing of the data and asked data reliability questions. We found these 
data to be sufficiently reliable for our purposes of describing and 
summarizing loan application data DFC was collecting for the DPA Loan 
Program. We also reviewed DOD assessments of the program, including 
process improvement recommendations, and documentation of DFC and 
DOD’s policy to prioritize individual loans based on their potential to 
contribute to the pandemic response.

In addition, we reviewed DFC documents, particularly the draft DPA 
Quotient tool, describing how DFC plans to measure the impact of the 
loans when assessing a loan application and over the life of the loan. We 

                                                                                                                    
150 U.S.C. § 4531 et seq; Exec. Order No. 13922 (May 14, 2020).Department of Defense 
and U.S. International Development Finance Corporation, Memorandum of Agreement 
Between the U.S. International Development Finance Corporation and the U.S. 
Department of Defense (Washington, D.C.: June 22, 2020).
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also interviewed DFC officials and DOD officials about the agencies’ 
plans to assess the effectiveness of individual loans and of the program 
as a whole in responding to the pandemic. Finally, we compared DFC’s 
and DOD’s plans to GAO-identified lessons learned from the initial 
pandemic response and previous emergencies to determine the extent to 
which DFC and DOD had incorporated lessons-learned into their plans.2 
In addition, we compared their plans to GAO-identified lessons on the use 
of data and evidence to improve federal programs.3 

To examine how DFC assessed and responded to organizational risks, 
we reviewed DFC documentation about how it assessed organizational 
risks, including fraud, for the agency as a whole. In addition, we 
interviewed knowledgeable DFC officials about their plans for assessing 
risks related to the DPA Loan Program and evaluated whether these 
plans are consistent with relevant Office of Management and Budget 
(OMB) requirements for agencies regarding Enterprise Risk Management 
(ERM), such as the requirement to annually create a risk profile and 
assess internal controls.4 We reviewed DFC documentation of processes 
and steps the agency took to develop its risk profile in addition to DFC’s 
baseline assessment of its ERM approach. We also reviewed guidance 

                                                                                                                    
2GAO, Covid-19: Opportunities to Improve Federal Response and Recovery Efforts, 
GAO-20-625 (Washington, D.C.: Jun. 25, 2020).
3See GAO, Using Data and Evidence to Improve Federal Programs; this compilation of 
products (or issue area) includes reports such as GAO, Program Evaluation: Annual 
Agency-Wide Plans Could Enhance Leadership Support for Program Evaluations, 
GAO-17-743 (Washington, D.C.: Sept. 29, 2017).
4Office of Management and Budget Circular No. A-123, Management’s Responsibility for 
Enterprise Risk Management and Internal Control (Washington, D.C.: Jul. 15, 2016). 
Circular. No. A-123 refers to GAO, Standards for Internal Controls in the Federal 
Government, GAO-14-704G (Washington, D.C.: Sep. 10, 2014). Specifically, we 
considered the following internal controls principles when reviewing DFC’s ERM 
approach: (1) component A2 on risk assessment; (2) principles 7 and 9 on management’s 
responsibility to identify, analyze, and respond to risks and respond to significant changes; 
and (3) component C on fraud risk. We had also planned to compare DFC’s ERM 
approach to GAO’s ERM report, Enterprise Risk Management: Selected Agencies’ 
Experiences Illustrate Good Practices in Managing Risk, GAO-17-63. However, since 
DFC was still in the early stages of developing its ERM and therefore it was too soon to 
compare it to best practices, we instead examined the extent to which DFC’s ERM met the 
criteria in the circular.

https://www.gao.gov/products/GAO-20-625
https://www.gao.gov/using-data-and-evidence-improve-federal-programs
https://www.gao.gov/using-data-and-evidence-improve-federal-programs
https://www.gao.gov/products/GAO-17-743
https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-17-63
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identifying best practices and key concepts for agencies to consider when 
establishing a comprehensive and effective ERM approach.5 

We also reviewed DFC documentation and interviewed DFC officials 
regarding the steps the agency had taken to informally identify and 
mitigate risks the DPA Loan Program posed to the international 
development mission. Finally, we reviewed DFC’s workforce planning 
documents and interviewed DFC officials concerning the allocation of 
resources for the DPA Loan Program.

To assess the extent to which DFC has implemented internal controls to 
ensure full accounting of its DPA costs for DOD reimbursement, we 
reviewed the MOA between DFC and DOD that broadly states all 
administrative costs to implement the DPA Loan Program that are eligible 
for reimbursement. We also reviewed DFC’s July 2020 budget for the 
DPA Loan Program that estimated program costs over a 10-year period, 
including specific categories of direct and indirect costs eligible for 
reimbursement. We reviewed DFC’s internal policies and procedures for 
tracking costs, such as direct and indirect labor costs and vendor costs, 
as well as DFC’s guidance for calculating those costs. We interviewed 
DFC and DOD officials regarding their policies and procedures in 
developing and implementing DFC’s cost accounting system for DPA 
Loan Program costs, including cost accounting methodologies and how 
DFC calculates those costs for each category. We then assessed DFC’s 
cost accounting methodologies against relevant federal financial 
accounting standards and internal control standards.6 

In addition, we reviewed aggregate data on costs for DFC’s DPA Loan 
Program to assess whether the data contained the information DFC 
required under its cost accounting methodology and policies and 
procedures. We also reviewed all the reimbursement invoices DFC 
submitted to DOD between the DPA Loan Program’s inception in June 
2020 and early October 2021. DFC submitted six invoices during this 

                                                                                                                    
5United States Chief Financial Officers Council and Performance Improvement Council, 
Playbook: Enterprise Risk Management for the U.S. Federal Government (Washington, 
D.C.: Jul. 29, 2016).
6The Federal Accounting Standards Advisory Board, Statement of Federal Financial 
Accounting Standards 4: Managerial Cost Accounting Standards and Concepts 
(Washington, D.C.: Jun. 30, 2020). See GAO-14-704G for the two principles we 
considered in reviewing DFC’s cost accounting methodologies: (1) principle 10.01, 
management should design control activities to achieve objectives and respond to risks; 
and (2) principle 12.01, management should implement control activities through policies.

https://www.gao.gov/products/GAO-14-704G
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period for costs incurred since June 2020. Finally, we interviewed DFC 
and DOD officials on matters related to the submitted invoices.

We conducted this performance audit from September 2020 to November 
2021 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives.
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Accessible Text for Appendix II: Comments from the 
U.S. International Development Finance Corporation
October 27, 2021

Chelsa Kenney 
Director, International Affairs and Trade 
U.S. Government Accountability Office 
Washington, DC 20584

Dear Ms. Kenney:

Thank you for providing the U.S. International Development Finance Corporation 
(“DFC”) with the Government Accountability Office (“GAO”) Report entitled: Actions 
Needed to Improve Management of Defense Production Act Loan Program (GAO‐
22‐104511). DFC appreciates the work of GAO on this audit given the unique 
complexities the U.S. government has managed in mobilizing its resources for this 
program.

In response to the global COVID‐19 pandemic, the President issued Executive Order 
13922, delegating to DFC’s Chief Executive Officer (CEO) certain functions under 
the Defense Production Act (“DPA”) to assist in the administration’s priority of 
building greater domestic capabilities to respond to the pandemic. This role for the 
agency was unprecedented in two respects. First, this represented the first time that 
DFC (or its predecessor agencies) was called to supply its expertise to a domestic 
concern. Second, the Executive Order delegated these responsibilities directly and 
specifically to the agency’s CEO and not to DFC as an agency.

Under the previous administration, DFC was tasked with mobilizing its institutional 
knowledge and expertise into building a loan program, whereby DFC would provide 
specific credit‐related services related to project screening, origination, and 
monitoring to Department of Defense (DoD) and Department of Health and Human 
Services (HHS).

DFC’s highly specific and narrow role in the DPA program, relative to its interagency 
partners, cannot be emphasized enough. While this report is correct in conveying 
that the DFC’s CEO has authority over some key operational, administrative and 
program decision making functions, it must be noted that the most key programmatic 
authorities, including (i) budget authority over transactions and administrative costs 
and (ii) approval on project eligibility and technical requirements, reside with the 
interagency partners for this program: DoD and HHS.
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DFC does not concur with Recommendation 1. DFC agrees with GAO’s sentiment 
that the effectiveness of this program should be evaluated as the government 
considers future usage of DPA authorities, and to that extent DFC continues to 
provide feedback and lessons learned to its interagency partners. DFC does not 
concur, however, with GAO’s conclusion in Recommendation 1 that an evaluation of 
program effectiveness should focus on DFC as a service provider to its interagency 
partners. Rather, DFC contends that a thorough and timely evaluation should be 
driven by the agencies with budget and programmatic authority, which are more 
appropriately positioned to make such an evaluation.

DFC concurs with Recommendation 2 that DFC develop cost accounting 
methodologies for those operating and other costs to administer the DPA Loan 
Program. DFC has already begun the implementation of corrective actions which it 
anticipates will be fully operational prior to such time as DFC submits its final billing 
to DoD.

Sincerely,

Dev Jagadesan 
Acting Chief Executive Officer
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