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Dear Mr. Chairman: 

The March 1989 grounding of the supertanker Exxon Valdez 
in Alaska's Prince William Sound spilled 11 million 
gallons of crude oil--the largest oil spill in U.S. 
history. The spilled oil affected more than 1,200 miles 
of Alaskan shoreline, killed or injured large numbers of 
wildlife, and touched off massive cleanup and restoration 
efforts by Exxon1 and federal and state of Alaska 
agencies. 

In October 1991, the U.S. District Court for the District 
of Alaska approved settlements between Exxon and the 
federal government and the state of Alaska to resolve 
civil claims and criminal charges for damages caused by 
the oil spill. Under the civil settlement, Exxon agreed 
to pay a total of $900 million in 11 annual payments. 
Under the criminal settlement, Exxon was fined $150 
million ($125 million of which was forgiven because of, 
among other things, Exxon's cooperation during the 
cleanup) and required to pay $50 million each to the 
federal government and to the state of Alaska as remedial 
and compensatory payments to be used exclusively for 
restoring natural resources damaged by the oil spill. 

Oil from the Exxon Valdez affected the natural resources 
managed by the state of Alaska and three federal agencies 
--the Departments of Agriculture; Commerce, through the 
National Oceanic and Atmospheric Administration (NOAA); 
and the Interior. Federal and state trustees have been 
designated to assess the damage to the natural resources 

'As used in this report, the name Exxon includes the Exxon 
Corporation and its subsidiaries: the Exxon Pipeline 
Company and the Exxon Shipping Company, which owned the 
Exxon Valdez. 
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caused by the oil spill and to restore these resources. 
Currently, the federal trustees are the Secretary of the 
Interior; the Secretary of Agriculture; and the 
Administrator, NOAA.' The state of Alaska trustees are 
the Commissioner, Department of Environmental 
Conservation; the Commissioner, Department of Fish and 
Game; and the Alaska Attorney General, Department of Law. 

In May 1989, the federal government and the state of 
Alaska established a trustee council to (1) coordinate 
damage assessment activities and (2) provide the framework 
to seek funds from responsible parties to restore or 
replace natural resources damaged by the oil spill. In 
August 1991, the federal government and the state of 
Alaska converted the original trustee council into the 
Exxon Valdez Oil Spill Trustee Council (Trustee Council)3 
to jointly direct the restoration. After the civil claims 
and criminal charges were settled in October 1991, the 
Trustee Council became responsible for jointly managing 
the distribution of the civil settlement funds. (See sec. 
1 for additional background information.) 

In response to your request and subsequent agreements with 
your office, this briefing report provides information on 

-- the amount of money that Exxon has paid through 
December 1992 under the settlements and the 
distribution of this money and 

-- issues surrounding the functioning of the Trustee 
Council. 

'In 1989, the then Secretary of Commerce recused himself of 
his duties as a trustee in matters related to the Exxon 
Valdez oil spill because of a potential conflict of 
interest. Since then, the Administrator, NOAA, has served 
as Commerce's trustee instead. 

3The Trustee Council comprises three federal and three 
state members. The federal members are the Alaska-based 
representatives of the federal trustees--the Alaska 
Regional Forester, U.S. Forest Service, Department of 
Agriculture; a Special Assistant to the Secretary of the 
Interior; and the Director, Alaska Region of the National 
Marine Fisheries Service, NOAA. The state members are the 
state of Alaska trustees. 
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On March 19, 1993, we briefed your office on the 
preliminary results of our review. Following that 
briefing, we provided--at your office's request--two 
similar briefings: one on May 12, 1993, to senior 
officials from the Departments of Agriculture, Commerce, 
and the Interior in Washington, D.C.; and a second, on 
May 26, 1993, to federal and state members of the Trustee 
Council in Alaska. As subsequently agreed with your 
office, this letter and the following sections summarize 
and update the information provided at these briefings. 

EXXON PAYMENTS AND DISTRIBUTION 
OF SETTLEMENT FUNDS 

Through December 1992, Exxon paid two annual installments 
--totaling $240 million--on the $900 million to be paid 
under the civil settlement. As of February 1993, the $240 
million was distributed as follows: 

-- $107 million was returned to federal and state agencies 
as reimbursement for presettlement cleanup and damage 
assessment costs, 

-- $40 million was offset against Exxon's payments, as 
provided in the settlement, for cleanup costs that 
Exxon incurred in 1991, 

-- $19 million was approved by the Trustee Council for 
expenditure on damage assessment and restoration 
projects and administrative costs, and 

-- $74 million remained in a joint federal/state trust 
fund for future use. 

Both an August 1991 Memorandum of Agreement between the 
federal government and the state of Alaska and the civil 
settlement placed a limit of $142 million on the amount of 
presettlement cleanup and damage assessment costs that can 
be reimbursed--$67 million for federal agencies and $75 
million for state agencies. Trustee Council members 
believe that reimbursements will not exceed the $142 
million limit. 

About 40 percent of the $19 million for projects approved 
by the Trustee Council through February 1993 was used for 
damage assessment. The remainder was split almost evenly 
between restoration projects and administrative costs. 
Furthermore, the $19 million was divided almost evenly 
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between federal and state agencies. The Trustee Council 
has approved a resolution to use $21.1 million of the $74 
million remaining in the joint trust fund for damage 
assessment and restoration projects, habitat protection, 
and administrative costs for 1993. Of the $21.1 million, 
about $7.5 million was allocated for restoration work and 
habitat protection each. 

In accordance with the criminal settlement, Exxon has paid 
$25 million of the $150 million fine, which was deposited 
into the North American Wetlands Conservation Fund 
(16 U.S.C. sec. 4401-4413) and the Victim Compensation and 
Assistance Act (42 U.S.C. 10601-10605) account. Under the 
terms of the settlement, the $125 million balance of the 
fine was forgiven because of Exxon's cooperation during 
the cleanup. Exxon has also paid $100 million in remedial 
and compensatory (restitution) payments--$50 million each 
to the federal government and to the state of Alaska. 
Plans have been proposed or are under way to use these 
funds for such measures as acquiring land for habitat 
protection, building a marine mammal rehabilitation 
center, and restoring subsistence resources or services 
lost or damaged in rural communities. (See sec. 2.) 

ISSUES SURROUNDING THE FUNCTIONING 
OF THE TRUSTEE COUNCIL 

Issues surrounding the functioning of the Trustee Council 
fall into three categories: restoration planning, habitat 
protection, and overall organization and administration. 

Restoration Planninq 

A key ingredient --which the Trustee Council does not yet 
have--in the transition from the Trustee Council's role of 
assessing damage to taking action to restore the natural 
resources affected by the oil spill is an approved 
restoration plan. The plan is scheduled to be issued in 
December 1993. At present, however, the Trustee Council's 
annual work plans are not tied to a comprehensive 
restoration plan, and some projects do not appear to have 
a direct link to the oil spill or else appear to duplicate 
existing agency responsibilities. In addition, some 
participants in and observers of the Trustee Council's 
activities believe that the damage assessment and 
restoration work carried out to date has been dominated by 
federal and state agencies and that, as a consequence, few 
nongovernmental organizations have been able to 
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participate in the process. For example, almost all of 
the 1992 and 1993 work projects were not open for 
competitive bid and were carried out by federal and state 
agency personnel. The Trustee Council's chief scientist 
believes that open competition would encourage more timely 
completion of projects at reduced costs. According to 
Trustee Council members, there was a need for federal and 
state agencies to do most of the damage assessment work; 
however, as more restoration projects are undertaken, less 
use will be made of federal and state agencies and more 
projects will be subject to bid proposals from 
nongovernment sources. (See sec. 3.) 

Habitat Protection 

The Trustee Council is facing increasing public pressure 
to acquire land to protect habitat. However, land 
acquisition is expensive, as is illustrated by the Trustee 
Council's estimates to acquire land for habitat protection 
that run as high as $3 billion. Currently, land 
acquisition activities are not yet tied to an approved 
land acquisition plan that is linked to an approved 
restoration plan. Meanwhile, using interim evaluation 
criteria approved by the Trustee Council, a habitat 
protection/acquisition work group classified about 42,000 
acres as critical habitat to help the recovery of injured 
wildlife species. This land was identified as "imminently 
threatened" because of its vulnerability to activities, 
such as logging, that would significantly lessen the 
land's ability to provide habitat protection for wildlife 
species injured by the oil spill. The Trustee Council has 
approved over $60 million to acquire 24,500 acres, which 
includes the work group's two top-ranked imminently 
threatened parcels totaling 22,500 acres. The work group 
classified another 338,000 acres as "opportunity-to-buy" 
parcels--land that is important as habitat protection but 
not imminently threatened. (See sec. 4.) 

Overall Orqanization and Administration 

The Trustee Council's current procedures and practices 
lead many to view the Trustee Council's objectivity with 
some skepticism. Among other things, the individuals 

.making up the Trustee Council and its organization, which 
includes a restoration team and several work groups, are, 
for the most part, employees of the various federal and 
state trustee agencies. The same agencies--and sometimes 
the same individuals--that recommend a project for funding 
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also approve and carry out the project. Moreover, 
financial reviews or audits have not been conducted of the 
federal and state agencies' reimbursement claims or of the 
use of civil settlement funds. 

In addition, required project reports on damage assessment 
and restoration efforts are frequently submitted late and 
often require extensive revision because of such problems 
as incomplete analyses, overreaching conclusions, and 
imbalanced presentations. Consequently, the Trustee 
Council has often made decisions on follow-on projects 
without the knowledge of the final conclusions of earlier, 
related studies. Also, there are some who believe that 
the Trustee Council organization has not sufficiently 
sought meaningful public participation or independent 
scientific viewpoints in deciding which studies and 
restoration activities should be undertaken. Because of 
the importance placed on the public's views, the Trustee 
Council has held numerous public meetings and has 
established a 17-member public advisory group to 
facilitate the gathering of the views of individuals and 
various interest groups throughout Alaska. (See sec. 5.) 

CONCLUSIONS 

Our review raised a number of issues surrounding the 
functioning of the Trustee Council. These issues require 
attention before adequate assurance can be provided that 
the $1 billion being received as a result of the Exxon 
Valdez oil spill civil and criminal settlements are 
expended as intended. Several of the issues relate to the 
completion of a comprehensive restoration plan to guide 
such things as annual work plans and land acquisitions, 
more timely and better quality project reports, and more 
open competition for restoration projects. Other issues 
involve the adequacy of internal controls, including (1) 
financial reviews and program audits to ensure the 
propriety of reimbursements and subsequent expenditures of 
settlement funds and (2) a separation of duties among 
agency personnel involved in recommending, approving, and 
carrying out the projects. 

RECOMMENDATIONS 

We recommend that the three federal trustees proactively 
work with the three state of Alaska trustees to better 
ensure that the $1 billion being received as a result of 
the Exxon Valdez oil spill settlements is expended as 
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intended. Among other things, attention should be given 
to (1) completing restoration and land acquisition plans, 
(2) requiring more timely and better quality project 
reports, (3) providing for more open competition for 
restoration projects, and (4) improving internal controls. 

AGENCY COMMENTS 

At your office's request, we did not obtain written agency 
comments on a draft of this report. We did, however, 
discuss the information in the report with members of the 
Trustee Council. They generally agreed with the 
information in the report and provided comments and 
suggestions, which we incorporated where appropriate. 

More specifically, the Trustee Council members suggested 
that we more clearly distinguish between the role and 
makeup of the presettlement and postsettlement trustee 
councils, which we did. They also commented that we had 
understated the extent of public participation actively 
sought and used for the Trustee Council's decisions. We 
revised the report as necessary to more clearly reflect 
the extent and form of public participation. 

The Trustee Council members expressed concern that we had 
not fully reflected the magnitude of the challenge they 
faced in establishing a joint federal/state organization, 
process, and plan for addressing the restoration of 
resources damaged and services affected by the largest oil 
spill on record. We believe that the report does 
recognize the magnitude and complexity of the challenges 
faced by the trustees and the Trustee Council, and that 
this is all the more reason for the trustees to address 
the issues identified in the report to ensure that 
settlement funds are expended efficiently, effectively, 
and as intended. 

Finally, the Trustee Council members believe that we 
should have addressed the multiplicity of federal and 
state procedures and requirements that must be met in 
developing a restoration plan. Although the scope of our 
review did not include an in-depth analysis of all the 
statutes, laws, and regulations affecting the Trustee 
Council's operations, we believe that the report does 
provide a fairly comprehensive overview of its operations, 
including the restoration planning process. 
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SCOPE AND METHODOLOGY 

To determine how much Exxon has paid to date under the 
settlement and how the money has been distributed, we 
obtained documents and interviewed officials from federal 
agencies in Washington, D.C., and their regional offices 
in Alaska, as well as state of Alaska agencies. The 
federal agencies we contacted were the Departments of 

' Agriculture, Commerce (NOAA), the Interior, Justice, and 
Transportation (U.S. Coast Guard). The state of Alaska 
agencies included the Departments of Environmental 
Conservation, Fish and Game, and Law. 

To identify issues surrounding the functioning of the 
Trustee Council, we interviewed the six federal and state 
members of the Trustee Council and various other officials 
of the Trustee Council organization, including members of 
the Trustee Council's restoration team, work groups, the 
public advisory group, and the chief scientist. We also 
reviewed the Trustee Council's documents, including 
transcripts of the Trustee Council's monthly meetings; 
annual budgets and work plans; and analyses prepared by 
the chief scientist. 

We conducted our review between February and July 1993 in 
accordance with generally accepted government auditing 
standards. As agreed, however, we did not verify the 
accuracy or reliability of the annual budgets or actual 
distributions of funds. 

- - - - - 

As requested, unless you publicly announce its contents 
earlier, we plan no distribution of this briefing report 
until 30 days from the date of this letter. At that time, 
we will make copies available to the Secretary of 
Agriculture; the Secretary of Commerce and the 
Administrator, NOAA; the Secretary of the Interior; 
designated federal and state members of the Trustee 
Council at Anchorage, Alaska; and other interested 
parties. Copies will also be made available to others on 
request. 
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This work was performed under the direction of James 
Duffus III, Director, Natural Resources Management Issues, 
who can be reached at (202) 512-7756 if you or your staff 
have any questions. Other major contributors to this 
briefing report are listed in appendix I. 

Sincerely yours, 



CONTENTS 

Paqe 

1 LETTER 

SECTION 

1 

2 

3 

4 

5 

APPENDIX 

I MAJOR CONTRIBUTORS TO THIS BRIEFING REPORT 34 

TABLE 

1.1 

2.1 

2.2 

2.3 Planned 1993 Distribution of Funds 

2.4 

3.1 

3.2 

BACKGROUND 12 

EXXON PAYMENTS AND SETTLEMENT FUND 
DISTRIBUTIONS 

RESTORATION PLAN AND ANNUAL WORK PLAN 
ISSUES 

Restoration Plan 
Annual Work Plans 

HABITAT PROTECTION AND ACQUISITION ISSUES 28 

TRUSTEE COUNCIL ORGANIZATION 
AND ADMINISTRATION ISSUES 

Trustee Council Organization 
Trustee Council's Administration 

17 

24 
24 
25 

30 
30 
31 

Schedule of Exxon's Civil Settlement Payments 13 

Reimbursements to Federal Agencies 
Through December 1992 20 

Distribution of Funds From the Joint 
Trust Fund Through February 1993 21 

From the Joint Trust Fund 22 

Proposed Use of Criminal Restitution Funds 23 

Issues Related to the Restoration Plan 24 

Issues Related to Annual Work Plans 25 

10 



4.1 Issues Related to Habitat Protection 
and Acquisition 28 

5.1 Issues Related to the Trustee Council 
Organization 30 

5.2 Issues Related to the Trustee Council's 
Administration 32 

FIGURE 

1.1 Exxon Valdez Oil Spill Trustee Council 
Organization 

2.1 Exxon Payments and Settlement Fund 
Distributions 

2.2 Distribution of $240 Million in Exxon 
Payments Through February 1993 

GAO 
NOAA 
NRDA&R 

ABBREVIATIONS 

General Accounting Office 
National Oceanic and Atmospheric Administration 
Natural Resources Damage Assessment and 

Restoration Fund 

11 

15 

17 

19 



SECTION 1 

BACKGROUND 

Shortly after midnight on March 29, 1989, the supertanker 
Exxon Valdez struck a reef and ran aground in Prince William 
Sound, off the coast of Alaska, spilling 11 million gallons of 
crude oil, the largest oil spill in U.S. history. The spilled 
oil spread to more than 1,200 miles of Alaska's coastline, 
including portions of one national forest, four national wildlife 
refuges, three national parks, five state parks, four state 
critical habitat areas, and one state game sanctuary. This 
coastline is rich in fish and wildlife, such as herring, salmon, 
sea otters, whales, bald eagles, and seabirds. The spill killed 
and injured large numbers of many of these wildlife species. 
Services dependent upon these natural resources--such as native 
subsistence, commercial and sport fishing, sport hunting, 
camping, boating, and tourism--were also reduced or lost. 

Oil from the Exxon Valdez affected the natural resources 
managed by the state of Alaska and three federal agencies--the 
Departments of Agriculture; Commerce, through the National 
Oceanic and Atmospheric Administration (NOAA); and the Interior. 
The Comprehensive Environmental Response, Compensation, and 
Liability Act (42 U.S.C. sec. 9607); the Clean Water Act (33 
U.S.C. sec. 1321); and implementing regulations provide for the 
designation of federal and state officials to act as trustees to 
ensure that responsible parties pay to restore, rehabilitate, or 
replace natural resources damaged or destroyed by an oil spill. 
The federal trustees were the Secretary of the Interior; the 
Secretary of Agriculture; and the Administrator, NOAA. The state 
of Alaska trustee was the Commissioner, Department of Fish and 
Game. 

Although the response of the state of Alaska and of the 
various federal agencies to the oil spill was swift, a need soon 
emerged for a formal interagency structure to coordinate response 
and damage assessment activities. In May 1989, the trustees 
established a trustee council to coordinate activities. The 
council was composed of three Alaska-based representatives of the 
federal trustees--the Alaska Regional Forester, U.S. Forest 
Service, Department of Agriculture; the Director, Alaska Region 
of the U.S. Fish and Wildlife Service, Department of the 
Interior; and the Director, Alaska Region of the National Marine 
Fisheries Service, NOAA--and the state's Commissioner, Department 
of Fish and Game. The U.S. Environmental Protection Agency 
participated in the council's activities as an adviser on the 
long-term revival of Prince William Sound. 

During 1989, state and federal agency efforts focused on 
containing and cleaning up the spill and rescuing oiled wildlife. 
Although winter storms helped in cleaning many beaches, 
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additional cleanup work was needed in 1990 and 1991. Along with 
the cleanup effort, the state and federal trustee agencies--under 
the coordination of the trustee council--also planned and 
directed natural resources damage assessment studies to determine 
the nature and extent of injuries sustained in the oil spill 
area. The results of these studies were to be used as evidence 
in pending civil and criminal claims against Exxon and to help in 
the restoration of the damaged resources. 

Both the state of Alaska and the federal government filed 
claims against Exxon seeking to recover damages for injuries to 
and the restoration and replacement of natural resources affected 
by the oil spill. In October 1991, the U.S. District Court for 
the District of Alaska approved agreements that settled the 
claims of the United States and the state of Alaska against Exxon 
for civil damages and criminal charges. Under the major terms of 
the civil settlement, Exxon (1) agreed to pay the federal 
government and the state of Alaska a total of $900 million in 11 
annual payments (see table 1.1) beginning in December 1991 and 
ending in September 2001 and (2) might be liable for up to an 
additional $100 million between 2002 and 2006 for projects to 
restore populations, habitats, or species that had suffered a 
substantial loss or decline not anticipated on the effective date 
of the settlement. 

Table 1.1: Schedule of Exxon's Civil Settlement Payments 

Dollars in millions 

Scheduled payment date 

Dec. 1991 

Dec. 1992 

Sept. 1993 

Sept. 1994 

Sept. 1995 

Sept. 1996 

Sept. 1997 

Sept. 1998 

Sept. 1999 

Sept. 2000 

Sept. 2001 

Total 

Amount 

$90 

150 

100 

70 

70 

70 

70 

70 

70 

70 

70 

$900 
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Under the criminal'settlement, Exxon agreed to plead guilty 
to four criminal charges arising from the oil spill and be fined 
$150 million. The $150 million fine was the largest fine ever 
imposed for an environmental crime. Of this amount, $125 million 
was forgiven because of Exxon's cooperation during the cleanup, 
timely payment of many small claims, and environmental 
precautions taken since the spill. The remaining $25 million was 
paid into the North American Wetlands Conservation Fund 
(16 U.S.C. sec. 4401-4413) and the Victim Compensation and 
Assistance Act (42 U.S.C. sec. 10601-10605) account. In 
addition, Exxon agreed to pay $100 million ($50 million to the 
federal government and $50 million to the state of Alaska) as 
remedial and compensatory (restitution) payments to be used 
exclusively for the restoration of natural resources damaged by 
the oil spill. 

Guidelines for the use of the $900 million civil settlement 
funds are set forth in a Memorandum of Agreement between the 
federal government and the state of Alaska, which was approved by 
the U.S. District Court in August 1991. The agreement 
established a federal/state trusteeship--known as the Exxon 
Valdez Oil Spill Trustee Council (Trustee Council)--to review and 
approve the expenditure of civil settlement funds for such things 
as damage assessment and restoration projects. The federal 
members of the Trustee Council are the same as those on the 
earlier trustee council, except that a Special Assistant to the 
Secretary of the Interior replaced the Director, Alaska Region of 
the U.S. Fish and Wildlife Service. The Memorandum of Agreement 
also designated as state of Alaska trustees and as members of the 
Trustee Council the Commissioner, Department of Environmental 
Conservation; the Commissioner, Department of Fish and Game; and 
the Alaska Attorney General, Department of Law. Figure 1.1 shows 
the postsettlement Trustee Council organization. 
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Fiqure 1.1: Exxon Valdez Oil Spill Trustee Council Orqanization 

I 
Trustee Chief Scientist/ 

Peer Reviewers 
I H Council H 

Administrative 
Director and 

Restoration Team 

Work Groups 

I I 

Under the Memorandum of Agreement, civil settlement funds 
must be used to restore, replace, rehabilitate, enhance, or 
acquire the equivalent of the natural resources injured, lost, or 
destroyed as a result of the oil spill and the reduced or lost 
services provided by such resources. The funds must be spent on 
the restoration of natural resources in Alaska unless the 
trustees unanimously agree that spending funds outside of the 
state is necessary for effective restoration. The agreement also 
established a joint trust fund, within the jurisdiction of the 
U.S. District Court, as a depository for Exxon's payments. The 
use of the $100 million restitution funds from the criminal 
settlement was not covered by the Memorandum of Agreement; 
however, these funds must be used by the federal government and 
the state of Alaska for restoration activities, within the state, 
relating to the Exxon Valdez oil spill. 

The six-member Trustee Council receives input and advice 
from a contracted chief scientist and a peer review group of 
scientists, a financial committee, a public advisory group, and 
the public at large. The primary day-to-day activities of the 
Trustee Council organization are performed by an interim 
administrative director, a six-member restoration team, and 
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various work groups. The restoration team reviews and recommends 
proposed actions to the Trustee Council, and the work groups 
prepare plans and documents as directed by the restoration team, 
including annual work plans and a long-term habitat-protection 
plan. The work groups are staffed by officials from state and 
federal agencies represented on the Trustee Council or 
restoration team. The Trustee Council's first of generally 
monthly meetings occurred in December 1991. All Trustee Council 
meetings are open to the public under Alaska's open-meeting laws. 
Teleconferencing is used in many of these meetings as a means of 
involving individuals from up to 10 communities throughout the 
state who, otherwise, would be unable to participate. A 
significant part of each meeting is devoted to the public 
comments received on the issues being considered by the Trustee 
Council. 

According to Trustee Council members, settlement fund 
expenditure decisions are made in the following manner. The 
annual work plan group initially develops a proposed list of 
damage assessment and restoration projects, including projects 
proposed by the public. The group then forwards the recommended 
list of proposed projects to the restoration team. At least five 
of the six members of the restoration team must approve a 
proposed project before it is recommended to the Trustee Council. 
The Trustee Council may also consider projects in addition to 
those recommended by the restoration team. The chief scientist 
reviews the proposed projects and provides comments to the 
Trustee Council. The list of proposed projects is also available 
for public review and comment. A unanimous vote is required by 
all six members of the Trustee Council to approve a project's 
funding. After a project begins, periodic progress reports and a 
final completion report for the project must be submitted to the 
chief scientist for review and approval. 

16 



SECTION 2 

EXXON PAYMENTS AND SETTLEMENT 
FUND DISTRIBUTIONS 

Figure 2.1 shows the flow of dollars resulting from the 
criminal and civil settlements. As mentioned earlier, Exxon owed 
$100 million in criminal restitution payments--half to the 
federal government and half to the state of Alaska. The $50 
million payment to the federal government was deposited into the 
Department of the Interior's Natural Resource Damage Assessment 
and Restoration (NRDA&R) Fund and the state of Alaska's $50 
million was deposited into a state account. 

Fiqure 2.1: Exxon Payments and Settlement Fund Distributions 

Criminal Civil 

$100 million in 
restitution 

$900 million in 
total payments 

I I I I 
I I 

17 

1 

5s’. 
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Exxon's payments from the $900 million civil settlement flow 
to three areas: 

-- reimbursements to federal and state agencies of up to 
$142 million for past spill-related work, 

-- a credit of $40 million to Exxon for the reimbursement of 
certain agreed-upon cleanup work performed at the 
direction of a federal on-scene coordinator, and 

-- deposits of the remaining funds from 11 annual payments 
from Exxon into the joint federal/state trust fund held 
in a depository under the jurisdiction of the U.S. 
District Court. 

After the Trustee Council approves damage assessment and 
restoration projects and the administrative costs of the Trustee 
Council organization, the U.S. District Court is petitioned to 
release funds from the joint trust fund to cover these 
activities. For projects carried out by federal agencies, the 
funds are transferred from the joint trust fund to the NRDA&R 
fund. Interior then transfers funds from the NRDA&R fund to the 
federal agency carrying out the activity. For Alaska agencies' 
projects, the funds are transferred from the joint trust fund to 
the state's general fund for subsequent distribution to the 
various state agencies. 

Through December 1992, two civil settlement payments 
totaling $240 million were made by Exxon. The next Exxon 
payment, in the amount of $100 million, is scheduled for 
September 1993. Prior to each of Exxon's annual civil settlement 
payments, the respective federal and state agencies reach 
agreement on the amount of the payment that will apply toward 
reimbursements and the amount that will be deposited into the 
joint trust fund for activities authorized by the federal and 
state trustees. Figure 2.2 shows the distribution of the $240 
million in Exxon payments through February 1993. 
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Fiqure 2.2: Distribution o-f $240 Million in Exxon Pavments 
Throush February 1993 

Joint Trust Fund Disbursements 

Joint Trust Fund Balance ($74 
million) 

Exxon Credit ($40 million) 

I Reimbursements ($107 million) 

Most of the funds distributed to date have been used to 
reimburse various government agencies and Exxon for past cleanup 
costs; some have been used for the Trustee Council's activities 
such as administration, damage assessment and restoration 
projects, and restoration planning; and the remainder resides in 
the joint trust fund. The $40 million Exxon credit was provided 
for in the settlement. The credit was to reimburse Exxon for 
expenditures it made for cleanup costs incurred at the direction 
of a federal on-scene coordinator in early 1991 as well as 
specified cleanup costs performed at a later date. The Coast 
Guard performed a financial review of Exxon's claims and allowed 
the $40 million credit. Additional credits against future Exxon 
payments may result if federal/state on-scene coordinators direct 
Exxon to perform add-itional cleanup work. According to the 
Trustee Council, cleanup work that met federal and state 
standards was completed as of August 1992. 

Both the Memorandum of Agreement and the civil settlement 
place a limit of $142 million on the amount of presettlement 
cleanup and damage assessment costs that can be reimbursed. The 
limit is divided into maximums of $67 million for federal 
agencies and $75 million for state agencies. Trustee Council 
members believe that reiwrsements will n-ot exceed the $142 
million limit. Through December 1992, approximately $107 million 
was used to reimburse f&era& and state agencies for 
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presettlement response, cleanup, and damage assessment costs 
incurred before January 1991. Certain additional reimbursements, 
including litigation costs, incurred since then may also be 
claimed but must be jointly agreed to by the federal and state 
trustees. Of this $107 million, federal agencies have been 
reimbursed $49 million and state agencies $58 million. Table 2.1 
shows a summary of reimbursements to federal agencies through 
December 1992. A detailed breakdown of the reimbursements to 
state agencies was not available at the time of our review. 

Table 2.1: Reimbursements to Federal Aqencies Throuqh December 
1992 

Dollars in millions unless otherwise noted 

Federal agency 

Department of Army: 
Corps of Engineers 

Department of Agriculture: 
Forest Service 

Department of Commerce: 
NOAA 

Department of the Interior 

Department of Transportation: 
Coast Guard 
Federal Aviation Administration 

Environmental Protection Agency 

Totalb 

Amount 

$5.5 

10.4 

11.7 

10.2 

7.2 a 

4.2 

$49.2 

aLess than $10,000. 

bReimbursements do not include about $226,000 in interest paid by 
Exxon between the scheduled and actual dates of the first payment 
under the civil settlement. This amount was distributed 
proportionately among the federal agencies being reimbursed from 
the first payment. 

Of the $240 million paid by Exxon through December 1992, 
about $93 million was deposited into the joint trust fund to fund 
activities approved by the Trustee Council. Of this amount, 
about $19 million was authorized by the Trustee Council to fund 
damage assessment and restoration projects included in the 
restoration work plan approved by the Trustee Council for 1992. 
Table 2.2 shows how these funds were distributed among damage 
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assessment projects, restoration projects, and administration 
through February 1993. The $19 million was about equally divided 
between federal and state agencies. On the federal side, the 
Forest Service received the most funds--about 20 percent--and for 
the state of Alaska, the Department of Fish and Game received the 
most--about 40 percent. The balance--about $74 million--remains 
in the joint trust fund and is earning interest. 

Table 2.2: Distribution of Funds From the Joint Trust 
Fund Throuah February 1993 

Dollars in millions 

Category Amount 

'pi 

Total $19.2 

In April 1993, the Trustee Council approved a resolution to 
draw $21.1 million from the joint trust fund to finance damage 
assessment projects, restoration projects, the Trustee Council's 
administrative costs, and other activities included in the 1993 
work plan. (See table 2.3.) The 1993 work plan reflects a 
phasing out of damage assessment studies and an increase in 
restoration projects. Overall, about 25 percent of the $21.1 
million will fund federal agencies' work, and 75 percent will 
fund state agencies' work. 
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Table 2.3: Planned 1993 Distribution of Funds From the Joint 
Trust Fund 

Dollars in millions 

Category Amount 

Damage assessment $1.5 

Restoration 7.5 

Administration 2.8 

Other 9.3 

Total $21.1 

Note: Distribution of these funds is for the period March 1, 
1993, to September 30, 1993. 

Included in the $9.3 million "other" category is $1.5 
million to fund an archaeological repository on Kodiak Island. 
The repository will preserve and protect artifacts from about 17 
sites on Kodiak Island that were destroyed or discovered as a 
result of the cleanup following the spill. Also, the Trustee 
Council approved $7.5 million to be used by the state, along with 
about $14 million from the state's restitution funds from the 
criminal settlement and another source of state funds, to 
purchase 7,500 acres of privately owned land within the 
boundaries of Kachemak Bay State Park on the Kenai Peninsula 
across from Homer, Alaska. The purchase is intended to provide 
additional lands to protect habitat from further degradation and 
to allow recovery of various species. Following the drawdown to 
fund the 1993 work plan, a balance of about $52.9 million will 
remain in the joint trust fund. This balance will increase when 
Exxon makes its third annual civil settlement payment--in the 
amount of $100 million--in September 1993. The actual amount to 
be deposited into the joint trust fund will depend on how much of 
Exxon's payment is used for reimbursements. 

As of June 1993, none of the $100 million in criminal 
restitution funds had been expended. However, as shown in table 
2.4, several projects have been proposed by the federal and state 
governments. In March 1993, the federal trustees proposed that 
$25 million be used to acquire private land concentrated within 
the boundaries of the Chugach National Forest, Kenai Fjords 
National Park, Kodiak National Wildlife Refuge, and the Maritime 
Wildlife Refuge Islands. Although the precise use of the 
remaining $25 million has yet to be determined, agencies are 
considering the funds for various habitat acquisition, 
restoration, and monitoring projects. 
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Table 2.4: Proposed Use of Criminal Restitution Funds 

Dollars in millions 

Federal share 

Proposed uses: 

Habitat acquisition 

Other (habitat acquisition, 
restoration, and monitoring) 

State share 

Proposed uses: 

Build marine center 

Buy land for habitat protection 

Restore subsistence areas 

Oil spill research programs 

Restore recreation sites 

Enhance hatchery system 

Other smaller projects 

$50.0 

25.0 

25.0 

$50.0 

12.5 

7.0 

5.0 

5.0 

4.8 

4.0 

11.7 

Using its share of the restitution funds, the Alaska state 
legislature, in May 1993, approved funding for a variety of 
projects, the larger of which include the following: 

-- the design and construction of a recreation and marine 
mammal rehabilitation center for education and research; 

-- the partial funding of the acquisition of private land 
within the Kachemak Bay State Park to add habitat for 
recovering wildlife species; 

-- the restoration, replacement, or enhancement of 
subsistence resources or services lost or damaged in 
rural communities; and 

-- the development of research programs directed at the 
prevention, containment, cleanup, and amelioration of oil 
spills. 
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SECTION 3 

RESTORATION PLAN AND 
ANNUAL WORK PLAN ISSUES 

We identified several issues relating to the development of 
the Trustee Council's restoration plan for damaged resources and 
services and its annual work plans. 

RESTORATION PLAN 

Table 3.1 shows issues relating to the Trustee Council's 
development of a restoration plan. 

Table 3.1: Issues Related to the Restoration Plan 

l No restoration plan in place 

l Plan scheduled to be issued in December 
1993, but issuance date may slip 

An approved restoration plan is a key ingredient in the 
transition from the Trustee Council's role of assessing damage to 
taking action-- as provided for in the August 1991 Memorandum of 
Agreement--to restore, replace, rehabilitate, enhance, or acquire 
the equivalent of natural resources injured as a result of the 
oil spill and the reduced or lost services provided by such 
resources. Moreover, according to the Trustee Council, the 
restoration plan is a primary means for the public to help the 
Trustee Council prioritize restoration activities. However, an 
overall restoration plan is not yet in place to provide direction 
to restoration planning for Prince William Sound. Restoration 
planning began in late 1989. In April 1992, a restoration 
framework document was published that proposed a process to guide 
the trustees in restoration efforts, discussed possible action 
alternatives, and invited public comment. 

A year later, in April 1993, a brochure providing an advance 
description of a draft restoration plan was distributed for 
public comment. Five potential restoration alternatives were 
presented: 

1. Natural recovery: No action. 

2. Habitat protection: Over 90 percent of the settlement 
funds would be used for habitat protection and 
acquisition. Restoration activities would be limited to 
the spill area. 
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3. 

4. 

5. 

The 

Limited restoration: About 75 percent of the settlement 
funds would be used for habitat protection and 
acquisition. Some effort would be directed at restoring 
only the most severely injured species with declining 
populations within the spill area. 

Moderate restoration: About 50 percent of the 
settlement funds would be used for habitat protection 
and acquisition. An additional one-third of the funds 
would be used to restore all injured species, including 
those whose populations did not decline and are located 
outside of the spill area. 

Comprehensive restoration: About one-third of the 
settlement funds would be used for habitat protection 
and acquisition. About one-half of the settlement funds 
would be used to restore all injured species, including 
those whose populations did not decline and are located 
outside of the spill area. 

public was asked to comment on the plan and the five 
restoration alternatives by August 6, 1993. In addition, the 
Trustee Council scheduled public meetings in 21 communities 
throughout the state to solicit input. Trustee Council members 
told us that about 1,200 responses from the public were received 
and will be considered in further development of the plan. A 
draft environmental impact statement analyzing the impacts of the 
alternatives on the physical, biological, social, and economic 
aspects of the environment was due to be released for public 
comment in June 1993, but it had not been released as of the end 
of July 1993. The final restoration plan is scheduled to be 
issued in December 1993, but according to Trustee Council 
members, this too may slip. 

ANNUAL WORK PLANS 

Table 3.2 shows three issues relating to the Trustee 
Council's development of annual work plans. 

Table 3.2: Issues Related to Annual Work Plans 

l Not tied to restoration plan 

l Some projects may not be directly linked 
to the oil spill or appear to duplicate 
agencies' responsibilities 

l Few projects competitively bid 
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First, the Trustee Council's 1992 and 1993 annual work plans 
were not linked to an approved restoration plan. About 90 
projects totaling nearly $40 million were approved during this 
time. Although not directly linked to a restoration plan, 
Trustee Council members have reported that they have strived to 
work within the restoration framework by approving projects 
measuring damage or monitoring injured resources that either were 
time-critical or represented a lost opportunity if not conducted. 
Some Trustee Council members claimed that if action had been 
postponed until a restoration plan were developed, work projects 
would not have been approved until 1995 or 1996. Because of the 
lead time needed to implement approved work projects, the Trustee 
Council will approve the 1994 work plan before issuing the final 
restoration plan. Trustee Council members advised us that the 
1994 work plan decisions will be based on a synopsis of public 
comments related to the restoration plan, scientific data 
available from past studies, and input from the public and the 
chief scientist on the merits of the proposed projects. 

Second, certain projects either do not appear to be directly 
linked to the oil spill, as required in the settlement, or appear 
to duplicate existing responsibilities of federal and state 
agencies, particularly several sockeye salmon and killer whale 
projects. According to Trustee Council members, where linkage or 
contribution of the spill to an injured resource is unclear, 
Trustee Council members have been inclined to approve data 
collection projects so that members are put in a better position 
to evaluate the causes and extent of damage to the resource 
resulting from the oil spill. 

To illustrate, the management of the sockeye salmon fishery 
has historically been a responsibility of the Alaska Department 
of Fish and Game, including the development and maintenance of a 
state plan for the rehabilitation, enhancement, and development 
of the state's salmon fisheries. One particular problem that the 
Alaska Department of Fish and Game has been dealing with for 
several years--both before and after the oil spill--is the 
overescapement of sockeye salmon into the Kenai River during 
migration to their spawning areas upstream. Overescapement 
occurs when too many migrating adult fish reach the spawning 
areas and produce too many juvenile fish that deplete the 
available food supplies needed to sustain them until they are 
ready to migrate downstream and out to sea. The depletion of the 
food supplies causes reduced growth and high mortality of current 
and future generations. 

The overescapement of sockeye salmon occurred on the Kenai 
River system in 1987 and 1988--before the oil spill occurred--and 
again in 1989 when the sockeye salmon fishery was closed because 
of the presence of oil in the fishing areas from the Exxon Valdez 
oil spill. Consequently, the problems associated with the 
overescapement of sockeye salmon entering the Kenai River 
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probably are only partially due to the closure of the salmon 
fishery following the oil spill. Thus far, the Trustee Council 
has approved five projects totaling about $3 million to study the 
Kenai River sockeye salmon fishery. According to Trustee Council 
officials, although there may not be a direct link between the 
situation with the sockeye salmon and the oil spill, there is 
enough of an indirect link to justify the spending of settlement 
funds to study the problem. 

Several killer whale studies also illustrate projects which 
do not appear to have a direct link to the oil spill or appear to 
duplicate existing agency responsibilities. Between 1989 and 
1992, the Trustee Council approved four studies totaling about 
$700,000 to examine the mortality rate of the approximately 245 
killer whales in Prince William Sound. However, the chief 
scientist believes that the disappearance of some killer whales 
has not been convincingly linked to the oil spill. Nevertheless, 
in 1993, the Trustee Council approved an additional $127,000 to 
further assess the disappearance of 13 out of a group of 36 
killer whales since the oil spill occurred. NOAA's National 
Marine Mammal Laboratory is responsible for the general 
monitoring of killer whales off Alaska, and it has been studying 
these whales for several years both before and after the oil 
spill. For example, from 1989 through 1993, the laboratory's 
budget--in addition to the oil spill funds provided through the 
Trustee Council--for killer whale studies totaled about $665,000. 
Trustee Council officials stated that the chief scientist is not 
an expert on all issues and that public comments received on the 
work plans indicated a very high interest in determining whether 
the whales' disappearance was linked to the oil spill. 

Last, some participants in and observers of the Trustee 
Council organization believe that the carrying out of damage 
assessment and restoration work to date has been dominated by 
federal and state agency personnel and that, as a consequence, 
few nongovernment organizations have been able to competitively 
bid for these projects. For example, almost all of the 1992 and 
1993 work projects were not open for competitive bid and were 
carried out by federal and state agency personnel. The Trustee 
Council's chief scientist believes that open competition would 
encourage more timely completion of projects at reduced costs. 
According to Trustee Council members, as more restoration 
projects are undertaken, less use will be made of federal and 
state agencies and more projects will be subject to bid proposals 
from nongovernment sources. 
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SECTION 4 

HABITAT PROTECTION AND 
ACQUISITION ISSUES 

We identified several issues relating to the Trustee 
Council's activities to protect and acquire habitat to aid in the 
restoration of the natural resources damaged by the oil spill. 
These issues are shown in table 4.1. 

Table 4.1: Issues Related to Habitat Protection and Acquisition 

l Acquisition plan not approved or tied to 
restoration plan 

l Interim criteria used to identify 
acquisition parcels 

a 42,000 acres identified as imminent 
threat 

l 338,000 acres identified as 
opportunity parcels 

l Pressure is building for Trustee Council 
to acquire land and protect habitat 

l Much of the remaining $660 million may be 
used for land purchase 

An acquisition plan has neither been approved by the Trustee 
Council nor tied to an approved restoration plan. The Trustee 
Council, however, has approved interim evaluation criteria for 
use by its habitat protection/acquisition work group. Using 
these criteria, in February 1993 the work group classified 42,000 
acres as being "imminently threatened." The group concluded that 
various parcels of land were significant ecologically and that 
they were threatened by actions--such as imminent logging--which 
would significantly lessen the land's ability to provide habitat 
protection for wildlife species injured by the oil spill. The 
two top-ranked imminently threatened parcels were 7,500 acres 
within Kachemak Bay State Park near Homer, Alaska, and 15,000 
acres near Seal Bay on Afognak Island north of Kodiak Island. 
Both of these parcels of land were described in the Trustee 
Council's ranking analysis as essential habitat sites for injured 
species, such as bald eagles and marbled murrelet, and were 
located within the area affected by the oil spill. These 
wildlife species are considered vulnerable or threatened by human 
activity. The Trustee Council has approved, subject to 
appraisal, the purchase of these two parcels--the 7,500 acres of 
private land in Kachemak Bay State Park for $21.5 million and 
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42,000 acres (25,000 acres of which are to be donated by the land 
owner) near Seal Bay, which includes the 15,000 acres classified 
as imminently threatened, for $38.7 million. The work group 
classified an additional 338,000 acres as "opportunity-to-buy" 
parcels--land important as habitat protection, but not imminently 
threatened. 

Public pressure is building for the Trustee Council to 
acquire more land to protect habitat because many consider land 
acquisition to be an effective restoration activity. The Trustee 
Council's habitat protection/acquisition work group received 
comments from various public interest groups encouraging the 
Trustee Council to protect habitat. Comments included the 
following: 

-- II . . . habitat acquisition is the most meaningful form of 
restoration . . . .'I 

-- t) . . . habitat protection is [the] best means of 
protecting natural and cultural resources . . . .'I 

-- r* . . . the acquisition process [is] taking too much time; 
no more talk--start using funds to buy land." 

With the pressure building for the Trustee Council to 
approve the acquisition of land to protect habitat, some Trustee 
Council officials believe that much of the remaining Exxon 
payments --about $660 million--may be used for land acquisitions 
rather than for other restoration purposes. The Trustee 
Council's estimate of the cost to acquire parcels of land 
classified as "imminently threatened" and "opportunity to buy," 
and additional parcels of land that may eventually be classified 
as such, runs as high as $3 billion. Because Exxon's settlement 
payments will continue until 2001, it appears that difficult land 
acquisition choices will have to be made throughout the period. 
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SECTION 5 

TRUSTEE COUNCIL ORGANIZATION 
AND ADMINISTRATION ISSUES 

We identified several issues relating to the Trustee Council 
organization and its day-to-day administration. 

TRUSTEE COUNCIL ORGANIZATION 

Table 5.1 shows four issues relating to the Trustee Council 
organization. 

Table 5.1: Issues Related to the Trustee Council Orqanization 

l Agencies propose, review, approve, and 
carry out projects 

l No executive director to lead efforts 

l Meaningful public participation and 
independent scientific viewpoints not 
always sought 

l Financial audits and program reviews 
not conducted 

First, the current makeup and process of the Trustee Council 
organization leads many to view the objectivity of the 
organization with some skepticism. The federal and state 
agencies that propose damage assessment and restoration projects 
are the same agencies that review, approve, and carry out the 
projects. This organization has the same general makeup as the 
presettlement organization responsible for measuring the nature 
and extent of the injuries, losses, and destruction of resources 
as part of the litigation process leading up to criminal and 
civil law suits against Exxon. Trustee Council members believe 
the organization has provided the best source of expertise for 
cleanup and damage assessment, and foresee a gradual lessening of 
dependence on federal and state agency personnel to conduct 
projects as damage assessment is completed and the restoration 
plan is implemented. 

Second, no executive director or chief executive officer is 
in place to lead and direct day-to-day operations. The Trustee 
Council currently employs an interim administrative director who 
mainly functions as a coordinator of Trustee Council organization 
activities. In March 1993, the Trustee Council advertised 
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nationally for an executive director position. Eighty-eight 
applications were received, and the Trustee Council is in the 
process of selecting a director, who it hopes will be in place by 
the fall of 1993. 

Third, some participants ,in and observers of the Trustee 
Council organization have faulted the state and federal agencies 
represented on the Trustee Council for not seeking meaningful 
public participation or independent scientific viewpoints in 
deciding which studies and restoration activities should be 
undertaken. To date, expert assessments of the merits of various 
proposed projects have been predominantly those of the chief 
scientist, who is under contract to the Trustee Council, or the 
agencies' personnel proposing the projects. In 1992, many of the 
58 approved projects in the 1992 work plan were started and 
partially funded before the public review process was completed. 
Although the Trustee Council members pointed out that all of the 
Trustee Council's meetings have been open to the public and 
public comment is encouraged on issues facing the Trustee 
Council, the time available to both solicit and analyze the 
comments is generally insufficient, according to critics. A 
review of some of the transcripts of the Trustee Council's 
meetings indicates that the public would like more time to review 
and comment on the draft plans being considered by the Trustee 
Council. Because of the importance placed upon the public's 
views, the Trustee Council has held numerous public meetings 
separate from the Trustee Council's meetings and has made 
available to the public, for review and comment, transcripts of 
Trustee Council meetings as well as drafts of annual work plans 
and restoration plans. In addition, the Trustee Council has 
established a 17-member public advisory group to facilitate the 
gathering of the views of various interest groups throughout 
Alaska. This group has met five times since its establishment 
and is in the process of developing and clarifying its role. 

And fourth, although almost $150 million either has been 
used to reimburse federal and state agencies for presettlement 
response, cleanup, and damage assessment costs or has been 
approved to fund Trustee Council activities, no financial audits 
or program reviews have been conducted to ensure the propriety of 
reimbursements and subsequent expenditures of civil settlement 
funds. Furthermore, at the time of our review, there were no 
federal or state plans to conduct such audits or reviews of past 
or future expenditures, in spite of their magnitude. 

TRUSTEE COUNCIL'S ADMINISTRATION 

Table 5.2 shows three issues relating to the Trustee 
Council's day-to-day administration. 
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Table 5.2: Issues Related to the Trustee Council's 
Administration 

l Few project reports approved by the 
chief scientist 

l Some planning meetings lacked procedures 
and focus 

l High travel costs incurred 
(Juneau/Anchorage) 

First, only 8 of about 91 scheduled project reports have 
been approved by the Trustee Council's chief scientist. Many 
reports have been returned by the chief scientist to the 
projects' principal investigators for needed revision because of 
his belief that they were poorly organized and contained unclear 
messages, incomplete analyses, overreaching conclusions, and 
imbalanced presentations. For example, the chief scientist 
returned for revision 10 of the 20 reports due in 1992. Of the 
remaining 10, 4 were approved, 3 were still under review, and 3 
had not been received for review by the chief scientist as of May 
1993. Because of these types of delays, the Trustee Council is 
forced to make decisions on follow-on projects without the 
knowledge of the final conclusions of earlier, related studies. 
Trustee Council members stated that they are aware of reporting 
problems and that they would like reports to be (1) completed on 
time and (2) of acceptable quality. We were told that the 
Trustee Council has directed that all project reports be 
submitted before the Trustee Council deliberates the 1994 annual 
work plan this fall. 

Second, although the restoration team and the work groups 
have held frequent meetings to develop proposed plans and 
approaches that need to be acted upon by the Trustee Council, the 
work groups did not have final operating procedures until 
November 1992. Many products resulting from this process have 
been late, required substantial rework, and have not reflected 
the consensus of the restoration team. This, in turn, often 
caused the public to comment on plans and the Trustee Council to 
make decisions without sufficient time to thoroughly review the 
plans and supporting material. 

And third, many of the federal and state officials on the 
Trustee Council's restoration team and various work groups live 
in Juneau but must travel to Anchorage to attend frequent work 
sessions and meetings. This travel increases administrative 
costs for the Trustee Council organization. For example, the 
round-trip airfare between Juneau and Anchorage is about $450. 
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Trustee Council members anticipate that travel costs will 
diminish in the future as the restoration plan is implemented and 
the number of restoration team and various work group meetings is 
reduced. 
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