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· More detailed formal dispute resolution guidance. The 2020 NDAA 
required DOD to provide residents the right to enter into formal dispute 
resolution processes to resolve issues with private housing companies. The 
Office of the Secretary of Defense issued guidance establishing a formal 
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departments have not provided adequate inspector training. This has 
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homes with similar issues receiving different ratings and, according to private 
housing company representatives, has increased project costs.
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privatized housing program. 
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plans, withhold performance incentive fees, or terminate and replace specific 
project stakeholders. DOD can also fully terminate a project, but has never 
identified the need to do so. Officials stated that such need would be unlikely, in 
part because the projects are structured to allow the military departments to 
address poor performance without disrupting the entire project. Moreover, private 
companies have typically shown a willingness to step out of projects due to poor 
performance when under pressure from DOD to do so. 
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441 G St. N.W.
Washington, DC 20548

Letter

April 6, 2023

The Honorable Andy Kim 
Ranking Member 
Subcommittee on Military Personnel 
Committee on Armed Service 
House of Representatives

The Honorable John Garamendi 
Ranking Member 
Subcommittee on Readiness 
Committee on Armed Services 
House of Representatives

In 1996, Congress enacted the Military Housing Privatization Initiative 
(hereafter, the privatized housing program) in response to Department of 
Defense (DOD) concerns about the effect of inadequate and poor-quality 
housing on service members and their families.1 Since the mid-1990s, 
DOD has worked with private-sector developers and property 
management companies (hereafter referred to as private housing 
companies) to construct, renovate, maintain, and repair housing at 
domestic military installations through partnerships known as privatized 
housing projects.2 These private housing companies currently own and 
operate 99 percent of military family housing in the continental United 
States, Alaska, and Hawaii. At the end of fiscal year 2022, 14 private 
housing companies were responsible for 78 privatized housing projects—
34 for the Army, 31 for the Air Force, and 13 for the Navy and the Marine 
Corps.3 See appendix I for a current list of all privatized housing projects.

                                                                                                                    
1National Defense Authorization Act for Fiscal Year 1996, Pub. L. No. 104-106, §§ 2801-
2802 (1996), codified as amended at 10 U.S.C. §§ 2871-2894a. 
2The military departments refer to private housing companies as project owners, private 
partners, and managing members. Private housing companies may also be referred to as 
lessors of privatized homes in their capacity as landlords to the service members who rent 
privatized housing. In this report, we focus on privatized family housing projects and not 
housing for unaccompanied military personnel.
3Almost all DOD family housing in the United States has been privatized. However, DOD 
continues to own, operate, and maintain (1) family housing overseas and (2) most housing 
for unaccompanied military personnel in the United States.
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The Office of the Secretary of Defense (OSD) and each of the military 
departments exercise oversight and monitoring responsibilities to ensure 
that military members and their families are provided with safe, 
affordable, and suitable housing and that private housing companies are 
able to meet those goals over the duration of the agreements.4

In recent years, reports of hazards in privatized housing—such as mold, 
pest, and rodent infestations—as well as concerns about the financial 
condition of these projects have raised questions about DOD’s 
management and oversight of privatized housing. We have issued 
multiple reports examining DOD’s oversight of the privatized housing 
program and, since March 2018, have made 30 recommendations to 
improve the program.5 As of February 2023, DOD has implemented 24 of 
our recommendations. See appendix II for the implementation status of 
recommendations related to privatized housing.

In December 2019, the National Defense Authorization Act (NDAA) for 
Fiscal Year 2020 established requirements intended to reform various 
aspects of the privatized housing program.6 In March 2020, we reported 
that DOD and private housing company representatives cited several 
challenges that could affect their ability to implement these initiatives. 
Such challenges included the timeliness with which DOD implemented 
the initiatives; a lack of resources—specifically, military department staff 
with targeted expertise—needed for implementation; and concerns that 
implementation could have unintended negative effects on the financial 
viability of the privatized housing projects. Our report made several 
                                                                                                                    
4For purposes of this report, use of the term “military departments” refers to the Army, Air 
Force, and Navy, to include the Marine Corps. While the Department of the Navy 
maintains management and oversight over all privatized housing business agreements, 
the Marine Corps Installation Command has oversight of military housing offices at Marine 
Corps installations. As such, when applicable, we provided information specific to the 
Marine Corps. We did not include Space Force in our scope because at the time of this 
review, the Air Force had not delegated any privatized housing responsibilities to Space 
Force.
5See GAO, Military Housing Privatization: DOD Should Improve Oversight of Property 
Insurance and Natural Disaster Recovery, GAO-21-184SU (Washington, D.C.: Feb. 18, 
2021); Military Housing: Actions Needed to Improve the Process for Setting Allowances 
for Servicemembers and Calculating Payments for Privatized Housing Projects, 
GAO-21-137 (Washington, D.C.: Jan. 25, 2021); Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its Role in the Management of Privatized Housing, 
GAO-20-281 (Washington, D.C.: Mar. 26, 2020); and Military Housing Privatization: DOD 
Should Take Steps to Improve Monitoring, Reporting, and Risk Assessment, GAO-18-218 
(Washington, D.C.: Mar. 13, 2018). 
6Pub. L. No. 116-92 (2019). 

https://www.gao.gov/products/GAO-21-137
https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-18-218
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recommendations aimed at strengthening oversight of the privatized 
housing program, including a recommendation that the Secretary of 
Defense assess the risks of proposed statutory initiatives on the financial 
viability of the projects. However, at the time our report was issued in 
March 2020, it was too early to assess DOD’s progress implementing the 
NDAA requirements.

DOD has since implemented several of our recommendations and taken 
steps to complete a number of the Fiscal Year 2020 NDAA requirements. 
These steps have included developing standardized policies and changes 
in the staffing levels within OSD and each of the military departments that 
oversee privatized housing projects. Given the importance of quality 
housing in maintaining morale, retention, and readiness of service 
members, Congress has maintained its focus on examining the privatized 
housing program, and subsequent NDAAs have included additional 
requirements intended to further improve DOD’s oversight of the 
privatized housing program.7

You asked us to examine issues related to the resources and structures 
that DOD has put into place to oversee the privatized housing program, to 
include how the structure of privatized housing projects facilitates this 
oversight. This report examines the extent to which DOD has (1) 
implemented Fiscal Year 2020 NDAA requirements to improve assistance 
to privatized housing residents, (2) improved oversight of the condition of 
privatized housing since 2019, and (3) authorities and processes in place 
to hold private housing companies accountable for poor performance. 

For our first two objectives, we identified Fiscal Year 2020 NDAA 
requirements aimed at improving assistance to residents of privatized 
housing. We also reviewed OSD and military department policies and 
guidance related to these requirements, as well as the oversight of the 
condition of privatized housing. We interviewed OSD and headquarters 
Army, Navy (to include Marine Corps), and Air Force housing officials to 
discuss implementation of these policies and guidance. We also 
discussed these issues with military housing officials and private housing 
company representatives at a non-generalizable sample of five 

                                                                                                                    
7Pub. L. No. 116-283 (Jan. 1, 2021), Pub. L. No. 117-81 (Dec. 27, 2021), and Pub. L. No. 
117-263, § 2807 (codified at 10 U.S.C. § 2851a(a)). 
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installations.8 We met with representatives from two military family 
advocacy groups who assisted us in organizing two discussion groups 
with eight and three residents, respectively, to obtain anecdotal 
perspectives about their understanding of DOD’s initiatives to increase 
oversight of privatized housing. To obtain private housing company views 
about DOD’s oversight efforts, we developed and administered an online 
questionnaire to each of the 14 private housing companies, of which nine 
responded.

For our third objective, because the size, structure, and complexity of 
privatized housing business agreements differ from project to project, we 
focused our review on sections of selected privatized housing business 
agreements from each of the military departments that included language 
related to DOD’s authorities and processes for holding private housing 
companies accountable. We also reviewed documents prepared by DOD 
and military department attorneys, including written comments DOD 
attorneys and other officials submitted in response to a question set we 
provided, in which they outlined DOD’s legal authorities and processes for 
holding private housing companies accountable. We also held in-depth 
discussions with DOD and military department attorneys and other 
officials to discuss DOD’s legal examination of and views regarding the 
authorities and processes it has in place to hold private housing 
companies accountable. Further details on our objectives, scope, and 
methodology can be found in appendix III.

We conducted this performance audit from August 2021 to March 2023 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives.

                                                                                                                    
8The five installations in our nongeneralizable sample included one installation with an 
Army project—Fort Meade, Maryland; one installation with a Navy project— Joint 
Expeditionary Base Little Creek-Ft. Story; one installation with a Marine Corps project—
Marine Corps Base Camp Lejeune, North Carolina; and two installations with Air Force 
projects—Joint Base Andrews, Maryland and Joint Base Elmendorf-Richardson, Alaska.
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Background

Military Housing Privatization

DOD’s policy is to ensure that “eligible personnel and their families have 
access to affordable, quality housing facilities and services consistent 
with grade and dependent status,” and that the housing generally reflects 
“contemporary community living standards.”9 From inception of the 
privatized housing program in 1996, the military departments were 
provided with various authorities to obtain private-sector financing and 
management to operate, maintain, repair, renovate, construct, and 
recapitalize military housing in the United States and its territories. These 
authorities included the ability to make direct loans to and invest limited 
amounts of funds in projects for the construction and renovation of 
housing units for service members and their families.10 The projects were 
generally financed through both private-sector financing, such as bank 
loans and bonds, and funds or federal credit in the form of government 
direct loan or loan guarantees provided by the military departments. The 
Army and the Navy generally structured their privatized housing projects 
as limited liability companies or limited partnerships in which the military 
departments formed partnerships with the developers and invested funds 
in the partnership.11 The Air Force generally provided direct loans to the 
developers and did not become a member of the project’s limited liability 
company.12

The military departments have flexibility to structure their privatized 
housing projects, but typically the military departments lease land to 
private housing companies for a 50-year term and convey existing 
housing located on the leased land to the developer for the duration of the 
lease. The developer then becomes responsible for operating, 

                                                                                                                    
9DOD Instruction 4165.63, DOD Housing (July 21, 2008) (incorporating Change 2, Aug. 
31, 2018).
10The authorities also provided DOD with the ability to provide loan and rental guarantees, 
make differential lease payments, and convey or lease property or facilities to eligible 
entities, among other things.
11A limited liability company is a company in which the liability of each shareholder or 
member is limited to the amount individually invested. 
12The Air Force is an equity member in three of its 31 projects. 
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maintaining, renovating, repairing, and constructing new housing and for 
the daily management of the housing units.

Each privatized housing project is a separate and distinct entity governed 
by an overarching ground lease and a series of legal agreements that are 
specific to that project, hereafter referred to as business agreements.13

These agreements include, among other things, an operating agreement, 
a property management agreement, and an agreement that describes the 
management of funds in the projects, including the order in which funds 
are allocated within the project. While each project is distinct, there are 
some elements in common to how projects invest and use funds. Every 
project takes in revenue, which consists mostly of rent payments; service 
members’ rent is paid with basic allowance for housing payments.14

Projects use this revenue for capital repairs and replacements as well as 
for operating expenses, including administrative costs, day-to-day 
maintenance, and utilities, among other things. After that, projects 
generally allocate funds for taxes and insurance, followed by debt 
payments.

DOD Roles and Responsibilities in the Privatized Housing 
Program

OSD and each of the military departments have roles and responsibilities 
to oversee the privatized housing program. Specifically, the Fiscal Year 
2020 NDAA directed the Secretary of Defense to establish a Chief 
Housing Officer, and the James M. Inhofe NDAA for Fiscal Year 2023 
clarifies that this position is to be held by the Assistant Secretary of 
Defense for Energy, Installations, and Environment.15 The Chief Housing 
Officer is responsible for the oversight of privatized housing, including the 
creation and standardization of housing policies and processes.16

According to DOD documents, the Deputy Assistant Secretary of Defense 
                                                                                                                    
13Business agreements are alternately referred to as transaction documents or closing 
documents. 
14DOD does not require service members, other than certain key personnel and junior 
unaccompanied personnel, to live on an installation and, thus, in privatized military 
housing. Service members are provided with a basic allowance for housing to cover their 
living expenses. 
15Pub. L. No. 116-92 (2019) and Pub. L. No. 117-263, § 2807 (codified at 10 U.S.C. § 
2851a(a)). 
1610 U.S.C. § 2851a. 
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for Housing supports the Chief Housing Officer in all statutorily defined 
duties. In this capacity, the Deputy Assistant Secretary is to provide both 
guidance and general procedures related to housing privatization, as well 
as required annual reports to Congress on privatized housing projects.17

The military departments have responsibility to execute and oversee 
privatized housing projects, including conducting financial management 
and monitoring their portfolio of projects. Each military department is to 
use the Enterprise Military Housing information management system to 
track and document oversight of privatized family housing. In addition, 
each military department has issued guidance that outlines its 
responsibilities for privatized housing, such as which offices are 
responsible for overseeing privatized housing projects. Figure 1 describes 
each military department’s roles and responsibilities in the privatized 
housing program.

                                                                                                                    
17Section 2884(c) of Title 10 of the United States Code requires the Secretary of Defense 
to report semiannually an evaluation of the status of oversight and accountability 
measures for housing privatization projects, including, among other things, information 
about financial health and performance and the backlog of maintenance and repair. 
According to DOD officials, although the statute requires semiannual reporting, due to the 
effort involved, DOD aims to produce one report for each fiscal year, rather than two. 



Letter

Page 8 GAO-23-105377  Military Housing

Figure 1: Military Departments’ Roles and Responsibilities in the Privatized Housing Program

aDepartment of the Army, Portfolio and Asset Management Handbook (Version 6.2) (June 2022).
bDepartment of the Navy, Public-Private Venture (PPV) Housing Handbook, (Sept. 6, 2022).
cCommander, Navy Installations Command Note 11101, Navy Privatized Housing Oversight (Feb. 4, 
2020).
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dMarine Corps Order 11000.22, Marine Corps Bachelor and Family Housing, (change 1, Jan. 22, 
2018).
eDepartment of the Air Force Instruction 32-6000, Housing Management (Mar. 18, 2020) 
(incorporating Department of the Air Force Guidance Memorandum 2022-01, Mar. 8, 2022).

DOD Has Taken Steps to Implement 
Requirements to Improve Assistance to 
Residents, but in Doing So Experienced 
Challenges

DOD Has Taken Steps to Implement Fiscal Year 2020 
NDAA Requirements Designed to Improve Assistance to 
Residents of Privatized Housing

We found that DOD has taken steps to implement six Fiscal Year 2020 
NDAA statutory requirements we identified as specifically aimed at 
increasing assistance to residents of privatized housing.18 These 
requirements include the development of a universal lease, standardized 
move-in and move-out inspections, and the creation of a Tenant Bill of 
Rights. Table 1 shows a summary of the six Fiscal Year 2020 NDAA 
requirements we identified and DOD actions to implement them.

Table 1: Summary of National Defense Authorization Act (NDAA) Requirements and Department of Defense Initiatives Aimed 
at Improving Residents’ Experience

NDAA Requirements Status of DOD Initiatives
Tenant Bill of Rights. The NDAA required the military 
departments to provide residents with 18 rights related to safe, 
quality, and well-maintained housing and fair treatment from 
the private housing companies.

In February 2020, DOD issued the Military Housing Privatization 
Initiative Tenant Bill of Rights with 15 of the 18 rights set out in the 
NDAA. DOD issued an updated Tenant Bill of Rights that was 
effective on August 1, 2021, which provided all 18 rights. 
As of the end of March 2023, 11 of the 14 private housing companies 
have voluntarily agreed to fully implement all 18 rights, and the 
remaining three have voluntarily agreed to implement 16 of the 18 
rights.a

                                                                                                                    
18In addition to the six provisions discussed in this report directly aimed at providing 
assistance to residents of privatized housing, the Fiscal Year 2020 NDAA included 
provisions related to other elements of privatized housing, such as the identification of 
environmental hazards and evaluation of medical issues, use of nondisclosure 
agreements, and others. 
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NDAA Requirements Status of DOD Initiatives
Universal Lease. The NDAA required DOD to develop 
standardized documentation, templates, and forms related to 
privatized housing, to include a universal lease to be used at 
all privatized housing projects. 

In July 2020, the Office of the Secretary of Defense (OSD) issued 
initial guidance directing the use of a universal lease at privatized 
housing projects, and in February 2021, OSD issued an updated 
policy that superseded the previous guidance. This updated policy 
directed military departments to provide the universal lease to all 
private housing companies for their voluntary use and required that 
the template be used for all new or renewed legal documents entered 
into after December 20, 2019.b 

Move-In/Move-Out Inspections. The NDAA required DOD to 
develop a uniform checklist for private housing companies to 
use to inspect a home upon resident move-out and provide the 
resident a list of any move-out charges the private housing 
company seeks to collect. 

In February 2021, OSD issued guidance to the military departments, 
which included template language for the universal lease. This 
language includes a standardized move-in/move-out checklist and 
states that the tenant and private housing company representatives 
shall conduct a walk-through inspection of a home at move-in and 
move-out, and the tenant may elect to be accompanied by military 
housing office personnel.
Each of the military departments has established guidance 
implementing this requirement and use of the standardized checklist.

7-Year Maintenance History. The NDAA required private 
housing companies to provide prospective residents with all 
information regarding maintenance and renovations conducted 
in a home during the prior 7 years before the resident moved 
into the home. 

In February 2021, OSD issued guidance directing all military 
departments to seek private housing companies’ voluntary 
agreement to retroactively apply this 7-year maintenance history 
policy to existing projects, and it required private housing companies 
who enter into legal documents after January 1, 2021, to provide this 
information in accordance with the NDAA requirement.
Each of the military departments has issued guidance to the private 
housing companies regarding this requirement and 13 of the 14 
companies have agreed. The only private housing company that has 
not implemented this initiative cited cost of implementation. 
According to OSD officials, this company has been working with the 
Air Force regarding its concerns about implementation, including 
cost.

Plain Language Brief. The NDAA provided residents with the 
right to a plain-language briefing before signing a lease and 30 
days after move-in.

DOD included this requirement as part of the Tenant Bill of Rights, 
and each of the military departments has developed plain language 
briefings that military housing offices provide to new residents. 
Military department plain language briefings include (1) information 
on all resident rights and responsibilities associated with tenancy of 
the housing unit, (2) contact information for military housing office 
officials, private housing company representatives, and (3) 
information on other housing related services.

Military Housing Office Check-ins. The NDAA required the 
military housing office to reach out to residents regarding their 
satisfaction with the home 15 and 60 days after move in.

The Navy and Air Force developed policy requiring military housing 
offices to conduct outreach with new residents 15 and 60 days after 
move-in. The Army’s plain language brief establishes this as a 
responsibility of the military housing office, but has not provided 
policy requiring these check-ins.

Source: GAO summary of Fiscal Year 2020 NDAA language and Department of Defense (DOD) information. | GAO-23-105377
aAs discussed further in GAO-23-105377, certain rights are not available at three Air Force 
installations. According to OSD officials, 16 of the 18 rights are available at these three installations, 
and the Air Force continues to seek voluntary agreement with the privatized housing companies to 
make the remaining rights available. 
bAccording to OSD policy, a legal document is “renewed” when either party exercises a specific 
provision for a renewal period (e.g., exercises a ground lease option to extend the ground lease 
beyond the initial term); amends the legal documents to extend the effective period; amends them to 
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provide for an additional government contribution; or amends them to provide for a restructure, 
modification, or renegotiation of an existing government direct loan or loan guarantee. Assistant 
Secretary of Defense for Sustainment Memorandum, New or Renewed Project Definition for 
Privatized Military Housing Projects (Aug. 20, 2020).

In some cases, implementing these requirements required DOD to 
negotiate directly with the private housing companies because the actions 
involved revisions to the business agreements. Because the business 
agreements are legal contracts, neither party (whether DOD or the private 
housing companies) can unilaterally make changes to the agreed-upon 
terms. According to the Deputy Assistant Secretary of Defense for 
Housing, there is a risk of litigation if DOD departs from the legal 
documents governing these projects. For example, in order to ensure 
residents were provided the rights afforded to them in the Tenant Bill of 
Rights, OSD sought voluntary agreement from each of the private 
housing companies.19 OSD embedded access to several of these rights in 
the terms of its universal lease template—such as the right to a dispute 
resolution process (to include the ability for a resident to segregate rent 
payments during ongoing disputes)—and required the military 
departments to work with their respective private housing companies to 
implement the universal lease.20

As of December 2022, the 18 rights are available at all but three of DOD’s 
nearly 200 installations with privatized housing, according to DOD 
officials. According to these officials, they are continuing to seek 
agreement with private housing companies to voluntarily implement these 
rights at all of their projects.21 Additionally, OSD policy requires that, as of 
December 20, 2019, all new private housing projects, or projects that 
renew their legal documents,22 fully implement requirements set forth in 

                                                                                                                    
19See appendix IV for a copy of the Tenant Bill of Rights.
20Assistant Secretary of Defense for Sustainment Memorandum, Universal Lease and 
Dispute Resolution Process for Privatized Housing (Feb.12, 2021).
21These three installations are Air Force projects. According to OSD officials, the Air Force 
expects all 18 rights to be fully available at one of these installations by the end of Fiscal 
Year 2023, and continues to seek voluntary agreement with the privatized housing 
companies at the other two installations. 
22According to OSD policy, a legal document is “renewed” when either party exercises a 
specific provision for a renewal period (e.g., exercises a ground lease option to extend the 
ground lease beyond the initial term) or amends the legal documents to extend the 
effective period; to provide for an additional government contribution; or to provide for a 
restructure, modification, or renegotiation of an existing government direct loan or loan 
guarantee. Assistant Secretary of Defense for Sustainment Memorandum, New or 
Renewed Project Definition for Privatized Military Housing Projects (Aug. 20, 2020). 
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the Fiscal Year 2020 NDAA, to include use of the universal lease and 
adoption of the Tenant Bill of Rights.

Certain rights are not fully available at all Air Force installations. 
Specifically, private housing companies at the following three installations 
have not fully agreed to residents’ rights to the 7-year maintenance 
history and formal dispute resolution process, to include rent segregation:

· Joint Base Elmendorf-Richardson. According to the Air Force, the 
project owner has agreed to provide the 7-year maintenance history if 
requested by a tenant and intends to implement dispute resolution 
and rent segregation in conjunction with the universal lease. However, 
according to Air Force officials, the project owner plans to submit its 
lease for Air Force review by the end of April 2023. When we met with 
private housing company representatives at Joint Base Elmendorf-
Richardson, they confirmed that they were informally providing the 7-
year maintenance history to residents upon their request, rather than 
automatically, but that it is rarely requested. Additionally, they told us 
they use a dispute resolution process developed prior to the issuance 
of the Tenant Bill of Rights, rather than the dispute resolution process 
articulated in the universal lease.

· Wright-Patterson Air Force Base. According to the Air Force, the 
private housing company that owns the project has agreed to provide 
the 7-year maintenance history upon residents’ written request for the 
information. In addition, according to the Air Force, the private 
housing company maintains that dispute resolution and rent 
segregation are available to all residents, per Ohio state law.23

Company representatives also told us they do not plan to implement 
the universal lease because they consider it unnecessary and believe 
it would result in additional stress on the project. However, according 
to officials, the Air Force is in discussion with this private housing 
company regarding the universal lease and implementation of these 
remaining rights formally under that document.

· Joint Base McGuire-Dix-Lakehurst. According to the Air Force, the 
project owner is providing the 7-year maintenance history upon 
request but is not yet offering dispute resolution or rent segregation as 
set out in the Tenant Bill of Rights and the universal lease, due to 
concerns with legal issues involving the state of New Jersey. Further, 
in March 2022, the Assistant Secretary of Defense for Energy, 

                                                                                                                    
23Specifically, the project owner stated that these rights are available to residents per the 
Ohio Revised Code sections 5321.07 and 5321.09.
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Installations, and Environment granted the project owner flexibility to 
revise the universal lease’s Community Specific Addendum for state 
requirements. Approval of revisions requires the project owner to 
provide sufficient legal documentation (e.g., a legal opinion from an 
attorney licensed in New Jersey) (1) of the need to deviate from OSD 
policy, and (2) that the project owner’s revised lease is legally 
sufficient to meet state requirements based on interpretation by the 
courts in New Jersey. According to OSD officials, the Air Force 
provided comments on the private housing company’s proposed 
universal lease in January 2023, and is currently awaiting a response 
from the company.

Implementation of Two Key Initiatives Has Led to Some 
Confusion and Concern 

Military housing office officials, private housing companies, and residents 
we spoke with expressed some confusion and concern about the 
implementation of two key initiatives in the Fiscal Year 2020 NDAA that 
required DOD to include in the Tenant Bill of Rights: (1) a provision 
granting residents the right to enter into a formal dispute resolution 
process resulting in an independent decision to be made by the related 
military department, and (2) provision granting residents access to a 
tenant advocate. Implementation of these rights began relatively recently, 
and some of the military housing office officials and nearly all of the 
residents we met with told us that residents are not always aware of how 
to exercise them.

The right to enter into a formal dispute resolution process. The Fiscal 
Year 2020 NDAA, through the Tenant Bill of Rights, required DOD to 
provide residents the right to enter into a formal dispute resolution 
process for seeking resolution of disputes with their private housing 
company. In February 2021, OSD issued policy that includes a template 
for a universal lease to be implemented at all privatized housing projects. 
The universal lease includes language that provides residents and their 
families access to a formalized dispute resolution process and details the 
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steps of the process.24 According to the terms of the universal lease, the 
purpose of the formal dispute resolution process is to ensure the prompt 
and fair resolution of disputes that arise between landlords and residents 
concerning maintenance and repairs, damage claims, rental payments, 
and move-out charges, among other issues relating to housing units. 
Figure 2 depicts the formal dispute resolution process.

Figure 2: Overview of DOD’s Formal Dispute Resolution Process for Privatized Housing

Table 2 provides a summary of eligible formal disputes filed by residents 
as of November 2022.

                                                                                                                    
24Assistant Secretary of Defense for Sustainment Memorandum, Universal Lease and 
Dispute Resolution Process for Privatized Housing (Feb. 12, 2021). The policy directs the 
military departments to seek voluntary implementation of the universal lease with all 
private housing companies, and requires implementation of the universal lease at new and 
renewed private housing projects. According to OSD officials, the military departments are 
currently providing all active duty residents the right to enter into the formal dispute 
resolution process, even at installations where the private housing company has not yet 
voluntarily implemented the universal lease template.
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Table 2: Eligible Formal Disputes Filed by Residents of Privatized Housing as of 
November 2022a

Military department Number of eligible disputes filed
Army 4
Air Force 16b

Navy 5
Marine Corps 8

Source: GAO summary of DOD information. | GAO-23-105377
aThis table includes disputes accepted by the military departments as eligible under the formal 
dispute resolution process since the requirement was established by the Fiscal Year 2020 NDAA. 
Military department officials indicated that additional disputes have been filed, but those disputes did 
not meet the formal dispute resolution process criteria.
bThe number of eligible formal disputes filed by Air Force residents is current as of June 2022.

In addition to the terms established in the universal lease, each of the 
military departments has established guidance related to implementation 
of the dispute resolution process.25 Each department has also engaged in 
the process.

This guidance varies somewhat across the military departments. For 
example, all of the military departments direct residents to first attempt to 
resolve disputes directly with the private housing company and, if 
unsuccessful, to contact the military housing office to engage with the 
private housing company—this is referred to as the informal dispute 
resolution process. If residents are unsatisfied with the efforts to address 
their concerns, they can request to enter into the formal dispute resolution 
process established in the universal lease. However, Army policy 
establishes an interim step prior to the formal dispute resolution process 
by which residents initiate an “informal” dispute. This process raises the 
resident’s issue to the Garrison Commander, who serves as a mediator 
between the resident and private housing company. If the dispute cannot 
be resolved through this mediation process, the resident can enter into 
the formal dispute resolution process established in the universal lease.

According to the Deputy Assistant Secretary of Defense for Housing, the 
requirement that residents try to resolve their issue informally with the 
private housing and military housing office first has been a point of 
                                                                                                                    
25Assistant Secretary of the Army for Installations, Energy and Environment 
Memorandum, Army Dispute Resolution Policy Guidance for Privatized Housing (Jan. 19, 
2021); Commander Navy Installations Command Instruction 11101.3, Navy Public Private 
Venture Dispute Resolution Process (Apr. 23, 2021); Deputy Assistant Secretary of the Air 
Force for Installations Memorandum, Formal Dispute Resolution Implementation 
Guidance (June 29, 2021).
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confusion. The official said that residents think they are in the formal 
dispute resolution process after first contacting the military housing office, 
when in fact they have initiated the informal dispute resolution process. 
During our review, we also identified confusion among some military 
officials and residents about the dispute resolution process. Three of the 
installations in our review had been through the formal dispute resolution 
process. Officials at two of these installations told us that, based on their 
reading of their military department’s policy, they were unclear about 
which office was responsible for conducting the independent investigation 
of the dispute. Military housing office officials we interviewed at all five 
installations gave us examples of residents’ confusion about the process 
as written in the lease or its limitations and benefits, and residents we met 
with reflected this confusion. For example, residents from the virtual 
discussion groups we held told us they had unresolved maintenance 
issues and wanted to withhold their rent until these issues were resolved. 
It was their understanding that this was an option available to them, but 
added that the military departments had not provided a method for doing 
so.26 However, the formal dispute resolution process does provide a 
mechanism for withholding rent. Specifically, according to the universal 
lease guidance, in order for a resident to have rent withheld, the resident 
must first submit a dispute resolution request form to the military housing 
office and explicitly request all or part of rent payment be withheld.27 None 
of the residents we spoke with had used the dispute resolution process, 
and they told us they were not clear on how the process worked.

An Air Force after-action review of its first formal dispute reflects similar 
limitations. The review stated that at the installation where the formal 
dispute took place, in addition to residents lacking general knowledge of 

                                                                                                                    
26DOD uses median market rents and average local utility expenditures (electricity, 
water/sewer, and heating fuel) for civilians in each local market area to calculate Basic 
Allowance for Housing (BAH). DOD annually calculates the BAH compensation rates for 
uniformed personnel across the United States. These rates are adjusted for an individual’s 
pay grade and dependency status and fluctuate with annual changes in local market 
housing rental and utility costs. Rent for service members who live in privatized housing is 
paid directly to the private housing companies at each project from the service member’s 
paycheck. Rent withholding means the resident’s rent is segregated until the dispute is 
resolved, and then returned in whole or in part to the tenant if warranted.
27According to the guidance, in order to initiate a formal dispute, the form must also 
include information such as written affirmation that the resident has sought resolution 
through, and completed, the informal issue resolution process and a description of the 
dispute and prior efforts to resolve it. Within two business days of submitting the form, the 
military housing office is responsible for either 1) notifying the resident that the request is 
ineligible or incomplete or 2) notifying the resident, owner, and installation commander 
that the request was received and eligible for the dispute process.
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the formal dispute resolution process, Air Force leadership, military 
housing office officials, private housing company officials, and resident 
advocates also lacked this knowledge. According to the after-action 
document, this lack of understanding created confusion when determining 
the resident’s eligibility to pursue the formal dispute; limitations in the 
military housing office officials’ and resident advocate’s ability to properly 
advise the resident; and undefined leadership roles and responsibilities at 
different levels of command, among other problems. Specifically, the 
after-action document stated that in this case, the overall lack of 
knowledge added a level of complexity and frustration to a non-intuitive 
process. According to Air Force officials, lessons learned from this review 
were used to update and improve training and products.

Access to advice and assistance from a tenant advocate. The Fiscal 
Year 2020 NDAA required that, as part of the dispute resolution process, 
residents have access to advice and assistance from a military housing 
advocate employed by the military department concerned.28 The law did 
not specify whom the military departments should designate as military 
housing advocates, nor did it elaborate on the expected roles and 
responsibilities of the advocates. The Army and Navy, to include the 
Marine Corps, determined that the roles and responsibilities of the 
existing military housing office staff met the intent of this tenant advocate 
requirement and did not establish any new, related positions within their 
military housing offices as a result. The Air Force created a new Resident 
Advocate position, separate from and in addition to its existing military 
housing office personnel. According to Air Force officials, this position is 
intended to serve as another support resource for residents. This civilian 
position is aligned under the Installation Commander Support Staff and is 
responsible for providing military residents with advice and assistance in 
mediating unresolved complaints with private housing companies, on 
residents’ request.

However, we found that there is some disagreement among Air Force 
resident advocates, residents, and military housing office officials about 
what the advocates’ roles and responsibilities are. For example, Air Force 
                                                                                                                    
28The Fiscal Year 2020 NDAA alternately stipulated that residents should have access to 
a military legal assistance attorney for advice and assistance in submitting a dispute 
through the dispute resolution process. This provision refers to the legal assistance 
program that all military departments maintain pursuant to 10 U.S.C. § 1044, under which 
military attorneys (active duty and/or civilian) advise service members and their families on 
personal civil legal issues. These issues typically relate to landlord/tenant, wills/estates, 
powers of attorney, domestic relations, etc. Usually, such attorneys do not or cannot 
represent clients; they simply advise them. 
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resident advocates we spoke with told us their role is to provide 
information to and educate residents on their options for resolving 
disputes and, when appropriate, coordinate with the installation 
commander or the private housing company on the residents’ behalf. 
However, according to one of these advocates, residents perceive that 
the advocate’s role is to fully represent the resident’s point of view and 
ensure that any and all housing issues are fully addressed to the 
resident’s satisfaction. Several residents in our discussion groups 
expressed that they were unclear about who their tenant advocate was or 
the tenant advocate’s role. According to one Air Force resident who 
asked us to explain the intended role of the advocate, it had not been 
made clear to the residents at her installation who serves in the resident 
advocate role or how the advocates help residents. Further, this resident 
told us that the resident advocate at her installation had been reassigned 
overseas, and that she was unaware of plans to replace this individual. 
There can also be disagreement between military housing offices and 
resident advocates regarding where the line is drawn with respect to the 
advocates’ responsibilities. For example, one resident advocate we 
interviewed indicated that, although she believed her role included 
engaging with the private housing company on behalf of the resident, Air 
Force Housing officials disagreed, telling her not to do so.

According to the Deputy Assistant Secretary of Defense for Housing, the 
system of neighborhood representatives and self-appointed informal 
advocates at some installations adds to this confusion. For example, we 
found that at some locations there are residents who serve as self-
appointed advocates who voluntarily assist residents with issues. Army 
and OSD officials told us that, at times, residents engage with these 
individuals to seek assistance with their housing issues, not realizing that 
these self-appointed advocates may not have a full understanding of 
housing policies and practices or access to the appropriate military 
housing official or private housing company personnel. One Air Force 
privatized housing resident we spoke with in a discussion group said she 
was confused about which advocate to speak to about a maintenance 
issue in her home because there are two or three individuals in her 
neighborhood who identify themselves as tenant advocates. Other 
residents living in Navy and Army privatized housing projects said 
neighborhood representatives had contacted them, asking whether they 
had any issues with their homes, and added that they were confused as 
to whether these individuals were official tenant advocates who could 
help them with maintenance issues or acting in a voluntary capacity. The 
Deputy Assistant Secretary of Defense for Housing noted that DOD 
cannot tell individuals or military support organizations that they cannot 
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advocate for residents or use the term advocate, noting that DOD has 
faced criticism in the past when its officials encouraged residents to rely 
on the official DOD advocates, rather than the unofficial advocates.

Additionally, representatives from private housing companies we spoke to 
expressed a lack of clarity regarding the role of the tenant advocate. For 
example, representatives from one private housing company that owns 
and operates several Air Force projects, said that the resident advocate 
and military housing office personnel at several of their Air Force housing 
projects have unknowingly worked on the same resident issue, with one 
party following up with the resident to gather more information about the 
complaint after the other party believed the issue had been resolved. 
According to the company, this duplication of work at times has resulted 
in frustration among the residents. Representatives from another private 
housing company told us that implementation of the resident advocate 
position at an Air Force project was a challenge because residents were 
going straight to the resident advocate without first giving the private 
housing company an opportunity to resolve the residents’ issues. 
Representatives of a third private housing company told us that at one of 
their Marine Corps projects, the lack of clear guidelines about the roles 
and responsibilities of the designated tenant advocate has led to a 
contentious relationship between the advocate and the private housing 
company.

Representatives of most of the private housing companies that responded 
to our questionnaire reported that, in their opinion, both the formal dispute 
resolution process and tenant advocate position resulted in no change to 
resident satisfaction. For example, six of the nine companies that 
responded to our survey stated that the formal dispute resolution process 
did not result in any change to resident satisfaction. Figure 3 shows 
private housing company responses to our questionnaire regarding the 
extent to which they believe the dispute resolution and tenant advocate 
initiatives affected resident satisfaction.
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Figure 3: Private Housing Company Questionnaire Responses on the Extent to 
Which the Fiscal Year 2020 National Defense Authorization Act Initiatives Changed 
Resident Satisfaction

Accessible Data for Figure 3: Private Housing Company Questionnaire Responses 
on the Extent to Which the Fiscal Year 2020 National Defense Authorization Act 
Initiatives Changed Resident Satisfaction

Made 
moderately 
worse

Moderate 
improvement

No 
change

Not sure or not 
applicable

Right to a formal 
dispute resolution 
process

0 2 6 1

Access to a tenant 
advocate

1 3 4 1

We determined that the implementation challenges associated with the 
formal dispute resolution process and tenant advocate position stemmed 
from military department officials working toward implementing the Tenant 
Bill of Rights before policies for implementing specific requirements were 
finalized and before reaching full agreement with private housing 
companies to implement these rights.29 This emphasis on making these 
rights available to residents as quickly as possible meant, in part, that the 
military departments each developed their own policies and guidance for 
                                                                                                                    
29The DOD Inspector General reported similar findings in 2021. Specifically, it reported 
that DOD had not fully implemented the Fiscal Year 2020 NDAA privatized housing 
oversight provisions because DOD had taken a phased approach to address the 
provisions, and noted that DOD began working on implementing the Tenant Bill of Rights 
beginning in October 2019. This was before the passage of the Fiscal Year 2020 NDAA in 
December 2019. U.S. Department of Defense Inspector General, Evaluation of the 
Department of Defense’s Implementation of Oversight Provisions of Privatized Military 
Housing, DODIG-2022-004 (Oct. 21, 2021).
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implementing these requirements and did not coordinate with one another 
to: 1) establish clear guidance about how and when residents can enter 
into the formal dispute resolution process; 2) develop detailed training 
and job aids to assist military housing office officials in conducting dispute 
resolution processes; 3) clearly define or communicate the roles and 
responsibilities of tenant advocates; or 4) establish mechanisms to solicit 
input from military housing office personnel and residents on the 
effectiveness of recently implemented initiatives and analyze and 
incorporate feedback, as necessary.30

First, our review of the military departments’ guidance documents related 
to the formal dispute resolution process found that they generally 
describe the process, but do not provide clear information about the 
military housing office officials’ roles and responsibilities or guidance 
about how they should engage with residents once a dispute has been 
filed. For example, the universal lease, which establishes the formal 
dispute resolution process, states that military housing office officials 
should determine if a dispute is eligible for consideration in the formal 
dispute process. However, the guidance does not explain how the 
officials will determine eligibility. Documents the military departments 
provide to residents also lack clarity on the formal dispute resolution 
process. For example, the Air Force’s “Tenant Resources for Resolving 
Disputes in Privatized Housing” brochure advises that residents can 
reach out to their military housing office, chain of command, or resident 
advocate at any time. It also notes that if they are unsatisfied with help 
received at their installation, they can call the Air Force help center. 
However, the brochure does not notify residents that there is a formal 
dispute resolution process or that they have the option of using the 
process. Similarly, Army and Navy documents provided to residents do 
not clearly advise residents about when they should seek a formal 
dispute.

Second, we found that the Army and Navy, to include the Marine Corps, 
did not provide formal training to military housing officials on their specific 
roles and responsibilities related to these initiatives. Military housing office 
officials from several installations we interviewed said that additional 

                                                                                                                    
30The military departments use surveys to solicit resident feedback on their overall 
housing satisfaction and satisfaction with maintenance conducted on their homes. 
Although some of the questions may relate to recently implemented initiatives, such as 
military housing office check-ins and resident advocacy, none of them are directly related 
and cannot provide input on the clarity or effectiveness of processes, such as the dispute 
resolution process, that aim to provide assistance to residents.
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guidance and training on the dispute resolution process would help them 
effectively navigate the process. Additionally, in its after action-review of 
the formal dispute resolution process, Air Force officials involved in this 
case identified the absence of training as a problem. Specifically, the after 
action review recommended that all military housing office officials 
receive training on the process and stated that additional training would 
assist military housing office officials and resident advocates in their 
ability to properly advise tenants and help alleviate confusion regarding 
the tenant’s eligibility to pursue a formal dispute. Further, one of the two 
Air Force resident advocates we interviewed said that additional guidance 
and training on the dispute resolution process would help them effectively 
navigate the process. According to Air Force officials, they are currently 
providing numerous training sessions for military housing office officials 
and resident advocates regarding the formal and informal dispute 
resolution processes, which includes a high-level overview of the formal 
dispute process. However, the Air Force did not provide any 
documentation of this training.

Third, we found that the Army, Navy (to include the Marine Corps), and 
Air Force have not developed clearly defined roles and responsibilities for 
the tenant advocates. For example, the Army’s policy states that military 
housing offices include a Customer Service/Resident Liaison staff 
member to advocate for service members and families and to assist and 
mediate tenant disputes with private housing companies. However, it 
does not explain what it means to advocate for service members and 
families or provide details on what the customer service/resident liaison 
staff’s role will be in mediating disputes. Similarly, the Navy’s policy states 
that the military housing office acts in a tenant advocate role for tenants, 
to include resolving issues between private housing companies and 
tenants, but offers no details beyond that. Documents that each of the 
military departments have provided to residents advertising the services 
of tenant advocates also do not clarify the types of issues that tenant 
advocates can address or note any limitations that the military housing 
offices might face in directing private housing companies to take specific 
actions.

In reviewing information provided to residents, we found that it does not 
always clearly indicate what types of assistance Air Force resident 
advocates or Army and Navy housing office officials serving in the tenant 
advocate role can provide, or the limitations of their assistance. 
Specifically, the documents do not clearly advise residents that the tenant 
advocate is not intended to act as the residents’ representative in 
disputes with the private housing company, or that the tenant advocate 
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does not have a role in the maintenance or operation of privatized 
housing.31 For example, the template for the Navy plain-language brief for 
residents states that the military housing office is available “whenever you 
need a Navy Advocate for housing” and that the advocate is available to 
answer questions and support residents with any unresolved issues. 
However, it does not identify the types of issues that tenant advocates 
can address or clarify the process for resolving issues. Similarly, the Air 
Force’s plain language briefing, which it provides to residents at move-in, 
indicates that the military housing office or Resident Advocate is available 
to assist residents when housing issues arise. It also provides contact 
information for the installation’s tenant advocate. However, it does not 
clearly identify the types of assistance resident advocates can provide or 
expressly state that the advocate does not have authority to require 
private housing to take certain actions.

Fourth, while the military departments have various metrics for tracking 
resident satisfaction, they have not developed any consistent mechanism 
for collecting and acting on feedback from residents regarding their 
experience with the formal dispute resolution process or resident 
advocate position. For example, according to officials, while the Army has 
a metric for scoring resident satisfaction annually, this metric does not 
specifically solicit input on individual actions used to implement NDAA 
provisions, including the formal dispute resolution process or tenant 
advocate. Similarly, while the Air Force conducted an after-action review 
of its first formal dispute resolution process, which reflected, in part, the 
resident’s experience throughout the formal dispute resolution process, 
the Air Force does not have a mechanism in place to routinely collect 
input on residents’ experiences with the formal dispute resolution process 
or the tenant advocate position. Navy officials we interviewed 
acknowledged the absence of a feedback mechanism, stating that 
although the Navy has metrics to capture the condition of homes, resident 
satisfaction, and the financial health of projects, it does not have 
mechanisms in place to solicit and incorporate feedback about the effects 
of the actions to implement the Fiscal Year 2020 NDAA requirements 
including the formal dispute resolution process or the tenant advocate. 
According to the Deputy Assistant Secretary of Defense for Housing, 
OSD is currently developing metrics to measure the effects of the Fiscal 
Year 2020 NDAA requirements; however, the Deputy Assistant Secretary 
                                                                                                                    
31While military housing offices and resident advocates have specific roles in the formal 
dispute resolution process—such as determining complaint eligibility and communicating 
status updates between the resident, private housing company, and deciding authority—
these officials do not have authority to make decisions in formal disputes.
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of Defense for Housing did not indicate whether implementation of these 
metrics would entail a process for soliciting and incorporating feedback 
from residents.

Standards for Internal Control in the Federal Government state that 
management should identify the information requirements needed to 
achieve objectives and then internally and externally communicate the 
necessary quality information to achieve the entity’s objectives. 
Management communicates this externally through reporting lines so that 
external parties can help the entity achieve its objectives and address 
related risks. The standards also state that to achieve the entity’s 
objectives, management should provide training that (1) enables 
individuals to develop competencies appropriate for key roles, (2) 
reinforce standards of conduct, and is (3) tailored to the needs of the 
role.32 Last, the standards provide that management should establish and 
operate monitoring activities to monitor the internal control system and 
evaluate the results.

Without guidance for residents about how and when to use the dispute 
resolution process and tenant advocates, and detailed guidance and 
training for military housing officials about how to implement these rights, 
confusion and frustration regarding these two key NDAA provisions will 
likely continue. The risk of frustration among residents, in particular, may 
negatively affect DOD’s and private housing company representatives’ 
goal to build and maintain trust with the residents. In addition, we have 
reported that members of different military services may live at 
installations managed by military services different than their own. As 
such, it is important that oversight expectations generally be consistent 
across the military departments and the projects they manage.33

Moreover, without mechanisms to collect and incorporating feedback from 
residents on the effectiveness of both the formal dispute resolution 
process and the resident advocate position, OSD is missing an 
opportunity to improve implementation and ensure that these initiatives 
are achieving their intended results.

                                                                                                                    
32GAO, Standards for Internal Control in the Federal Government, GAO-14-704G 
(Washington, D.C.: Sept. 10, 2014).
33GAO-20-281.

https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-20-281
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Privatized Housing Oversight Has Increased, 
but Inconsistent Approaches across DOD 
Could Impede Progress

The Military Departments Have Added Positions to 
Oversee the Condition of Homes but Have Not Fully 
Determined Oversight Personnel Needs

Since 2019, OSD, the military departments and the Marine Corps have 
added over 600 positions to oversee the condition of privatized housing—
about one-third of which are housing inspectors. In 2020, we reported that 
the military departments generally decreased their staffing and oversight 
of housing operations after privatization was enacted. However, we also 
reported that according to OSD officials, subsequent staff reductions 
reduced housing staff below the level necessary to fully perform required 
privatized housing oversight as it was originally envisioned at the outset 
of the program.34 Table 3 shows the total DOD housing positions added 
since 2019.

Table 3: Department of Defense Housing Positions Added since 2019 (as of 
September 30, 2022)

DOD Component Housing positions added since 2019 
Office of the Secretary of Defense 3
Air Force 218
Army 142
Navy 147
Marine Corps 114
Total 624

Source: GAO analysis of DOD data. | GAO-23-105377

The Fiscal Year 2020 NDAA required the Secretary of Defense to submit 
a report to Congress by June 20, 2020 containing an evaluation of the 
shortage of civilian personnel performing oversight functions at DOD’s 
military housing offices. As of January 2023, DOD had not submitted this 
report and, according to the Deputy Assistant Secretary of Defense for 
Housing, OSD has not yet initiated a study of its personnel needs or 
provided a timeframe for doing so. Additionally, the military departments 
                                                                                                                    
34GAO-20-281.

https://www.gao.gov/products/GAO-20-281
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and the Marine Corps have not completed studies needed to identify 
shortages across all installations. According to officials from each military 
department and the Marine Corps, personnel studies were in varying 
stages of completion, specifically:

· According to Army officials, its study is pending the U.S. Army 
Manpower Analysis Agency is reviewing personnel requirements with 
a goal of completing the study by the end of November 2022.35 The 
Army noted that the results of this review will allow it to justify asking 
for more positions internally. However, the review will not guarantee 
that any additional personnel will be allocated for housing oversight at 
the various headquarter offices, because of competing requirements 
as evaluated across the entire Army.

· According to Air Force officials, the Air Force has not completed a 
privatized military housing personnel analysis since 2019 but, as of 
mid-November 2022, the Air Force Manpower Agency was in the 
process of conducting a personnel study for privatized military 
housing.

· According to Navy officials, since 2019, the Navy has implemented a 
new organizational structure to oversee its privatized housing portfolio 
and has updated its Housing Manpower Model to incorporate the new 
oversight responsibilities required by statute. The Navy is awaiting 
notification of model approval from the Navy Manpower Analysis 
Center. Once approved, the Navy plans to run the model to analyze 
the personnel requirement. Navy documentation noted that the Navy 
provided input to OSD for the report required by the Fiscal Year 2020 
NDAA; however, as stated above, OSD did not submit an official 
report to Congress.

· According to Marine Corps officials, the Marine Corps has not 
completed its analysis of personnel, and is waiting for the Navy to 
gain approval for its Housing Manpower Model. The Marine Corps will 
use the same model or a similar tool to analyze its personnel 
requirements and begin its analysis once the model is implemented. 
However, to supplement the model and mitigate its absence, the 
Marine Corps completed a survey of military housing officials to 
assess their views and insights on personnel needs. According to 
Marine Corps officials, these survey results provided additional 
awareness of personnel needs and gauged whether staffing levels at 

                                                                                                                    
35As of March 2023, the Army has not provided an update on the status of this report.
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installation and regional military housing offices were sufficient, as 
required by the Fiscal Year 2020 NDAA.

According to DOD’s Guidance for Manpower Management, personnel 
requirements should be driven by workload and shall be established at 
the minimum levels necessary to accomplish mission and performance 
objectives.36 Moreover, Standards for Internal Control in the Federal 
Government emphasize the need to establish time frames to implement 
actions effectively.37 In addition, as we reported in June 2018, established 
time frames with key milestones and deliverables to track implementation 
progress are important for agency reform efforts.38

Military department officials told us they expedited the addition of new 
positions at military housing offices to facilitate prompt implementation of 
the large number of NDAA requirements and that this was done before 
completing needs-based personnel studies. For example, at one 
installation we visited, new inspectors were brought on so quickly that the 
military housing office did not have computers or office space to 
accommodate the new staff. At two of the installations we visited, military 
housing office officials told us that despite bringing on increased 
personnel, they do not have enough staff to fulfill requirements and meet 
residents’ needs. Without established deadlines and completed needs-
based personnel studies, OSD cannot report on civilian shortages, and 
OSD and the military departments lack reasonable assurance they have 
an appropriate number of positions to oversee privatized military housing.

The Military Departments Have Increased Inspections of 
Privatized Homes, but Have Not Developed Consistent 
Inspection Standards

Since 2019, the military departments have increased inspections of 
maintenance conducted on privatized military homes, but they do not 
have detailed standards for how inspectors should rate homes. The Fiscal 
Year 2020 NDAA required that DOD conduct inspections of privatized 
homes when a change of occupancy takes place (hereafter called 

                                                                                                                    
36DOD Directive 1100.4, Guidance for Manpower Management (Feb. 12, 2005). 
37GAO-14-704G.
38GAO, Government Reorganization: Key Questions to Assess Agency Reform Efforts, 
GAO-18-427 (Washington, D.C.: June 13, 2018). 

https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-18-427
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turnover inspections) using a uniform checklist to validate the completion 
of necessary maintenance work.39 Army, Air Force, Navy, and Marine 
Corps housing office inspectors all use the same standardized checklist, 
which

· includes a list of components to be visually inspected in each room of 
the home;

· requires the inspector to rate each component as “Good,” “Fair,” 
“Poor,” or “Not Applicable” and indicate if there is a life, health, or 
safety issue identified; and

· examines aspects of safety in the home—such as checking whether 
all exterior doors and windows properly open, close, and lock; 
verifying radon testing; and taking mold/moisture control 
measurements and readings—and noting if there is a potential life, 
health, or safety concern related to the component.

Ultimately, the inspector must rate the home with one of the following 
scores—”pass,” “pass with conditions,” or “fail.” According to MHO 
officials we met with, if a home fails the inspection, the private housing 
company should not make the home available to a new resident until it 
has passed inspection.

All of the military housing officials we met with at our five sample 
installations were familiar with the standardized checklist and told us they 
use it when conducting turnover inspections at their installations before a 
new resident moves in. Additionally, each military department has issued 
guidance on completing these inspections.40 However, we found that 

                                                                                                                    
39Military departments refer to these inspections by several names, such as Change of 
Occupancy Maintenance (COM) Inspections; Make-Ready Inspections; and Between 
Occupancy Maintenance Inspections (BOM). 
40Department of the Army, Portfolio and Asset Management Handbook (Version 6.2) 
(June 2022); Army Housing Maintenance Quality Assurance & Environmental Hazard 
Oversight Program (Feb. 4, 2020).; Department of the Air Force Instruction 32-6000, 
Housing Management (Mar. 18, 2020)(incorporating Department of the Air Force 
Guidance Memorandum 2022-01, Mar. 8, 2022); Air Force Change of Occupancy 
Maintenance Inspection Rating Criteria (Mar. 24, 2021); Expanded Guidance on Air Force 
Change of Occupancy Maintenance (Dec. 15, 2022);Department of the Navy, 
Commander, Navy Installations Command Memorandum 11101, Housing Service Center 
Inspections and Maintaining Results (June 5, 2020); Department of the Navy, 
Commander, Navy Installations Command Memorandum 11101, Uniform Health and 
Safety Maintenance Checklist and Reporting (July 30, 2020).
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individual military department guidance does not provide detailed 
standards for how an inspector should rate homes. For example:

· The Army has issued turnover inspection guidance that includes 
instructions for when these inspections should take place. The 
guidance also outlines specific standards that each component should 
be measured against when determining ratings, but allows for 
inspector discretion for what determines a “Good” or “Fair” rating. The 
guidance recommends that inspectors provide comments to explain a 
“Fair” rating and requires inspectors to provide comments to explain a 
“Poor” rating. Components with a “Poor” rating also require repair or 
further inspection.

· The Air Force has issued turnover inspection guidance that provides 
general guidance to inspectors about what constitutes a home 
passing, passing with conditions, or failing inspection. However, the 
Air Force guidance does not include specific standards for each of 
these categories. This guidance notes that homes need not be in “like 
new” condition in order to pass inspection, and provides a few general 
examples of normal wear and tear that are acceptable and 
unacceptable, allowing for inspector discretion.

· The Navy has issued turnover inspection guidance, to include a series 
of job aids for inspectors. This guidance does not include specific 
standards for what constitutes “Good,” “Fair,” or “Poor” ratings.

· The Marine Corps has issued turnover inspection guidance that 
requires military housing offices to conduct turnover inspections and 
report results, but does not include instructions or standards for 
conducting inspections.

Military housing officials and private housing company officials we spoke 
with at all five installations said that the absence of clearly defined 
standards for rating each of the individual components on the checklist 
has contributed to disagreements between the military housing offices 
and private housing companies. For example, due a lack of clearly 
defined standards, at one installation the military housing office and the 
private housing company had disagreements as to whether certain 
components on the checklist, such as countertops or major appliances, 
required repair or replacement. At another installation, to mitigate these 
disagreements, military housing office officials told us they have adopted 
the practice of holding the keys to a home until both the military housing 
office and the private housing company are satisfied with the quality of 
the turnover maintenance. According to these officials, they began this 
practice because the private housing company had been moving 
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residents into homes that the military housing office had not yet cleared 
for turnover. In addition to these disagreements, military housing office 
and private housing company representatives told us that the absence of 
standards leads to inconsistency among inspectors. For example, private 
housing company representatives at one installation told us that to pass 
inspection, one military housing inspector requires baseboards to be 
replaced when installing carpet, whereas another inspector does not.

The absence of clearly defined standards raises questions about how 
DOD should take inspection results into account when determining if 
private housing companies have earned performance incentive fees. As 
we have previously reported, most of the projects’ business agreements 
include an option for the property management companies to receive 
performance incentive fees based on established performance metrics.41

The intent of these fees is to incentivize performance, and fees can be 
withheld in part or in total if the property management company fails to 
meet the established metrics. During the course of our work, we learned 
that the Army’s structure for performance incentive fees holds property 
managers accountable for homes that fail turnover inspections but does 
not account for homes that pass with conditions. However, according to 
military housing officials at one installation, while the pass rate for 
turnover inspections regularly falls in the mid-to-high 90 percent range, 
most of these are “pass with conditions” that require the private housing 
company to conduct additional maintenance before residents can move 
in. This raises questions about whether only measuring failure rates is an 
accurate reflection of the property manager’s performance in maintaining 
homes.

Several private housing company representatives we spoke with raised 
concerns that, at times, the repairs required by some inspectors to pass 
inspections are unreasonable and require them to repair and replace 
items that would normally be absorbed by out-year sustainment projects. 
They told us that, in order to make homes available to residents as 
quickly as possible, they generally repair all of the items that military 
housing office inspectors comment on, even when they do not necessarily 
agree. However, they noted that this practice has come at an increased 
cost to the projects and may not be sustainable. For example, 
representatives from one private housing company noted in its response 
to our questionnaire that definitions of life, health, and safety issues were 

                                                                                                                    
41As of January 2023, 74 of the 78 privatized housing projects had established incentive 
fee plans.
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not clear and interpreted differently across projects, and that the military 
housing office required them to make unnecessary aesthetic and non-life, 
health, and safety repairs to homes, which has increases costs. 
According to another private housing company’s data from one 
installation, the company spent less than $2,000 per home to conduct 
turnover maintenance prior to the introduction of turnover inspections, but 
expected to spend over $3,500 per home in Fiscal Year 2022. 
Additionally, representatives from several of the private housing 
companies who responded to our questionnaire or we spoke to noted that 
there has been a financial impact to the projects as a result of the need to 
hire additional staff to conduct turnover maintenance and accompany 
military housing office officials during inspections. Funding for these new 
hires comes from the project funds, which are almost entirely comprised 
of resident rent payments.42

According to the Deputy Assistant Secretary of Defense for Housing, 
OSD delegated responsibility for preparing department-wide turnover 
inspection policy to the Navy, which provided OSD with a draft policy in 
August 2020. This draft was planned for issuance at the end of Fiscal 
Year 2023. An OSD official subsequently told us that the Navy published 
its turnover inspection guidance with the intent of using it as a starting 
point for discussions with the Army and Air Force about of standardizing 
inspections. However, as of January 2023, these discussions or 
consistent meetings of a working group to refine, draft, and seek 
concurrence on a jointly developed policy have not occurred.

Standards for Internal Control in the Federal Government state that 
management should define objectives in specific and measurable terms 
to enable the design of internal control for related risks. The standards 
require that specific terms be set forth fully and clearly so they can be 
easily understood. Measurable terms allow for the assessment of 
performance toward achieving objectives. We previously reported that all 
military departments have an interest in ensuring that residents feel 
confident that private housing companies will be held to a consistent 
standard for maintaining the condition of their homes, and that it is 
important that oversight expectations generally be consistent across the 
military departments and the projects they manage.43 Without OSD 

                                                                                                                    
42Opportunities to increase project revenue to address increased project expenses are 
limited because rent rates for active duty service members are capped at the service 
members’ Basic Allowance for Housing rate.
43GAO-20-281.

https://www.gao.gov/products/GAO-20-281
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establishing clear and consistent department-wide inspection standards in 
its turnover inspection guidance, houses deemed acceptable at one 
location may be deemed unacceptable at another, leading to friction 
between housing offices and private housing companies, confusion 
among residents, and the potential for unintended impacts on the 
financial health of some projects.

Training for Inspectors Is General and Does Not Always 
Address Turnover Inspections

Each of the military departments offers its inspectors a Military Housing 
Inspector training course, but we found that the training is general and 
does not always focus on issues related to the unique needs of projects 
or turnover inspections. Several military housing officials told us that due 
to the COVID pandemic, much of the training that had been offered in-
person is now offered online and, in their opinion, is not as robust as it 
used to be. Our assessment of training documents verified that the online 
courses are not as detailed as in-person course offerings, and documents 
did not indicate if the Army intends to return to in-person classes. For 
example, according to our review of Army documents, the in-person 
course included several participative lectures designed to stimulate class 
discussion and group lab activities where students participated in 
simulated inspections. In contrast, the online course covers material 
through lectures and slides and videos demonstrating inspections. 
According to Navy officials, the Navy’s Housing Learning Center offers an 
instructor-led “Conducting Navy Housing Inspections” course, but 
Housing Health and Safety Training courses in the areas of asbestos, 
carbon monoxide, lead-based paint, mold and moisture related issues, 
and radon are provided through online self-study courses only.

Military housing office officials at each of the installations we visited told 
us that inspector training was not as thorough as they would like. For 
example, according to officials, at one installation, many older homes do 
not have, and are not required to have, the electrical outlets that would be 
required under current housing codes. According to private housing 
company representatives, some inspectors are not trained on this 
requirement and some inspectors fail homes unless the outlets are 
updated, while other inspectors do not. Both military housing office 
officials and private housing company representatives told us that the 
addition of enhanced training requirements would increase the 
consistency of inspections and improve the overall condition of homes 
over time.
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Standards for Internal Control in the Federal Government states that 
management should recruit, develop, and retain competent personnel to 
achieve the entity’s objectives, to include training that enables individuals 
to develop competencies appropriate for key roles, reinforces standards 
of conduct, and is tailored based on the needs of the role.44 According to 
military housing officials, the military departments began training 
additional inspectors and implementing turnover inspections as quickly as 
possible to meet Fiscal Year 2020 NDAA requirements. Even with clear 
and consistent inspection standards for turnover inspections, without 
detailed training for military housing office inspectors, the military 
departments lack reasonable assurance that the standards will achieve 
their intended effect of improving the consistency of turnover inspections.

DOD Has Several Mechanisms for Holding 
Private Housing Companies Accountable for 
Poor Performance and Misconduct
DOD has sufficient authorities and several mechanisms in place to hold 
private housing companies accountable for poor performance or 
misconduct, including fraud, according to DOD legal and program 
officials. According to Air Force and Navy officials, based on their prior 
legal reviews, they are confident that they have sufficient authority 
necessary for their military departments to hold the private housing 
companies accountable for substandard housing or poor performance. 
OSD officials anticipate that a legal review would similarly determine that 
the Army has all authority necessary to hold the private housing 
companies accountable, however they did not indicate the Army was 
taking on a review.

According to OSD, these authorities are codified in federal law,45 and the 
business agreements of each of the military department’s privatized 
housing projects provide all the necessary authorities. According to DOD 
legal and program officials, DOD considers numerous factors in 
determining when to use these authorities, such as the severity of the 
poor performance or misconduct and the degree of cooperation that the 
military departments receive from the relevant private sector stakeholder 
in remedying the problem. However, no military department has ever 
                                                                                                                    
44GAO-14-704G.
45Officials generally referenced sections 2871-2894a of title 10 of the United States Code.

https://www.gao.gov/products/GAO-14-704G
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terminated a housing project and the likelihood of project termination is 
low, according to DOD officials.

We observed examples of these authorities in business agreements that 
we reviewed, and we discussed with DOD officials, including attorneys, 
whether there were additional authorities or mechanisms that DOD 
needs, but does not have. DOD did not identify any additional authorities 
necessary to hold companies accountable for poor performance or 
misconduct, nor did we identify—based on our analysis or as a result of 
those discussions—any additional authorities that DOD currently needs 
but does not have. As described by DOD officials, including attorneys, 
and evident from the examples we observed in the select business 
agreements that we reviewed, privatized military housing project business 
agreements generally provide for a range of options to hold its private 
sector stakeholders accountable for poor performance or misconduct. 
Essentially, this structure creates a spectrum of options that the military 
departments can use to address poor performance by its private sector 
stakeholders. According to DOD officials, these options include, 
withholding performance incentive fees from companies that have not met 
established performance metrics or terminating and replacing various 
stakeholders for cause without terminating the project entirely.

We also reviewed examples of business agreements from each military 
department, and confirmed that those agreements included these options. 
DOD officials told us that other examples of oversight mechanisms 
include placing companies on performance improvement programs, or 
conducting audits of private housing company work order maintenance 
systems to identify anomalies in reporting and tracking of work orders.

Privatized Housing Projects Have a Multi­Layered 
Structure

DOD’s privatized housing projects generally have a similar structure and 
are owned and operated by various private sector entities. These 
structures are established through the terms of the ground lease and 
various other operating agreements entered into by the military 
departments and the private housing stakeholders. These operating 
agreements are specific to the various functions of a privatized housing 
project (e.g., property management, design/build contractor, etc.) and are 
structured to allow the military departments to hold individual 
stakeholders accountable for the terms of their specific operating 
agreement, without disrupting the entire project. According to Navy 
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officials, agreements are written to lead private management companies 
and bondholders to find ways to continue operations and positively impact 
the tenants. Figure 4 describes the various stakeholders included in a 
housing project, as described to us by OSD and military department 
officials and our review of military department documents.

Figure 4: Example of Stakeholders involved in a Privatized Housing Project

Military Departments Have Mechanisms that Focus on 
Monitoring and Holding Property Management 
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Companies Accountable 

DOD has mechanisms in place for holding the various private sector 
stakeholders accountable, most of which focus on the property 
management companies—the front line entities in the day-to-day 
operations and management of housing units. In addition to the daily 
oversight conducted by military housing office personnel, the military 
departments conduct ongoing monitoring of property management 
companies’ operational and financial performance. When they identify 
performance issues, the military departments initiate steps to resolve, or 
“cure,” them.46

For example, the Navy requires each of its installations to submit a 
monthly monitoring matrix that includes data about project finances, 
maintenance response times, occupancy, and sustainment projects. 
According to Navy officials, the Navy uses these monthly reports to 
identify and address potential performance issues. According to these 
officials, any significant or systemic concerns are elevated to the Navy or 
Marine Corps regional housing staff and the project’s Business 
Agreement Manager47 to engage with the private housing companies to 
resolve issues or further elevate them, if necessary. The Army and Air 
Force have similar reporting requirements for their projects, according to 
officials from these departments.

According to DOD officials, if, through this monitoring, they identify 
performance issues with the property management company, the military 
departments first work to resolve or address these issues. Methods they 
use include sending companies notices of dissatisfaction, whereby the 
military department provides the project’s managing member 
documentation of its dissatisfaction with the property manager. These 
notices include the rationale and evidence to support the military 
department’s dissatisfaction and request that the managing member send 
a formal Notice of Dissatisfaction to the property manager requesting 
resolution of the issues identified within a set period of time. Military 
                                                                                                                    
46In the context of contract law, the term “cure” means to correct or remove a defect that 
would be considered a breach by the curing party. 
47For each of its projects, the Navy has a designated Business Agreement Manager. This 
individual has primary responsibility for the monitoring and oversight of the day-to-day 
operations and financial viability of the project company, and for ensuring that the 
managing member and its supporting entities adhere to the governing business 
agreements.
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departments can also put property management companies on 
performance improvement plans, which identify specific areas of 
improvement for the property management company, goals for 
improvement, and timeframes for meeting these goals.

According to DOD officials, another tool DOD uses to address property 
management performance issues is the performance incentive fee, which 
is established in project business agreements. Most of the projects’ 
business agreements include the option for the property management 
companies to earn performance incentive fees based on established 
performance metrics. The ability to earn these fees is intended to 
incentivize performance, and fees can be reduced in part or in total if the 
property management company fails to meet the established metrics.

According to DOD officials, if a property management company 
continuously underperforms, the military department can direct the 
project’s managing member to terminate and replace the property 
management company. As of November 2022, the Army is the only 
military department that has directed a managing member to terminate a 
property manager. According to DOD officials, if the managing member 
were to refuse to remove the property manager in accordance with the 
project’s business agreement, the managing member would very likely be 
in breach of its own responsibilities under the project’s business 
agreement and at risk of being declared in default by the appropriate 
military department.

DOD Has Authority to Remove a Project’s Managing 
Member or Terminate Private Housing Projects

As additional mechanisms for holding companies accountable, military 
departments have the authority to remove a project’s managing member 
or to terminate a private housing project altogether. The latter, would be 
an extreme step that military departments are unlikely to take, according 
to DOD officials. According to DOD officials, under the terms of project 
business agreements, each military department has the authority to 
remove, for cause, the private company that is serving as the managing 
member of the project company. This action can occur if the managing 
member: (1) fails to take available actions to avoid an uncured default 
under the project’s business agreement; (2) acts fraudulently or engages 
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in acts of willful misconduct; or (3) declares bankruptcy.48 Upon removal 
of this managing member, the military department has the right to appoint 
a new managing member in coordination with the project’s 
bondholders/lenders.49

Before directing the removal of a managing member, the affected military 
department takes the following factors into consideration, according to 
DOD officials:

· persistent inability to improve performance to cure the default;
· severity of impacts in the event of default;
· existence of prior occurrences;
· whether the conduct resulting in default was self-reported;
· degree of cooperation in assessing the extent of default;
· whether restitution of loss or damage was made;
· whether the conduct was an isolated incident or a repeated pattern of 

failures across the project; and
· whether actions were taken to minimize likelihood of reoccurrence.

If DOD decides to direct the removal of a managing member from a 
project company, the managing member is removed according to the 
terms of the project’s governance structure. For project companies 
composed of a partnership with a military department partner, the military 
department partner can terminate the private company’s managerial 
interests in the project and replace the private company with another 
company to serve as managing member. This is the structure for all Army 
and Navy projects and three Air Force projects. According to Air Force 
officials, for the remaining 28 Air Force projects, where the government is 
not a partner in the project company, the Air Force—with the consent and 
approval of the project’s bondholders or lenders—can remove and 
replace the private company.

                                                                                                                    
48According to DOD, some types of conduct that are cause for termination are not 
considered curable, generally including, but not limited to, fraud by officers—but not lower 
level employees—of the property management company.
49Air Force officials told us for the 28 projects where the Air Force is not an equity partner, 
the Air Force can work with the project’s bondholders/lenders to facilitate the removal of 
the company serving as the project’s managing member. Under the structure of these 
projects, the bondholders/lenders can direct the removal and replacement of the 
company.
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According to DOD officials, because of all of the mechanisms built into 
the structure of privatized housing projects to cure property manager and 
managing members’ performance, the likelihood that the department 
would direct replacement of the managing member is low. Moreover, they 
noted that, in cases where this action has occurred, other companies 
have stepped into ownership of the for-sale projects, minimizing any 
negative effects of the transfer. DOD officials told us that, since the 
inception of the privatized housing program, there have been a few 
incidents in which managing members were replaced, all with relatively 
minimal disruption to operations. According to the officials, this action 
generally occurs through voluntary agreement among the military 
department, the managing member, and the bondholders/lenders.

For example, when one of the Air Force’s managing members 
demonstrated significant performance problems, the Air Force conducted 
an analysis of alternatives for rectifying the problems and ultimately 
raised the issue of voluntary removal with the company, which was willing 
to step out of the project and convey its interest to a successor company. 
According to Navy officials, the Navy has approved a change of 
managing member on three separate occasions—once because a project 
was at risk of financial failure and the managing member agreed to 
convey its interests to another company, and twice when a company no 
longer wanted to be involved in privatized military housing. In both cases, 
according to Navy officials, changing the managing member did not have 
a negative effect on the residents. For example, in the case in which the 
managing member no longer wished to be involved in privatized military 
housing, the company sold its interests in the project company to a 
private company that was already operating as a property management 
company at several other privatized housing projects.

Last, the most extreme step that DOD can take is for the military 
departments to terminate a privatized housing project altogether, 
something that has never occurred, according to DOD officials. Project 
termination would dissolve a project’s ground lease and all other legal 
documents and require military departments to take over the financial and 
managerial interests of the project. According to DOD officials, this action 
would require military departments to assume financial responsibility of 
the project from the bondholders or lenders—effectively reverting the 
project to government owned housing, ending privatization and imposing 
significant and immediate operational costs upon DOD. Specifically, 
according to DOD officials, termination would necessitate either re-
competition/selection of new companies to own and operate housing 
projects, or resumption of government-owned and - operated housing.
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According to the Deputy Assistant Secretary of Defense for Housing, 
DOD is focused on ensuring the long-term success of the existing 
partnerships and projects, rather than considering their termination. In 
addition, military department officials emphasized that they are highly 
unlikely to encounter a situation in which complete project termination is 
necessary, given, as addressed above, (1) the structure of the housing 
projects—which places most of the responsibility for day-to-day 
management of the properties on the property management company, 
which can be removed with relatively minimal disruption to the project; (2) 
the host of mechanisms in place to address and resolve performance 
problems; and (3) the likelihood that a managing member would 
voluntarily sell its interest in a project before the military departments 
reached the point of terminating the entire project.

Conclusions
Since 2018, statutes have contained dozens of requirements for DOD to 
reform its privatized military housing program, and we have made over 30 
recommendations to DOD to strengthen program oversight. In response, 
DOD acted quickly to implement the required reforms and most of our 
recommendations related to increasing oversight of the condition of 
privatized housing, enhancing assistance provided to residents, and other 
improvements in oversight. These actions have led to concrete 
improvements in some areas of the privatized military housing program. 
However, DOD’s implementation of certain initiatives has led to some 
confusion and concern on the part of residents and military housing 
officials. In particular, implementation of two key initiatives—the formal 
dispute resolution process and the tenant advocate—has been 
problematic. We determined that guidance and information provided to 
residents on the formal dispute resolution process lacks key information 
about the process, and that military housing office personnel have 
received limited training on their role in the formal dispute resolution 
process. Moreover, we found that policy and guidance on the tenant 
advocates’ roles and responsibilities lack clarity. While DOD has begun to 
develop metrics to assess the impact of recent statutory requirements, 
including these initiatives, it has not demonstrated that this effort will 
entail soliciting and incorporating feedback from residents.

We also identified some weaknesses in DOD’s efforts to improve its 
oversight of privatized military housing. In particular, OSD and the military 
departments have not established deadlines for completing need-based 
personnel studies to ensure they have adequate personnel to oversee 
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privatized housing, and DOD has not submitted a report to Congress—
that was due in June 2020—on civilian shortages in military housing 
offices. Additionally, OSD and the military departments have not 
developed clear and consistent inspection standards or corresponding 
training to ensure that inspectors adequately and consistently assess the 
condition of housing units.

By taking steps to further strengthen oversight, OSD and the military 
departments can be better positioned to understand and address any 
concerns about housing quality and enhance the housing experience for 
service members and their families.

Recommendations for Executive Action
We are making a total of 19 recommendations, five to the Secretary of the 
Army, five to the Secretary of the Air Force, six to the Secretary of the 
Navy, and three to the Secretary of Defense.

The Secretary of the Army, in collaboration with the other military 
departments, should clarify guidance for residents explaining how and 
when they can enter into the formal dispute resolution process. 
(Recommendation 1)

The Secretary of the Air Force, in collaboration with the other military 
departments, should clarify guidance for residents explaining how and 
when they can enter into the formal dispute resolution process. 
(Recommendation 2)

The Secretary of the Navy, in collaboration with the other military 
departments, should clarify guidance for residents explaining how and 
when they can enter into the formal dispute resolution process. 
(Recommendation 3)

The Secretary of the Army, in collaboration with the other military 
departments, should develop supplemental training and job aids to assist 
military housing office personnel in conducting dispute resolution 
processes. (Recommendation 4)

The Secretary of the Air Force, in collaboration with the other military 
departments, should develop supplemental training and job aids to assist 
military housing office personnel in conducting dispute resolution 
processes. (Recommendation 5)
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The Secretary of the Navy, in collaboration with the other military 
departments, should develop supplemental training and job aids to assist 
military housing office personnel conducting dispute resolution processes. 
(Recommendation 6)

The Secretary of the Army, in collaboration with the other military 
departments, should update internal policy documents, as well as 
brochures provided to residents, to more clearly identify the specific roles 
and responsibilities of the military housing office officials designated as 
tenant advocates, including what they can and cannot do to support 
residents (Recommendation 7)

The Secretary of the Air Force, in collaboration with the other military 
departments, should update internal policy documents, as well as 
brochures provided to residents, to more clearly identify the specific roles 
and responsibilities of designated resident advocates, including what they 
can and cannot do to support residents. (Recommendation 8)

The Secretary of the Navy, in collaboration with the other military 
departments, should update internal policy documents, as well as 
brochures provided to residents, to more clearly identify the specific roles 
and responsibilities of the military housing office officials designated as 
tenant advocates, including what they can and cannot do to support 
residents. (Recommendation 9)

The Secretary of Defense should ensure that the Deputy Assistant 
Secretary of Defense for Housing, in collaboration with the military 
departments, develops a mechanism to collect and incorporate resident 
feedback on the formal dispute resolution process and the tenant 
advocate position. This mechanism could be included as part of the 
department’s ongoing effort to develop metrics to evaluate the 
effectiveness of statutory requirements related to the privatized military 
housing program. (Recommendation 10)

The Secretary of Defense should ensure that the Deputy Assistant 
Secretary of Defense for Housing completes OSD’s study of military 
housing personnel needs, and establishes deadlines for submitting a 
report to Congress evaluating the shortage of civilian personnel 
performing oversight functions at DOD’s military housing offices. 
(Recommendation 11)

The Secretary of the Army should establish deadlines for assessing 
personnel needs and completing needs-based workforce studies related 
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to the number of positions the Army needs to oversee privatized military 
housing. (Recommendation 12)

The Secretary of the Air Force should establish deadlines for assessing 
personnel needs and completing needs-based workforce studies related 
to the number of positions the Air Force needs to oversee privatized 
military housing. (Recommendation 13)

The Secretary of the Navy should establish deadlines for assessing 
personnel needs and completing needs-based workforce studies related 
to the number of positions the Navy needs to oversee privatized military 
housing. (Recommendation 14)

The Secretary of the Navy should establish deadlines for assessing 
personnel needs and completing needs-based workforce studies related 
to the number of positions the Marine Corps needs to oversee privatized 
military housing. (Recommendation 15)

The Secretary of Defense should ensure that the Deputy Assistant 
Secretary of Defense for Housing establishes a department wide turnover 
inspection guidance that includes clear and consistent inspection 
standards for assigning ratings to each of the components evaluated in 
the turnover maintenance checklist. (Recommendation 16)

The Secretary of the Army, in coordination with the other military 
departments, should establish detailed training for military housing office 
inspectors based on the inspection standards once established. 
(Recommendation 17)

The Secretary of the Air Force, in coordination with the other military 
departments, should establish detailed training for military housing office 
inspectors based on the inspection standards once established. 
(Recommendation 18)

The Secretary of the Navy, in coordination with the other military 
departments, should establish detailed training for military housing office 
inspectors based on the inspection standards once established. 
(Recommendation 19)
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Agency Comments and Our Evaluation
We provided a draft of this report to DOD for review and comment. In its 
written comments, reproduced in their entirety in appendix V, DOD 
concurred with 15 of our 19 recommendations, and partially concurred 
with four recommendations specific to the Air Force. In some instances, 
DOD provided planned or ongoing actions to address our 
recommendations. DOD also provided technical comments, which we 
incorporated as appropriate.

In partially concurring with recommendation 2—that the Secretary of the 
Air Force, in collaboration with the other military departments, clarify 
guidance for residents explaining how and when they can enter into the 
formal dispute resolution process—DOD stated that the Air Force has 
robust existing guidance and products to educate and inform residents on 
how and when they can enter the formal dispute process. However, we 
found and report that the military departments’ relevant guidance 
documents generally describe the process, but do not provide clear 
information about the roles and responsibilities of military housing office 
officials or guidance about how they should engage with residents once a 
dispute has been filed. For example, the Air Force’s “Tenant Resources 
for Resolving Disputes in Privatized Housing” brochure advises that 
residents can reach out to their military housing office, chain of command, 
or resident advocate at any time. It also notes that if they are unsatisfied 
with help received at their installation, they can call the Air Force help 
center. However, the brochure does not notify residents that there is a 
formal dispute resolution process or that they have the option of using 
that process. Therefore, we believe additional improvements to the 
guidance provided to residents will help ensure that the formal dispute 
resolution process is achieving its intended goal.

In partially concurring with recommendation 5—that the Secretary of the 
Air Force, in collaboration with the other military departments, should 
develop supplemental training and job aids to assist military housing 
office personnel in conducting dispute resolution processes—DOD stated 
that the Air Force has robust existing guidance and products to educate 
and inform military housing office officials on conducting the dispute 
resolution process. However, as described in this report, despite this 
training, military housing office personnel lacked clarity in conducting this 
process. For example, an Air Force after action-review of the formal 
dispute resolution process reported that Air Force officials involved in this 
case identified the absence of training as a problem and stated that 
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additional training would assist military housing office officials and 
resident advocates in their ability to properly advise tenants and help 
alleviate confusion regarding the tenant’s eligibility to pursue a formal 
dispute. In its response, DOD stated that the Air Force continues to 
incorporate lessons learned from past disputes to assist military housing 
office personnel. We agree that incorporating these lessons will support 
personnel in assisting residents, and continue to believe additional 
training and job aids for military housing personnel will help Air Force 
better ensure the formal dispute resolution process is achieving its 
intended goal.

In partially concurring with recommendation 8—that the Secretary of the  
Air Force, in collaboration with the other military departments, should 
update internal policy documents, as well as brochures provided to 
residents, to more clearly identify the specific roles and responsibilities of 
designated resident advocates—DOD stated that the Air Force has robust 
existing training and formal guidance on these roles and responsibilities 
and that given the establishment of the new role of the resident advocate, 
continued education is appropriate. As we found and report, there is 
some disagreement among Air Force resident advocates, residents, and 
military housing office officials about what the resident advocates’ roles 
and responsibilities are. We recognize that continued education on this 
new role is appropriate, and we believe that updating policies and 
resident brochures will assist the Air Force in ensuring that this initiative is 
achieving its intended results.

In partially concurring with recommendation 18—that the Secretary of the 
Air Force, in coordination with the other military departments, should 
establish detailed training for military housing office inspectors based on 
the inspection standards once established by DOD—DOD stated that the 
Air Force has robust existing training and formal guidance for conducting 
turnover inspections. However, we recommended that the Air Force 
establish detailed training for military housing office inspectors once DOD 
establishes its DOD-wide inspection standards. In doing so, the Air Force, 
like the other military departments, will be reasonably assured that the 
standards will achieve their intended effect of improving the consistency 
of turnover inspections.

We are sending copies of this report to the appropriate congressional 
committees, the Secretary of Defense, and the Secretaries of the Army, 
Navy and Air Force. In addition, the report is available at no charge on the 
GAO website at https://www.gao.gov.

https://www.gao.gov/
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If you or your staff have any questions about this report, please contact 
me at (202) 512-2775 or FieldE1@gao.gov. Contact points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report. GAO staff who made key contributions to this report 
are listed in appendix VI.

Elizabeth A. Field 
Director, Defense Capabilities and Management

mailto:FieldE1@gao.gov
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Appendix I: List of Privatized 
Military Housing Projects as of 
September 30, 2022
In table 4, we list the Department of Defense’s 78 privatized military 
housing projects.

Table 4: Privatized Military Housing Projects as of September 30, 2022

Military department Project Installation/state
Air Force Air Combat Command Group II Davis-Monthan Air Force Base, Arizona
Air Force Air Combat Command Group II Holloman Air Force Base, New Mexico
Air Force Air Combat Command Group III Dyess Air Force Base, Texas
Air Force Air Combat Command Group III Moody Air Force Base, Georgia
Air Force Air Education & Training Command Group I Altus Air Force Base, Oklahoma
Air Force Air Education & Training Command Group I Luke Air Force Base, Arizona
Air Force Air Education & Training Command Group I Sheppard Air Force Base, Texas
Air Force Air Education & Training Command Group I Tyndall Air Force Base, Florida
Air Force Air Education & Training Command Group II Columbus Air Force Base, Mississippi
Air Force Air Education & Training Command Group II Goodfellow Air Force Base, Texas
Air Force Air Education & Training Command Group II Laughlin Air Force Base, Texas
Air Force Air Education & Training Command Group II Maxwell Air Force Base, Alabama
Air Force Air Education & Training Command Group II Joint Base San Antonio-Randolph Air Force Base, Texas
Air Force Air Education & Training Command Group II Vance Air Force Base, Oklahoma
Air Force Air Force Academy United States Air Force Academy, Colorado
Air Force Air Mobility Command East JB Andrews-Naval Air Facility Washington- Andrews Air Force 

Base, Maryland
Air Force Air Mobility Command East MacDill Air Force Base, Florida
Air Force Air Mobility Command West Fairchild Air Force Base, Washington
Air Force Air Mobility Command West Tinker Air Force Base, Oklahoma
Air Force Air Mobility Command West Travis Air Force Base, California
Air Force Barksdale/Langley/Bolling Group Barksdale Air Force Base, Louisiana
Air Force Barksdale/Langley/Bolling Group Langley Air Force Base, Virginia
Air Force Barksdale/Langley/Bolling Group Bolling Air Force Base, District of Columbia
Air Force Buckley Air Force Base Buckley Air Force Base, Colorado
Air Force Continental Group Edwards Air Force Base, California
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Military department Project Installation/state
Air Force Continental Group Eglin Air Force Base, Florida
Air Force Continental Group Eielson Air Force Base, Alaska
Air Force Continental Group Hurlburt Field, Florida
Air Force Continental Group McConnell Air Force Base, Kansas
Air Force Continental Group Seymour-Johnson Air Force Base, North Carolina
Air Force Dover Air Force Base Dover Air Force Base, Delaware
Air Force Dyess Air Force Base Dyess Air Force Base, Texas
Air Force Joint Base Elmendorf-Richardson – 

Elmendorf Air Force Base
Joint Base Elmendorf-Richardson – Elmendorf Air Force Base, 
Alaska

Air Force Joint Base Elmendorf-Richardson – 
Elmendorf Air Force Base

Joint Base Elmendorf-Richardson – Elmendorf Air Force Base, 
Alaska

Air Force Joint Base Elmendorf-Richardson – 
Richardson Air Force Base

Joint Base Elmendorf-Richardson – Richardson Air Force 
Base, Alaska

Air Force Falcon Group Hanscom Air Force Base, Massachusetts
Air Force Falcon Group Little Rock Air Force Base, Arkansas
Air Force Falcon Group Moody Air Force Base, Georgia
Air Force Falcon Group Patrick Air Force Base, Florida
Air Force Hickam Air Force Base Joint Base Pearl Harbor-Hickam–Hickam Air Force Base, 

Hawaii
Air Force Hill Air Force Base Hill Air Force Base, Utah
Air Force Kirtland Air Force Base Kirtland Air Force Base, New Mexico
Air Force Lackland Air Force Base Joint Base San Antonio–Lackland Air Force Base, Texas
Air Force McGuire Air Force Base/Fort Dix Joint Base McGuire-Dix-Lakehurst–McGuire Air Force Base, 

New Jersey
Air Force McGuire Air Force Base/Fort Dix Joint Base McGuire-Dix-Lakehurst–Fort Dix, New Jersey
Air Force Nellis Air Force Base Nellis Air Force Base, Nevada
Air Force Northern Group Cannon Air Force Base, New Mexico
Air Force Northern Group Cavalier Air Force Station, North Dakota
Air Force Northern Group Ellsworth Air Force Base, South Dakota
Air Force Northern Group Grand Forks Air Force Base, North Dakota
Air Force Northern Group Minot Air Force Base, North Dakota
Air Force Northern Group Mountain Home Air Force Base, Idaho
Air Force Offutt Air Force Base Offutt Air Force Base, Nebraska
Air Force Robins Air Force Base II Robins Air Force Base II, Georgia
Air Force Scott Air Force Base Scott Air Force Base, Illinois
Air Force Southern Group Arnold Air Force Base, Tennessee
Air Force Southern Group Joint Base Charleston-Charleston Air Force Base, South 

Carolina
Air Force Southern Group Keesler Air Force Base, Mississippi
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Military department Project Installation/state
Air Force Southern Group Shaw Air Force Base, South Carolina
Air Force Tri-Group Los Angeles Air Force Base, California
Air Force Tri-Group Peterson Air Force Base, Colorado
Air Force Tri-Group Schriever Air Force Base, Colorado
Air Force Vandenberg Air Force Base Vandenberg Air Force Base, California
Air Force Western Group Beale Air Force Base, California
Air Force Western Group FE Warren Air Force Base, Wyoming
Air Force Western Group Malmstrom Air Force Base, Montana
Air Force Western Group Whiteman Air Force Base, Missouri
Air Force Wright-Patterson Air Force Base Wright-Patterson Air Force Base, Ohio
Army Aberdeen Proving Ground Aberdeen Proving Ground, Maryland
Army Fort Belvoir Fort Belvoir, Virginia
Army Fort Benning Fort Benning, Georgia
Army Fort Bliss/White Sands Missile Range Fort Bliss, Texas
Army Fort Bliss/White Sands Missile Range White Sands Missile Range, New Mexico
Army Fort Bragg Fort Bragg, North Carolina
Army Fort Campbell Fort Campbell, Kentucky
Army Carlisle Barracks/Picatinny Arsenal Carlisle Barracks, Pennsylvania
Army Carlisle Barracks/Picatinny Arsenal Picatinny Arsenal, New Jersey
Army Fort Carson Fort Carson, Colorado
Army Fort Detrick/Walter Reed Army Medical 

Center
Fort Detrick, Maryland

Army Fort Detrick/Walter Reed Army Medical 
Center

Walter Reed Army Medical Center, Maryland

Army Fort Drum Fort Drum, New York
Army Fort Eustis–Fort Story Joint Base Langley-Eustis–Fort Eustis, Virginia
Army Fort Eustis–Fort Story Joint Expeditionary Base Little Creek-Fort Story–Fort Story, 

Virginia
Army Fort Gordon Fort Gordon, Georgia
Army Fort Hamilton Fort Hamilton, New York
Army Fort Hood Fort Hood, Texas
Army Fort Huachuca/Yuma Proving Ground Fort Huachuca, Arizona
Army Fort Huachuca/Yuma Proving Ground Yuma Proving Ground, Arizona
Army Fort Irwin/Moffett Field/Parks Reserve Forces 

Training Area
Fort Irwin, California

Army Fort Irwin/Moffett Field/Parks Reserve Forces 
Training Area

Moffett Field, California

Army Fort Irwin/Moffett Field/Parks Reserve Forces 
Training Area

Parks Reserve Forces Training Area, California
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Military department Project Installation/state
Army Fort Jackson Fort Jackson, South Carolina
Army Fort Knox Fort Knox, Kentucky
Army Fort Leavenworth Fort Leavenworth, Kansas
Army Fort Lee Fort Lee, Virginia
Army Fort Leonard Wood Fort Leonard Wood, Missouri
Army Fort Meade Fort Meade, Maryland
Army Fort Polk Fort Polk, Louisiana
Army Joint Base Lewis-McChord Joint Base Lewis-McChord–Fort Lewis, Washington
Army Joint Base Lewis-McChord Joint Base Lewis-McChord–McChord Air Force Base, 

Washington
Army Presidio of Monterey/Naval Postgraduate 

School
Presidio of Monterey, California

Army Presidio of Monterey/Naval Postgraduate 
School

Naval Post Graduate School, California

Army Redstone Arsenal Redstone Arsenal, Alabama
Army Fort Riley Fort Riley, Kansas
Army Fort Rucker Fort Rucker, Alabama
Army Fort Sam Houston Joint Base San Antonio–Fort Sam Houston, Texas
Army Fort Shafter/Schofield Barracks Fort Shafter, Hawaii
Army Fort Shafter/Schofield Barracks Schofield Barracks, Hawaii
Army Fort Sill Fort Sill, Oklahoma
Army Fort Stewart/Hunter Army Airfield Fort Stewart, Georgia
Army Fort Stewart/Hunter Army Airfield Hunter Army Airfield, Georgia
Army Fort Wainwright/Fort Greely Fort Wainwright, Alaska
Army Fort Wainwright/Fort Greely Fort Greely, Alaska
Army West Point United States Military Academy at West Point, New York
Navy/Marine Corps Marine Corps Base Camp Pendleton I Marine Corps Base Camp Pendleton I, California
Navy/Marine Corps Cherry Point/Camp Lejeune Overview 

(Atlantic Marines)
Marine Corps Base Camp Lejeune, North Carolina

Navy/Marine Corps Cherry Point/Camp Lejeune Overview 
(Atlantic Marines)

Marine Corps Air Station Cherry Point, North Carolina

Navy/Marine Corps Cherry Point/Camp Lejeune Overview 
(Atlantic Marines)

Marine Corps Air Station New River, North Carolina

Navy/Marine Corps Cherry Point/Camp Lejeune Overview 
(Atlantic Marines)

Stewart Air National Guard Base, New York

Navy/Marine Corps Cherry Point/Camp Lejeune Overview 
(Atlantic Marines)

Westover Air Reserve Base, Massachusetts

Navy/Marine Corps Cherry Point/Camp Lejeune Overview 
(Atlantic Marines)

Marine Corps Air Station Beaufort, South Carolina
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Military department Project Installation/state
Navy/Marine Corps Cherry Point/Camp Lejeune Overview 

(Atlantic Marines)
Marine Corps Recruit Depot Parris Island, South Carolina

Navy/Marine Corps Cherry Point/Camp Lejeune Overview 
(Atlantic Marines)

Naval Hospital Beaufort, South Carolina

Navy/Marine Corps Hawaii Regional Joint Base Pearl Harbor-Hickam–Naval Station Pearl Harbor, 
Hawaii

Navy/Marine Corps Hawaii Regional Marine Corps Base Hawaii Kaneohe Bay, Hawaii
Navy/Marine Corps Hawaii Regional Pacific Missile Range Facility Barking Sands (Kauai), Hawaii
Navy/Marine Corps Hawaii Regional Camp H.M. Smith, Hawaii
Navy/Marine Corps Kingsville II Naval Air Station Kingsville II, Texas
Navy/Marine Corps Mid-Atlantic Regional Naval Sea Systems Norfolk Naval Shipyard, Virginia
Navy/Marine Corps Mid-Atlantic Regional Joint Expeditionary Base Little Creek-Fort Story– Naval 

Amphibious Base Little Creek, Virginia
Navy/Marine Corps Mid-Atlantic Regional Naval Support Activity Hampton Roads, Virginia
Navy/Marine Corps Mid-Atlantic Regional Naval Air Station Oceania, Virginia
Navy/Marine Corps Mid-Atlantic Regional Naval Station Norfolk, Virginia
Navy/Marine Corps Mid-Atlantic Regional Weapons Station Yorktown, Virginia
Navy/Marine Corps Mid-Atlantic Regional Naval Support Activity Annapolis–United States Naval 

Academy, Maryland
Navy/Marine Corps Mid-Atlantic Regional Naval Support Activity South Potomac–Dahlgren, Virginia
Navy/Marine Corps Mid-Atlantic Regional Naval Support Activity South Potomac-Indian Head- Maryland
Navy/Marine Corps Mid-Atlantic Regional Naval Air Station Patuxent River, Maryland
Navy/Marine Corps Mid-Atlantic Regional Navy Information Operations Command Sugar Grove, West 

Virginia
Navy/Marine Corps Mid-Atlantic Regional Naval Support Activity Washington–Tingey House, District of 

Columbia
Navy/Marine Corps Mid-Atlantic Regional Naval Support Activity Mechanicsburg, Pennsylvania
Navy/Marine Corps Mid-Atlantic Regional Marine Corps Base Camp Lejeune, North Carolina (originally 

included with Navy Information Operations Command Sugar 
Grove)

Navy/Marine Corps Midwest Regional Naval Station Great Lakes, Illinois
Navy/Marine Corps Midwest Regional Naval Support Activity Crane, Indiana
Navy/Marine Corps Midwest Regional Naval Support Activity Mid-South, Tennessee
Navy/Marine Corps Naval Air Station Joint Reserve Base New 

Orleans
Naval Air Station Joint Reserve Base New Orleans, Louisiana

Navy/Marine Corps Northeast Regional Joint Base McGuire-Dix-Lakehurst–Naval Air Engineering 
Station Lakehurst, New Jersey

Navy/Marine Corps Northeast Regional Submarine Base New London, Connecticut
Navy/Marine Corps Northeast Regional Naval Station Newport, Rhode Island
Navy/Marine Corps Northeast Regional Naval Shipyard Portsmouth, New Hampshire
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Military department Project Installation/state
Navy/Marine Corps Northeast Regional Naval Support Activity Saratoga Springs, New York
Navy/Marine Corps Northeast Regional Mitchel Complex Navy Recruiting District, New York
Navy/Marine Corps Northeast Regional Weapons Station Earle, New Jersey
Navy/Marine Corps Northwest Regional Naval Base Kitsap, Washington
Navy/Marine Corps Northwest Regional Naval Air Station Whidbey Island, Washington
Navy/Marine Corps Northwest Regional Naval Station Everett, Washington
Navy/Marine Corps Camp Pendleton II Marine Corps Base Camp Pendleton, California
Navy/Marine Corps Camp Pendleton II Marine Corps Base Quantico, Virginia
Navy/Marine Corps Camp Pendleton II Marine Corps Air Station Yuma, Arizona
Navy/Marine Corps Camp Pendleton II Marine Corps Air Ground Combat Center Twentynine Palms, 

California
Navy/Marine Corps Camp Pendleton II Marine Corps Mobilization Command Kansas City, Missouri
Navy/Marine Corps Camp Pendleton II Marine Corps Logistics Base Albany, Georgia
Navy/Marine Corps Camp Pendleton II Marine Corps Mountain Warfare Training Center, Bridgeport, 

California
Navy/Marine Corps Camp Pendleton II Marine Corps Recruit Depot, San Diego, California
Navy/Marine Corps San Diego Naval Family Housing Naval Station San Diego, California
Navy/Marine Corps San Diego Naval Family Housing Naval Base Coronado, California
Navy/Marine Corps San Diego Naval Family Housing Naval Base Point Loma, California
Navy/Marine Corps San Diego Naval Family Housing Marine Corps Air Station Miramar, California
Navy/Marine Corps San Diego Naval Family Housing Naval Air Weapons Station China Lake, California
Navy/Marine Corps San Diego Naval Family Housing Naval Air Station Lemoore, California
Navy/Marine Corps San Diego Naval Family Housing Naval Base Ventura County, California
Navy/Marine Corps San Diego Naval Family Housing Naval Air Facility El Centro, California
Navy/Marine Corps San Diego Naval Family Housing Naval Weapons Station Seal Beach/Fallbrook, California
Navy/Marine Corps San Diego Naval Family Housing Naval Air Station Fallon, Nevada
Navy/Marine Corps San Diego Naval Family Housing Naval Support Activity Washington, District of Columbia
Navy/Marine Corps San Diego Naval Family Housing Joint Base Anacostia-Bolling–Naval Support Facility Anacostia, 

District of Columbia
Navy/Marine Corps San Diego Naval Family Housing Naval Support Activity Annapolis–Buchanan House, Maryland
Navy/Marine Corps San Diego Naval Family Housing Naval Support Activity Bethesda, Maryland
Navy/Marine Corps San Diego Naval Family Housing Naval Support Facility Thurmont–Camp David, Maryland
Navy/Marine Corps South Texas Naval Air Station Corpus Christi, Texas
Navy/Marine Corps South Texas Naval Station Ingleside, Texas
Navy/Marine Corps Southeast Regional Naval Air Station Pensacola, Florida
Navy/Marine Corps Southeast Regional Naval Air Station Whiting Field, Florida
Navy/Marine Corps Southeast Regional Naval Support Activity Panama City, Florida
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Military department Project Installation/state
Navy/Marine Corps Southeast Regional Joint Base Charleston–Naval Weapons Station Charleston, 

South Carolina
Navy/Marine Corps Southeast Regional Naval Station Mayport, Florida
Navy/Marine Corps Southeast Regional Naval Air Station Jacksonville, Florida
Navy/Marine Corps Southeast Regional Submarine Base Kings Bay, Georgia
Navy/Marine Corps Southeast Regional Naval Air Station Key West, Florida
Navy/Marine Corps Southeast Regional Naval Air Station Joint Reserve Base Fort Worth, Texas
Navy/Marine Corps Southeast Regional Naval Air Station Meridian, Mississippi
Navy/Marine Corps Southeast Regional Naval Construction Battalion Center Gulfport, Mississippi

Source: GAO presentation of Department of Defense information. | GAO-23-105377
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Appendix II: Status of DOD 
Implementation of GAO 
Recommendations
Since March 2018, we have made 30 recommendations in various reports 
about the Department of Defense’s (DOD) oversight of the privatized 
housing program. Table 5 summarizes our recommendations and their 
implementation status.

Table 5: Status of GAO Recommendations to the Department of Defense (DOD) Related to Privatized Housing since March 
2018

GAO product and issue date Recommendation
Recommendation status (as of 
February 2023)

Military Housing Privatization: DOD 
Should Improve Oversight of Property 
Insurance and Natural Disaster 
Recovery (GAO-21-184SU), Feb. 18, 
2021.

We made seven recommendations in this report. 
However, the report includes controlled unclassified 
information and was not publically released. The 
recommendation language is therefore not reproduced 
here.

Five of the seven 
recommendations have been 
implemented by DOD and closed, 
and the remaining two 
recommendations have not been 
implemented and thus remain 
open.

Military Housing: Actions Needed to 
Improve the Process for Setting 
Allowances for Servicemembers and 
Calculating Payments for Privatized 
Housing Projects (GAO-21-137), Jan. 
25, 2021. 

The Secretary of Defense should ensure that the Military 
Compensation Policy directorate within the Office of the 
Deputy Assistant Secretary of Defense for Military 
Personnel Policy, in coordination with the military 
services, (1) assesses its process for collecting rental 
property data to determine ways to increase sample size 
of current representative data and (2) ensures sample 
size targets are met. (Recommendation 1).

Implemented

Military Housing: Actions Needed to 
Improve the Process for Setting 
Allowances for Servicemembers and 
Calculating Payments for Privatized 
Housing Projects (GAO-21-137), Jan. 
25, 2021. 

The Secretary of Defense should ensure that the Military 
Compensation Policy directorate within the Office of the 
Deputy Assistant Secretary of Defense for Military 
Personnel Policy, in coordination with the military 
services, reviews and updates basic allowance for 
housing (BAH) guidance to ensure that information 
about the BAH rate-setting process, including its 
sampling methodology and use of minimum sample-size 
targets, is accurately and fully reflected. 
(Recommendation 2)

Implemented

https://www.gao.gov/products/GAO-21-137
https://www.gao.gov/products/GAO-21-137
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GAO product and issue date Recommendation
Recommendation status (as of 
February 2023)

Military Housing: Actions Needed to 
Improve the Process for Setting 
Allowances for Servicemembers and 
Calculating Payments for Privatized 
Housing Projects (GAO-21-137), Jan. 
25, 2021. 

The Secretary of Defense should ensure that the Military 
Compensation Policy directorate within the Office of the 
Deputy Assistant Secretary of Defense for Military 
Personnel Policy, in coordination with the military 
services, establishes and implements a process for 
consistently monitoring anchor points, the interpolation 
table, external alternative data, and any indications of 
potential bias by using quality information to set BAH 
rates and ensuring timely remediation of any identified 
deficiencies.(Recommendation 3)

Not Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Sustainment, in 
collaboration with the military departments, provide 
updated guidance for the oversight of privatized military 
housing, to include oversight objectives for each service 
to monitor the physical condition of privatized homes 
over the remaining duration of the ground leases. 
(Recommendation 1)

Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of the Army should take steps, in 
collaboration with the Army’s private housing partners, to 
review the indicators underlying the privatized housing 
project performance metrics to ensure they provide an 
accurate reflection of the condition and quality of the 
homes. (Recommendation 2)

Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of the Air Force should take steps, in 
collaboration with the Air Force’s private housing 
partners, to review the indicators underlying the 
privatized housing project performance metrics to 
ensure they provide an accurate reflection of the 
condition and quality of the homes. (Recommendation 3)

Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of the Navy should take steps, in 
collaboration with the Navy and Marine Corps’ private 
housing partners, to review the indicators underlying the 
privatized housing project performance metrics to 
ensure they provide an accurate reflection of the 
condition and quality of the homes. (Recommendation 4)

Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Sustainment, in 
collaboration with the military departments and private 
housing partners, establish minimum data requirements 
and consistent terminology and practices for work order 
data collection for comparability across installations and 
projects and to track trends over time. 
(Recommendation 5)

Implemented

https://www.gao.gov/products/GAO-21-137
https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-20-281
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GAO product and issue date Recommendation
Recommendation status (as of 
February 2023)

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Sustainment require 
the military departments to establish a process to 
validate data collected by the private housing partners to 
better ensure the reliability and validity of work order 
data and to allow for more effective use of these data for 
monitoring and tracking purposes. (Recommendation 6)

Not Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of Defense should ensure the Assistant 
Secretary of Defense for Sustainment, in collaboration 
with the military departments, develop a process for 
collecting and calculating resident satisfaction data from 
the military departments to ensure that the data are 
compiled and calculated in a standardized and accurate 
way. (Recommendation 7)

Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of Defense should ensure the Assistant 
Secretary of Defense for Sustainment provides 
additional explanation of the data collected and reported 
in future reports to Congress, such as explaining the 
limitations of available survey data, how resident 
satisfaction was calculated, and reasons for any missing 
data, among other things. (Recommendation 8)

Not Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of the Army should develop and 
implement a plan to clearly and systematically 
communicate to residents the difference between the 
military housing office and the private partner. At a 
minimum, these plans should include the Army housing 
office’s roles, responsibilities, locations, and contact 
information and should ensure that all residents are 
aware that they can directly contact Army housing office 
officials. (Recommendation 9)

Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of the Air Force should develop and 
implement a plan to clearly and systematically 
communicate to residents the difference between the 
military housing office and the private partner. At a 
minimum, these plans should include the Air Force 
housing office’s roles, responsibilities, locations, and 
contact information and should ensure that all residents 
are aware that they can directly contact Air Force 
housing office officials. (Recommendation 10)

Implemented

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of the Navy should develop and 
implement a plan to clearly and systematically 
communicate to residents the difference between the 
military housing office and the private partner. At a 
minimum, these plans should include the Navy housing 
office’s roles, responsibilities, locations, and contact 
information and should ensure that all residents are 
aware that they can directly contact Navy housing office 
officials. (Recommendation 11)

Implemented

https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-20-281
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GAO product and issue date Recommendation
Recommendation status (as of 
February 2023)

Military Housing: DOD Needs to 
Strengthen Oversight and Clarify Its 
Role in the Management of Privatized 
Housing, (GAO-20-281) Mar. 26, 2020 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Sustainment, in 
collaboration with the military departments, assess the 
risks of proposed initiatives aimed at improving the 
privatized military housing program on the financial 
viability of the projects. (Recommendation 12)

Implemented

Military Housing Privatization: DOD 
Should Take Steps to Improve 
Monitoring, Reporting, and Risk 
Assessment (GAO-18-218), Mar. 13, 
2018. 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Energy, Installations, 
and Environment provides additional contextual 
information in future reports to Congress on privatized 
military housing to identify any differences in the 
calculation of debt coverage ratios and the effect of 
these differences on their comparability. 
(Recommendation 1)

Implemented

Military Housing Privatization: DOD 
Should Take Steps to Improve 
Monitoring, Reporting, and Risk 
Assessment (GAO-18-218), Mar. 13, 
2018. 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Energy, Installations, 
and Environment revises its existing guidance on 
privatized housing to ensure that financial data on 
privatized military housing projects reported to 
Congress, such as debt coverage ratios, are consistent 
and comparable in terms of the time periods of the data 
collected. (Recommendation 2)

Implemented

Military Housing Privatization: DOD 
Should Take Steps to Improve 
Monitoring, Reporting, and Risk 
Assessment (GAO-18-218), Mar. 13, 
2018. 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Energy, Installations, 
and Environment revises its guidance on privatized 
military housing to include a requirement that the military 
departments incorporate measures of future sustainment 
into their assessments of privatized housing projects. 
(Recommendation 3)

Implemented

Military Housing Privatization: DOD 
Should Take Steps to Improve 
Monitoring, Reporting, and Risk 
Assessment (GAO-18-218), Mar. 13, 
2018. 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Energy, Installations, 
and Environment takes steps to resume issuing required 
reports to Congress on the financial condition of 
privatized housing in a timely manner. 
(Recommendation 4)

Not Implemented

Military Housing Privatization: DOD 
Should Take Steps to Improve 
Monitoring, Reporting, and Risk 
Assessment (GAO-18-218), Mar. 13, 
2018. 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Energy, Installations, 
and Environment reports financial information on future 
sustainment of each privatized housing project in its 
reports to Congress. (Recommendation 5)

Implemented

Military Housing Privatization: DOD 
Should Take Steps to Improve 
Monitoring, Reporting, and Risk 
Assessment (GAO-18-218), Mar. 13, 
2018. 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Energy, Installations, 
and Environment provides guidance directing the military 
departments to assess the significance of the specific 
risks to individual privatized housing projects resulting 
from the reductions in the basic allowance for housing 
and identify courses of action to respond to any risks 
based on their significance. (Recommendation 6)

Implemented

https://www.gao.gov/products/GAO-20-281
https://www.gao.gov/products/GAO-18-218
https://www.gao.gov/products/GAO-18-218
https://www.gao.gov/products/GAO-18-218
https://www.gao.gov/products/GAO-18-218
https://www.gao.gov/products/GAO-18-218
https://www.gao.gov/products/GAO-18-218
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GAO product and issue date Recommendation
Recommendation status (as of 
February 2023)

Military Housing Privatization: DOD 
Should Take Steps to Improve 
Monitoring, Reporting, and Risk 
Assessment (GAO-18-218), Mar. 13, 
2018. 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Energy, Installations, 
and Environment finalizes guidance in a timely manner 
that clearly defines the circumstances in which the 
military departments should provide notification of 
project changes and which types of project changes 
require prior notification or prior approval. 
(Recommendation 7)

Implemented

Military Housing Privatization: DOD 
Should Take Steps to Improve 
Monitoring, Reporting, and Risk 
Assessment (GAO-18-218), Mar. 13, 
2018. 

The Secretary of Defense should ensure that the 
Assistant Secretary of Defense for Energy, Installations, 
and Environment revises its guidance on privatized 
military housing to require the military departments to 
define their risk tolerances regarding the future 
sustainability of their privatized housing projects. 
(Recommendation 8)

Implemented

Source: GAO. | GAO-23-105377

https://www.gao.gov/products/GAO-18-218
https://www.gao.gov/products/GAO-18-218
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Appendix III: Objectives, Scope, 
and Methodology
This report examines the extent to which the Department of Defense 
(DOD) has (1) implemented Fiscal Year 2020 National Defense 
Authorization Act (NDAA) requirements to improve assistance to 
privatized housing residents, (2) improved oversight of the condition of 
privatized housing since 2019, and (3) the authorities and processes in 
place to hold private housing companies accountable for poor 
performance. 

For objective one, we reviewed provisions of the Fiscal Year 2020 NDAA, 
and identified six statutory requirements that were specifically aimed at 
increasing assistance to residents of privatized housing.1 We reviewed 
DOD and military department guidance and policies developed to 
implement these initiatives, and we interviewed DOD officials responsible 
for implementing them. We met with military housing officials and private 
housing company representatives at five installations2 selected to include 
representation from each of the military departments and the Marine 
Corps; military housing office officials that had completed the formal 
dispute resolution process, and an installation where the private housing 
company had not fully agreed to the Tenant Bill of Rights.

We also facilitated two discussion groups—consisting of eight and three 
residents, respectively—living at various installations around the United 
States. Volunteers for these groups were identified with the assistance of 
representatives from military family advocacy groups. We asked these 
groups to identify participants from each of the military departments 
currently living in privatized housing since 2019, however some of the 

                                                                                                                    
1There are numerous requirements in the NDAA for Fiscal Year 2020 related to military 
privatized housing, but we did not include requirements that were not directly related to 
improving the condition of housing or the resident experience. For example, we did not 
include in our review requirements related to private housing companies’ annual reports 
on financial performance or DOD’s identification of underfunded projects. Table 1 lists the 
six requirements aimed at increasing assistance to residents of private housing.
2The five installations in our non-generalizable sample included one installation with an 
Army project—Fort Meade, Maryland; one installation with a Navy project— Joint 
Expeditionary Base Little Creek—Ft. Story; one installation with a Marine Corps project—
Marine Corps Base Camp Lejeune, North Carolina; and two installations with Air Force 
Projects—Joint Base Andrews, Maryland and Joint Base Elmendorf Richardson, Alaska.



Appendix III: Objectives, Scope, and 
Methodology

Page 60 GAO-23-105377  Military Housing

participants did not meet these criteria. We asked participants questions 
about their understanding of the various initiatives that have been 
implemented since 2019 intended to improve assistance to residents.

We developed and administered an online questionnaire to solicit 
descriptive information about DOD’s oversight efforts from each of the 14 
private housing companies. Of the 14 companies, nine voluntarily 
completed the questionnaire. Where applicable, we used the information 
provided as anecdotal support for our findings.

We determined that three components of federal internal control 
standards were significant to this objective—control environment, 
information and communication, and monitoring.3 Specifically, we found 
that management’s adherence to the following underlying principles was 
significant to this objective: (1) demonstrating a commitment to recruit, 
develop, and retain competent individuals, (2) using quality information to 
achieve the entity’s objectives, (3) internally communicating the 
necessary quality information to achieve the entity’s objectives, (4) 
externally communicating the necessary quality information to achieve the 
entity’s objectives, and (5) establishing and operating monitoring activities 
to monitor the internal control system and evaluate the results. We 
assessed DOD efforts to increase assistance to residents of privatized 
housing to determine the extent to which DOD officials and residents had 
comprehensive understanding of these initiatives and the extent to which 
DOD was monitoring these initiatives to ensure they were achieving their 
intended purposes.

For objective two, we identified Fiscal Year 2020 NDAA provisions related 
to determining DOD’s privatized housing program workforce needs and 
oversight of the condition of privatized military housing units. We 
reviewed the number of military department housing-related positions 
created from 2019 to 2022, and interviewed military department officials 
to discuss military housing staffing levels. We reviewed DOD and military 
department policies and guidance related to oversight of the condition of 
privatized military housing units. We also interviewed OSD, military 
department officials, military department housing office officials, and 
private housing company representatives at our sample of five 
installations to discuss how military department staffing levels have 
affected oversight of privatized homes, and the extent to which legislation 

                                                                                                                    
3GAO, Standards for Internal Control in the Federal Government, GAO-14-704G 
(Washington, D.C.: Sept. 10, 2014).

https://www.gao.gov/products/GAO-14-704G
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focused on improving the condition of homes has been implemented 
effectively.

We determined that two components of federal internal control standards 
were significant to this objective—control environment and risk 
assessment. Specifically, management’s adherence to the following 
underlying principles of these controls was significant to this objective:

· clearly defining what is to be achieved, who is to achieve it, how it will 
be achieved, and the time frames for achievement;

· demonstrating a commitment to recruit, develop, and retain competent 
individuals; and

· defining objectives clearly to enable the identification of risks and risk 
tolerances.

We assessed DOD efforts to increase oversight of privatized housing to 
determine the extent to which (1) staffing changes were in accordance 
with DOD’s Guidance for Manpower Management,4 and (2) oversight 
initiatives were implemented to effectively to meet their objectives.

For objective three, because the size, structure, and complexity of 
privatized housing business agreements differ from project to project, we 
focused our review on various sections of a selection of privatized 
housing project business agreements from each of the military 
departments that included language related to DOD’s authorities and 
processes for holding private housing companies accountable. This 
selection included projects that met various criteria—such as business 
agreements that had been modified to reflect changes related to project 
and private housing company oversight, agreements for projects that had 
changed ownership since 2019, and agreements that reflected changes 
to the project’s performance incentive fee structure. We also reviewed 
OSD and military department documents, including written comments 
submitted by DOD attorneys and other officials in response to a question 
set we provided, in which they outlined DOD’s authorities to hold private 
housing companies accountable for performance, policies, and guidance 
for monitoring project performance.

We held in-depth discussions with representatives from DOD Office of the 
General Counsel and the military departments’ offices of general counsel 
to discuss DOD’s legal examination of the authorities and processes it 

                                                                                                                    
4DOD Directive 1100.4, Guidance for Manpower Management (Feb. 12, 2005).
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has in place to hold private housing companies accountable. During these 
discussions, we also collected information on when DOD can use its 
authority to terminate a project, as well as other measures for addressing 
pervasive poor performance and misconduct.

We conducted this performance audit from August 2021 to March 2023 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives.
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Accessible Text for Appendix IV: 
Military Housing Privatization Initiative 
Tenant Bill of Rights

Military Housing Privatization Initiative Tenant Bill of Rights

The Department of Defense is fully committed to ensuring that Military Housing 
Privatization Initiative (MHPI) housing projects provide our Nation’s most valued 
resource—its military members and their families—safe, quality, and well-maintained 
housing where our members and their families want and choose to live.

The Department of Defense has issued all policy guidance necessary to implement 
prospectively all rights for military members and their families residing in privatized 
family and unaccompanied housing (Tenants) at all MHPI housing projects. 
However, as Congress recognized, retroactive application of the requirements at 
existing projects requires voluntary agreement by the respective MHPI company; the 
Department cannot unilaterally change the terms of the complex, public-private 
partnerships that established the MHPI housing projects. The Department of 
Defense has been seeking to secure voluntary agreements, and nearly all of the 
MHPI companies have agreed to implement all 18 Tenant rights at their existing 
projects. The Department will continue to pursue agreements not yet reached. 
Tenants should contact their installation housing office to confirm the rights fully 
available to them.

The following rights are effective on August 1, 2021:

1. The right to reside in a housing unit and a community that meets applicable 
health and environmental standards.

2. The right to reside in a housing unit that has working fixtures, appliances, and 
utilities and to reside in a community with well-maintained common areas and 
amenity spaces.

3. The right to be provided with a summary of the maintenance conducted with 
respect to a prospective housing unit by the landlord for the previous seven 
years, before signing a lease, and upon request, all information possessed by the 
landlord regarding such maintenance within two business days after making the 
request. Upon request, a current Tenant who did not receive maintenance 
information before signing a lease has the right to receive such information within 
five business days after making the request.
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4. The right to a written lease with clearly defined rental terms to establish tenancy 
in a housing unit, including any addendums and other regulations imposed by the 
landlord regarding occupancy of the housing unit and use of common areas.

5. The right to a plain-language briefing, before signing a lease and 30 days after 
move-in, by the installation housing office on all rights and responsibilities 
associated with tenancy of the housing unit, including information regarding the 
existence of any additional fees authorized by the lease, any utilities payments, 
the procedures for submitting and tracking work orders, the identity of the Military 
Tenant Advocate, and the dispute resolution process.

6. The right to have sufficient time and opportunity to prepare and be present for 
move-in and move-out inspections, including an opportunity to obtain and 
complete necessary paperwork.

7. The right to report inadequate housing standards or deficits in habitability of the 
housing unit to the landlord, the chain of command, and housing management 
office without fear of reprisal or retaliation, including reprisal or retaliation in the 
following forms: (A) unlawful recovery of, or attempt to recover, possession of the 
housing unit; (B) unlawfully increasing the rent, decreasing services, or 
increasing the obligations of a Tenant; (C) interference with a Tenant’s right to 
privacy; (D) harassment of a Tenant; (E) refusal to honor the terms of the lease; 
or (F) interference with the career of a Tenant.

8. The right of access to a Military Tenant Advocate through the housing 
management office of the installation of the Department at which the housing unit 
is located or a military legal assistance attorney to assist in the preparation of 
requests to initiate dispute resolution.

9. The right to receive property management services provided by a landlord that 
meet or exceed industry standards and that are performed by professionally and 
appropriately trained, responsive, and courteous customer service and 
maintenance staff.

10. The right to have multiple, convenient methods to communicate directly with the 
landlord maintenance staff, and to receive consistently honest, accurate, 
straightforward, and responsive communications.

11. The right to have access to an electronic work order system through which a 
Tenant may request maintenance or repairs of a housing unit and track the 
progress of the work.

12. With respect to maintenance and repairs to a housing unit, the right to the 
following: (A) prompt and professional maintenance and repair; (B) to be 
informed of the required time frame for maintenance or repairs when a 
maintenance request is submitted; and (C) in the case of maintenance or repairs 
necessary to ensure habitability of a housing unit, to prompt relocation into 
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suitable lodging or other housing at no cost to the Tenant until the maintenance 
or repairs are completed.

13. The right to receive advice from military legal assistance on procedures involving 
mechanisms for resolving disputes with the property management company or 
property manager to include mediation, arbitration, and filing claims against a 
landlord.

14. The right to enter into a standardized, formal dispute resolution process, should 
all other methods be exhausted, to ensure the prompt and fair resolution of 
disputes that arise between landlords and Tenants concerning maintenance and 
repairs, damage claims, rental payments, move-out charges, and such other 
issues relating to housing units. The dispute resolution process shall contain the 
following elements: installation or regional commander as deciding authority; a 
process for withholding allotment of rental payments; standard mechanisms and 
forms for requesting dispute resolution; minimal costs to Tenants for 
participation; a completed investigation within seven days; and except in limited 
circumstances, a decision within 30 days and in no event longer than 60 days. A 
decision in favor of the Tenant may include a reduction in rent or an amount to be 
reimbursed or credited to the Tenant.

15. The right to have the Tenant’s basic allowance housing payments segregated, 
with approval of a designated commander, and not used by the property owner, 
property manager, or landlord pending completion of the dispute resolution 
process.

16. The right to have reasonable, advance notice of any entrance by a landlord, 
installation housing staff, or chain of command into the housing unit, except in 
the case of an emergency or abandonment of the housing unit.

17. The right to not pay non-refundable fees or have application of rent credits 
arbitrarily held.

18. The right to expect common documents, forms, and processes for housing units 
will be the same for all installations of the Department, to the maximum extent 
applicable without violating local, State, and Federal regulations.

Tenants seeking assistance with housing issues should continue to engage their 
installation housing office, installation leadership, or chain of command.
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Accessible Text for Appendix V: 
Comments from the Department of 
Defense
March 30, 2023

Ms. Elizabeth A. Field
Director, Defense Capabilities and Management
U.S. Government Accountability Office
441 G Street N.W.
Washington DC 20548

Dear Ms. Field,

This is the Department of Defense (DoD) response to the Government Accountability 
Office (GAO) Draft Report GAO-23-105377SU, "MILITARY HOUSING: DOD Can 
Further Strengthen Oversight oflts Privatized Housing Program," dated February 16, 
2023 (GAO Code 105377).

Enclosed is DoD's proposed response to the subject report. Corrective Action Plans 
for each recommendation will be developed by my office with input from the Military 
Departments upon final publication of the final report.

My point of contact for this report is Ms. Megan Purkey who can be reached at 703-
614-0867 or megan.d.purkey.civ@mail.mil.

Sincerely,

Patricia Coury
Deputy Assistant Secretary of Defense
(Housing)

Enclosure:
As stated

GAO DRAFT REPORT DATED FEBRUARY 16, 2023 GAO-23-105377SU (GAO 
CODE 105377)

“MILITARY HOUSING: DOD CAN FURTHER STRENGTHEN OVERSIGHT OF ITS 
PRIVATIZED HOUSING PROGRAM”
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DEPARTMENT OF DEFENSE COMMENTS TO THE GAO RECOMMENDATION

RECOMMENDATION 1: The Secretary of the Army, in collaboration with the other 
military departments, should clarify guidance for residents explaining how and when 
they can enter into the formal dispute resolution process.

DoD RESPONSE: Concur. The Army has implemented measures to ensure military 
members and their families who reside in privatized family and unaccompanied 
housing (Tenants) receive information on how and when they can enter into the 
formal dispute resolution process, in collaboration with the other Military 
Departments; however, the Army acknowledges that additional education of Tenants 
on the dispute resolution process is necessary.

RECOMMENDATION 2: The Secretary of the Air Force, in collaboration with the 
other military departments, should clarify guidance for residents explaining how and 
when they can enter into the formal dispute resolution process.

DoD RESPONSE: Partially concur. The Department of the Air Force (DAF) 
installation Military Housing Office (MHO) briefs Tenants regarding the dispute 
resolution process during the new Tenant move in brief and provides the Tenant Bill 
of Rights and Dispute Resolution brochure to all Tenants. The Military Housing 
Privatization Initiative (MHPI) Project Owner (PO) publishes dispute resolution 
information on project websites, in community guides and in the Universal Lease that 
Tenants sign. The DAF partial concurrence is due to existing robust guidance and 
products to educate and inform Tenants on how and when they can enter the formal 
dispute resolution process. The DAF continues to collaborate with the other Military 
Departments and to incorporate lessons learned from past formal disputes to provide 
greater clarity.

RECOMMENDATION 3: The Secretary of the Navy, in collaboration with the other 
military departments, should clarify guidance for residents explaining how and when 
they can enter into the formal dispute resolution process.

DoD RESPONSE: Concur. The Department of the Navy (DoN), in collaboration with 
the other Military Departments, will review and update existing guidance on the 
formal dispute resolution process and create supplemental materials to better clarify 
for Tenants how and when they may use the formal dispute resolution process.

RECOMMENDATION 4: The Secretary of the Army, in collaboration with the other 
military departments, should develop supplemental training and job aids to assist 
military housing office personnel in conducting dispute resolution processes.
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DoD RESPONSE: Concur. The Army has and will continue to work on and conduct 
conflict resolution and mediation training for MHO employees. Additionally, in 
continued collaboration with the other Military Departments, the Army Materiel 
Command and the Installation Management Command, the Army will further develop 
their communications plan and outreach events to inform Tenants of available 
mechanisms to resolve their housing concerns.

RECOMMENDATION 5: The Secretary of the Air Force, in collaboration with the 
other military departments, should develop supplemental training and job aids to 
assist military housing office personnel in conducting dispute resolution processes.

DoD RESPONSE: Partially concur. The DAF provides various training sessions 
throughout the year to MHO personnel with the dispute resolution process being one 
of the topics focused on during these portfolio-wide training opportunities. The DAF 
Global Housing Symposium, conducted bi-annually, includes in-depth training for 
MHO personnel with sessions also dedicated to understanding the dispute resolution 
process. Supplementary training materials and job aids are available on the DAF 
housing privatization SharePoint site, including a playbook that outlines each step of 
the informal and formal dispute resolution process and the required level of 
involvement of the various stakeholders. The DAF partial concurrence is due to 
existing robust guidance and products to educate and inform MHOs on conducting 
the dispute resolution process. The DAF continues to collaborate with the other 
Military Departments and to incorporate lessons learned from past disputes to assist 
MHOs.

RECOMMENDATION 6: The Secretary of the Navy, in collaboration with the other 
military departments, should develop supplemental training and job aids to assist 
military housing office personnel conducting dispute resolution processes.

DoD RESPONSE: Concur. The DoN, in collaboration with the other Military 
Departments, will review and update existing guidance on the formal dispute 
resolution process and/or create supplemental materials to better clarify for MHO 
personnel the requirements, processes, and procedures for the formal dispute 
resolution process. Additionally, the DoN has drafted a desk guide for MHO staff that 
is currently under internal review.

RECOMMENDATION 7: The Secretary of the Army, in collaboration with the other 
military departments, should update internal policy documents, as well as brochures 
provided to residents, to more clearly identify the specific roles and responsibilities of 
the military housing office officials designated as tenant advocates, including what 
they can and cannot do to support residents.
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DoD RESPONSE: Concur. The Army provides a Plain Language Brief to Tenants 
prior to signing the lease and again 30 days after moving in. The Plain Language 
Brief provides the MHO and PO contact information, MHPI Tenant Bill of Rights, 
MHPI Tenant Responsibilities document, MHPI informal / formal dispute resolution 
processes, and information installation MHO housing support / referral services 
available to all military members and their families living on or off-base. The Army, in 
collaboration with the other Military Departments, will assess the effectiveness of the 
Plain Language Brief and other documents to ensure they more clearly identify the 
specific roles and responsibilities of the MHO officials designated as Tenant 
advocates.

RECOMMENDATION 8: The Secretary of the Air Force, in collaboration with the 
other military departments, should update internal policy documents, as well as 
brochures provided to residents, to more clearly identify the specific roles and 
responsibilities of designated resident advocates, including what they can and 
cannot do to support residents.

DoD RESPONSE: Partially concur. The DAF has existing guidance in the new 
Tenant brief provided by the MHO to explain the Tenant Advocate duties and support 
available, as well as the installation Tenant Advocate contact information. In addition, 
DAF Instruction 32-6000, Housing Management, provides the Tenant Advocate and 
MHO roles and responsibilities. The DAF partial concurrence is due to existing 
robust training and formal guidance developed in collaboration with the other Military 
Departments; however, given the establishment of the new role of the Tenant 
Advocate, continued education is appropriate.

RECOMMENDATION 9: The Secretary of the Navy, in collaboration with the other 
military departments, should update internal policy documents, as well as brochures 
provided to residents, to more clearly identify the specific roles and responsibilities of 
the military housing office officials designated as tenant advocates, including what 
they can and cannot do to support residents.

DoD RESPONSE: Concur. The DoN will review existing policies and supplemental 
guidance in collaboration with the other Military Departments, and make updates as 
needed, to improve clarity regarding roles and responsibilities of DoN MHO staff.

RECOMMENDATION 10: The Secretary of Defense should ensure that the Deputy 
Assistant Secretary of Defense for Housing, in collaboration with the military 
departments, develops a mechanism to collect and incorporate resident feedback on 
the formal dispute resolution process and the tenant advocate position. This 
mechanism could be included as part of the department’s ongoing effort to develop 
metrics to evaluate the effectiveness of statutory requirements related to the 
privatized military housing program.
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DoD RESPONSE: Concur. The Deputy Assistant Secretary of Defense for Housing 
(DASD(H)) will collaborate with the Military Departments to develop a mechanism for 
collecting and incorporating Tenant feedback on the formal dispute resolution 
process and the Tenant advocate position.

RECOMMENDATION 11: The Secretary of Defense should ensure that the Deputy 
Assistant Secretary of Defense for Housing complete OSD’s study of military housing 
personnel needs, and establish deadlines for submitting a report to Congress 
evaluating the shortage of civilian personnel performing oversight functions at DOD’s 
military housing offices.

DoD RESPONSE: Concur. The DASD(H) acknowledges the importance of 
completing the housing manpower analysis and reporting the findings for the entire 
DoD to Congress as required by the Fiscal Year 2020 National Defense 
Authorization Act.

RECOMMENDATION 12: The Secretary of the Army should establish deadlines for 
assessing personnel needs and completing needs-based workforce studies related 
to the number of positions the Army needs to oversee privatized military housing.

DoD RESPONSE: Concur. A holistic manpower study on the Army’s privatized 
housing oversight program is on-going for all levels with the U.S. Army Manpower 
Analysis Agency.

RECOMMENDATION 13: The Secretary of the Air Force should establish deadlines 
for assessing personnel needs and completing needs-based workforce studies 
related to the number of positions the Air Force needs to oversee privatized military 
housing.

DoD RESPONSE: Concur. The DAF is working internally with the Air Force 
Manpower Analysis Agency to finalize the Housing Manpower Determinant. The 
resulting standard will be applied at all installations with DAF MHPI housing projects 
to establish final MHO staff requirements.

RECOMMENDATION 14: The Secretary of the Navy should establish deadlines for 
assessing personnel needs and completing needs-based workforce studies related 
to the number of positions the DoN needs to oversee privatized military housing.

DoD RESPONSE: Concur. The Commander, Navy Installations Command (CNIC) 
Housing is awaiting notification of the Navy Manpower Analysis Center’s approval of 
the updated Housing Manpower Model. Once approved, CNIC Housing plans to use 
the model to further analyze the housing staffing requirement.
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RECOMMENDATION 15: The Secretary of the Navy should establish deadlines for 
assessing personnel needs and completing needs-based workforce studies related 
to the number of positions the Marine Corps needs to oversee privatized military 
housing.

DoD RESPONSE: Concur. The United States Marine Corps (USMC) is awaiting 
notification of the Navy Manpower Analysis Center’s approval of the updated 
Housing Manpower Model. Once approved, the USMC plans to use the model to 
further analyze the housing staffing requirement.

RECOMMENDATION 16: The Secretary of Defense should ensure that the Deputy 
Assistant Secretary of Defense for Housing establishes a department wide turnover 
inspection guidance that includes clear and consistent inspection standards for 
assigning ratings to each of the components evaluated in the turnover maintenance 
checklist.

DoD RESPONSE: Concur. The DASD(H) will establish Department-wide turnover 
inspection guidance that is clearer and more concise with regards to inspection 
standards for assigning ratings for each of the components evaluated in the 
checklist.

RECOMMENDATION 17: The Secretary of the Army, in coordination with the other 
military departments, should establish detailed training for military housing office 
inspectors based on the inspection standards once established.

DoD RESPONSE: Concur. In the interim, while awaiting DoD guidance, the Army 
developed, delivered, and will continue to present the Army housing inspector 
course, which includes instruction on how to conduct inspections using the approved 
Quality Assurance package. Once the DoD establishes Department-wide guidance, 
the Army will update its housing inspector course using the established DoD 
inspection standards.

RECOMMENDATION 18: The Secretary of the Air Force, in coordination with the 
other military departments, should establish detailed training for military housing 
office inspectors based on the inspection standards once established.

DoD RESPONSE: Partially concur. The DAF requires MHO personnel conducting 
home inspections to attend the Air Force Institute of Technology, Certified Housing 
Inspector Course. In addition, DAF policy requires MHO staff performing inspections 
of privatized housing to complete the Certified Military Housing Inspection course 
initially and every 3 years thereafter. The DAF also conducts training for MHO 
personnel that includes the application of general standards to the unique situations 
found on site during change of occupancy maintenance (COM) inspections and 
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procedures for tracking of findings. Job aids are available to MHO and PO personnel 
including copies of the COM Inspection Checklist, COM Pass-Fail Criteria, and COM 
Inspection PO Request to Appeal form. The DAF’s partial concurrence is due to 
existing robust training and formal guidance already in existence; however, given the 
establishment of the enhanced oversight and responsibilities for the MHOs, 
continued training is appropriate.

RECOMMENDATION 19: The Secretary of the Navy, in coordination with the other 
military departments, should establish detailed training for military housing office 
inspectors based on the inspection standards once established.

DoD RESPONSE: Concur. Once the DoD establishes Department-wide guidance, 
the DoN will update the Conducting Housing Inspections training course for both 
Navy and USMC housing personnel to clarify requirements and incorporate any 
changes or additions to existing department inspection policies and information 
products.
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