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WATERSHED DAMS 
Better Program Management Would Improve Safety 
Why GAO Did This Study 

NRCS assisted in the designing, planning, and construction of nearly 12,000 watershed dams to control flooding 
and prevent damage to communities. Most of these dams were built between 1954 and 1980 in rural, agricultural 
areas of the U.S. As these dams have aged and surrounding areas have developed, stakeholders are concerned 
about the safety of the dams. 

GAO was asked to review how NRCS manages dam safety. This report assesses the extent to which (1) NRCS has 
implemented its dam safety responsibilities, and (2) NRCS’s processes for funding dam projects under REHAB are 
transparent. 

GAO reviewed NRCS policies, guidance, and data, as well as relevant federal laws and regulations. GAO selected a 
nongeneralizable sample of 25 dams in five states based on condition, geography, and other factors. For these 
dams, GAO reviewed documentation and interviewed project sponsors. GAO conducted site visits at 10 of these 
dams in three states and interviewed officials from NRCS, state dam safety offices, and other stakeholders. 

What GAO Recommends 
GAO recommends that NRCS take steps to (1) monitor project sponsors’ compliance with operations and 
maintenance requirements; (2) collect and verify key dam data; (3) communicate key information to project sponsors 
about REHAB funding opportunities; and (4) document the rationale for its decisions to advance REHAB 
applications for funding. USDA agreed with GAO’s recommendations. 

What GAO Found 
The U.S. Department of Agriculture’s (USDA) Natural Resources Conservation Service (NRCS) has a variety of 
dam safety responsibilities but has not consistently implemented them. NRCS assists project sponsors—typically 
local governments—in designing, planning, constructing, and rehabilitating watershed dams. Sponsors are 
responsible for safely operating and maintaining dams according to federal, state, local, and tribal laws and 
regulations. NRCS’s responsibilities include (1) monitoring sponsors’ compliance with operation and maintenance 
requirements, and (2) maintaining a national data inventory of NRCS-assisted dams. However, NRCS has not 
consistently reviewed operation and maintenance agreements with sponsors every 5 years or monitored the timely 
completion of dam inspections. As a result, 32 percent of significant- and high-hazard dams within their evaluated 
lives were past their required inspection due date, as of August 2024. In addition, key safety information NRCS 
collects—such as the condition of some dams—is missing or inaccurate. Without complete and accurate data, 
NRCS cannot ensure the safe operation and maintenance of dams across the country that help protect communities 
from flooding.  
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A Natural Resources Conservation Service Watershed Dam in Virginia 

 

In addition, GAO found that some of NRCS’s processes for funding rehabilitation projects are not fully transparent. 
NRCS’s Watershed Rehabilitation Program (REHAB) provides project sponsors with funding to rehabilitate their 
dams, to help meet safety and performance standards. However, NRCS has not fully communicated to project 
sponsors key information related to funding availability, eligibility, or the types of projects to be funded. Sponsors for 
eight of the 25 dams GAO met with said they were either unaware of REHAB or unclear about the requirements for 
receiving funding. Without improved communication about the program, project sponsors may continue to miss 
opportunities to address critical safety issues. Additionally, for fiscal year 2024, NRCS did not document why its 
state offices advanced some applications to headquarters for funding consideration and not others. NRCS officials 
said the specific rationale for prioritizing some projects over others can vary by state. Without guidance for NRCS 
state offices to document the rationale for these decisions, NRCS cannot ensure it allocates funds in a consistent 
and transparent manner that aligns with agency goals to protect lives, property, and infrastructure. 
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Letter 

 
July 17, 2025 

The Honorable Ron Johnson 
Chairman 
Permanent Subcommittee on Investigations 
Committee on Homeland Security and Governmental Affairs 
United States Senate 
The Honorable Margaret Wood Hassan 
United States Senate 
The U.S. Department of Agriculture’s Natural Resources Conservation Service (NRCS) assisted in the 
designing, planning, and construction of nearly 12,000 watershed dams (dams) to control flooding and prevent 
damage to communities. Most of the dams were built between 1954 and 1980 and initially classified as “low 
hazard,” meaning they were located in rural or agricultural areas where their failure could have damaged farm 
buildings, agricultural land, or township or country roads. However, due to downstream residential and 
commercial development, the hazard classification of many dams has increased. In addition, nearly 60 percent 
of NRCS dams will have reached the end of their evaluated life by the end of 2025.1 Dams also may have 
deteriorated due to their age, mis-operation, inadequate maintenance, climate-related events, or other factors. 
As a result, stakeholders have expressed concern about whether some dams meet current state or federal 
safety requirements. 

NRCS supports project sponsors—the nonfederal entities such as local governments that own the dams—in 
operating and maintaining them. To address the safety of these aging dams, NRCS provides technical and 
financial assistance to sponsors. Through its Watershed Programs, NRCS helps sponsors plan, design, 
construct, and rehabilitate the dams.2 Specifically, through its Watershed Rehabilitation Program (REHAB), 
NRCS provides funding to sponsors to rehabilitate their dams, to extend the dams’ evaluated life and help 
them meet safety and performance standards. 

You asked us to examine how NRCS manages dam safety. This report assesses the extent to which (1) NRCS 
has implemented its safety responsibilities for Watershed Program dams, and (2) NRCS’s processes for 
funding dam projects under REHAB are transparent. 

For both objectives, we reviewed NRCS’s policies and guidance related to its Watershed Programs. We 
selected a nongeneralizable sample of 25 dams in five states (Indiana, Mississippi, New Mexico, Texas, and 
West Virginia) based on a variety of factors, including hazard classification, dam condition, and geography. For 
our selected dams, we collected and reviewed information from NRCS’s dam files, including operation and 

 
1The evaluated life is the intended period that NRCS estimates a dam will function successfully with only routine maintenance. NRCS 
uses the evaluated life to determine the duration of operation and maintenance agreements between NRCS and project sponsors. 
Dams are expected to provide enough economic benefits over their evaluated life to justify their original cost plus routine maintenance 
costs. The end of the evaluated life does not signal the expiration of a dam’s functionality or viability. According to NRCS, the evaluated 
life is typically 50 years.  

2NRCS Watershed Programs, including the Watershed Protection and Flood Prevention Operations and Watershed Rehabilitation 
Program, provide technical and financial assistance to local government agencies, tribal organizations, and other eligible sponsors, to 
help communities implement conservation practices that address watershed resource concerns.  
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maintenance agreements, inspection reports, and REHAB assessment reports. We also visited 10 dams and 
interviewed project sponsors, state dam safety officials, officials from NRCS headquarters and state offices, 
and other stakeholders about how NRCS monitors the safety of dams. 

To assess the extent to which NRCS has implemented its safety responsibilities for dams built under its 
Watershed Programs, we reviewed NRCS’s operation and maintenance policies, including those related to 
communicating, documenting, and enforcing its monitoring activities. We reviewed documentation for the case 
files of the 25 selected dams to assess the extent to which NRCS has implemented its policies for monitoring 
project sponsors’ adherence to operation and maintenance requirements. We compared NRCS’s efforts with 
Standards for Internal Control in the Federal Government—specifically, the principles that management should 
develop and maintain documentation of its internal control system, and that agencies should identify 
deficiencies through monitoring activities and determine appropriate corrective actions to remedy deficiencies.3 

In addition, as part of our review of NRCS’s implementation of its dam safety responsibilities, we evaluated the 
extent to which NRCS has collected and used data on dams to manage their safety. We reviewed NRCS’s 
policies related to data collection and analyzed NRCS’s GeoObserver dam inventory data (dams data), which 
include information on dams’ characteristics, structural specifications, hazard classifications, and inspection 
dates. We evaluated the completeness (i.e., whether specific fields included required information) and 
accuracy of these data and determined that the data were sufficiently reliable for the purposes of our report. 
We compared our analyses with NRCS’s data collection and maintenance policies to assess the extent to 
which NRCS implemented its policies. We also compared our analyses with federal standards for internal 
control, specifically the principles that management should obtain relevant data from reliable sources and 
process data into quality information.4 

To assess the extent to which NRCS’s processes for funding dam projects under REHAB are transparent, we 
reviewed NRCS’s policies and guidance for communicating funding availability, evaluating applications, and 
communicating award decisions for fiscal year 2024. We compared NRCS’s processes with its policies and 
guidance for providing federal financial assistance. We also compared NRCS’s processes with federal 
standards for internal control—specifically, the principles that management should (1) externally communicate 
the necessary quality information to achieve the entity’s objectives, (2) internally communicate the necessary 
quality information to achieve the program’s objectives, and (3) maintain documentation of its internal control 
system.5 In addition, we compared NRCS’s processes with a leading practice on communicating information 
with potential applicants prior to the application process.6 Additional information on our scope and 
methodology can be found in appendix I. 

 
3GAO, Standards for Internal Control in the Federal Government, GAO-14-704G (Washington, D.C.: September 2014).  

4GAO-14-704G.  

5GAO-14-704G. 

6The leading practice on communication is one of several leading practices we identified that are used across the federal government 
to ensure the fair and objective evaluation and selection of discretionary grant awards. The leading practice is based on policies and 
guidance used by the Office of Management and Budget and other federal agencies, and on our prior work. GAO, Intercity Passenger 
Rail: Recording Clearer Reasons for Awards Would Improve Otherwise Good Grantmaking Practices, GAO-11-283 (Washington, D.C.: 
Mar. 10, 2011). We have also applied the leading practice on communication to our work on bridge investments. GAO, Bridge 
Investment Program: DOT Should Refine Processes to Improve Consistency, GAO-25-107227 (Washington, D.C.: Dec. 11, 2024). 

https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-11-283
https://www.gao.gov/products/GAO-25-107227
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We conducted this performance audit from February 2024 to July 2025 in accordance with generally accepted 
government auditing standards. Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our 
audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

Background 

History and Characteristics of Watershed Dams 

According to the National Inventory of Dams, as of April 2025, there were over 92,000 dams in the United 
States, of which nearly 13 percent (about 11,850 dams) are collectively known as NRCS Watershed Program 
dams.7 These dams are federally assisted, not federally owned, with few exceptions.8 The first dam was built 
in Oklahoma in 1948 under the act commonly known as the Flood Control Act of 1944.9 After the Watershed 
Protection and Flood Prevention Act was enacted in 1954, NRCS began rapid construction of dams; between 
1955 and 1980, NRCS built 51 percent of the 11,856 dams.10 According to NRCS, these dams reduce flooding 
and erosion damage, provide an estimated $2.2 billion annually in benefits, and improve wildlife habitat, 
recreation, and water supply. 

Most NRCS-assisted dams are earthen and were built in rural, agricultural areas to control flooding, prevent 
damage to communities, and provide drinking water or recreation, among other purposes. Generally, the dams 
store rainwater in a reservoir following rainstorms, and slowly release the water over several days through the 
principal spillway pipe that runs through the dam (see fig. 1). This process was designed to reduce the rate of 
runoff that reaches streams and land downstream, helping to prevent damaging floods and erosion. The dams 
also have an auxiliary or emergency spillway designed to prevent water from overtopping the crest of the dam, 
which could result in dam failure. 

 
7The National Inventory of Dams is a database of all known dams in the United States and its territories that meet certain criteria. The 
U.S. Army Corps of Engineers is responsible for maintaining the database, which includes more than 70 data fields, and works closely 
with federal and state agencies to obtain accurate and complete information. A watershed is the land area drained by a river or stream.  

8According to NRCS, there are 10 federally owned NRCS dams. Most of these dams are owned by the U.S. Department of 
Agriculture’s U.S. Forest Service.  

9Flood Control Act of 1944, Pub. L. No. 78-534, 58 Stat. 887.  

10The Watershed Protection and Flood Prevention Act established a permanent nationwide program that authorized the federal 
government to cooperate with states and their political subdivisions to conserve, develop, utilize, and dispose of water to preserve and 
protect land and water resources. Pub. L. No. 83-566, 68 Stat. 666. The Watershed Protection and Flood Prevention Act, as amended, 
authorizes the provision of financial and other assistance to local watershed sponsors whereby the local watershed sponsors are 
responsible for initiating, implementing, sharing in costs, and operating and maintaining the watershed projects. 
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Figure 1: Key Components of a Natural Resources Conservation Service Watershed Dam 

 

Roles of NRCS and Project Sponsors 

Before NRCS provides funds for the dams’ construction, NRCS and project sponsors enter into contractual 
agreements that outline the responsibilities of both NRCS and sponsors for ongoing operation and 
maintenance of the dams. In general, sponsors must own or have a legal right to use the land on which dams 
are situated, and they are responsible for safely operating and maintaining the dams, according to NRCS’s 
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requirements and other applicable federal, state, local, and tribal laws and regulations.11 NRCS works with 
sponsors through its state and district offices located in each state.12 In general, NRCS’s role is to ensure 
sponsors are adequately operating and maintaining their dams and adhering to their contractual agreements 
with NRCS. NRCS does not provide funding for operation and maintenance. 

Project sponsors are responsible for operating and maintaining the dam as long as the dam exists. Sponsors 
must have access rights to the dam if it is on private property, power of eminent domain, and the authority to 
levy taxes, among other responsibilities. Because of these requirements, government entities, such as county 
or municipal governments, generally serve as sponsors. However, local government sponsors often partner 
with special-use districts (e.g., conservation districts, watershed districts, or drainage districts) to operate and 
maintain the dams. Following the expiration of the contractual agreements—which occurs when dams reach 
the end of their evaluated life—the federal interest ceases and NRCS no longer has a role in overseeing 
sponsors’ operation and maintenance of the dams. 

Hazard Classifications and Safety Concerns 

Most of the dams are classified as having low-hazard potential. Dams can also be classified as having 
significant- or high-hazard potential, the latter meaning that failure or mis-operation may cause loss of life or 
serious damage to homes, industrial or commercial buildings, important public utilities, main highways, or 
railroads. There are 8,345 low-hazard, 1,037 significant-hazard, and 2,474 high-hazard dams throughout the 
United States, according NRCS data as of August 2024 (see fig. 2). 

 
11Routine maintenance includes mowing the dam, removing any trees, repairing any holes or tracks caused by animals, and keeping 
the intake tower clear of debris. For dams on private property, sponsors must have access rights such as easements to access the dam 
for operations and maintenance.  

12Each state has an NRCS state office led by a state conservationist, as well as district NRCS offices.  
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Figure 2: Map of Natural Resources Conservation Service (NRCS) Watershed Dams by Hazard Classification 
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State High Significant Low Total per 
state 

Alabama 33 22 52 107 
Arizona 25 

  
25 

Arkansas 69 26 113 208 
California 14 2 

 
16 

Colorado 31 7 107 145 
Connecticut 28 1 1 30 
Florida 

  
10 10 

Georgia 220 110 27 357 
Hawaii 8 1 

 
9 

Idaho 2 
 

1 3 
Illinois 17 21 28 66 
Indiana 47 40 47 134 
Iowa 23 34 1563 1620 
Kansas 125 88 621 834 
Kentucky 48 17 135 200 
Louisiana 9 8 18 35 
Maine 11 1 4 16 
Maryland 12 4 

 
16 

Massachusetts 27 3 
 

30 
Michigan 6 5 2 13 
Minnesota 17 5 30 52 
Mississippi 119 33 410 562 
Missouri 28 43 1133 1204 
Montana 16 1 2 19 
Nebraska 48 93 598 739 
Nevada 7 

 
1 8 

New Hampshire 18 5 1 24 
New Jersey 11 3 6 20 
New Mexico 70 5 4 79 
New York 54 3 2 59 
North Carolina 50 23 41 114 
North Dakota 15 26 9 50 
Ohio 26 34 4 64 
Oklahoma 264 199 1644 2107 
Oregon 5 1 

 
6 

Pennsylvania 85 2 4 91 
Puerto Rico 2 

  
2 

South Carolina 58 9 38 105 
South Dakota  2 54  
Tennessee 51 36 58 145 
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State High Significant Low Total per 
state 

Texas 447 74 1483 2004 
Utah 30 10 5 45 
Vermont 4 

  
4 

Virginia 103 31 16 150 
Washington 1 2 

 
3 

West Virginia 169 
  

169 
Wisconsin 19 4 65 88 
Wyoming 2 3 8 13 
Grand Total 2474 1037 8345 11856 

Note: There are no NRCS watershed dams in Alaska. 

Watershed Rehabilitation Program 

To address changes in hazard classification, dam age, and other concerns, NRCS provides financial 
assistance to rehabilitate dams to ensure they remain safe and continue to function as designed. In 2000, 
legislation authorizing the Watershed Rehabilitation Program (REHAB) was enacted to help rehabilitate aging 
dams that are reaching the end of their evaluated life and to help them meet safety and performance 
standards.13 REHAB, which is funded through annual appropriations and a permanent appropriation, provides 
funding to project sponsors through cooperative agreements to address dam deterioration and make upgrades 
necessitated by changes in dams’ hazard classifications.14 Only dams constructed under certain U.S. 
Department of Agriculture programs are eligible for REHAB assistance, and the sponsor must request 
funding.15 According to NRCS, as of October 2024, NRCS had rehabilitated 183 dams since REHAB was first 
funded in 2002. See figure 3 for an example of a dam rehabilitation project. 

 
13Grain Standards and Warehouse Improvement Act of 2000, Pub. L. No. 106-472, § 313, 114 Stat. 2058, 2077 (codified, as amended 
at 16 U.S.C. § 1012). This legislation, known as the Small Watershed Rehabilitation Amendments of 2000, amended the Watershed 
Protection and Flood Prevention Act and authorized, among other things, the provision of financial and technical assistance to help 
rehabilitate aging watershed dams. Dams that are near, at, or past the end of their evaluated life are eligible to apply for REHAB.  

14The Watershed Rehabilitation Program is currently authorized to be appropriated $85 million per fiscal year until September 30, 2025. 
See 16 U.S.C. § 1012(h)(2)(E), as extended by the American Relief Act, 2025 (Pub. L. No. 118-158, § 4101, 138 Stat. 1722, 1767 
(2024)). The permanent appropriation, enacted by the Agriculture Improvement Act of 2018, provided $50 million “for fiscal year 2019 
and each fiscal year thereafter” for Small Watershed Rehabilitation Program and Watershed and Flood Prevention Operations Program 
activities. Pub. L. No. 115-334, § 2401,132 Stat. 4490, 4570 (2018). In addition, the Infrastructure Investment and Jobs Act, enacted in 
2021, appropriated $118 million for the Watershed Rehabilitation Program, to remain available until expended. Pub. L. No. 117-58, div. 
J, tit. I, 135 Stat. 429, 1351 (2021).  

15The statutorily specified U.S. Department of Agriculture water resource programs dams eligible for REHAB assistance are set out at 
16 U.S.C. § 1012(a)(2). Dams outside of the evaluated life are still eligible to apply for REHAB. If the dam is awarded REHAB, NRCS 
and the project sponsor would begin a new contractual agreement and new evaluated life of the dam. 
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Figure 3: Example of a Rehabilitated Natural Resources Conservation Service (NRCS) Watershed Dam 

 
Note: This Georgia dam was built in 1965 and rehabilitated in 2024 to meet safety standards due to significant residential and commercial development 
downstream. The rehabilitation project included replacement of the auxiliary spillway (center of image) with reinforced concrete. 

NRCS provides phased funding for REHAB projects for four phases of dam rehabilitation: REHAB assessment, 
planning, design, and construction. NRCS covers 100 percent of the costs associated with the first three 
phases and 65 percent of the costs associated with construction. 

• Assessment. To begin the funding process, a project sponsor typically requests that NRCS conduct a 
REHAB assessment to determine whether the dam is eligible and would benefit from REHAB.16 
Assessments include information on a dam’s condition, the dam’s risk index (i.e., the risk of loss of life 
and property should the dam fail), and estimated rehabilitation costs. In addition, assessments include 
information on operation and maintenance deficiencies, changes in hazard classification, and dam 
failure analyses. Assessments may include an initial analysis of alternatives and recommendations. 

• Planning. NRCS state offices help with the preparation of a watershed project plan with project 
sponsors. The plan outlines the work necessary to extend the life of the dam and for the dam to meet 
all applicable safety and performance standards. NRCS determines the scope and estimated cost for 
the work, develops a cost-benefit analysis of alternatives (including decommissioning), reports on 

 
16The NRCS state office may coordinate with an architectural or engineering firm, or other qualified entity, to conduct the REHAB 
assessment of the dam, which NRCS staff must approve.  
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sponsors’ compliance with operation and maintenance requirements, and analyzes potential ways the 
dam could fail, among other things.17 

• Design. NRCS state offices help with the development of the technical design of the project. NRCS 
might hire architectural or engineering firms to assist in the development of the design, and state dam 
safety offices might also assist, for example, by reviewing design plans and issuing permits. 

• Construction. NRCS state offices help manage the construction contracts for work detailed in the 
planning and design phases. State dam safety offices might also provide technical assistance for dam 
construction. For the construction phase, costs are shared between NRCS (65 percent) and the project 
sponsor (35 percent). 

NRCS Has Not Consistently Implemented Its Dam Safety 
Responsibilities 
NRCS has a variety of dam safety responsibilities, including providing technical assistance to project sponsors, 
collaborating with state dam safety offices, monitoring sponsors’ operation and maintenance activities, and 
maintaining a national database of dams in its portfolio. However, we found that NRCS has not consistently 
followed its policies that outline its responsibilities for ensuring dam safety, and that some of the safety-related 
information in its dams database is incomplete or inaccurate. 

NRCS Assists with and Monitors Operation and Maintenance Activities but Has Not 
Consistently Followed Its Own Policies 

NRCS’s primary responsibilities for dam safety include (1) providing project sponsors with technical assistance, 
(2) collaborating with state dam safety offices, and (3) monitoring sponsors’ compliance with requirements for 
operating and maintaining the dams. NRCS officials told us that dam safety responsibilities lie principally with 
sponsors and with state dam safety offices, which regulate the safety of these dams.18 

NRCS’s technical assistance to project sponsors includes helping with inspections, conducting dam 
assessments, and other activities. According to NRCS’s policies, sponsors must have their dams inspected 
according to relevant federal and state regulations, which determine the type and frequency of inspections.19 
For example, NRCS requires sponsors of significant- and high-hazard dams that are still within their evaluated 

 
17Decommissioning a dam involves taking a dam out of service in a safe and environmentally sound manner or converting it to another 
purpose. NRCS may decommission a dam in some cases, such as at the request of the project sponsor. NRCS officials identified two 
dams that have been decommissioned. NRCS officials said that decommissioning is rarely the best option, as the dams continue to 
provide benefits and rehabilitating a dam is a more cost-effective alternative. 

18State dam safety programs typically include safety evaluations of existing dams, review of plans for dam construction and major 
repair work, periodic inspections of dams, and emergency preparedness activities. According to NRCS, every state (except Alabama) 
has established a regulatory program for dam safety. 

19NRCS’s policy recognizes four types of inspections: (1) monitoring inspections are informal, routine visual assessments of a dam that 
can be conducted by anyone; (2) special inspections should be conducted immediately after a major weather or other event (e.g., 
floods, earthquakes, or vandalism) that could affect the dam structure; (3) annual inspections are conducted on all dams regardless of 
hazard classification, to ensure they are functioning as designed; and (4) formal inspections are conducted at least once every 5 years 
for significant- and high-hazard dams under the leadership of a qualified engineer. States also have dam safety laws and regulations 
requiring dams to be inspected at varying intervals depending on their hazard classification.  



 
Letter 
 
 
 

Page 11 GAO-25-107404  Watershed Dams 

life to have their dams formally inspected at least once every 5 years. NRCS officials told us their state offices 
may conduct inspections upon sponsors’ request. NRCS also conducts dam assessments, which help 
sponsors understand the condition of their dams and whether the dams may be eligible for REHAB. NRCS 
officials said that, as of April 2025, staff had conducted over 1,995 dam assessments since 1999. In addition, 
NRCS provides engineering assistance and other site-specific guidance to address safety concerns, as 
needed and requested by sponsors. For example, one sponsor told us that NRCS had recently sent an 
engineer to help investigate water seepage in a dam, and that NRCS had assisted with issues of 
encroachment on dam easements and by conducting camera inspections of spillway pipes. 

NRCS also collaborates with state dam safety officials on a variety of issues pertaining to dams. NRCS officials 
told us that state dam safety offices regulate dams, and that NRCS relies on state dam safety offices to 
exercise their regulatory authorities to ensure project sponsors are safely operating and maintaining their 
dams. NRCS officials said they usually coordinate with state dam safety offices on dam inspections. Officials 
from four of the five state dam safety offices we interviewed said they have regular meetings with NRCS to 
share information about various issues, ongoing or planned projects, and the assistance each party may need 
or be able to provide. Additionally, officials from two state dam safety offices said that NRCS has held trainings 
on topics such as conducting inspections, and officials from one state dam safety office said NRCS staff have 
presented on funding opportunities at conferences. 

In addition, according to its policy manuals, NRCS is to monitor project sponsors’ compliance with 
requirements for operating and maintaining the dams by (1) reviewing operation and maintenance agreements 
made between NRCS and sponsors; (2) monitoring formal dam inspections; and (3) investigating sponsors’ 
potential violations of operation and maintenance requirements.20 However, NRCS has not consistently 
followed these policies. 

Reviewing operation and maintenance agreements. According to NRCS’s policy, district NRCS officials are 
responsible for reviewing operation and maintenance agreements with project sponsors at least once every 5 
years. The purposes of these reviews include discussing sponsors’ responsibilities, their financial needs, and 
any need to revise the agreements. According to an NRCS state official, these reviews provide an opportunity 
for NRCS to educate sponsors on their responsibilities and help address any issues they may face. 

However, for the 25 dams we selected, we found that NRCS has not consistently reviewed operation and 
maintenance agreements with project sponsors every 5 years. Additionally, sponsors of several dams we 
selected said they did not recall NRCS reviewing their operation and maintenance agreements with them. One 
official from an NRCS state office told us that district staff were not reviewing these agreements with sponsors, 
and that even finding the original agreement documents could be difficult. NRCS was unable to provide the 
operation and maintenance agreement for seven of the 25 dams whose case files we reviewed. 

As a result, when we interviewed project sponsors, some stated they were not fully aware of their operation 
and maintenance responsibilities. For example, a representative from one sponsor told us they did not 
regularly conduct activities required by their operations and maintenance agreement, such as mowing the 
grass and clearing debris. The representative said there had always been an unspoken understanding that the 
owner of the land on which the dam was located would assume some of these responsibilities. A 

 
20NRCS has three primary manuals that set out the policies for managing Watershed Program dams: (1) National Watershed Program 
Manual; (2) National Operation and Maintenance Manual; and (3) National Engineering Manual.  
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representative from another sponsor was unaware that it, among other parties, could potentially be liable for 
damages should its dam fail because of inadequate operation and maintenance or other issues. 

Monitoring formal dam inspections. According to NRCS’s policy, NRCS-assisted dams that are still within 
their evaluated lives must comply with NRCS’s inspection requirements. According to NRCS’s operation and 
maintenance policies, project sponsors of significant- and high-hazard dams must have their dams formally 
inspected at least once every 5 years.21 The purpose of formal inspections is to determine the structural 
integrity of the dams and whether the dams meet current NRCS and other applicable regulatory criteria. After 
conducting the formal inspection, the inspector drafts a report that should include an inspection checklist, 
photographs, and descriptions of any identified deficiencies and required corrective actions. According to 
NRCS’s policy, formal inspection reports should be sent to NRCS state offices for review, approval, and 
retention. 

However, we found that NRCS did not consistently monitor formal dam inspections. Specifically, we found that 
the files for eight of the 12 significant- and high-hazard dams we selected that were still within their evaluated 
lives did not include a formal inspection report from fiscal year 2019 through fiscal year 2023.22 According to 
our analysis of NRCS’s dams data, as of August 1, 2024, 32 percent of the significant- and high-hazard dams 
still within their evaluated lives (473 dams) were past their required inspection due date.23 On average, the 
inspections for those dams were 3 years past their required due date. Additionally, some formal inspection 
reports we reviewed were incomplete. For example, formal inspection reports for seven dams we reviewed 
were missing key information, such as data the inspector reviewed and analyzed for the inspection, an 
evaluation of the data the inspector collected, or a determination of whether the dam met current NRCS and 
regulatory criteria. 

Investigating sponsors’ potential violations of operation and maintenance requirements. According to 
NRCS’s policy, NRCS state offices are responsible for ensuring state or district staff investigate all suspected 
violations of operation and maintenance requirements and communicate with project sponsors about 
violations.24 NRCS’s policy states that violations of operation and maintenance requirements include issues 
that may prevent the dam from functioning as intended or create a health or safety hazard. Potential violations 
could include a lack of compliance with structural regulatory criteria due to an increase in a dam’s hazard 
classification, or serious damage to the dam’s structure caused by, for example, dense tree growth. 

According to NRCS’s policy, when the agency determines a violation has occurred, it is to notify the project 
sponsor of the violation in writing, and include actions needed to address the violation and a time frame for 
doing so. NRCS’s policy further states that if the NRCS state office determines the sponsor has failed to 
address the violation, the office is to take actions to protect the interests of the government and public. These 
actions could include deeming the sponsor ineligible for potential future REHAB and other program funding 
until the sponsor meets all operation and maintenance requirements; requiring that the sponsor reimburse the 

 
21According to NRCS’s policy, these inspections are to be performed by a qualified engineer. Formal inspections may be conducted by 
NRCS staff or other qualified engineers from outside NRCS.  

22One of the 25 dams we selected was classified as low hazard, which does not need to be formally inspected every 5 years, according 
to NRCS’s policy.  

23These 473 dams do not include dams for which NRCS data on date of last inspection are missing or contain anomalous values. We 
discuss missing and anomalous values in NRCS’s dam data below.   

24NRCS, National Operation and Maintenance Manual.  
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government for any financial assistance provided; and correcting any deficiencies and recovering the costs 
from the sponsors. 

Among the 12 selected dams that were still within their evaluated lives during our review period of fiscal years 
2019 through 2023, we identified two dams whose inspection reports indicated potential violations of operation 
and maintenance requirements. However, in our review of these dams’ files, we found no evidence that NRCS 
had investigated or taken corrective actions to address those violations. For example, in a July 2017 inspection 
report for a dam in Mississippi, officials noted that the vegetation on the dam’s slopes was “too dense to 
inspect for other problems.” Heavy vegetation on dam slopes poses a problem for the dam itself, as roots may 
destabilize the dam, and the overgrowth prevents clear lines of sight to be able to detect other potential issues. 
However, NRCS did not include recommended corrective actions in the inspection report. When we visited the 
dam in August 2024, we observed that the dam’s slopes were covered in dense vegetation (see fig. 4). 

Figure 4: Embankment of Natural Resources Conservation Service Watershed Dam with Heavy Vegetation, Mississippi, 2017 
(top left) and 2024 (top right and bottom) 

 
Although NRCS’s policies define the agency’s responsibilities for monitoring project sponsors’ compliance with 
operation and maintenance requirements, NRCS does not have mechanisms to ensure its state and district 
offices consistently follow these policies. For example, NRCS does not have policies for documenting meetings 
to review operation and maintenance agreements, or for reviewing dams’ case files to ensure they contain all 
required documents (e.g., operation and maintenance agreements and formal inspection reports). Instead, 
NRCS headquarter officials said that they rely on state-level staff to understand and follow agency policies, 
and that they provide training to state offices on their policies. However, we reviewed NRCS training materials 
and found that they did not provide specific information on state officials’ responsibilities for monitoring 
compliance with operation and maintenance requirements. 
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NRCS officials also told us that NRCS is not a regulatory agency and therefore not responsible for monitoring 
project sponsors’ compliance with operation and maintenance requirements or for pursuing actions to enforce 
compliance. According to the officials, these are the responsibilities of state dam safety offices. However, 
NRCS’s policy states that its monitoring and enforcement of operation and maintenance requirements is 
necessary to ensure public health and safety. Additionally, federal standards for internal control state that 
management should develop and maintain documentation of its internal control system, and monitor and 
evaluate its internal control system and remediate any identified deficiencies. Without mechanisms to ensure 
that state and district staff consistently implement policies and procedures for monitoring sponsors’ compliance 
with operation and maintenance requirements, NRCS cannot ensure the continued safety of the dams in its 
portfolio. 

NRCS Collects Information Related to Dam Safety but Has Not Verified Its 
Completeness or Accuracy 

NRCS collects a variety of data to help it manage its portfolio of dams, such as information related to dams’ 
physical characteristics and safety, but some of its data are incomplete or inaccurate. According to NRCS’s 
policy, the agency must maintain an inventory of its dams.25 In addition, NRCS policy further provides that as a 
participant in the National Inventory of Dams, NRCS collects a subset of these data to report to the U.S. Army 
Corps of Engineers. In addition, federal standards for internal control state that management should obtain 
relevant data from reliable sources and process data into quality information.26 

NRCS’s database contains a variety of information on its dams’ physical and other characteristics, such as 
location, ownership, year completed, and structural dimensions. The database also includes data relevant to 
the safe operation and maintenance of the dams, including hazard classification, condition for high-hazard 
dams, and the date of the dams’ last inspection. NRCS officials said they use the information in its database to 
track inspections, modifications made to the dams, and whether dams have an emergency action plan in place 
and when it was last updated, among other purposes. 

However, we found that NRCS’s dams database was incomplete and contained inaccurate information, 
including safety-related information. Specifically, we found that data on the condition, date of last inspection, 
and owner’s name were missing or inaccurate. 

• Condition. In our analysis of NRCS’s dams database, we found that 84 percent of the 2,474 high-
hazard dams in NRCS’s inventory were missing a condition assessment value. According to the data 
dictionary for NRCS’s dams database, NRCS is to collect information on the condition for all high-
hazard dams. This assessment describes the condition of a dam based on the presence and severity of 
any dam safety deficiencies, which are generally defined as characteristics of dams that do not meet 
applicable minimum regulatory criteria and may risk dam failure. NRCS uses four condition values that 
range from “satisfactory” (no existing or potential dam safety deficiencies are recognized) to 
“unsatisfactory” (a dam safety deficiency is recognized that requires immediate or emergency remedial 

 
25U.S. Department of Agriculture, Natural Resources Conservation Service, Title 210, National Engineering Manual, 4th edition (June 
2017).  

26GAO-14-704G. 

https://www.gao.gov/products/GAO-14-704G
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action).27 Without including these values in its dams database, NRCS may be unaware of dams that 
could pose immediate danger to lives and property, and may not understand the extent to which dams 
in its portfolio need to be rehabilitated. 

• Date of last inspection. We found that over half of all dams in NRCS’s dams database either did not 
have a date of last inspection or had an anomalous value.28 Additionally, we found that the values for 
the date of last inspection were either missing or inaccurate for nearly half of all significant- and high-
hazard dams still within their evaluated lives.29 As noted above, according to NRCS’s policy, project 
sponsors of significant- and high-hazard dams must have their dams formally inspected at least once 
every 5 years. Without complete and accurate data on inspections, NRCS cannot track inspections 
across its portfolio of dams to ensure sponsors are following NRCS’s policies and safely operating and 
maintaining dams, and that the condition information is up to date. 

• Owner’s (i.e., project sponsor’s) name. We found that in NRCS’s dams database, about 400 (nearly 
4 percent) of the dams sponsored by local government appeared to list a private individual’s name 
rather than a government entity as the project sponsor. NRCS officials told us that in some cases, the 
original sponsor no longer existed as an entity, so the landowner may be the only point of contact. 
According to NRCS officials, it is important that the agency have accurate data on sponsors so it can 
contact them in case of emergency. NRCS regulation states that sponsors must have power of eminent 
domain and the authority to levy taxes, among other responsibilities, which private individuals do not 
have. Without accurate information on sponsors, or without sponsors with the authority to carry out 
certain functions, NRCS cannot ensure these dams are properly operated and maintained in 
emergency and other situations. 

NRCS does not have a quality assurance plan or guidance for how state and district offices should collect and 
verify information in its dams database. NRCS officials told us they were aware of some issues with data 
completeness and accuracy in the database. More broadly, they said that insufficient staff resources have 
limited their ability to address challenges across the agency. However, NRCS’s policy requires the agency to 
maintain a national inventory of dams to manage overall dam safety, and to keep these data current and 
accurate. 

In addition, NRCS officials told us they plan to create a risk management team to identify and assess the risks 
to dams across NRCS’s portfolio. This team will rely, in part, on the data in NRCS’s dams database to inform 
its work. However, without complete and accurate data on its portfolio of dams, the risk management team will 
face challenges in completing its work. By developing a quality assurance plan and guidance for how its offices 
should collect and verify information, NRCS will be better able to accurately assess risks in its portfolio and to 
carry out an effective dam safety program. 

 
27The four values, in descending order of condition, are satisfactory, fair, poor, and unsatisfactory. There are also “Not Rated” values. 

28Two states—Kansas and Oklahoma—had anomalous values. For Kansas, nearly all of its 834 NRCS dams had 1/1/1970 listed as the 
date of last inspection, and for Oklahoma, nearly all of its 2,107 NRCS dams had 12/31/2011 listed as the date of last inspection.   

29According to our analysis of NRCS data, most NRCS Watershed Program dams were built with a 50-year evaluated life, but some 
were built with a 100-year evaluated life.  
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NRCS’s Processes for Funding REHAB Dam Projects Are Not Fully 
Transparent 

NRCS Awards Funding for REHAB Dam Projects Through an Annual Application 
Process 

NRCS headquarters and state offices facilitate the allocation of REHAB funding to various dam projects. NRCS 
officials told us that every fiscal year, headquarters sends a national bulletin to NRCS state offices with 
information about REHAB for use in outreach to project sponsors. Sponsors must submit REHAB funding 
requests to NRCS state offices sequentially by phase (assessment, planning, design, and construction).30 For 
new projects, NRCS officials told us the application process begins with NRCS conducting a REHAB 
assessment, which determines whether the project is eligible for the program. If the assessment finds the 
project would benefit from REHAB, the NRCS state office sends copies of the assessment report to the 
sponsor as well as NRCS headquarters. For ongoing projects that have previously received REHAB funding 
for planning or design activities, sponsors reapply for funding for the next phase. 

NRCS state offices then rank applications and forward them to NRCS headquarters for funding consideration, 
according to NRCS’s policy. For both new and ongoing projects, NRCS state offices are to evaluate 
applications by computing the risk index and to work with state dam safety officials to determine priority 
rankings.31 According to NRCS’s policy, NRCS headquarters ranks all applications in each phase by their risk 
index and recommends projects for funding. NRCS’s manual directs officials to prioritize projects in the 
construction phase, followed by projects in the design, planning, and assessment phases. 

After ranking the projects, NRCS selects project sponsors for awards. In fiscal year 2024, NRCS allocated 
about $36 million to 175 dam projects (see table 1). NRCS headquarter officials stated that they awarded 
funding to all the applications they received from NRCS state offices in fiscal year 2024. 

Table 1: Watershed Rehabilitation Program (REHAB) Allocations in Fiscal Year 2024, by Phase 

REHAB phase Number of dams Funds allocated 
Assessment 105 $3,595,415 
Planninga 41 10,032,373 
Design 16 2,670,158 
Construction 13 19,969,498 
Total 175 $36,267,444 

Source: GAO analysis of Natural Resources Conservation Service data.  |  GAO-25-107404 

 
30The most recent bulletin for REHAB funding was published on the U.S. Department of Agriculture website in March 2025.   

31REHAB is subject to Executive Order 12372, Intergovernmental Review of Federal Programs, according to NRCS officials. See also, 
7 C.F.R. § 622.7. Executive Order No. 12372 was issued to foster intergovernmental partnership and strengthen federalism by relying 
on state and local processes for the state and local coordination and review of proposed federal financial assistance and direct federal 
development. The executive order requires intergovernmental consultation and that federal agencies use state processes to determine 
official state and local views, among other things, to the extent permitted by law. 47 Fed. Reg. 30959 (July 14, 1982). 
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Note: REHAB consists of four phases overseen by the Natural Resources Conservation Service, starting with a REHAB assessment to determine if a 
dam would benefit from rehabilitation. If so, then a project’s sponsor would apply for the planning, design, and construction phases to complete the 
rehabilitation project. 
aIn fiscal year 2024, NRCS canceled one project to which it had allocated $1.2 million. 

Following the awards, NRCS publicly communicates information on USAspending.gov. In fiscal year 2024, 
NRCS published federal award information for its REHAB funding distributions on USAspending.gov. This 
information included recipient name, total amount of funds obligated, federal award description, and period of 
performance start and end date. Additionally, NRCS officials told us that their agency was developing its own 
website to further communicate REHAB award information. NRCS officials stated that they expected the 
website to be operational in summer 2025. 

NRCS’s Communication and Evaluation Processes for Funding REHAB Dam Projects 
Are Not Fully Transparent 

We found that key elements of NRCS’s processes for funding REHAB dam projects in fiscal year 2024 were 
not fully transparent. Specifically, we found that NRCS did not fully or consistently communicate key 
information about REHAB funding opportunities to project sponsors, and that NRCS did not document key 
decisions related to the process of evaluating REHAB applications. 

Communicating key funding information. According to federal standards for internal control and a leading 
practice related to discretionary financial assistance, agencies should communicate information important to 
potential applicants. Federal standards for internal control state that management should externally 
communicate the necessary quality information to achieve the entity’s objectives.32 Furthermore, these 
standards state that management should select appropriate methods to communicate externally. In addition, 
we have identified a leading practice that specifies that agencies should communicate with potential applicants 
prior to the application process for discretionary financial assistance awards.33 According to the leading 
practice, federal agencies should provide information prior to making award decisions on key dates, funding 
priorities, preapplication assistance, technical review processes, eligibility, selection criteria, available funding, 
and types of projects to be funded, and agencies should conduct outreach to new applicants.34 By doing so, 
agencies can help applicants refine their applications and ensure projects meet program requirements. 

NRCS communicated some of this information to project sponsors about REHAB. For example, the March 
2024 National Bulletin included information about a key date (the end of the application period), selection 
criteria, funding priorities, and a point of contact for preapplication assistance. The bulletin stated that NRCS 
would prioritize projects ready for construction first, followed by projects ready for design, and then new plans 
for REHAB projects. The bulletin also stated that funding for new plans would be prioritized based on whether 
the applicant was a new sponsor, as well as on risk, racial justice and program equity, and the ability of states 
to complete existing projects on time. In addition, the bulletin referenced relevant REHAB application 
processes in the National Watershed Program Manual, including the technical review, noting that all projects 
would be evaluated based on their risk index. 

 
32GAO-14-704G. 

33GAO-11-283 and GAO-25-107227. 

34GAO-11-283 and GAO-25-107227.  

https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-11-283
https://www.gao.gov/products/GAO-25-107227
https://www.gao.gov/products/GAO-11-283
https://www.gao.gov/products/GAO-25-107227
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However, NRCS did not fully or consistently communicate other key funding information about REHAB to 
potential applicants in fiscal year 2024. For example, the March 2024 National Bulletin did not include 
information related to available funding (such as cost share requirements), eligibility, or types of projects to be 
funded. In addition, NRCS did not send the bulletin to all potential applicants. NRCS officials told us that its 
state offices are responsible for using information in the bulletin in their outreach to project sponsors. NRCS 
state officials said that NRCS state offices conduct outreach about REHAB through informal communication 
with sponsors during dam inspections, meetings on dam projects, or other events where NRCS state program 
managers speak with groups of sponsors. NRCS officials also told us that they present information related to 
REHAB at conferences for various organizations, such as the United States Society on Dams. 

In addition, representatives of project sponsors for eight of the 25 dams we selected told us they were either 
unaware of REHAB or unclear about the requirements for receiving REHAB funding. Specifically, 
representatives of sponsors for one of the 25 dams we selected told us they were unaware of REHAB. Further, 
representatives of sponsors for seven of the dams we selected said they were unclear on the key requirements 
of the program. For example, one representative said they were unaware of the cost share component of 
REHAB. Representatives of another sponsor said that they knew about REHAB and that REHAB required a 
cost share but did not know anything more about the program. 

NRCS has not developed a mechanism to ensure it fully and consistently communicates relevant information 
about REHAB funding opportunities to project sponsors. Officials at NRCS headquarters said they rely on 
NRCS state offices to communicate this information, because the state offices are best positioned to answer 
questions about the program’s requirements. However, NRCS headquarters has not clearly defined what 
information the state offices should communicate to sponsors about REHAB funding opportunities beyond 
what is in the national bulletin, or how they should communicate that information. 

Without a mechanism, such as an outreach strategy, to fully and consistently communicate key information 
about REHAB, NRCS cannot ensure project sponsors are fully informed of funding opportunities, and the 
sponsors may miss opportunities to address safety risks. In creating a mechanism, NRCS could target 
communications to those dams most at risk (e.g., high-hazard dams and dams in the poorest condition) as part 
of an approach that aligns with agency priorities, as appropriate. Such an approach would also support the 
general process of identifying dams with the most risk in their portfolio. Moreover, without communicating 
complete information about the program—including information related to available funding (e.g., cost share 
requirements), eligibility, and types of projects to be funded—sponsors may not have the information they need 
to decide whether to apply for REHAB funding. 

Evaluating REHAB applications. Federal standards for internal control state that agencies should internally 
communicate necessary quality information to achieve a program’s objectives and maintain documentation of 
their internal control system.35 This documentation is evidence that controls are identified, capable of being 
communicated to those responsible for their performance, and capable of being monitored and evaluated by 
the entity. Documenting key decisions ensures that the evaluation process can be overseen by NRCS, 
Congress, and the public. 

NRCS developed some documentation of its process for evaluating fiscal year 2024 REHAB applications. We 
reviewed documentation that NRCS developed of award recipients and the phase of REHAB for which the 

 
35GAO-14-704G.  

https://www.gao.gov/products/GAO-14-704G
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applicants sought funding. NRCS also documented the outcomes of its final funding decisions, including the 
amount awarded.36 

However, NRCS did not document the rationale for its decisions during the evaluation process of the fiscal 
year 2024 REHAB awards. Specifically, we found that NRCS did not document how its state offices 
determined whether to advance fiscal year 2024 REHAB applications to headquarters. For fiscal year 2024, 
NRCS officials told us they awarded funding to all project applications received by NRCS headquarters. 
However, we found that NRCS state offices forwarded some REHAB applications to NRCS headquarters for 
award consideration but not others. Officials from two NRCS state offices we met with told us they could only 
support a limited number of projects. NRCS headquarter officials said state offices prioritize projects. However, 
NRCS was not able to provide documentation as to why some projects merited advancement to NRCS 
headquarters and others did not. 

NRCS’s policy and guidance do not require NRCS to document the rationale for key decisions, such as why 
state offices advanced some REHAB applications, and not others, to NRCS headquarters for award 
consideration. As previously discussed, the March 2024 National Bulletin identified the funding priorities for the 
fiscal year 2024 REHAB awards. NRCS officials said that the state offices work with state and local officials to 
prioritize projects for funding. They also said that the specific rationale for prioritizing some projects over others 
can vary by state. However, without documentation of state offices’ rationale for advancing some projects over 
others, NRCS cannot ensure that its state offices evaluate similarly situated projects in a consistent manner. 
Further, NRCS cannot ensure that their decisions are transparent and align with NRCS priorities, 
congressional intent, and program goals to extend the evaluated life of the dam and to meet safety 
requirements. 

NRCS officials also told us they provide training to the NRCS state offices on their responsibilities related to 
REHAB to ensure the offices conduct the award process consistently. We reviewed NRCS training materials 
and found that while the training includes information about the risk index, it does not direct the offices to 
document the rationale for decisions and the factors affecting the decision to forward applications to NRCS 
headquarters. For example, such factors could include those that may affect NRCS’s ability to meet its 
priorities in a state or district, such as limited NRCS state office staff resources or limited access to the private 
land on which the dam was constructed. 

NRCS officials told us that they may be unable to fund as many dam rehabilitation projects in future years, and 
that the process may become more competitive. By fully documenting the rationale for key decisions, NRCS 
could help ensure it selects applications for REHAB awards in a consistent and transparent manner that aligns 
with and advances the intent and goals of REHAB. Moreover, in doing so, NRCS would be better positioned to 
demonstrate the integrity of its evaluation process as the process for awarding funding becomes more 
competitive. 

  

 
36According to NRCS officials, all fiscal year 2024 REHAB awards were signed as of September 30, 2024. Officials said NRCS is 
reviewing the extent to which its grant programs are subject to the requirements of executive orders.  
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Conclusions 
The nation’s nearly 12,000 watershed dams play an important role in protecting communities from flooding and 
serve other purposes, such as providing drinking water, wildlife habitat, and recreational opportunities. With 
increased downstream development, the failure of these dams as they age could pose heightened safety, 
economic, and environmental risks. NRCS works with project sponsors through its state and district offices to 
support the safety of these dams. However, without taking steps to improve the overall management of the 
program by consistently implementing its dam safety responsibilities, NRCS cannot effectively execute its role 
in ensuring the continued safety of the dams. Moreover, as demands for rehabilitation assistance outpace 
available funding, it is important that NRCS ensure its processes for awarding REHAB funding to dam projects 
are transparent and clearly documented. By doing so, NRCS can help ensure that sponsors have the 
information they need to apply for funding, that it treats all applicants consistently, and that the public and 
Congress better understand how its funding decisions are advancing the program’s goals and improving the 
overall safety of the nation’s watershed dams. 

Recommendations 
We are making the following four recommendations to NRCS: 

• The Administrator of NRCS should develop mechanisms to consistently implement NRCS’s policies 
and procedures for monitoring project sponsors’ compliance with operation and maintenance 
requirements for watershed dams. These mechanisms should provide direction for (1) reviewing 
operation and maintenance agreements made between NRCS and sponsors; (2) monitoring formal 
dam inspections; and (3) investigating sponsors’ potential violations of operation and maintenance 
requirements. (Recommendation 1) 

• The Administrator of NRCS should develop a quality assurance plan and guidance for state and district 
offices for collecting and verifying key information in NRCS’s dams database. (Recommendation 2) 

• The Administrator of NRCS should develop a mechanism to communicate key information about 
REHAB funding opportunities to project sponsors, including information related to available funding 
(such as cost share requirements), eligibility, and types of projects to be funded. (Recommendation 3) 

• The Administrator of NRCS should develop guidance for NRCS state offices to document the rationale 
for their decisions to advance applications to NRCS headquarters for funding. (Recommendation 4) 

Agency Comments 
We provided a draft of this report to the U.S. Department of Agriculture for review and comment. In its 
comments, reproduced in appendix II, the U.S. Department of Agriculture concurred with our 
recommendations. 

We are sending copies of this report to the appropriate congressional committees and the Secretary of 
Agriculture. In addition, the report is available at no charge on the GAO website at https://www.gao.gov. 

https://www.gao.gov/
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If you or your staff have any questions about this report, please contact me at vonaha@gao.gov. Contact 
points for our Offices of Congressional  

Relations and Public Affairs may be found on the last page of this report. GAO staff who made key 
contributions to this report are listed in appendix III. 

 
Andrew Von Ah 
Director, Physical Infrastructure 
 

mailto:vonaha@gao.gov
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Appendix I: Objectives, Scope, and Methodology 
This report assesses the extent to which (1) the U.S. Department of Agriculture’s Natural Resources 
Conservation Service (NRCS) has implemented its safety responsibilities for Watershed Program dams, and 
(2) NRCS’s processes for funding dam projects under the Watershed Rehabilitation Program (REHAB) are 
transparent. 

To obtain background on NRCS and its Watershed Program dams, we reviewed pertinent laws, regulations, 
and relevant organizations’ reports on NRCS watershed dams.1 Specifically, we reviewed several NRCS 
manuals and handbooks, including its National Watershed Program Manual, National Operation and 
Maintenance Manual, and National Engineering Manual. We also reviewed our relevant prior reports and 
reports from the Congressional Research Service. In addition, we interviewed selected nongovernmental 
stakeholders and conducted local site visits to inform our design. Specifically, we selected three dams in 
California, Maryland, and Virginia located near our analysts’ offices. We conducted preliminary interviews with 
officials from the three NRCS state offices and four project sponsors that oversee these dams to better 
understand how NRCS assists sponsors and other relevant issues. 

For both objectives, we reviewed NRCS’s policies and guidance related to its Watershed Programs and 
interviewed NRCS officials responsible for administering the programs. We selected a nongeneralizable 
sample of 25 dams in five states based on a range of criteria to obtain diversity in the dams selected, including 
geography, number of dams in the state, condition assessment, and age. We also focused our selection on 
high- and significant-hazard dams, as they pose the greatest potential risk to life and property.2 We used this 
nongeneralizable sample to better assess how NRCS oversees its portfolio of dams. We interviewed the 
project sponsors for each of the 25 dams and conducted in-person site visits to 10 of the dams. For each 
selected state, we interviewed NRCS state office officials and state dam safety officials. The information 
gathered from this sample is not generalizable to all dams but provides insight into NRCS’s approach to 
administering its Watershed Programs. Table 2 lists the 25 dams we selected and the dams we visited. 

Table 2: List of Selected Dams and Location of Site Visits 

State Dam name Site visit location 
Indiana Busseron Creek G-4  

Muddy Fork 1  
Muddy Fork 6  
Stucker Fork 9  
Twin-Rush Creek 1  

Mississippi Abiaca Creek Structure Y-34-8 Yes 
Big Sand Creek Structure Y-32-11 Yes 
Buntyn Creek Structure Y-16A-1 Yes 

 
1NRCS’s Watershed Programs include the Watershed Protection and Flood Prevention Operations program, Emergency Watershed 
Protection Program, and REHAB.  

2We selected 22 high-hazard dams, two significant-hazard dams, and one low-hazard dam.  
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State Dam name Site visit location 
Buntyn Creek Structure Y-16A-4 Yes 
Town Creek Watershed Structure 39  

New Mexico Caballo Arroyo Site 4  
Hatch Valley Arroyo Site 2  
Sebastian Martin-Black Mesa Site 5  
T or C– Williamsburg Site 8C  
Tortugas Site 1  

Texas East Fork Above Lavon Watershed NRCS Site 3B  Yes 
Pilot Grove Creek Watershed NRCS Site 29 Yes 
Upper Bosque River Watershed NRCS Site 2  
Upper East Fork Laterals Watershed NRCS Site 4B Yes 
Upper East Fork Laterals Watershed NRCS Site 5B Yes 

West Virginia Brush Creek 15  
New Creek 1 Yes 
North and South Mill Creek 3  
Patterson Creek 3  
Patterson Creek 22 Yes 

Legend: Yes = GAO conducted in-person site visit 
Source: GAO.  |  GAO-25-107404 

To assess the extent to which NRCS has implemented its safety responsibilities for dams built under its 
Watershed Programs, we evaluated NRCS’s adherence to its own policies for monitoring project sponsors’ 
operation and maintenance activities. We reviewed NRCS’s operation and maintenance policies, including 
those related to communicating, documenting, and enforcing the agency’s operation and maintenance 
requirements. We collected and reviewed a variety of documents from the administrative files of the 25 
selected dams. Specifically, we reviewed all available operation and maintenance agreements, inspection 
reports, and dam assessment reports, among other documents, for fiscal year 2019 through fiscal year 2023. 
We compared the contents of the documentation with requirements in NRCS’s policies, and we compared the 
information included in the documents with what NRCS’s policies state should be included in the documents. In 
addition, we evaluated the extent to which NRCS’s approach aligned with Standards for Internal Control in the 
Federal Government—specifically, the principles that management should develop and maintain 
documentation of its internal control system, and that agencies should identify deficiencies through monitoring 
activities and determine appropriate corrective actions to remedy these deficiencies.3 

To understand what data NRCS collects and maintains on its dams and to evaluate the extent to which NRCS 
uses data to manage the dams’ safety, we reviewed NRCS’s policies related to data collection. We also 
analyzed the agency’s dam inventory database, called GeoObserver, current as of August 1, 2024. We 
reviewed the data to understand what variables NRCS collects that relate to dam safety, including hazard 
classification, date of last inspection, and evaluated life. We also reviewed other data on the dams’ 
characteristics, including location, year built, and ownership. We analyzed the data for completeness and 
accuracy and interviewed NRCS officials about the reliability of the data. We determined the data were 
sufficiently reliable for our purposes. We compared the findings from our analyses with NRCS’s policies to 

 
3GAO, Standards for Internal Control in the Federal Government, GAO-14-704G (Washington, D.C.: September 2014).   

https://www.gao.gov/products/GAO-14-704G
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assess whether NRCS had implemented its policies and procedures, as well as with federal standards for 
internal control—specifically, the principles that management should obtain relevant data from reliable sources 
and process data into quality information.4 

To assess the extent to which NRCS’s processes for funding REHAB projects are transparent, we reviewed 
data on REHAB projects awarded in fiscal year 2024. We compared this information with NRCS’s policies and 
procedures for communicating funding availability and evaluating applications that were in place during fiscal 
year 2024, and with federal standards for internal control and a leading practice. For federal standards for 
internal control, we compared NRCS’ processes with the principles that management should externally and 
internally communicate the necessary quality information to achieve the entity’s objectives, and that 
management should develop and maintain documentation of its internal control system.5 In addition, we 
compared NRCS’s processes with a leading practice on communicating information with potential applicants 
prior to the application process.6 

We conducted this performance audit from February 2024 to July 2025 in accordance with generally accepted 
government auditing standards. Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our findings and conclusions based on our 
audit objectives. We believe that the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

 

 
4GAO-14-704G.  

5GAO-14-704G. 

6The leading practice on communication is one of several leading practices we identified that are used across the federal government 
to ensure the fair and objective evaluation and selection of discretionary grant awards. The leading practices are based on policies and 
guidance used by the Office of Management and Budget and other federal agencies, and on our prior work. GAO, Intercity Passenger 
Rail: Recording Clearer Reasons for Awards Would Improve Otherwise Good Grantmaking Practices, GAO-11-283 (Washington, D.C.: 
Mar. 10, 2011). We have also applied the leading practice on communication to our work on bridge investments. GAO, Bridge 
Investment Program: DOT Should Refine Process to Improve Consistency, GAO-25-107227 (Washington, D.C.: Dec. 11, 2024). 

https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-11-283
https://www.gao.gov/products/GAO-25-107227
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Appendix II: Comments from the Department of 
Agriculture 
Watershed Dams-Better Program Management Would Improve Safety GAO Engagement #107404 
NRCS Response to the Official Draft Report Agency Response 

Executive Summary 

The Government Accountability Office (GAO) reviewed the Natural Resources Conservation Service (NRCS) 
policies, guidance, and data, as well as relevant federal laws and regulations. GAO was asked to review how 
NRCS manages dam safety. The engagement assessed the extent to which (1) NRCS has implemented its 
dam safety responsibilities, and (2) NRCS’s processes for funding dam projects under Watershed 
Rehabilitation Program (REHAB). GAO also reviewed NRCS’s documentation, quality controls, interviewed 
project sponsors and conducted site visits at 10 dams in three states. 

Findings 

GAO determined that NRCS, without taking steps to improve overall management of the program by 
consistently implementing its dam safety responsibilities, cannot effectively execute its role in ensuring the 
continued safety of the dams. As demands for rehabilitation assistance outpace available funding, NRCS 
needs to ensure its process for awarding REHAB funding to dam projects is transparent and clearly 
documented. NRCS should ensure that project sponsors have the information they need to apply for funding, 
that it treats all applicants consistently, and that the public and Congress better understand how its funding 
decisions are advancing the program’s goals and improving the overall safety of the nation’s watershed dams. 

Agency Response to Recommendations 

NRCS accepts GAO audit Recommendations 1 through 4. 

Recommendation 1 

The Chief, NRCS, should develop mechanisms to consistently implement its policies and procedures for 
monitoring sponsors’ compliance with operation and maintenance requirements for watershed dams. These 
mechanisms should provide direction for (1) reviewing operation and maintenance agreements made to NRCS 
and sponsors; (2) monitoring formal dam inspections; and (3) investigating sponsors’ potential violation of 
operation and maintenance requirements. 

Agency Response to Recommendation 1: 

NRCS agrees with this recommendation. NRCS Conservation Program Technical Assistance Division 
(CPTAD) - Watershed Programs Branch will review and revise current policy and develop additional guidance 
and requirements for monitoring sponsors’ compliance with operation and maintenance requirements for the 
life span of NRCS watershed dams. 
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Estimated Completion Date: July 31, 2026. 

Recommendation 2 

The Chief, NRCS, should develop a quality assurance plan and guidance for state and district offices for 
collecting and verifying key information in its dams database. 

Agency Response to Recommendation 2: 

NRCS agrees with this recommendation. NRCS Conservation Program Technical Assistance Division 
(CPTAD) - Watershed Programs Branch leadership team will develop a quality assurance plan and guidance 
for state and district offices for collecting and verifying key information in its dams database. 

Estimated Completion Date: January 31, 2026. 

Recommendation 3 

The Chief, NRCS, should develop a mechanism to communicate key information about REHAB funding 
opportunities to project sponsors, including information related to available funding (such as cost share 
requirements), eligibility, or types of projects to be funded. 

Agency Response to Recommendation 3: 

NRCS agrees with the recommendation. NRCS Conservation Program Technical Assistance Division (CPTAD) 
- Watershed Programs Branch leadership team will update the current REHAB sponsor guide. Detailed 
information will be incorporated into the updated sponsor guide that will clarify information related to available 
funding, program eligibility and the types of projects to be funded. 

Estimated Completion Date: July 31, 2026 

Recommendation 4 

The Chief, NRCS, should develop guidance for NRCS state offices to document the rationale for its decisions 
to advance applications to NRCS headquarters for funding. 

Agency Response to Recommendation 4: 

NRCS agrees to Recommendation 4. NRCS Conservation Program Technical Assistance Division (CPTAD) - 
Watershed Programs Branch will develop guidance for NRCS state offices to document how ranking should 
occur at the state level for REHAB requests for assistance, before those requests are then submitted to NRCS 
headquarters for funding. 

Estimated Completion Date: July 31, 2026. 

Louis Aspey 
Associate Chief, NRCS 
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