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Why GAO Did This Study

GAO has previously found that DHS'’s
components had acquisition programs
that did not meet requirements and
that those requirements were, in some
cases, poorly defined. Poorly defined
requirements increase the risk that
acquisitions will not meet the needs of
users in the field—for example, border
patrol agents or emergency
responders.

GAO was asked to examine DHS
components’ practices for developing
requirements. This report addresses
the policies, organizations, and
workforce that selected DHS
components use to develop
requirements for their acquisition
programs.

GAO selected seven DHS components
with significant acquisition programs
and a non-generalizable sample of
programs—based on cost, component,
and acquisition phase—as case
studies. GAO analyzed policies and
program documentation; and
interviewed DHS and component
officials, as well as end users of DHS
programs. GAO compared
components’ practices to industry best
practices and federal internal control
standards.

What GAO Recommends

GAO is making 25 recommendations,
including to individual components to
establish policies and independent
organizations for requirements
development, assess workforce needs,
and establish training and
certifications. DHS concurred with all
the recommendations.

View GAO-18-550. For more information,
contact Marie A. Mak at (202) 512-4841 or
makm@gao.gov.

DHS ACQUISITIONS

Additional Practices Could Help Components Better
Develop Operational Requirements

What GAO Found

GAO has identified several best practices to ensure that operational
requirements for acquisitions are well-defined and found some Department of
Homeland Security’s (DHS) components met them while others did not. These
practices include a formal policy for developing requirements, an independent
requirements organization, and an understanding of workforce needs and
training. The table below shows GAQO’s assessment of seven of DHS’s
components against these practices.
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Establishing a formal policy to guide the process is critical to developing well-
defined requirements. However, only the Coast Guard has an approved policy
for requirements development among the seven components reviewed. Without
well-defined requirements, components are at risk of acquiring capabilities that
will not meet mission needs. DHS officials told GAO that components have
generally prioritized obtaining funding and starting programs over developing
requirements.

Three components have a requirements development organization, separating
requirements from acquisition in addressing capability gaps. Officials from
components without such organizations told GAO that they have fewer major
acquisitions and rely on DHS to assist in requirements development. DHS policy
and best practices, however, maintain the importance of this separation
regardless of the number of major acquisitions to guard against possible bias by
acquisition officials toward a specific materiel solution.

Two components have assessed requirements development workforce needs,
but both need to be updated; and one component has provided requirements
development training and certification. Other component officials told GAO that
they lack the resources necessary to take these steps. Best practices indicate
that without an appropriately sized and trained workforce, components remain at
risk of acquiring capabilities that fail to meet end user needs.
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