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In September 2022, the Department of Transportation (DOT) awarded $1.5 
billion in discretionary grants to fund nationally and regionally significant freight 
and highway projects through the Infrastructure for Rebuilding America (INFRA) 
program. In fiscal year 2022, DOT combined some phases of the INFRA grant 
award process with those of two other discretionary grant programs. Specifically, 
DOT issued a single notice of funding opportunity to solicit applications. DOT 
also created a combined evaluation plan that outlined the criteria and process for 
evaluating applications for all three programs. Once applications were evaluated, 
award selections were made separately for each grant program.  
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DOT has taken steps to improve its processes for evaluating and selecting 
INFRA applications for award. For example, DOT implemented and documented 
an evaluation process as required by guidance and created a new quality control 
process. DOT also created a new memo to better explain the Secretary’s award 
decisions, which provides insight into why the applications chosen for award 
were selected over similarly situated applications.   

However, DOT’s evaluation and selection processes did not fully align with 
requirements set out in federal guidance. For example, DOT did not fully 
document eligibility determinations and reviewer conflict-of-interest screenings. 
Improving its documentation would help DOT ensure it is using accurate and 
complete information. Additionally, DOT did not clearly define the criteria used to 
advance applications to the Secretary for possible selection, specifically how 
projects could be deemed “exemplary.” Providing such information would help 
applicants understand how they will be evaluated and ensure reviewers advance 
applications using consistent criteria. These actions would also position DOT to 
more fully demonstrate that it is implementing the program with enhanced 
transparency and making fair grant award decisions. 
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The INFRA program—a DOT 
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nationally significant freight and 
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2022, DOT awarded over $7 billion to 
fund such projects across the country.  
 
The Infrastructure Investment and Jobs 
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review DOT’s process for evaluating 
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processes to solicit, evaluate, and 
select applications for INFRA grant 
awards in fiscal year 2022; and the 
extent to which DOT’s evaluation and 
selection processes aligned with 
federal guidance. GAO reviewed 
DOT’s notice of funding opportunity, 
evaluation plan, and documentation of 
the INFRA fiscal year 2022 evaluation 
process; analyzed application and 
award data; and interviewed DOT 
officials. GAO also reviewed the 
documentation of 50 applications, 
including the 26 applications that 
received an award.   
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GAO is making two recommendations 
to DOT, that it (1) establish quality 
control procedures to verify that the 
documentation of eligibility 
determinations and conflict-of-interest 
screenings is complete and (2) clearly 
define its “exemplary project” criteria 
for advancing applications for potential 
selection. DOT concurred with the first 
recommendation but did not concur 
with the second, stating that it had 
discretion to determine which projects 
are exemplary projects. GAO 
maintains the recommendation is valid 
as discussed in the report.  
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441 G St. N.W. 
Washington, DC 20548 

January 10, 2024 

The Honorable Thomas R. Carper 
Chairman 
The Honorable Shelley Moore Capito 
Ranking Member 
Committee on Environment and Public Works 
United States Senate 

The Honorable Sam Graves 
Chairman 
The Honorable Rick Larsen 
Ranking Member 
Committee on Transportation and Infrastructure 
House of Representatives 

From 2016 through 2022, the Department of Transportation (DOT) 
awarded over $7 billion in discretionary grants to fund nationally and 
regionally significant freight and highway projects through the 
Infrastructure for Rebuilding America (INFRA) program. In its most recent 
round of INFRA funding, announced in September 2022, DOT awarded 
$1.5 billion in grants to 26 projects. Federal discretionary transportation 
grants provide critical funding to help build highways, bridges, and port 
infrastructure. We have previously reported that such grants represent a 
promising approach to address national and regional transportation 
priorities.1 

While we have identified benefits associated with discretionary grant 
programs, since 2011 we have also raised concerns with DOT’s 
management of them.2 Across a variety of discretionary grant programs—
including INFRA—we have raised concerns with the transparency of the 

 
1GAO, High-Risk Series: Dedicated Leadership Needed to Address Limited Progress in 
Most High-Risk Areas, GAO-21-119SP (Washington, D.C.: Mar. 2, 2021). 

2GAO, DOT Discretionary Grants: Problems with Hurricane Sandy Transit Grant Selection 
Process Highlight the Need for Additional Accountability, GAO-17-20 (Washington, D.C.: 
Dec. 14, 2016); Surface Transportation: Actions Needed to Improve Documentation of 
Key Decisions in the TIGER Discretionary Grant Program, GAO-14-628R (Washington, 
D.C.: May 28, 2014); Surface Transportation: Competitive Grant Programs Could Benefit 
from Increased Performance Focus and Better Documentation of Key Decisions, 
GAO-11-234 (Washington, D.C.: Mar. 30, 2011); and Intercity Passenger Rail: Recording 
Clearer Reasons for Awards Decisions Would Improve Otherwise Good Grantmaking 
Practices, GAO-11-283 (Washington, D.C.: Mar. 10, 2011). 

Letter 
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application review and selection process, including a lack of 
documentation of key decisions. In our three prior reviews of the INFRA 
program in 2017, 2019, and 2022, we found that DOT had not 
consistently or transparently evaluated and selected grant applications for 
award.3 For example, we found that DOT had not clearly communicated 
how it would evaluate applicants, including when it would seek additional 
information from applicants. In addition, DOT had not documented key 
decisions when evaluating and awarding INFRA grants, reducing the 
transparency of DOT’s process to select applications for award. 

The Infrastructure Investment and Jobs Act (IIJA) includes a provision for 
GAO to review DOT’s process for evaluating and selecting INFRA 
applications for award.4 This report examines the INFRA program 
including (1) DOT’s processes to solicit, evaluate, and select applications 
for awarding INFRA grants in fiscal year 2022, and the extent to which 
DOT’s (2) evaluation and (3) selection processes aligned with federal 
guidance for ensuring consistency and transparency. 

To address these objectives, we reviewed our prior work on DOT’s 
discretionary grant programs and DOT documentation of the fiscal year 
2022 INFRA program. This documentation included the evaluation plan—
which described how DOT staff should evaluate applications—and the 
notice of funding opportunity (NOFO). The NOFO announced the 

 
3GAO, Discretionary Transportation Grants: DOT Should Clarify Application Requirements 
and Oversight Activities, GAO-22-104532 (Washington, D.C.: Apr. 6, 2022), Discretionary 
Transportation Grants: Actions Needed to Improve Consistency and Transparency in 
DOT’s Application Evaluations, GAO-19-541 (Washington, D.C.: June 26, 2019) and 
Discretionary Transportation Grants: DOT Should Take Actions to Improve the Selection 
of Freight and Highway Projects, GAO-18-38 (Washington, D.C.: Nov. 2, 2017). 

4Pub. L No. 117-58, § 11110, 135 Stat. 429, 473 (2021). This review addresses the fiscal 
year 2022 INFRA program. By Congressional request, the issue of whether the fiscal year 
2023-2024 Multimodal Project Discretionary Grant Notice of Funding Opportunity (MPDG 
NOFO) applicable to the Fiscal Year 2023 INFRA program is a rule for the purposes of the 
Congressional Review Act (CRA) was the subject of a separate GAO review. CRA 
incorporates the Administrative Procedure Act’s (APA) definition of a rule and requires that 
before a rule can take effect, an agency must submit the rule to both the House of 
Representatives and the Senate, as well as to the Comptroller General. Pub. L. No. 104-
121, § 251, 110 Stat. 847, 868-74 (codified at 5 U.S.C. §§ 801 – 808). DOT did not submit 
a CRA report to Congress or the Comptroller General for the fiscal year 2023-2024 MPDG 
NOFO. In an October 18, 2023 decision, GAO concluded that the fiscal year 2023 MPDG 
NOFO meets CRA’s definition of a rule and no CRA exception applies. Therefore, the 
MPDG NOFO is subject to CRA’s submission requirement. See GAO, Matter of: U.S. 
Department of Transportation—Applicability of the Congressional Review Act to Notice of 
Funding Opportunity for the Department of Transportation’s Fiscal Year 2023-2024 
Multimodal Project Discretionary Grant Opportunity, File: B-335488 (Washington, D.C.: 
Oct. 18, 2023). 

https://www.gao.gov/products/GAO-22-104532
https://www.gao.gov/products/GAO-19-541
https://www.gao.gov/products/GAO-18-38
https://www.gao.gov/products/b-335488
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availability of INFRA funds, as well as the program’s key objectives and 
the criteria DOT would use to evaluate applications. We also interviewed 
DOT staff that oversaw the INFRA process and Senior Review Team 
officials responsible for deciding which applications to forward to the 
Secretary of Transportation for making final award selections. 

To assess how DOT’s application evaluation and selection processes 
aligned with federal guidance and regulations we analyzed INFRA grant 
application evaluation and award data and documentation. We compared 
information from this data and documentation against federal 
requirements for discretionary grant programs. Specifically, we compared 
DOT’s INFRA evaluation and selection processes against requirements 
contained in the Office of Management and Budget’s (OMB) Uniform 
Administrative Requirements, Cost Principles, and Audit Requirements 
for Federal Awards (OMB Guidance)5 and DOT’s Guide to Financial 
Assistance (DOT’s Financial Guide) (collectively referred to as “federal 
guidance” in this report).6 This federal guidance establishes requirements 
for discretionary grant programs including requirements related to 
consistency and transparency. We also compared data from the INFRA 
intake process to DOT’s evaluation plan and GAO’s Standards for 
Internal Control in the Federal Government—specifically the principles 
that management should identify deficiencies through monitoring activities 
and determine appropriate corrective actions to remedy these 
deficiencies.7 

For all 261 applications that DOT evaluated for the fiscal year 2022 
INFRA program, we reviewed the intake and evaluation data to verify 
whether DOT followed the process described in its evaluation plan.8 
Additionally, for a sample of 50 of these applications, we reviewed the 
rating narrative fields and other DOT documentation. The sample 
included all 26 awarded applications and 24 non-awarded applications. 

 
5Uniform Administrative Requirements, Cost Principles, and Audit Requirements for 
Federal Awards 2 C.F.R. Part 200, and App. I to Part 200. DOT has adopted these 
provisions in regulation. 2 C.F.R. § 1201.1 (2023). 

6DOT’s Guide to Financial Assistance incorporates the OMB Guidance requirements.  

7GAO, Standards for Internal Control in the Federal Government, GAO-14-704G 
(Washington, D.C.: Sept. 10, 2014). 

8We refer to fiscal year 2022 INFRA applications as those applications the Senior Review 
Team reviewed for INFRA. The 261 INFRA applications included 10 re-scoped 
applications where, according to officials, DOT requested the applicants resubmit updated 
applications that better met program requirements. 

https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-14-704G
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We selected these non-awarded applications to achieve a mix of projects 
with different overall ratings, project type, and project size. We then 
compared the results of our analysis of all applications and the sample of 
applications to the OMB Guidance and DOT guidance. While our 
observations about the sample of applications that we reviewed are not 
generalizable to all applications DOT considered for funding, they provide 
insight into how DOT evaluated and advanced applications for potential 
award. 

To assess the reliability of DOT’s evaluation and award data, we 
interviewed DOT officials and conducted data checks. We found the data 
were sufficiently reliable for our purposes, which were to understand how 
DOT evaluated applications. For more information on our scope and 
methodology, see appendix I. 

We conducted this performance audit from November 2022 to January 
2024 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

Funding the nation’s surface transportation system has been on our High-
Risk List since 2007. As a result, we have highlighted the importance of 
spending surface transportation funding wisely and efficiently and have 
noted opportunities to improve performance and accountability. 
Historically, much of the federal spending for surface transportation 
programs has been through noncompetitive grants to states with funds 
allocated based on distribution formulas prescribed by statute (formula 
grants). However, we have reported that this approach to funding surface 
transportation, particularly for highways, poses challenges to meeting 
national goals.9 

In contrast, discretionary grant programs, such as INFRA, award grants 
on a competitive basis. Federal discretionary transportation grant 
programs direct federal funding toward national transportation priorities—

 
9GAO, Surface Transportation: Restructured Federal Approach Needed for More 
Focused, Performance-Based, and Sustainable Programs, GAO-08-400 (Washington, 
D.C.: Mar. 6, 2008) and GAO, High-Risk Series: Dedicated Leadership Needed to 
Address Limited Progress in Most High-Risk Areas, GAO-21-119SP (Washington, D.C.: 
Mar. 2, 2021). 

Background 

https://www.gao.gov/products/GAO-08-400
https://www.gao.gov/products/GAO-21-119SP
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such as improving the condition of critical infrastructure, enhancing 
economic competitiveness, and reducing transportation fatalities. Such 
programs can be targeted to address key national challenges and can 
help improve the performance and accountability of funding decisions. 
The IIJA established several new surface transportation discretionary 
grant programs and provided increased funding for many existing 
programs. According to DOT, the IIJA provided over $110 billion for 
discretionary grant programs for fiscal years 2022 through 2026. 

To facilitate the evaluation and award of INFRA grants, DOT issues a 
notice of funding opportunity (NOFO) announcing the availability of funds, 
as well as the program’s funding priorities and the corresponding criteria 
by which DOT will evaluate applications. Applicants submit applications in 
response to the NOFO. The OMB Guidance addresses how agencies are 
to administer discretionary grant programs, which DOT adopted by 
regulation and incorporated into its Financial Guide.10 Specifically, OMB 
provides guidance on what information to include in the NOFO, how to 
evaluate applications, and how to award grants consistently and 
transparently. 

From 2016 through 2022, DOT awarded $7 billion to fund nationally 
significant freight and highway projects across the country. Tribal, state, 
and local governments as well as multistate or multijurisdictional groups 
are among the entities eligible to receive this INFRA funding. Eligible 
project types include highways, ports, grade crossings, freight rail 
projects, and freight intermodal projects. Projects are classified as either 
large or small, and those referred to as large projects have additional 
statutory requirements that must be met to be eligible to receive 
funding.11 

In our prior reviews, we found that DOT’s approach to evaluating 
applications and selecting them for award under the INFRA program and 
its predecessor, the FASTLANE program, did not fully align with the OMB 

 
10OMB’s guidance for agencies on how to administer discretionary grant programs is 
provided at 2 C.F.R. Part 200 and App. I to Part 200. DOT adopted this guidance at 2 
C.F.R. § 1201.1 (2023). 

11The minimum project size for large projects was the lesser of $100 million or 30 percent 
of a state’s previous fiscal year statutorily determined federal-aid apportionment if the 
project is located in one state, or 50 percent of the larger participating state’s previous 
fiscal year apportionment for projects located in more than one state. A small project is an 
eligible project that does not meet the minimum project size for a large project. 



 
 
 
 
 
 

Page 6 GAO-24-106378  Discretionary Transportation Grants 

Guidance and DOT guidance.12 Specifically, regarding consistency, we 
found that DOT did not consistently detect or correct inaccurate or 
incomplete application evaluations. Regarding transparency, we found 
that DOT did not fully document its decisions. Overall, we have made 
eight recommendations to address these issues in the INFRA program, 
and DOT has concurred with all of them. As of December 2023, DOT has 
implemented one recommendation, and has taken steps toward 
addressing the remaining seven recommendations. 

We have noted similar issues in other DOT discretionary grant 
programs.13 To improve the consistency and transparency issues, we 
previously recommended that DOT implement department-wide guidance 
on how to oversee discretionary grant programs, including direction on 
documenting key decisions.14 We have identified this as a priority 
recommendation for DOT implementation.15 

In fiscal year 2022, DOT combined some phases of the INFRA grant 
award process with that of two other discretionary grant programs: the 
National Infrastructure Project Assistance grant program (Mega) and the 
Rural Surface Transportation grant program (Rural). Specifically, DOT 
combined the solicitation and evaluation of the applications, but made 
awards decisions for each program separately. According to DOT 
officials, combining these grant programs was intended to save applicants 
time and resources since they did not have to submit different 
applications for each program, and to save DOT time and resources since 
reviewers could generally conduct a single evaluation for each 
application. DOT refers to the combined program as the Multimodal 
Project Discretionary Grant (MPDG) program. See figure 1 for an 

 
12We have examined the evaluation and selection processes for the INFRA and 
FASTLANE programs three times. See GAO-22-104532, GAO-19-541, and GAO-18-38. 

13GAO, Discretionary Transportation Grants: DOT Should Better Communicate Federal 
Share Requirements to Applicants, GAO-23-105639 (Washington, D.C.: Nov. 17, 2022); 
GAO-17-20; and Surface Transportation: Department of Transportation Should Measure 
the Overall Performance and Outcomes of the TIGER Discretionary Grant Program, 
GAO-14-766 (Washington, D.C.: Sept. 23, 2014). 

14GAO-17-20. DOT officials stated that the Office of Grants and Financial Assistance is 
responsible for providing department-wide guidance on discretionary grants. In February 
2023, DOT officials stated that they plan to hire a Director for the Office by September 
2023, and this Director will lead the effort to develop department-wide guidance on 
discretionary grant programs.  

15GAO, Priority Open Recommendations: Department of Transportation, GAO-23-106477 
(Washington, D.C.: May 9, 2023). 

DOT Combined the 
Solicitation and 
Evaluation Processes 
for Three Grant 
Programs, Then 
Separately Selected 
INFRA Applications 
for Award 

https://www.gao.gov/products/GAO-22-104532
https://www.gao.gov/products/GAO-19-541
https://www.gao.gov/products/GAO-18-38
https://www.gao.gov/products/GAO-23-105639
https://www.gao.gov/products/GAO-17-20
https://www.gao.gov/products/GAO-14-766
https://www.gao.gov/products/GAO-17-20
https://www.gao.gov/products/GAO-23-106477
https://www.gao.gov/products/GAO-23-106477
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overview of the MPDG processes, which we discuss in greater detail 
below. 

Figure 1: Overview of DOT’s Solicitation, Evaluation, and Selection Processes for the Fiscal Year 2022 MPDG Program 

 
 
DOT issued a combined NOFO and application for the INFRA, Rural, and 
Mega grant programs. DOT officials stated that the statutory requirements 
and eligibility for the three programs had significant overlap, which 
facilitated DOT’s combining applications for the three programs into a 
single application.16 As part of the combined NOFO, DOT established 
common selection criteria against which to rate applications for the three 
programs. The NOFO stated that DOT would consider applicants for all 

 
16See appendix II for the statutory requirements of the three programs. 

Solicitation Process 
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three programs unless they opted out or DOT found an application to be 
ineligible. The NOFO encouraged applicants to apply for multiple 
programs to maximize their potential of receiving federal funds. 

DOT conducted outreach for the three programs by hosting webinars and 
participating in a conference to share program information. For example, 
according to officials, DOT staff attended a transit conference where they 
presented the combined NOFO to potential applicants in rural areas. DOT 
officials discussed the NOFO during these types of events and responded 
to applicant questions via email. 

DOT received a total of 493 applications in fiscal year 2022 in response to 
the combined NOFO and reviewed 261 INFRA applications, up from 175 
INFRA applications in 2020. DOT officials said it was difficult to determine 
whether the increase in INFRA applications was due to the combined 
NOFO. They noted that other factors, such as increased program funding 
and expanded eligibility, could have affected the number of applications in 
2022 as well.17 

DOT created a combined process to evaluate applications, which it 
described in the MPDG NOFO and evaluation plan. This evaluation 
process included an intake phase, analysis review phase, and a quality 
control process. 

Intake. According to the evaluation plan, DOT staff were first to conduct 
basic eligibility determinations such as checking for eligible applicant and 
project types.18 Intake staff also were to identify private parties (e.g., 
railway companies) that would financially benefit if DOT selected an 
application for award, as part of its conflict-of-interest screening.19 

Analysis review. DOT Analysis Review Teams were then to (1) rate 
applications against the stated selection criteria and provide narrative 
justifications for the ratings, and (2) assess whether the applications met 

 
17DOT awarded $1.5 billion in INFRA grants in fiscal year 2022, up from $906 million in 
2020. The IIJA also expanded INFRA eligibility to include additional project types such as 
wildlife crossings and marine highway corridor projects. 

18Because of varying eligibility requirements for the three programs, an application could 
be eligible for one, two, or all three grant programs, or eligible for none of them. 

19DOT provides information on the identified private parties to individuals participating in 
the application review process to facilitate their compliance with conflict-of-interest 
requirements. 

Evaluation Process 
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statutory requirements. To assess applications against the selection 
criteria, DOT Analysis Review Teams were to conduct: 

• Project outcome analysis to evaluate the extent to which a project 
offers benefits for each of the six component criteria stated in the 
NOFO; 

• Cost effectiveness analysis to evaluate a project’s expected benefits 
against its expected costs;20 and 

• Project readiness analysis of three component criteria to evaluate 
whether the project is reasonably expected to begin construction in a 
timely manner.21 

See figure 2 for a full list of the selection criteria and possible ratings. 

 
20Applicants were to submit benefit-cost analyses as part of their applications so that DOT 
could assess the cost effectiveness of projects. 

21The Analysis Review Teams included staff from across DOT’s Operating 
Administrations (e.g., Federal Highway Administration) and the Office of the Secretary, as 
well as staff from the Volpe National Transportation Systems Center. Six teams evaluated 
applications across project outcomes, and three teams evaluated project readiness. 
Additionally, a team of economists evaluated applications for cost effectiveness. 
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Figure 2: DOT’s Selection Criteria for Evaluating Fiscal Year 2022 MPDG Program Applications 

 
 
After rating applications against the component criteria, DOT was to 
assign overall ratings—High, Medium-high, Medium, Medium-low, or 
Low—for project outcomes and project readiness using the formulas 
stated in the NOFO. For example, an application receiving three or more 
ratings of three and no ratings of zero across the project outcomes criteria 
would receive an overall project outcome rating of High. An application 
receiving two or more ratings of zero across the project outcome criteria 
would receive an overall project outcome rating of Low. 

DOT staff also were to assess whether projects met relevant statutory 
requirements, including those applicable to what are referred to as large 
INFRA projects. INFRA has seven statutory requirements for such large 
projects. Statute requires that large projects (1) generate national or 
regional economic, mobility, or safety benefits, (2) be cost effective, (3) 
contribute to the accomplishment of one or more statutory national goals, 
(4) be based on the results of preliminary engineering, (5) have stable 
and dependable non-federal funding, (6) cannot be easily and efficiently 
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completed without other federal funding or financial assistance, and (7) 
be reasonably expected to begin construction within 18 months of the 
funds being obligated. Large projects that do not meet one or more of 
these statutory requirements are not eligible to receive an INFRA grant. 
DOT’s evaluation plan directed staff to follow up with applicants one time 
if additional information was necessary to determine if a project met 
statutory requirements. 

Quality control. A Quality Control Team—separate from the Analysis 
Review Teams—was to then review the completed ratings and 
justifications to check for consistency. If the Quality Control Team 
identified inconsistencies, DOT’s evaluation plan directed them to ask the 
responsible Analysis Review Team to revise the ratings and justifications 
as appropriate. 

Senior review. After the evaluation process, DOT’s Senior Review Team 
was to review the applications and identify those needing additional 
follow-up on statutory requirements.22 For example, an application might 
need additional documentation to demonstrate that the project met the 
statutory requirement of having dependable non-federal funding sources. 

The Senior Review Team was to then assign applications an overall 
rating of Highly Recommended, Recommended, or Not Recommended 
(see table 1). According to the NOFO, applications that met all statutory 
requirements and received all High ratings in the analysis review phase 
(i.e., for project outcomes, cost effectiveness, and project readiness) 
would automatically receive a Highly Recommended overall application 
rating. Alternatively, the NOFO stated that the Senior Review Team could 
rate an application as Highly Recommended if it met all statutory 
requirements and the team determined it to be an exemplary project of 
national or regional significance that generates significant benefits in one 
of the project outcomes. 

  

 
22The Senior Review Team included senior officials from across DOT’s Operating 
Administrations and the Office of the Secretary, and two consultants. 

Senior Review and 
Selection Processes 
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Table 1: DOT’s Criteria for Assigning Overall Application Ratings to Fiscal Year 2022 MPDG Applications 

Overall application rating Criteria 
Highly Recommended 
 

DOT determines the project meets all statutory requirements for award and the application receives High 
ratings in all of project outcomes, cost effectiveness, and project readiness; 
or 
DOT determines the project meets all statutory requirements for award and is otherwise determined by 
the Senior Review Team to be an exemplary project of national or regional significance that generates 
significant benefits in one of the six project outcomes. 

Recommended DOT determines the project meets all statutory requirements for award and is not otherwise assigned a 
Highly Recommended or Not Recommended rating. 

Not Recommended DOT determines the project does not meet one or more statutory requirements for award, or additional 
information is required for one or more statutory requirements; 
or 
The application receives a Low rating in one or more of project outcome, cost effectiveness, or project 
readiness; or is otherwise identified by the Senior Review Team to not be suitable for a grant award 
based on its weakness within a project outcome. 

Source: Department of Transportation’s (DOT)’s Fiscal Year 2022 Notice of Funding Opportunity for the Multimodal Project Discretionary Grant (MPDG) program. | GAO-24-106378 

 
DOT conducted the Senior Review Team meetings for INFRA 
applications separately from the other grant programs. The Senior 
Review Team reviewed 261 INFRA applications as part of this process 
and rated 56 as Highly Recommended. DOT then advanced these 56 
Highly Recommended applications to the Secretary for his selection. 

Secretary’s selection. DOT’s evaluation plan states that, following the 
Senior Review Team process, the Secretary of Transportation will select 
applications for award. Following the grant awards, DOT will provide 
feedback, upon request, to unsuccessful applicants about their 
applications. In fiscal year 2022, the Secretary selected 26 of the 56 
Highly Recommended INFRA applications for award.23 The applications 
selected for award included variations in project location, size, and other 
factors (see fig. 3).24 

 
23Appendix III contains additional information on INFRA awards for fiscal years 2016-
2022. 

24DOT must comply with statutory funding requirements when awarding INFRA grants. 
For example, the INFRA statute requires that a minimum of 15 percent of available INFRA 
funds each fiscal year be reserved for small projects and that at least 25 percent of funds 
provided for INFRA large projects be used for projects located in rural areas. The INFRA 
statute also contains funding requirements regarding other factors, such as project types, 
and requires DOT to consider geographic diversity among grant recipients. 
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Figure 3: Characteristics of the 26 Projects Receiving Fiscal Year 2022 Infrastructure for Rebuilding America Grant Awards 

 
 

DOT generally followed the processes it described in its NOFO and 
evaluation plan when evaluating INFRA applications, but its quality 
control processes did not always ensure complete and accurate 
documentation. DOT guidance requires that DOT’s evaluation process 
and criteria be described in the NOFO, be used to evaluate applications 
and include how oversight will take place to ensure a consistent review of 
applications. While DOT has taken steps in response to our previous 
recommendation to implement a quality control process to ensure review 
ratings and narrative information is recorded correctly, we found some 
instances of inaccurate and incomplete information in its documentation. 
Additionally, we found DOT did not fully document eligibility 
determinations and conflict-of-interest screenings as part of the intake 
process. 
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Complete and 
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We found that DOT implemented and documented an evaluation process 
as required by DOT guidance and the OMB Guidance. The OMB 
Guidance requires agencies to design and execute an application 
evaluation process to award discretionary grant funding. In accordance 
with this federal guidance, DOT designed a NOFO and evaluation plan 
that described the process and criteria it would use to evaluate 
applications. 

Additionally, DOT’s Financial Guide requires DOT to use that process to 
evaluate applications. We found that DOT followed its process as 
described in its NOFO and evaluation plan, including: 

• DOT assigned project outcome ratings to all INFRA applications 
across the six component criteria (e.g., safety, economic impact). 
DOT also assigned an overall project outcome rating to all INFRA 
applications. According to our analysis, all ratings aligned with the 
formula DOT stated in the NOFO. 

• DOT assigned a cost effectiveness rating to all INFRA applications 
that included a benefit-cost analysis, which was an application 
requirement, and assigned project readiness ratings across the three 
component criteria (e.g., technical capacity). 

• DOT also determined whether INFRA applications for large projects 
met all statutory requirements and conducted additional follow-up on 
the statutory requirements, as described in the evaluation plan. The 
plan stated that DOT staff would follow up at least once on 
applications where DOT needed additional information to determine if 
requirements were met.25 For the 24 large projects in our sample, 
DOT followed up on applications in a manner consistent with the 
evaluation plan. 

DOT’s process for documenting its evaluations also aligned with its 
guidance. According to this guidance, the evaluation plan must include an 
approach to documentation that will record the review panel’s 
assessment of the application in relation to the review criteria and permit 
reviewer comments. In addition to including ratings, as previously 
discussed, DOT’s documentation included text fields where reviewers 
could describe their justifications for how they assigned ratings against 
the criteria. For all 50 applications in our sample, we found that DOT 

 
25The evaluation plan stated that staff would initiate follow-up once for each statutory 
requirement except for the cost effectiveness requirement. For the cost effectiveness 
requirement, the Senior Review Team would direct any follow-up action. 

DOT Designed, Followed, 
and Documented Its 
Evaluation Process as 
Required by Federal 
Guidance 
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provided narrative justifications for the project outcome, cost 
effectiveness, and project readiness ratings.26 

DOT implemented a new quality control process for reviewing its ratings 
and narratives, but this process did not always ensure complete and 
accurate evaluation documentation. DOT guidance provides that the 
evaluation process should include how oversight will take place to ensure 
a consistent review of applications.  

In 2022, DOT used a Quality Control Team to review the consistency of 
its ratings and narratives for the INFRA program as well as the other 
grant programs in the MPDG program.27 According to DOT 
documentation, the Quality Control Team was directed to review the 
completed INFRA ratings and narratives to ensure they aligned and were 
consistent with the evaluation guidelines.  

The Quality Control Team reviewed the completed INFRA ratings and 
narratives and identified 35 applications where the project outcome 
ratings were not originally consistent with the justification stated in the 
narrative for one or more outcomes. DOT’s documentation indicates DOT 
staff reviewed all 35 applications and revised the ratings or narratives. 
However, our review of these 35 applications found five instances where 
staff indicated they had revised the rating or narrative for a project 
outcome, but the justifications in the narratives did not align with the 
ratings. For example, the Quality Control Team stated that the innovation 
rating for one application seemed more aligned with the characteristics of 
a rating of one, rather than its assigned two, based on the text in the 
narrative. DOT marked the application as revised, but we found that the 
narrative and rating did not align. 

Moreover, our analysis of DOT’s evaluation documentation shows that 
DOT’s quality control process did not ensure complete and accurate 
ratings and justifications across all fields. 

• Rating calculations. DOT assigned overall project readiness ratings 
to INFRA applications, but four overall project readiness ratings did 

 
26We reviewed the ratings and narratives for all the project outcome, cost effectiveness, 
and project readiness criteria available in the evaluation data spreadsheet. DOT did not 
record narratives for one of the three project readiness criteria in the spreadsheet. 
However, justifications for this criterion were captured in a separate template. 

27The Quality Control Team was composed of staff from the John A. Volpe National 
Transportation Systems Center. 
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not align with DOT’s stated formula in the NOFO. The NOFO 
describes how the overall readiness rating is to be calculated based 
on the ratings for the three component criteria (i.e., financial 
completeness, technical assessment, and environmental review). 
DOT officials said that three of the inconsistencies were due to human 
error in the calculation, and that one application received an updated 
rating but DOT officials had not made the change in the 
documentation. DOT officials also noted that the applications’ project 
readiness ratings did not affect the overall application ratings for these 
four applications. 

• Narrative justifications. In our sample of 50 applications, we found 
12 applications where the justification in the rating narrative did not 
align with one of the assigned ratings. For example, one application 
received a rating of one for innovation when the narrative stated that 
the rating was a two. DOT officials noted that the incorrect innovation 
rating did not affect the application’s chances for award in this 
instance because it was assigned a Not Recommended overall 
application rating due to high project delivery risk and not meeting 
statutory requirements. DOT officials also said that the Quality Control 
Team checked the sufficiency of the narratives and that its first priority 
was to ensure no obvious disconnects between ratings and 
narratives. 

In our prior reporting on INFRA, we found that reviewers inaccurately 
recorded some project ratings and that some of the narratives used to 
justify the ratings were incomplete. As a result, we recommended in April 
2022 that DOT provide direction on how oversight activities are to be 
conducted for these ratings and their associated narratives and that such 
activities are designed to routinely detect and correct errors and verify 
that documentation is complete.28 Taking action to implement our prior 
recommendation would provide better assurance to DOT that it is 
selecting applications for award based on reliable data. Because these 
ratings are to inform the selection process, errors in the ratings and 
justifications could affect applications’ chances for award. 

Additionally, we reviewed the intake data for INFRA applications and 
found some instances of incomplete documentation. Specifically, the 
documentation for the eligibility determinations and conflict-of-interest 
screenings did not fully align with the processes described in the 
evaluation plan. According to federal standards for internal control, 

 
28GAO-22-104532. As of December 2023, DOT has not implemented this 
recommendation.  

https://www.gao.gov/products/GAO-22-104532
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agencies should identify deficiencies through monitoring activities and 
determine appropriate corrective actions to remedy these deficiencies.29 

• Eligibility determinations. DOT evaluated the eligibility of 
applications for items such as eligible applicant and project types and 
identified initial eligibility concerns for 96 of the 261 INFRA 
applications.30 DOT’s evaluation plan states that reviewers will 
“continue to screen projects for eligibility deficiencies throughout the 
review process. If a review team identifies a potential ineligibility, the 
Evaluation Management and Oversight Team makes the final 
eligibility determination. Those final determinations will be fully 
documented.”   
However, DOT did not document how it resolved the eligibility 
concerns for all applications. DOT officials acknowledged there were 
11 applications with eligibility concerns for which a resolution was not 
documented. For example, in its documentation, DOT noted that one 
project “does not appear to be on the National Highway System or 
otherwise eligible for INFRA,” but its documentation did not indicate 
whether or how DOT resolved this concern. According to DOT, those 
flags would have been resolved prior to final selections as part of the 
award portfolio screening, if the applications had advanced to that 
stage.  
DOT officials stated that they encouraged intake staff to enter 
eligibility flags and comments in the documentation if they had any 
concerns, but to keep the applications moving in the process due to a 
statutory INFRA deadline.31 Officials said they felt a sense of urgency 
to keep the evaluation process moving forward and did not want to 
prematurely rule any applications ineligible. According to officials, the 
DOT staff overseeing INFRA evaluations—in consultation with DOT 
legal counsel—made the final eligibility determinations, and these 
determinations could be made at any point in the process. 

 
29GAO-14-704G. 

30DOT evaluated eligibility across the three programs and could flag applications with 
eligibility concerns for one or more programs. DOT flagged applications due to concerns 
such as eligible project types and eligible cost share amounts. 

31DOT was required to provide written notification to the House and Senate Committees 
on Appropriations of the proposed INFRA grants, including an evaluation and justification 
for the projects and the amounts of the proposed grant awards, not later than 180 days 
after the date of enactment (March 15, 2022) of the Consolidated Appropriations Act, 
2022, Pub. L. No.117-103, § 123, 136 Stat. 49, 704. 

https://www.gao.gov/products/GAO-14-704G


 
 
 
 
 
 

Page 18 GAO-24-106378  Discretionary Transportation Grants 

Additionally, they noted that DOT determined that all awarded INFRA 
applications were eligible prior to their selection and award. 

• Conflict-of-interest screenings. DOT generally conducted conflict-
of-interest screenings for submitted applications, but six of the 261 
INFRA applications did not have a screening recorded in the 
documentation. DOT’s evaluation plan states that to facilitate 
reviewers’ compliance with conflict-of-interest requirements, DOT will 
identify for each application if there are private entities (e.g., a railroad 
company) that could directly benefit from the project. DOT will make 
this information available to individuals participating in the review 
process to help them determine if they have any personal or financial 
conflicts of interest that may affect their evaluation of applications. 
Additionally, DOT’s intake instructions directed reviewers to record 
either a yes or no to indicate whether there were any private entities 
identified. In the six instances where DOT did not record that this 
screening was completed, DOT officials stated that no entry by intake 
staff meant there were not any private entities identified. 

According to DOT officials, due to limited time, they focused their efforts 
on ensuring accurate data for those projects that were ultimately selected 
and may not have gone back to address data or documentation issues for 
projects not advancing through the process. However, fully documenting 
eligibility and conflict-of-interest reviews would help DOT ensure it is 
implementing its policies as designed. For example, documenting the 
conflict-of-interest screening would help DOT ensure that it completed all 
screenings and has identified and mitigated any potential issues. 
Additionally, having complete eligibility information would help DOT 
provide feedback to applicants on whether their project was eligible for 
INFRA and the rationale for that determination, which could be useful to 
provide to applicants if they decide to apply again. According to DOT 
officials, they communicated eligibility flags in debriefs to help applicants 
frame their projects or be clearer about their eligibility. However, 
documenting final eligibility determinations is consistent with action DOT 
states in its evaluation plan that it will undertake. Further, resolving and 
documenting final eligibility determinations could help DOT provide 
applicants with more specific feedback during those debriefs.  
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DOT did not have clear criteria and complete documentation for 
advancing applications to the Secretary but did improve its documentation 
of the fiscal year 2022 INFRA award decisions. DOT relied primarily on 
the professional judgement of Senior Review Team members to identify 
highly recommended projects and advance applications to the Secretary 
but did not clearly define the criteria the team would use or consistently 
document the rationale for the team’s decisions. However, in response to 
our previous recommendations, DOT created additional documentation 
for the fiscal year 2022 INFRA award process that provided insight into 
why the Secretary selected certain applications for award over others. 

Our review of DOT’s selection process found that DOT did not fully follow 
federal grants guidance for ensuring consistency and transparency when 
it advanced applications to the Secretary. OMB Guidance states that the 
intent of a NOFO is to make the application review process transparent 
so applicants can make informed decisions when preparing their 
applications, to maximize the fairness of the process. Under this OMB 
Guidance, the announcement should clearly describe all criteria, including 
any sub-criteria. Additionally, DOT guidance requires DOT to maintain 
written documentation on the standards used and implemented in the 
evaluation and selection process and document its decisions. 

DOT created a new rating system for advancing applications to the 
Secretary for the fiscal year 2022 INFRA program. Specifically, according 
to the NOFO, DOT would assign a Highly Recommended rating to an 
application that either (a) received high scores across the selection 
criteria, or (b) Senior Review Team members determined to be “an 
exemplary project of national or regional significance that generates 
significant benefits in one of the project outcome areas.”32 The Senior 
Review Team would then advance a list of applications to the Secretary 
for his selection. Almost all the applications that the Senior Review Team 
advanced to the Secretary (53 of the 56) were rated as Highly 
Recommended based on the “exemplary project” criteria; the remaining 
three were rated Highly Recommended based on their high scores. 
Additionally, almost all the applications that the Secretary selected to 
receive an award (24 of the 26), had advanced based on the “exemplary 
project” criteria. 

 
32As described above, DOT issued a combined NOFO and evaluation plan for INFRA and 
two other discretionary grant programs. When we refer to the NOFO or evaluation plan, 
we are referring to the combined MPDG NOFO and evaluation plan.  

DOT’s INFRA Award 
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Guidance 

DOT Did Not Fully 
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Award 
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However, neither the NOFO nor the evaluation plan provided a clear 
definition of what constituted an “exemplary project of national or regional 
significance that generates significant benefits in one of the project 
outcome areas.” The NOFO and evaluation plan did not describe what 
factors Senior Review Team members would consider when determining 
which applications met this criterion. 

According to DOT officials, individual Senior Review Team members 
identified projects that they believed to be exemplary prior to the Senior 
Review Team meetings. They added that Senior Review Team members 
generally identified applications related to their area of expertise.33 In 
team meetings, officials said they then described to the other team 
members why they had determined a project to be exemplary. If no team 
members objected, officials reported that the Senior Review Team 
assigned the application a Highly Recommended rating and decided to 
advance all Highly Recommended projects to the Secretary. According to 
DOT officials, team members did not raise objections in the meetings to 
any of the determinations of exemplary projects. 

DOT officials told us that DOT relied on Senior Review Team members’ 
professional judgement and expertise to identify “exemplary projects” on 
a case-by-case basis, rather than creating decision rules about which 
applications to advance as they had done in the past. According to 
officials, DOT stopped using decision rules because, as we had 
previously reported, they had not led to increased transparency. 
Specifically, in fiscal year 2019 and 2020, the Senior Review Team 
developed rules to determine which projects advanced to the Secretary, 
but we found these rules changed throughout the selection process and 
were not well documented.34 For fiscal year 2022, DOT officials said they 
instead relied on individuals’ professional judgment to advance projects 
because it gave Senior Review Team members the flexibility to bring their 
diverse backgrounds and expertise to advance DOT’s strategic goals. 

However, without clear criteria to guide their use of professional 
judgement, DOT’s process to advance applications lacked consistency 
and transparency. 

 
33According to DOT officials, Senior Review Team members are senior transportation 
industry officials with access to project information, including context for the projects and 
real-time information that might not have been available to reviewers or communicated 
well in application materials. 
34GAO-22-104532. 

https://www.gao.gov/products/GAO-22-104532
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• DOT did not consistently use the project outcome scores in 
determining which applications to identify as an exemplary project. 
According to DOT’s evaluation plan, evaluators should assign an 
application a score of three—the highest possible score—in an 
outcome area, such as Safety or Innovation, if a project would have 
“significant benefits” in that area. However, we found eight 
applications in our sample that did not receive a three in the outcome 
area that the Senior Review Team members identified as being 
“exemplary.” Four of these applications received an award. For 
example, the Senior Review Team identified one project as 
“exemplary” because of its significant climate benefits, but the 
Analysis Review team rated it a two not three in Climate Change, 
Resiliency and Environment; this application later received an award. 
Many other applications received higher climate ratings, but the 
Senior Review Team did not identify them as “exemplary projects.” 
According to DOT officials, Senior Review Team members may have 
come to a different conclusion about the extent of the benefits in that 
outcome area than the DOT Analysis Review Team. 
DOT officials stated, however, that it is incorrect to link outcome 
ratings with exemplary projects. For example, they stated that a 
project could receive a two in outcome ratings, but if it is a first-of-its-
kind for the region or state, it might therefore be considered 
exemplary. Alternatively, they noted that some of the highest rated 
projects (i.e. with threes in outcome ratings) may stand out more than 
others as being truly exemplary for various reasons, and those 
reasons would be cited in the Senior Review Team notes. Finally, an 
applicant may not have communicated a project’s benefits well and 
the Senior Review Team member may provide context to describe the 
exemplary nature of the project. However, DOT did not describe any 
of these criteria for being an exemplary project in the NOFO or 
evaluation guide.  

• Additionally, DOT did not consistently document its decisions to 
advance applications to the Secretary. As a result, it was unclear how 
DOT officials applied their professional judgement and what factors 
they considered in reaching their conclusions. For some applications, 
Senior Review Team members wrote supplementary memos that 
provided additional details about why they believed specific projects to 
be exemplary. However, for other applications, the reasons for the 
Senior Review Team’s decisions were not clearly documented. 
Specifically, 31 applications from our sample were rated by the review 
team as Highly Recommended based on the “exemplary” criteria and 
we found that 13 of them did not have complete documentation for 
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why the reviewers considered them to be exemplary. DOT awarded 
grants to eight of these 13 applications. 
For example, for some applications the narrative described the 
benefits of the project, but not what made it rise to the level of 
“national or regional significance.” For other applications, the 
documentation only stated that the application was strong in a 
particular outcome area, but provided no further explanation as to 
what distinguished it from other applications. We also identified one 
application where there was no documentation of the justification. We 
have found this same issue in previous reviews of DOT’s INFRA 
program and recommended that DOT should require program teams 
to document their decision-making rationale throughout all levels of 
review.35 

Providing additional information in the NOFO and evaluation plan 
describing how the Senior Review Team will identify exemplary projects, 
such as whether an application has merit scores above a certain 
threshold or addresses a DOT priority, would help applicants understand 
how they will be evaluated and ensure reviewers have a consistent 
method to evaluate applications. Moreover, increasing transparency into 
how DOT selects applications to advance to the Secretary would better 
position DOT to defend the overall integrity of the award process. Some 
reviewers documented why they believed applications to be exemplary, 
for example, by noting that the project had substantial, data-driven 
benefits. By ensuring consistency among all reviewers, DOT could 
increase the transparency of its selection process. 

DOT’s documentation on the Secretary’s award decisions for the fiscal 
year 2022 INFRA funds aligns with federal grants guidance. DOT’s 
Financial Guide states that grant documentation should include an 
explanation for why the selected applications were chosen for funding 
over other applications. DOT guidance requires that the documentation 
should also include a written justification for how program policy factors 
(e.g., geographical dispersion, program balance, or diversity) were used 
to select applications. In our previous reviews, we have found that DOT 

 
35GAO-18-38. DOT concurred with this recommendation, but as of December 2023, DOT 
has not fully implemented it. According to DOT, it is developing new guidance that will 
include additional direction on documenting the decision-making rationale throughout the 
application selection process. 
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Secretary’s Award 
Decisions 

https://www.gao.gov/products/GAO-18-38
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did not adequately document these selection decisions in line with this 
guidance.36 

DOT documented the Secretary’s selection decisions for the 2022 INFRA 
funding round in two memos: a selection memo, and a non-selection 
memo it developed for this round. 

• DOT documented the projects the Secretary selected in the selection 
memo, as it has in the past. This memo provides a general 
justification for why applications were selected, describes the benefits 
that each selected application is expected to provide, and other 
selection or set-aside considerations (e.g., rural, small project). For 
example, the memo noted that one project will deliver pedestrian-
safety improvements and freight and passenger rail infrastructure 
enhancements, and was strong in Equity, Multimodal Options, and 
Quality of Life outcome measures. The memo also noted that the 
project removes the barrier of the railway between Areas of Persistent 
Poverty and essential services.37 

• In addition, for the first time as part of the INFRA 2022 award 
documentation, DOT created a non-selection memo that provides 
justifications for why Highly Recommended projects were not selected 
for award. The memo describes how the Secretary considered factors 
when selecting projects such as ratings, geography, and project size, 
and broadly describes the Secretary’s approach to selecting 
applications for award. It states that the Secretary prioritized 
applications with strong ratings across all of criteria, while achieving a 

 
36GAO-18-38, GAO-19-541, and GAO-22-104532. 

37An “Area of Persistent Poverty” is defined by the IIJA with respect to the Local and 
Regional Project Assistance Program. A project is located in an Area of Persistent Poverty 
if (1) the County in which the project is located consistently had greater than or equal to 20 
percent of the population living in poverty in all three of the following datasets: (a) the 
1990 decennial census; (b) the 2000 decennial census; and (c) the most recent (2021) 
Small Area Income Poverty Estimates; or (2) the Census Tract in which the project is 
located has a poverty rate of at least 20 percent as measured by the 2014-2018 5-year 
data series available from the American Community Survey of the Bureau of the Census; 
or (3) the project is located in any territory or possession of the United States. 

https://www.gao.gov/products/GAO-18-38
https://www.gao.gov/products/GAO-19-541
https://www.gao.gov/products/GAO-22-104532
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mix of urban and rural projects, and ensuring geographic diversity.38 
The Secretary also tried to limit the number of reduced awards, where 
the project received less than the full amount requested by the 
applicant. 

The memo also provides insight into why applications chosen for 
award were selected over similarly situated applications. For example, 
the memo states that one non-selected application did not present as 
compelling benefits as another application in the state, which was also 
located in an Area of Persistent Poverty. For another non-selected 
application, the memo notes that other large rural highway projects 
presented more compelling overall benefits while also satisfying 
geographic diversity. 

DOT officials noted that they developed this document in response to our 
prior recommendation to improve documentation of key decisions 
throughout the INFRA review process. DOT’s documentation of the award 
decisions represents an improvement over previous INFRA funding 
rounds. Although the selection memo does not state why DOT awarded 
applications over other applications, when read with the non-selection 
memo, the two memos provide additional insight and transparency into 
DOT’s selection decisions. 

Compared to our prior reviews of the INFRA program, this documentation 
provides greater transparency into the Secretary’s decision-making and 
rationale for awarding INFRA grants. More broadly, however, we have 
observed that DOT grant programs have long struggled to document key 
decisions in the selection process. As DOT considers and develops 
department-wide guidance for how to oversee discretionary grant 
programs, the use of these types of documents could be one approach to 
help ensure that DOT sustains this progress for future INFRA funding 
rounds and improve documentation for other discretionary grant 
programs. 

 
38For the purposes of the INFRA award decisions, DOT generally defined geographic 
diversity as awarding only one application per state, but made exceptions for larger states, 
states with demonstrable investment needs, or if a state had multiple exceptional 
applications. DOT targeted 40-45 percent of the awarded funding to applications in rural 
areas, similar to recent years, and 15-25 percent of awarded funding to small projects. 
The INFRA program statute requires that at least 25 percent of funds provided for INFRA 
large projects be used for projects located in rural areas and requires that a minimum of 
15 percent of available INFRA funds each fiscal year be reserved for small projects. 
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The enactment of the IIJA and the substantial funding associated with it 
provides DOT with a unique opportunity to advance a number of national 
goals. Competitive discretionary grant programs, such as DOT’s INFRA 
program, are an important tool for targeting federal spending to areas of 
national significance. For the 2022 INFRA round, DOT has taken some 
steps to address issues we have raised related to its evaluation and 
selection processes. For example, DOT implemented a new quality 
control process and created new documentation about the Secretary’s 
selection decisions. All these actions move DOT to be better aligned with 
federal grants guidance and with our existing recommendations for this 
program. 

However, given the increase in discretionary grant funds, it remains 
critical that DOT continue to improve the consistency and transparency of 
the INFRA program. Although DOT has taken steps to improve its quality 
control processes, we continued to find instances of incomplete or 
inaccurate data, including incomplete eligibility documentation. As a 
result, DOT lacks assurance that it is using accurate and complete 
information throughout its evaluation and selection process. Additionally, 
DOT did not clearly define in the MPDG NOFO or evaluation plan how it 
would identify exemplary projects that qualified for the final phase of the 
INFRA award process. As a result, applicants are missing key information 
about the award process, and DOT cannot ensure that it is treating 
similarly situated applicants consistently. By clarifying how it identifies 
projects as exemplary, DOT can help ensure it evaluates applicants 
consistently and transparently and position decision makers to make 
better-informed selection decisions in support of national goals. 

We are making the following two recommendations to DOT: 

The Secretary of Transportation should ensure that Office of the 
Secretary officials establish quality control procedures to verify that the 
conflict-of-interest screening and eligibility determination documentation is 
complete for Multimodal Project Discretionary Grant program 
applications. (Recommendation 1) 

The Secretary of Transportation should clearly define, in the Multimodal 
Project Discretionary Grant program evaluation plan and Notice of 
Funding Opportunity, how an application may qualify as an “exemplary 
project of national or regional significance that generates significant 
benefits in one of the project outcome areas.” (Recommendation 2) 

Conclusions 

Recommendations for 
Executive Action 
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We provided a draft of this report to the Department of Transportation 
(DOT) for review and comment. In its comments, reproduced in appendix 
IV, DOT concurred with our first recommendation related to establishing 
quality control procedures for its conflict-of-interest screening and 
eligibility determination documentation. 

DOT did not concur with our second recommendation, which is to clearly 
define, in the Multimodal Project Discretionary Grant program evaluation 
plan and Notice of Funding Opportunity (NOFO), how an application may 
qualify as an “exemplary project of national or regional significance that 
generates significant benefits in one of the project outcome areas.” DOT 
stated in its letter that the Senior Review Team has the discretion to 
determine which projects are exemplary projects using its professional 
judgement. However, we continue to believe that DOT should implement 
our recommendation for the reasons outlined in the report. Specifically, 
according to Office of Management and Budget guidance, the NOFO 
should clearly describe all criteria, including any sub-criteria. Clearly 
defining what constitutes “exemplary project” criteria would enhance the 
consistency and transparency of the program and provide better 
information to applicants. 

DOT also stated in its response to this recommendation that its 
justifications for the Secretary’s award decisions are well documented 
and, therefore, decisions by the Senior Review Team to advance 
applications to the Secretary for award are also well documented. 
However, final award and advancement of applications for award are two 
different stages of the INFRA process. Improvements in one stage do not 
necessarily constitute improvements in the other. Specifically, while we 
found DOT improved its documentation of the Secretary’s final award 
decisions, we continued to find that DOT did not consistently document its 
rationale for its decisions to advance applications to the Secretary, 
including why an application was exemplary.  

We previously recommended that DOT should require INFRA program 
teams to document their decision-making rationale throughout all levels of 
review. DOT has not yet taken action to fully implement this 
recommendation. Implementing our prior recommendation along with our 
second recommendation in this report would better position DOT to 
defend the overall integrity of its award process. DOT also provided 
technical comments, which we incorporated as appropriate. 
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We are sending copies of this report to the appropriate congressional 
committees and the Secretary of Transportation. In addition, the report is 
available at no charge on the GAO website at http://www.gao.gov. 

If you or your staff have any questions about this report, please contact 
me at (202) 512-2834 or RepkoE@gao.gov. Contact points for our Offices 
of Congressional Relations and Public Affairs may be found on the last 
page of this report. GAO staff who made key contributions to this report 
are listed in appendix V. 

 
Elizabeth Repko 
Director, Physical Infrastructure 

  

 

http://www.gao.gov/
mailto:RepkoE@gao.gov
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This report reviews the Infrastructure for Rebuilding America (INFRA) 
program. Specifically, it (1) describes the Department of Transportation’s 
(DOT) processes to solicit, evaluate, and select applications for awarding 
INFRA grants in fiscal year 2022 and assesses the extent to which DOT’s 
(2) evaluation and (3) selection processes aligned with federal guidance 
for ensuring consistency and transparency.1 

For all objectives, we reviewed our prior work on DOT’s various 
discretionary grant programs, including the INFRA program’s 
implementation.2 

To describe DOT’s processes to solicit, evaluate, and select applications 
for awarding INFRA grants, we reviewed DOT’s notice of funding 
opportunity (NOFO) for the Multimodal Project Discretionary Grant 
(MPDG) program and its corresponding evaluation plan. In addition, we 
interviewed DOT officials to understand how they administered the fiscal 
year 2022 INFRA program. Specifically, we interviewed DOT staff who 
oversaw the INFRA evaluation process and Senior Review Team officials 
responsible for deciding which applications to forward to the Secretary of 
Transportation for final award selections. 

To assess how DOT’s application evaluation and selection process 
aligned with federal guidance, we analyzed fiscal year 2022 INFRA grant 
application evaluation and award data and documentation. 

 
1For the purposes of this report, the terminology “federal guidance” refers collectively to 
specified requirements contained in the Office of Management and Budget’s (OMB) 
Uniform Administrative Requirements, Cost Principles, and Audit Requirements for 
Federal Awards (OMB Guidance) and DOT’s Guide to Financial Assistance (DOT’s 
Financial Guide). 

2GAO, Discretionary Transportation Grants: DOT Should Clarify Application Requirements 
and Oversight Activities, GAO-22-104532 (Washington, D.C.: April 6, 2022); Discretionary 
Transportation Grants: Actions Needed to Improve Consistency and Transparency in 
DOT’s Application Evaluations, GAO-19-541 (Washington, D.C.: June 26, 2019); 
Discretionary Transportation Grants: DOT Should Take Actions to Improve the Selection 
of Freight and Highway Projects, GAO-18-38 (Washington, D.C.: Nov. 2, 2017); DOT 
Discretionary Grants: Problems with Hurricane Sandy Transit Grant Selection Process 
Highlight the Need for Additional Accountability, GAO-17-20 (Washington, D.C.: Dec. 14, 
2016); Surface Transportation: Actions Needed to Improve Documentation of Key 
Decisions in the TIGER Discretionary Grant Program, GAO-14-628R (Washington, D.C.: 
May 28, 2014); Surface Transportation: Competitive Grant Programs Could Benefit from 
Increased Performance Focus and Better Documentation of Key Decisions, GAO-11-234 
(Washington, D.C.: Mar. 30, 2011); and Intercity Passenger Rail: Recording Clearer 
Reasons for Awards Decisions Would Improve Otherwise Good Grantmaking Practices, 
GAO-11-283 (Washington, D.C.: Mar. 10, 2011). 
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• For all 261 applications that DOT reviewed for INFRA in fiscal year 
2022, we analyzed the spreadsheet fields describing application 
eligibility, conflict-of-interest screenings, evaluation ratings, statutory 
determinations for large projects, and quality control reviews.3 
Specifically, we assessed whether DOT conducted a conflict-of-
interest screening and eligibility screening for each application, as 
described in DOT’s evaluation plan. We also assessed whether DOT 
assigned ratings across all criteria (i.e., project outcomes, cost 
effectiveness, and project readiness) for each application, made 
statutory requirement determinations for large projects, and 
conducted quality control reviews, as stated in the evaluation plan. 

• In addition, we also reviewed a sample of 50 INFRA applications. The 
sample included all 26 awarded applications and 24 non-awarded 
applications. We selected these non-awarded applications to achieve 
a mix of Highly Recommended, Recommended, and Not 
Recommended overall application ratings, as well as a mix of ratings 
across project outcomes, cost effectiveness, and project readiness. 
We also selected applications that represented different project types 
(e.g., highway, rail) and both large and small project sizes. For this 
sample, we reviewed evaluation process documentation such as the 
evaluation ratings, narratives, and minutes from Senior Review Team 
meetings. We compared the ratings and documentation to DOT’s plan 
for evaluating applications. While our observations about the 
applications are not generalizable to all projects DOT considered for 
funding, they provide insight on how DOT evaluated and advanced 
projects for potential award. 

• We further reviewed how DOT documented the Secretary’s selection 
decisions for the fiscal year 2022 INFRA funding round, which 
consisted of a selection memo and a non-selection memo. The 
selection memo describes why applications were selected and 
describes the benefits that each selected application is expected to 
provide, as well as other selection considerations. The non-selection 
memo describes why Highly Recommended projects were not 
selected for award. 

• To assess the reliability of DOT data, we reviewed DOT 
documentation, conducted logic tests on the data, and reviewed 
previous GAO data reliability assessments of INFRA evaluation 
process data. In addition, we asked knowledgeable DOT officials 
questions on the reliability of the data. We determined that the data 

 
3In order to be eligible for INFRA funding, the Secretary of Transportation must determine 
that projects categorized as large meet requirements described in the INFRA statute. 
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were sufficiently reliable for our purposes of understanding DOT’s 
INFRA evaluation and selection processes. 

We compared information from INFRA grant application evaluation and 
award data and DOT documentation against the federal guidance 
requirements for discretionary grant programs. These requirements are 
contained in federal guidance including the Office of Management and 
Budget’s Uniform Administrative Requirements, Cost Principles, and 
Audit Requirements for Federal Awards (OMB Guidance)4 and DOT’s 
Guide to Financial Assistance (collectively referred to as “federal 
guidance” in this report).5 This federal guidance establishes requirements 
for discretionary grant programs including requirements related to 
consistency and transparency. We also compared data from the INFRA 
intake process to DOT’s evaluation plan and Standards for Internal 
Control in the Federal Government—specifically the principles that 
management should identify deficiencies through monitoring activities and 
determine appropriate corrective actions to remedy these deficiencies.6 

We conducted this performance audit from November 2022 to January 
2024 in accordance with generally accepted government auditing 
standards. Those standards require that we plan and perform the audit to 
obtain sufficient, appropriate evidence to provide a reasonable basis for 
our findings and conclusions based on our audit objectives. We believe 
that the evidence obtained provides a reasonable basis for our findings 
and conclusions based on our audit objectives. 

 

 

 
42 C.F.R. Part 200, and App. I to Part 200; DOT has adopted these provisions in 
regulation. See 2 C.F.R. § 1201.1 (2023). 

5DOT’s Guide to Financial Assistance incorporates the OMB Guidance requirements.  

6GAO, Standards for Internal Control in the Federal Government, GAO-14-704G 
(Washington, D.C.: Sept. 10, 2014). 

https://www.gao.gov/products/GAO-14-704G
https://www.gao.gov/products/GAO-14-704G
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Table 2: Eligible Applicant and Project Types Per Statute for Fiscal Year 2022 MPDG Programs 

Infrastructure for Rebuilding America 
program 

National Infrastructure Project 
Assistance program  

Rural Surface Transportation 
program 

Applicant 
types 

-State or group of states -State or group of states -State

-Metropolitan planning organization that
serves an urbanized area with a population of
> 200,000 individuals

-Metropolitan planning organization -Regional transportation planning
organization

-Unit of local government or group of local
governments

-Unit of local government -Unit of local government

-Political subdivision of a state or local
government

-Political subdivision of a state -Tribal government or a consortium of
tribal governments

-Special purpose district or public authority
with a transportation function

-Special purpose district or public authority
with a transportation function

-Multijurisdictional group of entities
described above

-Federal land management agency that
applies jointly with a state or group of states

Tribal government or a consortium of tribal 
governments 

-Tribal government or a consortium of tribal
governments

-Partnership between Amtrak and one or
more entities described above

-Multistate corridor organization -Group of entities described above

-Multistate or multijurisdictional group of
entities described above

Project 
types 

-Highway freight project on the National
Highway Freight Network

-Highway or bridge project on the National
Highway Freight Network

-Highway, bridge, or tunnel project
eligible under National Highway
Performance Program

-Highway or bridge project on the National
Highway System

-Highway or bridge project on the National
Highway System

-Highway, bridge, or tunnel project
eligible under Surface Transportation
Block Grant

-Highway, bridge, or freight project on the
National Multimodal Freight Network

-Highway or bridge project on the National
Multimodal Freight Network

-Projects eligible under the Tribal
Transportation Program, including
transportation planning, research,
maintenance, engineering,
rehabilitation, restoration, construction,
and reconstruction of tribal
transportation facilities

-Freight intermodal, freight rail, or freight,
project within the boundaries of a public or
private freight rail, water (including ports), or
intermodal facility and that is a surface
transportation infrastructure project necessary
to facilitate direct intermodal interchange,
transfer, or access into or out of the facility

-Freight intermodal (including public ports) or
freight rail project that provides public benefit

-Project on a publicly owned highway
or bridge that provides or increases
access to an agricultural, commercial,
energy, or intermodal facility that
supports the economy of a local rural
area

-Highway-railway grade crossing or grade
separation project

-Highway-railway grade separation or
elimination project

-Highway safety improvement project,
including a project to improve a high-
risk rural road
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 Infrastructure for Rebuilding America 
program 

National Infrastructure Project 
Assistance program  

Rural Surface Transportation 
program 

Project 
types 

-Wildlife crossing project -Intercity passenger rail -Project to develop, establish, or 
maintain an integrated mobility 
management system, a transportation 
demand management system, or on-
demand mobility services 

 -Surface transportation project within the 
boundaries or functionally connected to an 
international border crossing that improves a 
facility owned by federal/state/local 
government and increases throughput 
efficiency 

-Public transportation project eligible for 
assistance under Chapter 53 of title 49 and 
is a part of any of the project types described 
above 

-Highway freight project eligible under 
National Highway Freight Program 

 -Marine corridor project that is functionally 
connected to the National Highway Freight 
Network and is likely to reduce road mobile 
source emissions 

  

Source: GAO analysis of the Department of Transportation’s Notice of Funding Opportunity for the Multimodal Project Discretionary Program (MPDG) and relevant statutes. | GAO-24-106378 
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Table 3: Statutory Selection Requirements for Fiscal Year 2022 MPDG Programs 

 Infrastructure for Rebuilding 
America program 

National Infrastructure Project 
Assistance program 

Rural Surface Transportation 
program 

Benefits Project will generate national, or regional 
economic, mobility, or safety benefits  

Project is likely to generate national or 
regional economic, mobility, safety benefits  

Project will generate regional 
economic, mobility, or safety 
benefits  

Cost effectiveness Project will be cost effective  Project will be cost effective  Project will be cost effective  

National goals Project will contribute to one or more of 
the national goals described at 23 U.S.C. 
§ 150 

No statutory requirement  The project will contribute to one or 
more of the national goals 
described at 23 U.S.C. § 150 

Preliminary 
engineering 

Project is based on the results of 
preliminary engineering  

No statutory requirement Project is based on the results of 
preliminary engineering  

Stable funding With respect to related non-federal 
financial commitments, one or more stable 
and dependable sources of funding and 
financing are available to construct, 
maintain, and operate the project, and 
contingency amounts are available to 
cover unanticipated cost increases 

With respect to non-federal financial 
commitments, one or more stable and 
dependable sources are available to 
construct, maintain, and operate the project, 
and to cover cost increases 

No statutory requirement 

Federal funding Project cannot be easily and efficiently 
completed without other federal funding or 
financing available to the project sponsor 

Project is in significant need of federal funding No statutory requirement 

Project readiness The project is reasonably expected to 
begin no later than 18 months after the 
date of obligation of funds for the project 

Applicant has, or will have, sufficient legal, 
financial, and technical capacity to carry out 
the project 

The project is reasonably expected 
to begin no later than 18 months 
after the date of obligation of funds 
for the project 

Source: GAO analysis of the Department of Transportation’s Notice of Funding Opportunity for the Multimodal Project Discretionary Program (MPDG) and relevant statutes. | GAO-24-106378 

Note: Federal-aid highway program national goals set out at 23 U.S.C. § 150 are: 1) Safety – to 
achieve a significant reduction in traffic fatalities and serious injuries on all public roads; 2) 
Infrastructure condition – To maintain the highway infrastructure asset system in a state of good 
repair; 3) Congestion reduction – To achieve a significant reduction in congestion on the National 
Highway System; 4) System reliability – To improve the efficiency of the surface transportation 
system; 5) Freight movement and economic vitality – To improve the National Highway Freight 
Network, strengthen the ability of rural communities to access national and international trade 
markets, and support regional economic development; 6) Environmental sustainability – To enhance 
the performance of the transportation system while protecting and enhancing the natural 
environment; and (7) Reduced project delivery delays – To reduce project costs, promote jobs and 
the economy, and expedite the movement of people and goods by accelerating project completion 
through eliminating delays in the project development and delivery process, including reducing 
regulatory burdens and improving agencies’ work practices. 
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This appendix contains graphs and a map showing key statistics of 
awarded INFRA projects from fiscal year 2016 through fiscal year 2022, 
as captured in Department of Transportation information. 

Figure 4: Funding Amount and Number of Awarded Infrastructure for Rebuilding America Projects Fiscal Years 2016–2022 
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Figure 5: Number of Infrastructure for Rebuilding America Grant Awards by Project 
Location, Fiscal Years 2016–2022 
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Figure 6: Geographic Distribution of Infrastructure for Rebuilding America Grant Awards and Funding Amounts, Fiscal Years 
2016-2022 
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