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JUSTICE OUTCOME EVALUATIONS 

Design and Implementation of Studies 
Require More NIJ Attention 

From 1992 through 2002, NIJ managed 96 evaluation studies that sought to 
measure the outcomes of criminal justice programs. Spending on these 
evaluations totaled about $37 million. Our methodological review of 15 of 
the 96 studies, totaling about $15 million and covering a broad range of 
criminal justice issues, showed that sufficiently sound information about 
program effects could not be obtained from 10 of the 15. Five studies, 
totaling about $7.5 million (or 48 percent of the funds spent on the studies 
we reviewed), appeared to be methodologically rigorous in both design and 
implementation, enabling meaningful conclusions to be drawn about 
program effects. Six studies, totaling about $3.3 million (or 21 percent of the 
funds spent on the studies we reviewed), began with sound designs but 
encountered implementation problems that would render their results 
inconclusive. An additional 4 studies, totaling about $4.7 million (or 30 
percent of the funds spent on the studies we reviewed), had serious 
methodological limitations that from the start limited their ability to produce 
reliable and valid results. Although results from 5 completed studies were 
inconclusive, DOJ program administrators said that they found some of the 
process and implementation findings from them to be useful. 

We recognize that optimal conditions for the scientific study of complex 
social programs almost never exist, making it difficult to design and execute 
outcome evaluations that produce definitive results. However, the 
methodological adequacy of NIJ studies can be improved, and NIJ has taken 
several steps—including the formation of an evaluation division and funding 
feasibility studies--in this direction. It is too soon to tell whether these 
changes will lead to evaluations that will better inform policy makers about 
the effectiveness of criminal justice programs. 

Characteristics of NIJ Outcome Evaluations (1992-2002) 

Amount:  $15.4 million 
Reviewed:  15 

Total number of studies: 96 

GAO's review of 15 studiesa 

21% 30% 

48% 

Well designed/ 
Implementation problems: 6 

Amount: $3.3 million 

Design problems: 4 
Amount: $4.7 million 

Well designed: 5 
Amount: $7.5 million 

Total amount:  $36.6 million 

42% 

58% 
Amount:  $21.2 million 

Not reviewed:  81 

Source: GAO analysis of NIJ data. 
aPercentages may not add to 100 percent because of rounding. 
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United States General Accounting Office 

Washington, DC 20548 

September 24, 2003 

The Honorable Lamar Smith 
House of Representatives 

Dear Mr. Smith: 

The U.S. Department of Justice (DOJ) spent almost $4 billion in fiscal year 
2002 on assistance to states and local communities to combat crime. These 
funds were used to reduce drug abuse and trafficking, address the 
problems of gang violence and juvenile delinquency, expand community 
policing, and meet the needs of crime victims, among other things. In 
addition, state and local governments spend billions of their dollars 
annually on law enforcement and criminal justice programs. Given these 
expenditures, it is important to know which programs are effective in 
controlling and preventing crime so that limited federal, state, and local 
funds not be wasted on programs that are ineffective. As the principal 
research, development, and evaluation agency of DOJ, the National 
Institute of Justice (NIJ) is responsible for evaluating existing programs 
and policies that respond to crime. It spends millions of dollars annually to 
support studies intended to evaluate various DOJ funded programs as well 
as selected local programs. To the extent that NIJ evaluations produce 
credible, valid, reliable, and timely information on the efficacy of these 
programs in combating crime, they can serve an important role in helping 
policymakers make decisions about how to set criminal justice funding 
priorities. 

Pursuant to our previous reports in which we reported problems with 
selected NIJ-managed outcome evaluations,1 in your former position as 
Chairman of the Subcommittee on Crime, House Judiciary Committee, you 
asked us to undertake a more extensive review of the outcome evaluation 
work performed under the direction of NIJ during the last 10 years. 
Outcome evaluations are defined as those efforts designed to determine 
whether a program, project, or intervention produced its intended effects. 

1U.S. General Accounting Office, Justice Impact Evaluations: One Byrne Evaluation Was 

Rigorous; All Reviewed Violence Against Women Office Evaluations Were Problematic, 
GAO-02-309 (Washington, D.C.: Mar. 2002); and Drug Courts: Better DOJ Data Collection 

and Evaluation Efforts Needed to Measure Impact of Drug Court Program, GAO-02-434 
(Washington, D.C.: Apr. 2002). 
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As agreed with your office, we are reporting on the methodological quality 
of a sample of completed and ongoing NIJ outcome evaluation grants, and 
the usefulness of the evaluations in producing information on outcomes. 
Because we learned of changes NIJ has underway to improve its 
administration of outcome evaluation studies, we are also providing 
information in this report about these changes. 

To meet our objectives, we reviewed outcome evaluation grants managed 
by NIJ from 1992 through 2002. During this time period NIJ managed 
96 outcome evaluation grants. Of these 96 grants, we judgmentally 
selected and reviewed 15 outcome evaluations chosen so that they varied 
in grant size, completion status, and program focus. The selected studies 
accounted for about $15.4 million, or about 42 percent, of the 
approximately $36.6 million spent on outcome evaluation studies during 
the 10-year period. Although our sample is not representative of all NIJ 
outcome evaluations conducted during the last 10 years, it includes those 
that have received a large proportion of total funding for this type of 
research, and tends to be drawn from the most recent work. Our review 
assessed the methodological quality of these evaluations using generally 
accepted social science standards,2 including such elements as whether 
evaluation data were collected before and after program implementation; 
how program effects were isolated (i.e., the use of nonprogram participant 
comparison groups or statistical controls); and the appropriateness of 
sampling, outcome measures, statistical analyses, and any reported 
results. We grouped the studies into 3 categories based on our judgment of 
their methodological soundness. Although we recognize that the stronger 
studies may have had some weaknesses, and that the weaker studies may 
have had some strengths, our categorization of the studies was a summary 
judgment based on the totality of the information provided to us by NIJ. 
We also interviewed NIJ officials regarding the selection and oversight of 
these evaluation studies. To assess the usefulness of NIJ’s outcome 
evaluations in producing information about program outcomes, we 
reviewed the findings from all 5 of the completed NIJ outcome evaluations 

2Social science research standards are outlined in Donald T. Campbell and Julian Stanley, 
Experimental and Quasi-Experimental Designs for Research (Chicago: Rand McNally, 
1963); Thomas D Cook and Donald T. Campbell, Quasi-experimentation: Design and 

Analysis Issues for Field Settings (Boston: Houghton Mifflin, 1990); Carol H. Weiss, 
Evaluation Research: Methods for Assessing Program Effectiveness (Englewood Cliffs: 
Prentice-Hall, Inc., 1972); Edward Suchman, Evaluation Research: Principles and Practice 

in Public Service and Social Action Programs (New York: Russell Sage Foundation, 1967); 
and U.S. General Accounting Office, Designing Evaluations, GAO/PEMD–10.1.4 
(Washington, D.C.: May 1991). 
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Results in Brief 

in our sample that were funded in part by DOJ program offices, and 
interviewed program officials at NIJ and program administrators at DOJ’s 
Office on Violence Against Women and Office of Community Oriented 
Policing Services. Further details on our methodology are provided in 
appendix I. 

Our methodological review of 15 selected NIJ outcome evaluation studies 
undertaken since 1992 showed that although most studies began with 
sufficiently sound designs, most could not produce sufficiently sound 
information on program outcomes. Specifically, the studies could be 
characterized in the following ways: 

• 	 Studies that began with sufficiently sound evaluation designs: Eleven of 
the 15 studies began with sufficiently sound designs. Some of these well-
designed studies were also implemented well, while others were not. 
Specifically, 

• 	 Five of the 11 studies were sufficiently well designed and 
implemented—including having appropriate comparison groups or 
random assignment to treatment and control groups, baseline 
measures, and follow-up data—so that meaningful conclusions could 
be drawn about program effects. Funding for these methodologically 
sound studies totaled about $7.5 million, or nearly 50 percent of the 
approximately $15.4 million spent on the studies we reviewed. 

• 	 Six of the 11 studies began with sufficiently sound designs, but 
encountered implementation problems that limited the extent to which 
the study objectives could be achieved. For example, some evaluators 
were unable to carry out a proposed evaluation plan because the 
program to be evaluated was not implemented as planned, or they 
could not obtain complete or reliable data on outcomes. In some cases, 
implementation problems were beyond the evaluators’ control, and 
resulted from decisions made by agencies providing program services 
after the study was underway. These studies were limited in their 
ability to conclude that it was the program or intervention that caused 
the intended outcome results. Funding for these studies with 
implementation problems totaled about $3.3 million, or about 21 
percent of the approximately $15.4 million spent on the studies we 
reviewed. 

• 	 Studies that did not begin with sufficiently sound designs. Four of the 
15 studies had serious methodological problems from the beginning that 
limited their ability to produce results that could be attributable to the 
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programs that were being evaluated. Methodological shortcomings in 
these studies included the absence of comparison groups or appropriate 
statistical controls, outcome measures with doubtful reliability and 
validity, and lack of baseline data. Funding for these studies that began 
with serious methodological problems totaled about $4.7 million, or about 
30 percent of the approximately $15.4 million spent on the studies we 
reviewed. 

Outcome evaluations are difficult to design and execute because optimal 
conditions for the scientific study of complex social programs almost 
never exist. Attributing results to a particular intervention can be difficult 
when such programs are evaluated in real world settings that pose 
numerous methodological challenges. All 5 of the completed NIJ outcome 
evaluations that focused on issues of interest to DOJ program offices had 
encountered some design and implementation problems. Nonetheless, 
DOJ program administrators told us that these evaluations produced 
information that prompted them to make a number of changes to DOJ-
funded programs. The majority of the changes enumerated by DOJ 
program administrators occurred as a result of findings from the process 
or implementation components3 of the completed outcome evaluations, 
and not from findings regarding program results. For example, as a result 
of NIJ’s evaluation of a DOJ program for domestic and child abuse victims 
in rural areas, DOJ developed a training program to assist grantees in 
creating collaborative programs based on the finding from the process 
evaluation that such information was not readily available. 

Although outcome evaluations are difficult to design and execute, steps 
can be taken to improve their methodological adequacy and, in turn, the 
likelihood that they will produce meaningful information on program 
effects. NIJ officials told us that they have begun to take several steps to 
try to increase the likelihood that outcome evaluations will produce more 
definitive results, including the establishment of an Evaluation Division 
responsible for ensuring the quality and utility of NIJ evaluations, the 
funding of selected feasibility studies prior to soliciting outcome 
evaluations, and greater emphasis on applicants’ prior performance in 
awarding evaluation grants. 

3Outcome evaluations can be distinguished from process or implementation evaluations, 
which are designed to assess the extent to which a program is operating as intended. 
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Background 

We are making recommendations to the Attorney General to improve the 
quality of NIJ’s outcome evaluations. We recommend that NIJ review the 
methodological adequacy of its ongoing grants and take action to improve, 
refocus, or limit them, as appropriate; and that NIJ develop approaches to 
ensure that future outcome evaluations are effectively designed and 
implemented. In commenting on a draft of this report, the DOJ’s Office of 
Justice Programs’ (OJP) Assistant Attorney General agreed with our 
recommendations. She also provided technical comments, which we 
evaluated and incorporated, as appropriate. The Assistant Attorney 
General made two substantive comments on our draft report—one relating 
to the fact that even rigorous study design and careful monitoring of 
program implementation do not ensure that evaluation results will be 
conclusive; the other relating to our purported focus on experimental and 
quasi-experimental methods to the exclusion of other high quality 
evaluation methods. We respond to these points in the Agency Comments 
and Evaluation section of the report. 

NIJ is the principal research development, and evaluation agency within 
OJP. It was created under the 1968 Omnibus Crime Control and Safe 
Streets Act,4 and is authorized to enter into grants, cooperative 
agreements, or contracts with public or private agencies to carry out 
evaluations of the effectiveness of criminal justice programs and identify 
promising new programs. NIJ’s Office of Research and Evaluation 
oversees evaluations by outside researchers of a wide range of criminal 
justice programs, including ones addressing violence against women, 
drugs and crime, policing and law enforcement, sentencing, and 
corrections. 

According to NIJ officials, the agency initiates a specific criminal justice 
program evaluation in one of three ways. First, congressional legislation 
may mandate evaluation of specific programs. For example, the 
Departments of Commerce, Justice, and State, the Judiciary, and Related 
Agencies Appropriations Act, 2002,5 requires DOJ to conduct independent 
evaluations of selected programs funded by OJP’s Bureau of Justice 
Assistance and selected projects funded by OJP’s Office of Juvenile Justice 
and Delinquency Prevention. DOJ determined that NIJ would be 

442 U.S.C. 3721-3723. NIJ was formerly called the National Institute of Law Enforcement 
and Criminal Justice. 

5P.L. 107-77. See H.R. Conf. Rep. No. 107-278, at 88, 108, and 112 (2001). 
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responsible for overseeing these evaluations. Second, NIJ may enter into 
an evaluation partnership with another OJP or DOJ office, or another 
federal agency, to evaluate specific programs or issues of interest to both 
organizations. In these cases, NIJ, in partnership with the program offices, 
develops a solicitation for proposals and oversees the resulting evaluation. 
Third, NIJ periodically solicits proposals for evaluation of criminal justice 
programs directly from the research community, through an open 
competition for grants. These solicitations ask evaluators to propose 
research of many kinds in any area of criminal justice, or in broad 
conceptual areas such as violence against women, policing research and 
evaluation, research and evaluation on corrections and sentencing, or 
building safer public housing communities through research partnerships. 

According to NIJ officials, once the decision has been made to evaluate a 
particular program, or to conduct other research in a specific area of 
criminal justice, the process of awarding an evaluation grant involves the 
following steps. First, NIJ issues a solicitation and receives proposals from 
potential evaluators. Next, proposals are reviewed by an external peer 
review panel, as well as by NIJ professional staff. The external review 
panels are comprised of members of the research and practitioner 
communities,6 and reviewers are asked to identify, among other things, the 
strengths and weaknesses of the competing proposals. External peer 
review panels are to consider the quality and technical merit of the 
proposal; the likelihood that grant objectives will be met; the capabilities, 
demonstrated productivity, and experience of the evaluators; and budget 
constraints. Reviews are to include constructive comments about the 
proposal, useful recommendations for change and improvement, and 
recommendations as to whether the proposal merits further consideration 
by NIJ. NIJ professional staff are to review all proposals and all written 
external peer reviews, considering the same factors as the peer review 
panels. NIJ professional staff are also to consider the performance of 
potential grantees on any other previous research grants with NIJ. Next, 
the results of the peer and NIJ staff reviews are discussed in a meeting of 
NIJ managers, led by NIJ’s Director of the Office of Research and 
Evaluation. Then, NIJ’s Office of Research and Evaluation staff meet with 
the NIJ Director to present their recommendations. Finally, the NIJ 
Director makes the funding decision based on peer reviews, staff 
recommendations, other internal NIJ discussions that may have taken 

6In 2002, the NIJ Director specified that there be an equal number of researchers and 
practitioners on the review panels. 
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place, and consideration of what proposals may have the greatest impact 
and contribute the most knowledge. 

NIJ generally funds outcome evaluations through grants, rather than with 
contracts. NIJ officials told us that there are several reasons for awarding 
grants as opposed to contracts. Contracts can give NIJ greater control over 
the work of funded researchers, and hold them more accountable for 
results. However, NIJ officials said that NIJ most often uses grants for 
research and evaluation because they believe that grants better ensure the 
independence of the evaluators and the integrity of the study results. 
Under a grant, NIJ allows the principal investigator a great deal of freedom 
to propose the most appropriate methodology and carry out the data 
collection and analysis, without undue influence from NIJ or the agency 
funding the program. Grants also require fewer bureaucratic steps than do 
contracts, resulting in a process whereby a researcher can be selected in a 
shorter amount of time. 

NIJ officials told us that NIJ tends to make use of contracts for smaller and 
more time-limited tasks—such as literature reviews or assessments of 
whether specific programs have sufficient data to allow for more extensive 
process or outcome evaluations—rather than for conducting outcome 
evaluations. NIJ also occasionally makes use of cooperative agreements, 
which entail a greater level of interaction between NIJ and the evaluators 
during the course of the evaluation. According to NIJ officials, cooperative 
agreements between NIJ and its evaluators tend to be slight variations of 
grants, with the addition of a few more specific requirements for grantees. 
NIJ officials told us that they might use a cooperative agreement when NIJ 
wants to play a significant role in the selection of an advisory panel, in 
setting specific milestones, or aiding in the design of specific data 
collection instruments. 

NIJ is to monitor outcome evaluation grantees in accordance with policies 
and procedures outlined in the OJP Grant Management Policies and 
Procedures Manual. In general, this includes monitoring grantee progress 
through regular contact with grantees (site visits, cluster conferences, 
other meetings); required interim reports (semiannual progress and 
quarterly financial reports); and a review of final substantive evaluation 
reports. In some cases, NIJ will require specific milestone reports, 
especially on larger studies. Grant monitoring for all types of studies is 
carried out by approximately 20 full-time NIJ grant managers, each 
responsible for approximately 17 ongoing grants at any one time. 
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Overview of the 
Evaluations We 
Reviewed 

From 1992 through 2002, NIJ awarded about $36.6 million for 96 
evaluations that NIJ identified as focusing on measuring the outcomes of 
programs, policies, and interventions, among other things.7 The 15 
outcome evaluations that we selected for review varied in terms of 
completion status (8 were completed, 7 were ongoing) and the size of the 
award (ranging between about $150,000 and about $2.8 million), and 
covered a wide range of criminal justice programs and issues (see table 1). 
All evaluations were funded by NIJ through grants or cooperative 
agreements.8 Seven of the 15 evaluations focused on programs designed to 
reduce domestic violence and child maltreatment, 4 focused on programs 
addressing the behavior of law enforcement officers (including community 
policing), 2 focused on programs addressing drug abuse, and 2 focused on 
programs to deal with juvenile justice issues. 

7A number of these grants included both process and outcome components. 

8Three of the 15 evaluations were funded as cooperative agreements. 
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Table 1: NIJ Outcome Evaluations Reviewed by GAO 

Status 

Grant Award Completed Ongoing 

Domestic violence and child maltreatment 

National Evaluation of the Rural Domestic Violence and Child Victimization 
Enforcement Grant Program $719,949 X 

National Evaluation of the Domestic Violence Victims’ Civil Legal Assistance Program $800,154 X 

Multi-Site Demonstration of Collaborations to Address Domestic Violence and Child 

Maltreatment $2,498,638 X 


Evaluation of a Multi-Site Demonstration for Enhanced Judicial Oversight of Domestic 

Violence Cases $2,839,954 X 


An Evaluation of Victim Advocacy with a Team Approach $153,491 X 

Culturally Focused Batterer Counseling for African-American Men $356,321 X 

Testing the Impact of Court Monitoring and Batterer Intervention Programs at the 
Bronx Misdemeanor Domestic Violence Court $294,129 X 

Law enforcement 

An Evaluation of Chicago’s Citywide Community Policing Program $2,157,859 X 

Corrections and Law Enforcement Family Support: Law Enforcement Field Test $649,990 X 

Reducing Non-Emergency Calls to 911: An Assessment of Four Approaches to 
Handling Citizen Calls for Service $399,919 X 

Responding to the Problem Police Officer: An Evaluation of Early Warning Systems $174,643 X 

Drug abuse 

Evaluation of Breaking the Cycle $2,419,344 X 

Evaluation of a Comprehensive Service-Based Intervention Strategy in Public 

Housing $187,412 X 


Juvenile justice issues 

National Evaluation of the Gang Resistance Education and Training Program $1,568,323 X 


Evaluation of a Juvenile Justice Mental Health Initiative with Randomized Design $200,000 X 


Source: GAO analysis of NIJ data. 

Most of the Reviewed 	 Overall, we found that 10 of the 15 evaluations that we reviewed could not 
produce sufficiently sound information about program outcomes. Six

NIJ Outcome 
Evaluations Could 
Not Produce 
Sufficiently Sound 
Information on 
Program Outcomes 

evaluations began with sufficiently sound designs, but encountered 
implementation problems that would render their results inconclusive. An 
additional 4 studies had serious methodological problems that from the 
start limited their ability to produce reliable and valid results. Five studies 
appeared to be methodologically rigorous in both their design and 
implementation. (Appendix II provides additional information on the 
funding, objectives, and methodology of the 15 outcome evaluation 
studies.) 
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Most of the Reviewed 
Studies Were Well 
Designed, but Many Later 
Encountered 
Implementation Problems 

Five Evaluations Were 
Sufficiently Well Designed and 
Implemented 

Studies Measured Change in 
Outcomes Over Time 

Our review found that 5 evaluations had both sufficiently sound designs 
and implementation plans or procedures, thereby maximizing the 
likelihood that the study could meaningfully measure program effects. 
Funding for these methodologically sound studies totaled about $7.5 
million, or nearly 50 percent of the approximately $15.4 million spent on 
the studies we reviewed. Six evaluations were well designed, but they 
encountered problems implementing the design as planned during the data 
collection phase of the study. Funding for these studies with 
implementation problems totaled about $3.3 million, or about 21 percent 
of the approximately $15.4 million spent on the studies we reviewed. 

Five of the evaluations we reviewed were well designed and their 
implementation was sufficiently sound at the time of our review. Two of 
these evaluations had been completed and 3 were ongoing. All 5 
evaluations met generally accepted social science standards for sound 
design, including measurement of key outcomes after a follow-up period 
to measure change over time, use of comparison groups or appropriate 
statistical controls to account for the influence of external factors on the 
results,9 random sampling of participants and/or sites or other purposeful 
sampling methods to ensure generalizable samples and procedures to 
ensure sufficient sample sizes, and appropriate data collection and 
analytic procedures to ensure the reliability and validity of measures (see 
table 2). 

All 5 evaluations measured, or included plans to measure, specified 
outcomes after a sufficient follow-up period. Some designs provided for 
collecting baseline data at or before program entry, and outcome data 
several months or years following completion of the program. Such 
designs allowed evaluators to compare outcome data against a baseline 
measurement to facilitate drawing conclusions about the program’s 
effects, and to gauge whether the effects persisted or were transitory. For 
example, the National Evaluation of the Gang Resistance Education and 
Training Program examined the effectiveness of a 9-week, school-based 
education program that sought to prevent youth crime and violence by 
reducing student involvement in gangs. Students were surveyed regarding 
attitudes toward gangs, crime, and police, self-reported gang activity, and 

9Statistically controlling for external factors that may be related to program outcomes and 
on which the treatment and comparison groups differ is usually not necessary when there 
is random assignment of participants to treatment and comparison conditions. 
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risk-seeking behaviors 2 weeks before the program began, and then again 
at yearly intervals for 4 years following the program’s completion. 

Table 2: Characteristics of 5 NIJ Outcome Evaluations with Sufficiently Sound Designs and Implementation Plans 

Appropriate 
sampling Appropriate data 

Use of comparison procedures and collection and 
Sufficient groups to control reasonable sample analysis 

Evaluation study follow-up for external factors sizes procedures 

National Evaluation of the Gang Resistance X X X X 
Education and Training Program 

Evaluation of Breaking the Cycle X X X X 

Evaluation of a Multi-Site Demonstration for Planned X Planned Planned 
Enhanced Judicial Oversight of Domestic 
Violence Cases 

Culturally Focused Batterer Counseling for Planned X Planned Planned 
African-American Men 

Testing the Impact of Court Monitoring and Planned X Planned Planned 
Batterer Intervention Programs at the Bronx 
Misdemeanor Domestic Violence Courta 

Source: GAO analysis of NIJ data. 

aAlthough we have categorized this evaluation as having a sufficiently sound design and 
implementation plan, the grantee’s proposal did not discuss how differential attrition from the four 
treatment groups would be handled if it occurred. Therefore, we do not know if the grantee has made 
sufficient plans to address this potential circumstance. 

Measuring change in specific outcome variables at both baseline and after 
a follow-up period may not always be feasible. When the outcome of 
interest is “recidivism,” such as whether drug-involved criminal defendants 
continue to commit criminal offenses after participating in a drug 
treatment program, the outcome can only be measured after the program 
is delivered. In this case, it is important that the follow-up period be long 
enough to enable the program’s effects to be discerned. For example, the 
ongoing evaluation of the Culturally Focused Batterer Counseling for 
African-American Men seeks to test the relative effectiveness of 
counseling that recognizes and responds to cultural issues versus 
conventional batterer counseling in reducing batterer recidivism. All 
participants in the study had been referred by the court system to 
counseling after committing domestic violence violations. The evaluators 
planned to measure re-arrests and re-assaults 1 year after program intake, 
approximately 8 months after the end of counseling. The study cited prior 
research literature noting that two-thirds of first-time re-assaults were 
found to occur within 6 months of program intake, and over 80 percent of 
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Comparison Groups Were Used 
to Isolate Program Effects 

first-time re-assaults over a 2-1/2 year period occur within 12 months of 
program intake. 

All 5 evaluations used or planned to use comparison groups to isolate and 
minimize external factors that could influence the results of the study. Use 
of comparison groups is a practice employed by evaluators to help 
determine whether differences between baseline and follow-up results are 
due to the program under consideration or to other programs or external 
factors. In 3 of the 5 studies, research participants were randomly assigned 
to a group that received services from the program or to a comparison 
group that did not receive services. In constructing comparison groups, 
random assignment is an effective technique for minimizing differences 
between participants who receive the program and those who do not on 
variables that might affect the outcomes of the study. For example, in the 
previously mentioned ongoing evaluation of Culturally Focused Batterer 
Counseling for African-American Men participants who were referred to 
counseling by a domestic violence court are randomly assigned to one of 
three groups: (1) a culturally focused group composed of only African-
Americans, (2) a conventional counseling group composed of only African-
Americans, or (3) a mixed race conventional counseling group. The 
randomized design allows the investigators to determine the effect of the 
culturally focused counseling over and above the effect of participating in 
a same race group situation. 

In the remaining two evaluation studies, a randomized design was not 
used and the comparison group was chosen to match the program group 
as closely as possible on a number of characteristics, in an attempt to 
ensure that the comparison and program groups would be similar in 
virtually all respects aside from the intervention. For example, the ongoing 
Evaluation of a Multi-Site Demonstration for Enhanced Judicial Oversight 
of Domestic Violence Cases seeks to examine the effects of a coordinated 
community response to domestic violence (including advocacy, provision 
of victim services, and enhanced judicial oversight) on victim safety and 
offender accountability. To ensure that the comparison and program 
groups were similar, comparison sites were selected based on having 
court caseload and population demographic characteristics similar to the 
demonstration sites. Only the program group is to receive the intervention; 
and neither comparison site has a specialized court docket; enhanced 
judicial oversight; or a county-wide, coordinated system for handling 
domestic violence cases. 
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Sufficiently Sound Sampling 
Procedures and Adequate 
Response Rates Helped Ensure 
Representativeness 

Careful Data Collection and 
Analysis Procedures Were Used 
or Planned 

All 5 evaluations employed or planned to employ sufficiently sound 
sampling procedures for selecting program and comparison participants. 
This was intended to ensure that study participants were representative of 
the population being examined so that conclusions about program effects 
could be generalized to that population. For example, in the previously 
mentioned Judicial Oversight Demonstration evaluation, offenders in 
program and comparison sites are being chosen from court records. In 
each site, equal numbers of eligible participants are being chosen 
consecutively over a 12-month period until a monthly quota is reached. 
Although this technique falls short of random sampling, the optimal 
method for ensuring comparability across groups, use of the 12-month 
sampling period takes into consideration and controls for possible 
seasonal variation in domestic violence cases. 

The 5 evaluations also had adequate plans to achieve, or succeeded in 
achieving, reasonable response rates from participants in their samples. 
Failure to achieve adequate response rates threatens the validity of 
conclusions about program effects, as it is possible that selected 
individuals who do not respond or participate are substantially different 
on the outcome variable of interest from those who do respond or 
participate. The previously mentioned National Evaluation of the Gang 
Resistance Education and Training Program sought to survey students 
annually for up to 4 years after program participation ended. The grantee 
made considerable efforts in years 2, 3, and 4 to follow up with students 
who had moved from middle school to high school and were later enrolled 
in a large number of different schools; in some cases, in different school 
districts. The grantee achieved a completion rate on the student surveys of 
76 percent after 2 years,10 69 percent after 3 years, and 67 percent after 
4 years. The grantee also presented analyses that statistically controlled 
for differential attrition among the treatment and comparison groups, and 
across sites, and showed that the program effects that were found 
persisted in these specialized analyses. 

All 5 well-designed evaluations employed or had adequate plans to employ 
careful data collection and analysis procedures. These included 
procedures to ensure that the comparison group does not receive services 
or treatment received by the program group, response rates are 

10The grantee notes that a 1990 analysis of 85 longitudinal studies reported an average 
questionnaire completion rate of 72 percent for 19 studies that had a 24-month follow-up 
period. This is slightly lower than the 76 percent response rate achieved after 2 years in the 
Gang Resistance Education and Training evaluation. 
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Six Studies Were Well-Designed 
but Encountered Problems 
During Implementation 

documented, and statistical analyses are used to adjust for the effects of 
selection bias or differential attrition on the measured results.11 For 
example, the Breaking the Cycle evaluation examined the effectiveness of 
a comprehensive effort to reduce substance abuse and criminal activity 
among arrestees with a history of drug involvement. The program group 
consisted of felons who tested positive for drug use, reported drug use in 
the past, or were charged specifically with drug-related felonies. The 
comparison group consisted of persons arrested a year before the 
implementation of the Breaking the Cycle intervention who tested positive 
for at least one drug. Both groups agreed to participate in the study. 
Although groups selected at different times and using different criteria 
may differ in systematic ways, the evaluators made efforts to control for 
differences in the samples at baseline. Where selection bias was found, a 
correction factor was used in the analyses, and corrected results were 
presented in the report. 

Six of the 11 studies that were well-designed encountered problems in 
implementation during the data collection phase, and thus were unable to 
or are unlikely to produce definitive results about the outcomes of the 
programs being evaluated. Such problems included the use of program and 
comparison groups that differed on outcome-related characteristics at the 
beginning of the program or became different due to differential attrition, 
failure of the program sponsors to implement the program as originally 
planned, and low response rates among program participants (see table 3). 
Five of the studies had been completed and 1 was ongoing. 

11Selection bias refers to biases introduced by selecting different types of people into the 
program and comparison groups; differences in measured outcomes for each group may be 
a function of preexisting differences between the groups, rather than the intervention. 
Differential attrition refers to unequal loss of participants from the program and 
comparison groups during the course of a study, resulting in groups that are no longer 
comparable. Both may be a threat to the validity of conclusions. 
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Table 3: Problems Encountered during Implementation of 6 Well-Designed NIJ Outcome Evaluation Studies 

Program and Program not 
comparison implemented as Response rates 

Evaluation study groups differed planned were low 

An Evaluation of Chicago’s Citywide Community Policing Program X X 

Evaluation of a Comprehensive Service-Based Intervention X X 
Strategy in Public Housing 

An Evaluation of Victim Advocacy with a Team Approach X X 

Reducing Non-Emergency Calls to 911: An Assessment of Four X X 
Approaches to Handling Citizen Calls for Service 

Responding to the Problem Police Officer: An Evaluation of Early X 
Warning Systems 

Evaluation of the Juvenile Justice Mental Health Initiative with X 
Randomized Design 

Source: GAO analysis of NIJ data. 

Differences between Program 
and Comparison Group 
Characteristics Make it 
Difficult to Attribute Outcomes 
to the Program 

Three of the 6 studies used a comparison group that differed from the 
program group in terms of characteristics likely to be related to program 
outcomes—either due to preexisting differences or to differential 
attrition—even though the investigators may have made efforts to 
minimize the occurrence of these problems.12 As a result, a finding that 
program and comparison group participants differed in outcomes could 
not be attributed solely to the program. For example, the Comprehensive 
Service-Based Intervention Strategy in Public Housing evaluation sought 
to reduce drug activity and promote family self-sufficiency among tenants 
of a public housing complex in one city through on-site comprehensive 
services and high profile police involvement. The intervention site was a 
housing project in one section of the city; the comparison site was another 
public housing complex on the opposite side of town, chosen for its 
similarities to the intervention site in terms of race, family composition, 
crime statistics, and the number of women who were welfare recipients. 
However, when baseline data from the two sites were examined, 
important preexisting differences between the two sites became apparent. 
These differences included a higher proportion of residents at the 
comparison site who were employed, which could have differentially 

12Preexisting differences between the program and comparison groups can be viewed as a 
design problem. We treat this as an implementation problem in this section because the 
proposed design for these particular studies appeared to us to be reasonable at the time the 
funding decision was made. Problems with the comparability of the groups became 
apparent only after the studies were well underway, and often it was too late to control for 
the effects of such differences on program outcomes with statistical adjustments. 
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Program Results Not 
Measurable Because Program 
Not Implemented as Planned 

affected intervention and comparison residents’ propensity to utilize and 
benefit from available services. Additionally, since there was considerable 
attrition at both the intervention and comparison sites, it is possible that 
the intervention and comparison group respondents who remained 
differed on some factors related to the program outcomes. Although it may 
have been possible to statistically control for these differences when 
analyzing program outcomes, the evaluator did not do so in the analyses 
presented in the final report. 

In 5 of the 6 studies, evaluators ran into methodological problems because 
the program under evaluation was not implemented as planned, and the 
investigators could not test the hypotheses that they had outlined in their 
grant proposals. For the most part, this particular implementation problem 
was beyond the evaluators’ control. It resulted from decisions made by 
agencies providing program services that had agreed to cooperate with the 
evaluators but, for a number of reasons, made changes in the programs or 
did not cooperate as fully as expected after the studies were underway. 
This occurred in the evaluation of the Juvenile Justice Mental Health 
Initiative with Randomized Design, a study that is ongoing and expected to 
be completed in September 2003. The investigators had proposed to test 
whether two interventions provided within an interagency collaborative 
setting were effective in treating youths with serious emotional 
disturbances referred to the juvenile justice system for delinquency. 
Juveniles were to be randomly assigned to one of two treatment programs, 
depending on age and offense history (one for youth under the age of 
14 without serious, violent, or chronic offense history, and one for youth 
ages 14 and older with serious, violent, or chronic delinquencies) or to a 
comparison group that received preexisting court affiliated service 
programs. The evaluators themselves had no power to develop or modify 
programs. The funding agencies13 contracted with a local parent support 
agency and with a nonprofit community-based agency to implement the 
programs, but the program for youth under the age of 14 was never 
implemented.14 In addition, partway through the study, the funding 
agencies decided to terminate random assignment of juveniles, and shortly 
thereafter ended the program. As a result, the evaluators had complete 
data on 45 juveniles who had been in the treatment program, rather than 

13The treatment programs were to be developed under the funding and oversight of the St. 
Louis Mental Health Board and the Missouri Department of Mental Health. 

14As a result, juveniles under 14 were randomly assigned to either the program for juveniles 
14 and over, or to the comparison group. 
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Low Response Rates May 
Reduce the Reliability and 
Validity of Findings 

on the 100 juveniles they had proposed to study. Although the study 
continued to collect data on juveniles eligible for the study (who were 
then assigned to the comparison group, since a treatment option was no 
longer available), the evaluators proposed to analyze the data from the 
random experiment separately, examining only those treatment and 
comparison youths assigned when program slots were available. Because 
of the smaller number of participants than anticipated, detailed analyses of 
certain variables (such as the type, or amount of service received, or the 
effects of race and gender) are likely to be unreliable. 

Low response rates were a problem in 2 of the 6 studies, potentially 
reducing the reliability and validity of the findings. In a third study, 
response rates were not reported, making it impossible for us to determine 
whether this was a problem or not.15 In one study where the response rate 
was a problem, the evaluators attempted to survey victims of domestic 
abuse, a population that NIJ officials acknowledged was difficult to reach. 
In An Evaluation of Victim Advocacy With a Team Approach, the 
evaluators attempted to contact by telephone women who were victims of 
domestic violence, to inquire about victims’ experiences with subsequent 
violence and their perceptions of safety. Response rates were only about 
23 percent, and the victims who were interviewed differed from those who 
were not interviewed in terms of the nature and seriousness of the abuse 
to which they had been subjected. NIJ’s program manager told us that 
when she became aware of low response rates on the telephone survey, 
she and the principal investigator discussed a variety of strategies to 
increase response rates. She said the grantee expended additional time 
and effort to increase the response rate, but had limited success. In the 
other study with low response rates—Reducing Non-Emergency Calls to 
911: An Assessment of Four Approaches to Handling Citizen Calls for 
Service—investigators attempted to survey police officers in one city 
regarding their attitudes about the city’s new non-emergency phone 
system. Only 20 percent of the police officers completed the survey. 

15The Evaluation of a Comprehensive Service-Based Intervention Strategy in Public 
Housing reported response rates for both the intervention and comparison sites on a 
survey at baseline, but did not report response rates for follow-up surveys conducted 
12 and 18 months after the intervention began. 
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Some Evaluation Studies 
Had Serious Design 
Limitations from the 
Beginning 

Four of the evaluation studies began with serious design problems that 
diminished their ability to produce reliable or valid findings about program 
outcomes. One of the studies was completed, and 3 were ongoing. The 
studies’ design problems included the lack of comparison groups, failure 
to measure the intended outcomes of the program, and failure to collect 
preprogram data as a baseline for the outcomes of interest (see table 4). 
Funding for these studies that began with serious methodological 
problems totaled about $4.7 million, or about 30 percent of the 
approximately $15.4 million spent on the studies we reviewed. 

Table 4: Design Limitations in 4 NIJ Outcome Evaluation Studies 

No Intended Limited 
comparison outcomes not pre-program 

Evaluation study group measured data 

National Evaluation of the Rural X X X 
Domestic Violence and Child 
Victimization Enforcement Grant 
Program 

National Evaluation of the Domestic X X 
Violence Victims’ Civil Legal Assistance 
Program 

Multi-Site Demonstration of X X 
Collaborations to Address Domestic 
Violence and Child Maltreatment 

Corrections and Law Enforcement X 
Family Support: Law Enforcement Field 
Test 

Lack of Comparison Groups 

Source: GAO analysis of NIJ data. 

None of the 4 outcome evaluation studies had a comparison group built 
into the design—a factor that hindered the evaluator’s ability to isolate and 
minimize external factors that could influence the results of the study. The 
completed National Evaluation of the Rural Domestic Violence and Child 
Victimization Enforcement Grant Program did not make use of 
comparison groups to study the effectiveness of the federal grant program 
that supports projects designed to prevent and respond to domestic 
violence, dating violence, and child victimization in rural communities. 
Instead, evaluators collected case study data from multiday site visits to 9 
selected sites. 

The other three funded grant proposals submitted to NIJ indicated that 
they anticipated difficulty in locating and forming appropriate comparison 
groups. However, they proposed to explore the feasibility of using 
comparison groups in the design phase following funding of the grant. At 
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Intended Outcomes of Program 
Were Not Measured 

the time of our review, when each of these studies was well into 
implementation, none was found to be using a comparison group. For 
example, the Evaluation of a Multi-Site Demonstration of Collaborations 
to Address Domestic Violence and Child Maltreatment proposed to 
examine whether steps taken to improve collaboration between 
dependency courts, child protective services, and domestic violence 
service providers in addressing the problems faced by families with co­
occurring instances of domestic violence and child maltreatment resulted 
in improvements in how service providers dealt with domestic violence 
and child maltreatment cases. Although NIJ stated that the evaluators 
planned to collect individual case record data from similar communities, 
at the time of our review these sites had not yet been identified, nor had a 
methodology for identifying the sites been proposed. Our review was 
conducted during the evaluation’s third year of funding. 

Although they were funded as outcome evaluations, 2 of the 4 studies were 
not designed to provide information on intended outcomes for individuals 
served by the programs. Both the Rural Domestic Violence and the Multi-
Site Demonstration of Collaborations programs had as their objectives the 
enhanced safety of victims, among other goals. However, neither of the 
evaluations of these programs collected data on individual women victims 
and their families in order to examine whether the programs achieved this 
objective. Most of the data collected in the Rural Domestic Violence 
evaluation were indicators of intermediary results, such as increases in the 
knowledge and training of various rural service providers. While such 
intermediary results may be necessary precursors to achieving the 
program’s objectives of victim safety, they are not themselves indicators of 
victim safety. The Multi-Site Demonstration of Collaborations evaluation 
originally proposed to collect data on the safety of women and children as 
well as perpetrator recidivism, but in the second year of the evaluation 
project, the evaluators filed a request to change the scope of the study. 
Specifically, they noted that the original outcome indicators proposed for 
victim safety were not appropriate given the time frame of the evaluation 
compared to the progress of the demonstration project itself. The modified 
scope, which was approved by NIJ, focused on system rather than 
individual level outcomes. The new ‘effectiveness’ indicators included 
such things as changes in policies and procedures of agencies 
participating in the collaboration, and how agency personnel identify, 
process, and manage families with co-occurring domestic violence and 
child maltreatment. Such a design precludes conclusions about whether 
the programs improved the lives of victims of domestic violence or their 
children. 
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Lack of Pre-Program Data 
Hinders Ability to Show That 
Program Produced Change 

As discussed in our March 2002 report, the Rural Domestic Violence 
evaluation team did not collect baseline data prior to the start of the 
program, making it difficult to identify change resulting from the program. 
In addition, at the time of our review, in the third year of the multi-year 
National Evaluation of the Domestic Violence Victims’ Civil Legal 
Assistance Program evaluation, the evaluator did not know whether 
baseline data would be available to examine changes resulting from the 
program. This evaluation, of the federal Civil Legal Assistance program,16 

proposed to measure whether there had been a decrease in pro se 
representation (or self-representation) in domestic violence protective 
order cases. A decrease in pro se representation would indicate successful 
assistance to clients by Civil Legal Assistance grantees. In May 2003, NIJ 
reported that the evaluator was still in the process of contacting the court 
systems at the study sites to see which ones had available data on pro se 
cases. The evaluator also proposed to ask a sample of domestic violence 
victims whether they had access to civil legal assistance services prior to 
the program, the outcomes of their cases, and satisfaction with services. 
Respondents were to be selected from a list of domestic violence clients 
served by Civil Legal Assistance grantees within a specified time period, 
possibly 3 to 9 months prior to the start of the outcome portion of the 
study. Such retrospective data on experiences that may have occurred 
more than 9 months ago must be interpreted with caution, given the 
possibility of recall errors or respondents’ lack of knowledge about 
services that were available in the past. 

NIJ Has Funded Outcome 
Evaluations Despite Major 
Gaps in Knowledge about 
the Availability of Data and 
Comparison Groups 

Outcome evaluations are inherently difficult to conduct because in real-
world settings program results can be affected by factors other than the 
intervention being studied. In addition, grantees’ ability to conduct such 
evaluations can depend on the extent to which information is available up 
front about what data are available to answer the research questions, 
where such data can be obtained, and how the data can be collected for 
both the intervention and comparison groups. We found that in 3 of the 
15 NIJ evaluations we reviewed, NIJ lacked sufficient information about 
these issues to assure itself that the proposals it funded were feasible to 
carry out. These 3 studies totaled about $3.7 million. 

16Civil Legal Assistance provides grants to nonprofit, nongovernmental organizations that 
provide legal services to victims of domestic violence or that work with victims of 
domestic violence who have civil legal needs. 

Page 20 GAO-03-1091  Justice Outcome Evaluations 



For the Evaluation of Non-Emergency Calls to 911, NIJ and DOJ’s Office of 
Community Oriented Policing Services jointly solicited grant proposals to 
evaluate strategies taken by 4 cities to decrease non-emergency calls to 
the emergency 911 system. NIJ officials told us that they had conducted 
3-day site visits of the 4 sites, and that discussions with local officials 
included questions about availability of data in each jurisdiction. The NIJ 
solicitation for proposals contained descriptions of how non-emergency 
calls were processed at all 4 sites, but no information on the availability of 
outcome data to assess changes in the volume, type, and nature of 
emergency and non-emergency calls before and after the advent of the 
non-emergency systems. Evaluators were asked to conduct both a process 
analysis and an assessment analysis. The assessment analysis was to 
include “compiling and/or developing data” on a number of outcome 
questions. Once the study was funded, however, the grantee learned that 
only 1 of the 4 cities had both a system designed specifically to reduce 
non-emergency calls to 911, as well as reliable data for evaluation 
purposes. 

In the case of the Multi-Site Demonstration of Collaborations to Address 
Domestic Violence and Child Maltreatment, NIJ funded the proposal 
without knowing whether the grantee would be able to form comparison 
groups. NIJ officials stated that one of the reasons for uncertainty about 
the study design was that at the time the evaluator was selected, the 
6 demonstration sites had not yet been selected. The proposal stated that 
the grantee would explore the “potential for incorporating comparison 
communities or comparison groups at the site level, and assess the 
feasibility, costs, and contributions and limitations of a design that 
incorporates comparison groups or communities.” NIJ continued to fund 
the grantee for 3 additional years, although the second year proposal for 
supplemental funding made no mention of comparison groups and the 
third year proposal stated that the grantee would search for comparison 
sites, but did not describe how such sites would be located. In response to 
our questions about whether comparison groups would be used in the 
study, NIJ officials said that the plan was for the grantee to compare a 
random sample of case records from before program implementation to 
those after implementation at each of the demonstration sites. Designs 
utilizing pre-post treatment comparisons within the same group are not 
considered to be as rigorous as pre-post-treatment comparison group 
designs because they do not allow evaluators to determine whether the 
results are due to the program under consideration or to some other 
programs or external factors. 
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NIJ also approved the Multi-Site Demonstration of Collaborations 
proposal without knowing whether data on individual victims of domestic 
violence and child maltreatment would be available during the time frame 
of the evaluation. The first year proposal stated that the grantee would 
examine outcomes for individuals and families, although it also noted that 
there are challenges to assessing such outcomes and that system 
outcomes should be examined first. Our review found that in the third year 
of the evaluation, data collection was focused solely on “system” 
outcomes, such as changes in policies and procedures and how agency 
personnel identify, process, and manage families with co-occurring 
domestic violence and child maltreatment. Thus, although the original 
design called for answering questions about the outcomes of the program 
for individuals and families, NIJ could not expect answers to such 
questions.17 

In the case of the Civil Legal Assistance study, NIJ officials told us that 
they have held discussions with the grantee about the feasibility of adding 
comparison groups to the design. According to these officials, the grantee 
said that a comparison group design would force it to reduce the process 
sites to be studied from 20 to somewhere between 6 and 8. NIJ advised the 
grantee that so large a reduction in sites would be too high a price to pay 
to obtain comparison groups, and advised the grantee to stay with the 
design as originally proposed. Consequently, NIJ cannot expect a rigorous 
assessment of outcomes from this evaluation. 

17NIJ officials told us in August 2003 that the evaluation had been funded for a fourth year, 
and that the federal agencies funding this evaluation (DOJ and the Department of Health 
and Human Services) were also considering a fifth year of funding. Four years of funding 
allows the evaluation to collect data covering about the first 3 years of implementation in 
the sites. However, data collected from stakeholders at the sites early in the evaluation 
showed that the sites expected that it would take 3.5 to 4 years to achieve change in key 
individual level outcomes. At the time of our review, there was no information on whether 
individual level outcome data would be collected. 
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Completed Outcome 
Evaluations Produced 
Useful Information on 
Processes but Not on 
Outcomes for DOJ 
Program 
Administrators 

Of the 5 completed NIJ studies that focused on issues of interest to DOJ 
program offices, findings related to program effectiveness were not 
sufficiently reliable or conclusive. However, DOJ program administrators 
told us that they found some of the process and implementation findings 
from the completed studies to be useful.18 

Program administrators from DOJ’s Office on Violence Against Women 
said that although they did not obtain useful outcome results from the 
Rural Domestic Violence evaluation, they identified two “lessons learned” 
from the process and implementation components of the study. First, the 
evaluation found that very little information was available to grantees 
regarding how to create collaborative programs. Thus, DOJ engaged a 
technical assistance organization to develop a training program on how to 
create collaborative projects based on the experiences of some of the 
grantees examined by the Rural evaluation. Second, program 
administrators told us that the evaluation found that because Rural grants 
were funded on an 18-month schedule, programs did not have adequate 
time to structure program services and also collect useful program 
information. As a result, Rural programs are now funded for at least 
24 months.19 

While shortcomings in NIJ’s outcome evaluations of law enforcement 
programs leave questions about whether the programs are effective and 
whether they should continue to be funded, program administrators in 
DOJ’s Office of Community Oriented Policing Services said that the 
studies helped identify implementation problems that assisted them in 
developing and disseminating information in ways useful to the law 
enforcement community. These included curriculum development, 
leadership conferences, and fact sheets and other research publications. 
For example, as a result of the NIJ-managed study, Responding to the 

18Because of our interest in the effectiveness of criminal justice programs, we limited our 
review of the usefulness of NIJ outcome evaluations to evaluations of DOJ programs, or 
evaluations funded by DOJ—a total of 5 evaluations. We did not examine 3 other 
completed NIJ outcome evaluations focusing on programs funded by agencies other than 
DOJ. 

19Officials with DOJ’s Office on Violence Against Women were not familiar with the 
findings from the other completed NIJ study focusing on violence against women, the 
Victim Advocacy with a Team Approach evaluation. This evaluation was funded by a 
transfer of funds to NIJ for NIJ research and evaluations in the area of violence against 
women. NIJ officials stated that Office on Violence Against Women officials were consulted 
in the development of the solicitation. 
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Problem Police Officer: An Evaluation of Early Warning Systems,20 DOJ 
officials developed a draft command level guidebook that focuses on the 
factors to be considered in developing an early warning system, developed 
an early warning intervention training curriculum that is being taught by 
the 31 Regional Community Policing Institutes21 located across the 
country, and convened a “state-of-art” conference for five top law 
enforcement agencies that were developing early warning systems. DOJ 
officials also said the studies showed that the various systems evaluated 
had been well received by citizens and law enforcement officials. For 
example, they said that citizens like the 311 non-emergency number that 
was established in several cities to serve as an alternative to calling the 
911 emergency number. The system allows law enforcement officers to 
identify hot spots or trouble areas in the city by looking at various patterns 
in the citizen call data. Officials may also be able to monitor the overall 
state of affairs in the city, such as the presence of potholes, for example. 
Similarly, Chicago’s City-Wide Community Policing program resulted in 
the development of a crime mapping system, enabling officers to track 
crime in particular areas of the city. Like the non-emergency telephone 
systems, DOJ officials believe that crime mapping helps inform citizens, 
police, and policy makers about potential problem areas. 

NIJ’s Current and NIJ officials told us that they have begun to take several steps to try to 
increase the likelihood that outcome evaluations will produce more

Planned Activities to definitive results. We recommended in our March 2002 report on selected 

Improve Its NIJ-managed outcome evaluations22 that NIJ assess its evaluation process 
to help ensure that future outcome evaluations produce definitive results. 

Evaluation Program 	 In November 2002, Congress amended the relevant statute to include cost-
effectiveness evaluation where practical as part of NIJ’s charge to conduct 
evaluations.23 Since that time NIJ has established an Evaluation Division 

20An early warning system is a data based police management tool designed to identify 
officers whose behavior is problematic, as indicated by high rates of citizen complaints, use 
of force incidents, or other evidence of behavior problems, and to provide some form of 
intervention, such as counseling or training to correct that performance. The NIJ-managed 
study consisted of a process and outcome evaluation of early warning systems in 3 large 
urban police departments, as well as a national survey. 

21Through the Regional Community Policing Institute network, DOJ’s Office of Community 
Oriented Policing Services assists local law enforcement agencies with meeting their 
community policing training needs. 

22GAO-02-309. 

23Homeland Security Act of 2002, P.L. 107-296 sec. 237. 

Page 24 GAO-03-1091  Justice Outcome Evaluations 

http://www.gao.gov/cgi-bin/getrpt?GAO-02-309


within NIJ’s Office of Research and Evaluation. NIJ officials told us that 
they have also placed greater emphasis on funding cost-benefit studies, 
funded feasibility studies prior to soliciting outcome evaluations, and 
placed greater emphasis on applicants’ prior performance in awarding 
grants. 

In January 2003, NIJ established an Evaluation Division within NIJ’s Office 
of Research and Evaluation, as part of a broader reorganization of NIJ 
programs. According to NIJ, the Division will “oversee NIJ’s evaluations of 
other agency’s [sic] programs and…develop policies and procedures that 
establish standards for assuring quality and utility of evaluations.”24 NIJ 
officials told us that among other things, the Division will be responsible 
for recommending to the NIJ Director which evaluations should be 
undertaken, assigning NIJ staff to evaluation grants and overseeing their 
work, and maintaining oversight responsibility for ongoing evaluation 
grants. In addition, NIJ officials told us that one of the NIJ Director’s 
priorities is to put greater emphasis on evaluations that examine the costs 
and benefits of programs or interventions. To support this priority, NIJ 
officials told us that the Evaluation Division had recently developed 
training for NIJ staff on cost-benefit and cost-effectiveness analysis.25 

NIJ recently undertook 37 “evaluability assessments” to assess the 
feasibility of conducting outcome evaluations of congressionally 
earmarked programs prior to soliciting proposals for evaluation.26 In 2002 
and 2003, these assessments were conducted to examine each project’s 

24NIJ Web site (http://www.ojp.usdoj.gov/nij/about.htm). 

25These analyses compare a program’s outputs or outcomes with the costs (resources 
expended) to produce them. Cost-effectiveness analysis assesses the costs of meeting a 
single goal or objective, and can be used to identify the least costly alternative to meet that 
goal. Cost-benefit analysis aidms to identify all the relevant costs and benefits, usually 
expressed in dollar terms. 

26Earmarked refers to dedicating an appropriation for a particular purpose. Legislative 
language may designate any portion of a lump-sum amount for particular purposes. In 
fiscal year 2002, congressional guidance for the use of these funds was provided in 
conference report H.R. 107-278. The report specified that up to 10 percent of the funds for 
the Bureau of Justice Assistance’s Edward Byrne Discretionary Grant Program be made 
available for an independent evaluation of the program (at 88); and up to 10 percent of the 
funds for the Office of Juvenile Justice and Delinquency Prevention’s Discretionary Grants 
for National Programs and Special Emphasis Programs (at 108) and Safe Schools Initiative 
be made available for an independent evaluation of the program (at 112). 
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scope, activities, and potential for rigorous evaluation.27 The effort 
included telephone interviews and site visits to gather information 
regarding such things as what outcomes could be measured, what kinds of 
data were being collected by program staff, and the probability of using a 
comparison group or random assignment in the evaluation. Based on the 
review, NIJ solicited proposals from the research community to evaluate a 
subset of the earmarked programs that NIJ believed were ready for 
outcome evaluation.28 

NIJ officials also stated that in an effort to improve the performance of its 
grantees, it has begun to pay greater attention to the quality and timeliness 
of their performance on previous NIJ grants when reviewing funding 
proposals. As part of NIJ’s internal review of grant applications, NIJ staff 
check that applicants’ reports are complete and accurate and evaluate past 
work conducted by the applicant using performance related measures. 
Although this is not a new activity, NIJ officials told us that NIJ was now 
placing more emphasis on reviewing applicants’ prior performance than it 
had in the past.29 NIJ officials told us that NIJ staff may also contact staff in 
other OJP offices, where the applicant may have received grant funding, to 
assess applicant performance on those grants. 

Conclusions 	 Our in-depth review of 15 outcome evaluations managed by NIJ during the 
past 10 years indicated that the majority was beset with methodological 
and/or implementation problems that limited the ability to draw 
meaningful conclusions about the programs’ effectiveness. Although our 
sample is not representative of all NIJ outcome evaluations conducted 
during the last 10 years, it includes those that have received a large 
proportion of the total funding for this type of research, and tends to be 
drawn from the most recent work. The findings from this review, coupled 
with similar findings we reported in other reviews of NIJ outcome 

27Prior to conducting the evaluability assessments, NIJ conducted an initial review of the 
earmarked programs, and eliminated from consideration those programs that were 
appearing in legislation for the first time, in order to focus on those programs that were 
receiving continuation funding. 

28The solicitation deadlines were April 11, 2003, for the Bureau of Justice Assistance 
programs and July 15, 2003, for the Office of Juvenile Justice and Delinquency Prevention 
programs. 

29A new requirement of the solicitation for proposals is that applicants report what prior 
funding they have received from NIJ. 
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evaluations, raise concerns about the level of attention NIJ is focusing on 
ensuring that funded outcome evaluations produce credible results. 

We recognize that it is very difficult to design and execute outcome 
evaluations that produce meaningful and definitive results. Real world 
evaluations of complex social programs inevitably pose methodological 
challenges that can be difficult to control and overcome. Nonetheless, we 
believe it is possible to conduct outcome evaluations in real world settings 
that produce meaningful results. Indeed, 5 of NIJ’s outcome evaluations 
can be characterized in this way, and these 5 accounted for about 48 
percent of the $15.4 million spent on the studies we reviewed. We also 
believe that NIJ could do more to help ensure that the millions of dollars it 
spends annually to evaluate criminal justice programs is money well spent. 
Indeed, poor evaluations can have substantial costs if they result in 
continued funding for ineffective programs or the curtailing of funding for 
effective programs. 

NIJ officials told us that they recognize the need to improve their 
evaluation efforts and have begun to take several steps in an effort to 
increase the likelihood that outcome evaluations will produce more 
conclusive results. These steps include determining whether a program is 
ready for evaluation and monitoring evaluators’ work more closely. We 
support NIJ’s efforts to improve the rigor of its evaluations. However, it is 
too soon to tell whether and to what extent these efforts will lead to NIJ 
funding more rigorous effectiveness evaluations, and result in NIJ 
obtaining evaluative information that can better assist policy makers in 
making decisions about criminal justice funding priorities. In addition to 
the steps that NIJ is taking, we believe that NIJ can benefit from reviewing 
problematic studies it has already funded in order to determine the 
underlying causes for the problems and determine ways to avoid them in 
the future. 

Recommendations for We recommend that the Attorney General instruct the Director of NIJ to: 

Executive Action 
 • 	 Conduct a review of its ongoing outcome evaluation grants—including 
those discussed in this report—and develop appropriate strategies and 
corrective measures to ensure that methodological design and 
implementation problems are overcome so the evaluations can produce 
more conclusive results. Such a review should consider the design and 
implementation issues we identified in our assessment in order to decide 
whether and what type of intervention may be appropriate. If, based on 
NIJ’s review, it appears that the methodological problems cannot be 
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overcome, NIJ should consider refocusing the studies’ objectives and/or 
limiting funding. 

• Continue efforts to respond to our March 2002 recommendation that NIJ 

Agency Comments 

and our Evaluation 


assess its evaluation process with the purpose of developing approaches 
to ensure that future outcome evaluation studies are funded only when 
they are effectively designed and implemented. The assessment could 
consider the feasibility of such steps as: 

• obtain more information about the availability of outcome data prior to 
developing a solicitation for research; 

• require that outcome evaluation proposals contain more detailed 
design specifications before funding decisions are made regarding 
these proposals; and 

• 	 more carefully calibrate NIJ monitoring procedures to the cost of the 
grant, the risks inherent in the proposed methodology, and the extent 
of knowledge in the area under investigation. 

We provided a copy of a draft of this report to the Attorney General for 
review and comment. In a September 4, 2003, letter, DOJ’s Assistant 
Attorney General for the Office of Justice Programs commented on the 
draft. Her comments are summarized below and presented in their entirety 
in appendix III. 

The Assistant Attorney General stated that NIJ agreed with our 
recommendations. She also highlighted NIJ’s current and planned 
activities to improve its evaluation program. For example, as we note in 
the report, NIJ has established an Evaluation Division and initiated a new 
strategy of evaluability assessments. Evaluability assessments are 
intended to be quick, low cost initial assessments of criminal or juvenile 
justice programs to help NIJ determine if the necessary conditions exist to 
warrant sponsoring a full-scale outcome evaluation. To improve its 
grantmaking process, the Assistant Attorney General stated that NIJ is 
developing a new grant “special conditions” that will require grantees to 
document all changes in the scope and components of evaluation designs. 
In response to our concerns, NIJ also plans, in fiscal year 2004, to review 
its grant monitoring procedures for evaluation grants in order to more 
intensively monitor the larger or more complex grants. NIJ also plans to 
conduct periodic reviews of its evaluation research portfolio to assess the 
progress of ongoing grants. This procedure is to include documenting any 
changes in evaluation design that may have occurred and reassessing the 
expected benefits of ongoing projects. 
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In her letter, the Assistant Attorney General made two substantive 
comments—both concerning our underlying assumptions in conducting 
the review—with which we disagree. In her first comment, the Assistant 
Attorney General noted that our report implies that conclusive evaluation 
results can always be achieved if studies are rigorously designed and 
carefully monitored. We disagree with this characterization of the 
implication of our report. While sound research design and careful 
monitoring of program implementation are factors that can significantly 
affect the extent to which outcome evaluation results are conclusive, they 
are not the only factors. We believe that difficulties associated with 
conducting outcome evaluations in real world settings can give rise to 
situations in which programs are not implemented as planned or requisite 
data turn out not to be available. In such instances, even a well-designed 
and carefully monitored evaluation will not produce conclusive findings 
about program effectiveness. Our view is that when such problems occur, 
NIJ should respond and take appropriate action. NIJ could (1) take steps 
to improve the methodological adequacy of the studies if it is feasible to 
do so, (2) reconsider the purpose and scope of evaluation if there is 
interest in aspects of the program other than its effectiveness, or (3) 
decide to end the evaluation project if it is not likely to produce useful 
information on program outcomes. 

In her second comment, the Assistant Attorney General expressed the 
view that our work excluded consideration of valid, high quality evaluation 
methods other than experimental and quasi-experimental design. We 
believe that our assessment of NIJ’s outcome evaluations was both 
appropriate and comprehensive. We examined a variety of methodological 
attributes of NIJ’s studies in trying to assess whether they would produce 
sufficiently sound information on program outcomes. Among other things, 
we systematically examined such factors as the type of evaluation design 
used; how program effects were isolated (that is, whether comparison 
groups or statistical controls were utilized); the size of study samples and 
appropriateness of sampling procedures; the reliability, validity, and 
appropriateness of outcome measures; the length of follow-up periods on 
program participants; the extent to which program attrition or program 
participant nonresponse may have been an issue; the appropriateness of 
analytic techniques that were employed; and the reported results. 
Therefore, we made determinations about the cause and effect linkages 
between programs and outcomes using a myriad of methodological 
information. In discussing the methodological strengths of experimental 
and quasi-experimental designs, we did not intend to be dismissive of 
other potential approaches to isolating the effects of program 
interventions. For example, if statistical controls can be employed to 
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adequately compensate for a methodological weakness such as the 
existence of a comparison group that is not comparable on characteristics 
that could affect the study’s outcome, then we endorse the use of such a 
technique. However, in those instances where our review found that NIJ’s 
studies could not produce sufficiently sound information about program 
outcomes, we saw no evidence that program effects had been isolated 
using alternative, compensatory, or supplemental methods. 

In addition to these comments, the Assistant Attorney General also 
provided us with a number of technical comments, which we incorporated 
in the report as appropriate. 

As arranged with your office, unless you publicly announce its contents 
earlier, we plan no further distribution of this report until 14 days from the 
date of this report. At that time, we will send copies to the Attorney 
General, appropriate congressional committees and other interested 
parties. In addition, the report will be available at no charge on GAO’s Web 
site at http://www.gao.gov. 

Sincerely yours, 

Laurie E. Ekstrand 
Director, Homeland Security 

and Justice Issues 
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Appendix I: Objectives, Scope, and 
Methodology 

In response to your request, we undertook a review of the outcome 
evaluation work performed under the direction of the National Institute of 
Justice (NIJ) during the last 10 years. We are reporting on (1) the 
methodological quality of a sample of completed and ongoing NIJ outcome 
evaluation grants and (2) the usefulness of the evaluations in producing 
information on program outcomes. 

Our review covered outcome evaluation grants managed by NIJ from 1992 
through 2002. Outcome evaluations are defined as those efforts designed 
to determine whether a program, project, or intervention produced its 
intended effects. These kinds of studies can be distinguished from process 
evaluations, which are designed to assess the extent to which a program is 
operating as intended. 

To determine the methodological quality of a sample of NIJ-managed 
outcome evaluations, we asked NIJ, in June 2002, to identify and give us a 
list of all outcome evaluations managed by NIJ that were initiated during 
the last 10 years, or initiated at an earlier date but completed during the 
last 5 years. NIJ identified 96 evaluation studies that contained outcome 
evaluation components that had been awarded during this period. A 
number of these studies included both process and outcome components. 
We did not independently verify the accuracy or completeness of the data 
NIJ provided. 

These 96 evaluations were funded for a total of about $36.6 million. 
Individual grant awards ranged in size from $22,374 to about $2.8 million. 
Twenty grants were awarded for $500,000 or more, for a total of about 
$22.8 million (accounting for about 62 percent of all funding for NIJ 
outcome evaluations during the 10-year review period); 51 grants for less 
than $500,000, but more than $100,000, for a total of about $11.7 million 
(accounting for about 32 percent of all NIJ outcome evaluation funding); 
and 25 grants for $100,000 or less, for a total of about $2.1 million 
(accounting for about 6 percent of all NIJ outcome evaluation funding). 
Fifty-one of the 96 evaluations had been completed at the time of our 
review; 45 were ongoing. 

From the list of 96 outcome evaluation grants, we selected a judgmental 
sample of 16 grants for an in-depth methodological review. Our sample 
selection criteria were constructed so as to sample both large and 
medium-sized grants (in terms of award size), and both completed and 
ongoing studies. We selected 8 large evaluations—funded at $500,000 or 
above—and 8 medium-sized evaluations—funded at between $101,000 and 
$499,000. Within each group of 8 we selected the 4 most recently 
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Appendix I: Objectives, Scope, and 

Methodology 

completed evaluations, and the 4 most recently initiated evaluations that 
were still ongoing, in an effort to ensure that the majority of the grants 
reviewed were subject to the most recent NIJ grant management policies 
and procedures. One of the medium-sized ongoing evaluations was 
dropped from our review when we determined that the evaluation was in 
the formative stage of development; that is, the application had been 
awarded but the methodological design had not yet been fully developed. 
As a result, our in-depth methodological review covered 15 NIJ-managed 
outcome evaluations accounting for about 42 percent of the total spent on 
outcome evaluation grants between 1992 and 2002 (see tables 5 and 6). 
These studies are not necessarily representative of all outcome 
evaluations managed by NIJ during this period. 

Table 5: Number and Size of Outcome Evaluation Awards Made by NIJ from 1992 through 2002, and Reviewed by GAO 

All NIJ outcome evaluations NIJ outcome evaluations reviewed by GAO 

Size of grant 
Number 

of grants 
Total 

funding 
Number of grants (percent Total funding (percent 

reviewed in category) reviewed in category) 

Large ($500,000 or more) 20 $22,801,186 8 (40%) $13,654,211 (60%) 

Medium ($101,000-$499,000) 51 11,687,679 7 (14%) 1,765,915 (15%) 

Small ($100,000 or less) 25 2,110,737 N/A N/A 

Total 96 $36,599,602 15 (16%) $15,420,126 (42%) 

Source: GAO analysis of NIJ data. 
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Table 6: Size and Completion Status of the 15 Evaluations Selected for Methodological Review 

Size of award Status 

Grant title Award Large Medium Completed Ongoing 

National Evaluation of Gang Resistance Education and 
Training Program $1,568,323 X X 

Evaluation of Chicago’s Citywide Community Policing 
Program $2,157,859 X X 

National Evaluation of the Rural Domestic Violence and 
Child Victimization Enforcement Grant Program $719,949 X X 

Evaluation of Breaking the Cycle $2,419,344 X X 

National Evaluation of the Domestic Violence Victims’ Civil 
Legal Assistance Program $800,154 X X 

Evaluation of a Multi-Site Demonstration of Collaborations 
to Address Domestic Violence and Child Maltreatment $2,498,638 X X 

Corrections and Law Enforcement Family Support: Law 
Enforcement Field Test $649,990 X X 

Evaluation of a Multi-Site Demonstration for Enhanced 
Judicial Oversight of Domestic Violence Cases $2,839,954 X X 

Evaluation of a Comprehensive Service-Based 
Intervention Strategy in Public Housing $187,412 X X 

An Evaluation of Victim Advocacy with a Team Approach $153,491 X X 

Reducing Non-Emergency Calls to 911: An Assessment of 
Four Approaches to Handling Citizen Calls for Service $399,919 X X 

Responding to the Problem Police Officer: An Evaluation 
of Early Warning Systems $174,643 X X 

Evaluation of a Juvenile Justice Mental Health Initiative 
with Randomized Design $200,000 X X 

Culturally Focused Batterer Counseling for African-
American Men $356,321 X X 

Testing the Impact of Court Monitoring and Batterer 
Intervention Programs at the Bronx Misdemeanor 
Domestic Violence Court $294,129 X X 

Source: GAO analysis of NIJ data. 

The evaluations we selected comprised a broad representation of issues in 
the criminal justice field and of program delivery methods. In terms of 
criminal justice issues, 7 of the 15 evaluations focused on programs 
designed to reduce domestic violence, 4 focused on programs addressing 
the behavior of law enforcement officers, 2 focused on programs 
addressing drug abuse, and 2 focused on programs to deal with juvenile 
justice issues. In terms of program delivery methods, 3 evaluations 
examined national discretionary grant programs or nationwide 
cooperative agreements, 4 examined multisite demonstration programs, 
and 8 examined local programs or innovations. 
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For the 15 outcome evaluations we reviewed, we asked NIJ to provide any 
documentation relevant to the design and implementation of the outcome 
evaluation methodologies, such as the application solicitation, the 
grantee’s initial and supplemental applications, progress notes, interim 
reports, requested methodological changes, and any final reports that may 
have become available. We used a data collection instrument to obtain 
information systematically about each program being evaluated and about 
the features of the evaluation methodology. We based our data collection 
and assessments on generally accepted social science standards.1 We 
examined such factors as whether evaluation data were collected before 
and after program implementation; how program effects were isolated 
(i.e., the use of nonprogram participant comparison groups or statistical 
controls); and the appropriateness of sampling, outcome measures, 
statistical analyses, and any reported results.2 A senior social scientist with 
training and experience in evaluation research and methodology read and 
coded the documentation for each evaluation. A second senior social 
scientist reviewed each completed data collection instrument and the 
relevant documentation for the outcome evaluation to verify the accuracy 
of every coded item. We relied on documents NIJ provided to us between 
October 2002 and May 2003 in assessing the evaluation methodologies and 
reporting on each evaluation’s status. We grouped the studies into 
3 categories based on our judgment of their methodological soundness. 
Although we recognize that the stronger studies may have had some 
weaknesses, and that the weaker studies may have had some strengths, 
our categorization of the studies was a summary judgment based on the 
totality of the information provided to us by NIJ. Following our review, we 
interviewed NIJ officials regarding NIJ’s role in soliciting, selecting, and 
monitoring these grants, and spoke to NIJ grant managers regarding issues 
raised about each of the grants during the course of our methodological 
review. 

1These standards are well defined in scientific literature. See, for example, Donald T. 
Campbell and Julian C. Stanley, Experimental and Quasi-Experimental Designs for 

Research (Chicago: Rand McNally & Company, 1963); Carol H. Weiss, Evaluation 

Research: Methods for Assessing Program Effectiveness (Englewood Cliffs: Prentice-Hall, 
Inc., 1972); Edward A. Suchman, Evaluative Research: Principles and Practice in Public 

Service & Social Action Programs (New York: Russell Sage Foundation, 1967); and 
GAO/PEMD-10.1.4. 

2The evaluations varied in the methodologies that were used to examine program effects. 
Of the 15 evaluations, 14 did not explicitly discuss cost/benefit considerations. The 
evaluation of Breaking the Cycle estimated cost/benefit ratios at each of the 
3 demonstration sites examined. 
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In the course of our discussions with NIJ officials, we learned of changes 
NIJ has underway to improve its administration of outcome evaluation 
studies. To document these changes, we interviewed responsible NIJ 
officials, and requested and reviewed relevant documents. We are 
providing information in this report about these changes. 

To identify the usefulness of the evaluations in producing information on 
program outcomes, we reviewed reported findings from completed NIJ-
managed outcome evaluations that either evaluated programs 
administered or funded by the Department of Justice (DOJ), or had been 
conducted with funding contributed by DOJ program offices (see table 7). 
Of the 8 completed evaluations that we reviewed for methodological 
adequacy, 5 had been conducted with funding contributed in part by DOJ 
program offices, including 2 evaluations funded in part by DOJ’s Office on 
Violence Against Women (OVW) and 3 evaluations funded in part by DOJ’s 
Office of Community Oriented Policing Services (COPS). Of the 2 
evaluations funded by OVW, 1 was a review of a national program 
administered by DOJ, and the other was a review of a locally administered 
program funded partially by an OVW grant. Of the 3 evaluations funded by 
COPS, 2 were evaluations of programs funded at least in part with COPS 
funding, and the other was an evaluation of a program operating at several 
local law enforcement agencies, supported with local funding. Because of 
our interest in the effectiveness of criminal justice programs, we limited 
our review of the usefulness of NIJ outcome evaluations to evaluations of 
DOJ programs, or evaluations funded by DOJ program offices, and did not 
examine the 3 other completed NIJ outcome evaluations that focused on 
programs funded by agencies other than DOJ. 
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Table 7: Programs Evaluated and Funding Sources for Completed NIJ Outcome Evaluations 

Evaluation funded 
DOJ-funded by DOJ program 

Completed NIJ evaluations program offices 

OVW Evaluations 

National Evaluation of the Rural Domestic Violence and Child Victimization Enforcement Yes Yes 
Grant Program 

An Evaluation of Victim Advocacy with a Team Approach Yes Yes 

COPS Evaluations 

Evaluation of Chicago’s Citywide Community Policing Program Yes Yes 

Reducing Non-Emergency Calls to 911: An Assessment of Four Approaches to Yes Yes 
Handling Citizen Calls for Service 

Responding to the Problem Police Officer: An Evaluation of Early Warning Systems No Yes 

Other evaluations 

National Evaluation of Gang Resistance Education and Training Program No No 

Evaluation of Breaking the Cycle No No 

Evaluation of a Comprehensive Service-Based Intervention Strategy in Public Housing No No 

Source: GAO analysis of NIJ data. 

We interviewed NIJ officials and relevant DOJ program administrators 
regarding whether these findings were used to implement improvements 
in the evaluated programs. At OVW and COPS, we asked officials the 
extent to which they (1) were involved in soliciting and developing the 
evaluation grant, and monitoring the evaluation; (2) were aware of the 
evaluation results; and (3) had made any changes to the programs they 
administered based on evaluation findings about the effectiveness of the 
evaluated programs. 

We conducted our work at NIJ headquarters in Washington, D.C., between 
May 2002 and August 2003 in accordance with generally accepted 
government auditing standards. 
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Evaluations Reviewed 

Evaluations with Sound Designs and Sound Implementation Plans 

Evaluation The National Evaluation of the Gang Resistance Education and Training (GREAT) Program 

Principal investigator University of Nebraska at Omaha 

Program evaluated 	 The GREAT program began in 1991 with the goal of using federal, state, and local law enforcement 
agents to educate elementary school students in areas prone to gang activity about the destructive 
consequences of gang membership. The program seeks to prevent youth crime and violence by reducing 
involvement in gangs. According to the evaluator’s proposal, as of April 1994, 507 officers in 37 states 
(150 sites) had completed GREAT training. GREAT targets middle school students (with an optional 
curriculum for third and fourth graders) and consists of 8 lessons taught over a 9-week period. 

Evaluation components 	 Process and outcome evaluations began in 1994 and were completed in 2001. Total evaluation funding 
was $1,568,323. The outcome evaluation involved a cross-sectional and longitudinal design. For the 
cross-sectional component, 5,935 eighth grade students in 11 different cities were surveyed to assess 
the effectiveness of GREAT. Schools that had offered GREAT within the last 2 years were selected, and 
questionnaires were administered to all eighth graders in attendance on a single day. This sample 
constituted a 1-year follow-up of 2 ex-post facto groups: students who had been through GREAT and 
those who had not. A 5-year longitudinal, quasi-experimental component was conducted in 6 different 
cities. Schools in the 6 cities were selected purposively, to allow for random assignment where possible. 
Classrooms in 15 of 22 schools were randomly assigned to receive GREAT or not, whereas assignment 
in the remaining schools was purposive. A total of more than 3,500 students initially participated, and 
active consent was obtained for 2,045 participants. Students were surveyed 2 weeks before the program, 
2 weeks after completion, and at 1-, 2-, 3-, and 4-year intervals after completion. Significant follow-up 
efforts were employed to maintain reasonable response rates. Concepts measured included attitudinal 
measures regarding crime, gangs and police; delinquency; drug sales and use; and involvement in 
gangs, gang activities, and risk-seeking behaviors. In addition, surveys were conducted with parents of 
the students participating in the longitudinal component, administrative and teaching staff at the schools 
in the longitudinal design, and officers who had completed GREAT training prior to July 1999. 

Assessment of evaluation 	 Although conclusions from the cross-sectional component may be limited because of possible pre-
existing differences between students who had been exposed to GREAT and students who had not and 
lack of detail about statistical controls employed, the design and analyses for the longitudinal component 
are generally sound, including random assignment of classrooms to the intervention in 15 of the 
22 schools, collection of baseline and extensive follow-up data; and statistical controls for differential 
attrition rates of participant and comparison groups. 
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Evaluation Evaluation of Breaking the Cycle 

Principal investigator Urban Institute 

Program evaluated 	 A consortium of federal agencies, led by the Office of National Drug Control Policy and NIJ, developed 
the Breaking the Cycle (BTC) demonstration program in 3 sites to test the effectiveness of a 
comprehensive, coordinated endeavor to reduce substance abuse and criminal activity, and improve the 
health and social functioning of drug-involved offenders. The first site, Birmingham, Ala., received funding 
in 1997, and the next 2 sites, Tacoma, Wash., and Jacksonville, Fla. received funding in 1998. 
Participants were adult arrestees (for any type of crime) who tested positive for drug use and had a 
history of drug involvement. The program was based on the recognition that there was a link between 
drug use and crime, and it had the support of many criminal justice system officials who were willing to 
use the authority of the criminal justice system to reduce drug use among offenders. BTC intended to 
expand the scope of earlier programs such as drug courts and Treatment Alternatives to Street Crime by 
incorporating drug reduction activities as part of handling felony cases. BTC included early intervention; a 
continuum of treatment options tailored to participants’ needs, including treatment readiness programs in 
jails; regular judicial monitoring and graduated sanctions; and collaboration among justice and treatment 
agencies. 

Evaluation components 	 Begun in 1997, and the final report completed in 2003, the evaluation was funded for $2,419,344, and 
included both outcome and process components. Comparison groups were selected in each of the 
3 sites, and were composed of defendants similar to the BTC participants who were arrested in the year 
before BTC was implemented. The evaluation examined program success in (1) reducing drug use and 
criminal activity, as measured by self-reported drug use in the 6 months prior to follow-up interviews and 
officially recorded arrests in the 12 months after baseline; (2) improving the physical and mental health 
and family/social well-being of participants, as measured by self-reported interview data on problems 
experienced in these 3 areas during the 30 days before follow-up; and (3) improving labor market 
outcomes for participating offenders, as measured by self-reported interview data on employment and 
social difficulties in the 30 days before follow-up. Survey data were collected at baseline and again at two 
intervals between 9 and 15 months after baseline. At baseline the sample sizes for the treatment and 
comparison groups were, respectively, 374 and 192 in Birmingham, 335 and 444 in Jacksonville, and 
382 and 351 in Tacoma. Response rates for the follow-up interviews varied across the 3 sites from 65 to 
75 percent for the treatment groups, and from 71 to 73 percent for the comparison groups. Method of 
assessment varied across sites and across samples, with some participants in both the comparison and 
treatment groups interviewed in person while others were interviewed by telephone. Multiple statistical 
analyses, including logistic regression, with controls for differences in demographics, offense history, 
substance abuse history, and work history between treatment and comparison groups were used. BTC’s 
effect on the larger judicial environment was also assessed, using official records on the number of 
hearings, case closure rates, and other factors. 

Cost-benefit analyses of the BTC interventions were conducted at the three locations. The costs 
attributable to the BTC program were derived from budgetary information provided by program staff. The 
BTC program benefits were conceptualized as “costs avoided” arising from the social and economic 
costs associated with crime. The estimates of cost avoided in the study were based on (1) the costs (to 
society) associated with the commission of particular crimes and (2) the costs (to the criminal justice 
system) associated with arrests. Estimates of these components from the economic and criminal justice 
literature were applied to self-reported arrest data from the program and comparison group subjects. The 
derived estimates of benefits were compared to program costs to form cost-benefit ratios for the 
interventions. An earlier effort to incorporate estimates of savings in service utilization from BTC (as a 
program benefit) was not included in the final report analysis due to inconclusive results. 
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Assessment of evaluation 	 The evaluation was well designed and implemented. The study used comparison groups to isolate and 
minimize external factors that could have influenced the results. While the comparison groups were 
selected and baseline data collected 1 year before the treatment groups were selected, the study 
corrected for selection bias and attrition, using multivariate models that incorporated control variables to 
measure observed sample differences. The study appears to have handled successfully other potential 
threats to the reliability and validity of results, by using appropriate statistical analyses to make 
adjustments. For example, the study relied on both self-reported measures of drug use and arrest 
histories as well as official records of arrests, to assess the effects of the program. Self-report measures 
are subject to errors in memory or self-presentational biases, while official records can be inaccurate 
and/or incomplete. The evaluators made use of both the self-report and official measures to attempt to 
control for these biases. 

The methodological approach used in the cost benefit analysis was generally sound. The report specified 
the assumptions underlying the cost and benefit estimates, and appropriately discussed the limitations of 
the analysis for policymaking. 
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Evaluation of a Multi-Site Demonstration for Enhanced Judicial Oversight of Domestic Violence 
Evaluation Cases 

Principal investigator The Urban Institute 

Program evaluated 	 The Judicial Oversight Demonstration (JOD) initiative is a multiyear program being implemented at 3 
sites (City of Boston/Dorchester District Court, Mass.; Washtenaw County, Ann Arbor, Mich.; and 
Milwaukee County, Wis.) to address the problem of domestic violence. JOD tests the idea that a 
coordinated community, focused judicial, and systemic criminal justice response can improve victim 
safety and service provision, as well as offender accountability. JOD emphasizes uniform and consistent 
responses to domestic violence offenses, including coordinated victim advocacy and services; strong 
offender accountability and oversight; rigorous research and evaluation components; and centralized 
technical assistance. Demonstration sites have developed partnerships with a variety of public and 
private entities, including victim advocacy organizations, local law enforcement agencies, courts, and 
other social service providers. The program began in fiscal year 2000, and demonstration sites are 
expected to receive funding for 5 years. 

Evaluation components 	 A process evaluation began in January 2000. The outcome component of the evaluation began in 
October 2002 and is to be completed by October 2005. At the time of our review, the evaluation grant 
amount was $2,839,954. Plans call for a full outcome assessment to be conducted in 2 sites and, 
because no appropriate comparison site could be identified, a partial assessment in the third site. The 2 
sites with a full assessment were matched with comparison sites having similar court caseloads and 
population demographics; neither comparison site had a specialized court docket, enhanced judicial 
oversight, or a countywide coordinated system for handling domestic violence cases. Over 12 months, all 
domestic violence cases in each site, up to monthly size quotas, will be selected into the following 
groups: cases where the offender was found guilty and sentenced to jail for 6 months or less and 
probation or probation only, cases that were dismissed or diverted from prosecution, and cases where 
the offender received more than 6 months incarceration. Victims and offenders in the first group will be 
interviewed, and in the second group, victims only will be interviewed. Offender recidivism in both groups 
will be tracked for 1 year following the intervention using police and court records. For the third group, 
only offender recidivism will be tracked. In the partial assessment site, subject to data availability, the 
plan is to compare a sample of domestic violence cases in which the offender was placed on probation in 
the period before JOD implementation with a sample of cases in which the offender was placed on 
probation and scheduled for judicial review in the period after JOD implementation. Data about incidents, 
victims, and offenders are to be obtained from official records, and offender recidivism will be tracked 
using police and court records. Overall, short-term outcomes for the study are planned to include various 
measures of offender compliance and victim and offender perceptions of JOD, and long-term outcomes 
are planned to include various measures of offender recidivism, victim well-being, and case processing 
changes. In addition, to discern any system level changes due to JOD, aggregate, annual data on all 
domestic violence cases for the 2 years prior to and 3 years after JOD implementation in all sites will be 
collected and analyzed. 

Assessment of evaluation 	 The evaluation plan appears to be ambitious and well designed. A quasi-experimental design is planned, 
and data will be collected from multiple sources, including victims, offenders, and agencies. While lack of 
sustained cooperation, uneven response rates, and missing data could become problems, detailed plans 
seem to have been made to minimize these occurrences. The planned approach of selecting cases 
(choosing equal numbers of cases consecutively until a monthly quota is reached, over a 12-month 
period) may be nearly as good as random sampling and takes into consideration seasonal variation. 
However, it could introduce biases, should there be variation as to the time each month when case 
selection begins. 
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Evaluation Culturally Focused Batterer Counseling for African-American Men 

Principal investigator Indiana University of Pennsylvania 

Program evaluated 	 The purpose of this study is to test the relative effectiveness of culturally focused versus conventional 
batterer counseling for African-American men. It is based on research indicating that conventional 
counseling dropout and partner re-assault rates are higher for African-American men than they are for 
white men, and clinical literature in related fields that recommends culturally focused counseling to 
improve the effectiveness of counseling with African-American men. Culturally focused counseling refers 
to the counselor recognizing and responding to cultural issues that emerge in group sessions (including 
such topics as African-American men’s perceptions of the police, relationships with women, sense of 
African-American manhood, past and recent experiences of violence, and reactions to discrimination and 
prejudice), and a curriculum that includes the major cultural issues facing a particular group of 
participants. The setting for the evaluation is a counseling center in Pittsburgh, Pennsylvania. 

Evaluation components 	 The evaluation began in September 2001, and the expected completion date is February 2005. At the 
time of our review, the grant amount was $356,321. A clinical trial will be conducted to test the effect of 
culturally focused counseling on the extent to which African-American men drop out of counseling, are 
accused of re-assaults, and are re-arrested for domestic violence. Plans are for 600 African-American 
men referred by the Pittsburgh Domestic Violence Court over a 12-month period to batterer counseling at 
the counseling center to be randomly assigned to either (1) a culturally focused counseling group of only 
African-Americans, (2) conventional batterer counseling in an African-American only group, and (3) 
conventional counseling in a racially mixed group. Before assignment, however, the counseling center 
must recommend the men for participation in the study. Men included in the study will be administered a 
background questionnaire and two tests of culturally specific attitudes (i.e., racial acculturation and 
identity) at program intake. The men’s female partners will be interviewed by phone 
3 months, 6 months, and 12 months after program intake. These structured interviews will collect 
information on the woman’s relationship with the man, the man’s behavior, and the woman’s help-
seeking. Clinical records of program attendance and police records of re-arrests will be obtained for each 
man. Planned analyses are to include (1) verification of equivalent culturally focused and conventional 
counseling sub-samples at intake and during the follow-up; (2) comparison of the program dropouts, re-
assaults, and re-arrests for the three counseling options at each follow-up interval and cumulatively; and 
(3) a predictive model of the re-assault outcome based on characteristics, cultural attitudes, and 
situational factors. Additionally, interviews with a sub-sample of 100 men about their counseling 
experience are to be conducted. 

Assessment of evaluation 	 This is a well-designed experiment to test the effect of a new approach to provide counseling to 
perpetrators of domestic violence. The researchers have plans to (1) adjust for any selection bias in 
group assignment and participant attrition through statistical analysis; (2) prevent “contamination” from 
counselors introducing intervention characteristics to control groups, or the reverse; and (3) monitor the 
response rates on the interviews with female partners. The evaluation is on-going. The most recent 
progress report we reviewed indicated that the evaluation is proceeding as planned, with the recruitment 
of batterers behind schedule by 1 month, the series of female partner interviews on schedule and very 
close to expected response rates, and the interviews with the sub-sample of batterers about three-
quarters complete. One potential concern we have is that because all men referred by the domestic 
violence court to the counseling center may not be recommended to participate in the study, any bias in 
recommending study participants will determine the population to which the study’s results can be 
generalized. 
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Testing the Impact of Court Monitoring and Batterer Intervention Programs at the Bronx 
Evaluation Misdemeanor Domestic Violence Court 

Principal investigator Fund for the City of New York 

Program evaluated 	 Operating since 1998, the Bronx Misdemeanor Domestic Violence Court handles spousal abuse 
misdemeanor cases. The court has the power to prescribe various conditions of discharge for batterers, 
including participation in group counseling and/or court monitoring. Given concerns about the 
effectiveness of these options, it was decided to test the efficacy of batterer counseling programs and 
court monitoring, alone and in combination with each other. Furthermore, court monitoring was tested 
based on the frequency of its administration—either monthly or on a graduated basis (less monitoring for 
fewer incidences of abuse). This was to ascertain whether graduated monitoring might give batterers 
more incentive to change. 

Evaluation components 	 The evaluation began in September 2001 and is expected to be completed in August 2003. At the time of 
our review, this evaluation was funded for $294,129. The proposed study is an outcome evaluation of 
4 different treatment alternatives for conditional discharge defendants in domestic violence cases. The 
treatment options are (1) counseling program and monthly court monitoring, (2) counseling program and 
graduated court monitoring, (3) monthly court monitoring program only, and (4) graduated court 
monitoring only. Participants in the evaluation (800 total) are to be assigned randomly to 1 of the 4 
treatments at the time of sentencing, and incidents of new crimes are to be measured 6 and 12 months 
after sentencing. Official crime records at both intervals, and interviews with victims at the 12-month 
interval are the sources of data. The planned analysis involves looking at the groups as a whole, and 
subgroups related to age, criminal history, and current charge. Outcome measures are (1) completion of 
the conditional discharge or imposition of the jail alternative, (2) new arrests for domestic violence, and 
(3) new reports from victims of domestic violence incidents. 

Assessment of evaluation 	 This is a well-designed approach to measure the comparative efficacy of combinations of program 
counseling and variations in monitoring. However, at the time of our review, we had some concerns 
about how well implementation will proceed. One concern is that if one or more of the treatments is less 
effective, it could result in participants spending time in jail, reducing the possibility of further incidents. 
This difficulty can be addressed in the analysis, but neither the proposal nor subsequent progress reports 
discuss this or other differential attrition issues. Also, although the evaluators have a plan to try to ensure 
good response rates for the victims’ survey, it is uncertain how effective they will be. Other surveys of 
similar populations have been problematic. 
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Well-designed Evaluations That Encountered Implementation Problems 

Evaluation An Evaluation of Chicago’s Citywide Community Policing Program 

Principal investigator Northwestern University 

Program evaluated 	 Chicago’s community policing program, known as Chicago’s Alternative Policing Strategy (CAPS), began 
in April 1993. The program reorganizes policing around small geographical areas where officers 
assigned to beat teams meet with community residents to identify and address a broad range of 
neighborhood problems. 

Evaluation components 	 There were 2 evaluation efforts in this study, 1 examining the prototype project and the second 
examining citywide program implementation. The combined evaluations were completed in August 2001, 
at a total cost of $2,157,859. 

The prototype evaluation, conducted between April 1993 and September 1994, compared five areas that 
implemented CAPS with four areas that did not. Data from the 1990 Census were used to select four 
sections of the city that closely matched the demographics of the five prototype areas. Residents of all 
areas were first surveyed in the spring of 1993 regarding the quality of police service and its impact on 
neighborhood problems. Follow-up interviews occurred in either June or September of 1994 (14 to 17 
month time lags). Interviews were conducted by telephone in English and Spanish. The re-interview rate 
was about 60 percent. A total of 1,506 people were interviewed both times, an average of 180 in each 
prototype area and 150 in each comparison area. 

The CAPS citywide evaluation began after the conclusion of the prototype evaluation in July 1994. The 
purpose of this evaluation was to assess how changing from a traditional policing approach to a 
community-centered approach would affect citizens’ perceptions of the police, neighborhood problems 
and crime rates. The researchers administered annual citywide public opinion surveys between 1993 and 
2001 (excluding 2000). The surveys covered topics such as police demeanor, responsiveness, and task 
performance. Surveys were also administered to officers at CAPS orientation sessions to obtain, among 
other things, aggregate indicators of changes in officers’ attitudes toward CAPS. Changes in levels of 
recorded crimes were analyzed. Direct observations of police meetings, surveys of residents, and 
interviews with community activists were used to measure community involvement in problem solving 
and the capacity of neighborhoods to help themselves. 

Assessment of evaluation 	 The 1992 crime rates were reported to be similar between prototype districts and their matched 
comparison areas and the baseline demographic measures used to match the two groups were basically 
similar. The initial and follow-up response rates of about 60 percent seem reasonable considering the 
likelihood of community mobility in these areas; however, attrition rates differed for various demographic 
characteristics, such as home ownership, race, age, and education, raising some concerns about 
whether the results are generalizable to the intended population. The follow-up time (14-17 months) was 
the maximum period allowed by the planned citywide implementation of CAPS. A single follow-up survey 
and the citywide implementation precluded drawing firm conclusions about longer-term impacts of the 
prototype program. 

Because CAPS was implemented throughout the city of Chicago in 1995, the CAPS citywide evaluation 
was not able to include appropriate comparison groups and could not obtain a measure of what would 
have happened without the benefits of the program. The authors used a variety of methods to examine 
the implementation and outcomes of the CAPS program, and stated that there was no elaborate 
research design involved because their focus was on organizational change. However, because the 
trends over time from resident surveys and crime data were presented without controls or comparison 
groups and some declines in crime began before the program was implemented, changes cannot be 
attributed solely to the program. 
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Evaluation Evaluation of a Comprehensive Service-Based Intervention Strategy in Public Housing 

Principal investigator Yale University School of Medicine 

Program evaluated 	 The program was an intervention strategy designed to reduce drug activity and foster family self-
sufficiency in families living in a public housing complex in the city of New Haven, Conn. The key 
elements of the intervention were (1) an on-site comprehensive services model that included both clinical 
(substance abuse treatment and family support services) and nonclinical components (e.g., extensive 
outreach and community organizing as well as job training and placement and GED high school 
equivalency certification) and (2) high profile police involvement. The goals of the program were 
(1) increases in the proportion of residents entering and completing intervention services and (2) a 
reduction in substance-related activities and crime. 

Evaluation components 	 The evaluation began in 1998 and was completed in 2000. The total evaluation funding was $187,412. 
The intervention site was a public housing complex composed primarily of female heads of household 
tenants and additional family members; the control site was another public housing complex on the 
opposite side of town, chosen for its similarities to the intervention site. The evaluation design was both 
process and outcome oriented and involved the collection of both qualitative and quantitative data. At 
baseline, a needs assessment survey was completed (n=175 at the intervention site and n=80 at the 
control site), and follow-up surveys with residents took place at 12 and 18 months post-intervention (no 
response rates reported). All heads of household at the sites were the target population for the surveys. 
The follow-up surveys, while administered in the same two sites, did not track the same respondents that 
were surveyed at baseline. Survey measures included access to social services; knowledge and reported 
use of social services; and residents’ perceptions of the extent of drug and alcohol abuse, drug selling, 
violence, safety, and unsupervised youth in the community. The study also examined crime statistics 
obtained from the New Haven police department, at baseline and during the intervention. 

Assessment of evaluation 	 The study had several limitations, the first of which is potential selection bias due to pre-existing 
differences between the sites, as well as considerable (and possibly differential) attrition in both groups, 
with no statistical control for such differences. Second, respondents may not have been representative of 
the populations at the housing sites. No statistical comparisons of respondents to nonrespondents on 
selected variables were presented. In addition, on the baseline survey, the response rates of the 
intervention and control sites differed substantially (70 vs. 44 percent, respectively). Overall response 
rates were not reported for the follow-up surveys. Furthermore, implementation did not work smoothly 
(e.g., the control site received additional unanticipated attention from the police). Finally, the grantee 
proposed to track data on individuals over time (e.g., completion of services), but this goal was not 
achieved, in part because of the limited capability of project staff in the areas of case monitoring, 
tracking, and data management. Thus, although the intervention may have produced changes in the 
intervention site “environment” over time (aggregate level changes), it is not clear that the intervention 
successfully impacted the lives of individuals and families at the site. 
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Evaluation An Evaluation of Victim Advocacy with a Team Approach 

Principal investigator Wayne State University 

Program evaluated 	 The program provides assistance to domestic violence victims in some police precincts in the city of 
Detroit. The domestic violence teams studied included specially trained police officers, police department 
advocates, legal advocates, and in one police precinct, an on-site prosecutor. The advocates assisted 
victims by offering information about the legal system, referrals, and safety planning. 

Evaluation components 	 The outcome evaluation began in January of 1998 and the final report was completed in January of 
2001. The grant amount was $153,491. The objectives of the study were to address the relationships 
between advocacy and victim safety and between advocacy and victims’ responses to the criminal justice 
system, using a quasi-experimental design to compare domestic violence cases originating in police 
precincts with and without special police domestic violence teams that included advocates. The study 
focused on assistance provided in 3 police precincts. Precincts not served by in-precinct domestic 
violence teams, but resembling the precincts with such teams in terms of ethnic representation and 
median income, were selected as comparisons. Data were collected using police records, county 
prosecutor’s office records, advocate contact forms, and telephone interviews with victims. Cases that 
met Michigan’s legal definition of domestic violence, had adult female victims, and were received in the 
selected precincts over a 4-month period in 1998 were eligible for the study. The cases were first 
identified by the police department through police reports and then reviewed for qualification by a 
member of the research team. A weekly quota of cases was selected from each precinct. If the number 
of qualified cases for a precinct exceeded the quota, then cases were selected randomly using a random 
numbers table. Outcomes included rates of completed prosecution of batterers, rate of guilty findings 
against batterers, subsequent violence against victims, victims’ perceptions of safety, and victims’ views 
of advocacy and the criminal justice process. 

Assessment of evaluation 	 The study was severely affected by numerous problems, many of which the researchers acknowledged. 
First, the sample selection was based on incomplete or unreliable data, since police officers in writing 
reports often did not fully describe incidents, and precinct staff inconsistently provided complete case 
information about incidents to the researchers. Second, evaluators were not able to secure cooperation 
from domestic violence advocates and their supervisors at all service levels in providing reliable reports 
on service recipients and the type, number, and length of services. Additionally, most domestic violence 
team members were moved out of the precincts and into a centralized location during the period victims 
in the study were receiving services, thereby potentially affecting the service(s) provided to them. 
Further, the researchers were uncertain as to whether women from the comparison precincts received 
any advocacy services, thereby potentially contaminating the research results between the precincts with 
the domestic violence teams and the comparison precincts. Finally, low response rates and response 
bias for data collected from victims were problems. The overall response rate for the initial round of 
telephone interviews was only about 23 percent and the response rates for follow-up interviews were 
lower. Response rates were not provided separately for victims from the precincts with the domestic 
violence teams and the comparison precincts. As a result of the low response rates, the interviewed 
victims were identified as being less likely to have experienced severe physical abuse, less likely to be 
living with the abuser, and more likely to have a child in common with the abuser, compared to the 
victims in the sample who were not interviewed. 
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Reducing Non-Emergency Calls to 911: An Assessment of Four Approaches to Handling Citizen 
Evaluation Calls for Service 

Principal investigator University of Cincinnati 

Program evaluated 	 DOJ’s COPS office has worked with police agencies, the Federal Communications Commission, and the 
telecommunications industry to find ways to relieve the substantial demand on the current 911 
emergency number. Many police chiefs and sheriffs have expressed concern that non-emergency calls 
represent a large portion of the 911 overload problem. Four cities have implemented strategies to 
decrease non-emergency 911 calls and have agreed to participate in the research. Those cities, each 
implementing a different type of approach, were Baltimore, Md.; Dallas, Tex.; Buffalo, N.Y.; and Phoenix, 
Ariz. 

Evaluation components 	 A process and outcome evaluation was conducted between July of 1998 and June of 2000. The grant 
amount was $399,919. For the outcome component, the grantee examined whether (1) the volume of 
911 calls declined following the introduction of the non emergency call system; (2) there was a 
corresponding decline in radio dispatches, thus enhancing officer time; and (3) this additional time was 
directed to community-oriented policing strategies. The bulk of the design and analysis focused on 
Baltimore, with a limited amount of analysis of outcomes in Dallas and no examination of outcomes in the 
other two sites. The study compared rates of 911 calls before implementation of the new 311 system to 
rates of 911 and 311 calls after the system in both cities. In Baltimore, time series analysis was used to 
analyze the call data; police officers and sergeants were surveyed; the flow of 311 and 911 calls to 
Neighborhood Service Centers was examined; researchers accompanied police officers during randomly 
selected shifts in 3 sectors of Baltimore for 2 weeks; and citizens who made 311 calls during a certain 1-
month time frame were surveyed. 

Assessment of evaluation 	 The crux of the outcome analysis relies on the study of pre- and post- 311 system comparisons, and the 
time series analysis done in Baltimore is sound. The rigor of several other parts of this study is 
questionable (e.g., poor response rates to surveys and short time frames for data from accompanying 
police officers on randomly selected shifts). In addition, the choice of sites that NIJ required the grantee 
to examine, other than Baltimore, did not allow for a test of the study’s objectives. Although NIJ 
conducted pre-solicitation site visits to all 4 sites, at the time of the solicitation it still did not clearly know 
whether outcome data would be available at all the sites. As it turned out, outcome data were not 
available in Phoenix and Buffalo. Further, since the 311 system in Dallas was not implemented with the 
goal of reducing or changing call volume, it does not appear to be a good case with which to test the 
study’s objectives. 
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Evaluation Responding to the Problem Police Officer: An Evaluation of Early Warning Systems 

Principal investigator University of Nebraska – Omaha 

Program evaluated 	 An Early Warning (EW) system is a data based police management tool designed to identify officers 
whose behavior is problematic, as indicated by high rates of citizen complaints, use of force incidents, or 
other evidence of behavior problems, and to provide some form of intervention, such as counseling or 
training to correct that performance. According to the current study’s national survey of local law 
enforcement agencies (LEA) serving populations of 50,000 or more, about one-quarter of LEAs surveyed 
had an EW system, with another 12 percent indicating that one was planned. One-half of existing EW 
systems have been created since 1994. 

Evaluation components 	 Begun in 1998, the study was completed in 1999 and included process and outcome components, as 
well as a national survey. The total evaluation funding was $174,643. The outcome portion of the study 
was composed of case studies of EW systems in 3 large urban police departments (Miami-Dade, Fla.; 
Minneapolis, Minn.; and New Orleans, La.). Sites were selected judgmentally; each had functioning EW 
systems in place for a period of 4 or more years and had agreed to participate in the study. 

Both Miami-Dade and Minneapolis case studies examined official performance records (including citizen 
complaints in both sites and use of force reports in Miami-Dade) for officers identified by the 
department’s EW system, for 2 years prior to and after departmental intervention, compared to records 
for officers not identified. The participant groups included officers hired between 1990 and 1992 and later 
identified by the EW system (n=28 in Miami-Dade; n=29 in Minneapolis); the comparison groups included 
officers hired during the same period and not identified (n=267 in Miami-Dade; n=78 in Minneapolis). In 
New Orleans, official records were not organized in a way that permitted analysis of performance of 
officers subject to EW and a comparison group. The New Orleans case study, therefore, examined 
citizen complaint data for a group of officers identified by the EW system 2 years or more prior to the 
study, and for whom full performance data were available for 2 years prior to and 2 years following 
intervention (n=27). 

Assessment of evaluation 	 The study had a number of limitations, many of them acknowledged by the grantee. First, it is not 
possible to disentangle the effect of EW systems per se from the general climate of rising standards of 
accountability in all 3 sites. Second, use of nonequivalent comparison groups (officers identified for 
intervention are likely to differ from those not identified), without statistical adjustments for differences 
between groups creates difficulties in presenting outcome results. Only in Minneapolis did the evaluators 
explicitly compare changes in performance of the EW group with changes in performance of the 
comparison group, again without presenting tests of statistical significance. Furthermore, the content of 
the intervention was not specifically measured, raising questions about the nature of the intervention that 
was actually delivered, and whether it was consistent over time in the 3 sites, or across officers subject to 
the intervention. Moreover, it was not possible to determine which aspects of the intervention were most 
effective overall (e.g., differences in EW selection criteria, intervention services for officers, and post-
intervention monitoring), since the intervention was reportedly effective in all 3 departments despite 
differences in the nature of their EW systems. Also, no data were available to examine whether the EW 
systems had a deterrent effect on desirable officer behavior (e.g., arrests or other officer-initiated 
activity). Finally, generalizability of the findings in Miami-Dade and Minneapolis may also be limited, since 
those case studies examined cohorts of officers recruited in the early 1990s, and it is not clear whether 
officers with greater or fewer years of police experience in these departments would respond similarly to 
EW intervention. 
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Evaluation Evaluation of the Juvenile Justice Mental Health Initiative with Randomized Design 

Principal investigator University of Missouri - St. Louis. 

Program evaluated 	 The Juvenile Justice Mental Health Initiative (JJMI) is a collaborative multi-agency demonstration project 
funded under an Office of Juvenile Justice and Delinquency Prevention grant, and administered by the 
St. Louis Mental Health Board, the St. Louis Family Court, and the Missouri Department of Health. The 
initiative provides mental health services to families of youths referred to the juvenile justice system for 
delinquency who have serious emotional disturbances (SED). The initiative involves parents and families 
in juvenile justice interventions, providing coordinated services and sanctions for youths who otherwise 
might shuttle between criminal justice and mental health agencies. Two new mental health programs 
were established under JJMI. The first, the Child Conduct and Support Program, was designed for 
families in which youths under the age of 14 do not have a history of serious, violent, or chronic 
offending. The second, Multi-systemic Therapy (MST), was designed for families in which youths aged 
14 and above have prior serious, violent, or chronic delinquency referrals. 

Evaluation components 	 The evaluation began in October 2001 and is expected to be completed in September 2003. At the time 
of our review, the evaluation was funded for $200,000. The study proposed to evaluate the two mental 
health programs using a random experimental design. Youths referred to the Juvenile Court are first 
screened for SED. Those who test positive or have prior diagnoses of SED (anxiety, depressed mood, 
somatic complaints, suicidal ideation, thought disturbance, or traumatic experience) are eligible for the 
JJMI programs. Eligible youth are randomly assigned to either one of the two treatment programs 
(depending on age) or to a control group. The evaluation includes a comparison of police contact data, 
court data, self-reported delinquency, and standardized measures of psychological and parental 
functioning. Potentially important demographic and social context variables, including measures of school 
involvement and performance, will be obtained from court records. 

Assessment of evaluation 	 This is an ongoing, well designed study. However, as implementation has proceeded, several problems 
that may affect the utility of the results have emerged. First, the researchers proposed to sample a total 
of 200 youths, with random assignment expected to result in approximately 100 juveniles in the treatment 
and comparison groups. The treatment group turned out to be much smaller than anticipated, however, 
because the randomization protocol and, subsequently, the MST program itself, were discontinued by the 
St. Louis Mental Health Board. At the time of termination, only 45 youths had been randomly assigned to 
the treatment group. The small number of subjects limits the extent of the analyses that can be 
conducted on this population. 

The Child Conduct and Support Program designed to address the mental health needs of youth under 
the age of 14 without a history of serious offending was never implemented by the providers contracted 
to develop the program. Eligible youth, of all ages, were instead assigned to the MST program. Thus, the 
evaluation will not be able to compare the relative effectiveness of programs specifically designed for 
younger and older juvenile offenders with SED. 
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Evaluations with Design Limitations 

National Evaluation of the Rural Domestic Violence and Child Victimization Enforcement Grant 
Evaluation Program 

Principal investigator COSMOS Corporation 

Program evaluated 	 The National Rural Domestic Violence and Child Victimization Enforcement Grant program, begun in 
fiscal year 1996, has funded 92 grants through September 2001 to promote the early identification, 
intervention, and prevention of woman battering and child victimization; increase victim’s safety and 
access to services; enhance the investigation and prosecution of crimes of domestic violence and child 
abuse; and develop innovative, comprehensive strategies for fostering community awareness and 
prevention of domestic abuse. The program seeks to maximize rural resources and capacity by 
encouraging greater collaboration between Indian tribal governments, rural local governments, and public 
and private rural service organizations. 

Evaluation components 	 The evaluation began in October 1998 and was completed in July 2002. This evaluation was funded at 
$719,949, and included both process and outcome components. Initially 10 grantees (comprising 11 
percent of the total number of program grantees) were selected to participate in the outcome evaluation; 
1 was unable to obtain continuation funding and was dropped from the outcome portion of the study. Two 
criteria were used in the selection of grant participants: the “feasibility” of grantees visited in the process 
phase of the evaluation (n=16) to conduct an outcome evaluation; and recommendations from OVW, 
which were based on knowledge of grantee program activities and an interest in representing the range 
of organizational structures, activities, and targeted groups served by the grantees. Logic models were 
developed, as part of the case study approach, to show the logical or plausible links between a grantee’s 
activities and desired outcomes. The specified outcome data were collected from multiple sources, using 
a variety of methodologies, during 2-3 day site visits (e.g., multi-year criminal justice, medical, and shelter 
statistics were collected from archival records where available; community stakeholders were 
interviewed; and grantee and victim service agency staff participated in focus groups). 

Assessment of evaluation 	 This evaluation has several limitations. First, the choice of the 10 outcome sites was skewed toward the 
technically developed evaluation sites and was not representative of all Rural Domestic Violence 
program grantees, particular project types, or delivery styles. Second, the lack of comparison groups 
makes it difficult to exclude the effect of external factors, such as victim safety and improved access to 
services, on perceived change. Furthermore, several so-called short-term outcome variables were in fact 
process variables (e.g., number of clients served, number of services provided, number of workshops 
conducted, and service capacity of community agencies). Moreover, it is not clear how interview and 
focus group participants were selected. Finally, pre- and post- survey data were not collected at multiple 
points in time to assess change, except at 1 site, where pre- and post-tests were used to assess 
increased knowledge of domestic violence among site staff as a result of receiving training. 
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Appendix II: Summaries of the NIJ Outcome 

Evaluations Reviewed 

Evaluation National Evaluation of the Domestic Violence Victims’ Civil Legal Assistance Program 

Principal investigator Institute for Law and Justice 

Program evaluated 	 The Civil Legal Assistance (CLA) program is one of seven OJP grants (through OVW) dedicated to 
enhancing victim safety and ensuring offender accountability. The CLA program awards grants to 
nonprofit, nongovernmental organizations that provide legal services to victims of domestic violence or 
that work with victims of domestic violence who have civil legal needs. The CLA grant program was 
created by Congress in 1998. In fiscal year 1998, 54 programs were funded, with an additional 94 new 
grantees in fiscal year 1999. Approximately 85-100 new and continuation grants were anticipated in fiscal 
year 2000. 

Evaluation components 	 The study began in November 2000 and was expected to be completed in October 2003. The proposed 
evaluation consisted of process and outcome components and the total evaluation funding at the time of 
our review was $800,154. The objective of the outcome evaluation was to determine the effectiveness of 
the programs in meeting the needs of the women served. The researchers proposed to study 8 sites with 
CLA programs. At each site at least 75 cases will be tracked to see if there is an increase in pro se (self) 
representation in domestic violence protective order cases, and a total of 240 victims receiving services 
will be surveyed (about 30 at each site). Focus groups of service providers will be used to identify 
potential program impacts on the justice system and wider community. Outcomes to be assessed include 
change in pro se representation in domestic violence protective order cases, satisfaction with services, 
and legal outcomes resulting from civil assistance. 

Assessment of evaluation 	 The evaluation has several limitations. First, NIJ and the grantee agreed in 2002 not to utilize a 
comparison group approach whereby data would be collected from a set of comparison sites, due to 
concerns that investment in that approach would limit the amount of information that could be derived 
from the process component of the evaluation and from within-site and cross-site analyses of the 
selected outcome sites. Thus, the study will be limited in its ability to isolate and minimize the potential 
effects of external factors that could influence the results of the study, in part because it did not include 
comparison groups in the study design. At the time of our review, it was not yet clear whether sufficient 
data will be available from the court systems at each outcome site in order to examine changes in pro se 
representation. In addition, since victims would be selected for the surveys partially on the basis of 
willingness to be interviewed, it is not clear how representative the survey respondents at each site will 
be and how the researchers will handle response bias. It also appears that the victim interviews will rely 
to a great extent on measures that will primarily consist of subjective, retrospective reports. 
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Evaluation Multi-Site Demonstration of Collaborations to Address Domestic Violence and Child Maltreatment 

Principal investigator Caliber Associates 

Program evaluated 	 The Department of Health and Human Services and DOJ’s Office of Justice Programs are jointly funding 
6 demonstration sites for up to 3 years to improve how 3 systems (dependency courts, child protective 
services, and domestic violence service providers) work with their broader communities to address 
families with co-occurring domestic violence (DV) and child maltreatment (CM). Funded sites must agree 
to implement key recommendations of the National Council of Juvenile and Family Courts Judges’ 
publication, “Effective Interventions in Domestic Violence and Child Maltreatment: Guidelines for Policy 
and Practice” (aka, the “Greenbook”). At a minimum, the sites need to implement changes in policies and 
procedures regarding screening and assessment; confidentiality and information sharing; safety; service 
provision; advocacy; cross-training; and case collaboration. The goals of the demonstration are to 
generate more coordinated, comprehensive, and consistent responses to families faced with DV and CM, 
resulting in increased safety and well-being for women and their children. 

Evaluation components 	 The evaluation began in September 2000, and is expected to be completed around September 2004. At 
the time of our review, this evaluation was funded at $2,498,638, for both process and outcome 
components. The original evaluation proposal focused on various process elements as well as the effects 
of the intervention on perpetrator recidivism and the safety of women and children. In the second year, 
the evaluator realized that no site considered itself to be in the implementation phase and many of the 
original outcome indicators for children and families were not appropriate given the initiative time frame. 
The revised design in the funded third year proposal is therefore a systems-level evaluation. The analytic 
focus is now on how the 3 systems identify, process, and manage families with co-occurrence of DV and 
CM. 

A random sample of case records from before and after the introduction of the intervention will be used to 
document trends in identification of co-occurring cases of DV and CM over the course of the intervention. 
Stakeholder interviews conducted during site visits in fall 2001 and later during implementation, and 
analysis of agency documents, will be used to measure changes in policies and procedures. “Network 
analysis” of responses on the stakeholder interviews will be performed to measure changes in how key 
stakeholders work with others within and across systems. Supervisors and workers will also be asked, 
early in the implementation period and at the end of the initiative, to respond to vignettes describing 
hypothetical situations involving co-occurrence of DV and CM to see how they might respond to clients. 

Assessment of evaluation 	 This evaluation has several limitations. First, the study objectives changed substantially from year 1 to 
year 3. The study is no longer examining outcomes for individuals, precluding conclusions about whether 
the implementation improved the lives of victims of domestic violence or their children. Second, it is not 
clear whether the evaluator will locate appropriate comparison data at this late stage, and without a 
comparison group, the study will not be able to determine (a) whether collaboration between systems 
improved (or weakened) because of the intervention or some extraneous factors and (b) whether 
collaboration resulted in increased capacity in the 3 systems to identify the co-occurrence of DV and CM, 
or whether these kinds of cases increased for reasons other than collaboration (e.g., perhaps 
identification of these cases is improving all over the country). Questions remain about the extent of data 
available for examining co-occurrence of DV and CM at the 6 sites. 
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Evaluation Corrections and Law Enforcement Family Support (CLEFS) Law Enforcement Field Test 

Program evaluated 	 Since 1996 NIJ has funded, as part of the CLEFS program, 32 grants totaling over $2.8 million to law 
enforcement agencies, correctional agencies, and organizations representing officers (unions and 
membership associations) to support the development of research, demonstration, and evaluation 
projects on stress intervention methods. The stress intervention methods developed and studied have 
included stress debriefing and management techniques, peer support services, referral networks, police 
chaplaincy services, stress management training methods, spouse academies, and stress education 
programs. While NIJ purports to have developed state-of-practice stress reduction methods through 
these efforts, it acknowledges that very little outcome data have been generated. 

Evaluation components 	 The evaluation began in June 2000 and is expected to be completed in June 2004. At the time of our 
review, the grant amount was $649,990. The study proposes to develop and field test a model to allow 
for the systematic evaluation of selected program components. The grantee worked with NIJ to identify 
the test sites and services to be evaluated, based on grant application reviews, telephone interviews, and 
site visits. Three police departments in Duluth, Minn.; North Miami Beach, Fla.; and Knoxville, Tenn. were 
selected. Baseline stress correlate data were collected during visits to the 3 sites between January 2002 
and March 2002, and baseline officer and spouse/partner surveys were conducted during the same 
visits. Outcome data were to be collected at baseline (prior to actual program implementation), midway 
through the implementation, and toward the end of the evaluation. While the original proposal did not 
specify exactly what stress correlate or outcome data were to be collected, the grantee was considering 
looking at rates of absenteeism and tardiness, citizen complaints, rule and regulation violations, 
disciplinary actions, and premature retirements and disability pensions, as stress correlates. These were 
to be obtained from official agency records. Surveys included questions about program impacts on 
physical health, emotional health, job performance, job satisfaction, job-related stress, and family related 
stress. The evaluation also included baseline health screenings. It appears the evaluation plan has been 
modified to add supervisor surveys (there were none at baseline), and to incorporate group data 
collection efforts with officers, spouses, supervisors, and administrators. 

Assessment of evaluation 	 The study has several limitations. First, the 3 study sites were chosen on the basis of merits in their 
proposal to implement a stress reduction or wellness program for officers, from 4 sites that submitted 
applications. There was no attempt to make the chosen sites representative of other sites with stress 
reduction programs and police departments more generally. Second, the study will not make use of 
comparison groups consisting of similar agencies that did not implement stress reduction programs. It is 
unclear how effects of the interventions in these 3 sites over time will be disentangled from the effects of 
other factors that might occur concurrently. Third, the grantee will not collect individually identified data, 
and thus will only be able to analyze and compare aggregated data across time, limiting the extent of 
analysis of program effects that can be accomplished. Fourth, response rates to the first wave of officer 
surveys were quite low in 2 of the 3 sites (16 percent and 27 percent). 
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