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The Air Force Strategic Plan generally provides an appropriate framework 
for mitigating spare parts shortages. However, one of two subordinate plans 
does not contain performance measures and targets linked to the strategic 
plan, and the other does not contain any performance targets. Therefore, the 
Air Force is not in a position to determine if the actions taken pursuant to its 
subordinate plans overcome spare parts shortages and provide assurance 
that it is getting the greatest readiness return on its spare parts investment. 
 
Key logistics initiatives under the Spares Campaign and Depot Maintenance 
Reengineering and Transformation (DMRT) efforts may help to mitigate 
spare parts shortages, but the initiatives’ potential effectiveness is limited 
because of some key problems. First, the Air Force is not starting all 
identified initiatives that relate to the causes of shortages because it did not 
have needed personnel and funding. It assessed its logistics processes and 
identified more than 80 initiatives to solve more than 300 deficiencies; 
43 initiatives were to improve processes that affect spare parts shortages, 
with about half relating to depot maintenance and the other half to supply. 
As shown below, although all depot maintenance-related initiatives have 
been started, 12 of the supply related initiatives have not been started. 
Second, 23 of the 31 initiatives lack both output-related performance 
measures and targets. Without output-related measures and targets to assess 
the initiatives’ impact, the Air Force has little means of determining the 
extent to which it has successfully mitigated spare parts shortages and 
improved readiness. Third, the Air Force chose not to use the results of one 
of its initiatives, which identified a new total spares requirement as the 
basis for its fiscal year 2004 budget request. This decision resulted in a 
$578 million unfunded spare parts requirement. Finally, management 
problems—including failure to articulate the need for change, a lack of 
top-level commitment, and failure to address organizational issues—have 
hampered implementation of the initiatives. In February 2003, the Air Force 
established the Innovation and Transformation Directorate to address these 
problems, but its plans and priorities have not been set. 
 
The Air Force can estimate the impact of increased funding on individual 
weapon systems’ supply availability and has done so. Based on its 
approximately $5.3 billion fiscal year 2004 spare parts budget request, the 
Air Force reported that aircraft supply availability would range from 73 to 
100 percent. However, it cautioned that higher supply availability does not 
automatically result in higher mission capable rates because of other factors.
 
Air Force Initiatives Identified and Started 

 Initiatives identified Parts-related initiatives Initiatives started 

Spares Campaign 20 19 7 

DMRT 64 24 24 

Totals 84 43 31 

Source: GAO Analysis. 

Despite reporting $10.5 billion in 
appropriations spent on spare parts 
since fiscal year 2000, the Air Force 
continues to report shortages of 
spare parts. The service has taken 
numerous actions to address these 
shortages. 
 
GAO examined whether the Air 
Force’s strategic plan addresses the 
mitigation of spare parts shortages, 
whether key initiatives are likely to 
mitigate the shortages, and the 
impact on readiness identified from 
increased investments for spare 
parts. 

 

GAO recommends the Secretary of 
Defense 
• incorporate Strategic Plan’s 

performance measures and 
targets relating to spare parts 
into its subordinate plans, 

• start remaining initiatives to 
address the causes of parts 
shortages or show how they 
were incorporated into others, 

• adopt performance measures 
and targets to show impact of 
initiatives on parts shortages, 

• direct the Innovation and 
Transformation Directorate to 
operate consistent with the 
Strategic Plan, and 

• request funds in the Air Force 
budget consistent with results 
of its spare parts requirements 
determination process. 

In its written comments on a draft 
of this report, the Department of 
Defense concurred with the intent 
of our recommendations, but not 
all actions. 
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June 27, 2003 

The Honorable Jerry Lewis 
Chairman, Subcommittee on Defense 
Committee on Appropriations 
House of Representatives 

Dear Mr. Chairman: 

Since fiscal year 2000, the Air Force reportedly has spent approximately 
$10.5 billion from its annual operations and maintenance appropriations 
for spare parts, including additional supplemental funding totaling 
approximately $745 million.1 The Air Force has reportedly exceeded the 
Department of Defense’s overall supply performance goal of having parts 
available 85 percent of the time when they are requested. Nevertheless, the 
Air Force continues to report spare parts shortages. While recognizing that 
spare parts shortages may never be eliminated, it is reasonable to expect 
the services to place a priority on efforts to mitigate (reduce) those 
shortages that adversely impact readiness. This priority should be inherent 
in their overall stewardship of funds they request from Congress and their 
accountability for making spare parts investment decisions that provide a 
good readiness return.2 In numerous reports, we have stated that DOD’s 
inventory management is a high-risk area because of long-standing 
management weaknesses that could result in unnecessarily spending funds 
that could be directed to higher priorities, such as modernization or 
readiness.3 

This report is one in a series that responds to your request that we assist 
your committee in determining ways to improve the availability of spare 

                                                                                                                                    
1These figures are based on the Air Force’s fiscal year 2002 through 2004 OP-31 Budget 
exhibits about which GAO recently reported concerns. U.S. General Accounting Office, 
Defense Inventory: Better Reporting on Spare Parts Spending Will Enhance 

Congressional Oversight, GAO-03-18 (Washington, D.C.: October 2002). 

2Office of Secretary of Defense, Inventory Management Study (Washington, D.C.: 
August 2002) 

3U.S. General Accounting Office, Major Management Challenges and Program Risks: 

Department of Defense, GAO-03-98 (Washington, D.C.: January 2003) and U.S. General 
Accounting Office, Air Force Inventory: Parts Shortages Are Impacting Operations 

and Maintenance Effectiveness, GAO-01-587 (Washington, D.C.: June 27, 2001). 

 

United States General Accounting Office

Washington, DC 20548 

http://www.gao.gov/cgi-bin/getrpt?GAO-03-18
http://www.gao.gov/cgi-bin/getrpt?GAO-03-98
http://www.gao.gov/cgi-bin/getrpt?GAO-01-587
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parts.4 As agreed with your office, this report focuses on the 
following issues: 

1. Does the Air Force’s strategic plan address the mitigation of critical 
spare parts shortages—those that adversely affect readiness?5 

2. How likely will key Air Force initiatives mitigate critical spare 
parts shortages? 

3. Does the Air Force have the ability to identify the impact on readiness 
of increased investments for spare parts? 

To address these questions, we visited the Air Force Headquarters’ 
Logistics Directorate and the Air Force Materiel Command, and we 
interviewed officials responsible for strategic planning, initiatives 
development and implementation, and requirements determination for 
spare parts funding. We also analyzed the strategic plans and key 
initiatives identified by the Air Force that address spare parts shortages 
and logistics support. We used the Government Performance and Results 
Act of 1993, prior GAO reports, and other key DOD documents as criteria 
to evaluate the Air Force’s strategic plans and initiatives.6 

 

                                                                                                                                    
4U.S. General Accounting Office, Defense Inventory: The Department Needs a Focused 

Effort to Overcome Critical Spare Parts Shortages, GAO-03-707 (Washington, D.C.: 
June 27, 2003); U.S. General Accounting Office, Defense Inventory: The Army Needs a 

Plan to Overcome Critical Spare Parts Shortages, GAO-03-705 (Washington, D.C.: June 27, 
2003); U.S. General Accounting Office, Defense Inventory: Navy Logistics Strategy and 

Initiatives Need to Address Spare Parts Shortages, GAO-03-708 (Washington, D.C.: 
June 27, 2003); U.S. General Accounting Office, Defense Inventory: Several Actions Are 

Needed to Further DLA's Efforts to Mitigate Shortages of Critical Parts, GAO-03-709 
(forthcoming); and U.S. General Accounting Office, Defense Inventory: Air Force 

Item Manager Views of Repair Parts Issues Consistent With Issues Reported in the Past, 
GAO-03-684R (Washington, D.C.: May 21, 2003). 

5In the Air Force, critical spare parts are those that would prevent a weapon system from 
accomplishing its assigned mission. For example, the Air Force routinely reports the top 
items that prevent an aircraft from being mission capable, such as hydraulic manifolds for 
the C-5. 

6Pub. L. 103-62, Aug. 3, 1993. 

http://www.gao.gov/cgi-bin/getrpt?GAO-03-707
http://www.gao.gov/cgi-bin/getrpt?GAO-03-705
http://www.gao.gov/cgi-bin/getrpt?GAO-03-708
http://www.gao.gov/cgi-bin/getrpt?GAO-03-709
http://www.gao.gov/cgi-bin/getrpt?GAO-03-684R
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The Air Force Strategic Plan, issued between April 1998 and May 2000, 
generally provides an appropriate framework for mitigating critical spare 
parts shortages that affect readiness. However, its two subordinate 
logistics plans do not incorporate the same performance measures and 
targets, key elements of this framework. As a result, the Air Force is not 
in a position to determine if the actions taken pursuant to its subordinate 
plans mitigate the critical spare parts shortages, giving it the greatest 
readiness return on its spare parts investment. The Strategic Plan contains 
three long-term strategic goals, output-related performance measures, 
and performance targets. Goal 2 of the plan addresses two mission 
critical tasks that relate to mitigating spare parts shortages and identifies 
19 performance measures, many specifically related to improving spare 
parts inventories. For example, one mission critical task is “to improve 
mission effectiveness while minimizing risk.” To measure progress in 
implementing this task, the plan cites the need to track the percentage of 
time that aircraft cannot perform their mission because spare parts are not 
available. Moreover, the plan specifies performance targets for reducing 
the frequency at which this should occur, such as 9 percent for the F-15E 
and 22 percent for the B-1. Rather than use these performance measures 
and targets to guide its efforts, the Air Force in its subordinate Logistics 

Support Plan usually cited measures, such as the need to develop and 
apply combat support doctrine, without reference to a particular output 
that could be used to measure progress.7 Although the other subordinate 
logistics plan, the Supply Strategic Plan, cited output-related performance 
measures like those in Goal 2 of the Air Force Strategic Plan, it did not 
contain any performance targets against which to measure progress. 

While key Air Force logistics initiatives that are intended to improve 
logistics processes might help mitigate spare parts shortages, their 
potential is limited for several reasons. First, the Air Force has not started 
12 of the 43 initiatives it had identified as necessary to address the causes 
of spare parts shortages nor have they demonstrated that all key aspects 
of these 12 have been incorporated into other initiatives. According to 
the Air Force, it intends to reevaluate when and which of these initiatives 
should be started but has not specified a date for doing this. Without a 
commitment to implement all of the necessary initiatives, the Air Force is 
not assured that all the causes of shortages will be sufficiently addressed. 
Second, 23 of the 31 initiatives implemented lack both performance 

                                                                                                                                    
7Output means the tabulation, calculation, or recording of activity or effort and can be 
expressed in a quantitative or qualitative manner. 

Results in Brief 
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measures and targets. Without output-related performance measures and 
targets to assess the initiatives’ impact, the Air Force has little means of 
determining the extent to which it has successfully mitigated spare parts 
shortages and improved readiness. Third, the Air Force chose not to use 
the results of one of its initiatives, which compiled all of the service’s 
spare parts requirements to identify a total requirement of approximately 
$5.9 billion. Instead, in its fiscal year 2004 budget request, the Air Force 
asked for approximately $5.3 billion and identified a $578 million unfunded 
requirement, thereby raising questions about the validity of its new 
requirements computation process and its budget request. Finally, in 2002 
an Air Force review team identified several management problems, which 
have hampered implementation of its initiatives. These problems include 
failure to clearly articulate the need for change, a lack of strong top-level 
commitment, and failure to address organizational issues. Although a 
directorate established in February 2003 is intended to address these 
issues, it has not established its plans or priorities. If concerns about these 
initiatives are not resolved, the Air Force cannot be assured that it has 
taken all the actions necessary to address the causes of spare parts 
shortages, measured the affect of its initiatives, and established effective 
management oversight. 

The Air Force can estimate the impact of increased spare parts funding 
on individual weapon systems’ supply availability and has done so. In its 
fiscal year 2004 budget request, the Air Force reported how its spare parts 
funding request would allow each of its major weapon systems to achieve 
a specified aircraft supply availability rate (see app. I for the rate for each 
aircraft).8 Based on its approximately $5.3 billion fiscal year 2004 budget 
request, the Air Force reported that aircraft supply availability would 
range from 73 percent for the H-60 helicopter to 100 percent for the 
F-111 attack aircraft. This information came from the service’s 
Funding/Availability Multi-Method Allocator for Spares model, which 
was developed to predict the affects of supply funding on mission capable 
rates. Using this model, the Air Force can also estimate how 1 percent 
increments in additional funding could increase spare parts availability. 
The Air Force cautioned, however, that increased supply availability does 
not automatically result in increased mission capable rates because other 
factors, such as maintenance and transportation can affect these rates. 

                                                                                                                                    
8The Air Force defines aircraft supply availability as 1 minus the total not-mission capable 
supply rate. For example, a not-mission capable supply rate of 9.6 percent would equate to 
90.4 percent aircraft supply availability. 
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Due to the critical impact of spare parts shortages on readiness as well as 
the Air Force’s need to make good investment decisions, we are making 
recommendations to the Secretary of Defense aimed at ensuring that the 
Air Force Strategic Plan, subordinate plans, and initiatives have 
consistent performance measures and targets to show how successful the 
service has been at improving spare parts availability and readiness. We 
also recommend that the Air Force commit to starting the remaining 
initiatives that are aimed at addressing the causes of spare parts shortages 
or clearly identify how the initiatives are included in other initiatives 
already started. In addition, we recommend the Air Force request funds in 
its budget consistent with its spare parts requirements determination 
process. In written comments on a draft of this report, the Department of 
Defense concurred with the intent of our five recommendations, but not 
all actions cited in our second recommendation. In concurring with the 
second recommendation related to starting the remaining initiatives, the 
Department of Defense’s position was that the initiatives were either 
already incorporated into other initiatives or overtaken by other events. 
Given the importance of overcoming causes of shortages that reduce the 
overall effectiveness of the Air Force’s logistics efforts, the thrust of our 
recommendation is for the service to show clearly which initiatives have 
been incorporated into those already started and what events have 
overtaken the others to ensure that all causes of spare parts shortages 
identified by the Air Force are adequately addressed. Therefore, we 
continue to believe the actions prescribed in the recommendation are 
needed. In concurring with the funding recommendation, the Air Force 
stated that its 2004 budget request was developed consistent with its new 
requirements process, but its funding was constrained. This response 
confirms our statement that the Air Force has underfunded its spare parts 
requirements and thereby created the potential for a supplemental budget 
request or for additional shortages that could negatively affect readiness. 
The department’s comments and our evaluation are on pages 17 and 18 of 
this report. 
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The Air Force recognized that reductions in spare parts inventories since 
the early 1990s have negatively affected aircraft readiness indicators 
such as mission capable rates, not-mission-capable supply, not-mission-
capable maintenance, and cannibalizations.9 Recognizing the need to 
reverse this trend and that previous attempts to pinpoint specific 
spare parts shortages were piecemeal, temporary, and lacked adequate 
personnel to implement, the Air Force began a 5 to7 year logistics 
transformation effort in 1999 aimed at improving the efficiency and 
economy of the entire logistics process to enhance support to the 
warfighter. Rather than focusing on fully eliminating specific spare parts 
shortages, the Air Force chose to focus on addressing the process 
disconnects that caused the shortages. This included an end-to-end look 
at all aspects of the logistics process including commercial supply chain 
management, supply, maintenance, transportation, logistics planning, and 
financial management. The Spares Campaign initiated in February 2001 
and the Depot Maintenance Reengineering and Transformation (DMRT) 
effort started in July 2001 were two key parts of the end-to-end review.10 
In total, they identified the need for 84 initiatives, 43 of which related to 
spare parts. 

The Spares Campaign focused on supply process deficiencies, and it was 
intended to improve parts supportability to weapon systems and reverse 
declining readiness related to spares management. This was considered 
a major transformation effort and included five teams that reviewed the 
processes needed to produce spares and identified disconnects and 
solutions that would improve mission capability and manage cost 
(see table 1). 

                                                                                                                                    
9Mission capable rates indicate the percentage of aircraft that can perform at least one of 
its assigned missions. Not-mission-capable supply and not-mission-capable maintenance 
are indicators that aircraft cannot perform any of their assigned missions because of supply 
shortages and maintenance requirements, respectively. Cannibalizations represent the 
removal of a good part from one aircraft in order to install it on another aircraft. 

10Originally called Depot Maintenance Review Team. 

Background 
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Table 1: Focus of Spares Campaign Review Teams 

Spares campaign teams Team focus 
Programming and financial management Reviewed how spares budgets are 

determined, funding obtained, and cost 
managed 

Requirements determination Reviewed processes for identifying spares 
requirements 

Requirements allocation, execution, and 
distribution 

Analyzed the processes and policies 
involved in getting spares and repair parts 
to depots and field locations 

Spares command and control Studied management control of the 
spares processes 

Supplier relationships Explored options for improving how the 
Air Force deals with suppliers of parts 

Source: U.S. Air Force. 

 

Each team developed a flowchart showing how it believed processes 
related to its focus area should function and be managed to improve 
weapon system availability and cost management. The teams also 
identified disconnects or barriers preventing the processes from 
functioning as they should and recommended solutions to correct 
these disconnects. Twelve major deficiencies were noted, and more than 
190 corrective actions were identified, which resulted in 20 initiatives, 
19 of which were related to spare parts shortages. As of February 2003, 
7 of 19 spare parts initiatives have been started. 

The DMRT effort, focused on deficiencies in depot maintenance 
processes. Various teams identified disconnects and barriers in these 
processes, reviewed Air Force current initiatives that affected depot 
maintenance, and identified industry best practices and benchmarking, 
receiving input from Air Force management, major commands, and 
Air Logistics Centers. More than 300 barriers to depot maintenance 
operational and financial performance were identified and consolidated 
into more than 40 major issues organized around 8 overarching focus 
areas. This resulted in 64 initiatives, 24 of which were related to spare 
parts. All 24 of the spare parts related initiatives have been started. Table 2 
below summarizes the status of the Spares Campaign and DMRT initiatives 
as of February 2003. Appendix II provides a description of the 31 Spares 
Campaign and DMRT initiatives that have been started and estimated 
completion dates. 
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Table 2: Summary of Initiatives Related to Spare Parts 

 
Initiatives 
identified 

Initiatives 
related to 

spares 
Initiatives 

started 
Spares campaign 20 19 7 
Depot maintenance 
reengineering and transformation 64 24 24 

Totals 84 43 31 
Source: U.S. Air Force. 

 

 
The Air Force Strategic Plan is appropriately structured to provide a 
framework for mitigating spare parts shortages, but its two subordinate 
plans are not aligned with it in terms of performance measures. Consistent 
with sound management principles underlying the Government 
Performance and Results Act of 1993 (GPRA), the strategic plan includes 
a mission statement, long-term goals, and performance measures and 
targets, and some of these elements relate to spare parts shortages. 
However, the performance measures and targets in the subordinate plans 
are not consistent with those in the strategic plan or none are stated. 
This lack of alignment with the Air Force Strategic Plan’s performance 
measures and targets means that the service cannot measure the 
contribution of the actions it takes in response to the subordinate 
plans toward overcoming spare parts shortages and be assured 
that implementing the subordinate plans will mitigate critical spare 
parts shortages and give the Air Force its greatest readiness return 
on investment. 

 
The Air Force Strategic Plan, issued between April 1998 and May 2000, 
generally includes an effective strategy consistent with GPRA guidelines, 
and it generally represents an effective framework for reducing spare 
parts shortages. The plan applies to the Air Force as a whole and contains 
a mission statement, strategic goals, and output-related performance 
measures and targets. Specifically, the strategic plan has three goals: 
Goal 1 is to ensure a high quality force of people, Goal 2 is to enable 
commanders to respond to all types of crises, and Goal 3 is to prepare 
for an uncertain future by pursuing a modernization program. Each 
goal contains mission critical tasks (such as “Maximize the efficiency 
of operating and maintaining Air Force resources”) along with related 
performance measures and targets for determining progress toward 
achieving its strategic goals. 

Strategic Plan Has 
an Appropriate 
Framework but Is Not 
Adequately Supported 
by Subordinate Plans 

Strategic Plan 
Complies with Most 
GPRA Requirements 
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Of the three strategic goals, Goal 2 addresses the mitigation of spare 
parts shortages. It has two mission critical tasks and 19 performance 
measures, many specifically related to improving spare parts inventories. 
One mission critical task, to “improve mission effectiveness while 
minimizing risk,” cites the percentage of aircraft that cannot perform their 
mission because spare parts are not available as a performance measure. 
It also cites performance targets for each aircraft. For example, the target 
for the F-15E is 9 percent and for the B-1 it is 22 percent, meaning that 
percent of the aircraft cannot perform their mission because of spare 
parts shortages (see appendix III for the not mission capable supply rate 
targets). The second mission critical task, to “maximize the efficiency of 
operating and maintaining the Air Force resources,” has the elapsed time 
between when a customer submits an order and receives the part as a 
performance measure. 

 
The major subordinate plans for implementing the Air Force Strategic 

Plan include goals similar to those in the strategic plan. However, their 
performance measures and targets are not linked to those in the strategic 
plan. The subordinate plans are the Logistics Support Plan and the 
Supply Strategic Plan (see fig. 1). 

Figure 1: Relationship between Air Force Strategic Plan and Major Subordinate 
Plans  

Performance Measures 
and Targets in Subordinate 
Plans Are Not Consistent 
with Strategic Plan 
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The Logistics Support Plan was developed to provide authoritative, 
strategic direction and front-end guidance for Air Force logistics 
capabilities planning. It includes the same goals as the higher plan, and 
it contains objectives for accomplishing these goals. The plan does not 
include quantitative or qualitative output-related performance measures 
and targets that will yield the performance information needed to assess 
goal accomplishment at either the subordinate or strategic plan levels in 
order to measure results. Instead, it includes measures that will only yield 
information about whether or not a specific process was implemented. For 
example, the completion of combat support doctrine is the performance 
measure cited for accomplishing the objective to improve combat support 
to warfighters by developing and applying an Agile Combat Support 
doctrine. Another nonquantitative or qualitative performance measure was 
full fielding of identified total asset visibility capabilities for the objective 
to fully implement total asset visibility. 

The Supply Strategic Plan was intended to (1) create an integrated 
process for Air Force supply planning, (2) establish the planning 
infrastructure to facilitate information exchange throughout Air Force 
Supply, and (3) improve Air Force Supply’s measures of effectiveness. 
This plan contains five long-term goals that are consistent with the 
higher plan’s goals, and it has 19 objectives, 71 tasks to accomplish these 
objectives, and a projected end-state for some of these tasks.11 Some 
end-states are similar to the strategic plan’s output-related performance 
measures, but do not have corresponding performance targets. For 
example, one end-state discusses incidents of aircraft being not mission 
capable due to the lack of spare parts, but it does not specify a target 
(i.e., the desired percentage of incidences) against which to measure 
improvement. Other end-states did not discuss performance measures 
at all. For example, one end-state is completion of the new Air Force 

Supply Stockage Policy Guide and making it available to supply 
officers worldwide. 

                                                                                                                                    
11An end-state is the desired outcome of the task. 
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Without effective quantitative and qualitative measures that flow from the 
Strategic Plan structure to the subordinate plans, the Air Force cannot 
determine the extent to which the implementation of these plans is 
contributing to its overall strategic goal relating to overcoming spare 
parts shortages. Furthermore, the Air Force cannot be assured that 
implementing the subordinate plans will give them the greatest readiness 
return on their investment. 

 
Key logistics initiatives being implemented by the Air Force may help 
to mitigate spare parts shortages, but their potential effectiveness is 
limited for several reasons. The Air Force has begun a major logistics 
transformation effort intended to improve the entire logistics process 
and identified numerous initiatives to improve its logistics process by 
addressing deficiencies, barriers, or disconnects. However, it has not 
implemented 12 of the 43 initiatives it identified as needed to address 
spare parts shortages nor demonstrated that all key aspects of these 
12 have been incorporated into other initiatives underway. In addition, 
23 of the 31 initiatives being implemented lack performance measures 
and targets. The Air Force also chose not to use the results of one of its 
initiatives, which identified a new consolidated requirement for spare 
parts; consequently, additional spare parts shortages could occur. Lastly, 
management problems identified by an Air Force review team in 2002 
have hampered implementation of the initiatives, and its new directorate, 
established in February 2003, has not established a plan or priorities to 
address these problems. 

 
In 2001, the Air Force identified 43 initiatives to improve processes related 
to spare parts shortages—19 as part of the Spares Campaign and 24 as 
part of the DMRT. As of February 2003, 31 of the 43 initiatives have been 
started. The Air Force has started all 24 DMRT initiatives that relate to 
improving spare parts shortages, but has started only 7 of the 19 initiatives 
that relate to spare parts shortages arising from the Spares Campaign. 
Table 3 shows the implementation status of Spares Campaign initiatives. 

Initiatives Might 
Help Mitigate Spare 
Parts Shortages, 
but Their Potential 
Effectiveness Is 
Limited 

Air Force Has Not Started 
All Initiatives 
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Table 3: Status of Spares Campaign Initiatives 

Initiatives Started Not started
Improve depot-level repair throughput  x 

Establish virtual single inventory control point x  

Improve spares budgeting x  

Improve item demand and repair workload forecasting x  

Develop alternative stockage policies to support warfighter  x 

Ensure a competent and skilled workforce  x 

Improve financial management x  

Create common operating view and improve data accuracy  x 

Designate a single authority for spares management  x 

Implement integrated supply chain management  x 

Develop process to manage and reduce demands  x 

Align supply chain management focus x  

Improve/restructure working capital fund  x 

Develop appropriate metrics  x 

Actively manage suppliers and supply base  x 

Enable a single logistics proponent  x 

Standardize use and role of regional supply squadrons x  

Adopt improved purchasing and supply chain management  x  

Develop e-business strategy  x 

Source: U. S. Air Force. 

 

According to the Air Force, it chose to start the seven Spares Campaign 
initiatives that reflected its highest priorities, provided greatest impact to 
the logistics processes, and resulted in highest payback to the Air Force. 
The remaining 12 initiatives have not been started because the Air Force 
said it did not have the needed personnel and funding. Although the Air 
Force provided a document showing that some aspects of the remaining 
initiatives had been embedded into the Ten Focus Initiatives of the Spares 
Campaign, we could not verify that all of these initiatives had been started. 
Also, we could not validate that all of the deficiencies, disconnects, or 
barriers intended to be addressed by the remaining 12 initiatives were 
actually being addressed. Consequently, some of the process problems 
identified in the Spares Campaign that cause spare parts shortages may 
not be addressed, thereby reducing the overall effectiveness of the Air 
Force’s efforts to mitigate spare parts shortages. 
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Twenty-three of the 31 Air Force initiatives that have been started lack 
output-related performance measures and targets. One of the 23 initiatives, 
the Material Policy initiative, has revision of all policies as its performance 
target. The other 22 initiatives were part of the DMRT effort and did not 
have any performance measure or any performance targets. Air Force 
officials said they are still trying to develop measures and targets for 
each of these initiatives. The other eight initiatives—such as the Weapon 
System Supply Chain Manager, Regional Supply Squadron, and Demand 
and Repair Workload Forecasting—have output-related measures, 
including how effective they are in making weapon systems available, the 
amount of cannibalization done to keep aircraft available, and the amount 
of aircraft that are not mission capable due to supply or maintenance 
problems. Without quantitative or qualitative performance-related 
measures and targets relating to improving spare parts availability, 
the Air Force lacks the means to determine the extent to which these 
initiatives have improved readiness by reducing spare parts shortages. 

 
One Spares Campaign initiative recently established a new total 
requirement for spare parts, but the service chose not to request all the 
funds to meet the requirement. The Spares Campaign’s Improve Spares 
Budgeting initiative created a Spares Requirement Review Board to 
identify a single, consolidated requirement for spare parts and consumable 
items. In the past, the Air Force had budgeted for spares based on annual 
flying-hour requirements with little consideration for the spares needed to 
meet non-flying-hour requirements, such as the pipeline or safety stock.12 
As a result, the Air Force experienced parts shortages because demands 
for non-flying-hour spare parts had not been sufficiently budgeted. The 
review board compiled flying-hour and non-flying-hour requirements into 
a single, agreed upon requirement to be used for planning, programming, 
and budgeting. 

The Air Force’s new process yielded a new total spare parts requirement 
of approximately $5.9 billion for the fiscal year 2004 budget submission. 
However, in its fiscal year 2004 budget the service chose to only request 
$5.3 billion. After the service submitted its fiscal year 2004 budget, the 
Secretary of the Air Force reported $578 million in unfunded spares 

                                                                                                                                    
12Pipeline represents the process flow from the source of procurement of a part to its point 
of use. Safety stocks represent the quantity of parts, in addition to amounts needed for day 
to day operations, required to be available to permit continuous operations should normal 
replacement systems become interrupted. 

Most Initiatives Lack 
Output-Related 
Performance Measures 
and Targets 

Air Force Did Not 
Apply the Results of a 
Completed Initiative 



 

 

Page 14 GAO-03-706  Air Force Parts Shortages 

requirements: $166 million of this was for pipeline and other requirements, 
and $412 million was for the flying-hour program. The Air Force’s decision 
to request less funding than identified in their most recent requirements 
determination process raises concerns. Either the Air Force’s new spare 
parts requirements determination process is not a valid basis for future 
budget decisions, or by not requesting the full amount to meet the 
requirement, the Air Force has created the potential for additional 
spare parts shortages that could negatively affect readiness or has 
created the need for a supplemental budget request. Air Force officials 
said they took a risk that the $5.3 billion budget request would be 
sufficient based on the actual flying-hour cost experienced in fiscal year 
2002. That year, they said, the flying-hour program was executed at a 
cheaper rate than budgeted. 

 
The Air Force recently established a new directorate to address several 
management issues that it believes adversely affects its logistics 
transformation initiatives, but the extent to which this directorate will 
improve overall management of these initiatives is not clear. In 2002, the 
Air Force formed a review team composed of retired general officers, 
senior executives, and industry leaders that assessed initiative 
implementation plans, identified problems with its logistics transformation 
efforts, and developed recommendations to solve these problems. The 
team concluded that a high risk of failure existed for the transformation 
efforts because (1) the Air Force is not clearly articulating throughout its 
organization the need for changes, (2) top-level commitment to 
implementing initiatives is not as strong as needed as evidenced by 
schedule slippage and lack of funding for initiatives, and (3) clear roles 
and responsibilities concerning the Spares Campaign are not being 
addressed. One of the team’s recommendations was to merge the Spares 
Campaign and DMRT efforts into a single, full-time logistics 
transformation program. In February 2003, the Air Force established the 
Innovation and Transformation Directorate, a new organization under the 
Logistics Division, which according to an Air Force briefing, consolidated 
the two efforts and placed oversight responsibility for all Air Force 
logistics transformation efforts on top-level leadership within one office. 

According to the Air Force, some of the first steps for the new directorate 
will be to review existing Spares Campaign and DMRT initiatives, resolve 
deficiencies in the two efforts, set aggressive timelines, goals, objectives, 
and performance measures, and obtain senior leadership approval of their 
actions. However, according to Air Force officials, the plans and priorities 
of this new directorate had not been set as of April 2003. Without such 

Management Weaknesses 
Impeded Implementation 
of Initiatives 
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plans, priorities, and senior leadership commitment guiding the Air Force’s 
efforts to overcome these problems, the potential benefits from its 
initiatives to mitigate spare parts shortages that impact readiness may be 
delayed or possibly not achieved. 

The Air Force can show that additional funding for spare parts would 
improve aircraft supply availability if the funds were provided directly to 
the working capital fund. However, the Air Force does not link funding 
for spare parts directly to readiness because other factors also affect 
readiness. In its fiscal year 2004 budget request for spare parts funding, the 
Air Force included information on how spare parts funding in the working 
capital fund affected the supply availability for various types of aircraft 
(see app. I for projected aircraft availability rates).13 The budget request 
indicated that spare parts funding of approximately $5.3 billion would 
allow for aircraft supply availability ranging from 73 percent for the H-60 
to 100 percent for the F-111. 

The Air Force drew this data from its Funding/Availability Multi-Method 
Allocator for Spares model, which estimates how many and which 
additional parts (i.e. supply availability) it can procure with different 
amounts of operating authority.14 The Air Force said that the model has 
some weaknesses, but it does provide a good mechanism for projecting 
aircraft supply availability. One weakness, according to DOD, is that while 
the model attempts to optimize supply parts availability, it is generally 
biased towards the purchase of low cost/high-demand items versus those 
critical spare parts that would most improve mission capable rates. 

The Air Force can also use this model to show how additional funding 
could increase spare parts availability by estimating the cost of additional 
supply availability in 1 percent increments by weapon system. For 
example, in 2002 the cost for the F-15E to achieve an 88 percent supply 
availability rate was approximately $237 million. To increase this 
availability 1 percent would have cost an additional $7 million. Similarly, 
it cost the Air Force approximately $301 million for the C-5 to achieve an 

                                                                                                                                    
13The 2004 budget request included supply availability data consistent with modifications in 
the budget exhibit, see Office of Secretary of Defense, Inventory Management Study 

(Washington, D.C.: August 2002).  

14We did not independently verify the quality or validity of the Air Force’s model to predict 
supply availability. 
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of More Funding on 
Supply Availability, 
but Not on Readiness 



 

 

Page 16 GAO-03-706  Air Force Parts Shortages 

82 percent supply availability rate. To achieve an additional 1 percent 
supply availability would have cost an additional $3.6 million. 

According to the Air Force, additional supply availability results in 
improved stockage effectiveness and reduced customer wait time, 
back orders, and cannibalization rates, which all contribute to increased 
readiness. However, the Air Force cautioned that increased supply 
availability does not automatically result in increased mission capable 
(readiness) rates because other factors, such as maintenance and 
transportation, affect these rates. For example, if maintenance staffing 
levels at depots are inadequate, then even with 100 percent supply 
availability, mission capability will not be at its highest possible level. 

 
An Air Force strategic goal is to address problems that adversely affect 
mission accomplishment, such as critical spare parts shortages that reduce 
readiness. While it has a strategic plan that provides a good management 
framework, places emphasis on mitigating spare parts shortages, and cites 
performance measures and targets for assessing progress, the Air Force’s 
potential for successful implementation of the plan is hindered by several 
problems. Subordinate plans have not adopted the Strategic Plan’s 
readiness-related performance measures and targets; all identified 
initiatives to deal with the causes of spare parts shortages have not been 
started or key aspects clearly incorporated into other initiatives; and many 
of those that have been started lack effective performance measures and 
targets. Additionally, some management weaknesses could significantly 
impede successful initiative oversight and implementation. By not 
adopting specific performance measures and targets related to mitigating 
the critical spare parts shortages into subordinate plans and initiatives, 
following through on initiatives to address the causes of parts shortages 
and determine spare parts requirements, and resolving program 
management deficiencies, the Air Force has little assurance that its 
program emphasis and initiatives will improve spare-parts-related 
readiness. Furthermore, as part of its stewardship and accountability for 
funds, the Air Force will not be assured that the service’s spare parts 
spending is yielding the best readiness return on investment. 

 

Conclusions 
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We are recommending that the Secretary of Defense direct the Secretary 
of the Air Force to take the following steps: 

• Incorporate the Air Force Strategic Plan’s performance measures and 
targets into the subordinate Logistics Support Plan and the Supply 

Strategic Plan. 
• Commit to start those remaining initiatives needed to address the causes 

of spare parts shortages or clearly identify how the initiatives have been 
incorporated into those initiatives already underway. 

• Adopt performance measures and targets for its initiatives that will show 
how their implementation will affect critical spare parts availability and 
readiness. 

• Direct the new Innovation and Transformation Directorate to establish 
plans and priorities for improving management of logistics initiatives 
consistent with the Air Force Strategic Plan. 

• Request spare parts funds in the Air Force’s budget consistent with results 
of its spare parts requirements determination process. 
 
 
In written comments on a draft of this report, the Department of Defense 
concurred with the intent of all five recommendations, but not all actions. 
The Department of Defense’s written comments are reprinted in their 
entirety in appendix IV. 
 
In concurring with our first, third, and fourth recommendations 
concerning incorporating and adopting performance measures and 
targets into subordinate plans and initiatives, the Department of Defense 
responded that the establishment of the Directorate of Innovation and 
Transformation, the directorate’s efforts to develop a balanced 
scorecard and supporting metrics, and its draft campaign plans which 
spell out and track milestones for each initiative were consistent with the 
direction of the Strategic Plan.15 We believe that if the Department of 
Defense follows through with its plans for the new directorate, as laid out 
in its written response, these planned actions should meet the thrust of 
our recommendations. 
 
The Department of Defense concurred with the intent of our second 
recommendation related to starting those remaining initiatives needed to 
address the causes of shortages, but not the specific actions. In its 

                                                                                                                                    
15The balanced scorecard links goals, strategies, objectives and measures to an 
organization’s plan. 
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comments the Department of Defense stated the original 19 initiatives 
have been either consolidated into the Ten Focus Initiatives or overtaken 
by other events making it unnecessary to separately track progress for 
each of the individual actions. Based on this action, the Department of 
Defense concluded that it had complied with this recommendation. 
We disagree that the department’s actions fully respond to our 
recommendation. The thrust of our recommendation is that the Air Force 
identify which of the 12 remaining initiatives that were not started were 
incorporated into the Ten Focus Initiatives and what events have 
overtaken the others to ensure that all causes of spare parts shortages 
identified by the Air Force are being adequately addressed. 
 
In concurring with our fifth recommendation that the Air Force request 
spare parts funds consistent with results of its spare parts requirements 
determination process, the Department of Defense responded that the 
Air Force’s spare parts budget was developed consistent with the new 
requirements determination process, but the amount of funding requested 
was constrained. This response confirms our statement that the Air Force 
has underfunded its spare parts requirements and thereby created the 
potential for a supplemental budget request or for additional spare parts 
shortages that could negatively affect readiness. 
 
To accomplish our three objectives, we visited the Air Force Headquarters’ 
Logistics Directorate, in Washington, D.C., the Air Force Material 
Command, in Dayton, Ohio and contractor representatives at Bearing 
Point (formerly KPMG Consulting) in McLean, Virginia. 

To determine whether the strategic plans address the mitigation of spare 
parts shortages, we reviewed the Air Force Strategic Plan, its two 
subordinate plans—Logistics Support Plan and Supply Strategic Plan—
as well as other strategic planning documents and interviewed officials to 
determine whether these plans included key actions targeted at mitigating 
critical spare parts shortages and improving readiness. We also reviewed 
these plans to determine if performance measures and targets in the 
subordinate plans were similar and linked to those in the higher-level 
strategic plan. Additionally, we reviewed these plans to determine whether 
they included the elements of a strategic plan as defined by the GPRA. 

Scope and 
Methodology 



 

 

Page 19 GAO-03-706  Air Force Parts Shortages 

To determine the likelihood of whether key initiatives would mitigate 
spare parts shortages to improve readiness, we interviewed Air Force 
officials to identify the initiatives that they believe will mitigate spare parts 
shortages and improve readiness. We obtained and reviewed documents 
related to the 31 spare-parts-related initiatives that have been started 
to determine the likelihood of whether they would mitigate spare parts 
shortages. We evaluated these initiatives to determine whether they 
included quantifiable and measurable performance targets as described by 
GPRA that would allow an assessment of how implementation of the 
initiatives would impact spare parts shortages. We also assessed whether 
these initiatives included all identified actions needed to overcome the 
causes of spare parts shortages. In addition, we obtained a briefing and 
discussed with Air Force officials the results of an Air Force review team’s 
assessment of its logistics transformation efforts that identified 
management weaknesses. 

To determine what impact the Air Force could identify from additional 
funding for spare parts, we interviewed officials and obtained documents 
related to the Air Force’s fiscal year 2004 budget submission. We also 
discussed with Air Force budget officials their Funding/Availability 
Multi-Method Allocator for Spares model, which includes projected supply 
availability rates based on estimated funding amounts and was used to 
provide the budget information.16 

We performed our review from August 2002 to March 2003 in accordance 
with generally accepted government auditing standards. 

 
We are sending copies of this report to the Secretary of Defense; the 
Secretary of the Air Force; the Director, Office of Management and 
Budget; and other interested congressional committees and parties. 
We will also make copies available to others upon request. In addition, 
the report will be available at no charge on the GAO Web site at 
http://www.gao.gov. 

                                                                                                                                    
16We did not independently verify the quality or validity of the Air Force’s model to predict 
supply availability. 

 

http://www.gao.gov/
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Please contact me on (202) 512-8365 if you or your staff have any 
questions concerning this report. Major contributors to this report are 
included in appendix V. 

Sincerely, 

William M. Solis, Director 
Defense Capabilities and Management 
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In response to a recommendation in the Inventory Management Study of 
the Office of the Secretary of Defense, the Air Force included supply 
availability rates for its weapons systems in its fiscal year 2004 budget 
submission. As shown in table 4, the Air Force projected aircraft supply 
availability rates ranging from 73 percent to 100 percent based on 
requested funding of approximately $5.3 billion. 

Table 4: Projected Air Force Aircraft Availability Rates  

Aircraft 
Budget request

(dollars in millions) Availability rate (percent)
A-10 177.702 85.70
B-1B 258.001 77.60
B-2 109.886 93.60
B-52 147.867 88.20
C-5 371.571 81.30
C-130 310.825 85.70
C-135 367.465 89.40
C-141 16.009 84.50
E-3 82.819 89.90
E-4 0.121 89.00
E-8 0.000 95.10
F-4 5.659 94.40
F-15 572.037 89.30
F-16 392.210 86.90
F-111 0.26 100.00
F-117 0.067 95.10
H-1 9.413 100.00
H-53 51.095 87.30
H-60 5.101 73.20
Trainers 64.592 95.00
Other Aircraft 9.842 94.00
Special Operations Forces 30.765 88.60
Othera 2,358.843
Total $5,342.150

Source: U. S. Air Force. 

aEngines, missiles, electronic warfare, etc. The Air Force does not compute supply availability for 
these items. 
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Table 5: Spares Campaign Spare-Parts-Related Initiatives 

Initiative Description 
Estimated  
completion datea 

1. Establish virtual inventory control point  Provide single visibility over buy and repair requirements 
and distribution. 

Feb. 2004 

2. Align supply chain manager focus 
(Weapon system supply chain manager) 

Single weapons system manager to execute buy and repair 
priorities and other management decisions. 

Mar. 2003 

3. Standardize use and expand role of 
regional supply squadron 

Provides for supply management on a regional basis, 
visibility of items in region. 

Sept. 2004 

4. Improve financial management Tracks weapons system support against plans and budget Sept. 2002 
5. Improve demand & repair workload 

forecasting 
Predict more accurately number and type of items needing 
repair and number of new items. 

Sept. 2007 

6. Improve spares budgeting (Spares 
requirement review board) 

Consolidated requirements determination. Jan. 2003 

7. Adopt improved purchasing and supply 
chain management 

Implement commercial best practices into Air Force supply 
management. 

Mar. 2006 

Source: U. S. Air Force 

aThis represents reported completion dates as of February 2003. The Innovation and Transformation 
Directorate plans to review each initiative and determine what further actions should be taken. 
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Table 6: Depot Maintenance Reengineering and Transformation Spare-Parts-Related Initiatives 

Initiative Description Estimated completion datea 
1. Standard process improvement 

strategy 
Establish and implement a corporate 
strategy for directing, overseeing, 
coordinating, improving, and facilitating 
depot maintenance operations. 

Sept. 2003 

2. Maintenance training Develop a maintenance training 
organization as a single training entity for 
all depot maintenance training. Build 
maintenance orientation and technical 
training plans. 

Sept. 2003 

3. Maintenance first line supervisory 
training 

Establish program that will train first line 
supervisory candidates prior to assumption 
of duties. 

Oct. 2003 

4. Maintenance professional 
development 

Train and develop maintenance workers 
and leaders. 

Oct. 2002 

5. Awards/appraisal systems Establish performance plans that focus on 
cost, schedule, performance and quality 
goals. Motivate work force by establishing 
incentive programs, which instill a desire to 
excel. 

Sept. 2003 

6. Unresponsive hiring process Establish hiring authorities to appoint the 
best qualified candidates and streamline 
the staffing process (external & internal). 

June 2003 

7. Engineering hiring/retention Develop compensation packages 
competitive with the commercial market. 

Sept. 2004 

8. Multi-skilling Determine how to employ multi-skilling for 
best value implementation. 

Jan. 2003 

9. Supervisor’s distractors Continue to assess impact of data systems 
on 1st level supervisor’s time. Review 
regulatory mandates assigning additional 
duties to first levels. 

Feb. 2003 

10. Formalize the depot integrated 
infrastructure master plan 

Formalize the depot infrastructure strategic 
planning process. 

Sept. 2004 

11. Incentivize infrastructure investment in 
maintenance and repair 

Incentivize infrastructure investment in 
maintenance and repair. 

Sept. 2003 

12. Train the depot workforce in capital 
purchase program and economic 
analysis processes 

Train the depot workforce in capital 
purchase program and economic analysis.  

Apr. 2004 

13. Improve preventative/ predictive 
maintenance programs 

Improve preventative maintenance 
program. 

Oct. 2003 

14. Identify and remove impediments to 
facility and equipment maintenance 
system usage 

Remove impediments to broad use of 
facility and equipment maintenance 
system.  

May 2003 

15. Streamline maintenance & repair 
process and procedures 

Improve maintenance and repair facility 
project delivery process. 

June 2003 

16. Provide greater flexibility for 
implementing workload changes 

Provide greater flexibility for implementing 
workload changes. 

Oct. 2003 

17. Add surge requirements to 
infrastructure planning and 
programming 

Add surge requirements to infrastructure 
planning and programming. 

Sept. 2004 
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Initiative Description Estimated completion datea 
18. Improve capital purchase program 

process 
Improve capital purchase program process. Apr. 2003 

19. Create a depot capital investment 
funding appropriation 

Create two depot capital investment 
funding appropriations lines—new system 
investments and recap of existing systems 
(legacy). 

Nov. 2002 

20. Information technology master plan Establish a comprehensive vision for 
managing information resources 

Sept. 2002 

21. Automated information technology 
initiative 

Insert devices used to automate data 
collection on the shop floor to enhance 
depot productivity. 

Mar. 2003 

22. Depot X Establish a lab environment across air 
logistics centers, which will enhance the 
ability to rapidly test solutions to meet user 
requirements/ enhancements across depot 
maintenance systems. 

Apr. 2003 

23. Improve stock level processes Improve stock levels for low demand items 
through policy changes. 
 

Sept. 2002 

24. Improve material support policies Clarify material support policies to better 
state objectives and establish standards. 
 

Jan. 2004 

Source: U. S. Air Force. 

aThis represents reported completion dates as of February 2003. The Innovation and Transformation 
Directorate plans to review each initiative and determine what further actions should be taken. 
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Goal 2 of the Air Force Strategic Plan cites the percentage of aircraft that 
cannot perform their mission because spare parts are not available, 
referred to as not-mission-capable supply, as a performance measure. 
Table 5 provides the not-mission-capable supply rates for the Air Force’s 
weapons systems. 

Table 7: Not-Mission-Capable Supply Rate Targets by Weapon System 

Aircraft 
Target  

(percent)  
A-10 8 
B-1 22 
B-52 12 
C-5 8.5 
C-130 12 
C-141 6 
C-17 4.6 
E-3 6 
F-15 9 
F-15E 9 
F-16 8 
F-117 7 
KC-135 8.5 

Source: U. S Air Force 

Note: Not-mission-capable supply rate is the percentage of time a weapon system is down because 
parts are not available. 

 

Appendix III: Not-Mission-Capable Supply 
Rate Targets by Weapon System 



 

Appendix IV: Comments from the Department 

of Defense 

Page 26 GAO-03-706  Air Force Parts Shortages 

 

 

Appendix IV: Comments from the 
Department of Defense 



 

Appendix IV: Comments from the Department 

of Defense 

Page 27 GAO-03-706  Air Force Parts Shortages 

 

 



 

Appendix IV: Comments from the Department 

of Defense 

Page 28 GAO-03-706  Air Force Parts Shortages 

 



 

Appendix V: GAO Contacts and Staff 

Acknowledgments 

Page 29 GAO-03-706  Air Force Parts Shortages 

Richard G. Payne, (757) 552-8119 
Connie W. Sawyer, Jr., (757) 552-8140 

 
In addition to the names above, Gina O. Ruidera, Alfonso Q. Garcia, Susan 
K. Woodward, and Barry L. Shillito also made significant contributions to 
this report. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Appendix V: GAO Contacts and Staff 
Acknowledgments 

GAO Contact 

Acknowledgements 

(350249) 



 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

The General Accounting Office, the audit, evaluation and investigative arm of 
Congress, exists to support Congress in meeting its constitutional responsibilities 
and to help improve the performance and accountability of the federal 
government for the American people. GAO examines the use of public funds; 
evaluates federal programs and policies; and provides analyses, 
recommendations, and other assistance to help Congress make informed 
oversight, policy, and funding decisions. GAO’s commitment to good government 
is reflected in its core values of accountability, integrity, and reliability. 
 

The fastest and easiest way to obtain copies of GAO documents at no cost is 
through the Internet. GAO’s Web site (www.gao.gov) contains abstracts and full-
text files of current reports and testimony and an expanding archive of older 
products. The Web site features a search engine to help you locate documents 
using key words and phrases. You can print these documents in their entirety, 
including charts and other graphics. 

Each day, GAO issues a list of newly released reports, testimony, and 
correspondence. GAO posts this list, known as “Today’s Reports,” on its Web site 
daily. The list contains links to the full-text document files. To have GAO e-mail 
this list to you every afternoon, go to www.gao.gov and select “Subscribe to daily 
E-mail alert for newly released products” under the GAO Reports heading. 
 

The first copy of each printed report is free. Additional copies are $2 each. A 
check or money order should be made out to the Superintendent of Documents. 
GAO also accepts VISA and Mastercard. Orders for 100 or more copies mailed to a 
single address are discounted 25 percent. Orders should be sent to: 

U.S. General Accounting Office 
441 G Street NW, Room LM 
Washington, D.C. 20548 

To order by Phone:  Voice:  (202) 512-6000  
TDD:  (202) 512-2537 
Fax:  (202) 512-6061 
 

Contact: 

Web site: www.gao.gov/fraudnet/fraudnet.htm 
E-mail: fraudnet@gao.gov 
Automated answering system: (800) 424-5454 or (202) 512-7470 
 

Jeff Nelligan, Managing Director, NelliganJ@gao.gov (202) 512-4800 
U.S. General Accounting Office, 441 G Street NW, Room 7149  
Washington, D.C. 20548 

GAO’s Mission 

Obtaining Copies of 
GAO Reports and 
Testimony 

Order by Mail or Phone 

To Report Fraud, 
Waste, and Abuse in 
Federal Programs 

Public Affairs 

http://www.gao.gov/
http://www.gao.gov/
http://www.gao.gov/
http://www.gao.gov/fraudnet/fraudnet.htm
mailto:fraudnet@gao.gov
mailto:NelliganJ@gao.gov

	Results in Brief
	Background
	Strategic Plan Has an Appropriate F對ramework but �
	Strategic Plan Complies with Most G對PRA Requireme
	Performance Measures and Targets in Subordinate Plans Are Not Consistent\ with Strategic Plan

	Initiatives Might Help Mitigate Spa對re Parts Shor�
	Air Force Has Not Started All Initiatives
	Most Initiatives Lack Output-Related Performance Measures and Targets
	Air Force Did Not Apply the Results對 of a Complet�
	Management Weaknesses Impeded Implementation of Initiatives

	The Air Force Can Identify the Impa對ct of More Fu�
	Conclusions
	Recommendations for Executive Action
	Agency Comments and Our Evaluation
	Scope and Methodology
	Appendix I: Air Force Projected Air對craft Supply A
	Appendix II: Description and Estima對ted Completio�
	Appendix III: Not-Mission-Capable S對upply Rate Tar
	Appendix IV: Comments from the Department of Defense
	Appendix V: GAO Contacts and Staff Acknowledgments
	Order by Mail or Phone




