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WEAPONS ACQUISITION REFORM 
Actions Needed to Address Systems Engineering and 
Developmental Testing Challenges 

Why GAO Did This Study 

For the past 2 years, the Department 
of Defense (DOD) has been 
implementing the Weapon Systems 
Acquisition Reform Act (Reform Act) 
requirements for systems engineering 
and developmental testing. These 
activities are important to DOD’s ability 
to control acquisition costs, which 
increased by $135 billion over the past 
2 years for 98 major defense 
acquisition programs. 

GAO was asked to determine  
(1) DOD’s progress in implementing 
the Reform Act’s requirements and   
(2) whether there are challenges at the 
military service level that could affect 
their systems engineering and 
developmental testing activities. To do 
this, GAO analyzed implementation 
status documents, discussed 
developmental testing office concerns 
with current and former DOD officials, 
and analyzed military service 
workforce growth plans and test range 
funding data. 

What GAO Recommends 

GAO recommends that DOD assess 
the resources needed by the 
developmental test and evaluation 
office, develop a plan to implement the 
assessment, develop metrics to aid 
funding decisions, and report the effect 
budget cuts are having on the services’ 
ability to meet program office needs. 
GAO also has a matter for 
congressional consideration. DOD 
concurred with two recommendations, 
and offered clarifying language, which 
GAO incorporated, on the other two 
recommendations for which DOD 
partially concurred.   

 

What GAO Found 

The new offices for systems engineering and developmental test and evaluation 
are continuing to make progress implementing Reform Act requirements. Since 
GAO’s 2010 report on this topic, the Deputy Assistant Secretaries for Systems 
Engineering and Developmental Test and Evaluation have issued additional 
policies and guidance, assisted more weapons acquisition programs in the 
development of acquisition plans, and provided input to senior leaders at 
Defense Acquisition Board meetings. DOD also designated the Deputy Assistant 
Secretary for Developmental Test and Evaluation for concurrent service as the 
Director of the Test Resource Management Center. This was an optional Reform 
Act provision, which places oversight of testing resources and acquisition 
program developmental testing activities under one official. Despite these steps, 
the developmental test and evaluation office reports having difficulty covering its 
portfolio of about 250 defense acquisition programs with its current authorized 
staff of 63 people. Current and former testing officials believe the office needs 
more influence and resources to be effective, but they said thorough analysis has 
not been done to determine the appropriate office size. Further, according to the 
Deputy Assistant Secretary for Developmental Test and Evaluation, a statutory 
provision that designates the Test Resource Management Center as a field 
activity may limit his ability to achieve management and reporting efficiencies that 
could be obtained by combining or shifting resources between the two 
organizations. GAO has a matter for Congressional consideration to allow 
shifting resources between the Test Resource Management Center and the 
developmental test and evaluation office. 

The military services are facing workforce challenges that could curb systems 
engineering and developmental testing efforts, if not properly addressed. The 
services planned to increase their systems engineering and test and evaluation 
career fields by about 5,000 people (14 percent) and about 300 people              
(4 percent), respectively, between fiscal years 2009 and 2015 through hiring 
actions and converting contractor positions to government positions. The 
services have increased the systems engineering career field by about half of its 
projections and exceeded its planned growth for the test and evaluation career 
field through the end of fiscal year 2010. However, future growth may be difficult 
because of budget cuts and a clarification in DOD’s insourcing approach, which 
may make civilian hiring more difficult. For example, the services now plan to hire 
about 800 fewer systems engineers by 2015 than they originally projected. 
Further, cuts to development test ranges’ fiscal year 2012 budgets of nearly   
$1.2 billion (17 percent) over the next 5 years could offset some of the workforce 
gains already achieved. Currently, the services lack metrics that could be used to 
justify funding levels, effectively allocate funding cuts, make workforce decisions, 
or make difficult decisions related to mothballing, closing, or consolidating test 
capabilities, if future budget cuts are necessary. To the extent DOD cannot 
provide adequate systems engineering and developmental testing support to its 
weapon systems portfolio, the risks of executing the portfolio within cost and 
schedule are increased.  
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United States Government Accountability Office

Washington, DC 20548 

September 19, 2011 

The Honorable Carl Levin 
Chairman 
The Honorable John McCain 
Ranking Member 
Committee on Armed Services 
United States Senate 

For the past 2 years, the Department of Defense (DOD) has been 
implementing provisions of the Weapon Systems Acquisition Reform Act 
of 20091 (Reform Act) related to systems engineering and developmental 
testing. Greater attention to these activities provides the Office of the 
Secretary of Defense an opportunity to affect weapon acquisition plans 
early and assess technical risks throughout weapon system development. 
In addition, it could help control total acquisition costs, which we recently 
reported2 had increased by $135 billion over the past 2 years for DOD’s 
current portfolio of 98 major defense acquisition programs.3 

Last year, we reported4 on the status of DOD’s initial efforts to implement 
Reform Act requirements related to systems engineering and 
developmental testing. We found that DOD had taken steps to implement 
the Reform Act requirements, including establishing new offices for the 
Director of Systems Engineering and the Director of Developmental Test 
and Evaluation within the Office of the Secretary of Defense. The offices 
have since been renamed as the offices of the Deputy Assistant 
Secretary of Defense for Systems Engineering and the Deputy Assistant 
Secretary of Defense for Developmental Test and Evaluation. We found 
that there were concerns about the amount of influence the Deputy 

 Weapons Acquisition Reform

                                                                                                                       
1Pub. L. No. 111-23.  

2GAO, Defense Acquisitions: Assessments of Selected Weapons Programs,              
GAO-11-233SP (Washington, D.C.: Mar. 29, 2011). 

3Research and development costs grew over the two year period by an estimated          
$15 billion, while procurement grew by an estimated $121 billion. Of the $135 billion total 
acquisition cost increase, $70 billion cannot be attributed to quantity changes.  

4GAO, Defense Acquisitions: DOD Needs to Develop Performance Criteria to Gauge 
Impact of Reform Act Changes and Address Workforce Issues, GAO-10-774 (Washington, 
D.C.: July 29, 2010). 

http://www.gao.gov/products/GAO-11-233SP
http://www.gao.gov/products/GAO-10-774


 
  
 
 
 

Assistant Secretary for Developmental Test and Evaluation could have on 
weapon acquisition programs based upon where the office is placed 
organizationally within the department. However, we could not determine 
whether the office had the appropriate amount of influence because it 
was not tracking the extent to which its recommendations were being 
adopted or impacting weapon programs. We also identified issues the 
military services face as they enhance systems engineering and 
developmental testing activities on their weapon acquisition programs, 
including determining whether they have enough people to perform these 
activities, training the influx of new hires they expect, and addressing test 
range resource needs. 

Based on our initial work, the Senate Armed Services Committee asked 
us to continue to monitor DOD’s efforts to implement the Reform Act 
provisions, as well as look at the military services’ systems engineering 
and developmental test and evaluation capabilities. Our specific 
objectives were to determine (1) DOD’s progress in implementing the 
Reform Act’s systems engineering and developmental testing 
requirements within the Office of the Secretary of Defense and              
(2) whether there are challenges at the military service level that could 
affect their systems engineering and developmental testing activities. 

In conducting our work, we analyzed information obtained from the offices 
of the Deputy Assistant Secretaries of Defense for Systems Engineering 
and Developmental Test and Evaluation to determine the status of their 
efforts to implement the Reform Act legislation. We also solicited the 
views of current and former DOD developmental testing officials about the 
effectiveness of the developmental test and evaluation office. In addition, 
we interviewed officials and analyzed pertinent documents related to 
workforce and test range issues from 12 DOD test ranges, the Test 
Resource Management Center, and cognizant military service systems 
engineering, developmental testing, and personnel offices. For purposes 
of this report, we use the term systems engineering career field to refer to 
two Systems Planning, Research Development, and Engineering career 
fields—Systems Engineering and Program Systems Engineering. The 
test and evaluation career field is a combination of developmental and 
operational testing personnel. Both of these career fields represent a 
portion of the total systems engineering and developmental testing 
workforce. See appendix I for a more detailed explanation of our scope 
and methodology.  

We conducted this performance audit from September 2010 to 
September 2011 in accordance with generally accepted government 
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auditing standards. Those standards require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based on our audit objectives. We 
believe that the evidence obtained provides a reasonable basis for our 
findings and conclusions based on our audit objectives. 

 
DOD significantly downsized its acquisition workforce in the 1990s and 
2000s as part of an overall reduction of military and civilian defense 
personnel after the end of the Cold War. According to DOD’s April 2010 
Strategic Human Capital Plan Update, the department decreased its core 
acquisition workforce5 from about 146,000 people in fiscal year 1998 to 
about 126,000 in fiscal year 2008. Meanwhile, the number of major 
defense acquisition programs increased from 76 to 93 and total estimated 
costs6 to acquire them increased from nearly $805 billion to more than 
$1.6 trillion. The systems engineering and test and evaluation career 
fields were affected by the workforce cuts. For example, in 2008 the 
Defense Science Board reported7 that the Army’s test and evaluation 
workforce was reduced by more than 55 percent from 1991 through 2007. 
In response to cuts in these career fields, DOD reduced its emphasis in 
these areas and/or relied on prime contractors to analyze and interpret 
developmental testing data. The Defense Science Board also found that 
many weapon programs were failing initial operational testing due to a 
lack of a disciplined systems engineering approach. Additionally, in 2008 
the National Academy of Sciences reported8 that there were no longer 
enough systems engineers to fill programs’ needs. The Academy 
observed that DOD cannot outsource its technical and program 
management experience and intellect and still expect to acquire new 
systems that are both effective and affordable. 

Background 

Weapons Acquisition Reform 

                                                                                                                       
5DOD defines the core acquisition workforce as all personnel whose responsibilities are 
predominantly acquisition and assigned to positions designated as acquisition.  

6Total estimated costs include research, development, test and evaluation, procurement, 
military construction, and acquisition operations and maintenance funding. 

7Report of the Defense Science Board Task Force on Developmental Test and Evaluation 
(Washington, D.C.: May 2008). 

8National Academy of Sciences, Pre-Milestone A and Early-Phase Systems Engineering: 
A Retrospective Review and Benefits for Air Force Future Systems Acquisition 
(Washington, D.C.: 2008). 
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Over the past several years, the Congress has called for DOD to improve 
its acquisition workforce and increase emphasis on systems engineering 
and developmental testing during weapon systems development. For 
example, the National Defense Authorization Act for Fiscal Year 20089 
required the Secretary of Defense to establish the DOD Acquisition 
Workforce Fund for the recruitment, training, and retention of DOD 
acquisition personnel, which includes the systems engineering and test 
and evaluation career fields. In addition, the Reform Act contains a 
number of systems engineering and developmental testing requirements 
aimed at helping weapon programs establish a solid foundation prior to 
the start of development. For example, the Deputy Assistant Secretaries 
are expected to review and approve acquisition planning documents for 
major defense acquisition programs, as well as monitor program 
activities. 

In response to the Reform Act legislation, DOD established new offices 
within the Office of the Secretary of Defense for systems engineering and 
developmental testing to provide assistance to program offices as they 
are developing their acquisition strategies prior to the start of 
development and then oversee program office efforts to implement the 
strategies. The systems engineering office has about 120 programs in its 
portfolio and the developmental test and evaluation office has about    
250 programs. In addition, they provide advocacy, oversight and 
guidance for their respective workforces throughout DOD. The Secretary 
of Defense also announced plans to increase the number of people 
performing acquisition activities by almost 20,000 employees through new 
hiring actions and by converting contractor positions to government 
positions (insourcing) between fiscal years 2009 and 2015.10 The 
Strategic Human Capital Plan Update indicates that 22 percent of the 
almost 20,000 position growth will be for systems engineering and 1 
percent for test and evaluation, which would increase the size of the 
career fields by 16 percent and 5 percent, respectively. The majority of 
these new positions will be in the military services at headquarters, 
program offices, and test range locations. 

                                                                                                                       
9Pub. L. No. 110-181 § 852. 

10DOD officials said the decision to increase the acquisition workforce was in response to 
Pub. L. No. 110-181 § 852 and Presidential Memorandum, “Government Contracting,” 74 
Fed. Reg. 9,755 (Mar. 6, 2009).  
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The services maintain test ranges for development testing activities. 
Currently, 24 ranges are designated as part of the Major Range and Test 
Facility Base (MRTFB)11 because they have unique test capabilities that 
are used by multiple services. The Test Resource Management Center is 
responsible for ensuring that the MRTFB is adequately funded and 
maintained while the services oversee the remaining non-MRTFB ranges 
and facilities, which perform more service-specific testing. 

 
The new offices of the Deputy Assistant Secretary of Defense for 
Systems Engineering and Developmental Test and Evaluation have 
continued to make progress implementing the Reform Act requirements. 
Both offices, which provide assistance to program managers and perform 
oversight for decision makers, have issued additional policies and 
guidance, and are overseeing and providing information on more weapon 
acquisition programs than they did last year. The systems engineering 
office will be staffed at 163 people in fiscal year 2012 and the 
developmental test and evaluation office will be staffed at 63 people, 
which is less than the developmental test and evaluation office originally 
projected. Yet, the offices are more reliant on contractor support than the 
Deputy Assistant Secretaries would like. In addition, many current and 
former testing officials continue to believe the developmental test and 
evaluation office does not have the resources or influence to effectively 
oversee and affect program decisions. However, it is unclear how many 
people are needed. 

DOD Is Continuing to 
Implement Reform 
Act Requirements, but 
Challenges Remain 

 
Efforts to Implement 
Reform Act Requirements 
Are Progressing 

DOD established the two offices for systems engineering and 
developmental test and evaluation within the Office of the Secretary of 
Defense in June 2009. Since then, both offices have increased staffing, 
which is enabling them to meet statutory requirements for assisting and 
overseeing their portfolios of defense acquisition programs. The table 
below shows the actual and planned workforces for both offices. 

                                                                                                                       
11The Major Range and Test Facility Base is a set of test installations, facilities, and 
ranges which are regarded as “national assets.” These assets are sized, operated, and 
maintained primarily for DOD test and evaluation missions. However, the facilities and 
ranges are also available to commercial and other users on a reimbursable basis. 
Oversight of the facilities and ranges is performed by the Test Resource Management 
Center. 
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Table 1: Offices of the Deputy Assistant Secretaries of Defense for Systems 
Engineering and Developmental Test and Evaluation Workforce Growth 

 Workforce staffing 
(government and 
contractor employees)

June 
2009 

(actual)

Fiscal year 
2010 

(actual)

Fiscal year 
2011 

(authorized) 

Fiscal year 
2012 

(planned)
Goal 

(planned)

Deputy Assistant Secretary for Systems Engineering 

Government 17 20 28 28 28

Contractors 96 107 114 135 135

Total 113 127 142 163 163

Deputy Assistant Secretary for Developmental Test and Evaluation 

Government 4 10 9 9 16

Contractors 20 20 50 50 50

Total 24 30 63a 63a 70a

Source: GAO presentation of information from the offices of the Deputy Assistant Secretary of Defense for Systems Engineering and 
the Deputy Assistant Secretary of Defense for Developmental Test and Evaluation. 

aIncludes four detailees from the Test Resources Management Center. 

 

Most of the staffing increases have been through hiring contractor 
employees. While both offices have also increased their government staff, 
hiring freezes have curbed their ability to hire additional government 
employees and for the developmental test and evaluation office to meet 
its authorized staffing goal. The systems engineering office was 
authorized 28 government employees for fiscal year 2011, but has not yet 
been given permission to advertise for all of the positions because of the 
hiring freeze. According to the Deputy Assistant Secretary for 
Developmental Test and Evaluation, the office was initially authorized to 
have 70 employees, but will be capped at 63 in fiscal year 2011, 4 of 
which are detailees from the Test Resource Management Center. 

In their fiscal year 2010 joint annual report to the Congress,12 the Deputy 
Assistant Secretaries reported on their ongoing efforts to implement 
Reform Act requirements. The table below includes information that was 
included in the report or provided to us on their fiscal years 2009 and 
2010 activities. As shown, the offices have continued or increased their 
activities. 

                                                                                                                       
12DOD, Developmental Test and Evaluation and Systems Engineering FY 2010 Annual 
Report (Washington, D.C.: Mar. 23, 2011). 
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Table 2: Ongoing Efforts by Deputy Assistant Secretaries of Defense for Systems Engineering and Developmental Test and 
Evaluation to Implement Selected Reform Act Requirements 

Reform Act requirement Systems engineering  Developmental testing  

Develop policies and guidance Fiscal year 2009: started updating systems 
engineering plan guidance and the Guide for 
Integrating Systems Engineering into DOD 
Acquisition Contracts. Published policy that 
expands reliability, availability, and 
maintainability guidance for acquisition 
programs and updated the Defense 
Acquisition Guidebook chapter on systems 
engineering. 

Fiscal year 2010: published Directive-Type 
Memoranda on (1) Implementation of the 
Weapon Systems Acquisition Reform Act of 
2009a and (2) Development Planning to 
Inform Materiel Development Decision 
Reviews and Support Analyses of 
Alternatives.b  

Fiscal year 2009: published guidance on 
incorporating test and evaluation requirements 
into acquisition contracts. Updated required 
content in test and evaluation strategy and 
master plan documents to include reliability 
factors. 

Fiscal year 2010: published Information 
Assurance Policy Crosswalk Working Group 
Report and drafted DOD Instruction 
establishing Developmental Test and 
Evaluation responsibilities. 

Review, approve acquisition planning 
documents of major acquisition 
programs 

Fiscal year 2009: reviewed 22 and approved 
16 systems engineering plans. 

Fiscal year 2010: reviewed 25 and approved 
21 systems engineering plans. 

Fiscal year 2009: reviewed and approved 25 
developmental test and evaluation plans. 

Fiscal year 2010: reviewed and approved 33 
developmental test and evaluation plans and 4 
test and evaluation strategies. 

Monitor, review activities of major 
acquisition programs 

Fiscal year 2009: reviewed systems 
engineering activities for 35 programs and 
participated in 20 technical reviews. 

Fiscal year 2010: reviewed systems 
engineering activities for 39 programs and 
participated in 31 technical reviews. 

Fiscal year 2009: reviewed and assessed 
developmental testing activities for 17 
programs. 

Fiscal year 2010: reviewed and assessed 
developmental testing activities for 38 
programs.  

Provide advocacy, oversight, and 
guidance for respective DOD 
acquisition workforce  

Fiscal year 2009: started assessing systems 
engineering competencies. 

Fiscal year 2010: continued competency 
assessment of workforce. Sponsored 
Defense Acquisition University course 
development and continued focus on 
education and training.  

Fiscal years 2009: updated education and 
training requirements and validated 
certification requirements. 

Fiscal year 2010: continued fiscal year 2009 
efforts and worked with components in 
developing long-term strategies to optimize 
workforce. 

Source: GAO presentation of Deputy Assistant Secretary of Defense for Systems Engineering and Deputy Assistant Secretary of 
Defense for Developmental Test and Evaluation information. 

aDOD Directive-Type Memorandum 09-027, Implementation of the Weapon Systems Reform Act of 
2009 (Dec. 4, 2009, Incorporating Change 1, Oct. 21, 2010). 
bDOD Directive-Type Memorandum 10-017, Development Planning to Inform Material Development 
Decision Reviews and Support Analysis of Alternatives (Sept. 13, 2010, Incorporating Change 1,  
May 16, 2011). 

 

In addition to the progress highlighted in the table above, the offices are 
also taking actions in areas that they had not acted upon last year—
issuing required guidance on the development and tracking of 
performance criteria and exercising a Reform Act option of designating 
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the Deputy Assistant Secretary of Defense for Developmental Test and 
Evaluation for concurrent service as the Director of the Test Resource 
Management Center. 

 Developing performance criteria: The Reform Act requires the Deputy 
Assistant Secretaries, in coordination with an official designated by 
the Secretary of Defense, who was the Director of the Performance 
Assessments and Root Cause Analysis, to jointly issue guidance on 
the development and tracking of detailed measurable performance 
criteria for major defense acquisition programs. In response to this 
requirement, the Deputy Assistant Secretaries, in cooperation with the 
Director of Performance Assessments and Root Cause Analysis, have 
agreed that each office shall develop guidance within their respective 
functional areas in coordination with each other and openly share the 
data and findings of those performance criteria in conducting their 
oversight. 

 

The Deputy Assistant Secretary for Systems Engineering developed a 
set of time-based metrics to assess each program’s ability to execute 
its system engineering plans and address risks the office had 
identified in prior reviews. The metrics measure program cost, 
schedule, staffing, reliability, availability and maintainability, software, 
integration, performance and manufacturing, and are to be 
incorporated into each program’s systems engineering plan and 
evaluated at various points in the development process. Criteria 
developed by the Deputy Assistant Secretary for Developmental Test 
and Evaluation focus on early acquisition lifecycle activities to ensure 
that sound developmental testing planning is performed from the 
beginning of development. Other criteria measure program results 
and are meant to provide an objective foundation to assess a 
program’s subsequent developmental testing performance as it 
approaches the production decision and the assessment of 
operational test readiness. The office plans to pilot test the metrics on 
six programs,13 with a goal of rolling them out to other programs by 
the end of 2011. 

                                                                                                                       
13The pilot test programs are the Integrated Air and Missile Defense, MQ-4C Unmanned 
Aircraft System Broad Area Maritime Surveillance, RQ-4A/B Unmanned Aircraft System 
Global Hawk, Joint Land Attack Cruise Missile Defense Elevated Netted Sensor System, 
Patriot Advanced Capability-3, and the MQ-9 Unmanned Aircraft System Reaper. 
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 Changing leadership of Test Resource Management Center: Effective 
April 1, 2011, the Principal Deputy Under Secretary of Defense for 
Acquisition, Technology and Logistics designated the Deputy 
Assistant Secretary of Defense for Developmental Test and 
Evaluation for concurrent service as the Director of the Test Resource 
Management Center. DOD had not acted upon this optional Reform 
Act provision last year. Both offices will continue to be managed 
separately and report to different authorities—developmental test and 
evaluation office activities will be reported to the Assistant Secretary 
of Defense for Research and Engineering and Test Resource 
Management Center activities will be reported directly to the Under 
Secretary of Defense for Acquisition, Technology and Logistics.14 

According to the Deputy Assistant Secretary of Defense for 
Developmental Test and Evaluation, the Principal Deputy Under 
Secretary for Acquisition, Technology and Logistics asked him to 
complete a study in the near future to identify efficiencies that can be 
obtained by merging some of the offices’ activities. A study was 
started in July 2011. The Deputy Assistant Secretary for 
Developmental Test and Evaluation indicated that there could be 
some limitations on his ability to streamline management and 
reporting activities or shift resources between the organizations 
because the Test Resource Management Center is designated by 
statute to be a field activity and the organizations are funded 
separately. DOD has not studied the possible legal ramifications of 
combining the offices. 

In their fiscal year 2010 joint annual report to the Congress, the Deputy 
Assistant Secretaries also identified several focus areas for improvement. 
For example, the systems engineering office plans to reestablish the DOD 
Software Working Group to improve DOD’s capability to address systemic 
software program issues. Among other things, the developmental test and 

                                                                                                                       
14The Bob Stump National Defense Authorization Act for Fiscal Year 2003 provided for 
the establishment of the Test Resource Management Center as a field activity that would 
report directly to the Under Secretary of Defense for Acquisition, Technology and 
Logistics. The Reform Act established the Director of Developmental Test and Evaluation 
within the Office of the Secretary of Defense, but did not dictate how that official’s office 
should be aligned. The Under Secretary of Defense for Acquisition, Technology and 
Logistics decided to place the office under the Director of Defense, Research and 
Engineering, which has since been renamed the Assistant Secretary of Defense for 
Research and Engineering.  
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evaluation office wants to develop a responsible test organization model 
that the services would use to designate the lead government test 
organization responsible for overseeing and/or conducting the 
developmental test and evaluation for an acquisition program. In addition, 
the office wants to issue a policy requiring programs to prioritize use of 
government capabilities and to provide a cost-benefit analysis when they 
decide to provide funding to use and/or develop test capabilities at prime 
contractor sites. 

In a departure from the fiscal year 2009 joint annual report,15 the fiscal 
year 2010 report did not contain a discussion of the extent to which 
weapon acquisition programs are fulfilling their systems engineering or 
test and evaluation master plans.16 Further, the fiscal year 2010 report did 
not include a discussion of test and evaluation waivers or deviations that 
programs have received. Instead, the report identified the type of reviews 
or engagements both of the offices participated in for various programs. 
The Deputy Assistant Secretaries stated that they did not provide the 
information in the fiscal year 2010 report because they were directed to 
streamline the report. In May 2011, the Senate Armed Services 
Committee requested DOD to supplement the fiscal year 2010 report with 
this information as required by the Reform Act. DOD has not yet provided 
the information. 

The Deputy Assistant Secretaries believe they have had a positive 
influence on weapon acquisition programs over the past 2 years during 
milestone reviews with senior department leaders and through 
recommendations to program offices. Although the Assistant Secretary of 
Defense for Research and Engineering represents both systems 
engineering and developmental test positions at Defense Acquisition 
Board meetings, the Deputy Assistant Secretaries said that either they, or 

                                                                                                                       
15DOD, Developmental Test and Evaluation and Systems Engineering FY 2009 Annual 
Report (Washington, D.C.: Mar. 2010). 

16The Reform Act requires the joint annual report to Congress to include (1) a discussion 
of the extent to which the major defense acquisition programs are fulfilling the objectives 
of their systems engineering master plans and developmental test and evaluation plans;  
(2) a discussion of the waivers of and deviations from requirements in test and evaluation 
master plans, systems engineering plans and other testing requirements, any concerns 
raised by such waivers or deviations, and the actions taken to address such concerns; 
and (3) an assessment of the organization and capabilities of DOD for systems 
engineering, development planning, and developmental test and evaluation with respect to 
such programs. 
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designees, also attend the meetings. They said that they have been 
asked by the Principal Deputy for Acquisition, Technology and Logistics 
to provide direct input about weapon acquisition programs at some of 
these meetings, including discussions on the Gray Eagle unmanned 
aircraft system, Ohio Replacement submarine, and the Joint Strike 
Fighter aircraft programs. The Deputy Assistant Secretaries also said that 
program offices are making changes based on the recommendations 
made by their offices during regular program assessments and technical 
reviews. 

 
Organizational Challenges 
Remain 

While the Deputy Assistant Secretaries have made progress 
implementing the Reform Act requirements, we identified several 
organizational challenges that could limit their effectiveness. A summary 
of each of these challenges is presented below. 

 Reliance on contractor employees: The Deputy Assistant Secretaries 
rely heavily on contractors to help perform office activities. In fiscal 
year 2010, for example, nearly 85 percent of the staff in the systems 
engineering office and 67 percent of the staff in the developmental 
test and evaluation office were contractors. Both Deputy Assistant 
Secretaries would like to have a larger proportion of government 
employees because they believe it is important to maintain a core 
cadre of people with the required institutional knowledge and skills to 
support current and future program office needs. However, they are 
not optimistic about their chances of getting additional government 
employees because of a civilian hiring freeze. 
 

 Developmental Test and Evaluation Office influence: Current and 
former DOD test and evaluation officials continue to believe the 
developmental test and evaluation office could be more effective in its 
oversight role with the proper influence. For example, they pointed out 
that the office’s primary avenue for voicing concerns about weapon 
acquisition programs to senior leaders is at overarching integrated 
product team meetings that take place in preparation for Defense 
Acquisition Board meetings. The integrated product team leader17 

Weapons Acquisition Reform 

                                                                                                                       
17Depending on the acquisition program, the integrated product team leader could be the 
Deputy Assistant Secretary of Defense for Strategic and Tactical Systems, the Deputy 
Assistant Secretary of Defense for Space and Intelligence, the Deputy Assistant Secretary 
of Defense for C3, Space and Spectrum, or the Overarching Integrated Product Team 
Leader for Defense Business Systems (Office of the Deputy Chief Management Officer). 
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ultimately decides which organizations will get to present issues at the 
Defense Acquisition Board meetings. Current testing officials told us 
that in some cases developmental testing issues do not make the 
Defense Acquisition Board meeting agendas, which is a concern to 
officials who believe the developmental test and evaluation office 
should provide independent assessments of weapon acquisition 
programs directly to senior leaders. In addition, officials said that the 
deputy directors who attend the overarching meetings are not at the 
senior executive level like other meeting attendees, which officials 
said in some cases has reduced their relative influence during these 
meetings. To ensure developmental testing information, such as the 
assessment of operational test readiness, receives appropriate 
consideration by senior leaders, the Defense Science Board 
recommended in 2008 that the office report developmental testing 
issues directly to the Deputy Under Secretary of Defense for 
Acquisition and Technology. Currently, the office reports through an 
intermediary—the Assistant Secretary of Defense for Research and 
Engineering. 

 

Even though the systems engineering office reports through the same 
reporting channel as the developmental test and evaluation office, the 
Deputy Assistant Secretary for Systems Engineering believes his 
office has the appropriate amount of influence. This is because the 
systems engineering office’s primary emphasis is on assisting 
program managers in the development of their systems engineering 
plans. In contrast, the Deputy Assistant Secretary for Developmental 
Test and Evaluation believes his office should put about equal effort 
into assisting and assessing program office activities.  

 Developmental Test and Evaluation Office resources: Information 
provided by the developmental test and evaluation office shows the 
office can not provide full coverage of its portfolio of about 250 
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acquisition programs given its current workforce.18 For example, in 
fiscal year 2010 when the office had 30 people, 89 programs           
(36 percent) did not receive any support, including the Air and Missile 
Radar program and sub elements of the Early Infantry Brigade 
Combat Team program, such as the Small Unmanned Ground 
Vehicles and Unmanned Aircraft System. 
 
Although staffing has doubled between fiscal years 2010 and 2011, 
the office still has not been able to support all the programs the 
Deputy Assistant Secretary for Developmental Test and Evaluation 
believes it should. The Deputy Assistant Secretary for Developmental 
Test and Evaluation said the office has had to be selective in using its 
resources and he has introduced a “triage” strategy for dealing with 
the overload of programs relative to the office’s workforce. This 
strategy includes dropping virtually all programs below Acquisition 
Category I from the developmental testing oversight list and 
eliminating oversight of some major automated information systems. 
For the most part, the office focuses its efforts on major defense 
acquisition programs between milestone B (development start) and 
milestone C (the production decision) in order to retain sufficient depth 
with programs in development. It is providing minimal coverage to 
programs prior to the start of development, which is the most 
opportune time to influence a program’s acquisition strategy. Based 
on the “triage” strategy, the Deputy Assistant Secretary for 
Developmental Test and Evaluation believes only about half of the 
current portfolio of about 250 programs would receive the level of 
support he believes is needed with a staff of 63 people. On the other 
hand, the Deputy Assistant Secretary for Systems Engineering 

                                                                                                                       
18The portfolio includes a combination of Acquisition Category 1D, Acquisition Category 
1C, Major Automated Information Systems, and other programs that are specified as 
special interest by the Under Secretary of Defense for Acquisition, Technology and 
Logistics or on the Deputy Assistant Secretaries’ oversight list. Acquisition Category I 
programs are major defense acquisition programs estimated by the Under Secretary of 
Defense for Acquisition, Technology and Logistics to require eventual expenditure for 
research, development, test and evaluation of more than $365 million in fiscal year 2000 
constant dollars or, for procurement, of more than $2.19 billion in fiscal year 2000 constant 
dollars, or those designated by the Milestone Decision Authority to be special interest 
programs. For Acquisition Category ID programs, the milestone decision authority is the 
Under Secretary for Acquisition, Technology and Logistics. The “D” refers to the Defense 
Acquisition Board, which advises the Under Secretary at major decision points. For 
Acquisition Category 1C programs, the milestone decision authority is the DOD 
component head or, if delegated, the DOD component acquisition executive. The “C” 
refers to component.   
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believes his office, which is supposed to have 163 people in fiscal 
year 2012, will have enough staff to oversee its portfolio of 120 
programs. 

While current and former DOD testing officials provided reasons for 
increasing the size of the developmental test and evaluation office, 
they could not specify the appropriate size for the office, as they 
indicated the issue has not been thoroughly analyzed. Officials 
familiar with the establishment of the office told us that three staffing 
scenarios were considered prior to the office being established—a 
high, medium, and low staffing scenario—but they indicated that no 
detailed analysis was done to support any of the scenarios. Under the 
high staffing scenario, the developmental test and evaluation office 
would have had 250 people, which would have matched the size of 
the office of the Director of Operational Test and Evaluation. The 
medium level of staffing, 120-150 people, was based on the size of a 
legacy developmental testing organization and the low level, which 
called for 90 people, was based on an assumption about the number 
of programs each person would be responsible for overseeing. As 
shown earlier in table 1, the staffing goal is 70 people, which is fewer 
than the lowest staffing scenario considered. 

Former testing officials believe an opportunity exists to both increase 
the developmental testing office’s influence and address resource 
concerns by merging Test Resource Management Center and 
developmental testing office activities. They believe this would give 
the Deputy Assistant Secretary for Developmental Test and 
Evaluation the most flexibility in how to allocate resources. They also 
pointed out that in the early 1990s, oversight of all developmental test 
and evaluation activities had been under one organization that 
reported directly to the Under Secretary of Defense for Acquisition.19 

 

Weapons Acquisition Reform 

                                                                                                                       
19The office of the Under Secretary of Defense for Acquisition is now the office of the 
Under Secretary of Defense for Acquisition, Technology and Logistics.  
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Workforce Challenges 
Could Affect Services’ 
Systems Engineering 
and Developmental 
Testing Efforts 

The military services have been increasing the number of people in their 
systems engineering and test and evaluation career fields, but challenges 
exist that could impede future workforce growth plans as well as testing at 
the ranges, if not properly addressed. The services planned to increase 
their systems engineering and test and evaluation career fields by about 
5,000 people (14 percent) and about 300 people (4 percent), respectively, 
between fiscal years 2009 and 2015 through hiring actions and by 
insourcing contractor positions. These increases are part of DOD’s overall 
efforts to increase the number of people in acquisition career fields. The 
services have increased the systems engineering career field by about 
half of their projections and exceeded their planned growth for the test 
and evaluation career field through the end of fiscal year 2010. However, 
budget cuts and a clarification in DOD’s insourcing approach may make 
hiring civilians more challenging in the future. The services’ 
developmental test ranges are also experiencing declining budgets, as 
the fiscal year 2012 budget includes cuts of nearly $1.2 billion over the 
next 5 years to support accounts that pay for overhead costs. The 
services plan to cut range personnel in response to the budget 
reductions, which could offset some of the workforce gains they have 
already achieved. They have not yet determined how the cuts will be 
allocated across the ranges or the impact they will have on meeting 
program office needs. Further budget cuts are possible based on the 
recent debt ceiling agreement, but details are unknown. Currently, the 
services lack common performance metrics that would assist in making 
funding decisions. 

 
Services Have Increased 
Their Systems Engineering 
and Test and Evaluation 
Career Fields 

The services planned to increase their acquisition systems engineering 
and test and evaluation career fields by 14 percent and 4 percent, 
respectively, between fiscal years 2009 and 2015 through hiring and 
insourcing actions. This would increase the overall systems engineering 
career field by about 5,000 people from about 35,000 to 40,000 people 
and the test and evaluation career field by almost 300 people from about 
7,400 to 7,700 people. These new positions would be located at service 
headquarters, program offices, and test range locations. It should be 
noted that insourcing actions alone do not result in real growth to the 
collective number of civilians, military, and contractors performing an 
activity because it only involves the transfer of positions from contractors 
to the government. Hiring additional civilian employees, on the other 
hand, would result in growth, assuming the contractor and military 
workforces remain stable. 
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The following table shows the baseline, goal, and current number of 
civilian and military personnel performing systems engineering and test 
and evaluation activities for each of the services at the end of fiscal year 
2010, as well as the percentage of the growth goal target achieved. 

Table 3: Actual and Planned Military Service Systems Engineering and Test and Evaluation Career Field Growth  

 Baselinea 
Growth goal by the end 

of fiscal year 2015b
Current workforce as 

of September 30, 2010 

Percentage of growth goal 
target achieved as of 

September 30, 2010

Systems engineering career field 

Air Force 6,380 7,059 7,575 107%

Army 10,615 12,076 10,938 91%

Navy 17,961 20,870 19,012 91%

Totals 34,956 40,005 37,525 94%

Test and evaluation career field 

Air Force 2,622 2,566 2,840 111%

Army 2,135 2,297 2,211 96%

Navy 2,652 2,829 2,977 105%

Totals 7,409 7,692 8,028 104%

Source: Military service workforce numbers presented in DOD’s April 2010 Strategic Human Capital Plan Update and military service 
budget estimate submissions. 

Note: Workforce numbers include civilian and military positions. Navy systems engineering workforce 
also includes science and technology positions, which officials estimate to be less than 2 percent of 
the total. 
aAir Force and Army baseline is the end of fiscal year 2008 and the Navy baseline is the end of fiscal 
year 2009. 
bAir Force and Army projections are based on the fiscal year 2010 budget estimate submission and 
the Navy projections are based on the fiscal year 2011 budget estimate submission. 

 

Through the end of fiscal year 2010, the services have made significant 
progress towards increasing the two career fields. For example, the 
services increased the systems engineering career field by about      
2,600 people, about half of the projected growth. Collectively, they have 
achieved 94 percent of the growth goal target planned for that career 
field. The services achieved 104 percent of the growth goal target 
planned for the test and evaluation career field by adding over              
600 people. Information provided by the Army and Navy shows about           
74 percent of their systems engineering career field growth was through 
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new hires and the remaining 26 percent was through insourcing.20 About 
86 percent of their test and evaluation career field growth was through 
new hires and the remaining 14 percent was through insourcing. 

 
Budget Cuts and Other 
Challenges Could Affect 
Overall Workforce Growth 

Recently proposed budget changes would result in modifications to the 
services’ workforce growth plans for both acquisition career fields.21 The 
services still plan to increase the systems engineering career field 
between fiscal years 2011 and 2015, but with about 800 positions less 
than originally planned. As a result, career field growth would be            
10 percent instead of 14 percent. On the other hand, the services plan to 
hire 400 more people than they originally planned for the test and 
evaluation career field, despite the fact that the overall number of DOD 
civilians is frozen at fiscal year 2010 levels. This would result in a             
6 percent growth to the career field instead of 4 percent. 

Service officials stated that achieving additional career field growth, 
however, could be difficult because of a recent clarification in DOD’s 
insourcing policy. According to a March 2011 memorandum issued jointly 
by the Under Secretary of Defense for Acquisition, Technology and 
Logistics and the Under Secretary of Defense Comptroller/Chief Financial 
Officer, a case-by-case approach will be used for additional insourcing of 
acquisition functions based on critical need, whether a function is 
inherently governmental, and the benefit demonstrated by a cost-benefit 
analysis. The memorandum also states that additional insourcing must be 
supported by current budget levels. In cases where added insourcing 
would breach the existing civilian ceilings, the proposal and associated 
justification must be provided to the Director of Human Capital Initiatives 
and then the proposal will be reviewed by the two Under Secretaries of 
Defense issuing the memorandum and approved by the Deputy Secretary 
of Defense. Of the nearly 2,000 people the Army and Navy now plan to 
hire for the systems engineering career field between fiscal years 2011 
and 2015, 96 percent is to be achieved through insourcing. And about   

                                                                                                                       
20The Air Force could not provide a breakout of the number of positions it plans to 
insource between fiscal years 2010 and 2015. The Air Force only maintains information on 
its broad plans to insource, as they allow their major commands to determine the specific 
positions that are insourced.   

21Under the Budget Control Act of 2011, budgetary resources may be further reduced, but 
details about the effect, if any, on workforce growth plans are unknown at this time. Pub. 
L. No. 112-25, § 101. 
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40 percent of the over 200 people they plan to hire for the test and 
evaluation career field are to be through insourcing. 

Although the services have increased their test and evaluation staff, each 
of the 12 test ranges we visited experienced a mixture of recruiting, hiring, 
training, or retention challenges. For example, Pacific Missile Range 
Facility officials stated the range’s location on the island of Kauai, Hawaii, 
has made it difficult to recruit personnel due to a lower pay grade 
structure and higher costs of living compared to other test ranges. Range 
officials stated that it can take months to hire new employees, forcing 
many qualified applicants to seek employment opportunities elsewhere. 
Test ranges have begun using acquisition workforce expedited hiring 
authority, which allows DOD components to streamline the process for 
making offers to qualified acquisition personnel. However, ranges have 
interpreted this authority differently. Service test and evaluation 
executives said they would clarify the policy to the ranges based upon our 
observations to ensure the policies are fully understood. Most of the test 
range officials we spoke with also had concerns about the timeliness and 
quality of the Defense Acquisition University’s training classes.22 The 
Defense Acquisition University is coordinating with the services to 
address the increased demand for acquisition training. Finally, some test 
ranges are having difficulty retaining engineers or some software 
specialties because the private sector can pay them a higher salary. 
Officials at Aberdeen Test Center, Maryland, are concerned that many of 
their employees will take higher paying jobs with organizations that are 
moving into their area as the result of a Base Realignment and Closure 
decision. 

 

                                                                                                                       
22According to DOD, each acquisition, technology, and logistics position, meaning 
positions designated to be acquisition positions based on the Defense Acquisition 
Workforce Improvement Act, has certification-level requirements. When an individual is 
placed in one of these positions, the DOD component is required to either document the 
determination that the individual has satisfied appropriate certification and assignment-
specific training requirements, or establish a plan for the individual to meet the 
requirements within 24 months of placement or other established period. If an individual 
does not meet position requirements within established time frames, a waiver must be 
obtained according to applicable procedures for the individual to remain in the position. 
Department of Defense Instruction 5000.66, Operation of the Defense Acquisition, 
Technology, and Logistics Workforce Education, Training, and Career Development 
Program at E2.4.1.2. (Dec. 21, 2005).  
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The services’ developmental test range budgets are being reduced, but 
the full impact of the cuts has yet to be determined. The fiscal year 2012 
President’s Budget includes cuts of nearly $1.2 billion (17 percent) 
through fiscal year 2015 to the ranges’ institutional funding accounts that 
fund operational and overhead expenses such as personnel, facilities, 
and equipment costs.23 According to service officials, the budget cuts are 
a result of direction they received late in the fiscal year 2012 budget cycle 
to keep their civilian workforce at the same level as they had at the end of 
fiscal year 2010. Research, development, test and evaluation accounts 
that fund range testing activities absorbed a large portion of the cuts. 

Impact of Proposed 
Budget Cuts on Ranges 
Has Not Been Determined  

As shown in figure 1, the services had already planned to reduce their 
MRTFB research, development, test and evaluation funding between 
fiscal years 2012 and 2015. Although range budgets reached a peak in 
fiscal year 2011, budget estimates for that year projected funding 
decreases in subsequent years. According to service officials these 
reductions were expected due to expected workload reductions, savings 
associated with implementing efficiency initiatives, and a civilian pay 
freeze. The fiscal year 2012 budget contains additional, more significant 
decreases beyond those forecasted in the previous year’s budget. In 
total, this budget provides $5.7 billion for the ranges between fiscal years 
2012 and 2015—a 17 percent reduction from the $6.9 billion forecast in 
the fiscal year 2011 budget. Most notably, the Army and Air Force range 
budgets were each cut over $100 million in fiscal year 2012 alone. 

                                                                                                                       
23Under the Budget Control Act of 2011, budgetary resources may be further reduced, but 
details about the effect, if any, on workforce growth plans are unknown at this time. Pub. 
L. No. 112-25, § 101. 
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Figure 1: MRTFB Operation & Support Funding for Fiscal Years 2006-2015 

 

The Chairman of the Senate Armed Services Committee recently 
expressed concern that these proposed reductions threaten to seriously 
undermine the implementation of the Reform Act’s requirement to rebuild 
DOD’s systems engineering and developmental testing organizations and 
requested that the proposed cuts be reviewed. The Army and Air Force 
are in the process of reviewing these cuts and determining where they will 
be made. To minimize the impact on these activities, they are examining 
potential reductions to their overhead or administrative staff at 
headquarters and field locations. According to service headquarters 
officials, if DOD’s proposed budget cuts between fiscal years 2012 and 
2015 remain intact, they may have to cut some of their developmental 
test capabilities as well as personnel who conduct tests. This could offset 
some of the test and evaluation career field gains already achieved over 
the past 2 years. Test officials said that reductions in test personnel could 
limit the amount of testing performed on weapon acquisition programs, 
which could increase the risk associated with those programs and/or 
result in an extension of a program’s test schedule. Final decisions on 
where to take the cuts have not yet been made. Therefore, we could not 
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determine the impact funding cuts would have on the ranges’ ability to 
meet program office testing needs. 

Range officials indicated that prior to these proposed cuts they had 
difficulty maintaining their test capabilities. The National Defense 
Authorization Act for Fiscal Year 200324 required the Secretary of 
Defense by fiscal year 2006 to establish the funding objective of ensuring 
that the overhead and institutional costs of the MRTFB ranges were fully 
funded through the major test and evaluation investment accounts and to 
ensure that DOD customers were charged not more than the direct costs 
of testing. The law also required DOD to establish the Test Resource 
Management Center and required that the director of that organization 
certify whether the services’ proposed budgets for test and evaluation 
activities are adequate. To comply with this law, the services increased 
their range operating budgets by over 50 percent in fiscal year 2006. 
Although MRTFB funding was fairly stable between fiscal years 2006 and 
2011,25 range officials said they have had difficulties maintaining their test 
capabilities because the infrastructure is aging and operating costs for 
expenses like utilities and fuel have grown at a higher rate than their 
overall funding. As a result, officials said they have had to move money 
from their range modernization accounts to fund operating costs, only fix 
things that are broken or in emergency status, or fund capability upgrades 
over several years instead of a shorter period of time. According to range 
officials, these challenges are less of a problem for non-MRTFB ranges 
like the Redstone Test Center and other test/laboratory activities funded 
through working capital fund accounts, where customers pay direct and 
overhead costs.26 

Service officials discussed several strategies or a combination of those 
strategies that the services could use to lessen the impact of budget cuts 

                                                                                                                       
24Bob Stump National Defense Authorization Act for Fiscal Year 2003, Pub. L. No.107-
314, § 232 (2002). 

25The Director of the Test Resource Management Center did not certify the Army’s budget 
twice during this period. As a result, the Army added additional funding to its major test 
and evaluation investment account to address concerns. The Director of the Test 
Resource Management Center has not yet certified any of the services’ fiscal year 2012 
proposed test and evaluation budgets. 

26Charging customers for overhead costs does not reduce DOD’s budget needs for 
overhead activities. Rather, it shifts the burden of paying for these costs from ranges to 
customers.  
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and funding concerns. One strategy is that the ranges may have to curtail 
certain testing, mothball or close test facilities, or consolidate test 
capabilities. Another option could be to move certain test capabilities out 
of the MRTFB management structure, thereby allowing ranges to charge 
customers the full cost of testing. Additionally, on the basis of our range 
observations, service officials said more specific guidance for interpreting 
financial management regulations on what constitutes direct and 
overhead charges for MRTFB operations could be developed to clarify 
and standardize the types of costs that can be passed on to customers. 
Service test and evaluation executives and the Deputy Assistant 
Secretary for Developmental Test and Evaluation believe the ranges’ 
current policy interpretation is too restrictive, inconsistent across the 
MRTFB, and constrains service options as they strive to sustain MRTFB 
capabilities. The Test Resource Management Center recently established 
a team to study the issue. 

 
Services Lack Common 
Range Performance 
Measures to Aid Decision 
Making 

The services have not implemented common range performance 
measures that would help them justify funding and assist them in making 
workforce decisions, how best to allocate funding, or make difficult 
decisions about mothballing, closing, or consolidating test capabilities, if 
necessary. Although ranges collect performance data relevant to their 
operations, these indicators may not be useful in making higher-level 
infrastructure decisions that cut across several ranges. According to 
service officials, it is very difficult to develop a common set of 
performance measures because of the uniqueness of each range and its 
variable capacity. We have found that performance measures can assist 
managers in making decisions about future strategies, planning and 
budgeting, identifying priorities, and allocating resources.27 

Some efforts are under way to provide decision makers more information, 
but they are still in process and are not yet approved or implemented. The 
Test Resource Management Center has sponsored an effort to develop a 
comprehensive set of range metrics. According to the services, early 
efforts were not successful and were not well received. While the Air 
Force plans to use metrics resulting from the Test Resource Management 
Center’s effort, the Army is evaluating the development of a readiness 

                                                                                                                       
27GAO, Managing for Results: Enhancing Agency Use of Performance Information for 
Management Decision Making, GAO-05-927 (Washington, D.C.: Sept. 9, 2005). 
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reporting system and a workload model for its ranges that could provide a 
better basis for investment or divestment decisions. The Navy is also in 
the process of developing metrics for its MRTFB test capabilities on the 
systems’ condition, capacity, competency, and importance. Once 
developed, these metrics are expected to assist decision makers in 
directing future investment funding and to ensure test capabilities are 
adequate to support programs. 

 
The Reform Act points to the need for DOD to develop more robust 
systems engineering and developmental test and evaluation capabilities. 
DOD established new organizations and the services developed resource 
plans in order to increase emphasis on these activities. From an 
organizational standpoint, the offices of the Deputy Assistant Secretaries 
for Systems Engineering and Developmental Test and Evaluation are 
providing assistance to program managers in developing acquisition 
plans and providing oversight of program efforts for the Under Secretary 
of Defense for Acquisition, Technology and Logistics and the Congress. 
However, the developmental testing office is not as robust or efficient as it 
could be in part due to resource and organizational constraints. In 
addition, while the military services have made significant progress to 
date in increasing their systems engineering and developmental testing 
workforce capabilities, planned workforce reductions could offset these 
gains. 

Conclusions 

It is incumbent upon DOD to provide the most effective systems 
engineering and developmental testing capability it can afford. It should 
have a sound analytical basis for establishing and resourcing that 
capability. However, it is not clear that DOD is yet at this point, especially 
for developmental testing. DOD has not conducted analysis on the right 
size of the developmental test and evaluation office or captured data that 
would reinforce range funding and workforce actions, or suggest needed 
adjustments. Additionally, the Deputy Assistant Secretary for 
Developmental Test and Evaluation believes that there may also be a 
statutory provision that limits his ability to achieve efficiencies and 
address office challenges. To the extent DOD cannot provide adequate 
systems engineering and developmental testing support to its weapons 
portfolio, the risks of executing the portfolio within cost and schedule are 
increased. 

 

Page 23 GAO-11-806  Weapons Acquisition Reform 



 
  
 
 
 

We recommend that the Secretary of Defense take the following two 
actions: 

 assess the resources and influence needed by the developmental test 
and evaluation office to assist and oversee defense acquisition 
programs, including 

Recommendations for 
Executive Action 

 the number of defense acquisition programs that can be 
supported by different developmental test and evaluation office 
staffing levels, including specifying the total number of personnel, 
the mix of government and contractor employees, and the number 
of senior executive service personnel needed for each of these 
staffing levels; 

 whether the Test Resource Management Center and the office of 
the Deputy Assistant Secretary for Developmental Test and 
Evaluation should be combined or resources shifted between 
organizations to more effectively support the activities of both 
organizations and if so, identify for Congress any statutory 
revisions that would be necessary; and 

 the proper reporting channel, taking into account the decision on 
whether or not to combine the organizations, the statutory 
oversight requirements, and the level of influence needed to 
oversee and assess program office developmental testing and 
service budgeting activities. 

 develop a plan to implement the results of the assessment. 
 

We also recommend that the Secretary of Defense, with input from the 
military services, take the following two actions: 

 develop metrics to assess the MRTFB test capabilities (expanding to 
DOD non-MRTFB, and non-DOD government test facilities once an 
approved set of metrics are in place supporting the MRTFB), justify 
funding, and assist in making decisions on the right-sizing of 
personnel, how best to allocate funding, or make future decisions on 
whether to mothball, shut down, or consolidate test facilities. These 
efforts should be coordinated with the Test Resource Management 
Center. 

 report the impact budget cuts reflected in the fiscal year 2012 budget, 
as well as the insourcing policy clarification, will have on their (1) total 
workforce (civilians, military, and contractors) that support both of 
these activities and (2) ability to meet program office systems 
engineering and developmental test and evaluation needs. 
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Contingent upon the results of DOD’s assessment, the Congress may 
want to consider revising any applicable statutory provisions necessary to 
allow for DOD to combine or shift resources between the Test Resource 
Management Center and the office of the Deputy Assistant Secretary for 
Developmental Test and Evaluation. 

 

Matter for 
Congressional 
Consideration 

DOD provided us with written comments on a draft of this report. DOD 
concurred with two recommendations and partially concurred with two 
others. DOD offered suggested wording changes to the recommendations 
where it partially agreed to offer greater clarity. We agreed with the 
suggested changes and reworded our recommendations accordingly. 
DOD’s comments appear in appendix II. DOD also provided technical 
comments, which we incorporated as appropriate in the report. 

Agency Comments 
and Our Evaluation 

In its response, DOD noted that the Deputy Assistant Secretary for 
Developmental Test and Evaluation has directed a study to assess the 
resources and influence needed by the developmental test and evaluation 
office to assist and oversee defense acquisition programs. The Deputy 
Assistant Secretary for Development Test and Evaluation will develop a 
plan to implement actionable recommendations from the results of the 
assessment, with the approval of the Under Secretary of Defense for 
Acquisition, Technology and Logistics. The Deputy Assistant Secretary 
for Developmental Test and Evaluation also plans to establish a working 
group, with participation from the military services, to develop metrics to 
assess MRTFB test capabilities, justify funding, and assist in making 
decisions on human capital and test facilities management. Finally, the 
Deputy Assistant Secretaries for Systems Engineering and 
Developmental Test and Evaluation plan to identify any impacts to the 
state of the workforce due to funding modifications or DOD’s workforce 
policy updates in their joint annual report to the Congress. 

 
 We are sending copies of this report to the Secretary of Defense, the 

Director of the Office of Management and Budget, and interested 
congressional committees. We will also make copies available at no 
charge on the GAO web site at http://www.gao.gov. 

If you have any questions about this report or need additional information, 
please contact me at (202) 512-4841 or sullivanm@gao.gov. Contact 
points for our Offices of Congressional Relations and Public Affairs may  
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be found on the last page of this report. Key contributors to this report are 
listed in appendix III. 

Michael J. Sullivan 
Director 
Acquisition and Sourcing Management 
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Appendix I: Scope and Methodology 

This report examines the military services’ systems engineering and 
developmental testing workforce capabilities and the Department of 
Defense’s (DOD) efforts to implement Weapon Systems Acquisition 
Reform Act of 2009 (Reform Act) requirements.1 Specifically, we 
examined (1) the progress DOD has made in implementing the Reform 
Act’s systems engineering and developmental testing requirements and 
(2) whether there are challenges at the military service level that could 
affect their systems engineering and developmental testing activities. 

To measure DOD’s progress in implementing Reform Act requirements 
related to systems engineering and developmental testing, we 
interviewed officials and collected pertinent documents from the offices of 
the Deputy Assistant Secretary of Defense for Systems Engineering and 
Developmental Test and Evaluation. Specifically, we collected information 
on their efforts to develop additional policy and guidance; review and 
approve acquisition planning documents of major acquisition programs; 
monitor and review activities of major acquisition programs; and develop 
guidance for the development of performance metrics to use on weapon 
acquisition programs. We also reviewed their staffing plans and 
questioned the Deputy Assistant Secretaries, as well as former DOD 
developmental testing experts on whether each of the offices has the 
necessary amount of resources and influence to fulfill their missions. 

In order to determine whether there are challenges at the military service 
level that could affect future systems engineering and developmental 
testing activities, we looked at planned and actual workforce growth and 
developmental test range activities, and specifically at the following.  

 We collected and compared the military services’ original workforce 
growth projections with their current workforce projections for the 
systems engineering and test and evaluation career fields. For this 
report, when we use the term systems engineering career field, we 
are referring to the Systems Planning, Research Development, and 
Engineering—Systems Engineering and Program Systems 
Engineering career fields. The Air Force and Army’s original plans 

                                                                                                                       
1Pub. L. No. 111-23.  
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were based on their fiscal year 2008 budget estimate submissions2 
and the Navy’s was based on its fiscal year 2009 budget estimate 
submission. Current plans for each of the services were based on 
their fiscal year 2012 budget estimate submissions. Workforce data 
covered the fiscal years 2009-2015 timeframe for both the original and 
current plans. We interviewed officials within the Office of the 
Secretary of Defense and military services to determine the 
underlying causes for variances between the two plans and to 
determine how the Secretary of Defense’s cost efficiency measures 
are affecting new hiring and insourcing plans.  
 
Navy officials stated that they used fiscal year 2009 as their baseline 
because before that time, information from various commands was 
not centralized and they could not verify the accuracy of the numbers. 
Navy officials stated that they have confidence in the validity of the 
numbers that support the fiscal year 2009 baseline because factors 
that affect workforce counts, such as recodes, decodes, 
reassignments, and attrition, are treated consistently. 
 

 We compared the services’ baseline workforce data with end of fiscal 
year 2010 workforce numbers to determine how much growth 
occurred in the two career fields over the past 2 fiscal years. The Air 
Force’s and Army’s workforce baseline was the end of fiscal year 
2008 and the Navy’s was the end of fiscal year 2009. We assessed 
the reliability of these data by interviewing knowledgeable officials in 
the Air Force, Army, and Navy about the processes they use to 
ensure both the integrity and reliability of their manpower workforce 
databases used to track acquisition personnel. We determined that 
the data were sufficiently reliable for the purposes of this report. 
 

 We conducted site visits to 12 ranges and facilities—11 of these are 
designated as part of the Major Range and Test Facility Base 
(MRTFB) and one is a non-MRTFB range—to determine challenges 
affecting DOD’s ability to conduct developmental testing. We focused 
our discussions on a broad range of topics, including funding, 
workforce, range facilities and instrumentation, encroachment, 

                                                                                                                       
2The Future Years Defense Program, a DOD centralized report consisting of thousands of 
program elements, provides information on DOD’s current and planned outyear budget 
requests and is one of the principal tools available to help inform DOD and the Congress 
about resource data relating to these challenging trade-offs. The reporting requirement for 
it is codified at 10 U.S.C. § 221. 
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contractor duplication of DOD test facilities, and test resource capacity 
and demand. We selected four ranges per service based on 
geographical diversity, level of funding, type of testing, and 
recommendations from the Office of the Secretary of Defense and the 
services. The test ranges we visited were: Aberdeen Test Center, 
Maryland; Air Force Flight Test Center, California; Arnold Engineering 
Development Center, Tennessee; Atlantic Undersea Test and 
Evaluation Center, Bahamas; 46th Test Group, New Mexico; 46th 
Test Wing, Florida; High Energy Laser Systems Test Facility, New 
Mexico; Naval Air Warfare Center – Aircraft Division, Maryland; Naval 
Air Warfare Center – Weapons Division, California; Pacific Missile 
Range Facility, Hawaii; Redstone Test Center, Alabama; and White 
Sands Missile Range, New Mexico. 
 

 Finally, we compared developmental test range funding included in 
the President’s Budget Future Year’s Defense Plan for fiscal year 
2011 and 2012. We discussed differences between the two plans and 
how decreases in the fiscal year 2012 plan would affect 
developmental testing activities with officials from the Test Resource 
Management Center, the military services, and the office of the 
Deputy Assistant Secretary of Defense for Developmental Test and 
Evaluation. We also discussed with these officials the progress DOD 
and the services have made in developing metrics that could be used 
to make workforce and investment decisions.  

We conducted this performance audit from September 2010 to 
September 2011 in accordance with generally accepted government 
auditing standards. Those standards require that we plan and perform the 
audit to obtain sufficient, appropriate evidence to provide a reasonable 
basis for our findings and conclusions based on our audit objectives. We 
believe that the evidence obtained provides a reasonable basis for our 
findings and conclusions based on our audit objectives. 
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