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Why GAO Did This Study 
In 2015, the Acting Assistant Secretary 
of Defense for Energy, Installations, 
and Environment testified that DOD 
was accepting significant risk in its 
budget request for sustaining and 
recapitalizing facilities needing such 
work from among its nearly 562,000 
facilities, whose plant replacement 
value DOD estimates as $880 billion.  

House Report 114-102 included a 
provision for GAO to review DOD’s 
facility sustainment and recapitalization 
efforts. This report: (1) evaluates the 
extent to which the services have 
made—and DOD can monitor—
progress in meeting facility policy 
requirements; (2) identifies how much 
the services have spent for 
sustainment, restoration, and 
modernization, and have reported in 
deferred maintenance and repairs 
since fiscal year 2009; and (3) 
describes personnel’s perspectives on 
the effect of facility conditions on 
installation missions and quality of life. 
GAO reviewed policies; analyzed 
condition ratings, budget documents, 
and financial reports; interviewed 
installation officials; and held 16 focus 
groups at a non-generalizable sample 
of eight U.S. installations selected 
based on plant replacement value and 
other factors.  

What GAO Recommends 
GAO recommends that DOD revise its 
guidance to clarify how the services 
are to indicate when a facility condition 
rating recorded in DOD’s Real Property 
Assets Database is based on the 
standardized process. DOD partially 
concurred, stating that it is taking other 
actions. GAO continues to believe, as 
discussed in the report, that the 
recommendation is valid. 

What GAO Found 
The military services have reported differing levels of progress in meeting 
Department of Defense (DOD) facility policy requirements, including 
implementing a standardized process for assessing facility conditions and 
recording condition ratings based on this process. The services are to implement 
the standardized process in part by assessing the condition of buildings, 
pavement, and rail using the same set of software tools. The Navy, Air Force, 
and Marine Corps have incorporated the standardized process into their 
procedures for assessing facility conditions across their installations, while the 
Army has piloted the standardized process at a limited number of installations. 
However, DOD cannot fully monitor the services’ implementation progress due to 
a lack of clarity in its guidance. For example, DOD guidance directs the services 
to assign a specific code in the department’s Real Property Assets Database to 
each facility with a condition rating based on the standardized process, but a 
separate database dictionary shows that this same code is to be used for a 
different purpose. As a result, DOD lacks assurance that facilities assigned this 
code have been assessed and rated based on the standardized process. Without 
revised guidance, DOD will be unable to fully monitor progress made in 
standardizing facility condition assessments and ratings. 

According to DOD, for fiscal years 2009 through 2014 the services annually 
spent about $40 billion of the estimated $51 billion (80 percent) needed to meet 
estimated facilities sustainment requirements; spent about $3 billion on facilities 
restoration and modernization; and reported about $100 billion in deferred 
maintenance and repairs. DOD has established a goal for the services to submit 
annual budget requests for at least 90 percent of the funds needed to meet 
estimated facilities sustainment requirements. However, the services’ operation 
and maintenance budget requests did not meet that goal in fiscal years 2014 
through 2016. DOD officials stated that the services were granted permission in 
the past few years to submit budget requests that did not meet the 90 percent 
budgeting goal in order to fund other priorities, but that continuing not to meet the 
goal increases the risk of facility deterioration in the future.  

Public works personnel at the eight installations GAO visited stated that they 
prioritize maintenance and repairs for facilities that most directly relate to their 
installations’ missions, but also gave examples of facility conditions that are 
negatively affecting the ability of some installations to efficiently conduct 
operations. For example, officials at one installation showed GAO a shooting 
range that was closed due to its exhaust system not working properly, resulting in 
additional costs to transport personnel to another location for training. Focus 
group participants and public works personnel at these eight installations also 
reported that facility conditions affect the quality of life, or overall satisfaction, of 
installation personnel. Participants reported experiencing problems with facilities’ 
heating and cooling systems, leaking roofs and windows, and mold and mildew. 

This is a public version of a sensitive report GAO issued previously. It excludes 
sensitive information on the relationship between recorded facility condition 
ratings and reported installation readiness levels. View GAO-16-662. For more information, 

contact Brian J. Lepore at (202) 512-4523 or 
leporeb@gao.gov. 

http://www.gao.gov/products/GAO-16-662
http://www.gao.gov/products/GAO-16-662
mailto:leporeb@gao.gov
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441 G St. N.W. 
Washington, DC 20548 

 

June 23, 2016 

Congressional Committees 

In March 2015, the Acting Assistant Secretary of Defense for Energy, 
Installations, and Environment testified that the Department of Defense 
(DOD) was accepting significant risk in its fiscal year 2016 budget request 
for funding to sustain and recapitalize its facilities.1 DOD manages nearly 
562,000 facilities with a combined plant replacement value2 that the 
department estimates at about $880 billion, and these facilities are to be 
sustained and recapitalized, as necessary, to ensure that they are in the 
right condition to support the department’s missions. Sustainment 
comprises the maintenance and repair activities necessary to keep an 
inventory of facilities in good working order,3 while recapitalization 
provides for improving facilities through restoration, modernization, and 
replacement of existing facilities with new ones. Restoration includes 
repair or replacement of facilities damaged by inadequate sustainment, 
excessive age, natural disaster, fire, accidents, or other causes. 
Modernization is the alteration or replacement of facilities solely to 
implement new or higher standards, to accommodate new functions, or to 
replace building components that typically last more than 50 years. 

According to the March 2015 testimony of the Acting Assistant Secretary 
of Defense for Energy, Installations, and Environment, 24 percent of the 

                                                                                                                       
1Hearing on Alignment of Infrastructure Investment and Risk and Defense Strategic 
Requirements Before the Subcommittee on Readiness of the House Committee on Armed 
Services, 114th Congress, Appendix 1 (2015) (Statement of Mr. John Conger, Performing 
the Duties of Assistant Secretary of Defense (Energy, Installations, and Environment)). 
2Plant replacement value is used as a common measure of facility and inventory size, as 
well as a basis for generating facility condition ratings and estimating recapitalization 
requirements. Factors that determine a facility’s plant replacement value include the 
facility’s size; the average cost for constructing a similar, average-sized facility to current 
standards; costs for labor, equipment, materials, and currency exchange rates overseas; 
costs for project planning and design, historical architecture and materials, and overhead; 
and inflation adjustments.  
3Sustainment includes regularly scheduled adjustments and inspections, preventive 
maintenance tasks, and emergency response and service calls for minor repairs. It also 
includes major repairs or replacement of facility components that are expected to occur 
periodically throughout the life cycle of facilities. This work includes regular roof 
replacement, refinishing of wall surfaces, repairing and replacement of heating and 
cooling systems, replacing tile and carpeting, and similar types of work. 
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department’s facility inventory was in poor condition, and another 6.5 
percent was in failing condition. DOD has attributed these facility 
conditions to budget constraints that have limited its investment in 
facilities sustainment and recapitalization. Since 2003 we have issued 
several reports on DOD’s funding for facilities sustainment and 
recapitalization.4 For example, in March 2009 we reported that DOD had 
not met its goals for funding facilities sustainment and that the services 
had redirected funds from facilities sustainment to other purposes, thus 
risking facilities’ deterioration and, potentially, their mission capability.5 
We recommended that DOD summarize and report to Congress the 
amount of budgeted sustainment funds spent on other purposes, and the 
department partially concurred. We later concluded that DOD 
implemented the intent of our recommendation through its actions to 
monitor the amount of budgeted sustainment funds spent on other 
purposes and its commitment to provide that information to Congress, if 
requested. 

More recently, the Office of the Secretary of Defense (OSD) issued two 
memorandums—one in September 2013 and another in April 2014—that 
established policy requirements for facility assessments, conditions, and 
funding. The 2013 memorandum required the military services to 
standardize the process for assessing the condition of their facilities and 
to record a facility condition rating based on that process for each of their 
facilities by the end of fiscal year 2017.6 The 2014 memorandum called 
for each service to achieve a minimum standard for its facilities’ condition 
beginning in fiscal year 2016, to develop annual mitigation plans to 
address failing facilities, and to submit annual budget requests for 
facilities sustainment at 90 percent or higher of estimated requirements.7 

                                                                                                                       
4For the list of these reports, see the Related GAO Products section at the end of this 
report.  
5GAO, Defense Infrastructure: DOD Needs to Periodically Review Support Standards and 
Costs at Joint Bases and Better Inform Congress of Facility Sustainment Funding Uses, 
GAO-09-336 (Washington, D.C.: Mar. 30, 2009).  
6The September 2013 memorandum states that the services are to implement the 
standardized process within 5 years of the date of the memorandum. OSD officials 
explained that the intent of the memorandum was for implementation to occur by the end 
of fiscal year 2017, which is stated in implementation guidance that accompanies the 
memorandum. The Under Secretary of Defense for Acquisition, Technology, and Logistics 
Memorandum, Standardizing Facility Condition Assessments (Sept. 10, 2013). 
7The Under Secretary of Defense for Acquisition, Technology, and Logistics 
Memorandum, Facility Sustainment and Recapitalization Policy (Apr. 29, 2014).  

http://www.gao.gov/products/GAO-09-336
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The 2014 memorandum also stated that the condition of the department’s 
facilities affects both mission effectiveness and quality of life. 

House Report 114-102 accompanying a bill for the National Defense 
Authorization Act for Fiscal Year 2016 included a provision for us to 
review DOD’s facilities sustainment and recapitalization efforts, including 
progress made in implementing the 2013 and 2014 memorandums. This 
report: (1) evaluates the extent to which the services have made progress 
in meeting policy requirements for facility assessments and conditions, 
and the extent to which OSD is able to monitor progress; (2) identifies 
how much the services have spent for facilities sustainment, restoration, 
and modernization, and how much they have reported in deferred 
maintenance and repairs since fiscal year 2009; and (3) describes 
personnel’s perspectives on the effect of DOD facility conditions on 
installation missions and quality of life.  

To evaluate the extent to which the services have made progress in 
meeting policy requirements for facility assessments and conditions, and 
the extent to which OSD is able to monitor progress, we reviewed the 
policy requirements in OSD’s 2013 and 2014 memorandums on facilities 
sustainment and recapitalization; identified criteria in Standards for 
Internal Control in the Federal Government for the use of appropriately 
recorded information to achieve an entity’s objectives;8 analyzed facility 
data from DOD’s Real Property Assets Database; reviewed service 
mitigation plans to address failing facilities; interviewed OSD and service 
officials; and met with public works personnel at eight U.S. installations.9 
We also assessed the reliability of the data we obtained on facility 
condition ratings by reviewing relevant documentation, testing the data for 

                                                                                                                       
8See GAO, Standards for Internal Control in the Federal Government, 
GAO/AIMD-00-21.3.1 (Washington, D.C.: Nov. 1999). These standards were in effect prior 
to fiscal year 2016 and cover the time period when OSD’s 2013 memorandum was issued 
and for the facilities data we analyzed. The standards were subsequently updated. The 
updated standards went into effect on October 1, 2015. See GAO, Standards for Internal 
Control in the Federal Government, GAO-14-704G (Washington, D.C.: Sept. 10, 2014). 
9We visited two installations per service—Aberdeen Proving Ground, Maryland, and Fort 
Leavenworth, Kansas (Army); Naval Station Norfolk, Virginia, and Naval Air Station 
Pensacola, Florida (Navy); Eglin Air Force Base, Florida, and Whiteman Air Force Base, 
Missouri (Air Force); and Marine Corps Base Camp Lejeune, North Carolina, and Marine 
Corps Air Station Cherry Point, North Carolina (Marine Corps). We selected a non-
probability sample of eight installations to visit; these installations are considered “large 
sites” by DOD and also met other criteria. For more information, see appendix I. 

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
http://www.gao.gov/products/GAO-14-704G
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obvious errors or anomalies, and interviewing knowledgeable officials. 
We found the data to be sufficiently reliable for our purposes. To identify 
how much the services have spent for facilities sustainment, restoration, 
and modernization, and how much they have reported in deferred 
maintenance and repair since fiscal year 2009 (the last time we reported 
on DOD facilities sustainment funding levels), we analyzed operation and 
maintenance budget documents from fiscal years 2009 through 2016;10 
reviewed the services’ annual financial reports from fiscal years 2009 
through 2014 (the most recent report available), to determine how much 
deferred maintenance and repair was reported; interviewed OSD and 
service officials; and met with public works personnel at the eight 
installations. To describe personnel’s perspectives on the effect of facility 
conditions on installation missions and quality of life, we interviewed 
public works personnel, toured facilities, and held a total of 16 focus 
groups with military and civilian personnel at the eight installations we 
visited. While the information we collected from our focus groups and 
from the installations we contacted provided context on the issues 
discussed, it is not generalizable to the entire populations represented by 
these groups and installations. We provide further details on our scope 
and methodology, in appendix I. 

We conducted this performance audit from May 2015 to June 2016 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 

This report is a public version of a prior sensitive report that we issued in 
May 2016.11 DOD deemed some of the information in the prior report as 

                                                                                                                       
10Sustainment is funded primarily with operation and maintenance appropriations, while 
recapitalization—which includes restoration, modernization, and replacement—is funded 
primarily with both operation and maintenance and military construction appropriations. 
This report is focused on the operation and maintenance appropriations for sustainment, 
restoration, and modernization, because the amount of funding specifically requested for 
recapitalization is not readily identifiable within DOD’s military construction budget 
materials. 
11GAO, Defense Facility Condition: Revised Guidance Needed to Improve Oversight of 
Assessments and Ratings, GAO-16-369SU (Washington, D.C.: May 13, 2016). 
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FOR OFFICIAL USE ONLY, which must be protected from public 
disclosure. Therefore, this report excludes sensitive information on 
reported installation readiness levels, including our analysis of the 
relationship between recorded facility condition ratings and these levels. 
Although the information in this report is more limited in scope, the overall 
objectives and methodology for both reports are the same.  

 
DOD has nearly 562,000 facilities in its inventory, which include: 

• buildings—roofed and floored facilities enclosed by exterior walls and 
consisting of one or more levels; 

• structures—facilities other than buildings or linear structures, such as 
towers, storage tanks, wharfs, and piers; and 

• linear structures—facilities whose function requires that they traverse 
land, such as runways, roads, rail lines, pipelines, fences, and electric 
lines. 

Buildings account for the largest portion of DOD’s facilities inventory—
nearly 50 percent of the number of facilities in the inventory, and 67 
percent of the inventory’s plant replacement value. Table 1 shows the 
number and plant replacement value of each military service’s facilities 
inventory. 

Table 1: Number of Facilities and Plant Replacement Value in DOD’s Inventory as of the End of Fiscal Year 2014  

Dollars in billions 
      Buildings Structures Linear Structures Total 

  Number PRV Number PRV Number PRV Number PRV 
Army  138,545 $216.2  78,902 $35.9  55,363 $49.8  272,810 $301.8 
Navy 61,109 136.7 34,788 50.3 15,474 36.3  111,371 223.4 
Air Force 50,766 174.3 46,743 35.3 30,371 66.2 127,880 275.9 
Marine Corps 26,156 51.0 17,253 9.6 5,719 10.7 49,128 71.4 
Washington Headquarters Service 194 6.8 427 .2 165 .1 786 7.0 
Total 276,770 $585.1  178,113 $131.2  107,092 $163.1  561,975 $879.4  

Legend: PRV = plant replacement value 
Source: DOD’s Base Structure Report – Fiscal Year 2015 Baseline. | GAO-16-662 

Note: Numbers may not total due to rounding. Washington Headquarters Service facilities are 
included in the table, but we did not include them in the scope of this report due to the small number 
and plant replacement value of their facilities. 
 

Background 
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According to DOD guidance, each service is to maintain a current 
inventory count and up-to-date information regarding, among other things, 
the condition of each facility in its inventory.12 Condition ratings for service 
facilities are recorded in DOD’s Real Property Assets Database, which is 
the single authoritative source for all DOD real property inventory. Facility 
condition ratings are expressed as a percentage (on a scale from 0 to 
100) and are to be the ratio of the facility’s estimated deferred 
maintenance and repair costs to the facility’s plant replacement value.13 
Higher deferred maintenance and repair costs will result in lower ratings, 
while lower costs will result in higher ratings. Table 2 shows the four 
categories of facility condition ratings. 

Table 2: DOD’s Facility Condition Rating Categories  

Condition Rating Condition Category 
90 to 100 percent Good condition 
80 to 89 percent Fair condition 
60 to 79 percent Poor condition 
0 to 59 percent Failing condition 

Source: DOD. | GAO-16-662 
 

Recognizing that the services were using different methodologies to 
assess and rate the condition of their facilities, OSD issued a policy 
memorandum in September 2013 that required the services to implement 
a standardized process for assessing the condition of all facilities and all 
facility components (for example, roofing, flooring, air conditioning 
systems) by the end of fiscal year 2017. For example, the services are to 
assess the condition of buildings, pavement, and rail using Sustainment 
Management System software tools developed by the U.S. Army Corps of 

                                                                                                                       
12Department of Defense Instruction 4165.70, Real Property Management (Apr. 6, 2005). 
13As a formula, a facility condition rating is the estimated deferred maintenance and repair 
costs of a facility divided by the facility’s plant replacement value; the resulting fraction is 
then subtracted from 1 and multiplied by 100 to express the rating as a percentage. 
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Engineers.14 For other types of facilities that cannot be assessed with 
these software tools, the services are to determine existing physical 
deficiencies and estimate the cost of maintenance and repairs using 
established industry cost guides.15 The memorandum also directed the 
services to record in DOD’s Real Property Assets Database a facility 
condition rating based on the standardized process for each of their 
facilities by the end of fiscal year 2017. The memorandum stated that this 
standardized process for assessing facility condition will ensure that DOD 
has the consistent and reliable data necessary for sound strategic 
investment decisions in managing the department’s facilities inventory, to 
include better targeting of funding to those facilities most in need of 
investment. 

OSD issued an additional memorandum in April 2014 that established the 
following three policies for facility conditions and facilities sustainment 
funding.16 First, each service is to achieve an inventory-wide facility 
condition rating of at least 80 percent (fair condition) beginning in fiscal 
year 2016. Second, the services are to annually develop mitigation plans 
for addressing facilities with a condition rating below 60 percent (failing 
condition). The plans are to provide a recommended action for 
addressing the failing facility (for example, repair, replace, mothball, or 
demolish); an estimated cost for the recommended action; and an 
estimated fiscal year for funding the action. The 2014 OSD memorandum 
did not require the services to fund the inventory-wide condition rating 
goal or the plans for addressing failing facilities, citing budgetary 
challenges facing the department. Third, the memorandum reiterated a 
goal, which DOD officials stated was first established in fiscal year 2007, 
that calls for the services to submit annual budget requests for facilities 
sustainment at 90 percent or higher of the estimated requirements 

                                                                                                                       
14The software tools to be used for assessing the condition of buildings, pavement, and 
rail are the BUILDERTM, ROOFERTM, PAVERTM, and RAILERTM modules of the 
Sustainment Management System, which is a suite of web-based software applications to 
help facility engineers, technicians, and managers decide when, where, and how to best 
maintain facilities. DOD officials told us that two additional modules are under 
development—UTILITIES for utility facilities and FUELER for fuel facilities—and that a 
third is being considered for dams and levees.  
15An example of an established industry cost guide, according to DOD officials, is the 
American Petroleum Institute’s standards for bulk fuel storage. 
16See The Under Secretary of Defense for Acquisition, Technology, and Logistics 
Memorandum, Facility Sustainment and Recapitalization Policy (Apr. 29, 2014). 
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generated by DOD’s facilities sustainment model.17 The memorandum 
also stated that sustaining and recapitalizing DOD facilities is essential in 
order to keep facilities mission-capable; and that facility conditions affect 
both mission effectiveness and personnel quality of life. 

 
The services have reported differing levels of progress toward fully 
implementing a standardized process for assessing facility conditions and 
recording facility condition ratings based on this process, per the 2013 
OSD memorandum. However, the department cannot fully monitor the 
services’ progress in meeting those goals, due to a lack of clarity in OSD 
guidance. In advance of full implementation of the standardized process, 
DOD plans to monitor facility conditions and has developed plans for 
failing facilities—two policy requirements from the 2014 OSD 
memorandum—based on recorded condition ratings, regardless of the 
assessment process used. 

 
 
The services have reported differing levels of progress toward meeting 
the 2013 OSD memorandum requirements to implement a standardized 
process for assessing facility conditions and to record facility condition 
ratings based on this process. The Navy and the Air Force civil 
engineering organizations have incorporated the standardized process 
into their procedures for how installation personnel are to assess facility 
conditions, and command officials from both services stated that they 
expect to meet the fiscal year 2017 goal for full implementation. During 
our site visits to two Navy installations and two Air Force installations, 
officials told us that public works personnel are using the standardized 
process to assess facility conditions at their installations.18 Officials at 

                                                                                                                       
17DOD’s facilities sustainment model has been used by the services since fiscal year 2003 
to estimate their annual facilities sustainment requirements. In April 2008 we found that 
the facilities sustainment model provided a consistent and reasonable framework for 
preparing estimates of DOD’s annual facilities sustainment funding requirements, and we 
made three recommendations—which DOD implemented—to increase the reliability of the 
model. For more information, see GAO, Defense Infrastructure: Continued Management 
Attention Is Needed to Support Installation Facilities and Operations, GAO-08-502 
(Washington, D.C.: Apr. 24, 2008). 
18Naval Air Station Pensacola officials told us that the Navy’s southeast U.S. region uses 
a facility condition assessment team that travels to Navy installations within that region to 
assist in assessing facility conditions.  

Services Report 
Varying Progress in 
Meeting Policy 
Requirements for 
Facility Assessments 
and Conditions, but 
OSD Cannot Fully 
Monitor Progress 
Services Report Progress 
in Standardizing Facility 
Condition Assessments 
and Ratings 

http://www.gao.gov/products/GAO-08-502
http://www.gao.gov/products/GAO-08-502
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these installations also said that implementing the standardized process 
is one of several responsibilities for public works personnel; for example, 
at Naval Station Norfolk, officials stated that other responsibilities include 
conducting repair projects and coordinating between facility occupants 
and private contractors to address facility problems. According to the 
Marine Corps installation command, the Marine Corps expects to meet 
the fiscal year 2017 goal for implementation and has incorporated the 
standardized process into its method of using both contractors and 
installation personnel to assess facility conditions at Marine Corps 
installations. Marine Corps Air Station Cherry Point officials stated that 
Marine Corps-contracted teams have assessed the installation’s facility 
conditions, while Camp Lejeune officials stated that their public works 
personnel have been using the standardized process to assess facilities 
since 2013, in addition to Marine Corps contracted assessments. 

While the other services have reported taking steps to incorporate the 
standardized process across their installations, the Army has made 
comparatively more limited progress in implementing the process. For 
example, as of November 2015, the Army had piloted the standardized 
process for assessing buildings at only 5 of its more than 200 
installations. We visited 1 of those 5 installations—Fort Leavenworth—
where officials told us that the Army’s Installation Management Command 
has sent contracted teams to conduct initial assessments using the 
standardized process. Officials at the other Army installation we visited—
Aberdeen Proving Ground—stated that they do not yet use the OSD-
directed standardized process, but follow an Army-wide process that calls 
for installation personnel to assess the condition of buildings and other 
facilities. These personnel are to be regular users of the facilities they 
assess and are to receive annual training on conducting condition 
assessments.19 Army installation management officials stated that they 
have requested funding in fiscal years 2017 through 2021 to implement 
the standardized process at the remaining Army installations, and thus 
the Army expects to miss the fiscal year 2017 goal for implementation. 

 

                                                                                                                       
19This Army-wide process for assessing and reporting the condition of Army facilities is 
referred to as the Installation Status Report-Infrastructure program.  
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Although the services have reported progress in implementing the 
standardized process, OSD cannot fully monitor the services’ progress in 
recording condition ratings based on this process (that is, standardized 
condition ratings) in DOD’s Real Property Assets Database, per the 2013 
OSD memorandum requirement, due to a lack of clarity in the 
department’s guidance. Federal standards for internal control state that 
management needs appropriately recorded information to achieve an 
entity’s objectives.20 To identify which facilities have been assessed using 
the standardized process, the 2013 OSD memorandum included 
guidance that directs the services to assign a specific code in the Real 
Property Assets Database to each facility with a standardized condition 
rating.21 However, according to a separate data dictionary for the 
database, this same code is to be used by the services for a different 
purpose—specifically, to indicate that a facility has been physically 
inspected, which service officials explained is an inspection to confirm the 
physical existence of the facility and not an assessment of the facility’s 
condition. As a result, OSD lacks assurance that a facility assigned this 
code has been assessed and rated based on the standardized process, 
because the code could instead mean that the facility has only been 
physically inspected to confirm its existence in DOD’s inventory. 

Based on our analysis of fiscal year 2014 data, we found that 88 percent 
of Army facilities and 96 percent of Navy facilities had been assigned the 
database code discussed above. Although this analysis might suggest 
that nearly all Army and Navy facilities have a standardized condition 
rating, officials from both services stated that this is not the case. 
Specifically, Army officials stated that Army facility condition ratings 
recorded in the database are not yet based on the standardized process 
but rather on an Army-specific process for assessing facility conditions. 
The Navy has incorporated the standardized process into its procedures 
for accessing facility conditions, but Navy officials stated that fiscal year 

                                                                                                                       
20See GAO, Standards for Internal Control in the Federal Government, 
GAO/AIMD-00-21.3.1 (Washington, D.C.: Nov. 1999). These standards were in effect prior 
to fiscal year 2016 and cover the time period when OSD’s 2013 memorandum was issued 
and for the facilities data we analyzed. The standards were subsequently updated and 
state that management should internally communicate and use the necessary quality 
information to achieve an entity’s objectives. The updated standards went into effect on 
October 1, 2015. See GAO, Standards for Internal Control in the Federal Government, 
GAO-14-704G (Washington, D.C.: Sept. 10, 2014). 
21Specifically, the services are to enter the code “INSP” into the “Asset Review Type 
Code” data field in DOD’s Real Property Assets Database. 

OSD Cannot Fully Monitor 
the Services’ Progress in 
Implementing the 
Standardized Process 

http://www.gao.gov/products/GAO/AIMD-00-21.3.1
http://www.gao.gov/products/GAO-14-704G
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2014 condition ratings for Navy buildings were not yet based on the 
standardized formula required by OSD’s 2013 memorandum. Therefore, it 
is unclear how OSD could use this database code to ensure that Army 
and Navy facilities have standardized condition ratings. 

OSD officials stated that, in addition to monitoring whether a facility has 
been assigned the database code discussed above, they also will monitor 
whether a facility has been assigned a second database code that was 
made available for use in the Real Property Assets Database after the 
2013 OSD memorandum was issued.22 According to the database’s data 
dictionary, this second code is to be used to indicate that a facility has 
undergone a condition assessment, but it does not specify that the 
condition assessment should be based on the standardized process and 
not a service-specific process. Furthermore, OSD has not revised its 
original 2013 guidance to direct the services to use this second database 
code to indicate that a facility has a standardized condition rating. As a 
result—and similar to the issue discussed above with the first database 
code—it is unclear whether facilities that have been assigned the second 
database code have condition ratings based on the standardized process, 
as opposed to a service-specific assessment process. For example, Army 
officials acknowledged that using the second database code would 
indicate that an Army facility has undergone a condition assessment, but 
also acknowledged that the Army currently uses an Army-specific process 
to assess its facilities and does not expect to fully standardize its 
condition assessments and ratings until fiscal year 2021. Therefore, OSD 
lacks reasonable assurance that any Army facilities assigned the second 
database code were assessed and rated based on the standardized 
process. 

Without revising its guidance to provide clear direction on how the 
services are to indicate that a standardized facility condition rating has 
been recorded in DOD’s Real Property Assets Database, OSD will not 
have the information it needs to fully monitor progress made in 
implementing the standardized process. Further, without such 
standardized facility condition ratings across the services, DOD will not be 
able to ensure that sound facilities investment decisions are based on 
comparable, complete, and up-to-date information, and that funding is 

                                                                                                                       
22The second database code discussed here is “COND” and, like the first database code 
“INSP,” is to be entered into the “Asset Review Type Code” data field in DOD’s Real 
Property Assets Database. 
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appropriately targeted to ensure that facilities remain in good working 
order and mission capable. 

 
In advance of the services’ achievement of full implementation of the 
standardized process, DOD plans to monitor achievement of its facility 
condition goal and has developed plans for failing facilities based on the 
condition ratings recorded in DOD’s Real Property Assets Database, 
regardless of the assessment process used. Specifically, OSD officials 
stated that beginning at the end of fiscal year 2016 they will use recorded 
condition ratings to monitor whether each service is achieving an 
inventory-wide facility condition rating of at least 80 percent (fair 
condition), per the 2014 OSD memorandum. The services have used 
recorded condition ratings to develop mitigation plans to address failing 
facilities that have a facility condition rating below 60 percent, also per the 
2014 OSD memorandum. 

As of fiscal year 2014, condition ratings recorded in the Real Property 
Assets Database included data based on different methodologies used by 
the services to assess the condition of their facilities. These condition 
ratings are subject to change, as the services have continued to 
implement the standardized process. Appendix II describes 
methodologies used by the services to calculate facility condition ratings 
prior to fully implementing the standardized process, as well as the 
recorded condition of government-owned facilities in each service’s 
inventory at the completions of fiscal years 2013 and 2014. 

Based on our analysis of recorded condition ratings for federal 
government-owned facilities in fiscal year 2014,23 we found that the Air 
Force (92 percent), Army (85 percent), and Marine Corps (82 percent) 
were meeting the goal to achieve an inventory-wide minimum facility 
condition rating of 80 percent for their facility inventories, while the Navy 
(79 percent) was nearly meeting the goal. Nonetheless, as the services 
continue to implement the standardized process and to record facility 
condition ratings based on that process, their facility condition ratings 
could change. For example, the Air Force’s methodology for calculating 
facility condition ratings prior to implementing the standardized process 

                                                                                                                       
23According to OSD officials, they will monitor achievement of the 80 percent facility 
condition rating goal using the recorded condition ratings of those facilities in each 
service’s inventory that are owned by the federal government.  
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has likely contributed to its overall facility condition rating of 92 percent. 
According to Air Force officials, the prior method used by the Air Force to 
rate its facilities was based on submitted work orders for facility repairs; 
conversely, a facility without a work order was rated at 100 (good 
condition), regardless of the actual condition of the facility. 

The services have also developed mitigation plans to address individual 
failing facilities (facility condition rating below 60 percent) based on the 
condition ratings recorded in the Real Property Assets Database. For 
example, data provided by OSD show that, based on fiscal year 2014 
condition ratings, the services submitted plans for approximately 35,000 
facilities, at an estimated cost of about $20 billion to execute those plans. 
The most common mitigation plans for failing facilities were 

• repairing the facility (38 percent), 

• reassessing whether the facility is actually in failing condition (20 
percent), 

• demolishing the facility (14 percent), and 

• replacing the facility (13 percent). 

OSD officials said that the annual process of reviewing failing facilities 
provides them a means for overseeing the services in reducing the 
number of failing facilities. Service officials stated that their focus is on 
improving those facilities that are most critical to executing missions. 
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From fiscal years 2009 through 2014, the services have reported annually 
spending,24 in operation and maintenance funding, approximately 80 
percent of the funds needed to meet estimated facilities sustainment 
requirements; reported annually spending about $3 billion on restoration 
and modernization activities; and annually reported approximately $100 
billion in deferred maintenance and repairs. 

 

 

 

 

 

 
Since fiscal year 2009 the services have reported annually requesting 
and spending, in operation and maintenance funding, approximately 80 
percent of the funds needed to meet estimated facilities sustainment 
requirements—about 10 percentage points less than the DOD budgeting 
goal. As mentioned previously, the 2014 OSD memorandum called for 
each service to submit budget requests for facilities sustainment at 90 
percent or higher of the facilities sustainment model’s estimated 
requirements. OSD officials stated that the services were granted 
permission in the past few years to request less than the 90 percent goal 
in order to fund other department priorities, but that continuing not to meet 
the budgeting goal will increase the risk of facility deterioration in the 
future. In March 2015, the Acting Assistant Secretary of Defense for 
Energy, Installations, and the Environment testified that sustainment 
represents DOD’s single most important investment in the condition of its 
facilities.25 We have previously reported that, according to DOD, full 

                                                                                                                       
24For the purposes of this report, we use the word “spent or spending” to refer to the 
amount of operation and maintenance funding obligated by the services for sustainment, 
restoration, and modernization activities. 
25See Hearing on Alignment of Infrastructure Investment and Risk and Defense Strategic 
Requirements Before the Subcommittee on Readiness of the House Committee on Armed 
Services, 114th Congress, Appendix 1 (2015) (Statement of Mr. John Conger, Performing 
the Duties of Assistant Secretary of Defense (Energy, Installations, and Environment)). 
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funding of sustainment requirements is the most cost-effective approach 
to managing facilities because it provides the most performance over the 
longest period for the least investment.26 

For fiscal years 2009 through 2016, the services reported collectively 
requesting, in operation and maintenance funding, on average 80 percent 
($56 billion for those years) of the facilities sustainment model’s estimated 
requirements (of $70 billion for those years), and those requests were 
collectively less than the 90 percent budgeting goal in each fiscal year. 
OSD and service officials added that they are able to supplement their 
operation and maintenance budget requests for sustainment with other 
funding not in their budget requests, such as host nation support at 
overseas bases. 

Additionally, for fiscal years 2009 through 2014, the services reported 
collectively spending on average 79 percent ($40 billion for those years) 
of the facilities sustainment model’s estimated requirements (of $51 billion 
for those years). DOD officials stated that sustainment funding has 
occasionally been redirected to other priorities, such as unexpected 
restoration and modernization projects resulting from a natural disaster. 
As discussed earlier in this report, we have previously recommended that 
DOD summarize and report to Congress the amount of budgeted 
sustainment funds spent on other purposes, and DOD has taken actions 
to implement that recommendation.27 Figure 1 shows the amount the 
services reported collectively requesting and spending, in operation and 
maintenance funding, on facilities sustainment for fiscal years 2009 
through 2016, as compared with the estimated requirements for 
sustainment and DOD’s 90 percent goal. 

                                                                                                                       
26GAO-09-336 and GAO-08-502. 
27GAO-09-336. 

http://www.gao.gov/products/GAO-09-336
http://www.gao.gov/products/GAO-08-502
http://www.gao.gov/products/GAO-09-336
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Figure 1: Total Service Facilities Sustainment Reported Funding—Required, Requested, and Spent—for Fiscal Years 2009 
through 2016 (in $millions) 

 
Note: The funding represented in this figure is from DOD’s operation and maintenance budget 
account. The amount of facilities sustainment funding spent in fiscal years 2015 and 2016 was not 
available at the time of our review. Additionally, the amount of funding that was appropriated for 
sustainment was not available in DOD’s budget documents for each fiscal year, so we were unable to 
fully determine the extent to which the amount of sustainment funding appropriated each year was a 
factor in whether the services spent more or less than requested. Furthermore, subject to law and 
DOD financial management regulations, DOD has the authority to transfer funds between 
appropriation accounts and to reprogram funds within an appropriation account, which could also be 
a factor in whether the services spent more or less than requested. 
 

The following list itemizes how much facilities sustainment funding each 
service, in operation and maintenance funding, reported requesting for 
fiscal years 2009 through 2016 and spending for fiscal years 2009 
through 2014, as a percentage of estimated facilities sustainment 
requirements for those years. 

• The Army requested 82 percent and spent 70 percent of estimated 
facilities sustainment requirements. The Army’s operation and 
maintenance budget request twice met DOD’s 90 percent budgeting 
goal—in fiscal years 2012 and 2013. 
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• The Navy requested 83 percent and spent 84 percent of estimated 
facilities sustainment requirements. The Navy’s operation and 
maintenance budget request met DOD’s 90 percent budgeting goal 
three times—in fiscal years 2009, 2010, and 2011. 

• The Air Force requested 76 percent and spent 85 percent of 
estimated facilities sustainment requirements. The Air Force’s 
operation and maintenance budget request was less than DOD’s 90 
percent budgeting goal in fiscal years 2009 through 2016. 

• The Marine Corps requested 81 percent and spent 92 percent of 
estimated facilities sustainment requirements. The Marine Corps’ 
operation and maintenance budget request was less than DOD’s 90 
percent budgeting goal in fiscal years 2009 through 2016. 

In some years the services reported spending more operation and 
maintenance funding on sustainment than they requested. The amount of 
funding that was appropriated for sustainment was not available in DOD’s 
budget documents for each fiscal year we reviewed, so we were unable 
to fully determine the extent to which appropriated amounts were a factor 
in whether the services spent more than requested. Furthermore, subject 
to law and DOD financial management regulations, DOD has the 
authority to transfer funds between appropriation accounts and to 
reprogram funds within an appropriation account, which could also 
contribute to the services spending more than requested. For more 
information on how much each service requested and spent in operation 
and maintenance funding on facilities sustainment since fiscal year 2009, 
see appendix III. 

Public works personnel at the eight installations we visited described for 
us the process the services have used to allocate sustainment funding to 
installations. Specifically, each year the installations are allocated funds 
to conduct sustainment activities, and in most cases that funding is based 
on a percentage of the facilities sustainment model’s estimated 
requirements for each installation. Installations also received additional 
sustainment funding during the fiscal year, when available. For example, 
according to documentation provided by Naval Air Station Pensacola 
officials, the installation initially received 64 percent (or $24 million) of the 
facilities sustainment model’s estimated requirements (of $37.3 million) in 
fiscal year 2015. The installation then received approximately another $5 
million during the fiscal year for a total of about $29 million in sustainment 
funding, which was still less than the facilities sustainment model’s 
estimated requirement for fiscal year 2015. Elsewhere in fiscal year 2015, 
documentation provided by Eglin Air Force Base personnel shows that 
the installation received 73 percent of estimated sustainment 
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requirements, while Army officials at Fort Leavenworth told us that they 
received approximately 60 percent of estimated requirements. 

For fiscal years 2009 through 2014, the services reported annually 
spending on average about $3 billion (totaling more than $18 billion 
across those years) in operation and maintenance funding on facilities 
restoration and modernization (see table 3). 

 

Table 3: Facilities Restoration and Modernization Funding Reported Requested and Spent, by Service, from Fiscal Years 2009 
through 2016   

Dollars in millions         
Service  FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 FY 2015 FY 2016 
Army Requested $503 $0 $713 $203 $667  $643 $358 $563 
 Spent $959 $574 $913 $645 $1,098 $1,373 —- —- 
Navy Requested 305 258 340 617 627 501 274 632 
 Spent 410 330 495  789  622  624  —- —- 
Air Force Requested 551  799 806 1,001 716 813  547 850 
 Spent 1,769  1,574  1,319  1,195  965 1,435  —- —- 
Marine Corps Requested 366 132 71 259 244 117 86 131 
 Spent 373  124  89  282  288  183  —- —- 
Total Requested $1,725 $1,189 $1,930 $2,080 $2,254 $2,075 $1,266 $2,176 
 Spent $3,511 $2,602 $2,816 $2,911 $2,972 $3,615 —- —- 

Legend: FY = fiscal year 
Source: GAO analysis of Department of Defense data. | GAO-16-662 

Note: The funding represented in this figure is from DOD’s operation and maintenance budget 
account. Numbers may not total due to rounding. The amount of facilities restoration and 
modernization funding spent in fiscal years 2015 and 2016 was not available at the time of our 
review. 
 

In total over these fiscal years, the services reported spending about $7 
billion (or 64 percent) more than they had requested for restoration and 
modernization. For example, the Army reported spending $2.8 billion 
more on facilities restoration and modernization than it requested, and the 
Air Force reported spending $3.6 billion more than it requested. Service 
officials explained that the additional restoration and modernization 
funding was transferred from other budget accounts that had available 
funding. For example, Navy officials stated that during this timeframe 
when they reported being able to spend more on restoration and 

Services Have Reported 
Annually Spending about 
$3 Billion on Restoration 
and Modernization since 
Fiscal Year 2009 
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modernization than requested, it was by moving available funds from 
Navy readiness accounts to the restoration and modernization account. 

Public works personnel at the eight installations we visited described for 
us the process the services have used to allocate restoration and 
modernization funding to installations. Specifically, particular projects 
across installations compete for funding and are approved by service 
headquarters based on their priorities. Officials stated that they 
assembled a priority list with each of their restoration and modernization 
projects. Marine Corps Headquarters approved $12.8 million in funding at 
Marine Corps Air Station Cherry Point for 3 restoration and modernization 
projects from the installation’s fiscal year 2016 project list (out of 10 
projects on the list). Conversely, Fort Leavenworth officials stated that 
they did not receive any funds for the 5 projects on their fiscal year 2015 
priority list because projects from other Army installations were deemed a 
higher priority by the Army’s Installation Management Command. 

 

For fiscal years 2009 through 2014, the services reported on average 
approximately $100 billion per year in annual deferred maintenance and 
repairs—which are maintenance and repairs that were not performed 
when they should have been or were scheduled to be performed and, 
therefore, are put off or delayed to a future date.28 As a percentage of the 
services’ facility plant replacement value, the Navy has reported, on 
average, the highest amount of deferred maintenance and repairs (27 
percent), followed by the Army (15 percent), the Air Force (10 percent), 
and the Marine Corps (4 percent). Table 4 shows the services’ reported 
deferred maintenance and repair amounts and those amounts’ respective 
percentages of plant replacement value for fiscal year 2009 through 2014. 

                                                                                                                       
28The services’ reported deferred maintenance and repair amounts include three 
categories: category 1 comprises buildings, structures, and utilities that are enduring and 
required to support an ongoing mission, including multi-use heritage assets; category 2 
comprises buildings, structures, and utilities that are excess to requirements or planned 
for replacement or disposal, including multi-use heritage assets; and category 3 comprises 
buildings, structures, and utilities that are heritage assets, which means they have 
historical, natural, cultural, educational, or artistic significance or significant architectural 
characteristics and also include building, structures, and utilities that are eligible for or 
listed on the National Register of Historic Places.   
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Table 4: Services’ Reported Deferred Maintenance and Repairs Amounts and Respective Percentages of Plant Replacement 
Value, Fiscal Years 2009 through 2014  

Dollars in millions 
       FY 2009 FY 2010 FY 2011 FY 2012 FY 2013 FY 2014 

  Amount Percent Amount Percent Amount Percent Amount Percent Amount Percent Amount Percent 
Army $32,012  16 $39,015  16 $37,027  14 $37,247  15 $36,726  15 $36,788  15 
Navy 32,170  26 39,180  28 38,617  28 40,286  29 36,240  25 39,480  23 
Air 
Force 

18,623  7 23,492  16 23,707  10 25,056  11 19,895  8 25,778  10 

Marine 
Corps 

1,215  3 1,213  2 1,212  2 1,090  2 4,933  10 2,781  5 

Total $84,020  13 $102,900  18 $100,562  14 $103,679  15 $97,794  14 $104,827  14 

Legend: FY = fiscal year 
Source: GAO analysis of Department of Defense data. | GAO-16-662 

Note: These amounts include all three categories of deferred maintenance and repairs. Numbers may 
not total due to rounding. 
 

Each service reports its total deferred maintenance and repairs in annual 
financial reports. Those annual reports do not include information on the 
specific maintenance and repair projects that have been deferred, but 
they do explain each service’s method for calculating deferred 
maintenance and repairs. For example, the fiscal year 2014 financial 
reports explained how each service calculated its deferred maintenance 
and repair amounts based on service-specific methods used to assess 
facility conditions, as discussed earlier in this report. OSD officials stated 
that they expect the calculations for deferred maintenance and repairs to 
be consistent once the services have fully implemented the standardized 
process for assessing the condition of their facilities and calculated facility 
condition ratings based on that process, per the 2013 OSD memorandum 
requirements. As a result, deferred maintenance and repair amounts 
could change in future financial statements as the services complete 
implementation of the standardized process. 

Separate from the total amounts of deferred maintenance and repairs that 
the services report annually, public works personnel at the eight 
installations we visited told us that they maintain an installation-specific 
list of maintenance and repair projects, which include deferred projects. 
For example, Army officials at Fort Leavenworth stated that any 
sustainment projects that are not completed in one fiscal year roll over for 
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completion into the next fiscal year, and eventually sustainment projects 
that have been put off long enough could result in restoration and 
modernization projects.29 Navy officials at Naval Air Station Pensacola 
stated that they have deferred maintenance projects totaling $216 million, 
and that this backlog is addressed as funding becomes available. Air 
Force officials at Whiteman Air Force Base stated that there is a growing 
list of deferred maintenance and repairs, and provided documentation 
showing that currently there are 20 projects on the list, valued at 
approximately $31 million. Marine Corps officials at Marine Corps Air 
Station Cherry Point stated that they have 11 repair projects ready to be 
executed in fiscal year 2016 which they have not yet been able to begin 
due to lack of funding. 

 
Public works personnel at each of the eight installations we visited stated 
that they prioritize maintenance and repair for the facilities that most 
directly relate to the installation’s mission, but they provided some 
examples of facility conditions negatively affecting the ability of the 
installations to efficiently conduct operations. Additionally, focus group 
participants and public works personnel at the eight installations we 
visited reported that facility conditions affect the quality of life, or overall 
satisfaction, of installation personnel. 

 
 
Public works personnel at each of the eight installations we visited stated 
that they prioritize for maintenance and repairs of the facilities that are 
critical to conducting their installations’ missions. For example, Marine 
Corps Air Station Cherry Point personnel stated that they focus on 
mission-critical facilities such as hangars and airfields and added that 
mission readiness had not been negatively affected by facility conditions. 
Eglin Air Force Base personnel also told us that installation facilities most 
critical to the installation’s missions—which include testing and evaluating 
weapons systems and training pilots—receive first priority for 
maintenance and repairs, and that mission readiness had not been 
degraded by facility conditions. Additionally, Army officials at Fort 
Leavenworth stated that the installation’s mission to train and educate 

                                                                                                                       
29We have previously reported that, according to DOD, needed sustainment work that is 
not performed will eventually result in damaged facilities, shortened facility service lives, 
and increased future costs for facility restoration; see GAO-08-502.  
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soldiers had not been negatively affected by facility conditions, and public 
works personnel at Naval Station Norfolk told us that their top priorities 
include mission-critical facilities. 

Public works personnel at the installations we visited told us that they are 
kept informed of facility conditions that could affect their installations’ 
missions. For example, officials at Naval Station Norfolk and Naval Air 
Station Pensacola stated that the Navy uses facility management 
specialists who, among other things, serve as liaisons between facility 
occupants and public works personnel in order to request that repair work 
be conducted on a facility when problems arise. Personnel described 
similar approaches used to notify public works of problems at other 
service installations, including Marine Corps Base Camp Lejeune, Eglin 
Air Force Base, and Aberdeen Proving Ground. 

However, public works personnel at the installations we visited did 
provide some examples of facility conditions negatively affecting the 
ability of their installations to efficiently conduct operations. For example, 
Naval Station Norfolk officials showed us a small boat repair shop that 
has limited use because an area where they conduct repairs had to be 
used to store spare parts relocated from the second floor of the shop, 
which had been closed because it was deemed unable to support the 
weight of those parts. As a result, small boats have had to be repaired 
outside the shop or elsewhere on the installation. Additionally, Naval 
Station Norfolk officials showed us a dock that had been used to receive 
barges that transport heavy equipment and machinery. Because of 
damage to the dock, the facility has been temporarily closed until repairs 
can be made, which officials estimated would take 2 to 3 years (see figure 
2). While barges are able to be received elsewhere at Naval Station 
Norfolk, the installation will have reduced capacity to load and unload 
barges until the dock is repaired. 
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Figure 2: Damaged Dock at Naval Station Norfolk 

 
 

At Whiteman Air Force Base, public works personnel showed us an 
indoor shooting range used to provide firearms training to installation 
personnel. The range was closed in spring 2015 because three 
instructors reportedly developed asthma symptoms from exposure to 
copper dust from fired bullets. The facility’s exhaust system was not 
properly venting the copper dust, which officials attributed to the design of 
the facility—specifically, it was originally an outdoor range that was 
modified by being enclosed to provide shelter to installation personnel, 
and this led to the ventilation problem. As a result, personnel have either 
had to be transported to an Army National Guard base about 100 miles 
away for training—increasing the total training time from 1 day to 2 days 
and resulting in additional transportation costs—or have had their training 
deferred. Additionally, Naval Air Station Pensacola officials told us that 
the installation has a training facility for rescue swimmers, which 
generates heavy waves for the swimmers’ training. However, one of the 
facility’s generators is no longer operational, and that condition has 
reduced the intensity of the waves and degraded the level of training the 
facility can provide. Public works personnel have requested funding from 
Navy headquarters to address this issue and said that, until repairs are 



 
 
 
 
 

Page 24 GAO-16-662  Defense Facility Condition 

 

made, training may need to be conducted in open water, which would 
require additional resources, including boats and helicopters. 

 
According to focus group participants and public works personnel at the 
eight installations we visited, facility conditions affect the quality of life, or 
overall satisfaction, of installation personnel. Participants in each of the 
16 focus groups told us that the condition of the facilities they work in and 
use affects their quality of life, either positively or negatively. Also, public 
works personnel stated that they are routinely informed of issues that 
affect personnel quality of life, and that these issues are taken into 
consideration when repair projects are planned and funding priorities are 
determined. 

Participants in 14 of 16 focus groups stated that some condition or 
conditions of installation facilities had a positive effect on their quality of 
life. For example, personnel expressed satisfaction with those facilities 
that were new or recently renovated. A participant at a Marine Corps 
installation expressed satisfaction with the participant’s office building 
because it was renovated 2 years ago. A participant at an Army 
installation stated that the participant’s office building was in very good 
condition, and a participant at a Navy installation expressed being 
satisfied with the installation’s gymnasium. Additionally, a participant at an 
Air Force installation said that visiting the installation’s hospital was an 
enjoyable experience because of its condition. 

Participants in each of the 16 focus groups stated that some condition or 
conditions of installation facilities had a negative effect on their quality of 
life. For example, participants reported experiencing problems with 
facilities’ heating and cooling systems, leaking roofs and windows, and 
mold and mildew. During our tours of installation facilities, public works 
officials also provided examples of how these types of facility conditions 
negatively affect quality of life. 

• Heating and Cooling – Participants in each of the focus groups 
reported having issues with heating and air conditioning systems, 
causing it to be either too hot during the summer or too cold during 
the winter. For example, at a Navy installation a participant stated that 
in the summer they needed fans to cool the space and in the winter 
they needed additional clothing to warm up because the boiler went 
down or the air conditioning unit went down. At an Army installation a 
participant stated that in the office building the participant had been 
working in, the heating and air conditioning unit had not been working 
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reliably for about 2 years—despite multiple attempts to repair it—and 
space heaters had to be used in the winter. An Air Force installation 
participant stated that the building’s heating, ventilation, and cooling 
unit leaked water through the wall into the participant’s office. During a 
tour of an educational facility at Eglin Air Force Base, officials told us 
that because the building’s cooling system provides air conditioning 
only to certain portions of the building, they have installed a portable 
air conditioning unit to cool the building during the summer (see figure 
3). 

Figure 3: Portable Air Conditioning Unit at Eglin Air Force Base Education Center 
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• Roof and Window Leaks – Participants in 15 out of the 16 focus 
groups reported having issues with leaking roofs or windows, 
sometimes leading to water damage. For example, at one Marine 
Corps installation a participant said that a challenge at the 
participant’s work site is having the roof leak. The participant stated 
that water drips out of the ceiling into light fixtures and has caused 
ceiling tiles to fall on people’s desks. Participants stated that these 
types of roof and window leaks typically occurred when there was 
rainy weather. For example, at one Navy installation a participant 
stated that the windows constantly leak any time they have a 
significant rain storm, so they have to clean up the floor due to the 
leaking windows and water coming into the building. Additionally, 
while touring Fort Leavenworth, officials showed us an office building 
where the basement had been flooded due to rain causing a drainage 
pipe to back up. The drainage pipe had previously serviced a parking 
lot on top of which this part of the building had been constructed. 
Officials stated that personnel who were using this part of the building 
to develop Army training materials had to be moved to another 
location (see figure 4). 
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Figure 4: Basement-Level Administrative Space Vacated Due to Summer 2015 
Flooding at Fort Leavenworth 

 
 

• Mold and Mildew – Participants in 15 out of 16 focus groups reported 
having issues with mold or mildew in installation facilities. Participants 
stated that these issues often resulted from the problems with the 
heating and cooling systems and the water damage caused by 
leaking roofs and windows. For example, at one Marine Corps 
installation a participant stated that after the air conditioning unit was 
turned off in a barracks, mold and mildew accumulated in the rooms. 
The participant said that when the Marines who had occupied the 
barracks returned from deployment they found that their uniforms and 
personal items were covered with mold and mildew. They submitted a 
claim for the government to replace these items. Participants stated 
that they believe the mold contributed to health issues in some cases. 
For example, at one Air Force installation a participant stated that 
mold was growing in their work building and had caused almost all of 
the occupants to get sick, while another participant reported having 
developed a rash that this participant attributed to mold. Additionally, 
while on a tour at Marine Corps Air Station Cherry Point, officials 
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showed us a classroom inside of a hangar where mold had been 
found on picture frames, wall shelves, and desk items (see figure 5). 

Figure 5: Desk Items with Mold in Training Area at Marine Corps Air Station Cherry Point 

 
 

Officials at Eglin Air Force base stated that in May 2014 they had to 
evacuate a dormitory that had the capacity to hold 576 airmen and 
provide alternative living arrangements due to mold and other problems, 
at an estimated cost of $157,000 per month in extra housing allowances 
(see figure 6). 
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Figure 6: Barracks Vacated Due to Mold at Eglin Air Force Base 

 
 

Public works personnel at the installations we visited told us that they are 
routinely made aware when facility conditions are affecting personnel 
quality of life. For example and as described earlier in this report, officials 
at installations such as Naval Station Norfolk, Marine Corps Base Camp 
Lejeune, Eglin Air Force Base, and Aberdeen Proving Ground told us that 
they have personnel who serve as liaisons between facility occupants and 
the public works department for the purpose of reporting facility repairs 
that are needed. Additionally, installation personnel can provide 
comments on facility conditions through DOD’s customer feedback 
website. Repair projects to address quality of life issues are included in 
the installations’ regular process for identifying which projects to execute 
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based on service and installation priorities and available funding. For 
example, officials at Marine Corps Air Station Cherry Point stated that 
they plan to request funding for repairs to an administrative building for 
fiscal year 2018 to address water intrusion through the walls and floors 
that causes mold and mildew in the bathrooms. An official stated that until 
this funding is received they are spending approximatively $250,000 per 
year to maintain the building, which includes repairs to the building’s roof, 
windows, and electrical system. 

 
The size and scope of DOD’s facilities inventory is significant—the 
department manages and operates nearly 562,000 facilities that have a 
combined plant replacement value that DOD estimates at $880 billion. An 
accurate understanding of the condition of those facilities is essential in 
order for DOD to make informed decisions on funding sustainment and 
recapitalization activities to ensure facilities remain in good working order. 
Recognizing that the services had been assessing and rating the 
condition of their facilities using different methodologies, the department 
established a standardized process for assessing and rating facility 
conditions and directed the services to implement this process by the end 
of fiscal year 2017. DOD expects that standardized facility condition 
ratings will assist the department in targeting its limited resources to those 
facilities most in need of attention. The individual services have reported 
varying levels of progress in implementing this process, with some being 
further along than others. However, DOD cannot fully monitor that 
progress due to a lack of clarity in its guidance. By revising its guidance to 
clarify how the services are to indicate that a standardized facility 
condition rating has been recorded in DOD’s Real Property Assets 
Database, the department will be in a better position to monitor the 
services’ implementation progress and know when condition ratings have 
been fully standardized. Standardized condition ratings will ultimately help 
to ensure the department has complete, comparable, and up-to-date 
information for making facility investment decisions. 

 
To improve OSD’s oversight of the services’ progress in implementing the 
standardized process for assessing facility conditions and recording 
facility condition ratings based on that process, we recommend that the 
Assistant Secretary of Defense for Energy, Installations, and Environment 
revise its guidance to clarify how—either in DOD’s Real Property Assets 
Database or by some other mechanism—the services are to indicate 
when a facility condition rating recorded in DOD’s Real Property Assets 
Database is based on the standardized process. 

Conclusions 

Recommendation for 
Executive Action 
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We provided a draft of the sensitive version of this report to DOD for 
comment. In its written comments, reproduced in appendix IV, DOD 
partially concurred with our recommendation that the Assistant Secretary 
of Defense for Energy, Installations, and Environment revise its guidance 
to clarify how—either in DOD’s Real Property Assets Database or by 
some other mechanism—the services are to indicate when a facility 
condition rating recorded in DOD’s Real Property Assets Database is 
based on the standardized process.  

DOD stated that OSD conducts periodic implementation reviews with the 
services to ensure that they are making appropriate progress in 
implementing the 2013 policy memorandum, and that these reviews use 
data directly from the Sustainment Management System, since that 
system reflects real-time data and is more reliable for program 
management oversight. DOD further stated that OSD does not use the 
Real Property Assets Database to manage or oversee the services’ 
progress in inspecting their facilities. However, as stated in our report, 
DOD considers the Real Property Assets Database to be its single 
authoritative source for all DOD real property inventory, and OSD’s 2013 
memorandum directed the services to record in the Real Property Assets 
Database a standardized condition rating for each of their facilities by the 
end of fiscal year 2017, and to assign a specific code in the database to 
each facility with a standardized condition rating. As we also discuss in 
the report, the Sustainment Management System is not used for all 
facilities and therefore cannot provide DOD a comprehensive method for 
monitoring implementation of the standardized process for condition 
ratings. OSD’s 2013 memorandum directed the services to assess the 
condition of buildings, pavement, and rail using the Sustainment 
Management System software tools. However, for those facilities that 
cannot be assessed with these software tools, the memo directed that the 
services determine existing physical deficiencies and estimate the cost of 
maintenance and repairs using established industry cost guides. As a 
result, OSD will be unable to fully rely upon data in the Sustainment 
Management System to oversee the services’ progress in assessing 
facilities and recording their condition ratings.  

Further, as DOD stated in its comments, the Real Property Assets 
Database reflects an annual snapshot of DOD’s facility inventory, and the 
resulting consolidation of data is used to meet reporting requirements to 
external entities. For example, OSD uses the database as its source for 
annually reporting real property information to the Office of Management 
and Budget and the General Services Administration through the Federal 
Real Property Profile, to include information on facility condition. 

Agency Comments 
and Our Evaluation 
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Therefore, it is important for OSD to have assurance that data recorded in 
the Real Property Assets Database are consistent and reliable, which is 
what DOD aims to achieve through implementing the standardized 
process.  

Finally, DOD stated in its comments that the 2013 memorandum gave the 
services 5 years—until fiscal year 2017—to inspect their facility 
inventories using the Sustainment Management System. DOD also stated 
that during this transition period, facility condition ratings in the Real 
Property Assets Database may reflect both the standardized assessment 
process and previously used assessment processes. However, we found 
that according to the Army—whose facilities account for approximately 
$302 billion in estimated plant replacement value, which is more than any 
of the other military services—the Army does not expect to meet that goal 
and may not fully implement the Sustainment Management System until 
fiscal year 2021. Therefore, it may take at least 4 additional years before 
the facility condition ratings in the Real Property Assets Database fully 
reflect the use of the standardized assessment process. Thus, we 
continue to believe that DOD needs to revise its guidance in order for 
DOD to fully monitor the services’ implementation progress. 

We are sending copies of this report to the appropriate congressional 
committees; the Secretary of Defense; the Secretaries of the Army, Navy, 
and Air Force; and the Commandant of the Marine Corps, and the 
Assistant Secretary of Defense for Energy, Installations, and 
Environment. In addition, the report is available at no charge on the GAO 
website at http://www.gao.gov. 

If you or your staff have any questions about this report, please contact 
me at (202) 512-4523 or leporeb@gao.gov. GAO staff who made key 
contributions to this report are listed in appendix V. 

 
Brian J. Lepore 
Director 
Defense Capabilities and Management 

 

http://www.gao.gov/
mailto:leporeb@gao.gov
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To evaluate the extent to which the services have made progress in 
meeting policy requirements for facility assessments and conditions, and 
the extent to which the Office of the Secretary of Defense (OSD) is able 
to monitor progress, we reviewed OSD’s September 2013 memorandum 
on standardizing facility condition assessments, which directed the 
services to standardize how they assess and rate the condition of their 
facilities and provided guidance on, among other things, how the services 
were to indicate in DOD’s Real Property Assets Database that a 
standardized facility condition rating had been recorded.1 We identified 
criteria in Standards for Internal Control in the Federal Government for 
the use of information to achieve an entity’s objectives.2 We also 
reviewed OSD’s 2014 memorandum on facilities sustainment and 
recapitalization to determine what policies OSD had established for 
facility condition.3 We analyzed facility data from DOD’s Real Property 
Assets Database for fiscal years 2013 and 2014 (the most recent data 
available at the time of our report) to, among other things, determine the 
extent to which DOD was meeting requirements set out in the 2013 and 
2014 policy memorandums.4 We assessed the reliability of the data we 
obtained on facility condition ratings by reviewing relevant documentation, 
testing the data for obvious errors or anomalies, and interviewing 
knowledgeable officials; we found the data to be sufficiently reliable for 
our purposes. Additionally, we obtained and reviewed the services’ 
mitigation plans to address failing facilities, as called for in the 2014 

                                                                                                                       
1The Under Secretary of Defense for Acquisition, Technology, and Logistics 
Memorandum, Standardizing Facility Condition Assessments (Sept. 10, 2013).  
2See GAO, Standards for Internal Control in the Federal Government, 
GAO/AIMD-00-21.3.1 (Washington, D.C.: Nov. 1999). These standards were in effect prior 
to fiscal year 2016 and cover the time period when OSD’s 2013 memorandum was issued 
and for the facilities data we analyzed. The standards were subsequently updated. The 
updated standards went into effect on October 1, 2015. See GAO, Standards for Internal 
Control in the Federal Government, GAO-14-704G (Washington, D.C.: Sept. 10, 2014). 
3The Under Secretary of Defense for Acquisition, Technology, and Logistics 
Memorandum, Facility Sustainment and Recapitalization Policy (Apr. 29, 2014). 
4We also obtained facility condition data from OSD for fiscal years 2010 through 2012, but 
we did not include these data in our analysis because the data provided did not match 
information reported by DOD in its Base Structure Reports for those years. OSD officials 
stated that the Base Structure Reports are extractions from the Real Property Assets 
Database for public release, and they will not necessarily match each other every year; we 
were able to match the fiscal years 2013 and 2014 data from the Real Property Assets 
Database to information in the Base Structure Reports for those years. 
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memorandum.5 Lastly, to obtain additional information on the progress 
made in implementing the standardized process and how progress was 
monitored, we interviewed OSD and service officials knowledgeable 
about facilities sustainment and recapitalization, as well as public works 
personnel at eight U.S. installations. 

We selected a non-probability sample of eight installations to visit based 
on the following factors: (1) the installation was considered a “large site,” 
with a plant replacement value of at least $1.876 billion, according to 
DOD’s 2015 Base Structure Report;6 (2) two installations per service 
(Army, Navy, Air Force, and Marine Corps) were selected; (3) the 
installation was located in the continental United States; (4) the 
installation was not classified as a joint base; (5) the installation was 
geographically close to another installation to reduce individual site visits, 
when possible; and (6) the installation had some failing facilities based on 
fiscal year 2014 condition ratings. Based on these factors, we chose to 
visit Aberdeen Proving Ground, Fort Leavenworth, Naval Station Norfolk, 
Naval Air Station Pensacola, Eglin Air Force Base, Whiteman Air Force 
Base, Marine Corps Base Camp Lejeune, and Marine Corps Air Station 
Cherry Point. 

To identify how much the services have spent for facilities sustainment, 
restoration, and modernization, and how much they have reported in 
deferred maintenance and repair since fiscal year 2009 (the last time we 
reported on DOD facilities sustainment funding levels), we analyzed the 
operation and maintenance budget request documents for facilities 
sustainment, restoration, and modernization for fiscal years 2009 through 
2016 to determine how much the services requested and spent during 

                                                                                                                       
5The 2014 OSD memorandum did not require the services to fund to the inventory-wide 
condition rating goal or the plans for addressing failing facilities, citing budgetary 
challenges facing the department. 
6 Department of Defense, Base Structure Report – Fiscal Year 2015 Baseline – A 
Summary of the Real Property Inventory, as of September 30, 2014.  
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those fiscal years.7 We also obtained the facilities sustainment model’s 
estimated funding requirements for fiscal years 2009 through 2016, and 
compared the amount of facilities sustainment funding requested by the 
services against DOD’s goal that each service request at least 90 percent 
of the estimated sustainment requirements, each year. Additionally, we 
reviewed the services’ annual financial reports for fiscal years 2009 
through 2014 (the most recent reports available) to determine how much 
deferred maintenance and repairs were reported for those fiscal years. 
We obtained additional information through interviews with OSD and 
service officials knowledgeable about sustainment, restoration, and 
modernization funding, and about deferred maintenance and repairs. 
Lastly, we met with public works personnel at the eight installations to 
discuss issues related to each installation’s sustainment, restoration, and 
modernization funding and any deferred maintenance and repairs. 

To describe personnel’s perspectives on the effect of facility conditions on 
installation missions and quality of life, we interviewed public works 
officials at the eight installations we visited on what they knew about how 
facility conditions affect installation missions and personnel quality of life 
at the installations. Additionally, officials at each of the eight installations 
provided us with a tour of installation facilities in varying levels of 
condition. Lastly, we conducted 16 focus groups with military and civilian 
personnel at the eight installations we visited to obtain their perspectives 
of how the condition of installation facilities affects their quality of life. For 
each focus group, we used a series of semi-structured questions to learn 
how the facilities the participants live in, work in, and use on the 
installation affect their quality of life. We defined facilities as buildings the 
participants use on the installation as well as physical surfaces such as 
roads, pavements, and runways. We defined quality of life as overall 
satisfaction on the installation (to include their health, safety, and morale). 
We conducted one pretest focus group and made some revisions to the 
focus group guide accordingly. Methodologically, focus groups are not 

                                                                                                                       
7Sustainment is funded primarily with operation and maintenance appropriations, while 
recapitalization—which includes restoration, modernization, and replacement—is funded 
primarily with both operation and maintenance and military construction appropriations. 
This report is focused on the operation and maintenance appropriations for sustainment, 
restoration, and modernization, because the amount of funding specifically requested for 
recapitalization is not readily identifiable within DOD’s military construction budget 
materials. For the purposes of this report, we use the word “spent” to refer to the amount 
of funding obligated by the services for sustainment, restoration, and modernization 
activities. 
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designed to (1) demonstrate the extent of a problem or to generalize 
results to a larger population, (2) develop a consensus to arrive at an 
agreed-upon plan or make decisions about what actions to take, or (3) 
provide statistically representative samples or reliable quantitative 
estimates. Instead, they are intended to generate information about the 
reasons for the focus group participants’ attitudes on specific topics and 
to offer insights into their concerns about and support for an issue. The 
projectability of the information produced by our focus groups is limited, 
since the information includes only the responses of those military and 
civilian personnel responses from the 16 selected groups and therefore 
only includes their specific experiences with the facilities they have used. 
Other personnel who did not participate in our focus groups or who are 
located at different installations may have different experiences. Due to 
these limitations, we did not rely entirely on focus groups, but rather used 
multiple methodologies to corroborate and support our conclusions—to 
include interviewing public works personnel and touring facilities at each 
of the eight installations we visited, as described above. 

We visited or contacted the following offices and locations during our 
review. Unless otherwise specified, these organizations are located in or 
near Washington, D.C.: 

Office of the Secretary of Defense 

• Office of the Assistant Secretary of Defense for Energy, Installations, 
and Environment 

• Office of the Under Secretary of Defense (Comptroller) 

• Office of the Secretary of Defense Cost Assessment and Program 
Evaluation 

Army 

• Office of the Assistant Chief of Staff for Installation Management 

• United States Army Corps of Engineers, Construction Engineering 
Research Laboratory, Champaign, Illinois 

• U.S. Army Installation Management Command, Fort Sam Houston, 
Texas 

• Aberdeen Proving Ground, Aberdeen, Maryland 

• Fort Leavenworth, Fort Leavenworth, Kansas 
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Navy 

• Office of the Deputy Chief of Naval Operations (Fleet Readiness and 
Logistics), Fleet Readiness Division 

• Commander, Navy Installations Command 

• Naval Facilities Engineer Command 

• Naval Station Norfolk, Norfolk, Virginia 

• Naval Air Station Pensacola, Pensacola, Florida 

Air Force 

• Headquarters, Department of the Air Force, Logistics and Installations 

• Air Force Civil Engineer Center, San Antonio, Texas 

• Eglin Air Force Base, Eglin Air Force Base, Florida 

• Whiteman Air Force Base, Whiteman Air Force Base, Missouri 

Marine Corps 

• Marine Corps Installation Command 

• Marine Corps Base Camp Lejeune, Camp Lejeune, North Carolina 

• Marine Corp Air Station Cherry Point, Cherry Point, North Carolina 

We conducted this performance audit from May 2015 to June 2016 in 
accordance with generally accepted government auditing standards. 
Those standards require that we plan and perform the audit to obtain 
sufficient, appropriate evidence to provide a reasonable basis for our 
findings and conclusions based on our audit objectives. We believe that 
the evidence obtained provides a reasonable basis for our findings and 
conclusions based on our audit objectives. 
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The following sections describe (1) methodologies used by the services to 
calculate facility condition ratings prior to fully implementing the 
standardized process called for in the 2013 OSD policy memorandum;1 
and (2) the condition of government-owned facilities in each service’s 
inventory as recorded in DOD’s Real Property Assets Database at the 
completions of fiscal years 2013 and 2014. 

 
Personnel at Army installations are responsible for assessing the 
condition of Army facilities. These personnel are to be regular users of the 
facilities they assess and are to receive annual training on conducting 
condition assessments.2 The occupant’s assessment is entered into an 
Army database, where this information is used to calculate a condition 
rating for facilities. Army officials stated that these condition ratings are 
recorded in DOD’s Real Property Assets Database. Figure 7 shows the 
recorded condition of government-owned facilities in the Army’s inventory 
at the completions of fiscal years 2013 and 2014. 

                                                                                                                       
1The Under Secretary of Defense for Acquisition, Technology, and Logistics 
Memorandum, Standardizing Facility Condition Assessments (Sept. 10, 2013). 
2This Army-wide process for assessing and reporting the condition of Army facilities is 
referred to as the Installation Status Report-Infrastructure program.  
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Figure 7: Percentage of the Army’s Facility Inventory by Condition Rating for Fiscal 
Years 2013 and 2014 

 
Note: These percentages apply to facilities in the Army’s inventory that are owned by the U.S. 
government and are in terms of plant replacement value. Numbers may not total to 100 percent due 
to rounding. 

 
Public works personnel at Navy installations are responsible for 
assessing the physical condition of facilities. Navy officials stated that 
they use the standardized process for assessing the condition of 
buildings, but that the condition ratings for Navy buildings as of fiscal year 
2014 were based on a weighted average of the physical condition ratings 

Navy 
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for each of the buildings’ components and not yet based on the estimated 
deferred maintenance and repair costs for each building, as required by 
OSD’s 2013 memorandum. Figure 8 shows the recorded condition of 
government-owned facilities in the Navy’s inventory at the completions of 
fiscal years 2013 and 2014. 

Figure 8: Percentage of the Navy’s Facility Inventory by Condition Rating for Fiscal 
Years 2013 and 2014 

 
Note: These percentages apply to facilities in the Navy’s inventory that are owned by the U.S. 
government and are in terms of plant replacement value. Numbers may not total to 100 percent due 
to rounding. 
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Air Force officials stated that condition ratings in DOD’s Real Property 
Assets Database may reflect the prior method used by the Air Force to 
rate their facilities, which was based on work orders submitted to public 
works personnel at installations for facility repairs. As a result, a facility 
without a work order was rated at 100, regardless of the actual condition 
of the facility. The Air Force expects to replace this method as it continues 
to implement the standardized process. Figure 9 shows the recorded 
condition of government-owned facilities in the Air Force’s inventory at the 
completions of fiscal years 2013 and 2014. 

Air Force 
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Figure 9: Percentage of the Air Force’s Facility Inventory by Condition Rating for 
Fiscal Years 2013 and 2014 

 
Note: These percentages apply to facilities in the Air Force’s inventory that are owned by the U.S. 
government and are in terms of plant replacement value. Numbers may not total to 100 percent due 
to rounding. 

 
According to the Marine Corps installation command, the Marine Corps 
uses contractors and installation personnel to assess the condition of 
their installation facilities. Officials stated that, similar to the Navy, the 
Marine Corps has been recording a different type of rating produced by 
the standardized process, but that it started recording standardized facility 

Marine Corps 
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condition ratings in fiscal year 2015. Figure 10 shows the recorded 
condition of government-owned facilities in the Marine Corps’ inventory at 
the completions of fiscal years 2013 and 2014. 

Figure 10: Percentage of Marine Corps’ Facility Inventory by Condition Rating for 
Fiscal Years 2013 and 2014 

 
Note: These percentages apply to facilities in the Marine Corps’ inventory that are owned by the U.S. 
government and are in terms of plant replacement value. Numbers may not total to 100 percent due 
to rounding. 



 
Appendix III: Facilities Sustainment Reported 
Funding—Required, Requested, and Spent—
for Fiscal Years 2009 through 2016 
 
 
 

Page 45 GAO-16-662  Defense Facility Condition 

 

Figures 11 through 14 show the amounts that each service reported 
requesting and spending,1 in operation and maintenance funding, on 
facilities sustainment for fiscal years 2009 through 2016, as compared 
with the estimated requirements generated by DOD’s facilities 
sustainment model for each fiscal year, as well as DOD’s goal for the 
services to annually request at least 90 percent of those estimated 
requirements. 

Figure 11: Army’s Facilities Sustainment Reported Funding—Required, Requested, and Spent—for Fiscal Years 2009 through 
2016 (in $millions) 

 
Note: The funding represented in this figure is from DOD’s operation and maintenance budget 
account. The amount of facilities sustainment funding spent in fiscal years 2015 and 2016 was not 
available at the time of our review. Additionally, the amount of funding that was appropriated for 
sustainment was not available in DOD’s budget documents for each fiscal year, so we were unable to 
fully determine the extent to which the amount of sustainment funding appropriated each year was a 
factor in whether the services spent more or less than requested. Furthermore, subject to law and 
DOD financial management regulations, DOD has the authority to transfer funds between 
appropriation accounts and to reprogram funds within an appropriation account, which could also be 
a factor in whether the services spent more or less than requested. 
 

                                                                                                                       
1For the purposes of this report, we use the word “spent” to refer to the amount of 
operation and maintenance funding obligated by the services for sustainment activities. 
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Figure 12: Navy’s Facilities Sustainment Reported Funding—Required, Requested, and Spent—for Fiscal Years 2009 through 
2016 (in $millions) 

 
Note: The funding represented in this figure is from DOD’s operation and maintenance budget 
account. The amount of facilities sustainment funding spent in fiscal years 2015 and 2016 was not 
available at the time of our review. Additionally, the amount of funding that was appropriated for 
sustainment was not available in DOD’s budget documents for each fiscal year, so we were unable to 
fully determine the extent to which the amount of sustainment funding appropriated each year was a 
factor in whether the services spent more or less than requested. Furthermore, subject to law and 
DOD financial management regulations, DOD has the authority to transfer funds between 
appropriation accounts and to reprogram funds within an appropriation account, which could also be 
a factor in whether the services spent more or less than requested. 
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Figure 13: Air Force’s Facilities Sustainment Reported Funding—Required, Requested, and Spent—for Fiscal Years 2009 
through 2016 (in $millions) 

 
Note: The funding represented in this figure is from DOD’s operation and maintenance budget 
account. The amount of facilities sustainment funding spent in fiscal years 2015 and 2016 was not 
available at the time of our review. Additionally, the amount of funding that was appropriated for 
sustainment was not available in DOD’s budget documents for each fiscal year, so we were unable to 
fully determine the extent to which the amount of sustainment funding appropriated each year was a 
factor in whether the services spent more or less than requested. Furthermore, subject to law and 
DOD financial management regulations, DOD has the authority to transfer funds between 
appropriation accounts and to reprogram funds within an appropriation account, which could also be 
a factor in whether the services spent more or less than requested. 
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Figure 14: Marine Corps’ Facilities Sustainment Reported Funding—Required, Requested, and Spent—for Fiscal Years 2009 
through 2016 (in $millions) 

 
Note: The funding represented in this figure is from DOD’s operation and maintenance budget 
account. The amount of facilities sustainment funding spent in fiscal years 2015 and 2016 was not 
available at the time of our review. Additionally, the amount of funding that was appropriated for 
sustainment was not available in DOD’s budget documents for each fiscal year, so we were unable to 
fully determine the extent to which the amount of sustainment funding appropriated each year was a 
factor in whether the services spent more or less than requested. Furthermore, subject to law and 
DOD financial management regulations, DOD has the authority to transfer funds between 
appropriation accounts and to reprogram funds within an appropriation account, which could also be 
a factor in whether the services spent more or less than requested. 
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