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Report To The Congress
OF THE UNITED STATES

The World Wide Military Command And
Control System--Major Changes Needed
In Its Automated Data Processing
Management And Direction
GAO's evaluation of the current World Wide
Military Command and Control System ADP
program showed that the problems associated
with providing automated support for command and control functions, as recognized
by the Department of Defense in 1966, are
yet to be resolved.
The Department of Defense estimates that
$1 billion has been spent on this program
since 1966.
The Department is currently
requesting in excess of $140 million a year
to continue the program.
GAO's evaluation of the program showed
that the program's management structure is
complex and highly fragmented which impairs
the Department's ability to use sound management practices.
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COMPTROLLER GENERAL OF THE UNITED STATES
WASHINGTON. D.C.
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B-163074
The President of the Senate and the
Speaker of the House of Representatives
This report assesses the Department of Defense's ability
to resolve the problems associated with computer support
of military command and control functions.
We made this review at the request of the Chairman,
Subcommittee on Research and Development, House Committee on
Armed Services, and Congressman Thomas J. Downey.
We previously reported on the issue of computer support
for WWMCCS. On December 29, 1970, we reported to the Chairman,
House Committee on Appropriations, on a proposed computer

system acquisition to support WWMCCS and the closely related
Intelligence Data Handling System. Our review of the program
for the acquisition of up to 87 computers concluded that it
was not adequately planned or supported by valid cost and
savings estimates or determinations of need and that the responsibility for the planning and direction of the acquisition
program was fragmented among several organizations.
Following our 1970 report on WWMCCS, we reported on the
program to Congressman Jack Brooks on May 6, 1971 (B-163074),
the Secretary of Defense on July 21, 1975 (LCD-75-116), and on
April 5, 1978 (LCD-78-106), and the Congress on September 21,
1978 (LCD-78-117).
Since this report shows that many of the problems we
described in our earlier reports are still present today, it is
apparent that the Department has not reacted effectively to the
recommendations contained in those reports.
We discussed the findings and contents of the report
with officials from the Department of Defense and Honeywell
Information Systems, Inc.
Informal comments from the
Department and Honeywell were considered in the report.
Both the Department and Honeywell were given the opportunity
to provide formal written comments; however, only Honeywell
did so. When the Department's comments are received, we
will issue a separate evaluation of the Department's and
Honeywell's comments.
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We are sending copies of the report to the Director,
Office of Management and Budget, and the Secretary of
~~
g
Defense.

Comptroller General
of the United States

COMPTROLLER GENERAL'S
REPORT TO THE CONGRESS

THE WORLD WIDE MILITARY
COMMAND AND CONTROL SYSTEM-MAJOR CHANGES NEEDED IN ITS
AUTOMATED DATA PROCESSING
MANAGEMENT AND DIRECTION

DIGEST
The World Wide Military Command and Control
System (WWMCCS) (pronounced WIMEX) is an
arrangement of personnel, equipment (including automated data processing (ADP) equipment
and software), communications, facilities,
and procedures employed in planning, directing, coordinating, and controlling the operational activities of U.S. military forces.
WWMCCS and its priority component, the
National Military Command System, are essential elements of U.S. national security.
WWMCCS is intended to provide the President
and the Secretary of Defense a means to
-- receive warning and intelligence information,
-- apply the resources of the military
departments,
-- assign military missions, and
-- provide direction to the Unified and
Specified Commands.
In addition, WWMCCS is intended to support
the Joint Chiefs of Staff in carrying out
their responsibilities.
GAO's evaluation was directed at the WWMCCS
ADP program.
The WWMCCS ADP program, consisting of data communication lines, an intercomputer network, computers, and software capabilities, is an essential resource that can
enable WWMCCS to achieve its intended purpose.
To properly support the President, the Secretary of Defense, and the Joint Chiefs of Staff,
the equipment must be compatible, data communication links must provide a direct connection
(or real-time relay) whenever necessary, computerized data formats must be common, and all
LCD-80-22
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components of the system configuration and
operation must be as efficient as possible,
both in effectiveness and in the utilization of resources. '
GAO's evaluation of the WWMCCS ADP program
showed that its objectives are yet to be
achieved, although the Department of Defense
has spent about $1 billion for this purpose
since the start of the program.
Although the Department of Defense is requesting in excess of $140 million a year to continue the WWMCCS ADP program, there has been
little if any, improvement realized by the
Department since the program's inception.
Further, GAO believes the Department of
Defense's planned future expenditures to
continue this program will not resolve those
problems unless the Department initiates
major changes in the program's management
structure and direction.
GAO's evaluation showed that the existing
management structure is so complex and
fragmented that no one organization or
individual has a complete overview of the
program or the centralized responsibility
for its funding, budgeting, and management.
This condition impairs the Department's
ability to employ sound management practices.
(See ch. 3 for details.)
As a result, the WWMCCS ADP program:
-- Is not responsive to national or local
level requirements.
-- Is not reliable.
-- Lacks economical and effective growth
potential.
-- Cannot transfer data and information
efficiently.
-- Makes it extremely difficult and costly to
exploit ADP technology.
-- Impairs each command's operational backup
capability.
ii

-- Encourages independent and decentralized
software development efforts, which are
still prominent in the WWMCCS ADP program.
Independent software development efforts
are initiated separately without sufficient
consideration being given to the information
requirements of other commands with which
information must be exchanged.
Generally, the equipment is not installed in
survivable facilities and generates excessive
maintenance costs.
In addition, the intercomputer network is unable to provide multilevel security.
(See chs. 4, 5, and 6 for
details.)
The Department of Defense recognized all of
these problems in 1966. The current WWMCCS
ADP program was intended to resolve them.
These problems occurred because the Department of Defense's WWMCCS ADP program specification preparation and evaluation process
resulted in the selection of a computer configuration and related software that was not
suited for the environment in which it was
to operate. A major factor contributing to
these conditions was the Department's failure
to properly and clearly define the information requirements of the various commanders
comprising the WWMCCS community.
Most of these problems are not new and have
been previously reported to the Department of
Defense, along with recommendations for correction, by GAO and various Department of
Defense study groups. The recommendations in
these studies have not been implemented by
the Department.
(See ch. 7 for details.)
During the course of this evaluation, GAO was
unable to fully discharge its statutory responsibilities or be totally responsive to
the requests of the Chairman, Subcommittee on
Research and Development, House Committee on
Armed Services, and to Congressman Thomas J.
Downey.
The Joint Chiefs of Staff denied
complete access to pertinent documents resulting from internal surveys, reviews, draft
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reports, military exercises, operational
(See ch. 8
plans, and future ADP plans.
for details.)
To resolve these problems and to operate a
responsive, reliable, and survivable command
and control system, the Secretary of Defense
should give project management authority and
responsibility for all WWMCCS and WWMCCS related computer-based information systems to
one central organization. As the WWMCCS
project manager, the designated central organization should be given the authority and responsibility for:
-- Determining the information requirements
of the various commands which must use and
rely on WWMCCS computer-based information
systems to accomplish assigned missions,
including the National Military Command
System.
-- Preparing comprehensive long- and shortrange plans for the design, development,
implementation, and operation of computerbased information systems that are
responsive to and reliable for the WWMCCS
primary and secondary missions.
-- Implementing Department of Defense Directive
7920.1 on Life Cycle Management and other
sound management practices as reflected in
other such directives for all WWMCCS related
computer-based information systems.
-- Developing and implementing a system that
provides a basis for tracking actual costs
incurred for designing, developing, implementing, and operating computer-based
information systems in support of the
WWMCCS missions.
-- Simplifying the exchange of information
throughout the various commands.
To encourage the Department of Defense to
make the needed changes in the WWMCCS ADP
program management structure and direction,
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GAO recommends that the Congress consider
reducing WWMCCS funding in the following
manner:
-- Withhold funds for completion of the
study to determine the operational
utility of ADP in support of WWMCCS.
-- Withhold funds for the WWMCCS Intercomputer
Network until the Department of Defense
completes its determination of the information needed by the various commands to
support their command and control functions.
-- Withhold funds intended to upgrade the
current WWMCCS standard computer system
until the Department identifies the configuration that will replace it.
These conclusions and recommendations are
more fully explained in chapter 9.
GAO discussed the findings and contents of
the report with officials from the Department
of Defense and Honeywell Information Systems,
Inc.
Informal comments from the Department
of Defense and Honeywell were considered in
the report.
Both the Department and Honeywell
were given the opportunity to provide formal
written comments; however, only Honeywell did
so.
GAO is not including Honeywell's letter
in this report because GAO plans to issue a
separate evaluation of both the Honeywell
and Department of Defense comments (when
received).
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CHAPTER 1
WHAT IS THE WORLD WIDE MILITARY
COMMAND AND CONTROL SYSTEM?
The World Wide Military Command and Control System
(WWMCCS) (pronounced WIMEX) is an arrangement of personnel,
equipment (including automated data processing (ADP) equipment and software), communications, facilities, and procedures employed in planning, directing, coordinating, and
controlling the operational activities of U.S. military forces.
WWMCCS includes the existing command and control systems
of the Unified and Specified Commands, related management
information systems used by the Headquarters of the Military
Departments, the command and control systems of the Headquarters of the Military Departments, the command and control
systems of the Headquarters of the Service Component Commands,
and the command and control support systems of Department of
Defense Agencies.
WWMCCS is intended to provide the National Command
Authorities (the President and the Secretary of Defense)
capability to
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-- receive warning and intelligence information,
-- apply the resources of the military departments,
-- assign military missions, and
-- provide direction to the Unified and Specified
Commands.
In addition, WWMCCS is intended to support the Joint Chiefs
of Staff in carrying out their responsibilities.
Success of WWMCCS requires that effective coordination
and liaison also be maintained with activities outside the
Some of these activities include the
Department of Defense.
White House Situation Room, the State Department Operations
Center, the Central Intelligence Agency Indications Office, the
U.S. Intelligence Board National Indications Center, the U.N.
Military Mission, the Office of Emergency Preparedness National
Warning Center, the U.S. Coast Guard Operations Center, the
Federal Aviation Administration Executive Communications
Control Center, and the North Atlantic Treaty Organization.
The National Military Command System, the priority
component of WWMCCS, must be capable of exchanging information
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either directly or indirectly between or among these differing
activities. The quick and efficient exchange of information
is essential if the National Command Authorities are to
make appropriate and timely responses to potential or real
threats to our national security.
Both the communication of
warning and intelligence information from all sources and
the communication of decisions and commands to our military
forces require that the National Military Command System be
the most responsive, reliable, and survivable system that can
be provided.
The ability of the National Command Authorities
to make appropriate and timely responses to potential or real
threats also requires that all command and control systems
within the Department of Defense be configured and operated
for the effective support of the National Military Command
System as well as their specifically assigned missions.
For
these reasons, the National Military Command System is an
essential element of our national security.
The complexities of efficiently and effectively exchanging
information between or among these differing activities are
shown in figure 1. Each organization may have differing
equipment and differing levels of information.
For example,
tactical command and control systems will contain substantially more detailed information concerning the capabilities
and deployment of our military forces than would the National
Military Command System. When the National Command Authorities
need more detailed information, the National Military Command
System must be able to obtain it quickly and efficiently
from the tactical command and control systems.
To meet
such requirements, equipment must be compatible, communication
links must provide a direct connection or real-time relay
whenever necessary, computerized data formats must be
common, and all details of system configuration and operation
must be as efficient as possible in terms of both effectiveness and in the utilization of resources.
Communications and ADP capabilities are two essential
resources that should enable the National Military Command
System to be responsive to the National Command Authorities.
We evaluated the WWMCCS ADP program, and we had previously
evaluated some of the WWMCCS communication capabilities.
(See app. I for a list of reports.)
EVOLUTION OF THE
WWMCCS ADP PROGRAM
In the early 1960s, WWMCCS ADP capabilities consisted
of a loosely knit federation of approximately 158 different
computer systems, using 30 different general purpose software systems, in operation at 81 separate locations.
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These systems were unresponsive to national level
requirements because they were developed separately without
sufficient consideration being given to the information requirements of other commands with which they had to exchange
information.
By January 1966, the Office of the Secretary of Defense
and the Joint Chiefs of Staff had recognized the magnitude
of these problems. As a result, they began informal discussions to improve and standardize these capabilities in
support of command and control functions. A joint study
group whose members represented the services, the Defense
Communications Agency, and the Defense Intelligence Agency
concluded that it was feasible and desirable to develop specifications to select mutually compatible computer equipment
and software through industrywide competitions.
In 1969 the Office of the Secretary of Defense examined
these studies, plans, and recommendations and decided to
proceed with selecting standardized computers and software
for use at all or some of the headquarters.
On June 4, 1970, the Deputy Secretary of Defense approved
a competitive procurement of 15 to 35 standard computer systems and supporting software. The contract was awarded on
October 15, 1971, to Honeywell Information Systems, Inc.
In late 1971 the Deputy Secretary of Defense recognized
the need to make WWMCCS more responsive to the National Command Authorities.
Department of Defense Directive 5100.30,
dated December 2, 1971, established the present day WWMCCS.
The principal objective of the WWMCCS ADP program is to
improve the operational effectiveness of computer equipment
and software at less cost than heretofore had been possible
with separate and independent equipment procurements and
individual software development efforts.
SCOPE OF THE EVALUATION
On the basis of inquiries received from the Chairman,
Subcommittee on Research and Development, House Committee
on Armed Services, and Congressman Thomas J. Downey, we
evaluated the ability of the WWMCCS ADP program to support
the National Command Authorities, particularly during a time
of crisis.
(See apps. II and III for copies of these requests.)
While conducting this evaluation, we performed work at
the following WWMCCS ADP sites and related locations:

3

The continental United States
The Organization of the Joint Chiefs of Staff.
National Military Command Center.
Alternate National Military Command Center.
Headquarters, U.S. Air Defense Command.
Headquarters, Strategic Air Command.
Headquarters, Military Airlift Command.
Headquarters, U.S. Army Forces Command.
Headquarters, U.S. Readiness Command.
Headquarters, Defense Communications Agency.
Headquarters, Commander-in-Chief, Atlantic.
Headquarters, Tactical Air Command.
Office of the Assistant Secretary of Defense
(Command, Control, Communications, and
Intelligence).
Europe
Headquarters,
Headquarters,
Headquarters,
Headquarters,
Headquarters,
Headquarters,
Headquarters,
Headquarters,
Headquarters,
Headquarters,

U.S. European Command.
U.S. Air Force, Europe.
U.S. Navy, Europe.
U.S. Army, Europe.
V Corps.
8th Infantry Division.
3d Armor Division.
VII Corps.
3d Infantry Division.
1st Armor Division.

Far East
Headquarters,
Headquarters,
Headquarters,
Headquarters,

Commander-in-Chief, Pacific.
Commander-in-Chief, Pacific Fleet.
U.S. Air Force, Pacific.
U.S. Forces Korea.

The major commands listed above are the principal users
of WWMCCS information and have a continual need to be an
interactive part of the national military command and control
environment.
To the extent possible, we analyzed documents, records,
reports, and related information concerning the WWMCCS ADP
program. However, the Joint Chiefs of Staff restricted our
access to most of the information we considered to be pertinent to our evaluation. A complete description of our access
to records problem is contained in chapter 8 of this report.
Restriction of access to pertinent documents has impaired
our ability to be completely responsive to the congressional
inquiries which initiated this evaluation.
4

CHAPTER 2
WHAT IS WRONG WITH THE WWMCCS ADP PROGRAM?
Our evaluation of the current WWMCCS ADP program showed
that the problems associated with providing automated support
for command and control functions, as recognized by the
Department of Defense in 1966, are yet to be resolved and
the objectives of the program are yet to be achieved.
Thus,
there has been little, if any, improvement realized by the
Department of Defense since the inception of the program.
We believe the Department's planned future expenditures to
continue this program will not resolve those problems un-

less it initiates major changes in the program's management
structure and direction.
In the early 1960s, the WWMCCS ADP structure represented
a loosely knit federation of approximately 158 different computer systems.
These systems
-- were not responsive to national level requirements;
-- were not true systems because they were developed
separately without sufficient consideration
being given to the information requirements of
other commands with which they had to exchange
information;
-- lacked growth potential;
-- used incompatible hardware, software, and
data base structures;
--could not transfer data and information efficiently;
and
-- made it extremely difficult to exploit ADP technology
because of the vast differences in equipment and
software systems.
In addition,
-- independent or decentralized system development efforts
were very costly;
-- multiple equipment procurements were made at single
unit prices, usually at General Services Administration
contract prices instead of consolidating procurements
to obtain discount prices;
5

-- commands were forced to make an excessive number of
sole source procurements to try to keep software
conversion costs down; and
-- commands experienced multiple (similar) software
development costs, maintenance costs, and logistical
support costs because equipment and software had not
been standardized.
To resolve these problems, the present day WWMCCS ADP
program was intended to
-- make the National Military Command System the most
responsive, reliable, and survivable system that can
be provided with the resources available;
-- centralize WWMCCS ADP management activities;
-- simplify the exchange of information throughout
the various commands through the use of standard
equipment, a standard data base management system,
standard programs, standard terminology, and standard data formats; and
-- facilitate and enhance each command's operational
backup capability and personnel training requirements.
We found that WWMCCS ADP capabilities are not responsive
to national or local level requirements.
The principal reason
is that the WWMCCS standard computer system--the computers
and software--basically was not designed to function in an
online interactive mode as required by the command and
control environment.
(See chs. 4 and 5 for details.)
We also found that the program's existing management
structure is so complex and fragmented that no one central
organization or individual has a complete overview of the
program or the centralized responsibility for its funding,
budgeting, and management.
This highly complex and fragmented management structure seriously impairs the
Department's ability to employ sound management practices.
(See ch. 3 for details.)
We further found that the exchange of information
throughout the various commands has not been simplified.
"Standard" WWMCCS programs do not meet the needs of local
commands because they do not provide commanders the right
information, at the right time, in usable formats, or in
sufficient detail to make decisions. Consequently, independent software development efforts are initiated separately
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without sufficient consideration being given to the
information requirements of other commands with which information must be exchanged.
(See ch. 5 for details.)
Finally, we found that a command's operational and
backup capabilities are seriously impaired because the WWMCCS
Intercomputer Network (WIN) is not reliable. This condition
is partially attributable to basic design deficiencies in
the standard computer system which cannot be made to function
efficiently, effectively, and economically in an online
interactive mode as required by the command and control
environment.
(See ch. 6 for details.)
Since at least 1970, we and various Department of Defense
study groups have recommended ways to resolve these problems.
However, the Department has not implemented these recommendations.
(See ch. 7 for details.)
Because of the current status of the program and its
importance to the Nation's security, major changes are required in the program's management structure and direction.
These changes are sequential and interdependent in nature.
For example, the Department of Defense must first centralize
the program's management. Then it must determine the information requirements of the various commands that are to
be interconnected by a computer network and use this information as a foundation to determine the type of equipment and
software needed to make the WWMCCS ADP program responsive and
reliable. Until such steps are taken, the Congress should
consider reducing or eliminating further funding of the
program as recommended in chapter 9.
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CHAPTER 3
WHO IS IN CHARGE OF THE WWMCCS ADP PROGRAM?
One of the principal objectives of the current WWMCCS ADP
program was to centralize the program's management activities.
Our evaluation showed that the existing management structure
is so complex and fragmented that no one organization or individual has a complete overview of the program or the centralized responsibility for its funding, budgeting, and management. This highly complex and fragmented management structure impairs the Department of Defense's ability to use sound
management practices. The current management structure is
also a major factor preventing it from designing, developing,
implementing, and operating command and control systems which
provide information when and where needed for decisionmaking.
MANY PEOPLE HAVE PARTIAL
RESPONSIBILITY AND PARTIAL AUTHORITY
Department of Defense Directive 5100.30, dated December 2,
1971, divided the program's management structure among the
WWMCCS Council, the Joint Chiefs of Staff, the Chairman of
the Joint Chiefs of Staff, the Assistant Secretaries of Defense
(Telecommunications, Intelligence, and Comptroller), and the
three military services.
In essence, this directive fragmented the WWMCCS ADP
program management structure in the following fashion:
-- The WWMCCS Council was made responsible for providing
policy guidance for the development and operation of
WWMCCS.
-- The Joint Chiefs of Staff was made responsible for
evaluating the overall effectiveness of WWMCCS.
-- The Chairman of the Joint Chiefs of Staff was made
responsible for developing and validating requirements and for developing an overall WWMCCS objectives
plan.
-- The Assistant Secretary of Defense (Telecommunications)
was given the responsibility to advise the Secretary
of Defense on all matters relating to the design,
development, procurement (except ADP equipment), and
performance of WWMCCS.
--The Assistant Secretary of Defense (Intelligence)
was given the responsibility to advise the Secretary
of Defense on all matters relating to warning and
intelligence.

-- The Assistant Secretary of Defense (Comptroller) was
made the central focal point for ADP procurements,
reporting, and reutilization.
-- The three military services retained the responsibility
for funding and budgeting the acquisition of equipment
and for developing software.
Since each of the three services is assigned different
military missions and each funds and budgets its own equipment
acquisitions and software development efforts, there is little
incentive for them to work together cooperatively to acquire
compatible and interoperable equipment and software.
A program of national importance such as WWMCCS needs
a strong centralized management structure if systems are to
be designed, developed, and operated within cost and budgetary
limitations and provide needed information in support of the
National Command Authorities.
Department of Defense
Directive 5100.30 did not provide this form of management
structure.
On November 21, 1975, Department of Defense Directive
5100.79 further fragmented the WWMCCS ADP program management
structure.
The directive created the WWMCCS Engineering
Organization and established the position of the WWMCCS
Engineer.
The WWMCCS Engineer headed the WWMCCS Engineering
Organization and was given the responsibility for performing
general system engineering of WWMCCS.
The WWMCCS Engineering
Organization was created as a separate organizational entity
of the Defense Communications Agency.
The WWMCCS Council, Chairman of the Joint Chiefs of Staff,
Joint Chiefs of Staff, Assistant Secretaries of Defense, and
the three military services retained the responsibilities
previously assigned to them.
One of the major problems associated with this form of
management structure was the fact that the Director, WWMCCS
Engineering (also the Director, Defense Communications
Agency), was responsible to two different organizational
entities.
For organizational and technical matters he was
under the staff supervision of the Director, Telecommunications
and Command and Control Systems (currently the Assistant
Secretary of Defense, Communications, Command, Control, and
Intelligence).
For matters pertaining to doctrine, operational policies and procedures, development and validation
of requirements, and warning and intelligence, he reported to
the Chairman of the Joint Chiefs of Staff.
This division of
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management responsibilities seriously compounded the problems
of efficiently coordinating ADP system development efforts.
Moreover, the Director, WWMCCS Engineering, did not have any
authority or responsibility for the overall WWMCCS ADP program
funding, budgeting, and management.
The subsequent WWMCCS ADP program management structure,
which had evolved since the program's inception, was even more
complex and fragmented.
Within the Organization of the Joint Chiefs of Staff,
the Director, J-3 (Operations), has several suborganizational
units that are responsible for the WWMCCS ADP program. However, by virtue of their location within the Joint Chiefs of
Staff, these units have insufficient authority to effectively
control the manner in which the services use the program's
Each service funds and budgets the development
resources.
and acquisition of equipment and software in support of its
command and control functions. As a result, there is no
assurance that total program funds are being efficiently
spent.
On June 1, 1979, subsequent to the date of our review,
the Organization of the Joint Chiefs of Staff and the Defense
Communications Agency signed a Memorandum of Agreement which
realigned and reassigned WWMCCS ADP management responsibilities
between these two organizations. This memorandum has the effect of disestablishing the WWMCCS ADP Project Manager's Office
as it then existed and realigning functional activities previously covered by the J-3 WWMCCS ADP Management Division and
the J-3 Information Systems Division. Many of these functional activities were reassigned to the Command Control
Technical Center, a suborganizational unit of the Defense Communications Agency. The Command, Control, and Communications
Directorate, containing a command and control ADP division, is
located within the Organization of the Joint Chiefs of Staff.
The three military services retain the responsibility for
funding and budgeting the development and acquisition of equipment and software to support their command and control func(See app. VI for details concerning this Memorandum
tions.
Since this realignment and reassignment of
of Agreement.)
WWMCCS ADP responsibilities is in process, we have not
attempted to evaluate the effect these changes will have on
the WWMCCS ADP program.
ACCOUNTABILITY IS FRAGMENTED
The current WWMCCS ADP program management structure has
not yet developed an effective mechanism for monitoring and
This limits its ability to respond quickly
evaluating costs.
to inquiries about the system's cost and jeopardizes effective
management of the program.
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Virtually no cost controls are associated with the WWMCCS
ADP program.
The Department of Defense has estimated that
However,
$1 billion has been spent on the WWMCCS ADP program.
the Department was unable to provide us with documentation as
WWMCCS managers
to the actual costs spent for the program.
attributed their inability to adequately account for the money
to the lack of budget authority and the numerous changes in
defining the WWMCCS ADP program elements, particularly within
the three military services.
We found that program costs being collected at the
various sites we visited were incomplete and inconsistent.
The Strategic Air Command reported the total hardware acquisition costs of two ADP systems to be $14,497,875 as of
In this instance, civilian personnel salaOctober 31, 1978.
ries, wages, and fringe benefits were based on actual costs.
However, military personnel costs were based on average salaries and the average number of military personnel assigned.
The cost data did not include such costs as communication
lines, utilities, space, training, and depreciation because
these costs were not considered to be part of the WWMCCS ADP
program.
The Military Airlift Command spent $11.3 million
In addition,
to enhance its initial ADP hardware systems.
million
in
lease
and maintenance
has
incurred
$4.7
the command
However, the
charges since the systems have been installed.
command was unable to provide us with other operating costs
for such elements as salaries, utilities, and software development.
Finally, the Department of Defense is planning to spend
approximately $25 million on WIN between fiscal years 1978
and 1982.
Neither Joint Chiefs of Staff nor Defense Communications Agency officials could provide documentation which
In fact, each
supported how these figures were derived.
believed the responsibility to maintain such records belonged
Despite this lack of knowledge by Department
to the other.
of Defense officials, we were able to determine that WIN
Omitted from the
cost figures were not all inclusive.
figures were
-- annual

inflation factors,

-- annual personnel costs associated with the WIN coordinator at each of the 18 sites,
-- annual personnel costs of 11 civilians and 12 military
personnel necessary to support the Network Operations/
Technical Coordination Center, and
-- costs for reliability improvements.
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Without adequate cost control, it is impossible for the
Department to conduct proper cost-benefit studies. A centrally administered tracking system to maintain adequate
cost control is necessary if the Department is to justify
additional WWMCCS computer and related equipment acquisitions
and software development efforts. Such a system provides
greater assurance that WWMCCS policy and operational decisions are based on the best possible information. We have
previously reported 1/ that care should be taken to include
all relevant costs for computer systems development and
operation.
Who is in charge of the WWMCCS ADP program? No one is
totally in charge or accountable for the program. Throughout
the history of the WWMCCS ADP program, the management structure has been too fragmented and complex for effective program
management. There was never one single organization with the
responsibility, authority, and accountability for all aspects
of planning, coordinating, directing, and controlling the
program.
For this reason, the WWMCCS ADP program is continuing to
evolve similar to the fashion of the early 1960s. A number
of hardware and software systems have evolved to meet the
individual needs of the Unified and Specified Commands as
well as the National Command Authorities. Each military
service has tended to develop these systems under its own
budget and independently of other commands with which it must
exchange information. Although many ongoing Defense programs
affect the WWMCCS ADP program, there is no centralized longrange planning, coordination, or management and budget control over these programs. Thus, there is no assurance that
annual WWMCCS ADP program costs, in excess of $140 million,
are being efficiently, effectively, or economically utilized.
SOUND MANAGEMENT PRACTICES ARE NOT
GENERALLY EMPLOYED IN THE WWMCCS ADP PROGRAM
The complex and fragmented management structure is a
major factor contributing to the Department's inability and
unwillingness to use sound management practices in the WWMCCS
ADP program.
It has been a long established fact within the ADP
industry and the Department of Defense that ADP systems can
only be successfully and economically designed, implemented,

l/"Accounting for Automatic Data Processing Costs Needs
Improvements" (FGMSD-78-14, Feb. 7, 1978).
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and operated by passing through a series of interdependent
For example, Bureau of the Budget (now the Office
phases.
of Management and Budget) Bulletin No. 60-6, dated March 18,
1960, provided Government-wide guidelines for initiating and
conducting studies that preceded the acquisition of ADP equipment. A fundamental issue upon which long-range plans and
equipment acquisitions were to be based was the clear definition of management's information requirements.
When management's information needs have been established,
a determination can be made as to the availability of the
source data to provide the information and, if not available,
how best to make it available. As pointed out in Bulletin
60-6, only after these determinations have been made can
measures be taken to determine the most appropriate system to
This bulletin
satisfy the information needs of management.
also provided suggestions on how to identify and control costs
incurred or to be incurred when developing an ADP system.
Sound management practices such as those described in Bulletin
60-6 have not been used in the WWMCCS ADP program.
Another sound management practice that has not been used
in the WWMCCS ADP program is life cycle management. Life
cycle management is the process for administering an automated
information system over its entire life with emphasis on
improving early decisions which affect the system's cost and
The life cycle of an automated information system
utility.
mission analysis/project
is composed of five broad phases:
initiation, concept development, definition/design, system
development, and deployment/operation. The life cycle process
seeks to assure management accountability for the success or
failure of automated information system developments and to
identify the roles and responsibilities of functional, telecommunications, and ADP managers throughout the system's
life cycle. The life cycle process also seeks to
-- establish a control mechanism to assure that an
automated information system is developed, evaluated,
and operated in an effective manner at the lowest
total overall cost;
-- provide visibility for all resource requirements of
an automated information system and communication
with the Congress early in the acquisition process
for a major automated information system; and
-- promote cost-effective standardization of automated
information systems for use throughout the Department
of Defense.
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Department of Defense Directive 7920.1, dated October 17,
1978, which sets forth the Department's policy on life cycle
management of automated information systems identifies the
criteria to be used when designating an information system
a "major automated information system."
This directive
provides that a system meeting any one of the following criteria shall be designated as a major automated information
system:
-- Has anticipated costs in excess of $100 million
during the timespan from the mission analysis/project
initiation phase through the extension and installation
of the developed automated information system to all
operating sites.
-- Has estimated costs exceeding $25 million in any
single year.
-- Is designated as being of special interest by the
Office of the Secretary of Defense.
The WWMCCS ADP program, with budget requests in excess of
$140 million annually and total costs to date of about $1
billion, clearly meets the first two criteria. Any ADP
program of the magnitude of WWMCCS and with the problems
that have plagued the program since its inception should be
subjected to the control mechanisms set forth by this
directive.
Such control mechanisms, which are intended to
assure that automated information systems are developed,
evaluated, and operated in a effective manner at the lowest
total overall cost, represent sound management practices.
Although the Department's directive on life cycle
management was not issued until 1978, the policies it set
forth are not new and have been in effect within the
Department for many years.
This directive only clarified
and made current what had been long established policies
within the Federal Government and the Department of Defense.
Irrespective of this fact, Department of Defense components
responsible for implementing the policies set forth in this
directive have interpreted it to exempt the WWMCCS ADP program
from its accountability.
The reason given was that command
and control systems have unique characteristics that should be
exempt from the principles of life cycle management.
THE "EVOLUTIONARY APPROACH" FURTHER IMPAIRS
THE USE OF GOOD MANAGEMENT PRACTICES
A Defense Science Board Task Force, in July 1978, indicated that command and control systems should be exempt from
the principles of life cycle management because of the unique
14

The task force categorized
characteristics of these systems.
these characteristics as technical, managerial, organizational, and conceptual.
Technical characteristics
The most basic technical characteristics of command and
control systems are that they are highly "information rich."
That is to say, the behavior of the system is highly dependent in a very complex way on the information in it and the
demands put upon it. Most weapon systems by contrast have
relatively simple behavior and control characteristics
(although they may be highly sophisticated engineering
accomplishments).
Command and control systems
-- must be highly adaptable to meet the many demands a
commander may place upon them in the myriad of
circumstances that can arise in battle;
-- must perform acceptably with imperfect information; and
-- should degrade gradually, rather than fail catastrophically, under damage and stress.
Managerial characteristics
Each of these technical characteristics affects the
management of command and control system development and
acquisition. Management is further complicated by the need
to integrate the command user's diverse needs and perspectives
with the wide range of technical options presented by system
engineering designers. Since neither of these groups is
likely to share a common vocabulary, expertise, experience,
or priorities, the management problem of achieving the
required capability at a reasonable cost is difficult.
Organizational characteristics
Organizational factors add another layer of unique
Most command and control systems cut across
characteristics.
interface, if not in actual deployment.
their
at
lines
service
service unit commanders, Commandersmilitary
Key users may be
Systems typiAuthorities.
Command
National
the
in-Chief, or
designed
systems
other
many
with
cally must be interoperable
Researchers,
emphases.
different
with
at different times
designers, and users are likely to be in different organizations and in different locations. Commands, service staffs,
the Office of the Secretary of Defense, and the Joint Chiefs
of Staff all have important roles in generating command and
control system specifications.
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Conceptual characteristics
One of the biggest problems in designing, developing, and
acquiring command and control systems is the problem of deciding what the system performance criteria should be, i.e., what
the system should and should not do. The absence of commonly
understood concepts of command and control system performance
and the existence of language barriers among technologists,
policy analysts, planners, and commanders all underlie the
fact that the Department of Defense lacks any useful conceptual framework for evaluating or specifying command and control
systems. Terms like fail-soft, adaptability, robustness, and
so forth are hard to translate into specific indices for the
system designer.
For these reasons, the task force believes that command
and control systems should "evolve" rather than be subject
to the principles of sound management.
Most of these views are shared by other Department of
Defense officials, particularly the view that the "evolutionary approach" should be used in developing command and control
systems.
In our view, the technological characteristics described
by the task force are not unique to command and control systems. Many information systems are "information rich" and
highly dependent on the information they contain and the demands placed upon them. The banking industry contains good
examples of "information rich" systems with extensive demands
placed upon them. Automated military supply systems, such as
the Defense Integrated Data System, the Air Force's Base Supply
System, and the North American Air Defense Command's missile
and satellite tracking systems are other examples of "information rich" systems with extensive and time-sensitive demands
placed upon them. In each instance, these systems must perform
acceptably and degrade gradually, rather than fail catastrophically, under damage or stress.
The problems confronting management regarding the complexities of integrating the commander's diverse needs are
also not unique to command and control systems. Any information system intended to serve multiple users is confronted
with these same issues. The integration of users' diverse
needs is a problem that system designers must resolve. In
a command and control environment, the designers' ability to
select the optimum equipment from a wide range of technical
options must be governed by the users' identification of
information needs. This task, identifying basic information
requirements, is yet to be accomplished in the WWMCCS ADP
program. These problems are compounded by the Department's
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organizational structure. Command and control systems must
cut across service lines if they are to provide reliable and
responsive support to the National Command Authorities. The
basic problems of equipment compatibility and interoperability
can only be resolved with an extensive cooperative effort
Until a more
between the services and the various commands.
cooperative effort is initiated within the Department, the
WWMCCS ADP program management structure will remain complex
and fragmented.
As the task force pointed out, the biggest problem in
designing, developing, and acquiring command and control
systems is deciding what the systems should and should not
This problem can only be resolved when the critical or
do.
essential elements of information needed for decisionmaking
are identified and agreed upon by the Commanders-in-Chief
of the Unified and Specified Commands.
Although the Department prefers to use the "evolutionary
approach" to develop command and control systems, this "approach" has not been used successfully in the WWMCCS ADP
In a command and control environment, the ability
program.
to collect, process, store, retrieve, and display information
The
when and where needed is an essential characteristic.
on
solely
rests
efficiently
functions
these
ability to perform
commanders-battlefield
users--the
the
which
the adequacy with
have identified and validated their information requirements
and assured themselves such requirements have been incorporated
into the system. Since each service funds its own WWMCCS command and control system development efforts, there is little,
if any, incentive for the services to work together cooperatively.
Properly used, the "evolutionary approach" to system
development can be a worthwhile and useful concept because
it allows military commanders to improve their command and
control systems as needed. Normally, system designers incorporate this capability into any system they design because, once placed into operation, changes, modifications,
and improvements constantly take place. However, as presently
used in the WWMCCS ADP program, the "evolutionary approach"
has impaired the employment of good system development and
management practices.
We believe, therefore, that the benefits of subjecting
the WWMCCS ADP program to the principles of sound management
practices, such as life cycle management, substantially outweigh the disadvantages if a responsive, reliable, and
survivable ADP capability is to be developed and operated
within time, cost, and budgetary limitations.
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The concepts of life cycle management are not new
because they have been included in other Department of Defense
and Government-wide directives for many years. These concepts
should be applied to the WWMCCS ADP program even though, perhaps, somewhat greater flexibility may be necessary--in terms
of alternatives in program planning and implementation-than would be appropriate for other systems, such as logistical, personnel, or financial systems.
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CHAPTER 4
HOW RESPONSIVE, RELIABLE, AND SURVIVABLE
ARE THE WWMCCS STANDARD COMPUTER SYSTEMS?
The effectiveness of WWMCCS rests upon the understanding
of its concepts and objectives and its innovative support by
Both the comthose charged with its design and operation.
munication of warning and intelligence from all sources and the
communication of decisions and commands to the military forces
require that the National Military Command System, the priority
component of WWMCCS, be the most responsive, reliable, and
survivable system that can be provided with the resources
This requires that the command and control systems
available.
of all other Department of Defense components be configured
and operated for effective support of the National Miltiary
Equipment
Command System, as well as their specific missions.
direct
provide
must
links
must be compatible, communciation
computerized
connection or real-time relay whenever necessary,
data formats must be common, and all details of system configuration and operation must be as efficient as possible
in terms of both effectiveness and in the utilization of
These objectives must be achieved to provide the
resources.
needed flow of information among and between various commands,
particularly during a time of crisis.
Our evaluation showed that the WWMCCS standard computer
systems as configured by the Department of Defense, do not
meet and cannot be made to meet these objectives economically,
Specifically, our evaluation
efficiently, or effectively.
showed that in a command and control environment the WWMCCS
standard computer systems
-- are not responsive to national or local level requirements,
-- are not reliable,
-- lack economical growth potential,
-- cannot transfer data and information efficiently,

--make it extremely difficult and costly to exploit
ADP technology,
-- impair a commander's operational backup capability,
-- do not provide multilevel security, and
-- generally are not installed in survivable facilities.
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The principal reason for these problems is that the
WWMCCS standard computer system's circuitry was not designed
to operate in an online interactive mode as required in a command and control environment.
The system's circuitry is designed for batch processing.
Prior to the acquisition of the present computer system,
many Department of Defense officials recognized the need for
a system that fully reflected the online interactive computer
capabilities needed in a command and control environment.
WWMCCS STANDARD COMPUTER SYSTEMS
ARE UNRESPONSIVE AND UNRELIABLE
The command and control environment places demands on the
WWMCCS standard computer system's circuitry which conflict
with its optimum modes of operation.
The command and control
environment requires a particularly demanding online interactive processing capability.
The WWMCCS computer system's
circuitry was designed for batch or sequence processing, and
although well suited for this type of processing, it does not
contain a capability to function economically, efficiently,
or effectively in an online interactive mode. By the late
1960s several vendors, including Honeywell Information Systems,
Inc., had marketed computer systems that were designed to
operate in this fashion.
The WWMCCS computer system's operating or control software
requires that a complete program be brought into memory for
processing rather than only the portion of the program that
is to be executed. This characteristic of the system prevents
its efficient operation in an interactive mode. The system
must continually exchange complete programs to process higher
priority work. This exchange takes considerably more time than
is required by a system whose circuitry is designed for interactive processing. As a result, the user--the commander--has
substantially less processing time available to him than he
needs to make decisions, particularly during a time of crisis.
To attempt to resolve this problem, the Department
has conservatively estimated it spent $100 million to
purchase considerable amounts of additional equipment and
more than $78 million to modify the system software to function in an interactive mode. However, these efforts have not
resolved the basic problem associated with the WWMCCS computer
system's circuity. For example, at the National Military
Command Center, the WWMCCS standard computers had to be substantially reconfigured to improve response time.
In this
instance, additional peripheral equipment, such as disk and
tape drives, were purchased at a cost of $5.2 million. The
original computer system configuration cost $4.7 million.
20

Thus, the cost of the additional equipment was 111 percent
of the original cost of the Honeywell computer system. Although response time was slightly improved, a shortage of
mainframe memory continued because the computer system must
bring a complete program into memory before execution can
take place.
A similar growth in costs has occurred at the Strategic
Air Command and Military Airlift Command. The costs of their
original computer systems--$4 million and $3.5 million, respectively--have increased to over $14 million at both commands,
or a growth rate of about 250 percent.
Another example concerns the North American Air Defense
The
Command's processing requirements and capabilities.
satellites
and
command is responsible for tracking missiles
in space. This mission is quite time sensitive and requires
an online interactive computer processing capability. Prior
to the time the equipment was selected, this command objected
to the procurement because it was aware that the procurement
did not adequately reflect the online interactive requirement. However, the Vice Chief of Staff for the Air Force
informed the command that the WWMCCS standard computer system
Since that
would be used for the sake of standardization.
time, the North American Air Defense Command has incurred
additional program costs of $100 million to overcome the
standard computer system's basic circuitry problem without any
significant improvement in the command's capabilities. 1/
Our evaluation showed that additional computer systems
have been acquired at the other WWMCCS ADP sites to try to
overcome this same problem. For example, not included in the
Department's conservative estimate of $100 million for additional equipment are systems such as those developed by the
Strategic Air Command and considered by the Department to be
Since the WWMCCS standard computer
WWMCCS executive aides.
system does not provide sufficient and reliable processing
capabilities, several other systems have been developed and
are being maintained by individual commands to meet their
For example:
needs.
-- An online interactive computer system, which the
Department calls the Command Center Processing and
Display System, uses different computers for purIt provides the National
poses of early warning.

l/"NORAD's Information Processing Improvement Program--Will
it Enhance Mission Capability?" (LCD-78-117, Sept. 21,
1978).
21

Command Authorities with tactical warning and attack
assessment information.
The project manager for
this system is the Strategic Air Command.
Strategic
Air Command officials estimated that $5.3 million has
been spent on this system through fiscal year 1978.
The system is presently installed in four locations-the Strategic Air Command, the North American Air
Defense Command, the National Military Command Center,
and the Alternate National Military Command Center.
-- Computer equipment from a third vendor is used to
generate the Single Integrated Operations Plan for use
in case of nuclear attack.
The Commander-in-Chief of
the Strategic Air Command is the project manager for
this system. We were informed that total program
costs through calendar year 1978 were $14.3 million
to develop and maintain this system.
As illustrated by these examples, the WWMCCS ADP program fails
to provide for economical growth potential and makes it extremely difficult and costly to exploit ADP technology.
In
addition, the ADP program generates excessive maintenance
costs because of the volume of equipment that has been
acquired from different vendors.
WWMCCS SYSTEM SOFTWARE DOES NOT SUPPORT
THE COMMAND AND CONTROL ENVIRONMENT
In WWMCCS, as in any automated processing system, there
are two types of software--system software and application
software. The system software enables the computer to carry
out the instructions contained in the application software.
System software is generally provided by the equipment vendor.
Application software are the computer programs written for
and by the operational users of the computer equipment.
(The application software problems are discussed in ch. 5.)
Honeywell Information Systems, Inc., provided two types
of system software--an operating system and a data base
management system.
This software is known as the General
Comprehensive Operating Supervisor (GCOS) and the World Wide
Data Management System (WWDMS) (pronounced WIDEMS).
The
commercial version of GCOS (or the operating system) has
been substantially modified for use in the WWMCCS ADP
program.
Neither the military version of GCOS nor WWDMS was
designed and cannot be modified to operate economically,
efficiently, or effectively to meet the online interactive
command and control information needs of the National
Command Authorities or subordinate commands. The Department
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of Defense has invested more than $78 million to try to
adapt, retrofit, and improve this and related software.
This substantial investment has been of limited success.
The problem resides in fundamental deficiencies in the
military version of GCOS which WWDMS must utilize to update
files and retrieve information. The military version of
GCOS has not kept pace with its commercial counterpart.
GCOS does not support the
command and control environment
The military version of GCOS is an efficient, single-site,
batch-oriented set of software. As a batch-oriented set of
software, it does not provide an efficient, effective, or
economic means for processing data or information in an online
interactive environment. The basic design of the operating
system requires it to allocate the main memory of the WWMCCS
standard computers in large blocks of characters equivalent to
those contained in a complete applications program. On the
average, such a block may contain 25,000 to 40,000 characters.
This characteristic creates a "traffic jam" within the computer
because each application program must request and be provided
sufficient space in memory for the entire program rather than
being allocated only the space in memory it needs to execute
each set of instructions. The time required to move large
blocks of characters into and out of space in main memory
seriously limits the computer's processing capabilities and
its responsiveness, particularly during a time of high volume
use, such as a crisis. Additional memory and secondary
storage are required to handle these large blocks of
characters. However, the movement of so many unnecessary
characters complicates the use of these computers in an
internetted multisite environment. One of these complications concerns the fact that there is a physical limitation
as to the amount of additional memory and secondary storage
capability that can be added to the WWMCCS standard computers.
To help the operation in an internetted multisite environment, the same application program must at the same time
reside in the main memory of each computer. If one computer
does not have sufficient main memory available when needed,
data and information cannot be exchanged between the two
computers. Thus, the WWMCCS standard computers complicate
the synchronization of information exchange in an internetted
environment and make the processing of highly priority ap(See ch. 6 for examples of the
plications difficult.
Department's experience with this software in an internetted
environment.)
In contrast, other computers use smaller blocks of
characters in main memory to assist operation in an internetted environment. On the average, these computers use 3,000
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or 4,000 characters for a page of an application program.
The use of paging allows for better utilization of main memory
and facilitates multisite operations because only the needed
portions of the application program are called into and used
in main memory rather than the entire program. This capability allows more sites to use the computer simultaneously,
thus, facilitating the internetting capability of the users.
Computers using the paging technology have been commercially
available from a number of vendors, including Honeywell,
since the 1960s.
Department of Defense officials knew of the need for an
internetting capability in the WWMCCS ADP program prior to
the purchase of the WWMCCS computer systems and related software. These officials were also aware that the system would
not have this capability.
For example, on August 12, 1970,
the Commander-in-Chief, North American Air Defense Command,
informed the Chief of Staff, U.S. Air Force, that the benchmark or specification for the WWMCCS standard computers would
not meet the internetting requirements of his command. On
August 31, 1970, the Air Force Vice Chief of Staff advised the
Commander-in-Chief that the WWMCCS standard computers and related software must be used since the North American Air
Defense Command was part of WWMCCS. The WWMCCS standard computers and related software were purchased on October 15, 1971.
We reported 1/ to the Congress the problems the command subsequently experienced when using this equipment and related
software. Other commands, such as the Strategic Air Command,
have experienced similar problems.
In the Strategic Air
Command, less urgent jobs are allocated main memory ahead
of the most urgent ones because sufficient room exists for
the less urgent jobs to be immediately placed into execution.
This condition tends to impair the command's mission
capabilities.
To try to resolve these problems, the Department contracted with Honeywell Information Systems, Inc., and others
to modify (patch) the military version of GCOS to improve its
internetting capability. Although the operating system has
been modified many times since it was purchased for the WWMCCS
ADP program, current exercises such as "PRIME TARGET" in 1977
showed that the modifications were not economic, efficient, or
effective.
(See ch. 6 for details of the impact the military
version of GCOS has had on the Department's ability to design
and implement WIN.)

l/"NORAD's Information Processing Improvement Program--Will
it Enhance Mission Capability?" (LCD-78-117, Sept. 21,
1978).
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WWDMS does not support the
command and control environment
Data base management systems are very desirable for ADP
systems which, like WWMCCS, have dynamic data and the need to
extract selected information quickly.
Data base management
systems are usually characterized by the ease with which computer records can be updated and information can be extracted in
meaningful displays.
Compared to programming languages, such
as Formula Translator (FORTRAN) and Common Business Oriented
Language (COBOL), much more can be accomplished with a few
program statements or directions, although the computer's
execution time will increase.
Some data base management
systems provide an easy-to-use query language that, when
compared to FORTRAN and COBOL, take much less time and skill
to use.
Data base management systems can greatly reduce
personnel costs involved in updating files and retrieving
records because skilled programmers are not usually necessary.
A data base management system facilitates the sharing of data
and information between two or more organizations.
To function efficiently, effectively, and economically, a data base
management system must use computers and system software that
function in an online environment.
Both of these characteristics are missing in WWMCCS since the WWMCCS standard computers and the military version of GCOS were not designed to
operate in such an environment.
The initial purchase of WWMCCS standard computer systems
did not specify the use of any particular data base management
system, although such a system was to be provided subsequently.
In March 1972 the Director, Joint Chiefs of Staff, selected the
Honeywell data base management system for use in the WWMCCS ADP
program.
At the time of this decision, both the Joint Chiefs
of Staff and Honeywell knew that the commercially available
Honeywell data base management system would have to be modified
for use in WWMCCS.
The modified version of the Honeywell system was designated WWDMS.
The commercially available Honeywell
data base management system was batch-processing oriented.
Thus, its use as WWDMS had to retain this architecture.
The major problems with WWDMS stem from its batch-oriented
architecture for use in an online interactive environment.
WWMDS must rely on GCOS capabilities and is exceedingly
complex to use.
GCOS is the system software through which WWDMS must
gain access to needed files for updating and retrieving information.
The inability of the military version of GCOS to efficiently transfer data into and out of main memory impairs
WWDMS's ability to perform efficiently.
Also, the WWDMS
batch-oriented design requires the computer to look at many
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data elements in sequence until it finds the desired one,
rather than immediately selecting the desired data element
without looking at any others.
In addition, WWDMS has increased rather than decreased
personnel training costs. We found that WWDMS requires
highly skilled programmers with special training to use it.
At the various commands we visited, highly trained computer
programmers were needed to interpret and prepare WWDMS queries
for the WWMCCS data files. The WWDMS language is detailoriented for the technician. Thus, WWDMS is a system designed
by technicians for use by technicians and does not support
the command and control environment. As a result, the system
is too complex to be used by individuals without these skills
and training. This condition precludes meaningful development and exploitation of available data base management capabilities.
The Department of Defense's efforts to
resolve WWMCCS system software problems
Since October 15, 1971, the Department of Defense has
spent more than $78 million to modify the military version
of GCOS, WWDMS, and related software to function in an interactive environment. The $78 million excludes amounts spent
by commands other than the Defense Communications Agency.
In addition, we were informed that the original contract for
the Honeywell computers included 570 staff years of effort
by Honeywell for such things as system software modifications
and software maintenance. Department officials were unable
to identify the number of staff years or the amount of money
paid to Honeywell for system software modifications because
the information was included in the price of the hardware.
Honeywell Information Systems, Inc., has made major
modifications to the military version of GCOS since 1971.
The Department of Defense canceled the most current GCOS
modification because of the technical risks involved in
completing the modifications and substantial programmatic
cost overruns projected by Honeywell. In addition, Honeywell
made major modifications to WWDMS since 1972. The WWMCCS
ADP Project Manager informed us that none of these modifications have achieved a reliable online interactive processing capability because of the problems inherent in the
military version of GCOS and WWDMS basic architectures.
However, some minor improvements in operations have been
realized. We were also informed that most all modifications
to the military version of GCOS and WWDMS are the property
of Honeywell Information Systems, Inc. Thus, purchase
rights to these modifications would have to be negotiated
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with Honeywell for them to be used or converted for use on
other computers. Since these systems are written in Honeywell's machine language, they cannot be easily converted
for use on other computers. Thus, any conversion effort at
best would be very costly, if at all possible.
WWMCCS STANDARD COMPUTER SYSTEMS
DO NOT HAVE UNIFORM AND INDEPENDENT
SOURCES OF ELECTRICAL POWER
Other WWMCCS reliability problems relate to the availability of electrical power and air-conditioning.
A uniform
criteria for required availability of electric power does
not exist for WWMCCS ADP, reflecting a deficiency in planning.
For example, the WWMCCS standard computer system that supports
the National Military Command Center has electric power supplied by two independent commercial power sources providing
protection from local blackouts, power-grid brownouts, and
irregularities in the commerical power.
This commercial
power feeds motor-generator sets that provide further protection against electrical transients and power level fluctuations. The Alternate National Military Command Center is
supplied by an internal, redundant generating capability.
The North American Air Defense Command utilizes commercial
power with a backup internal generating capacity. The
Strategic Air Command utilizes commercial power and an uninterruptable power supply.
The uninterruptable power supply
contains a battery system which regulates voltage and maintains power for as long as 20 minutes in a blackout, then
switches to backup power.
Other WWMCCS computer systems do not have the same degree
of reliable sources of power.
WWMCCS STANDARD COMPUTER SYSTEMS DO NOT
PROVIDE MULTILEVEL SECURITY CAPABILITIES
Multilevel computer security is intended to enable users
of the system, with different levels of access to classified
information, to simultaneously share the same computer equipment (timesharing) and be denied access to information for
which they are not authorized and do not have a need to know.
Currently, multilevel computer security is not available for
any computer system, including the WWMCCS standard computer
system.
One reason for this situation is that the WWMCCS
hardware circuitry is not designed to support multilevel
computer security.
Without multilevel computer security capabilities, WWMCCS
ADP sites have used several alternative approaches to the
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multilevel security problem. We observed the following
techniques in use at different WWMCCS sites:
-- Dedicated computers and separate data bases. A
separate computer was used for each security level
of data being processed, and the data base for each
machine required manual intervention for updating
files.
Data from
-- Scheduled operations (periods processing).
each security level may be processed at separate times,
in which case, the entire computer system environment
(terminals, disk packs, tapes, printer ribbons, etc.)
was changed or sanitized at each change of security
level.
All security levels may be
-- System-high operations.
same computer system provided
on
the
processed together
all individuals (as well as terminal areas and communications) are cleared for the highest level of information that can be processed on the system.
These techniques are costly in terms of resources and do
not provide the secure time-shared computer resources needed
by the military services. While each of these techniques is
effective in preventing individuals from obtaining information
for which they do not have the necessary security clearance, it
does not restrict access to information that they may not be
authorized to have or do not have the need to know.
Two basic flaws in the WWMCCS standard system's circuitry
are that it is only a two-state machine and it does not provide a hardware segmentation capability. Multilevel security
can be achieved easier with a three-state machine and hardware supported segmentation.
In a
operating
passwords
to as the

three-state machine, one state is used for
the secure or privileged commands and validating
and access requests. This state can be referred
"kernel" state.

The second state is used for resource allocation and
scheduling of the jobs in the computer after they have been
This
identified as valid jobs with valid requests for data.
second state can be called the "operating system" state.
The third state is used for running the jobs themselves
and can be called the "application" or "job" state.
In the WWMCCS standard computer there is a master state
and a slave state. Therefore, the master state must serve
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both the most secure needs of the kernel state and the
needs
of the operating system state. A competent systems
programmer could penetrate the computer system through the
operating
system state.
In addition, the WWMCCS standard computer has no hardware
segmentation capability. Hardware segmentation is the
dividing up of the computer memory into distinct logical
areas or
segments that have individual access rights.
For example,
certain segments can have only "read" or "write" access
rights,
thus providing protection from unauthorized access.
Segmentation is desirable to facilitate controlled software sharing
by
many users.
For example, standard WWMCCS software could be
shared in a controlled manner if segmentation capabilities
were available.
For these and other reasons, the WWMCCS
standard computers and software do not provide, and
cannot
be made to provide, the multilevel security capability
required in a command and control environment.
It should be noted that Honeywell's Secure Communications
Process and the Defense Advanced Research Projects Agency's
Kernelized Secure Operating System (KSOS) project are
not the
only major efforts underway addressing the computer security
issue.
Other such efforts include a Kernelized VM-370 operating system and substantive research efforts by MITRE,
University of California at Los Angeles, and SRI International.
None of these efforts have yet been certified secure
by the
National Security Agency or the Department of Defense
nor has
a method been developed for such certification.
However,
the
need for multilevel security in the WWMCCS ADP program
is irrefutable.
WWMCCS STANDARD COMPUTER SYSTEMS
ARE GENERALLY NOT SURVIVABLE
The survivability of WWMCCS standard computers, ADP,
and
other command and control automated systems is substantially
dependent upon the facilities in which the equipment
is
located and the supporting utilities.
If the facilities are
destroyed or electric power or air-conditioning capabilities
disrupted indefinitely, data processing will cease unless
a
backup site is available.
Survivability can be assessed
against two conditions:
acts of nature and accidents
and acts of aggression and sabotage.
Except for the National Military Command Center, none
of
the WWMCCS ADP sites have adequate provisions to use
backup
computer systems at other ADP sites should acts of
nature
or fire stop data processing indefinitely.
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We believe greater concern should be given to potential
acts of aggression or sabotage. Should the WWMCCS ADP installations be jeopardized by such threats, it is almost
certainly to occur when command and control is of utmost
importance just before or immediately after the initiation
of conflict. Any failure may affect the ability to respond
appropriately to situations which otherwise may escalate. In
areas where conventional war is a possibility, additional provisions should be made to ensure continuous ADP operations by
improving survivability. Supporting utilities at several
WWMCCS sites are unduly vulnerable to sabotage from individuals
or small groups. The Department has recognized this problem
for some time, but it has failed to take meaningful action.
Consequently, most WWMCCS ADP facilities cannot, under any
circumstances, be considered survivable.
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CHAPTER 5
DOES WWMCCS APPLICATIONS SOFTWARE SUPPORT
THE COMMAND AND CONTROL ENVIRONMENT?

One of the principal objectives of the current WWMCCS
ADP program was to simplify the exchange of information
throughout the various commands by using standard software,
standard data formats, and standard terminology.
The WWMCCS ADP program has not resolved many of the
software problems associated with automated support of
command and control functions.
There has been little, if
any, improvement in software development realized by the
Department since the start of the program. Software
development is still fragmented and has been unable to
economically and efficiently exploit state-of-the-art
ADP technology.
WWMCCS STANDARD SOFTWARE DOES
NOT ADEQUATELY SUPPORT THE
FUNCTIONS OF COMMAND AND CONTROL
WWMCCS application software can be grouped into three
categories--WWMCCS standard software, software under
consideration for designation as WWMCCS standard software,
and software developed by the various commands to meet their
needs because of deficiencies in WWMCCS standard software.
The advantages of standard software in a command and
control environment are many and varied. First, standard software can simplify the exchange of information because the same
software can be used at multiple sites, thus eliminating
the need for the costly and time consuming conversion of the

information before it is processed at the receiving site.
Second, standard software can substantially reduce training
costs because decisionmakers and technicians need not be
retrained in new equipment and new software each time they
transferred from one location to another. Third, software
maintenance costs are minimized because once made, a modification can be easily used at every location using the standard
software. Fourth, standard software can increase the overall
systems operational backup capability because information
processed at one location can be processed at any other
location using the same software and equipment. Finally,
standard software increases the systems' responsiveness because all users gain access to and retrieve information in
the same manner.
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At the time of our review, the Joint Chiefs of Staff
had approved 16 applications as WWMCCS standard software.
However, standard software is standard in name only. Although commands may elect to use these applications as they
see fit, most commands use very few of them. Usually the
information is too old for many users, is not sufficiently
detailed for local use, does not contain the right information in the right format, and cannot be accessed in a
timely manner. As a result, each command has developed a
substantial number of software applications to support its
command and control functions. These applications have
been developed at considerable cost. In some cases, functionally redundant standard applications are maintained to
support Joint Chiefs of Staff reporting requirements which
create additional workloads for the computer. The elimination of multiple (similar) software development efforts was
a problem the current WWMCCS ADP program was intended to
resolve.
On the basis of information provided by the Joint Chiefs
of Staff, only four standard applications were in use at more
than half of the WWMCCS sites. Two of these four systems were
for computer directed training and computer resource accounting. All of the standard applications, however, are
used to support the Joint Chiefs of Staff. In our opinion,
the standard applications program has been only a vehicle
to share software developed for the Joint Chiefs of Staff
rather than to serve the primary objectives of the WWMCCS ADP
program, which are to simplify the exchange and flow of-information and to reduce similar or duplicative software
development and maintenance costs.
The table on page 35 shows the Joint Chiefs of Staff's
figures on the number of standard software applications used
at each location. On the average, a standard application
was in use on about 11 systems, or less than one third of
the 35 WWMCCS computer sites.
The Joint Operations Planning System, one of the most
frequently used large-scale standard applications, provides
planners the capability to select, analyze, and tailor force
options to produce an acceptable deployment scheme.
However, the Joint Operations Planning System does not
maintain current data because it is updated only at infrequent
intervals (i.e., quarterly or semiannually). The System aids
planners by calculating resource requirements for deployment
against transportation capabilities. In a major crisis or
exercise, the Joint Operations Planning System has limited
value because it does not reflect currently available resources. That data is contained in another data base that
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uses different and incompatible data formats (Force Status
and Identity System).
The Force Status and Identity System
is under consideration for approval by the Joint Chiefs of
Staff as a WWMCCS standard software application.
The Joint
Operations Planning System was largely a manual system which
was converted to run on the WWMCCS standard computer system.
The Joint Chiefs of Staff estimated that as of November 1978
the Joint Operations Planning System software development
costs totaled $6.2 million.
We also found that several of these standard applications
did not support the command and control function directly, but
provided ADP training, system support, or monitoring of computer resource utilization.
The remaining systems provided
resources or situation monitoring and operations planning.
Monitoring applications involved periodic updates to descriptive data bases while planning applications generally involved
less frequent updates to the data bases.
The Joint Chiefs of Staff has estimated that total
expenditures for standard applications development have been
about $11 million.
Similar problems were disclosed with the software
applications under consideration for approval as WWMCCS
standard software.
SOFTWARE UNDER CONSIDERATION
AS WWMCCS STANDARD SOFTWARE DOES
NOT ADEQUATELY SUPPORT THE
FUNCTIONS OF COMMAND AND CONTROL
At the time of our evaluation, the Joint Chiefs of Staff
were considering approving seven applications as WWMCCS standard software.
The table on page 37 shows the Joint Chiefs
of Staff's figures on the number of locations using these
applications.
The Force Status and Identity System is the most frequently used application for resource monitoring in WWMCCS.
We found that this system was of questionable value to many
commands because its data files were too old for many purposes and had questionable accuracy.
Many commands were
using other systems in addition to, or in place of, the
partially standard Force Status System because it did not
meet their needs.
The Force Status System is intended to contain timesensitive data, but changes are made through batch processing.
The Joint Chiefs of Staff require commands to report changes
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daily on their status of forces. The system update begins
processing at the Alternate National Military Command Center
However, actual
at about 5 p.m. eastern standard time.
than 24 hours
more
or
as
much
as
occurred
have
changes may
files
system
the
of
timeliness
the
Therefore,
earlier.
can
use
Authorities'
Command
National
the
for
maintained
each
At
old.
hours
36
to
12
as
characterized
be
generally
available.
is
information
current
more
command,
subordinate
Current information is essential for the National Command
Authorities to make proper responses in a time of crisis.
The Joint Chiefs of Staff's Force Status data base is
so voluminous, with over 400,000 records, it is impractical
for general use in running retrievals. As a result, the
Joint Chiefs of Staff have developed a Force Status strip
file with about 70,000 records against which it runs about
95 percent of its retrievals. At the commands, which use
the standard Force Status, the average file size is only
Although these local Force Status
about 40,000 records.
data bases are not large by ADP standards, they are too
large in the sense that the percentage of frequently used
data is very low in comparison to overall file size. This
affects the data base management activities of sites by
tying up more storage and processing resources than
necessary, given the utility of the local Force Status and
Identity Report System files.
The Joint Chiefs of Staff's Force Status file, as well
as local Force Status files at several of the commands we
visited, appear to have data reliability problems. The
Department has not identified the extent of the problems.
Various studies have commented on data reliability problems,
but they have not determined the exact impact of weak controls
on reporting.
The Force Status software checks each transaction to
About
ensure that changes are reported in valid formats.
2 percent of the transactions are rejected for invalid
formats, usually due to keypunch and transmission errors,
and returned to the originating command. We were informed
After the
that no other computer edit checks were employed.
manually
files are updated, Joint Chiefs of Staff personnel
scan hard copy dumps of the files two to three times a week
for obvious gross inaccuracies and make logic checks on the
files four times a year. We were informed that there were
no other controls or checks on data accuracy and there was no
attempt to measure the accuracy of the data in the files or
the accuracy of the reports submitted by the commands.
The Air Force Audit Agency reported problems with the
The report stated that
accuracy of Force Status in June 1978.
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units of all eight major commands included in the audit reported changes only 6 days a week, instead of 7 days a week
as required by the Joint Chiefs of Staff.
Combat readiness
status was incorrectly reported at 47 percent of the units.
Reports of available personnel were overstated by as much
as 24 percent.
For 42 percent of the units, inaccurate data
was reported for a variety of data elements because of weak
local procedures for ensuring its accuracy. Old and inaccurate data impairs the ability of the National Command
Authorities and subordinate commanders to be fully cognizant
of the readiness posture of our military forces at any given
point in time.
To try to develop the automated support the various
commands need for the purposes of command and control and
to overcome the problems associated with WWMCCS standard
software and software under consideration as WWMCCS
standard, each command has initiated the development of
command and control software. These software developments
are initiated independently of the information needs of
other commands with which they must exchange information.
COMMANDERS DEVELOP THEIR
OWN AUTOMATED SUPPORT FOR THE
FUNCTIONS OF COMMAND AND CONTROL
The Defense Audit Service estimated that locally
developed software applications cost about $40 million
annually.
The objectives of the WWMCCS ADP program have not
been achieved because useful standard applications have not
been developed and used by all commands.
One of the objectives of the standard WWMCCS ADP
program was to reduce cost by providing standard system
software.
However, at several commands we visited, earlier
practices of local and duplicative system software development and use had continued since the start of the WWMCCS
ADP program.
This development was necessary because the
WWMCCS standard software did not meet the immediate needs
of individual commands.
Several unique file access facilities have been
implemented or are in final planning stages.
Some examples
and locations are listed below:
--Force Management Information System (Strategic Air
Command).
-- Storage and Retrieval System (Military Airlift Command).
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-- MAC Integrated Management System (Military Airlift
Command).
-- INQUEST (Military Airlift Command).
-- TAC Automated Planning System (Tactical Air Command).
--SCN5

(U.S. Army Forces Command).

-- Data Management System (Commander-in-Chief, Pacific
Fleet).
Most locally developed file access systems were first
implemented after the changeover to the standard WWMCCS ADP
For example, although planning was well along prior
program.
to standardization, the Military Airlift Command analysis
An
suggested that WWDMS would be less than satisfactory.
Air Force system which was less costly was implemented, in

part, because it used significantly less main memory.
The Military Airlift Command also supplemented the
military version of the GCOS operating system with a Realtime Operating System approved by the Joint Chiefs of Staff.
This operating system supports the Military Airlift Command's
Storage and Retrieval System. Development costs for individual system software components were not available. The
Strategic Air Command also developed a supplement to the
military version of the GCOS operating system--the Strategic
Air Command Online Interactive Controller--which could be
used simultaneously with the military version of GCOS. However, these attempts to overcome problems inherent in GCOS
and WWDMS are not efficient, effective, or economical.
Where local system software is dependent upon the military
version of GCOS, compatibility problems could occur with new
versions of GCOS and WWDMS. There is no assurance that substantial changes made in standard software by Honeywell Information Systems, Inc., will be compatible with these other
locally developed applications because the changes are contracted for the Government independent of the various software
systems used locally.
The Navy is developing a new fleet command and control
system used by all fleet command centers. This system will
use new non-WWMCCS standard computers. The justification
given for the procurement was that the WWMCCS standard computer
system did not provide the needed interactive processing capabilities. The Navy estimates that procurement and maintenance costs will total several million dollars annually.
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The U.S. Readiness Command has developed a software
system called the Deployment Management System to meet the
need of a coordinated package for planning which includes
resource monitoring information.
In developing this system,
the Readiness Command extracted those elements of data critical to its mission from the Force Status and Joint Operations
Planning data bases.
The resource monitoring data in the
Deployment Management System is maintained on a current basis.
At other commands, users cited a need for systems similar to
the Deployment Management System because the Joint Operations
Planning System was inadequate for planning in a dynamic
environment, such as an exercise or crisis.
Computer accounting records were not available at every
site to determine computer resource utilization.
However,
where we were able to obtain this information, we found that
locally developed command and control applications consumed
much more computer resources than did standard applications,
although standard applications are and should be expected to
utilize the bulk of these resources if they properly supported
the commander's information needs.
The following table
illustrates this condition:
Percentage of Computer Resources Used for Standard
and Local Command and Control Applications
Percent utilization
for standard

Location
Commander, U.S. Forces
Korea
Strategic Air Comaand
Batch
Terminal connect hours
Military Airlift Command
Pacific Command
U.S. Army Forces
Conmand

applications

Percent utilization
for local

applications

23

77

2
6
2
41

98
94
98
59
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56

Local commanders have developed their own automated
support for the functions of command and control since WWMCCS
standard software does not meet their needs.
These software
development efforts are similar and very costly to develop
and operate.
In addition, locally developed software applications impair the command's ability to exchange information
because they are developed independently without sufficient
consideration being given to the information requirements
of other commands with which information must be exchanged.
The current WWMCCS ADP program was intended to resolve this
problem.

41

CHAPTER 6
IS WIN RESPONSIVE AND RELIABLE?
On September 7, 1971, the Joint Chiefs of Staff
recognized a need for a faster and more accurate flow of
information to respond to the requirements of the National
A faster
Command Authorities and subordinate commanders.
and more accurate flow of information is needed to ensure
that the functional tasks of command and control are met,
particularly during a time of crisis.
The ability to acquire, transmit, process, store,
retrieve, and display the data and information needed to
keep the National Command Authorities and subordinate
commanders informed is heavily dependent on a responsive,
reliable, secure, and survivable intercomputer network.
For this reason, the Joint Chiefs of Staff subsequently
directed the Defense Communications Agency to prepare plans
for the design and development of the Prototype WWMCCS
Intercomputer Network (PWIN).
PWIN
PWIN was intended to provide the National Command
Authorities, the Joint Chiefs of Staff, and subordinate
commanders a capability for direct computer-to-computer or
remote terminal-to-computer exchange of information using
distributed data base concepts and workload sharing techAs part of PWIN, the hardniques in a secure environment.
ware, software, and related procedures were to be developed
and tested to demonstrate the network's technical proficiency
and reliability.
Under PWIN, each WWMCCS computer is connected to a
Honeywell minicomputer called an Interface Message Processor
Each IMP in turn is interconnected to all of the
(IMP).
other IMPs in the network by 50 kbps 1/ leased commerical
The PWIN communications subsystem is linkcircuits.
encrypted for security, using KG-34 cryptographic equipment.

1/Kilobits per second (kbps) is defined as the ability to
transfer one thousand binary digits of information per
In WWMCCS, a character
second from one point to another.
consists of six binary digits, while in many commerical
systems a character consists of eight binary digits
In WWMCCS or commerical systems, a
known as a byte.
character may be an alphabetical letter, a number, or
a special character, such as a period or a comma.
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The connection between the host WWMCCS computer and the IMP
is through the WWMCCS standard DATANET-355 communications
processor.
Although PWIN presently uses dedicated communication lines,
the eventual goal is to achieve compatibility with defense
common-user communications facilities through the Automatic
Digital Network II (AUTODIN II).
The Defense Communications
Agency is developing AUTODIN II to provide a common-user
communications network to fulfill the Department's communications requirements for the 1978-85 time period.
AUTODIN II
is planned to provide secure delivery of data anticipated in
the Department's teleprocessing operations along with a
variety of additional capabilities.
PWIN was initially comprised of three interconnected
WWMCCS computers located at the Command and Control
Technical Center in Reston, Virginia; the National Military
Command Center in the Pentagon; and the Atlantic Command
in Norfolk, Virginia.
As PWIN developed, it was determined
that more productive experiments would be feasible if
the network was expanded to include additional WWMCCS sites
critical to large-scale crisis management.
On December 4, 1974, the Deputy Secretary of Defense
approved the expansion to include the Alternate National
Military Command Center at Fort Ritchie, Maryland; the
Military Airlift Command at Scott Air Force Base, Illinois;
and the U.S. Readiness Command at MacDill Air Force Base,
Florida.
By July 1976 the Tactical Air Command at Langley
Air Force Base, Virginia; U.S. Army Forces Command at
Fort McPherson, Georgia; and the services headquarters in
the Pentagon were also added to the network.
PWIN is substantially more complex than the typical
data communications network because a terminal cannot talk
directly to another terminal.
A terminal talks to a WWMCCS
or host computer system which in turn talks to one or more
additional computers before talking to a second terminal.
This complexity adversely affects network performance and reliability because the host computer must perform additional
communications functions.
As explained in chapter 4, the
WWMCCS or host computer system is not designed to perform
such functions.
Normally, communications processors perform
these functions.
This complex communications network is
further compounded by the need to code and decode the information due to its political, economic, and military sensitivity.
This complex network configuration is diagramed in
figure 2 on page 45.
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This configuration will become even more complex in
the 1980s when additional WWMCCS sites are added to the
configuration.
(See figure 3 on p. 49 for a diagram of
this planned configuration.)
In addition to this complex arrangement of equipment,
several different types of software are needed to make the
equipment perform. In PWIN, the following types of software
are used for this purpose:
-- Host Computer:
-- General Comprehensive Operating Supervisor.
-- General Remote Terminal System.
-- Network Control Program.
-- Multiplexor/Concentrator:
-- Data Communications Control.
-- Front-End Communications Processor:
-- Intermessage Processor (switching, routing, and
control).
Because of this complex configuration of equipment and
software, reliability of PWIN has been a problem almost since
its inception. For example, on September 4, 1973, the PWIN
Test Director alerted Defense Communications Agency management to the possibility that PWIN could fail. When the first
comprehensive test plan for PWIN was prepared and approved
on October 29, 1973, the plan emphasized that reliability
could be a major problem. Obviously, the more components
there are in any network, the more risk there is of any one
component failing. There is no question that PWIN must be
reliable if it is to be responsive to the National Command
Authorities and subordinate commanders.
OPERATIONAL TESTS DISCLOSE
SERIOUS PWIN RELIABILITY PROBLEMS
The Joint Chiefs of Staff tested PWIN in September and
October 1976 as part of the PWIN Operational Experiment
Program. The purpose of the operational tests was to analyze
and evaluate the reliability and operational utility of PWIN.
These tests had been delayed for several months for the following reasons:
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-- Communication links between PWIN nodes were unstable.
-- Communication fault corrections were uncoordinated.
-- Intermessage processor and host computer/software
experienced failures. These failures were due to loss
of power, air-conditioning, and component failures.
The results of these tests disclosed serious problems in
PWIN's reliability, bulk data file transfer capability, and
computer security procedures. Most of these problems were
attributable to the existing WWMCCS ADP systems and operating
procedures.
For example, guidance provided by the Joint
Chiefs of Staff showed that PWIN must be capable of transferring information from WWMCCS standard systems, such as
the Joint Operational Planning System, and from systems
under consideration as WWMCCS standard, such as the Force
Status and Identity System.
PWIN operational tests showed
that PWIN was unable to successfully transfer information
from these data bases from one computer to another.
The capabilities of PWIN were again tested from March 1
through March 16, 1977, in the exercise "PRIME TARGET 77."
Our review of this exercise indicated that PWIN users experienced a very large percentage of abnormal or unexpected terminations at four of the six participating sites.
An abnormal
termination can be defined as a termination of operations due
to software or hardware or a combination of software/hardware
failures.
The following table shows the experience of four participating sites. A "log on" represents an attempt to use the
system.
PWIN sites
Atlantic Command
European Command
Readiness Command
Tactical Air
Command
Command and Control
Technical Center
National Military
Command
Total

No. of
log ons

No. of abnormal
terminations

295
124
290

132
54
247

45
44
85

63

44

70

(a)

(a)

(a)

(a)

(a)

(a)

772

477

62

Percent

a/Not available because statistics were not developed for
these sites.
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Other PRIME TARGET 77 conclusions were:
-- The average daily length of total PWIN outages, by
line, was greater than that experienced in 1976.
-- Teleconferencing was the primary mode of PWIN use in
both number of users and in total time.
-- Users of the system perceived a decrease in PWIN's
reliability.
In their comments on the exercise, many users indicated
dissatisfaction with the reliability of PWIN. One concern
was that if one key site was down, the entire system went
down.
THE TRANSITION FROM PWIN TO WIN
On July 18, 1977, subsequent to exercise PRIME TARGET 77
and before PWIN's unsatisfactory reliability was known, the
Joint Chiefs of Staff approved the operational requirements of
PWIN and authorized it to be extended to other WWMCCS sites
and become an operational system called WIN. Later, when
the results of the reliability study were known, the Joint
Chiefs of Staff directed the Defense Communications Agency
to conduct studies to
-- identify problem areas which reduced the reliability
of the existing network;
-- identify methods for providing alternative access to
the network;
-- address hardware, software, communications, and procedural aspects which contributed to network reliability;
-- identify elements of network performance which needed
to be monitored; and
-- identify automated and manual methods necessary for
obtaining this information.
The WIN Implementation Plan, approved in January 1978,
showed that WIN will be expanded in three phases. The first
phase, which covered the period from April 1, 1978, through
December 31, 1978, intended to implement an operational WIN
and to expand the network to 17 sites considered necessary
for time-sensitive command and control situations. Phase II,
which covers the period from January 1, 1979, through June 30,
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1980, intends to continue the expansion of WIN to four
additional sites and to employ network capabilities to be
provided by the next GCOS System Release. This phase is expected to continue until AUTODIN II becomes operational. WIN
is scheduled to transition to AUTODIN II when it becomes
available some time in 1980. Phase III will mark the transition from a dedicated support system to AUTODIN II.
According to information provided to us, the Department
will spend approximately $40 million on the WIN effort from
its inception in 1971 through its completion in 1982.
A NETWORK'S RELIABILITY IS
NOT THE SAME AS ITS AVAILABILITY
Although the requirements for reliability are different
for each application, the definition of the term "reliability"
is the same. A generally accepted definition of reliability is:
"The characteristic of an item expressed by the
probability that it will perform a required function
under stated conditions for a stated period of time." 1/
It will be noted that by definition, reliability is a probability of success.
It is essential to "build-in" reliability by sound design
and construction and to carry out enough tests to make sure
that this has been done.
A generally accepted definition of availability is:
"The 'availability' or time an equipment is
functioning correctly while in use depends both
on reliability and on maintainability. Reliability * * * may be said to be a measure of an

equipment's ability to perform its functions
consistently under given conditions. Maintainability is a measure of the speed with which
loss of performance is detected, diagnosed,
and made good,* * *." 1/

1/Dummer, G.W.A., and Winton, R.C., An Elementary Guide to
Reliability: Second Edition, Pergamon Press, 1974, p. 2.
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This
As defined, availability is not reliability.
distinction becomes quite apparent when examining the
methods the Department uses to determine PWIN's availability
rather than its reliability and the Department's subsequent
experience with WIN during the Guyana crisis and the NIFTY
NUGGET exercise.
During the 1976 PWIN operational tests, the Joint Chiefs
of Staff collected availability data on each major PWIN component--the host computer, IMP, and communication lines-and concluded that PWIN had an extremely high rate of
availability. According to this data, the average availability of PWIN equipment ranged from 94.8 percent to 98.7
percent for the first test and from 92.1 percent to 99.3
This data was somewhat mispercent for the second test.
leading because the Joint Chiefs of Staff lacked the necessary techniques, methodology, and data bases necessary to
properly collect and evaluate the effect PWIN's reliability
had on the network's availability.
This
WIN was tested in the exercise NIFTY NUGGET 78.
chance
another
still
with
Department
the
presented
exercise
to realistically appraise the ability of WIN to support the
functions of command and control in a major crisis situation.
According to participants in NIFTY NUGGET, the response
time of the system to commanders bordered on being unsatisThe following observations were made by the U.S.
factory.
Army Forces Command NIFTY NUGGET participants:
-- The WWMCCS Entry System enabled the user to have any
questions answered almost immediately. However,
those secure communciations that used AUTODIN moved
at the speed of hard copy or normal message traffic.
The result of these factors was that the average
age of data in WWMCCS was 8 to 12 hours old.
--WIN was inadequate because the WWMCCS standard computer
system could not provide adequate ADP support for command and control during crisis.
-- The WWMCCS standard computer system could not keep up
with both daily maintenance and exercise requirements.
-- The major factors causing the slow response time were
(1) increased complexity of questions, (2) inadequate
core (main memory) storage to service the users, (3)
insufficient time to process data due to increased
workloads, and (4) the lack of a single comprehensive
data base.
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-- Several semi-independent application systems affected
the WWMCCS ADP capabilities.
Each of these systems
had its own set of data files, which contained
different data. As a result, problems were encountered with obtaining information in a timely fashion.
To correct these differences, the U.S. Army Forces
Command estimated it would have to increase its
fiscal year 1979 program funding from $2.314 million
to $5.934 million.
Perhaps the single, most favorable benefit identified
by WIN users in this exercise was that it provided them a
teleconferencing capability. Teleconferencing can simply
be described as the ability to simultaneously transmit and
receive information among a group of individuals who are
geographically dispersed. Most users viewed this capability
as enhancing the communication and problem solving method.
However, even this benefit has limited capability in times
For example, we found that users perceived that
of crisis.
WIN could not be used by individual commands as a full backup
system for computer processing during a crisis. We were informed that if the Military Airlift Command lost its force
control system, the U.S. Readiness Command would not have the
excess computer capacity to process the increased data processing requirements.
Reliability is critical to the WIN project. Reliability
For example, during
problems for WIN have not been resolved.
with
the teleconferencing
occurred
the Guyana crisis, problems
software. On one occurrence the Joint Chiefs of Staff crisis
action team was out of contact with the Guyana teleconference
team for over 1 hour. The problem occurred when a power outage caused access to the teleconference to be lost. When the
crisis action team attempted to rejoin the conference, the
computer could not be accessed because it did not accept the
request to "sign on" from the terminal. A determination
was made, subsequently, that when the outage occurred, the
teleconference participant name for the crisis action team
still remained "signed on" in the computer. However, the
WWMCCS software did not permit a new "sign on" by the crisis
action team, even though they had been physically disconnected from the computer.
To overcome these reliability problems, a new name for
the crisis action team had to be entered so that access
could be reestablished.
This condition occurred more than once and affected
the Joint Chiefs of Staff crisis action team and the
National Military Command Center ADP liaison officer partiSelected teleconferencing commands caused similar
cipants.
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problems.
For example, during one period the transfer from
the teleconference to a time-sharing application caused
problems with the teleconference computer program. The
U.S. Readiness Command directed participants not to use
the teleconference capabilities until the condition was
corrected.
In another example, the ADP liaison officer in the
National Military Command Center unsuccessfully attempted to
use WIN to access the U.S. Readiness Command computer where
the teleconference was hosted. The WIN message "Remote
Host Dead" was given by the system, indicating that the U.S.
Readiness Command computer was not operational.
However,
a telephone call to the U.S. Readiness Command indicated
that its computer was fully operational.
After 20 minutes
of attempting to access the Readiness Command through WIN,
the ADP liaison officer had his computer terminal switched
to one of two available lines directly connected to the
Readiness Command computer to circumvent the need to use
WIN communications lines.
During the Guyana crisis, the Department of Defense
reported average component availability for the network to
be 95.5 percent even though it had experienced serious
reliability problems.
A major factor contributing to the Department's inability
to evaluate WIN's reliability is the lack of a means to collect the information needed to identify the specific components
causing the failures.
On December 29, 1977, the Defense Communications Agency
contracted with TRW for a network control study which would
identify and develop a data base, techniques, and methodology for gathering this information. This study was
completed in August 1978.
It concluded that previously
collected data was inadequate and insufficient to measure
the network's reliability.
The Joint Chiefs of Staff
subsequently confirmed the fact that the Department still
lacks a means to properly evaluate reliability.
The study
also provided the Department with suggestions as to how to
gather the needed information. Our evaluation of the study
showed that properly followed, the Department will be able
to gather and analyze information which will confirm the
fact that WIN is not reliable. We believe that confirming
WIN's unreliability will not resolve design deficiencies
inherent in WIN. The Department must replace the WWMCCS
host computers and related software with items designed to
function in an online interactive mode and redesign the
network to simplify equipment configurations.
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WIN DOES NOT PROVIDE NEEDED
MULTILEVEL SECURITY CAPABILITIES
In a July 21, 1975, report to the Secretary of Defense
(LCD-75-116), we noted that GCOS, the computer operating
system software delivered with the WWMCCS computers, did not
provide for, and could not be made to provide for, the
secure multilevel type of operations required by the WWMCCS
community.
We stated in our report that the WWMCCS computer system
objectives for multilevel security and interactive operations
Since our concern
were valid needs which should be satisfied.
was with the future direction of WWMCCS, we stated that these
computer system objectives should be satisfied as soon as
software technology permits and economical means can be
found to use that technology.
The Director of Telecommunciations and Command and
Control Systems agreed with our position and said the suggested alternatives would be evaluated, along with other
information, to assure that the WWMCCS computer system plans
provided for the most economical and viable solutions for the
computer security problem.
In our April 5, 1978, report to the Secretary of Defense
(LCD-78-106), we recommended that an office within the Office
of the Secretary of Defense be given budget authority and
responsibility for
-- controlling all computer security research and development in the Department;
-- reviewing and approving the computer security requirements for the Army, the Navy, and the Air Force;
-- reviewing and approving all computer security
specifications, the methodology for determining the
specifications, and requests for procurements for all
WWMCCS computers; and
-- reviewing and approving all computer security longrange plans for WWMCCS and the three services.
On July 18, 1978, the Principal Deputy Under Secretary
of Defense, Research and Engineering, responded to our
April 5, 1978, report and informed us that in 1977 KSOS
This effort will cost
(or "Secure UNIX") was initiated.
$2 million and 2 years to develop and is directly transferable to other machine architectures (it is not vendorFurther, according
owned and requires no special hardware).
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to the Principal Deputy, KSOS provides the Department with
an excellent opportunity to quickly affect multilevel
secure environments.
The Department has large numbers of
KSOS compatible hardware already in the inventory and many
applications which will be able to immediately utilize the
system in late 1979 (i.e., Secure Network Front-End and
Message Handling Systems).
The KSOS system will be employed
in the WWMCCS Network Front-End to provide secure access to
present WWMCCS systems in the early 1980s.
The Principal Deputy further informed us that the Office
of the Secretary of Defense (Communications, Command, Control,
and Intelligence) established a computer security initiative
to (1) coordinate continuing Department of Defense computer
security research activities, (2) serve as the technical
focus for approval of secure systems within the Department,
and (3) foster the computer manufacturers' development of
secure computer systems using a methodology similar to KSOS.
However, a secure front-end to the WWMCCS standard
computer system still does not solve the multilevel security
problem.
Essentially, there is no comprehensive hardware and
software solution at this time to the multilevel security
problem in WIN.
The Department has conducted many studies on the issue
of multilevel security.
Two of these studies are discussed
below.
The Center for Advanced Computation of the University
of Illinois prepared a report in May 1975 which was based
on interviews with military and civilian users of WWMCCS
and on a review of six PWIN software systems and four software systems that are dependent upon the military version
of GCOS.
The purpose of this approach was to determine the
needs of the WWMCCS community as perceived by the actual
users of PWIN.
The report concluded that there was a definite need
for multilevel security within the WWMCCS community.
Investigators found that the military version of GCOS could
not be made to provide secure operations for national applications.
The report further concluded that the utilization
of WWMCCS resources would be inefficient and the ability to
share resources over a computer network would be minimal or
nonexistent.
For example, the report indicated that to change
security classification whole machines and rooms must be
sanitized.
This means that lines may have to be broken,
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to
disk packs have to be exchanged, and main memories have
Not
hours.
2
or
1
take
This process can easily
be cleared.
computational
valuable
only does the sanitizing process remove
resources from productive work, but it also blocks ready
sharing of secret and top secret data, such as operational
and intelligence data.
These conclusions were further supported in a June
1978 study by the Institute for Defense Analyses. The
objectives of this study were to provide a technical description of the Force Status System in an internetted environFor example, two basic systems using Force Status in
ment.
the planned WIN are discussed. The first is a Joint Chiefs
is
of Staff or headquarters version of Force Status, which is
system
second
The
classified at the top secret level.
the U.S. Army Forces Command system, called the WWMCCS Entry
Merger of
System, which is classified at the secret level.
the
these two systems, as currently configured, would require
rethereby
U.S. Army Forces Command to upgrade its system,
quiring extensive new investments and upgrade in equipment,
in
modifications in data handling procedures, and revisions
changes
personnel clearance. The report concluded that these
would be quite expensive.
The Strategic Air Command was scheduled to join WIN1980.
in
with a terminal in October 1978 and a host computer
that
stated
However, Strategic Air Command officials recently
prothe
the command would not provide a host computer without
is
protection
tection of multilevel computer security. Such
Plan
Operations
required for the sensitive Single Integrated
data processed at the Strategic Air Command.
Major commands reporting to the U.S. European Command also
require multilevel security. WIN users at the U.S. European
Command will need file transfer/update and teleconferencing
Under current conditions, the Single Integrated
capabilities.
16
Operations Plan is processed on the WWMCCS machine only
processing,
hours a week. During this time, no other WWMCCS
including WIN, is permissible because of security regulations.
This condition will degrade the effectiveness of WIN operations of the U.S. European Command as a crisis communication
To alleviate this problem, the U.S. European Command
system.
submitted a request for acquiring another WWMCCS standard
computer system for processing the Single Integrated
Operations Plan with the option to purchase an additional
128K memory and other equipment for an estimated purchase
price of $1.1 million, plus $3,035 for monthly maintenance.
Similarly, the Defense Intelligence Agency requires
multilevel security to interface with WIN. The Defense
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Intelligence Agency has stated it will not use WIN because
the system lacks multilevel security.
As currently structured, WIN cannot meet the multilevel
security requirements of individual commands. This inability
makes the use of WIN questionable in transferring certain
data during time-sensitive situations. Current methods of
transmitting data via the intercomputer networks will remain
time consuming and expensive until multilevel security is
developed and implemented. This requirement must be achieved
for WIN to realize its full operational potential.
WIN is not sufficiently responsive, reliable, or secure,
as demonstrated by its performance record. We believe that
further extension of WIN will only compound the problems
users have already experienced. The only viable long-range
solution is to redesign and simplify the network, including
the acquisition of new equipment and software designed to
function in an online interactive mode as required in a
command and control environment.
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CHAPTER 7
WHAT ACTIONS WERE TAKEN TO CORRECT PROBLEMS IDENTIFIED
IN PREVIOUS WWMCCS ADP PROGRAM STUDIES?
Most of the problems that we have discussed in this
report are not new and have been previously reported to the
Department along with recommendations for correction by us
(See app. V
and various Department of Defense study groups.
reissued
previously
reports
of
for a representative list
program.)
ADP
garding the WWMCCS
DEPARTMENT OF DEFENSE HAS TAKEN
LIMITED ACTION ON PROBLEMS
IDENTIFIED IN OUR REPORTS
We first started reporting on the issue of computer
support for WWMCCS on December 29, 1970. We reported to the
Chairman, House Committee on Appropriations, on a proposed
computer system acquisition to support WWMCCS and the closely
related Intelligence Data Handling System. Our review of the
program for the acquisition of up to 87 computers concluded
that it was not adequately planned or supported by valid cost
and savings estimates or determinations of need. Further, we
mentioned that the responsibility for planning and directing
the acquisition program was fragmented among several of the
Department's organizations, such as the Organization of the
Joint Chiefs of Staff and the Directorate of Defense Research
and Engineering. Today, the equivalent research and engineering office with WWMCCS oversight is the Principal Deputy Under
Secretary of Defense for Research and Engineering (Communications, Command, Control, and Intelligence).
Following our 1970 report on WWMCCS, we reported on the
program to Congressman Jack Brooks. on May 6, 1971 (B-163074),
the Secretary of Defense on July 21, 1975 (LCD-75-116) and on
April 5, 1978 (LCD-78-106), and the Congress on September 21,
1978 (LCD-78-117).
Those subsequent reports addressed such issues as
-- the lack of information requirements definition,
-- fragmented planning and program management, and
-- the inability of GCOS to provide the secure operating
capability needed in the WWMCCS program.
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Since many of the problems described in our earlier
reports are still present today, it is apparent that the
Department has not responded to the recommendations contained in those reports.
DEPARTMENT OF DEFENSE HAS TAKEN
LIMITED ACTION ON PROBLEMS
IDENTIFIED IN OTHER STUDIES
We have not been the only organization to report these
and other substantive issues to the Department.
Other organizations and individuals have studied and reported on command
and control problems in general and WWMCCS in particular.
The
following examples indicate where other organizations have
reported on the same issues that have been discussed in this
report with no effective action taken by the Department.
Complex and fragmented
management structure
The Defense Science Board Task Force on Command and
Control Systems Management determined in its July 1978
report that
"* * * our command and control systems have not
kept up with the changes in the type of warfare
or the changes in weapons and available command
and control technology: * * * there is a strong
need for a central organization which could
essentially oversee the design and testing of all
command and control systems that cut across
service lines * * *."
Standard computer system and
software are not responsive,
reliable, or survivable
In 1976 IBM issued a series of reports on the WWMCCS
architecture, as referred to earlier.
These reports addressed
all aspects of WWMCCS, including ADP.
The architect study
concluded that ADP was marginally effective in times of crisis
because the program did not meet the needs of individual users.
The study identified several deficiencies with the WWMCCS hardware, systems software, and application software.
The study
pointed out that
-- ADP was not utilized, for the most part,
extent during actual crisis situations;

to any great

-- data contained in the system was not sufficiently
current, accurate, reliable, or complete;
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-- information was too voluminous and difficult to
extract and assimilate during time-sensitive
conditions;
-- access to information required cumbersome procedures;
-- users were not guaranteed availability when required;
-- data contained in the Joint Reporting Structure was
old, too detailed, poorly structured, and could not
be integrated into common systems which provided
meaningful displays for decisionmakers; and
-- ADP application systems, such as WWMCCS, the Joint
Operation Planning System, and the Force Status and
Identity System were so large that, at a number of
sites, only one of these systems could be loaded at
a time.
In March 1976, the Rand Corporation prepared a report
entitled "Report on WWMCCS ADP Communications Interface
Requirements," and made the following observations:
"Almost every HIS [Honeywell Information System
WWMCCS] 6000 installation we visited indicated severe
limitations on the amount of main memory available, or
on processing capacity. Additional communications
processing such as a PWIN Network Control Program or
additional special purpose device handlers for new
terminals or network connections, put additional requirements on these already overcommitted resources.
"The GCOS operating system [the military version]
was not designed for terminal handling, or for the
exchange of message traffic with other computer
Rather, it was originally intended to be
systems.
Consequently, it has
a batch processing system.
considerable difficulty dealing with the communiIn the
cations loads it is now expected to handle.
Network
the
with
PWIN,
of
implementation
current
Control Program as part of GCOS and resident in the
HIS 6000, a higher interrupt rate and an associated
increase in overhead is to be expected as a result
of the addition of network processing requirements."
In a 1975 study performed for the Defense Communications
Agency by the Center for Advanced Computation at the
University of Illinois, the following observation was made:
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"The ADP community in general and the WWMCCS ADP

community in particular have a strong batch orientation. Many of the systems being developed for
the WWMCCS Intercomputer Network take a batch
approach. Unfortunately, the command function is
a highly interactive function and bears little
resemblance to batch operations. Also intercomputer
networking is an inherently interactive technology
as opposed to a batch technology."
In a report entitled "FORSTAT--Present Operation and
Transition To The WWMCCS Intercomputer Network" written by
the Institute for Defense Analyses, Science, and Technology
Division in June 1978, two data retrieval systems available
to users of U.S. Army Forces Command for WWMCCS Entry System
were compared. The Institute made the following observations:
"The two retrieval systems available to the WES
[WWMCCS Entry System] user are the SCN5 system
(usually called SCAN) [the nonstandard system]
and the Worldwide Data Management System (WWDMS)
[the standard system]. The SCN5 system is the
simpler of the two, requiring little or no programing skill. In practice, it is used 5-10
times as frequently as WWDMS * * *.

"The principal value of SCN5 over WWDMS is that
it is a wholly on-line system. Runs are therefore
processed much faster than with WWDMS (in an
exemplary case with the same retrieval requirements, a few seconds compared to up to 20
minutes)* * *.

"* * * A second problem reported by users was the

relative sophistication of the WWDMS Programming
language compared to SCN5. Even though prototype
programs are available through the system that
can be modified by the user for his programming
tasks, the system is still much more difficult
for the inexperienced user to employ. The difficulty is compounded where multiple files must
be accessed. Here, the level of programming
skill required is particularly high; only a few
experienced programmers at FORSCOM [the U.S. Army
Forces Command] were said to have the skill to
perform the necessary retrieval."
The Department continues to require WWMCCS users to buy
and use WWDMS even though it is more difficult and inefficient
to use than are other systems, such as the SCN5 system.
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Standard computer system cannot
provide multilevel security
The 1975 study by the University of Illinois, which was
referred to earlier, made this statement regarding multilevel security:
"Until an appropriate security technology is developed, the utilization of WWMCCS computing resources will be inefficient and the ability to
share resources over a computer network will be
minimal or nonexistent."
WIN is neither responsive nor reliable
In an August 1978 study performed for the Defense
Communications Agency by TRW Defense and Space Systems Group
on network reliability, the following observation was made:
"Operational experience with the PWIN test bed
has revealed a variety of network - reliability
Some of the causes of operational unproblems.
reliability are egregious [i.e., remarkably bad,
flagrant, outstanding for undesirable qualities].
Examples of such include gross hardware malfunctions
in a host computer, front-end processor, IMP, modem,
cryptographic device, or line, and certain software
and procedural malfunctions * * * Many causes of
operational unreliability, however, can be quite
Examples include store-and-forward lockup
subtle.
in a message buffer, and a deadlock in a hostto-host protocol (each of two host computers is
idle, waiting for the other to 'say something')."
In a report entitled "Concepts and Alternatives for a
WWMCCS Communications Interface System" issued by the Rand
Corporation in November 1977, the following comments were
extracted regarding PWIN:
"The current implementation of PWIN facilities
involves specialized host-resident software at six
WWMCCS sites that are connected to a dedicated
Problems with this approach
communication subnet.
include low reliability and the high processing
and core [main memory] loads imposed on the host
equipment with ensuing limitations on responsiveIn some cases (e.g., file transfer), the
ness.
protocols have been specialized for H6000 equipment
and would not generalize easily to other hosts.
Terminal access to the network is through the H6000,
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making access to remote systems for backup
impossible when the local host has failed.
"* * * No terminal-terminal connectivity is

provided forcing all data to be processed by
or at least pass through the H6000. Security
of the terminal handling system has never
been verified."
Although the Department has been aware of major problems
pertaining to WWMCCS ADP and related system support functions
for 9 years, it has not effectively redirected the WWMCCS ADP
program.
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CHAPTER 8
ACCESS TO RECORDS:

PROBLEMS ENCOUNTERED

Our longstanding position is that we cannot fully
discharge our statutory responsibilities without access to
the reports and supporting information that we consider to
be necessary for the programs or activities being evaluated.
We were unable to fully discharge our statutory
responsibilities and be totally responsive to the Chairman,
Subcommittee on Research and Development, House Committee on
Armed Services, and to Congressman Thomas J. Downey because
the Joint Chiefs of Staff denied us complete access to documents we considered to be pertinent to this evaluation.
These documents, which included internal surveys, reviews,
draft reports, military exercises, operational plans, and
future ADP plans, are materials to which we have a statutory
right of access under section 313 of the Budget and AccountIn our view, the Department's
ing Act, 1921 (31 U.S.C. 54).
denial, without legal justification to provide us with complete access to the documents, had an adverse impact on our
ability to complete our review of the WWMCCS ADP program
in a timely and efficient manner.
As of June 1979 we were able to obtain complete access
to only 66 percent of the total information we considered
pertinent to the successful completion of our evaluation
In several instances, we withdrew
of the WWMCCS ADP program.
selected requests because of the difficulty in obtaining
Failure to obtain access to pertinent
the information.
information precluded our ability to properly determine
whether future expenditures and the Department's planned
future actions would resolve the problems described in this
report.
As a result, we could not obtain source documents on
important issues concerning the future of the WWMCCS ADP
For example, during the week of November 13, 1978,
program.
and on December 20, 1978, we were denied access to the comments
of the U.S. Navy, Europe, on a major command and control exerAccording to the Director, Joint Chiefs
cise--NIFTY NUGGET.
of Staff, we were denied user comments because these comments
did not represent the official position of the Department.
Subsequent to this denial, the Secretary of Defense provided
in testimony to the Congress the results of NIFTY NUGGET.
Despite the Secretary of Defense's testimony, we are still
unable to obtain any documents relative to the performance
of WWMCCS during the NIFTY NUGGET exercise.
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Users' comments on the ability of WWMCCS ADP to perform
in a crisis are extremely important to our evaluation.
The
ability of an ADP system to satisfy users when necessary is
critically important in examining the usefulness and reliability of that system, particularly during a time of crisis.
Although users' comments may not represent the official position of the'Department, their comments are critical in determining whether or not the system is adequately supporting
their missions and needs.
In another instance, we requested access to operations
plans, which include the critical elements of information for
theater decisionmaking.
For example, we requested U.S. Navy
Europe Operations Plan 4102.
We were denied access on
December 20, 1978, by the Director of the Joint Staff who
stated his decision was
I"* * * based on a long-standing JCS policy that
knowledge of certain details of plans for the
conduct of military operations should be limited
to planners and those forces implementing the
plan."
(Emphasis added.)

,

We requested other documents, such as the Preliminary
National Military Command System Master Plan and Technical
Support Requirements for the Command and Control Technical
Center.
This preliminary master plan contained vital information on the system architecture and the Technical
Support Requirements contained information on system software deficiencies and the costs of actions necessary to
correct these deficiencies.
Although these documents were
made available for us to look at, we were not allowed to
abstract or use the information in any way.
The Director
of the Joint Staff informed us that the Preliminary National
Military Command System Master Plan had not been approved
by the Joint Chiefs of Staff; hence, it was not an official
document.
Furthermore, the Director indicated that information from the plan could not be used in bibliographies,
footnotes, or any other reference.
It is interesting to
note, however, that the IBM architect used this document
as a source in developing the WWMCCS architecture in 1976.
On February 2, 1979, the Director, Information Systems
Division, denied us complete access to the Technical Support
Requirements for the Command and Control Technical Center
because they were considered internal working documents and
could not be quoted or cited as references.
The Joint Chiefs of Staff refused us access to records
primarily on the basis of their determination that the information we requested was outside the scope of our review.
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For example, on December 12, 1978, we requested the evaluation
of WWMCCS ADP and communications regarding the Guyana crisis
in November 1978. All we received from the Joint Chiefs of
Staff was the ADP section of the report. We also requested
the same information regarding the seizure of the U.S.
Mayaguez in 1975. We were denied complete access to this
crisis report.
On January 5, 1979, when we requested access to key
people in the Organization of the Joint Chiefs of Staff, we
were advised that a letter requesting access had to be transmitted. The letter was to state the general purpose of our
intended meeting, including the topics to be discussed. We
were informed that access to selected key users relating to
the Force Status and Identity System and the Joint Operation
Planning System would be accorded only if we made our request in writing, which we did in our letter dated January 9,
1979. We were subsequently granted access to these individuals during the week of January 16, 1979.
On this assignment, the Joint Chiefs of Staff and the
Command and Control Technical Center required us to place
our requests in writing before they would respond.
This
resulted in unnecessary delays and inadequate responses by
these agencies.
For example, on October 6, 1978, we requested annual ADP plans for the National Military Command
System. Approximately 36 days elapsed before we were provided partial information. Although a long delay was incurred, a Center official informed us that the plans were
transmitted for release 21 days earlier than our receipt
of these plans.
The Command and Control Technical Center
ADP procurement plan for fiscal years 1979 through 1984
was not provided until 44 days after our original request.
However, the associated funding information was not released.
According to a Department official, a decision was made to
not release funding figures to us.
On February 8, 1979, the Chairman of the Subcommittee
on Research and Development, House Committee on Armed Services,
sent a letter to the Secretary of Defense concerning our access
to records problem. Subsequently, we met with the Assistant
Secretary of Defense (Comptroller) to resolve these problems.
While the Chairman's letter has been of substantial assistance,
many of our problems remain unresolved. We are still denied
access to internal working papers, draft reports, operation
plans and other critical documents. We still have not received the Operations Plan 4102, the Preliminary National
Military Command System Master Plan, and critical information
relating to North Atlantic Treaty Organization requirements.
It is the position of the Department of Defense that this type
of information will not be released to GAO.
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We believe it is critical that we have access to all
documents relating to our evaluation of the WWMCCS program.
The Department has spent approximately $10 to $15 billion
on the WWMCCS program since its inception. For the Congress
to properly fulfill its oversight responsibility, it must be
informed as to how economically, efficiently, and effectively
this program is being managed. For us to properly serve the
Congress, it is necessary that we obtain all information
critical to evaluating this program. Our failure to gain
this access means that we cannot adequately assist the Congress in its oversight responsibilities.

70

CHAPTER 9
WHAT CAN BE DONE TO IMPROVE
THE WWMCCS ADP PROGRAM?
CONCLUSIONS
WWMCCS and its priority component, the National Military
Command System, are essential elements of our national security.
WWMCCS is intended to provide the National Command
Authorities a means to receive warning and intelligence information and to provide direction to our military forces while
supporting the Joint Chiefs of Staff in carrying out their
responsibilities.
Consequently, WWMCCS must be the most responsive, reliable, secure, and survivable system that can
be made available within established resources.
Data communications and ADP capabilities are two of the essential
resources that can enable WWMCCS to achieve these objectives.
To meet such requirements, the equipment must be compatible,
communication links must provide a direct connection or realtime relay whenever necessary, computerized data formats must
be common, and all components of the system configuration and
operation must be as efficient as possible in terms of both
effectiveness and in the utilization of resources.
Our evaluation of the WWMCCS ADP program showed that
these objectives, recognized by the Department of Defense in
1966, are yet to be achieved although it has spent $1 billion
for this purpose since the start of the program.
We believe the Department's future ADP expenditures,
currently in excess of $140 million annually, will not resolve
these problems unless the Department initiates major changes in
the program's management structure and direction. We further
believe that these problems can be resolved only if the'
military services work together more cooperatively.
In addition, the Congress should consider reducing the
current and future years' WWMCCS funding to encourage the
Department to make these needed changes in the program's
management structure and direction.
RECOMMENDATIONS
With regard to the complex and fragmented WWMCCS management structure and needed changes in the program's direction,
we recommend that the Secretary of Defense make certain that
one central organization is given project management authority
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and responsibility for all WWMCCS and WWMCCS related
As the WWMCCS project
computer-based information systems.
manager, the designated central organization should be
given the authority and responsibility for:
-- Assisting in determining and consolidating the information requirements of the various commands which must
use and rely on WWMCCS computer-based information
systems to accomplish assigned missions, including
the National Military Command System.
-- Preparing comprehensive long- and short-range plans
for the design, development, implementation, and
operation of computer-based information systems
that are responsive to and reliable for the WWMCCS
primary and secondary missions.
-- Implementing Department of Defense Directive 7920.1
on Life Cycle Management and other sound management
practices as reflected in other such directives for
all WWMCCS related computer-based information systems.
This responsibility should include life cycle costing
and the preparation of cost-benefit analyses for the
Department and the Congress to be reasonably certain
that (1) automated support for the command and
control functions is provided within reasonable
cost and budgetary limitations, (2) system development cycles are not unduly prolonged, and (3) the
systems, when placed into operation, are the most
responsive, reliable, and survivable ones that can
be developed within resource limitations.
-- Developing and implementing a system that provides a
basis for tracking actual costs incurred for designing,
developing, implementing, and operating computer-based
information systems in support of the WWMCCS missions.
Such a system should provide a means for comparing
actual expenditures against budgeted costs and a
basis for identifying and analyzing variances
occurring between actual and budgeted program costs.
-- Simplifying the exchange of information throughout
This responsibility includes
the various commands.
developing a standard data base management system,
standard programs, standard terminology, and standard
In addition, this responsibility indata formats.
cludes identifying and acquiring the computer and
related data communications equipment needed to
This includes reproperly support those commands.
placing any or all of the existing computer and related
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data communications equipment, as necessary, to provide
the online interactive information processing capability required by those commands. Any equipment acquisitions or replacements should not be initiated until
after the information requirements and the time frames
within which the information to be processed have been
identified, agreed upon, and incorporated into the
comprehensive long- and short-range plans for the
development, implementation, and operation of computerbased information systems for support of the WWMCCS
missions.
In addition, the Department should designate a single
organization to centrally manage the research and development
efforts associated with computer security within the Department.
This responsibility, among other things, should include the
review and approval of all computer security requirements
within the Department of Defense, including the three military
services, all computer security specifications, the methodology for determining the specifications, requests for all
research and development efforts associated with computer
security, and all computer security long-range plans for
the Department and the three services. In addition, this
responsibility should include any necessary and related
budgetary authority.
To encourage the Department to make the needed changes
in the WWMCCS ADP program management structure and direction,
we recommend the Congress consider reducing the current and
future years' WWMCCS funding in the following manner:
-- Withhold funds for completion of the study to determine
the operational utility of ADP in support of WWMCCS.
There is no need for this study. The WWMCCS architecture study completed in 1976 and related follow-on
studies completed since 1976 already provide this
information to the Department. These studies cost
$23 million.
-- Withhold funds for WIN until the Department completes
its determination of the information needed by the
various commands to support their command and control
functions. This determination should result in a set
of functional specifications that can be used competitively for the acquisition of computer and data
communication systems that will more appropriately
function in a command and control environment.
-- Withhold funds intended to upgrade the current
WWMCCS standard cormputer system until the Department
identifies the configuration that will replace it.
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APPENDIX I
LIST OF OUR PREVIOUS REPORTS ON WWMCCS

COMMUNICATION CAPABILITIES AND RELATED ISSUES

Report No.

Title

Date

Investigation of Advanced Airborne
Command Post

B-178570

9/25/73

Need To Consolidate Responsibility
for Automatic Digital Network
(AUTODIN) Terminals

B-169857

7/17/74

Defense Communciations Agency (DCA)
Automatic Voice Network (AUTOVON)
Switch Elimination Activities

LCD-75-109

1/16/75

Letter report to Chairman, House
Committee on Armed Services-GAO Comments Regarding Possible
NATO Purchase of the AWACS

B-163058

4/25/75

Better Management of Defense
Communications Would Reduce
Costs

LCD-77-106

12/14/77

Secure Voice Telephone Systems-How Department of Defense Can
Save Millions

LCD-77-105

12/30/77

Update on Review of the
Development of Military and
Civil Agency Non-Tactical
Secure Voice Systems

LCD-78-129I & II

9/29/78

Potential Improvements in Design
of Automatic Secure Voice
Communications II and Tri-Service
Tactical Communications Programs

LCD-79-107

2/23/79

An Assessment of the Joint Tactical
Information Distribution System

PSAD-79-39

2/28/79

The Defense Satellite Communications
System (DSCS III)

LCD-79-103

3/12/79
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1978

Honorable Elmer 'B. Staats
Comptroller General of the United States
General Accounting Office
441 G Street, N. W.
Washington, D. C. 20548
Dear Mr. Staats:
It has come to my attention that the General Accounting
Office has been conducting a rather comprehensive review
of the Department of Defense Worldwide Military Command
and Control System (WWMCCS). In view of the deficiencies
and problems with the WIfMCCS that have been highlighted in
the reports emanating from your office as well as other
information provided to this committee, I expect that the
Research and Development Subcommittee will initiate an
in-depth review of. this system as part of our review of
the fiscal year 1980 Department of Defense budget request.
I would appreciate it, therefore, if prior to the
end of this calendar year your staff could focus on those
issues which I believe will be of primary concern to the
I am most interested in the GAO assessment
subcommittee.
of the ability of the WWMCCS system to satisfy our military
command and control requirements during a time of crisis,
including such factors as: meantime to repair, meantime
between failure, projected and actual system availability,
and the effectiveness of physical system security.
Additionally, I would appreciate your staff's assessment
of the existing software package together with software
deficiencies and the potential for near- and long-term
modifications to eliminate or lessen existing problems.
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In light of the subcommittee's schedule regarding
the fiscal year 1980 Department of Defense budget
request, I am hopeful that your staff could provide me
with an oral report by January 15, 1979 and a final
report without agency comment by June 30, 1979.

My points of contact for the committee staff are
Mr. A. R. Battista and Dr. Thomas Cooper, who can be
reached at 225-3163. Please accept my sincere appreciation
for your continued assistance.
Sincerely,

Richard H. Ichord
Chairman, Subcommittee on
Research and Development
RHI:abo

76

APPENDIX

APPENDIX III

COMMITTEE ON
EICON
ARMED

THOMAS J. DOWNEY

ARMED SERVICES

Yoml
NEW Yak
MnC. Now
De
Dus'tc'r,
alD DuS

HOWs O~U~tactBEuno
S31 CANNON
(202) 22-31

T2LSCoW

f te

Congre

(1)2oTT35oItrlnte
DSTrIPOKCT

ouse

4 UDA.LRooC.
W

4iT NUo Y0Ro
IIP,

TEL..O..:

117?

(516) 661-8777

III

StateS

of tepregentatibeS

naing,

A.Cs.

2051

tcE

MIUTARY PERSONNIL
MILITARY COMPENSATION

Mniteb

SELECT COMMITTEE ON AGING

COMMITTEE ON
SCIENCE AND TErCHNOLOGY
COMMEE,
SS
FOSIL AND NUCLEAR ENERGY
SPACE SCIENCE ANDOPPLICATION

August 9, 1978

The Honorable Elmer B. Staats
Comptroller General of the United States
Washington, DC 20548
Dear Mr. Staats:
The World Wide Military Command and Control System (WWMCCS) is a
composite of military command facilities, communications, warning systems,
and computers located throughout the world to support military command
and control activities. It is an important and integral part of our
Nation's military readiness capability.
During your recent review of the multi-level computer security requirements of WWMCCS (LCD-78-106, April 5, 1978), you stated that several
problems have been identified concerning the satisfaction of WWMCCS computer security requirements. Further, you state that the full operational
network,
capability and goals of the WWMCCS computers, in a time-sensitive
protect
to
security
multi-level
of
form
some
will not be achieved without
the integrity of the DOD security classifications on data being processed.
The aftermath of the WWMCCS computer update program of 1970 also has
raised serious questions about the ability of many WWMCCS computers to
adequately perform their functions. As your December 29, 1970 report
points out, the buy of Honeywell computers was ill planned and, in many
instances, was penny wise and pound foolish.
The results of the computer update program have pointed out severe
problems with the overall management of WWMCCS. For example, I am concerned that the decision to standardize the WWMCCS computer system with
on
the Honeywell equipment purchased in 1970 may have an adverse impact
NORAD's
that
attention
my
to
brought
been
has
It
our national security.
missile-tracking accuracy may be diminished with the switch to these
machines.
I am concerned with the impact of multi-level security and these
related problems on the success of the WWMCCS computer systems in satisfying current and future user requirements. There appear to be several
fundamental problems that have been experienced in the management of
the WWMCCS computer and data communication systems investment.
Page one
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The Honorable Elmer B. Staats
August 9, 1978
Page two
In order to recommend a future course of action that would assist in
resolving present problems and in avoiding problems experienced in similar
computer and data communication system programs, would you please review
the following issues:
1. The adequacy of the Department of Defense management
structure for the control and operation of the WWMCCS computer
and data communication systems.
2. The effectiveness of the process by which the WWMCCS
decision-making system is analyzed to determine how the computer
operations can best provide a timely and accurate decision support
system.
3. The responsiveness of the long-range and short-range
computer and data communication systems planning process in WWMCCS.
4. The utility of Department of Defense actions and plans in
response to your recommendation that an office within the Office
of the Secretary of Defense be given budget authority and responsibility for:
--Control of all computer security research and development
in DOD.
--Review and approval of the computer security requirements
for the Army, the Navy, and the Air Force.
--Review and approval of all computer security specifications,
the methodology for determining the specifications, and
requests for procurements for all WWMCCS computers.
--Review and approval of all computer security long-range
plans for WWMCCS and the three services.
5. The degree of life cycle management control being exercised
by the Department of Defense with respect to the WWMCCS computer and
data communication systems.
6. The possibility that present attempts to standardize automatic data processing systems among all WWMCCS components, irrespective of their disparate needs, may give rise to serious problems in
WWMCCS operations, especially the NORAD missile tracking system.
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August 9, 1978
Page three

I also request that you provide an update to your December 29, 1970
report on "Problems in the Acquisition of Standard Computers for WWMCCS."
I would like an analysis of all the current ramifications of this 1970
computer buy and would like to know if and how WWMCCS procurement policies and procedures have improved since that time. Any current deficiciencies in this area should be pointed out.
As your work progresses on these issues, I would appreciate periodic
oral briefings. Your conclusions and recommendations should be developed
and incorporated in a report to me as soon as possible. I respectfully
request that you complete the report no later than August 31, 1979.
Thank you for your assistance in this matter.
Sincerely,

THOMAS J. DOWNEY
Member of Congr s
TJD/rd:nh
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CHRONOLOGY OF EVENTS RELATING TO THE
PROTOTYPE WORLD WIDE MILITARY
COMMAND AND CONTROL SYSTEM INTERCOMPUTER
NETWORK (PWIN) AND THE APPROVAL OF THE WWMCCS
INTERCOMPUTER NETWORK (WIN) PROGRAM:

April 30, 1979
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1971-1977
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September 7, 1971:

JCSM-593-71, "Research, Development, Test and Evaluation
Program in Support of the Worldwide Military Command and
Control Standard System" establishes the need for developing
the Prototype WWMCCS Intercomputer Network (PWIN). This
authorization is based on a need for faster and more accurate
information to support crisis management actions and continuity of operations for the National Command Authorities.
Specific requirements included online or remote responses
in a timely manner from computer terminals and multilevel
computer security features. Multilevel computer security
enables users of the system, with different levels of access
to classified information, to simultaneously share the same
computer equipment (timesharing) and be denied access to
information for which they are not authorized.
December 2, 1971:
DOD Directive 5100.30 establishes requirements for the
National Military Command System of WWMCCS to be "the most
responsive, reliable, and survivable system that can be
(Emphasis added.)
provided within the resources available."
September 4, 1973:
Defense Communciations Agency management is alerted by
the PWIN Test Director to the possibility of failure of the
PWIN computer network.
September 25, 1973:
The WWMCCS Objectives Plan for fiscal years 1974-1993
indicates that the WWMCCS Intercomputer Network (WIN) is
an operational requirement.
October 11, 1973:
The Deputy Director of the Office of Engineering and
Implementation, Defense Communications Agency wrote that,
in 1975, PWIN would be transitioned into an operational
system.
October 29, 1973:
The First comprehensive PWIN Test Plan is prepared and
approved by the PWIN Test Director and the PWIN Project
Manager. This plan emphasizes that reliability is a major
problem area.
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November 19, 1973:
A preliminary briefing on the PWIN project is presented
to Defense Communications Agency management.
This briefing
was supposed to be given to the WWMCCS ADP (Automated Data
Processing) Project Manager in the Joint Chiefs of Staff.
Reliability is emphasized as a potential problem area.
November 28,

1973:

Approximately one week after Defense Communications
Agency management had denied PWIN was to become operational,
top management personnel is informed that the object of PWIN
is to develop an operational WWMCCS network capability.
April 19, 1974:
The MITRE Corporation prepares a report that confirms
the existence of major reliability problems in PWIN.
May 5, 1974:
A memorandum for the Chief, Software Support Division,
Command and Control Technical Center, Defense Communications
Agency, indicates that PWIN is not intended to become an
operational network.
However, this statement contradicts
the WWMCCS Objectives Plan for fiscal years 1974-1993.
September 4,

1974:

The Joint Chiefs of Staff recommends to the Secretary
of Defense that PWIN be expanded from three to six sites
in order to provide more meaningful experiments and testing
of the computer network.
September 18,

1974:

Defense Communications Agency management is urged to
adopt a "Concept of Failure Plan" to provide advance planning
for reliability problems rather than last minute panic reaction
to network failure.
Apparently, no action was taken by
management to prepare such a plan.
October

9, 1974:

A memorandum describing the threat of electrical
disturbances in computer power supply and providing
solutions is developed by the Defense Communciations Agency
staff.
No action was taken because management felt that
"it was not good politics."
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December 4,

1974:

The Deputy Secretary of Defense approves the expansion
However, this memorandum noted that
of the PWIN project.
Therefore, a
detailed requirements were not well defined.
PWIN development plan was required and prepared by the
Defense Communications Agency.
January 20,

1975:

An engineering report is prepared describing the results
of the First System Integration Test of the PWIN computer
Major reliability problems are noted and the failure
network.
The report concludes that
rate is estimated to be 50 percent.
and formal effort to
problem
the
of
recognition
direct
a
only
develop solutions should resolve the reliability problems.
Apparently no action was taken on this report by the Defense
Communications Agency.
May 19,

1975:

The University of Illinois issues a report critical of
The
PWIN's ability to operate in a responsive online manner.
report concludes this capability is necessary for command and
The report briefly describes existing technology
control.
which is available to provide the online capability to meet
command and control requirements.
July 21,

1975:

The General Accounting Office sends a letter report
(LCD-75-116) to the Secretary of Defense strongly questioning
whether PWIN will be able to meet its design objectives and
criticizing PWIN's excessive response times.
September 25, 1975:
The Director, Telecommunications and Command and Control
Systems, agrees with GAO that internetting, fully interactive
operations, and multilevel computer security are goals which
Further, in light of GAO's report, final
must be achieved.
development plan is delayed.
PWIN
the
approval of
This office has been replaced by the Office of
NOTE:
the Assistant Secretary of Defense (Communications,
Command and Control, and Intelligence).
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October 20, 1975:
A memorandum to the Chairman, Joint Chiefs of Staff,
severely criticizes the PWIN development plan drafted by the
Defense Communications Agency in response to the Deputy
Secretary of Defense's December 4, 1974, memorandum. This
memorandum suggests that each WWMCCS ADP site be surveyed
to identify its internetting requirements. We found no
evidence which indicates this was ever accomplished by the
Joint Chiefs of Staff.
March 29, 1976:
A memorandum from the Release Coordinator reports major
reliability problems with the PWIN network. According to
this memorandum, the network fails approximately every
35 minutes.
April 20, 1976:
GAO notified the Secretary of Defense that the Air
Force is, for all practical purposes, terminating its
multilevel computer security program because of insufficient
fiscal year 1976 funds. Multilevel computer security is
an important requirement for both PWIN and WIN.
June 10, 1976:
The Director, Telecommunications and'Command and Control
Systems, states that the Air Force was not terminating the
multilevel computer security program and has entered a
reclama to Congress to ask for a restoral of all fiscal
year 1977 monies for this program.
July 6, 1976:
The Director of PWIN Operational Experiments states
that "during recent practice sessions to prepare for a
June 24, 1976, demonstration of the system, the relia6t1ty
of system hardware and software was extremely poor. During
approximately two weeks of demonstration practices, we
were unable to complete one full run of the planned demonstration due to a variety of system hardware and software
problems."
The Director then gave the PWIN project the following
ultimatum. . . "To gain assurance that the operational

experiments will be conducted under conditions that will
provide a reasonable degree of confidence that experiment
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objectives will be achieved, I have requested CCTC (Command
and Control Technical Center) to demonstrate PWIN system
reliability on 12 and 13 July. Based on this demonstration,
a determination will be made relative to conduction of the
formal PWIN Operational Experiments scheduled between
19-30 July 1976."
July 15, 1976:
This ultimatum failed to produce the desired results.
A telegram is sent by the Joint Chiefs of Staff to all WWMCCS
sites participating in the PWIN project. This telegram
delayed the beginning of the operational experiments because
of the following problems:
-- Instability of communication links between
PWIN nodes.
-- Uncoordinated communication fault corrections.
-- Intermessage processor and host or main
hardware/software failures. These failures
were due to loss of power, air conditioning,
and component failures.
August 23, 1976:
The Air Force Systems Command instructs the Electronic
Systems Division to take action to terminate their multilevel computer security program during fiscal year 1977, as
the Command did not have adequate funds to continue efforts
in this area. This occurred despite DOD's assurance to
GAO on June 10, 1976.
NOTE: We interpret the termination of the Air Force
multilevel computer security program as detrimental to
successful computer internetting in a multilevel secure
environment.
A computer security consortium chaired by the Office
of the Assistant Secretary of Defense (Communications,
Command, Control and Intelligence) reformed one of the
Air Force contractor teams at the MITRE Corporation in
fiscal year 1979.
August 31, 1976:
The Chief of the Software Support Division of the
Command and Control Technical Center, the Defense
Communications Agency, reports that the proliferation of
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emergency patches to resolve General Comprehensive Operating
Supervisor (GCOS)/PWIN interface problems to enhance
performance is rapidly becoming a cause of great concern.
September and October 1976:
PWIN Operational Experiments 1 and 2 are conducted.
During these evaluations reliability is identified as
a critical problem by several commands.
January-February 1977:
Top management in the Department of Defense is briefed
on the PWIN project. The briefing also identifies problems
areas of system reliability, bulk data file transfer, and
operating procedures. Despite these problems, it is recommended to proceed with an operational network.
February 18, 1977:
The Subcommittee on Investigations, House Committee
on Armed Services (HASC No. 94-72) recommends that additional
management attention should be directed toward the Department
of Defense's automated data processing program. Particular
attention must be directed to improving software security
and the development of techniques which will allow effective
computer internetting.
March 1-16, 1977:
The PRIME TARGET exercise is conducted and includes the
six participating PWIN sites. This exercise shows that
four of the six sites experienced high percentages of
abnormal terminations averaging 62 percent. An abnormal
termination can be defined as a termination of operations
due to software or hardware or combination of software/
hardware failures.
NOTE: These severe reliability problems are apparently typical
of prior exercises such as ELEGANT EAGLE 76.
Although the individual hardware/software components
in the PWIN/WIN may be highly reliable, we consider failure
to provide the user with the capability to successfully
achieve a given task to be indicative of a larger system
reliability problem. For example, the law of reliability shows that in serial systems, the reliability
of the system is determined by multiplying the component
failure rates together--not by adding them. If there are
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seven components in a typical PWIN/WIN serial system or
site with individual reliability of 0.99 then the overall
site reliability equals (0.99) exponent 7 or 0.932065.
In the six site test of PRIME TARGET 77, the serial system
reliability for PWIN would be approximately (0.99) exponent
42 (42=7 components x 6 sites) or 0.655659. These
are not recessari.7, the actreliability ccmputatio:
However, they serve
measures.
ual network reliability
availability with
PWIN
of
relationship
the
to demonstrate
its reliability.
June 1, 1977:
The Final Consolidated Report for PWIN Operational
Experiments 1 and 2 is issued by the Joint Chiefs of Staff.
While the report is generally favorable, it indicates
problems with reliability, data file transfer, and multilevel computer security procedures. For example, PWIN was
unable to successfully transfer Force Status and Identity
Report System (FORSTAT) data from either the Master File
or the STRIP file. According to Joint Chiefs of Staff
criteria, PWIN must be able to successfully transfer
FORSTAT information.
July 18, 1977:
Despite the existence of these problems, the Joint
Chiefs of Staff approves and validates an operational
requirement for a WWMCCS Intercomputer Network (WIN).
According to several Department of Defense officials, the
decision to go operational was advisable because the users
of PWIN saw it was a tool to improve their decision making
capability. These officials informed us that the problems
identified in PWIN can only be solved by letting the system
"evolve."

December 27, 1977:
Approximately five months after the Joint Chiefs of
Staff validated the operational requirement for WIN, the
Defense Communications Agency identified the following
reliability and availability deficiencies with the PWIN
program:
-- Software releases and emergency changes
(patches) did not always receive standard
system software test and evaluation. At
times, this practice resulted in release to
the field of software that had not been
adequately tested and contained errors. The
result was repeated system failure.
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-- The present PWIN communication subnet topology
was based on least cost as opposed to reliability. As a result, each site or group of
sites tended to be isolated from some or all
of the network.
-- Electrical power problems have caused network
outages. Aside from total system failure at
user sites when power systems failed, the
network has experienced Interface Message
Processor (IMP) failure during electrical
storms or other times when the power system
was subjected to voltage and frequency
fluctuations.
-- Interface Message Processor (IMP) maintenance
and operation has been inadequate. Contractor
field engineers at certain sites were unable
to repair the Interface Message Processor (IMP)
because of inadequate training. On several
occasions, personnel had to be sent to sites
during exercises to repair the Interface
Message Processor (IMP).
Because site
operators were not qualified to diagnose
problems and in some instances, unable to load
the software, excessive downtime resulted.
-- Adequate quantities and types of spare parts
are not available for the Interface Message
Process (IMP). Consequently, sites have
experienced excessive downtime due to lack
of spares; also, spare parts have on occasion
been found to be ineffective.
-- Difficulty in determining the causes of
Interface Message Processor (IMP) failures
resulted in excessive downtime.
-- The present network configuration does not
allow for alternate site access. When an
Interface Message Processor (IMP) or host
fails, that site is isolated from the network.
This is of prime concern especially when
that site is a major player in a crisis
situation.
-- PWIN host software contains "errors" which
cause the user to have difficulty in effectively
using certain internetting features such as
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teleconferencing. These errors cause programs
to be aborted, resulting in excessive rerun
times after aborts or loss of data.
-- Interface Message Processor (IMP) and IMP/H6000
interface software contains known errors. The
various software and hardware configurations
in use provide a myriad of potential interface
problems.
-- Communication problems have adversely affected
the reliability/availability of PWIN. Some of
the major problems are: several communication
lines repeatedly failed during Joint Chiefs
of Staff exercises; not all sites have technical
control facilities to monitor communications and
help in restoration; and Interface Message
Processors (IMPs) are located in Automated Data
Processing areas where they are not monitored
on a continued basis.
As a result of these problems, the Director, Defense
Communications Agency conducted a WWMCCS Intercomputer
Reliability Study to resolve these problems. We requested
a copy of this study but were denied access because it
was in "draft." Therefore, we are unable to ascertain
whether these problems have been satisfactorily resolved.

Many of these problems continue to exist in the WIN
project. However, DOD made a decision to proceediwith a
system which did not meet its intended purpose. Essentially,
the purpose is to develop a highly reliable intercomputer
network that operates in an online interactive mode and
provides multilevel security. Factors that caused the PWIN
not to achieve its intended objectives include the Department
of Defense decision to make PWIN operational soon after experiencing the reliability problems in PRIME TARGET 1977.
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LIST OF GAO AND VARIOUS DEPARTMENT OF DEFENSE
STUDY GROUP REPORTS ON THE WWMCCS ADP PROGRAM

Our Reports
"Problems in the Acquisition of Standard Computers for the
World Wide Military Command and Control System."
Report to
the House Committee on Appropriations (B-163074, Dec. 29, 1970).
Letter report on the World Wide Military Command and Control
System to the Chairman, Subcommittee on Government Activities,
House Committee on Government Operations (B-163074, May 6, 1971).
Letter report on the World Wide Military Command and Control
System to the Secretary of Defense (LCD-75-116, July 21, 1975).
Letter report on the World Wide Military Command and Control
System to the Secretary of Defense (LCD-78-106, Apr. 5, 1978).
"NORAD's Information Processing Improvement Program--Will It
Enhance Mission Capability?"
Report to the Congress (LCD78-117, Sept. 21, 1978).
Department of Defense Reports
"Report to the President and the Secretary of Defense on the
Department of Defense By the Blue Ribbon Defense Panel"
(July 1, 1970).
"Research in Network Data Management and Resource Sharing;
Application Summary."
Center for Advanced Computation,
University of Illinois at Urbana-Champaign (May 19, 1975).
"Report on WWMCCS ADP Communications Interface Requirements."
Rand Corporation (Mar. 1976).
"WWMCCS Software Maintenance and Enhancement Study."
MITRE Corporation (June 1976).

The

"Research in Network Data Management and Resource Sharing;
Final Research Report."
Center for Advanced Computation,
University of Illinois at Urbana-Champaign (Sept. 30, 1976).
"Prototype WWMCCS Intercomputer Network (PWIN) Operational
Experiments Program; Final Consolidated Report for Operational
Experiments #1 and #2."
Joint Chiefs of Staff (June 1, 1977).
"The Impact of the WWMCCS Architecture Study on WWMCCS ADP
Operations."
Rand Corporation (June 1977).

90

APPENDIX V

APPENDIX V

"Summary of Findings for WWDMS T-2 Performance Testing
PRC Data Services Company (Aug. 29, 1977).
Phase 2."
"FMIS Evaluation Phase 3 Report."
Company (Sept. 30, 1977).

PRC Data Services

"Preliminary Examination of WWMCCS Autodin I Traffic."
Rand Corporation (Sept. 1977).
Requirements Baseline
"WWMCCS Operational Data Management:
(Nov. 1977).
Corporation
Rand
Areas."
and Problem
"Concepts and Alternatives for a WWMCCS Communications
Rand Corporation (Nov. 1977).
Interface System."
"FORSTAT--Present Operation and Transition to the WWMCCS
Institute for Defense Analyses;
Intercomputer Network."
Science and Technology Division (June 1978).
"Report to the Secretary of Defense on the National Military
Department of Defense - Richard C.
Command Structure."
Steadman (July 1978).
"Report of the Defense Science Board Task Force On Command
and Control Systems Management" (July 1978).
"Network Reliability," TRW;
(Aug. 31, 1978).

Defense and Space Systems Group

"Transition Strategies for an Intermediate WWMCCS Communications
Rand Corporation (Nov. 1978).
Interface Subsystem."
"Summary Report of Audit; Force Status Report (FORSTAT) and
Air Force Audit
Unit Capability Measurement System (UCMS)."
Agency (June 20, 1979).
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MEMORANDUM OF AGREEMENT
BETWEEN THE
ORGANIZATION OF THE JOINT CHIEFS OF STAFF
AND THE
DEFENSE COMMUNICATIONS AGENCy
I. In conjunction with the establishment of the new Joint
Command, Control and Communications (C3 ) Directorate in the
Joint Staff a realignment of technical management functions
and processes is to be made. This realignment-is being
implemented in an effort to improve the WWMCCS ADP Management
structure by emphasizing---the policy and requirements responsibilities of the Joint Chiefs of Staff and the technical
responsibilities of the Defense Communications Agency (CCTC).
This has the effect of disestablishing the WWM:CCS Project
Managers Office (PMO) as it currently exists.
This realignment includes functional activities previously covered by
the J-3 W';MCCS ADP Management Division and the J-3 Information
Systems Division.
2. The C 2 ADP Division of the Joint C 3 Directorate will perform
the functions listed in Enclosure 1.
3. The functions listed in Enclosure 2, previously accomplished
by the J-3 WITMCCS ADP Managnement Division will be transferred
to DCA (CCTC).
4. The functions listed in Enclosure 3, previously accomplished
by the J-3 Information Systems Division will be transferred
to
DCA (CCTC).
5. This agreement will be consummated by a
transfer
of responsibilities and ass-cinted Fersonnelfunctional
from the OJCS
3
(C ) to DCA (CCTC).
The actual transfer of function will
occur when the personnel associated with the function are
transferred.
6. In addition to these functional transfers, a change in the
management process betwe.n the Joint C3 C 2 ADP Division and
DCA (CCTC) will be needed. An overview of this revised
management process is contained in Enclosure 4.
7. Enclosure 5 lists the personnel billets which will be
transferred to DCA to accomplish the increased responsibilities
and the administrative actions required in conjunction with
these transfers. Modifications to this list will be agreed
to by both parties of the agreement.
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8. Six months after implementation of this MOA, the principals
to this agreement will review the alignment of functions and
personnel and reach agreement on any necessary adjustments.

fi-.

M)T1nE-

Major General, USAF
Deputy Director, Operations,
Command, Control & Communications
OJCS

B.OW'E:4
Brigadier General, USAF
Deputy Director
Command and Control
DCA

5 Enclosures

a/s
1 June 1979
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FUNCTIONS TO BE ACCCXTLIS}EED BY THE
C2 ADP DIVISION,
JOIN' C3 DIRECTORATE

A. Functions Previously Assigned
1. Provide policy and guidance for controlling compranising emanations
(TEMPEST) within the IhW1.CS ADP System.
2. Provide policy and guidance for interfacing intelligence systems to
the ,W.MCCS ADP system. Serve as liaison to the appropriate intelligence
organizations dealing with operations/intelligence ADP matters.
3. Coordinate the development and validation of ccmmunications requirements to support the I,.1.CS ADP system with the DCS Division of the
Joint C3.
4. Develop and maintain tW1W4CS ADP operational concepts, plans, policies,
and doctrine to meet the ADP support requirements of the ¥hle.S.
5. Provide MtM=CCS ADP inputs, as required, to the JSPS and JOPS Dcu4ments,
and the IW.'_CS Objectives and Management Plans.
6. Review plans of the Services, unified and specified ccmmands, and
other DoD agencies relating to hW,4CS ADP to assure development and
requirements are within current policy and guidance.
7. Accomplish Joint C3 action and coordination .with respect to the Data
Elements and Data Codes Standardization Program, including. the preparation
of appropriate staff studies, aralysis and evaluation of D.ISCS overall
system performance based on current stL:ari"ds, and develo-'rz.t of future
standards and for the integration of;C''IS ;qrt:iLng system requireants.
8. Act as Chairnan of the

ADPO
D.PTCS
S..stn Managers Group.

9. Provide representation to the t..r-CS ADP Syste.rs Software, Applications
Software, Data Base Management, Security and Terminal/Coumunications
Technical Committees.
10. Monitor and review the plannirg, prograrming, and budgeting actions
of the Services, unified and specified coamands, and agencies in connection
with the I-'1CCS ADP Program. Coordinate with appropriate offices in OSD
to insure the accomplishment of the .!,¥ICS ADP requirements and objectives.
Monitor and review the costs of ':,:.CSADP development and standardization
actions in connection with related PPWS doccrmentation.
11. Provide liaison between the hWNCXS ADP ccmrunity and the Defense
COnmunications Agencyv (DCA) on matters involving programs, budgets and
general nmanagement of resources.
12. Provide policy, procedural guidance, operational guidance, consolidated
requircnments, and-tasking priorities to the Defense Cammunications
Agency (CC7C).
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B.

Functions Mbdified/Fthvised Through Realirrment

1. Provide policy guidance and program objective for the develqopmnt of
procedures and technical capabilities to improve the ADP'Security posture
of the WNZ40CS ADP Standard system.
2. Provide policy and guidance for the I'tVCS Standard ADP Terminal
Program.
3. Validate System Development Notifications (SL!Ns), System Change Proposals
(SCPs), and Justification Approval and Acquisition Documents (JAADs).
4. Validate new equipnxlt requirenents for the I,.lCCS Standard ADP system
in accordance with the JCS Pub 17 SW and SCP procedures.
5. Coordinate with Services/Agencies the development and maintenance of
management procedures for the h'l.CCS Standard system.
6. Validate requiremxnts, review and forward plans and proposed modifications
for the WM.XS Standard system contract to the Successor Contracting Office.
ADP logistic support. Review and forward
7. Provide guidance regarding .-. C_=S
logistics requirements and plans to the Single Service Mnanager.
8. Provide guidance regarding MI*N.'CS ADP training support. Review and forward
training requirements and plans to the Single Service Manager.
9. Provide representation to the W.i%'-CS ADP Training and Logsitic Support
Panels.
10. Provide representation for the Joint OQiefs of Staff on Service/agencycorducted Cn-site mranagc-ent- sarvys of %W;,CLCS PDP installations.
C.CS
11. Review. nd validate the follk.,irg ADP requirements for individual %;&
ADP installations:
a. Standard ADP equiprent for procurerent through the basic %%.4XCS
ADP contract(s).
b.

2
cno-standard ADP equiprment for site-unique C functions.

c. Standard W.SKXCS systems/applications software.
d. Unique software develcprent when standard h%&_CS
reet site requirements.
e. All
deletions.

software cannot

e._2CS ADP systems configuration changes, additions and
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12. Reviews and validates, through the Joint Process when necessary, new
requirements for standardized ADP capabilities, including hardware
acquisition and software developcmnt.
13. Assesses hUTXCCS ADP operational performance against standards and
initiates actions to correct deficiencies.
14. Provides policy and guidance in the execution of ADP security requirements and procedures.
1lSCS ADP application, systems hardware/
15. Provides guidance for
software, and supporting commrunications systems planning.
16. Establishes policies and procedures to ensure that all C2 ADP requirements are developed, validated, prioritized and supported.
17. Develops, coordinates and publishes C2 ADP functional objectives and
performance criteria.
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FucrTIcs TRAUNSFERRED TO DCA (OCrC)
A.

Cmrplete Functional Transfer

1. Develop and maintain plans for the evolutionary development of the
%q40CS ADP system.
2. Manage the tshYa1CS standard applications software program.
3. Manage the .s..XS standard system softw.are program and the associated software incident management system.
4. Develop, recommend approval, and promulgate documentation standards
for the MIiCS Standard ADP system.
5. Direct, coordinate, and proamte the developrent and application of
data managerent capabilities, including the standard Worldwide Data
Management System (¥.~%~.S), and associated contract activities.
6. Provide guidance and point of contact for data base administration
throughout the W.CCS SOP system.
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Functions Mdified/rransferred Through Ralinurent

1. Develop and inplenTnt programs to enhance the technical or procedural
ADP security features of the W~,rX=S ADP.Standard systams;
2. Manage the develoFmnnt and inplementation of the W.1KCS Standard ADP
terminal program, including the coordinaticn and reconciliation of user
requirerents.
3. Process, evaluate and recammo-nd approvals/diapprovals on SENs, SCPs,
and JAArs. This includes relating and consolidating sinmilar proposals,
evaluating each proposal and assessing its impact on the %1.i=Sccm-anity
and implementing approved changes.
4.

Perform technical analyses for new equipment requirements.

5. Develop and recoumend changes to h%%WCXS Standard system mnnagement
procedures as needed.
6. Solicit and consolidate Service/Agency requirements for contract
nodifications; coordinate technical evaluations or proposed procure-ents;
coordinate and direct contractual activities and represent the Joint Chiefs
of Staff, when appropriate, in contract negotiations.
ADP Logistic Support Panel, Services, and DoD
7. Coordinate vwith the .-£.~CCS
Agencies regarding the Integrated Logistic Support Plan. Forw.ard logistic
support requirements and plans to the Single Servioe Logistics Manager
through the Joint Chiefs of Staff.
ADP
D'ZOS
Training Par.el, Services, and DoD
8. Cbordinate with the '
recrjircr3.nts and coordir.ate
Agencies in determininr.g l..::oS rnd I'JuTO traininr
witir the Sincle Service Trair_.ngc.; =a%-er to assure that ¥-%'-S training plans
and programrs nmet require-.~nts.
9. Coordinate and assist Srrices/Agencies %withTEMPIET recquirerents and
participate in ecuiFpent cualificatic.-s %with the Successor Contracting
Officer and the vendor.
10. As required, provide renresentation for the Joint Chiefs of Staff on
Service/Agency-conducted on-site na-naS-ment surveys of %4:OI2S ADP installations.
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FUNCrTINS TRANSFERRED TO DCA

1. Provide technical managoment of the Unit Status and Identity Report
(UNITEP) system, including:
a. Identifying and implerrenting design changes of the computerbased system to enhance economy and efficiency of operations.
b.
c.
data.

Implementing system changes necessary to ccoply with OJCS policy.
Assisting system users and reporting agencies in the validation of

d. Responding to recurring and ad hoc OJCS requirements for reports
of readiness, status, location, and personnel information provided by the
'
system.
2. Act as the technical point of contact for worldwide subscribers
regarding UNSITIP software systems operation and capabilities.
3.
Provide technical representation to applicable UNITFRP system user
and technical groups and crnmittees, as appropriate.
4. Provide centralized technical management of assigned ocaputer-based
M4.CS ADP Standard reference files (e.g., Geographical Location File
(GEOFILE), Major Equiprnt Identification Code (IflQPT), Nicknames (NICeA),
Unit Type Code File (TYPE;)). Praoide tech-i-cal supiport to the OJCS for
the development, maintenance, oelrations and dcissenrination of the files,
including:
a. Insuring inperen-Ltation of softare chances necessary to enhance
functional utilization and irrove computer processing.
b. Assisting system users and reporting agencies in the validation
of data.
c.

Assisting OJCS users in file

utilizaticn.

d. Work in coordination writh data managers in the development and
standardization of reference codes identifyi-g locations, unit identities,
major equipments, and unit types in support of integrated reporting and
computer processing procedures.
5. In coordination with the OJCS and the Services, provide technical
vmanagerent of the '2C.E-CSStandard 7pplication Software Systems developed
and projected for ADP stnport of the Joint Operation Planning System
(JOPS)Volume III.
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a. Act as the central technical point of contact for the OJCS and
WhMCCS ADP camrunity and the technical agencies providing direct technical
support to the systems.
b. Maintain liaison with the agency responsible for 'functional managenent of the JOPS Volune III.
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BASIC PRINCIPLES OF INTERAICTON
SEnMEEN nE
C2 ADP DIVISION OF JOINT C3 AND DCA (CCTC)*

1. The Joint Staff will establish and provide guidance on overall
program policy.
2. The Joint Staff will process requirements, prioritize, and validate
them. These will be kept in a consolidated list and will be updated
on a periodic basis.
3. On an annual basis, with periodic updates, the Joint Staff will
forward the requiremants to DCA (WOIC).
4. DCA(OcC) and the Joint Staff will discuss these requirements and
assess the basic technical, cost and schedule feasibility of
inplementing capabilities to support the established requirements.
5. After completion of the formal and informal discussions about
the requircments, DCA (CCTC) will develop and forward to C3 the
annual program plans for the C2 ADP program for coordination with
the Joint Staff.
6. Formal coordination with the Joint Staff will occur on these
plans.
7. Based upon agreemnt about the plan (s), the program (PCTl) will
be developsd and sLiittr4 by DCA (CCTC).

*

Note these operating principles are also illustrated in the
Diagram on the following page.
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APPENDIX VI

APPENDIX VI
PTCPOSED LISr 0 DBILLETS TO BE
TWNSESRED FC:, TFE 0JCS TO DCA

ASSOCATED Ar-LIsA:RIRVE ACTImS
A.

Frrm the J-3,

'iC$S ;DP FarEagement Divisicn

Title
Div Chief
Project Officer
Project Officar
Brandh Chief
Project Officer
Project Officzr
Project Officr
B.

Mrin

Grade/ank
Civ-QS-17
A-05
GS-15
N-06
A-05
N-05
t4C-05

OC3ICS Pillet ?NUr-.r
EB800010
EB803050
EB803020
EDE04010
EB804020
1BB04030
EB804040

the J-3, Info.-mtim Syst-sm Divisicn

STitle
Project Officer

Project Officer

Grae/TaP%
N-05

Civ-GS-14

OJCS Billet T._rbxr
EB203050

EB203020

Computer Systc Spearinterd-nt
Qperatins Systc;:s Anatlyst,
Cperatic/ns Dta ;CO

AF-E8

EB202050

AF-E7

EB202050

Operaticns Syysst

{A-E7
N-E7

EB202070
B232O2:0

C. In ccnjunct/cr. uith th2sa , -s---1l
are rvmdrm:
1.

A transfer of the SI nr.=.--.

2. A
'high grad

re-<fers, t%. foll.cs.ng actic.-:
/llcts for t., tra.sferred p2.zr:.:

dificat/cn to th.e DD flich Grae Proarmn to increase
.DC's
ceiling by ti
n'r.2r of spaces a
'tua1ly
tran.sferred.

3. A transfer of funds sufficient to c.eor civlian
salar'es, prsr.spport csts, and an other direct cmsts associatnd
-.ith
the tra-sfcr.
4. A transfer of the Senior Executive
as allocated to form.er position of T.'.":CCS Service space (reso%-ADP Management Div.::
Chief to DCA(CCTC) is effected to accorunodate
this action.
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